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Period covered by this Ops Update: 1rst April to 31 May, 2010;

Appeal target (current): CHF 3,500,000 (USD 3.3m or EUR 2.3m);

Appeal coverage: 81%; <click here to go directly to the updated donor response report,
or here to link to contact details >

The operation was initially intended to be implemented over six months and be completed by the end of
February, 2010. A Final Report was planned to be issued by May 2010, three months after the end of the
operation. This update extends the timeframe of the Appeal by a further three months to allow the planned
activities to be finalized.

Appeal history:
• The preliminary Emergency Appeal sought CHF 2,765,053 (USD 2.6m or EUR 1.7m) in

cash, kind, or services to support the Burkinabe Red Cross Society (BRCS) to assist some
40,000 beneficiaries who are considered to be the most vulnerable out of the nearly 150,000
people affected by the floods.

• Operations Update no. 1. Period covered: 9-14 September 2009; Appeal target: CHF
2,765,053; Appeal coverage: 32%.

• Operations Update no. 2. Period covered: 18-21 September 2009; Appeal target: CHF
2,765,053; Appeal coverage: 83%.

• The Emergency Appeal has been revised and sought CHF 3,500,000 (USD 3.3m or EUR
2.3m) in cash, kind, or services to support the Burkinabe Red Cross Society (BRCS) to assist
8,000 families for 6 months. The operation has been extended by one month, to be completed
by the end of March, 2010. The budget has been increased to include the recovery phase of
reconstruction in line with the latest government strategy to relocate most of the flood victims to
permanent green land sites in the outskirts of Ouagadougou; Appeal coverage: 81%

• Operations Update no. 3. Period covered: 24 December to 08 January, 2010; Appeal target:
CHF 3,500,000 (USD 3.3m or EUR 2.3m). Appeal coverage: 81%.

• Operations Update no. 4. Period covered: 08 January to 17 February, 2010; Appeal
coverage: 81%.

• Operations Update no. 5. Period covered: 17 February to 31 March, 2010; Appeal coverage:
82%

Summary: Heavy and persistent seasonal rainfall in late August and early September 2009 throughout the
country has affected an estimated, 150,000 people. Initial reports indicated that nine people have died, 48,000
have been without shelter and were living in temporary facilities, and over 1,000 persons were injured. These
figures were expected to increase. In addition to the immediate human toll, considerable losses or damage to
household materials, crops, livestock, and basic infrastructure (roads, bridges, factories, hospitals and dams)
were recorded. Fire brigade teams have been working around the clock to preserve and prevent any further
damage. The government has made available 93 temporary sites to host those who could not find
accommodation and were sheltered in schools and public buildings. The situation was dire as most of these
facilities did not have either the capacity to accommodate or the appropriate facilities and they were generally
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located in flood-prone areas. Some improvised sites have also been created by the affected population while
others were still camping at their former homes to look after the remainder of their houses. The Burkinabe Red
Cross Society (BRCS), with the support of the Movement partners, have offered to provide water, sanitation and
hygiene promotion to one of the pilot sites. The operational capacities of the BRCS have been enhanced
following the “learning by doing” approach. The BRCS has extensive experience in responding to flood related
disasters, relief operations and social mobilization during health epidemics. The BRCS and the Federation have
reviewed site planning with authorities and other actors in line with the Humanitarian Charter and Minimum
Standards in Disaster Response (SPHERE) guidelines. The BRCS provided vital assessment information to all
parties.

The situation
Unprecedented rainfall of 01 September 2009 in Ouagadougou — when 263mm fell within 12 hours — left more
than 150,000 people affected within and around Ouagadougou with nearly two thirds of them made homeless,
the affected people sought refuge in temporary shelter in schools and public sites. The BRCS responded
immediately to the disaster by mobilizing its volunteers from the initial assessment phase throughout the
implementation of the relief operation. Based on the initial rapid assessments carried out by the National
Society, it has been planned to assist 8,000 of the most vulnerable families. Other parts of the country (Kaya,
Bagre, and Boulgou) were also affected. The hydro electrical dam in Boulgou had opened its runoff valves to
relieve pressure on the dam, leading to flooding in neighbouring Ghana. Many affected areas remained
inaccessible, while many structures including schools and mosques were submerged by the flood water. The
site planning of temporary re-settlement camps was elaborated by government authorities and shared with
humanitarian actors. The BRCS/IFRC reviewed site planning with authorities and UN-Habitat, ECHO, UNHCR,
UNICEF, WASH Coordinator, OXFAM and Enfants et Développement in line with SPHERE guidelines on 19
September, 2009.
The emergency response timeline established by the Government and humanitarian actors was divided into
three phases:

• Phase 1. Emergency phase: Temporary shelters in public building until 21 September (Schools have
opened on 01 October).

• Phase 2. Re-settlement of families from 97 emergency centres to 37 temporary re-settlement sites for
approximately three months.

• Phase 3. Re-construction and re-location.

Coordination and partnerships
During the last two months the government has continued its programme of handing-over official papers for the
plots, identification of the plots of land for the beneficiaries, distribution of cement, corrugated iron sheets and
FCFA 50,000 in cash. However cement stock shortage, as well as the lack of warehouse in the field constitute the
main challenges which have delayed the finalization of this program. On April 26, the Prime Minister visited the
sites.
As for CONASUR it still continues its following-up activities in the site of Yagma and has taken the opportunity to
note the destruction of the temporary shelters with the coming of the 2010 rainy season. An assessment
permitted to point out the need for 832 tents. Based on the assessment, CONASUR provided on Thursday 13
April, 813 tents. Below is the table of distribution of tents:

Areas of origin of
beneficiaries

Shelter tents boxes Jewish tents Total

Bogodogo 41 148 189
Baskuy 10 30 40
Boulmiougou 45 162 207
Signoghin 51 189 240
Nongremassem 27 97 124
Kadiogo 13

Total 174 626 800



3

Regarding the actions taken by the non-governmental organizations (NGO), the following ones can be noted:

• The Burkinabe Red Cross Society was requested by Africare to distribute food items. An assessment was
carried out for this purpose to identify the true inhabitants of the site. A total of 2,883 households were
identified among which 2,434 benefited from 54.250 tons of Bulgur, 31.2 tons of beans and 29.165 tons
of oil that is to say 114,615 tons on the whole.

• The NGOs Catholic Relief Service as well as Help are still continuing their support program for the
recovery.

• Oxfam carried out a sensitization of hygiene promotion
• The Food and Agriculture Organization (FAO) provided assistance to 1,600 households in distributing

seeds of millet, maize and niébé. The agency is planning for the next weeks to support the Sahel
vulnerable households owning small cattle breeding. For the farming campaign of 2010/2011, it will
provide assistance in seeds (maize, rice, sorgho, niébé and millet) for 100,000 households.

• The Christian Children's Fund of Canada (CCFC) constructed latrines for the beneficiary households in
Karpala in the district of Bogodogo.

The current challenge is related to the capitalization of the interventions and getting figures in spite of the
monthly coordination meetings.

Red Cross and Red Crescent action
Overview
The BRCS has mobilized a team of 150 volunteers to assist the affected communities and undertook activities to
prevent the outbreak of waterborne diseases. With a Field Assessment and Coordination Team (FACT) to support
the assessment and coordination efforts, the National Society has worked and reinforced the regional disaster
response team (RDRT) members already in place who are reinforced by two Emergency Response Units (ERUs)
deployed for relief and logistics. The French Embassy supported the BRCS volunteers to distribute hygiene kits,
kitchen sets and watsan facilities for 1,000 families on the Hippodrome site and with an in-kind donation from the
German Embassy and German cooperation of a further 1,000 kitchen sets.

Progress towards outcomes

Relief distributions (food and basic non-food items)
Outcome: (emergency - 0 to 3 months): To ensure that up to 4,000 flood-affected families that are in
temporary emergency centres (public buildings) or alternative sites receive the basic non-food items
and supplies.

Outputs (expected results) Activities planned
4,000 displaced families received
family kits.

• Mobilization and training for volunteers, as well as assessment;
• Availability of the list of the most vulnerable;
• Acquisition and transport of 4,000 non-food items (NFI) sets to

warehouse Ouagadougou;
• Preparation of distribution plans for Ouagadougou and the

Provinces;
• Formation and training of teams for distribution;
• Establishment of requisition in accordance with distribution plans;
• Transport to distribution sites in Ouagadougou and provinces;
• Distribution of NFI in Ouagadougou ended in December;
• Monitoring, documentation and reporting on distribution activities;
• Evaluation activities and adequate reporting.
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Distribution activities in the provinces
In April and May 2010, non food items were distributed to the floods affected people of Yagma, (in the province
of Kadiogo), Banwa, Zoundwéogo, Soum and Passoré. Below is the table of distribution:

Date Provinces Households Family
size

Blankets Sleeping
Mats

Jerry
cans

Buckets Hygiene
Kits

10 April 2010 Banwa 563 3,766 1,126 1,689 563 563 643
17 April 2010 Zounweogo 209 1,484 418 627 209 209 210
24 April 2010 Passoré 36 485 72 108 36 36 36
22 May 2010 Soum 448 4,306 896 1,344 448 448 448

Total 1,256 10,041 2,512 3,768 1,256 1,256 1,337

Water, sanitation, and hygiene promotion
Outcome: (4 months – September to December: Integrated approach with Health Objectives): The
needs for affected population are adequate with safe water supply, sanitation (especially excreta
disposal), solid waste disposal, drainage, vector control and hygiene promotion to SPHERE/WHO
standards to contain and reduce morbidity and mortality while restoring dignity.

Preliminary Note:
There have been three phases in the Water & Sanitation and Emergency Health (EH) Floods Response
Operation:

1. The Watsan and EH emergency response support during the emergency phase (September to
December 2009);

2. The dismantling of the materials, cleaning of the alternative sites during the transitional phase
(December 2009-January 2010);

3. The Watsan & EH support of the relocated population in the new site of Yagma with basic water and
sanitation facilities, from January to end of March 2010.

The initial objectives, expected results and activities were developed in the Operations Updates no. 1 to no. 4
and we will not include them again in this report. The Operations Updates no. 5 communicated a redefinition of
the Watsan & EH objectives, expected results and activities for the support of the populations during the early
recovery phase (Phase 3) in Yagma. This present Operations Update highlights the activities carried out in the
capital Ouagadougou precisely in the site of Yagma.

Redefined Overall Objective: In the permanent relocation site of Yagma, the risk of waterborne diseases has
been reduced through the sufficient and uninterrupted provision of potable water and sanitation facilities to
2’000 families and to continue sensitizing them about water and sanitation related risks for their health.

Objective 1: To reduce the risk of waterborne diseases through the provision of non-food items to the
most vulnerable: to 8,000 households i.e. 40,000 people (See Relief Section Objectives).

Outputs (expected results) Activities planned
A successful drilling of two
boreholes is achieved and the
construction of two water points in
the relocation and permanent
housing site of Yagma by the end
of March 2010.

Achieved activities
1. In the new relocation site of Yagma: support CONASUR and the

WASH cluster partners in their programme of drilling 20 boreholes for
potable water supply. At the end of March/early April 2010, the BRCS
has drilled two boreholes with the installation of two hand pumps and
the construction of two community water points.

a. The call for bidding and the terms of references were
completed in January. The company “Burkina Hydro-
Services” has been selected.

b. Geophysical survey of the area Yagma was completed by
the end of January.

c. The drilling company has drilled initially two negative
boreholes in February, and then it was successful in
March with the third drilling of one positive borehole of 56
meters deep close to the primary school of Yagma. The
construction of a community water point with installation of
one hand pump is in progress and should be completed
by the end of March. The water table is located between
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32 and 40 meters deep; the yield of the borehole is 1.7
m3/hour (1,700 litres/hour) and this should be sufficient to
provide potable water for up to 500 scholars and teachers
every day. A second positive borehole is expected to be
drilled in that area, so that the second community water
point should be effective and productive by the end of
March or early April

d. The volunteers’ activity for the setting up of Water Points
Committees among the beneficiaries is still ongoing.

e. A team of five volunteers followed up the finalization of the
implementation of 2 boreholes handed over to the
communities.

Objective 2: To reduce the risk of waterborne diseases through the sufficient and uninterrupted
provision of family latrines to the most vulnerable in Yagma relocation site.

150 families are supported
families with the construction of
150 permanent pit latrines by the
end of March 2010

Achieved activities and activities in progress
• Transport and distribution of concrete slabs for family latrines to

150 households. A total of 200 latrine slabs in the warehouse are
completed and 150 of them have been transported to Yagma and
given to the beneficiaries.

• Identify partners for sanitation. BRCS will provide 50 slabs to
partners. Another 50 of them will be given to an NGO working in
Yagma (probably ACF), for their beneficiaries, before the end of
March.

• The digging of 150 latrine pits by the beneficiaries has been
achieved in March

• The distribution of 150 latrine slabs to the beneficiaries is
completed by mid-March.

• The construction of 12,000 blocs for lining the latrine pits is
achieved by mid-March.

• The lining of 150 pit latrines with concrete blocs is achieved by the
end of March.

• The covering of the 150 pits latrines with concrete slabs is
achieved by the end of March.

• The construction of the superstructure of the 150 latrines by the
beneficiaries will be completed by the end of April 2010.

• In April a team of five volunteers followed up construction of 15
latrines.

Objective 3: To reduce the risk of waterborne diseases through hygiene promotion and health education
to the most vulnerable in Yagma relocation site.

150 families are sensitized about
the health risks of uncontrolled
defecation (open air), the
importance of hand washing with
soap and the good use of water
and sanitation facilities

Achieved activities
• To identify the 150 most vulnerable families for distribution of

latrine slabs and blocs through vulnerability and sanitation
assessments.

• To continue developing the PHAST methodology with the
populations in Yagma. The 13 volunteers are working in small
groups of three or four and doing door-by-door sensitization and
registration.

• Basic household water treatment activities are also taught to the
population by the 13 volunteers.

• In April and May, the residents of places neighbouring the water
points were sensitized on the implementation of a management
committee. Four sensitizing sessions were held for 4 groups of 20
people for each session. The meetings took place around the
water points. The sensitizing sessions with the same target
groups also focused on an efficient management of the
constructions and equipment.

Objective 4: To strengthen the capacities of 20 volunteers of the BRCS in emergency water supply,
emergency sanitation, emergency health and household water treatment disaster-response methods
through at least one adequate NDRT watsan training.
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At least 20 members of BRCS
Branches (Provinces) are trained
and can be available in their
Province on watsan and
Emergency Health disaster
preparedness and response.

The capacities of the members of
the NDRT teams are reinforced.
The BRCS can respond quickly
and efficiently to further floods or
disasters in the country.

Achieved activities
From the 22 February until the 01 March, 2010, a 9-day NDRT training
focused on disaster-response and preparedness in water, sanitation,
hygiene promotion and emergency health has been conducted by the
National Society with the support of the Federation’s watsan delegate:

• A total of 20 members of the National Society’s branches of 12
Provinces were participating to the training;
• Field activities were focused on appropriate water supply

methods, on emergency sanitation issues like the construction
of emergency latrines and showers, household water
treatment and safe transport and storage, water treatment
with the Skid Mounted Water treatment Plant (4 m3/h)
received with the watsan Kit 5, and on Hygiene promotion
tools for sensitization of the affected population (PHAST).

• Refresher training for the BRCS team leaders and volunteers
on prevention of spread of communicable diseases and key
messages has been conducted by the BRCS doctor.

• Ecosan technologies were explained during the training with
the support of the CREPA (Regional watsan training centre in
Ouagadougou) and a field visit of CREPA Ecosan structures
was carried out.

• The director of the National direction of water and sanitation
offered his participation concerning the Burkina watsan new
strategies at national level.

• Field visits to Yagma were conducted with the 20 participants,
so that the participants could see the latrines and slabs
construction and the borehole drilling operations and
participate to the sensitization done by the on-site volunteers.

Challenges

Water Supply: The drilling of the two positive boreholes has been difficult and two negative boreholes were
drilled before succeeding with the positive one, as the area of Yagma is located in hard rocks and poor
groundwater reserves. However, the completion of the two positive boreholes by the BRCS close to the school
of Yagma will reinforce the visibility of the Red Cross in the future. After completion of the 20-borehole planned
campaign of the Government, the contribution of the communities with the payment of a minimal amount for
water collection has been decided by the WASH cluster members and the national authorities. This will reinforce
the power of the water committees in the communities and prevent long term breaks in their watsan
installations.

Sanitation: Some NGOs are paying the beneficiaries to clean the latrines. This was done in the alternative
sites, but should not be the case in Yagma, as the latrines are permanent family latrines.

Emergency shelter
Overall Objective: To support the families affected by the floods in re-establishing their traditional ways
of sheltering with improved safety with the Shelter-Recovery programme, in the most effective and
equitable manner considering the scale of needs and the limited resources.

Phase 1: To ensure that 300 floods affected families that are still in temporary emergency centres or in
“alternative sites” or with host families receive emergency shelter (family tents) or are part of a cash
programme to help preserve their livelihood to encourage their physical and mental well-being, human
dignity and prevent the further deterioration of their situation.

Outputs (expected results) Activities planned
Achieved activities and in progress
Cash for rent: This activity was not implemented in the part of the
programme due to different reasons:

• It was difficult to assess who had received the government grant
or not (lists of the Red Cross were ready).

• Not many renters remained on the alternative sites.
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• Difficulties to follow-up 180 families spread out in the city.
• Due to an overall coverage of 81% of the Appeal, this programme

was put on low priority.
Tents: In total 61 tents were distributed in October and November in three
different alternative sites. As the government didn’t want the beneficiaries
to take the tents with them, the Red Cross have dismantled all the used
tents.
About 116 out of 180 family-tents given as in-kind donation by the Finnish
Red Cross are stocked as emergency response tool in the Red Cross
warehouse for future disasters and 64 were used for the flood operation.

Phase 2 (early recovery): To ensure that 3,000 families that are still in emergency centres or in
“alternative sites” or with host families receive shelter kits to build an emergency shelter in relatives or
friends land or to repair their damaged houses, complemented with support to start the reconstruction
of their houses.
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Achieved activities and in progress
• Due to a large contribution of ECHO and many in-kind donations

for this programme, the biggest part of the programme will be
implemented. The initial objective to help 3,000 households had
been scaled down to 2,525 households due to an overall
coverage of the appeal (81%).

• This programme is specifically targeting the most vulnerable
families (widows, female-headed households, pregnant and
lactating mothers, elderly and sick people) living in low-lying flood
affected parts of the city and are to be relocated to Yagma, 10kms
out of Ouagadougou.

• Each family receives one tool kit (see the Federation’s tool kit),
three tarpaulins, two cement bags, 28 pieces of wood, three
pieces of timber, two boxes of nails, three rolls of tie wire and two
iron sheets. In February, the winds at the relocation sites
increased in speed and it was discussed to eliminate the two iron
sheets for safety reasons (no hinges were given in the package).
The amount of money saved was transposed into new kits to help
a final figure of in total 2,835 households. All materials have been
ordered and are being supplied.

• Approximately 2,100 households have received the shelter kit
(inclusive the tarpaulins) including the local materials to build a
transitional shelter (see booklet). Training sessions are conducted
along with the distribution activities and a team of four volunteers
are monitoring the construction of the transitional shelters at
Yagma. Most mistakes are made with the cross braces that give
the wooden frame stability. In total 45 (non-full time) volunteers
are participating in the programme.

• Just for April and May, a total of 350 temporary shelter kits were
distributed.

• All 2,835 families should have received the kits by the end of
March, if the suppliers are able to keep up providing the local
materials.

• As the target of 2,835 families has been reached, the
assessment-collaboration between Red Cross and the
government commissions has been stopped. Registrations and
distribution cards are being distributed at Yagma.

Challenges: Some delays have been recorded:
• The remaining two suppliers are having difficulties to supply the

materials within the deadlines of what has been agreed upon.
Every two to three days, both should be supplying full kits for 160
families, but they are not able to meet this target. The Red Cross
will not be distributing incomplete packages.

• All shelter kits and tarpaulins have been purchased and have
been stocked in the warehouse of the National Society in
Ouagadougou. Another 400 shelter kits and 1,200 tarpaulins are
stocked in the three distribution sites at the relocation site of
Yagma.
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• The follow-up of the programme will be focused on sensitization,
and how to rectify the mistakes made. The shelter booklets
remain an important part of the learning process of building the
transitional shelter.

End of programme:
• Distribution activities were supposed to end by the end of March

with a target of approximately 2,835 reached families.
• Exit strategy: the Burkinabe Red Cross Society has learned a lot

how to implement a shelter program, from assessment process, to
distribution and construction. Good contacts have been made with
other stakeholders and the Red Cross has shown his efficiency
within the shelter activities. Due to their auxiliary role to the
government, the Red Cross will continue working at the relocation
site in other fields.

• An evaluation form has been sent by Geneva and this will be
implemented together with the end of mission report.

Phase 3 (recovery): To ensure that the knowledge on how to build back better is mastered by 400
people before starting the reconstruction of the permanent houses.

Activities planned and achieved (or in process)

• Training of 380 masons
During the last week of January, Craterre (France) came to assist
Locomat with the training of the “chefs de chantiers”. In total 18 people
were trained and five extra were integrated from the Catholic Relief
Services CRS who are going to build 400 permanent houses. The training
is specifically focused on the foundations and the upper structure of the
building. Focus is given to identify good materials and to have discussions
cost versus quality looking at the capacity of local materials and the
capacity of the beneficiary. Only materials found at the site Yagma will be
used to promote the local economy and to show that all necessary
materials can be found on site. In total four different types of foundations
and two different kinds of “soubassements — bases” will be shown and
built in practice: foundations: “pisé — adobe”, “grantique” cyclopean
concrete and “wild stone” and solid cement blocs; “Soubassements—
bases”: non solid cement blocks and adobe consolidated blocks.
In total approximately 300 participants related to shelter and construction
have been trained (Red Cross volunteers, masons, and craftsmen). The
last training started on March 15. All costs during the months of January
and February have been paid with the European Commission’s
Humanitarian Aid Office (ECHO) funding, while Catholic Relief Services
has taken over the direct field expenses (per diem, lunch and local
materials) during the month of March. Craterre came at the beginning of
February and March to evaluate the programme.

• Sensitizing and following-up of trained masons.
After the training of masons, a door to door following-up was carried out in
April to check the various techniques that were used and if the trained
masons applied what they had learned. During this following-up, 4
volunteers visit 211 households in 6 days. Some work is being finalized
with the evaluations.
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• Following-up of the construction of the temporary shelters
In April, an individualized following-up of 540 households was carried out
by 4 volunteers to audit how they built their shelter and take the
opportunity to provide some advice. In May with the gradual installation of
the season, the violent winds had caused damages on the uninhabited
shelters and those badly built. Therefore a mass sensitization for each plot
was held to remind the construction rules. A total of 40 sensitizing
sessions led by 10 volunteers were carried out with approximately 1,000
reached households.
Challenges: Delays have been recorded in the programme due to
changes in the ECHO budget, minor changes in the methodology of the
programme and delay in delivery of materials. The programme is
heading forward. Final reports of the partners have been sent by the 25
of January (Craterre and Locomat).
End of Project: an evaluation form has been elaborated for this
programme and this will be implemented when activities will be finalized.

How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering
assistance to the most vulnerable.

The IFRC’s vision is to inspire, encourage,
facilitate and promote at all times all forms of
humanitarian activities by National Societies, with
a view to preventing and alleviating human
suffering, and thereby contributing to the
maintenance and promotion of human dignity and
peace in the world.

The IFRC’s work is guided by Strategy 2020 which puts
forward three strategic aims:
1. Save lives, protect livelihoods, and strengthen

recovery from disaster and crises.
2. Enable healthy and safe living.
3. Promote social inclusion and a culture of non-

violence and peace.

Contact information
For further information specifically related to this operation please contact:

• In Burkina Faso: Weleti Maiga, Secretary General, Burkinabe Red Cross Society; phone: +226
76.66.56.77; email: maigaweleti@yahoo.fr ; Koumo Gopina Andreas Programme Coordinator, phone:
+226.76.67.98.96, email: andreas.koumogopina@ifrc.org

• In Dakar: Momodou Lamin Fye, Regional representative for Sahel, email:
momodoulamin.fye@ifrc.org, phone: +221 33 869 3640; fax: +221 33 820 2534

• In Southern Africa: Alasan Senghore, Director for Africa Zone, Johannesburg, email:
alasan.senghore@ifrc.org; phone +27 11 303 9700; mobile +27 71 872 5111; fax +27 11 884 0230;

• In Geneva: Christine South, Operations Coordinator for West Africa, phone: +41.22.730.45.29, email:
christine.south@ifrc.org

• In Dubai: Peter Glenister, Regional Logistics Coordinator, Phone: +971.4.88.33 887 ext 14, Mobile:
+97.150.600.91.66 email: peter.glenister@ifrc.org

<Click here to return to the title page>


