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Community Livestock 
Development Project 
(CLDP): Loan 2071

Key Points

Development Aims and Impacts: 
•	 Women have significant roles in the livestock subsector, particularly in day-to-

day decisions on animal grazing, collection of water, fodder and forest leaf-litter, 
watering the livestock, application of compost, and the use and home-based 
processing of livestock products. Their limited access to resources and decision-
making power in livestock management are serious constraints to their involvement 
in livestock enterprises offering greater returns on their labor, and, hence, higher 
income.

ADB Processes and Management Tools:
•	 A comprehensive gender action plan (GAP) that includes specific activities, 

features, and targets for women’s participation under each project component 
facilitates the achievement of gender-inclusive project outcomes.

•	 Tracking progress on women’s participation and benefits through a sex-
disaggregated project monitoring system and having gender focal points at the 
central, district, and village levels are critical for effective project management and 
results monitoring.

•	 Allocating sufficient budget to recruit a gender specialist for the duration of the 
project to guide GAP implementation; training project staff and implementing 
agencies; and assisting in gender policy development supports institutional 
gender capacity building.

Project Basic Facts

Loan number: 2071-NEP (SF) 
Loan approval: December 2003 
Loan effectiveness: December 2005 
Closing date: June 2010 
Executing agency: Ministry of Agriculture and Cooperatives (MOAC) through the 

Department of Livestock Services (DLS), and the Rural Microfinance Development 
Center (RMDC)

Overall project cost: $33M
Financing: ADB/Asian Development Fund: ($20M), Government ($5M), RMDC ($6.5M), 

beneficiaries ($1.5M)
Sector: Agriculture and natural resources management 
Gender classification: Gender equity
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What are the main project aims and elements?

Subsistence agriculture supports the livelihoods of 84% of Nepal’s economically 
active population. Farmers keep livestock to provide essential support for agricultural 
production, family nutrition, and household income. The Tenth Development Plan of 
Nepal (2002–2007) gave special emphasis to the livestock sector as a strategic means 
to reach poor communities. The goal of Nepal: Community Livestock Development 
Project (CLDP) is to reduce poverty in rural communities through gender and socially 
inclusive development. It aims to improve food security, nutrition, income and 
employment for 164,000 families through increased productivity from livestock 
production and small-scale livestock-related enterprises in 48 out of 75 districts in 
all five regions of Nepal. The project has the following five components:1

1. Community development and capacity building: About 3,450 mixed farmers’ 
groups (at least 35% women) with 20 households per group will be formed. Groups 
will select an enterprise from a menu of 15 livestock enterprises. Group members 
will agree on an objective, prepare an action plan, and commit to a savings program. 
Elected group leaders will receive training in leadership, monitoring, evaluation, 
and bookkeeping to improve the efficiency and transparency of group activities. All 
group members will receive enterprise education training. An umbrella committee 
will coordinate the activity of 5–10 groups to address any production-related issues 
or input and output supply problems, consider the growth of small economic 
units (groups) into larger legally recognized economic units (cooperative societies), 
address broader community needs, and liaise with lower levels of administration 
such as village development councils (VDCs) and district development committees 
(DDCs). Communities will be encouraged to identify a member of their community 
for training as a community livestock assistant (CLA). At least 35% of the CLAs will 
be women. The CLAs are expected to become self-supporting, obtaining income 
from the sale of services to the community, or to the community through the 
VDC. CLAs will also have the opportunity to undertake para-veterinary training to 
improve their ability to support themselves.

Capacity-building training will also be provided to nongovernment organizations 
(NGOs) and community-based organizations (CBOs), Department of Livestock 
Services (DLS), DDCs, and private sector entities involved in livestock processing 
to better manage the rearing, feeding, and marketing of livestock products in an 
environmentally sustainable and gender-sensitive way.

2. Livestock productivity improvement: Fifteen livestock improvement models will 
be identified as suitable investments including forage development, calf rearing, 
goats, pigs, and poultry to enable the participation of the poor, including women, 
disadvantaged groups, and landless farmers. Livestock enterprise credit along 
with training in feed formulation, forage seed production technologies, and 
animal health services will be provided to project participants to improve livestock 
productivity.

3. Livestock processing and development: Small-scale processing and marketing 
of livestock and livestock products will be supported to create employment and to 

1 ADB. 2003. Report and Recommendation of the President: Nepal: Community Livestock 
Development Project. Manila, November.
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improve the quality of livestock products. Enterprises will range from live animal 
markets to milk chilling centers, milk processing facilities, slaughter slabs, meat 
shops, and para-veterinary practices. Awareness-raising training on livestock 
hygiene, quality and media programs, market supply and demand appraisals, 
market linkage analyses, and stakeholder participatory planning exercises will 
precede market development activities.

4. Higher altitude livelihoods program: To strengthen DLS outreach to communities 
in high altitudes, surveys and participatory rural appraisals will be conducted to 
identify the overall development needs as well as particular needs to improve 
livestock rearing in pilot areas.

5. Project management services: Support will be provided to DLS to ensure effective 
implementation, management, and coordination of project activities.

What are the key gender equality issues in the sector?

Nepalese women play a major role in the management and care of farm animals 
by contributing about 70% of the work in livestock rearing. Their role is particularly 
important in day-to-day decisions on animal grazing, collection of water, fodder and 
forest leaf-litter, watering and feeding the livestock, application of compost, and 
home-based processing of livestock products. Despite their high-level engagement 
in the sector, surveys in project areas during the design phase showed that women 
made little contribution to decision making in livestock rearing and management. 
Women were marginalized from access to credit and newer technologies, which 
limited them to traditional goat rearing instead of investing in more value-added 
and higher income generation activities such as dairy or meat processing and 
improved dairy animal farming. 

How did the project plan to involve women and address  
gender disparities? 

Given the predominance of women in the livestock sector, the CLDP’s intended 
impact, outcome, and outputs included gender-based objectives and performance 
indicators and the project was classified with a gender equity theme. The 
socioeconomic assessment during project preparation underscored that while only 
a small proportion of poor women and men had access to training in improved 
livestock care, women were particularly difficult to reach and hard to organize into 
groups as they faced higher opportunity costs resulting from delayed investment 
payoffs. To facilitate gender mainstreaming throughout project implementation 
for the achievement of gender-inclusive project outcomes, a component-wise GAP 
was developed during the design phase: 

Community development and capacity building:

•	 A gender consultant will be hired to develop a medium-term gender policy 
framework for DLS (loan covenant). 

•	 All capacity-building activities will mainstream gender issues.

•	 Gender focal points will be established at central, regional, and district levels.
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•	 All data collection and reporting will be sex disaggregated.

•	 Selection criteria for NGOs will include previous gender and development 
experience. NGOs and CBOs will be required to have at least 50% female  
field staff.

Livestock productivity improvement:

•	 35% women in mixed farmers’ groups and in capacity-building activities;

•	 35% women out of 390 trained CLAs;

•	 35%–50% women in technology training;

•	 50% women involvement in 10,000 hectares perennial forage coverage and 
fodder seed production;

•	 35% women in 1,500 contract seed growers; 

•	 50% women training participants among 1,200 rural milk collectors for  
30 urban communities;

•	 50% women loan recipients through RMDC’s 76 microfinance institutions; 
and

•	 35% women in umbrella-ward level farmer coordination committees, 
community associations, and cooperatives.

Livestock processing and development:

•	 Promote one model woman entrepreneur per project district to increase 
women’s participation in enterprise development.

•	 Train male and female farm leaders to disseminate information on marketing 
and credit related to 15 livestock investment models.

•	 Provide literacy training for women to enhance their engagement in livestock 
enterprise development.

High altitude livelihood pilot program:

•	 Ensure all surveys and participatory rural appraisals to collect information on 
livelihoods, livestock production, and processing activities at high altitudes 
address gender issues through consultations with both men and women.

Project management services:

•	 A gender consultant will be hired for the 6-year duration of the project to provide 
continuous guidance and monitoring of gender and development initiatives. 

•	Monitoring indicators for project impact, outcomes, and outputs in the design 
and monitoring framework (DMF) will be disaggregated by sex, ethnicity, and 
caste. Project progress reports will include disaggregated data.

•	 The project will adhere to international core labor standards, including child 
labor restrictions and equal pay for equal work for men and women.
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What is the project’s progress and results in addressing gender disparities?

Project implementation reports confirm CLDP has made good progress so far in 
achieving targets for women’s participation and pursuing initiatives to reduce 
gender disparities: 

•	 8,782 gender-balanced farmers’ groups formed with 64% women managing 
their own production;

•	 40% women in meat hygiene awareness workshops; 

•	 64% women in livestock committees;

•	 at least 60% women among 1,500 contract seed growers;

•	 100% women under microfinancing program;

•	 efforts made to improve women’s participation in technology-related training 
at district and regional centers far away from their home and villages through 
provisions such as a child care facility in training sites; more field-based 
trainings; and curriculum revision of technology-related training to suit less 
educated trainees; 

•	 efforts made to promote women’s entrepreneurship particularly in agro-
processing and marketing by supporting at least one model woman 
entrepreneur in selected project districts; 

•	 gender capacity strengthened at the DLS with 50 DLS officers training on 
gender issues in the livestock sector; 50 officers participating in a national 
workshop on gender policy; and 75 gender focal points and 93 field staff 
training on gender and development issues in the livestock sector;

•	 a project gender specialist recruited for 26 person-months to coordinate GAP 
implementation with gender focal points appointed at the central, regional, 
and district levels; and

•	 the Gender Strategy for the Livestock Sector finalized by DLS in June 2009 
which is currently in the process of endorsement by the MOAC.

CLDP has already demonstrated its positive impacts on women’s lives and on 
reducing gender disparities in the following ways:

Women’s technical capacity increased: CLDP broadened income-generating 
opportunities for women from livestock rearing to nontraditional jobs such as 
employment in meat shops; milk processing and marketing; and working as village 
animal health workers, CLAs, milk collectors and forage seed producers.

Women’s access to financial services increased: The microfinance institutions 
undertook gender sensitization training and incorporated specific features to meet 
women’s financial needs. 

Gender disparities were reduced: Women have increased access to credit, inputs, 
new technologies, and entrepreneurship training critical for improving their 
productivity in livestock rearing and related enterprises.
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Women’s drudgery was reduced: Forage development with the provision for fast 
growing perennial forage species cut women’s time seeking forage from long 
distances. On average, 2 to 5 hours per day is saved due to this intervention, which 
provided opportunities for them to take up more income-generating activities and 
spend more time for family care and overall well-being.

How did the project’s gender equality design features contribute 
to project progress? 

Given women’s 70% participation in the livestock subsector, investments to 
improve livestock productivity and enhance growth of livestock-related enterprises 
had to reach women as well as men to achieve the project’s overall impact on 
poverty reduction. The project GAP and disaggregated project performance 
monitoring system contributed to the project’s progress:

The GAP facilitated the project’s systematic, comprehensive, and coordinated 
approach to address gender issues in two main ways: institutional capacity building 
of implementing agencies (DLS, DDCs, NGOs, and CBOs) while mandating and 
enabling women’s participation at the community level in all project activities, 
including farmers’ groups, technical and leadership skills development, gender 
sensitization training, and enterprise development. 

The project performance monitoring system (PPMS) included mechanisms to keep 
track of the distribution of benefits to different categories of men and women 
farmers. It required undertaking baseline surveys with collection and analysis of 
data disaggregated by sex/caste and ethnicity; preparing records of the activities of 
livestock groups, NGOs, CBOs, and microfinance institutions to ensure compliance 
with gender-based objectives and targets. The disaggregated PPMS led to effective 
collection of data, management of project activities, and reporting of project 
progress in achieving gender-inclusive objectives and results. 

What project features contributed to its gender equality 
performance?

Comprehensive assessment and integration of gender issues in project design: 
Based on extensive consultations with both men and women, gender issues were 
seen as integral to CLDP’s expected impact, outcome, and outputs. Thus, all project 
components designated gender-inclusive activities and performance indicators in 
line with the GAP were incorporated into the project DMF. One key aspect of the 
project design was the selection of 15 “enterprise investment models,” which 
included calf rearing and forage production, that were identified by women 
in community consultations. The loan covenant specified the government’s 
commitment to ensure that all surveys at the community level and the project 
monitoring system would include sex-disaggregated data to identify the needs, 
priorities, and benefits of poor households. The ADB/Nepal gender specialist was a 
member of the CLDP design team. 

Effective gender-inclusive project management: Several aspects of CLDP project 
management contributed to its gender equality performance: (i) a disaggregated 
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PPMS by caste, gender, and ethnicity vertically linked from the field to the DLS 
and MOAC culminated a range of monitoring inputs from community livestock 
field reports and audit evaluation studies documenting men’s and women’s 
participation rates and gender-based results regularly; (ii) a specific budget for 
gender mainstreaming activities reinforced by 3-year GAPs of 22 infrastructure 
and livelihood project districts; (iii) a project gender and development specialist 
for the duration (26 person-months) of the project to guide GAP implementation; 
(iv) gender focal points at central, regional, district, and village levels to monitor 
GAP implementation; and (v) close collaboration and assistance provided by the 
ADB/Nepal gender specialist in GAP implementation. 

Setting targets for rural women’s participation in farmers’ groups, training and 
access to credit: The project eliminated male-only farmers’ groups requiring mixed 
farmers’ groups with at least 35% women’s participation. In 1997, males made up 
85% of farmers’ groups; but by 2005, 51% were women, and by mid-July 2009, 
women’s participation in farmers’ groups reached 64%. The project set targets 
for 35% women’s participation in all training activities, but even more women 
(35%–50%) were targeted for technology and extension training. The microfinance 
loan initiative targeting 100% loan recipients worked through local microfinance 
intermediaries to bring microfinance services to the door of local women farmers, 
using a group guarantee basis.

Direct outreach to mobilize rural women: NGOs responsible for social mobilization 
activities were required to have 50% female field staff and past experience working 
on gender and development issues. Moreover, gender focal points at the district 
level were tasked to collect data about women’s constraints on participation, 
creating a built-in monitoring system. Training activities were set at times and 
places suitable to women’s household responsibilities.

Gender capacity development of executing and implementing agency staff: Gender 
and development sessions were integrated in all project training. As a result of 
these capacity-building efforts, the DLS, DDC officials, CBOs, NGOs, and other 
stakeholders broadened their perception of women’s potential contributions to 
community development and poverty reduction as farmers and entrepreneurs.

Policy dialogue and reforms: The CLDP increased gender sensitivity among relevant 
policy makers and project managers. It “field-tested” national policy commitments 
to institutionalize gender mainstreaming principles, including a gender audit 
system and gender budgeting which created a more enabling environment for 
effective implementation of the project GAP. A gender strategy for the livestock 
subsector was developed under the CLDP for DLS.

Women’s empowerment and changing gender relations: With 64% women in 
farmers’ groups 55% women in cooperatives (16 women-only cooperatives out of 
54 cooperatives) 58% women CLAs, 31 women private para-veterinarians running 
private businesses, and 58% women’s participation in on-site training sessions 
on animal breeding, health and nutrition, as well as management of livestock, 
cooperatives, and fodder trees and seeds, all contributed to a sense of equal 
achievement and empowerment for women. Men gradually got accustomed to 
seeing women more as equals contributing to the economy, the family, and the 
community.
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What else could we look at when monitoring results? 

Women’s direct benefits: to document changes in women’s “well-being” with 
respect to basic social indicators; assets, savings, and income; and time allocations 
to daily activities.

Impact of women’s increased income on family livelihoods: to document how 
women spent their increased income (i.e., children’s education, family health and 
nutrition, and investment in enterprise growth). 

Women’s social and economic empowerment and changing gender relations: to 
document how women’s leadership positions in mixed farmers’ groups and access 
to technical and financial services improved their income, bargaining power, and 
mobility and status in households and communities to begin to change gender 
relations.
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Decentralized Rural 
Infrastructure and 
Livelihood Project 
(DRILP): Loan 2092

Key Points

Development Aims and Impacts:
•	 Rural infrastructure projects are important to poor women who are left behind 

in rural areas to manage their families’ livelihoods due to male migration. Living 
in remote areas with limited roads, lack of access to resources, and low levels of 
human capital pose serious constraints to rural women in marketing produce, 
using health and education services, finding employment, obtaining clean water, 
collecting fodder and fuel wood, and traveling to district centers.

•	 Women can gain equal opportunities in project-related investments and work 
with equal pay in construction sites, but gender sensitization of project staff and 
contractors and special clauses in bidding documents are necessary to promote 
their employment in infrastructure projects.

•	 Women-only building groups, and savings and credit activities, as well as targeted 
training provide women with increased skills, confidence and opportunities for 
income generation, control of income and asset ownership to improve family 
livelihoods.

ADB Processes and Management Tools:
•	 A detailed design phase gender action plan (GAP) that addresses gender issues in all 

components of the project yields positive results towards the achievement of overall 
project objectives. If necessary, GAPs can be revised during project implementation 
to enhance relevance with project outcomes, outputs, and performance indicators.

•	 Recruitment of project-based gender specialists at all levels as part of the project 
implementation team ensures systematic guidance and monitoring for GAP 
implementation and results. 

•	 Gender policy development at the subsector and/or institutional level as part of a 
project loan covenant increases long-term commitment and resource allocation by 
executing agencies for gender-inclusive programs and projects. 
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What are the main project aims and elements?

The Decentralized Rural Infrastructure and Livelihood Project (DRILP) was designed 
to reduce rural poverty in 18 conflict-affected, remote hill and mountain districts to 
increase access to economic opportunities and social services. The primary focus of 
the project is to enhance the social and financial capital of the poor, dalits,1 ethnic 
minorities and women, estimated to be 70% of the subproject area population. 
DRILP puts a strong emphasis on community involvement and support for livelihood 
restoration activities instead of just focusing on infrastructure development. The 
main components of the project include:2

1. Community development and rural livelihood restoration: Under community 
development, the project will train social mobilizers, conduct project awareness-
raising activities, assist communities to identify subprojects, conduct social surveys, 
and facilitate beneficiary participation. Under livelihood restoration, the project 
will support (i) forming building groups and training their members in technical 
aspects of road construction, awareness on gender and vulnerable groups, labor 
rights, life skills, nutrition and health, functional literacy, livelihood, savings and 
income generation; and (ii) training building group leaders in bookkeeping and in 
leadership skills to identify, prioritize, implement, and manage the supplementary 
investment schemes.

2. Capacity building and decentralized governance: The project will support 
capacity building for different stakeholders at central and district levels and below 
on rural infrastructure development, project implementation and monitoring, rural 
infrastructure maintenance management, and sustainable financing.

3. Rural transport infrastructure: The project will support construction of new and 
rehabilitation of existing district and village roads, including small cross-drainage 
and protection structures, rehabilitation and upgrading of existing main trails, and 
construction of new trail bridges on existing main trails.

1 Dalits refer to the occupational caste at the lowest stratum of the Hindu caste hierarchy in Nepal 
and are seen as untouchables.

2 ADB. 2004. Report and Recommendation of the President to the Board of Directors, Nepal: 
Decentralized Rural Infrastructure and Livelihood Project. Manila. September.

Project Basic Facts
Loan number: 2092-NEP (SF) 
Loan approval: September 2004
Loan effectiveness: October 2005
Closing date: October 2011
Executing agency: Department of Local Infrastructure Development and Agricultural 

Roads (DOLIDAR), Ministry of Local Development (MLD)
Overall project cost: $70.2M 
Financing: ADB/Asian Development Fund ($40M); SDC ($6.9M); Government and 

beneficiaries ($23.3M)
Sector: Agriculture and natural resources management
Gender classification: Effective gender mainstreaming 



Decentralized Rural Infrastructure and Livelihood Project (DRILP): Loan 2092 11

4. Project management services: The project will assist the project coordination 
unit and district project officers in project implementation, management, and 
coordination.

What are the key gender equality issues in the sector?

Living in remote areas with limited roads, lack of access to resources, and low levels 
of human capital poses serious constraints to rural women in marketing produce, 
using health and education services, finding employment, obtaining clean water, 
collecting fodder and fuel wood, and traveling to district centers. The conflict years 
have also generated new challenges for women as men have left either to join the 
conflict or migrated to urban areas or other countries seeking employment, leaving 
women to manage their families’ subsistence food production and basic needs. 
About 11% of the families in the project area are headed by women, and 63% of 
the rest have family members, mainly men, who have migrated for employment.3 
The opportunity to work as a day laborer is very valuable for poor men and women 
in these remote districts. Increasing poor men’s and women’s (i) participation in 
subproject planning, (ii) mobility and access to health and educational facilities, 
(iii) opportunities for employment, and (iv) confidence to participate in local 
community organizations and decision making; and improving the capacity of 
policy makers and managers to promote elements of good governance and gender 
responsiveness will lead to more sustainable project outcomes. 

How did the project plan to involve women and address  
gender disparities?

The GAP was developed during the design phase to address gender issues in all 
project components with close linkages to project outcomes and performance 
indicators in the project’s design and monitoring framework (DMF). It was later 
revised as the gender and social inclusion action plan (GSIAP) to be aligned with 
project objectives on social inclusiveness under each component: 

Component 1 – Building social and organizational capital of local building groups: The 
GSIAP focuses on the social mobilization process to bring women’s overall participation 
up to 50% by requiring building groups to comprise at least 40% women members, 
supporting some women-only groups, and providing gender sensitization training to 
all its members and leadership training for women to support their active participation. 

Component 2 – Capacity building for women and disadvantaged ethnic and 
caste groups: The GSIAP supports separate training for the poor, women, and 
disadvantaged ethnic groups and castes to give them the confidence and 
opportunity to participate fully in community decision making. Women will be 
allocated decision-making positions in subproject coordination committees, 
district road coordination committees, and village works and road coordination 
committees (VWRCCs). From each building group, two leaders (one male and one 
female) will be selected for training and bookkeeping and leadership skills. At least 
50% nongovernment organization (NGO) field staff will be women.

3 Project Baseline Report. 2009.
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Component 3 – Increasing women’s access to employment and financial capital: 
The GSIAP promotes the formation of women-only saving groups from among the 
members of building groups. As women are now largely responsible for managing 
farms and households, the project will seek to increase their financial capital by 
(i) enhancing their access to loans through savings and credit activities for both 
production and consumption use; (ii) reserving 40% unskilled labor employment for 
women; and (iii) assisting women to register for land ownership. Moreover, labor 
contracting agreements with building groups will promote women’s participation, 
construction of separate toilets for men and women, labor insurance, and providing 
equal pay for equal work.

Component 4 – Provision of gender specialists, gender capacity building, and 
gender-inclusive monitoring and evaluation: A project-based gender and social 
development specialist (GSDS) will support GAP implementation. Each NGO 
team also requires a GSDS to work with women development officers and district 
development committee gender focal points. The GSDS will develop a project 
gender operational strategy, organize gender capacity-building training, facilitate 
gender policy development on the rural transport system for DOLIDAR through 
national and regional workshops (loan covenant), and support NGO GSDSs in 
the collection and analysis of sex-disaggregated data in subproject planning, 
implementation, monitoring and evaluation.

“Without access to infrastructure facilities, women in rural areas find less time 
for productive activities and due to lack of market accessibility, their products 
are not sold at good prices to improve their income and the well-being of their 
families. The development of infrastructure would save time for women so they 
can be involved in income-generating activities for improving the welfare of their 
families. Implementing the project’s gender action and social inclusion plan will 
contribute to uplifting rural livelihoods without which the project objective could 
not be achieved.”

—P.K. Shrestha, project coordinator, DRILP Project Brief prepared for  
ADB Regional Seminar: Gender, Poverty and Infrastructure, 2007

What are the project’s progress and results in addressing  
gender disparities?

At the project level, a 2009 DRILP assessment identified progress in all 18 districts 
which have developed their own gender and social inclusion action plans to 
address the specific needs in subproject areas. Overall, per capita income in the 
project areas increased to 54.28% and a total of 1,211 public utilities and services 
were found along the road alignment (1,024 shops, 52 pharmacies, 86 schools, 
and 49 new village roads). There has been a 73.69% increase in freight volume, 
41% increase in per capita personal trips, and 60% of total workers employed 
for at least 90 days per year.4 The project has enhanced employment and income 
opportunities for women as women were given construction work with equal pay 
and increased access to markets.5 Women-only building groups directly benefitted 

4 Trimester Progress Report, November 2009–March 2010.
5 Progress on social gender integration in DRILP Progress Report (mimeo).
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women through the formation of savings and credit groups which increased their 
access to loans for income-generating activities. Empowered as a group, women 
also took collective action against domestic violence and other social ills. Some 
changes on gender roles were observed at the household level with men sharing 
domestic responsibilities. Women mostly spent their income on health, education, 
or buying assets which made them more capable and less vulnerable. 

The social mobilization process has so far resulted in 45.6% women’s participation 
(targeted at 50%) in all project components providing them opportunities for 
training, income generation, and empowerment through membership and 
leadership in building groups: 

•	Women represent 37% and disadvantaged groups (DAGs) 45.5% of the 
17,333 building group members (in 956 groups) with 35% women and 36% 
DAGs in key positions.6 At baseline, women made only 5.45% of leadership 
key positions, but now one in two leadership positions is held by a woman 
in every group. 

•	Women members make up 20.5% in VWRCCs and 5% in district road 
coordination committees. Women hold 20% (DAGs 23%) of key positions of 
VWRCCs. 

•	Women on average make up over 45% (DAGs on average about 30%) of 
awareness raising and training for building group members on group 
mobilization, preventive health and sanitation, savings and credit, income-
generating skills and conflict management.

•	 39.09% women (DAG 11.16%) have received training on building group 
leadership and in record and bookkeeping at the community level. 

•	Women represent 41.56% (DAG 4.66%) of the 435 savings and credit groups 
formed and performing well with savings totalling NRs4.5 million. 

•	Women make up 47.74% (DAG 30.53%) in life skills training and have 
identified income-generating activities they wish to pursue, such as candle 
making, vegetable farming, masonry, house wiring, beekeeping, hotel 
management, and beauticians.

•	 37% of employment opportunities for women have been achieved with 
women receiving equal payment of the total paid wages of NRs1,476 million.

•	Women-only savings groups and women’s income-earning opportunities 
have provided women control over their income which has increased their 
confidence to participate in local community organizations and be more 
active in decision making.

At the policy level, DRILP has been instrumental in developing a national level 
Gender Policy and Operational Guidelines for the Local Transport Sector as 
part of a range of gender mainstreaming policy initiatives undertaken by the 
Government of Nepal. The Local Infrastructure Development Policy (2004) 
mandated 33% compulsory participation by women at all levels of infrastructure 
development projects and 10% of total project allocations for infrastructure 
components. A Gender and Local Rural Transport Subsector Assessment was  

6 Trimester Progress Report, November 2009–March 2010.
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initiated in June 2009 by DOLIDAR using DRILP findings to formulate a gender 
policy for the local transportation system specifying women’s participation at 
central and local levels, outlining affirmative action measures and requirements 
for gender mainstreaming. An ADB/Nepal gender specialist supported the DRILP 
gender consultant to finalize the gender policy and present it to DOLIDAR 
and the Ministry of Local Development (MLD). DOLIDAR and MLD have 
already incorporated many elements of the gender policy into the draft Rural 
Transport Infrastructure SWAp (sector-wide approach) Framework which will be 
used by government agencies and donors. The framework includes elements 
of mainstreaming gender and social inclusion used in the DRILP, summarizes 
best practices and lessons learned from inclusive rural transport infrastructure 
projects, and provides policy recommendations for institutional gender capacity 
building of government agencies.

What project features contribute to its gender equality 
performance?

Revising the design-phase GAP during the project midterm review to make it a 
gender and social inclusion action plan (GSIAP) to ensure close linkages with project 
outcomes, outputs, activities, and performance indicators: Activities related to 
gender and social inclusion are seen as an integral part of implementing each project 
component and contributing to the achievement of intended project outcomes. 
Gender and social inclusion indicators related to community development and 
capacity building have been incorporated and are being monitored systematically 
under the project DMF. The overall project GSIAP is operationalized in all 18 districts 
with separate GSIAPs to address district-specific concerns.

Using a participatory planning approach to provide both men and women 
opportunities to identify their specific needs and priorities for community-based 
infrastructure: Women have been able to identify and design supplementary 
investments in social infrastructure and economic activities which, combined 
with social mobilization, have enabled them to better access markets and services 
they needed, thereby, reducing their drudgery and saving their time to involve in 
economically productive activities.

Promoting an enabling environment to engage women in construction work: 
For “skilled jobs,” contractor agreements contain a clause promoting women’s 
employment for minor construction work. Bidding documents also include a 
clause specifying equal pay for men and women for work of equal value with 
compliance strictly monitored during project implementation. For “unskilled jobs,” 
40% is reserved for women.

Increasing women’s access to project management: The project has hired a gender 
and social development specialist for the project coordination unit for the duration 
of the project (63 months) and 20 gender and social development focal points 
have been recruited by NGOs at the district levels. NGOs involved with social 
mobilization activities have 50% women field staff. DOLIDAR itself has appointed a 
permanent social development specialist (government staff) since 2009. 
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Providing gender capacity training to change attitudes and build skills: The project 
requires all information sharing and training sessions to have a module on gender 
and DAGs, includes a gender sensitization component in all community awareness 
training, organizes separate training sessions for women and DAGs to build their 
confidence and leadership skills to participate actively in community decision 
making, and provides on-site social awareness to contractors on trafficking of 
young women.

Developing “Gender Policy and Operational Guidelines for the Local Transport 
Sector” to ensure long-term commitment to socially and gender-inclusive 
programs: To support government initiatives for gender mainstreaming at the 
policy level, the project has included in its loan covenant the development of a 
gender policy for the local transportation system which will provide the framework 
and guidelines for all DOLIDAR policies, programs and projects to ensure social and 
gender inclusion in the future. 

What else could we look at when monitoring results?

Areas that need improvements and attention in monitoring include

•	women’s participation in project activities at central and district levels;

•	 number of women staff within DOLIDAR and its district offices both in 
technical and administrative positions;

•	 sensitivity among decision makers to promote participation and inclusion of 
women and DAGs;

•	 gender capacity development training and gender consultations;

•	 technical and facilitation skills for gender focal points;

•	 sufficient budget for the implementation of the GSIAP;

•	 empowerment impacts of women’s asset ownership and control over their 
own income; and

•	 employment of women with equal pay for equal work after project completion. 
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Urban and Environmental 
Improvement Project 
(UEIP): Loan 1966

Key Points

Development Aims and Impacts: 
•	 Rapid urbanization due to accelerated rural to urban migration often 

results in lack of basic urban services and poor environmental management. 
Women’s central roles in safeguarding their family’s health and sanitation, 
and managing solid waste are critical considerations for project success.

•	 Alternative mechanisms to municipal-elected positions, such as citizen 
committees, can be channels through which women can express their 
priorities for environmental issues and necessary urban services.

•	 While the numbers of women participants in urban and environmental improvement 
projects are important, care must also be taken to ensure women play leadership 
roles and benefit positively from project outcomes. 

ADB Processes and Management Tools: 
•	 Timely gender action plans (GAPs) and dedicated financial and technical 

resources for GAP implementation create a better chance for effective 
gender mainstreaming in projects.

•	 Projects which have not addressed gender issues adequately during the 
design phase can still do so during implementation by developing a 
GAP and adjusting the project design and monitoring framework (DMF) 
accordingly as a “midcourse correction.”

•	 Including performance indicators on women’s participation and benefits as part 
of overall project performance criteria in the project DMF is an effective way to 
monitor gender-based activities and results which reinforces the contributions of 
gender-related objectives to overall project outcomes.

Project Basic Facts

Loan number: 1966-NEP (SF)
Loan approval: December 2002 
Loan effectiveness: October 2003
Closing date: original: March 2010, extended to: March 2011 
Executing agency: Ministry of Physical Planning and Works (MPPW) through the 

Department of Urban Development and Building Construction (DUDBC)
Overall project cost: $37.5M
Financing: ADB/Asian Development Fund: ($30M); Government, participating 

municipalities, and beneficiaries: ($7.5M)
Sector: Environment
Gender classification: Effective gender mainstreaming 



Urban and Environmental Improvement Project (UEIP): Loan 1966 17

What are the main project aims and elements?

Rapid urbanization has led to significant rural to urban migration in Nepal. 
Population growth rates in the urban areas, especially those in the central region, 
are as high as 7% per year, roughly three times the average national population 
growth rate of 2.3% per year. As a result, serious environmental problems are 
emerging including inadequate drinking water supply, haphazard disposal of 
solid and human waste, air and water pollution, and uncontrolled degradation of 
urban infrastructure. Since the existing centralized public administration system 
has failed to respond to these urban development challenges, the government has 
started to decentralize urban management. The Nepal: Urban and Environmental 
Improvement Project (UEIP) supports the government’s efforts to bring about 
sustainable development in eight urban areas outside the Kathmandu Valley by 
addressing essential urban and environmental infrastructure and service needs, 
and strengthening relevant stakeholder institutions. The project will assist in the 
creation of improved urban environment and economic conditions in the UEIP 
towns; improve urban management, public health and sanitation, environment, 
and access to urban services especially by the poor and disadvantaged; and provide 
improved opportunities for employment and income generation by focusing on 
five key areas as follows:1

1. Municipal institutional strengthening and revenue mobilization: through 
technical training of municipal staff in urban management and revenue generation 
and mobilization, support for implementation of urban and environmental 
infrastructure, and training for operation and management of urban facilities.

2. Urban and environmental infrastructure development: for sanitation and waste 
water management, water supply, neighborhood roads and drainage, and river 
training and road upgrading.

3. Supplementary urban facilities development: such as small urban community 
facilities (i.e., improvements in public places, toilets, and parks) and revenue-
generating urban facilities (i.e., market vendor spaces and bus parks).

4. Community development: through mass communication, and public health 
awareness campaigns and sanitation education programs to be carried out at the 
community level and in schools in participating towns.

5. Project implementation assistance: including the development of a project 
performance monitoring system and providing assistance to project implementation 
managers to support municipalities.

What are the key gender equality issues in the sector?

As a result of poverty, landlessness, and food insecurity, there has been an increase 
in both seasonal and permanent migration from rural to urban areas in search of 
better livelihoods. Rapid urbanization has led to overpopulation of low-income 

1 ADB. 2002. Report and Recommendation of the President to the Board of Directors, Nepal: Urban 
and Environmental Improvement Project. Manila. November. 
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urban neighborhoods with little access to public services. Poor urban planning, 
insufficient access to water supply and sanitation services, and weak regulation 
of industries and commerce have resulted in unhealthy urban environments 
with uncontrolled dumping of domestic, commercial, and industrial wastes 
and increased levels of air and water pollution causing many waterborne and 
respiratory illnesses. Due to women’s central roles in household sanitation and 
solid waste management, their participation in planning and implementation of 
urban and environmental management programs are critical for the sustainability 
of these programs. Women’s participation particularly in the areas of sanitation 
and hygiene training, health awareness campaigns, employment in infrastructure 
construction, operation and maintenance, and leadership in town- and ward-
level coordination committees, community sanitation committees, and motivator 
groups lead to more positive project outcomes. 

How did the project plan to involve women and address  
gender disparities?

The project included gender provisions in the loan agreement as part of 
benefitting “disadvantaged groups,” which were primarily to be achieved under 
the community development component. Poor men and women were expected 
to benefit from the provision of health awareness campaigns, separate public and 
school sanitation facilities, and employment opportunities in project activities in 
low-income neighborhoods. 

The project did not develop a design-phase GAP to systematically address gender 
issues in each component of the project with performance targets. Thus, gender 
achievements in the initial phase of implementation were limited to women’s 
low-level participation in training activities and the construction of separate public 
toilets for men and women in some municipalities. 

The ADB/Nepal resident mission gender specialist’s assessment during the UEIP’s 
midterm review mission in September 2007 identified (i) weak implementation of 
the project’s gender provisions, (ii) absence of a project GAP, (iii) lack of proper 
social mobilization in subproject selection and implementation where community 
participation was required; and (iv) lack of sex-disaggregated data and information 
in monitoring reports. The midterm review mission identified several supply-side 
constraints that inhibited attention to gender mainstreaming as follows:

•	 Political disruption and the complexity of the project continually challenged 
its implementation and management, and staff focused more on “hardware” 
(infrastructure) components than on “software” (community development) 
components. Since gender issues were not integrated in the civil works 
component of the UEIP, women’s employment opportunities in construction 
were not promoted with nondiscriminatory mechanisms. 

•	 Participating institutions had low levels of technical expertise in gender 
mainstreaming. The project lacked any gender training for the project 
coordination office (PCO) and implementing agencies and there was no 
project-based gender specialist to address gender issues.

•	 Training activities were mostly targeted at municipal high-level officials who 
tended to be men. As there were no elected local bodies in the country, 



Urban and Environmental Improvement Project (UEIP): Loan 1966 19

women’s representation in municipal boards was almost zero. Thus, women’s 
participation was low in most training activities. 

•	Women vendors were to have had separate areas in vegetable markets, 
but confusion arose over potentially conflicting family roles (husbands do 
procurement and transportation) which reduced their claims on space in 
market centers. Additionally, the information on space allocation for women 
was not disseminated to the potential vendors.

•	 Attendance rates taken in project activities revealed a low participation of 
women compared to men in all project components related to institutional 
strengthening.2

These issues were raised with the PCO and the Department of Urban Development 
and Building Construction during the project midterm review and to effectively 
address gender disparities and enhance women’s participation and benefits, the 
development of a project-based GAP was recommended. As a result, a project GAP 
was prepared by the PCO with the assistance of the ADB/Nepal gender specialist 
who assisted the project team on how to address gender issues and brought 
consensus on component-wise gender and development activities, indicators, 
targets, time frame, responsible units, and reporting processes which are realistic 
and achievable in terms of improving gender integration in the project.

Key features of the GAP include

•	 at least one woman in each municipal steering committee;

•	 capacity development training for women staff in municipalities;

•	 at least 33% women local leaders in waste management planning with caste/
ethnic representation;

•	 50% women participants in all public health campaigns, education, and 
training programs;

•	 separate toilets constructed for males and females in project-supported 
schools, bus terminals, and market areas;

•	 local women’s groups providing community-based training in public health; 

•	 reserved spaces allocated for women in market areas; 

•	 employment opportunities available to women vis-a-vis men in civil works 
(loan covenant); and

•	 project monitoring and reporting with sex-disaggregated data.

The UEIP was revised with an effective gender mainstreaming theme after gender-
based modifications were incorporated following the project’s midterm review.

2 The UEIP monthly report of gender-related activities covered 11 different participation levels of 
women in project aspects but not calculated as percentages. The ratio of women to men was  
very low.
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What are the project’s progress and results in addressing  
gender disparities?

There have been some significant gender achievements under the UEIP following 
the midcourse correction with the development of the project GAP:

•	 Six out of eight municipal steering committees have at least one woman 
representative (some have five).

•	 118 women out of 1,421 staff (8%) of all eight municipalities have obtained 
training in organizational development, revenue mobilization, property tax, 
land development, human resource development, financial management, 
and urban development.

•	 At least 33% women have participated in training on waste management 
techniques and environmental improvement. Women from poor and 
disadvantaged communities are now considered better represented in 
community development activities.

•	 56% of total participants in education programs and training in public health 
awareness are women. 

•	 Separate toilets for girls and boys have been provided in 83 public schools in 
eight UEIP towns under the school sanitation program.

•	 Income-generating training favored women in several municipalities. 

•	 33% of members of ward committees who participated in community health 
awareness campaigns are women.

•	 About 8% of workers engaged in different civil works contracts and 
employment are women.

•	 Public toilets in Dhulikhel, Hetauda, and Bidur, and improvements of bus 
parks and public places with separate facilities in Banepa and Panauti 
were completed. Market places in Kamalamai and Ratnanagar are under 
construction.

•	 Vegetable markets at Bharatpur, Hetauda and mini market at Kamalamai are 
under construction. A separate space has been allocated for women vendors 
at Bharatpur while priority will be given to the women vendors in other newly 
constructed vegetable markets.

•	 GAP implementation progress has been included in the quarterly project 
progress reports.

The remaining challenges are (i) promoting active participation of women in elected 
positions, (ii) using affirmative action measures to allow for more participation of 
women and counteract traditional processes that eliminate them or just consider 
them among the disadvantaged groups, and (iii) ensuring health campaigns 
and education programs incorporate both men’s and women’s perspectives on 
environmental problems.

What project features contribute to its gender equality 
performance?

Urban and environmental improvement projects require the active participation 
of both men and women as planners, implementers, and beneficiaries to ensure 
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social inclusiveness and sustainability. This project was part of an early move toward 
effective decentralization of urban management and still has a long way to go to 
achieve gender equality aspects. However, it provides a start and demonstrates 
that identifying and monitoring gender targets and activities even during the 
implementation phase are critical to ensure women’s participation and benefits. 

The project’s initial lack of progress demonstrates that for effective gender 
mainstreaming, a GAP needs to be developed during the design phase based on a 
detailed gender and social analysis in the project area with relevant activities and 
achievable targets for women’s participation, a buy-in from all stakeholders to its 
requirements, sufficient gender expertise to lead and guide its implementation, 
and training for project staff to raise their awareness and skills for addressing 
gender issues to ensure positive project outcomes for all community members. 

What else could we look at when monitoring results?

•	More qualitative information on beneficiaries is needed to understand the 
constraints behind women’s low participation rates in certain areas. 

•	 Reports on project impacts on women need to look “beyond just numbers” to 
understand how the project is reducing women’s daily household burdens and 
building their confidence and abilities to have a voice in urban environmental 
management related to clean drinking water supply, waste management and 
latrines, garbage collection and pollution, and environmental degradation 
that can affect crops and nutrition.

•	 It is necessary to find creative ways of reducing gender gaps in elected and 
appointed community and municipal staffing/human resource pools. 
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Commercial Agriculture 
Development Project 
(CADP): Grant 0063

Key Points

Development aims and impacts: 
•	 Commercial agriculture could hold many opportunities for women farmers; 

however, unless special measures are included in project design, women’s access to 
resources and benefits may be limited. Such measures may include providing credit, 
improving literacy and numeracy capacities, as well as building entrepreneurship 
and leadership skills. 

ADB processes and management tools: 
•	 Gender issues need to be addressed explicitly in project outcomes to go 

beyond descriptions of “the poor and vulnerable” and to ensure targets for 
participation and benefits are monitored closely. 

•	 Gender action plans (GAPs) must be linked to main project objectives, 
outcomes, outputs, and performance indicators; and should be developed 
with key stakeholders’ agreement to ensure implementation. 

•	 A project-based gender specialist should be part of the project management 
unit to provide guidance for GAP implementation and monitoring.

Project Basic Facts

Grant number: 0063-NEP (SF) 
Grant approval: November 2006
Grant effectiveness: August 2007 
Grant closing: June 2013 
Executing Agency: Ministry of Agriculture and Cooperatives (MOAC) implemented 

by the Department of Agriculture (DOA) and not-for-profit company Commercial 
Agriculture Alliance (CAA).

Overall project costs: S$24.1M
Financing: ADB/Asian Development Fund ($18M); Government, CAA, DDC, and Farmers 

($6.1M) 
Sector: Agriculture and natural resources management
Gender Classification: Effective Gender Mainstreaming 

Associated with: JFPR 9101: Improving the Livelihoods of Poor Famers and 
Disadvantaged Groups in the Eastern Development Region

Financing: JFPR for $1.0M
Grant approval: December 2006
Grant closing: July 2010 
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What are the main project aims and elements?

The Nepal: Commercial Agriculture Development Project (CADP) intends to reduce 
poverty in 11 districts in the Eastern Development Region (EDR) of Nepal, through 
equitable and sustainable commercialization of agriculture. The project outcome 
will be improved efficiency of production, marketing, and processing of high 
value crops (HVCs) such as vegetables, fruits, tea, and spices. The project will help 
EDR to build on these opportunities by strengthening the capacity of farmers to 
become more involved in commercial agriculture, and the processors and traders 
to improve their efficiency with linkages to farmers and small entrepreneurs.1 Key 
project outputs include the following:

1. Commercial agriculture investment and management: by farmers, traders, and 
processors to develop both community-based market infrastructure investments 
(i.e., collection, storage and cooling centers,) and non-infrastructure investments 
(i.e., pest management, farm technology, agro-processing equipment, group 
promotion of HVC crops) to add value to agricultural products.

2. Inclusive development of stakeholders: to assist small farmers with vocational 
and technical training and market awareness to develop or strengthen income 
generating agricultural activities and become members of CAA.

3. Market information dissemination system: that will include information on 
contract production systems, specialization, value-adding activities, crop varieties, 
production systems, processing technologies, and notification of market trends.

4. Enhancement capacity of project partners: to provide project-based training 
and basic marketing development training on postharvest marketing, market-
chain improvement, product handling, and agribusiness.

5. Project implementation support: provided by the project management unit 
(PMU) and CAA to conduct a baseline survey on beneficiary situations, an initial 
product and market chain analysis, and annual socioeconomic studies to evaluate 
project impacts on poverty reduction. 

What are the key gender equality issues in the sector?

While women participate equally with men in agricultural production, their 
participation in commercial agriculture has been limited due to their illiteracy; 
burdensome household responsibilities; restrictive traditional norms; male-oriented 
inheritance system; and constraints in accessing credit, technical information, 
and technology. Women are also paid less than men for the same production 
or processing work for the same number of hours, which reduce their incentives 
for involvement in commercial agriculture. The armed conflict that ended in 
2006 has affected women’s lives in rural communities as male family members 
have left villages seeking employment in urban areas. Women now have greater 
responsibilities for household food security and, in the absence of men, have more 
opportunities to work in new areas though their work burden has increased. In 

1 ADB. 2006. Report and Recommendation of the President to the Board of Directors, Nepal: 
Commercial Agriculture Development Project. Manila. October. 
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this context, CADP aims to enhance opportunities for women not only as unskilled 
laborers but also increasingly as skilled laborers, entrepreneurs, and decision 
makers in commercial agriculture. 

How did the project plan to involve women and address  
gender disparities?

The CADP is a demand-driven project with a strong social inclusion component 
to help subsistence and semicommercial farmers to produce HVCs for the market 
and improve incomes. The project planned to provide opportunities for the poor 
and disadvantaged with a particular focus on households headed by females by 
strengthening effective and equitable linkages between stakeholders in the market 
chain. The focus on HVCs is expected to provide high incomes not only for farmers 
but also for the landless poor who engage in agricultural wage labor. The associated 
JFPR-Nepal: Improving the Livelihoods of Poor Farmers and Disadvantaged Groups 
in the Eastern Development Region2 was simultaneously designed to provide 
additional support to the social inclusion component of the CADP to bring poor 
subsistence farmers and the landless (especially households headed by females) 
into the mainstream development processes. 

Gender equality, participatory practices and processes, fairness in stakeholder 
relationships, and public–private partnerships were built into the project design 
with a component-wise GAP to ensure women’s participation and benefits 
and address gender disparities. The CADP and its associated JFPR planned to 
undertake joint project awareness campaigns, market-oriented skills training, 
sex-disaggregated baseline surveys, and jointly support GAP implementation. 
CADP is classified as effective gender mainstreaming. Key features and targets of 
the GAP include the following: 

Under Commercial Agriculture Investment and Management:

•	 30% women CAA members;

•	 gender issues included in all workshops, seminars, and trade fairs;

•	 50% women in subprojects of market infrastructure and 30% in operation 
and maintenance; 

•	 30% women in the decision-making process related to community-based 
market infrastructure; and

•	 50% women in subprojects related to HVCs’ commercial production, 
processing, and marketing. 

Under Inclusive Development of Stakeholders:

•	 sex-disaggregated baseline survey and monitoring on traditional customary 
systems and intra-household relationships;

•	 project awareness campaign and social mobilization with outreach to 50% 
women beneficiaries;

2 JFPR: Japan Fund for Poverty Reduction.
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•	 female entrepreneurship training courses in commercial agriculture targeted 
to women trainers, staff of nongovernment organizations (NGOs), and 
women entrepreneurs, wherein 50% of trainees are women; 

•	 50% women in basic technical skills training programs; 

•	 200 new women entrepreneurs trained with at least 80% using their new 
skills in commercial agriculture; and

•	 participation of district women development officers and NGOs to improve 
women’s participation in the value chains.

Under Market Information Dissemination: 

•	 the integrated market information system developed, and accessible to, at 
least 40% women as direct recipients; and

•	 25% women trainees in market information collection, analysis, and 
dissemination.

Under Project Partners Capacity Enhancement:

•	 50% women among trained NGO staff; and

•	 female staff of the Department of Agriculture at the district level involved in 
project activities.

Under Project Implementation Support: 

•	 20% women in the management and board of CAA share their concerns and 
ensure a minimum amount of total investments allocated for women;

•	 a social inclusion specialist with experience in gender and development will 
be a member of the PMU; and

•	 the Ministry of Women, Children and Social Welfare will be a member of the 
project steering committee.

What are the project’s progress and results in addressing  
gender disparities?

The CADP is at the midpoint in its implementation phase. The project has already 
made good progress toward achieving its gender objectives and targets:3 

Commercial Agriculture Investment and Management:

•	 The CAA is made up of 274 members that include farmers groups (47%), 
cooperatives (32%), traders (11%), and processors (10%). Women-only 
groups make up 10% of CAA membership, which are mostly farmers groups, 
in addition to one women’s cooperative. Ninety-nine percent of cooperatives 
in CAA have both men and women shareholders. Most trader and processor 

3 ADB. 2010. CADP Progress Status Report on Gender-Based Achievements. March. 
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groups that are members of the CAA are male groups except for four 
traders groups and three processors groups that have both men and women 
members.

Inclusive Development of Stakeholders: 

•	 22 NGOs mobilized to facilitate inclusive development. Eleven NGOs work 
with subsistence and landless households in skills-based training and 11 work 
with semicommercial households in capacity building in market-oriented 
production and postharvest activities, development of backward-forward 
linkages, and small-scale input support for HVC adoption;

•	 60% women among 15,406 farmers that make up 663 production groups;

•	 43% women among 962 members of 41 traders and processors’ groups;

•	 63% women among 1,214 landless households organized in 48 groups;

•	 66% women among 186 farmers who have received input support;

•	 58% women among 8,190 participants in 352 NGO-led training workshops 
on production technology for HVCs, postharvest practices, and gender and 
social inclusion awareness raising; and

•	 20% women, 2.1% dalit,4 and 32.7% ethnic minorities (Janajati) among 
1,528 trainees in 55 training events organized by CADP.

Project Implementation Support:

•	 33% women among CAA board members;

•	women development officer from the district women development office is a 
permanent member of the CADP District Review Committee;

•	 at least two members of the operation and maintenance committee members 
for subproject implementation are women; and

•	 three social inclusion specialists were hired to oversee GAP implementation 
(180 person-months).

JFPR Achievements:

•	 70% women (8,541) among 12,159 households have been organized 
into 455 self-help groups supported by NGOs to develop technical and 
leadership skills, increase confidence and rights awareness, and improve 
literacy and numeracy skills. To provide incentives for women to get involved 
in commercial agriculture, microenterprises suitable to women’s interests 
are being supported including vegetables and fruit production, packaging 
materials production (bamboo baskets, tea leaves); semi-processing, cleaning, 
and grading of vegetables and fruits to supply larger processing industries, 
and managing fishpond culture. 

4 Dalit refers to the occupational caste at the lowest stratum of the Hindu caste hierarchy in Nepal 
and is regarded as untouchables.
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What project features contribute to its gender equality 
performance?

•	 The CADP project has a design-phase GAP that was covenanted in the loan 
agreement; 

•	 The project’s design and monitoring framework included gender in the 
output indicators specifically to ensure that women were included in the 
CAA membership and gender training would be provided to all commercial 
stakeholders to promote social inclusiveness;

•	 The GAP implementation was included in the project administration 
memorandum as an integral part of project implementation;

•	 A senior social mobilization expert was hired (60 person-months) to mobilize 
“the poor, the landless, the poverty-affected, disadvantaged groups, women, 
subsistence and semi-commercial producers” into commercial activities. 

•	 An associated JFPR was simultaneously designed to provide additional support 
to the social inclusion component of the CADP to bring poor subsistence 
farmers and the landless (especially households headed by females) into the 
mainstream development processes. 

What else could we look at when monitoring results?

•	 Assess if the GAP needs revisions due to changed circumstances or new 
information.

•	 Assess constraints behind women’s low participation in trader and processor 
groups.

•	 Assess women’s opportunities to take on leadership roles in commercial 
agriculture with resulting impacts on family livelihoods and gender relations.

•	 Conduct focus group discussions with women to document their experiences 
in and benefits from participating in commercial agriculture in terms of 
improved technical skills, productivity, income, social status, and mobility.
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