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AUGUST HIGHLIGHTS:
Camps: The overall situation of the sector: Total shelter capacity of Syrian 
refugee camps is 19,968 shelter units. A total of 15,776(81%) improved 
shelter units are constructed (provided with concrete slab, kitchen, family 
latrine and shower) and 15,043 are occupied. More than 15,000 refugee 
households (about 75,000 persons) are benefiting from improved shelter 
assistance in the camps. 

Construction of a total of 2,528 improved shelter units is planned as part of 
3RP 2016. 1,090 improved shelters have been completed & occupied. 
Construction of 1,438 improved shelter units in kawargosk, Qushtapa, 
Domiz2 and Basirma has been started and is expected to be completed by 
end of November. After completion the ongoing works, 96.5% of in camp 
refugee population will have access to improved shelter.  66 % of in camp 
refugee population will have access to upgraded shelter after completion of 
ongoing and planned construction. Upgraded shelter refers to construction 
of 1 to 2 rooms shelter on constructed shelter slab with concrete brick wall 
and sandwich panel roof.

NEEDS ANALYSIS: 

The objective of the sector is to provide adequate and 
targeted shelter support to Syrian refugees living in camps 
and out of camp, in order to meet their shelter and 
settlement needs.

There is need to construct 3,733 new improved shelter plots 
in Gawilan, Kawergosk, Basirma and Qushtapa. Out of which 
construction of 2,528 improved plots is planned in 2016 
subject to availability of fund. Moreover, even after 
completing the construction of improved shelter units that 
there is space for, a total of additional 568 shelter units will 
be required to accommodate all refugee families that 
currently live in Erbil camps.

Currently due to lack of funds and given that camps are 
priority the main focus of the shelter sector is the refugee 
camps. However, there are needs for the out of camp refugee 
population such as upgrading of dwellings, rental support and 
support to community infrastructure. 

The assistance to out of camp refugee will be based on 
vulnerability of refugee families. The assistance will be 
provided in close consultation with local authority and on 
conditions that the landlord does not increase the rent and 
evict the refugee families. However there is limited fund 
available to support out of camp refugee families.

Leading Agencies: UNHCR, Pankaj Kumar Singh, singhpa@unhcr.org; BRHA (Bureau of Relief and Humanitarian Affairs, 
Duhok, KR-I), Erbil Refugee Council (ERC) and MoDM (Ministry of Migration and Displacement, IRQ).
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* Planned response is based on full funding of 3RP for an expected direct beneficiary population of 250,000 Syrian refugees and 1.5 
million members of impacted local communities by end-2016. By 31 August 2016, 239,008 Syrian refugees (81,250 households) live in 
Iraq. 41 % = 98,049 live in 10 camps and 59 % =140,959 in non-camp/urban areas. 96 % = 230,530 live in Kurdistan Region-Iraq (KR-I): in 


