
 

               IRAQ MONTHLY UPDATE - JUNE  2015           SHELTER 

JUNE HIGHLIGHTS 
A total of 1,052 shelter units have been improved in first half of 2015 in KR-I.  

 The construction of 789 new shelter units is planned and the construction works will be started in July 
2015. The remaining 2,998 shelter units will have to be constructed including site development works 
subject to availability of fund.  

Erbil (4 camps):  

Darashakran: A total of 2,172 improved shelter units are constructed out of which 1,952 shelter  units are 
occupied and remaining 220 shelter units will be occupied once construction of WASH facilities is complete.  
It is expected to complete the construction of WASH facilities by September 2015.  

Basirma: A total of 639 improved shelter units are constructed out of which 511 shelter units are occupied  
and construction of WASH facilities for remaining 128 shelter units is in progress. There is need to construct 
66 improved shelters, however there is no fund available.  

Kawergosk:  A total of 512 improved shelters are constructed and occupied. The construction of 285 
improved shelters was planned to be started in June 2015, however it is delayed by 1 month due to change 
in layout.  There is need to construct 870 improved shelters, however there is no fund available.  

Qushtapa Camp:  A total of 758 improved shelters are constructed and occupied. The construction of 312 
improved shelters is planned to be started in July 201. There is need to construct 796 improved shelters, 
however there is no fund available.  

Duhok (4 camps): 

Domiz 1&2:  A total of 7,392 improved shelters are constructed and occupied except 654 improved shelters. 
The relocation of refugees t 654 improved shelter units will take place in July  2015. The construction of 56 
improved shelter units is planned to be started in July 2015.   

Gawilan camp: A total of 1,850 improved shelters are constructed and 1,584 shelter units are occupied. 
There is space for 450 improved shelter units in transit area and there is spavce for additional 1,264 
improved shelter units in empty land within the camp.   

Akre: This is an old exist building. There are 283 families living in Akre and there is need to repair roof and 
other parts of the building. 
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IRAQ RESPONSE INDICATORS: JUNE 2015 

Planned response based on full funding of 3RP for an expected direct beneficiary population of 250,000 Syrian refugees and 
1.5 million members of impacted local communities by end-2015.  

There are currently 249,266 Syrian refugees registered by UNHCR (37.5% in camps and  62.4% out of camps). 
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NEEDS ANALYSIS:  
 

The objective of the sector is to provide adequate 
and targeted shelter support to Syrian refugees 
living in camps, in order to reduce vulnerability and 
physical settlement issues within the camps.  
 

There is need to construct 3,787 new improved 
shelter plots in Gawilan, Kawergosk, Basirma and 
Qushtapa however there is no fund available.  
 
Moreover, even after completing the construction 
of improved shelter units that there is space for, a 
total of additional 719 shelter units will be required 
to accommodate all refugee families that currently 
live in Erbil camps.  
 

Currently due to lack of funds and given that camps 
are priority the main focus of the shelter sector is 
the  refugee  camps. However, there are some 
urgent needs for the non-camp refugee population 
such as upgrading of dwellings and support to 
community infrastructure.  
 
The assistance to non-camp refugee will be based 
on vulnerability of refugee families. The assistance 
will be provided in close consulttaion with local 
authority and on conditions that the landlord does 
not increase the rent or evict the refugee families. 
However there is no fund available to support non-
camp refugee families. 

Leading Agencies: UNHCR Mazin AL NKSHBANDI, alnkshba@unhcr.org;  BRHA (Bureau  of Relief and Humanitarian Affairs, 
Duhok, KR-I), MoDM (Ministry of Migration and Displacement, IRQ)  and  Erbil Refugee Council (ERC). 
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• The total shelter capacity of  the 10 refugee camps is 19, 453 shelter units.  
• 15,666 (74%) shelter units are improved (provided with concrete slab, kitchen, family   latrine and 
shower) and occupied.  
• More than 13,400 refugee households (about 67,000 persons) are benefiting from improved 

$55.45 million required in 2015   $11.90 
million received by June 2015 G 21% 

Improvement of shelter units in Domiz 1camp/Duhok, A. GHAZAL  


