
 
 
 

A woman stands with her children in front of her newly 
constructed house in the relocated village of Hejarat in 
Bankey district.  

 

Nepal: Floods & 
Landslides 

Emergency appeal n° MDRNP001 
GLIDE n° FF-2007-000117-NPL 

Operations update n° 8 
4 June 2008 

 

Period covered by this Ops Update: 1 March to 30 
April 2008.  
 
Appeal target: CHF 2,344,464 (USD 2.34 million or 
EUR 1.46 million) 
 
Appeal coverage: 100%  
 
<click here to go directly to the interim financial report, 
or here to link to contact details >  
 
Appeal history: 
• This Emergency Appeal was initially launched on 

a preliminary basis on 8 August 2007 for CHF 
2.32 million (USD 1.93 million or EUR 1.4 million) 
for six months to assist more than 20,000 
families affected by landslides and extensive 
flooding in different parts of Nepal.     

• Disaster Relief Emergency Fund (DREF): CHF 
250,000 was initially allocated on 2 August 
2007, from the Federation’s DREF, to replenish the national society’s disaster response stock.  

• A revised emergency appeal was launched on 29 August 2007 for CHF 2.06 million (USD 1.6 million or 
EUR 1.2 million) to assist more than 25,000 flood and landslide affected families for one year.   

• The appeal was further revised to on 24 April 2008 CHF 2,344,464 (USD 2.34 million or EUR 1.46 
million) to reflect the slightly changed nature of the relief and recovery operation and to adapt the 
operation to the actual funding situation.  

  
Summary:  
The Nepal Red Cross Society (NRCS) has completed the distribution of seeds to all of the 15,000 families as 
planned. The tools supposed to go with the seeds have, however, taken time to reach the beneficiaries. To 
date, approximately 5,000 families have received the support. Tools for the rest 10,000 families are being 
supplied to the NRCS by the identified supplier. Progress in terms of shelter support is satisfactory. A total of 
633 families have so far received construction material support in five districts. The remaining districts are 
procuring construction materials and are in the process of distributing them to the beneficiaries based on 
individual needs. Similarly, restoration of up to 127 water sources through renovation and/or cleaning has been 
completed so far (including 115 water sources supported under ECHO/Danish Red Cross funding). 
 
The NRCS, with support from the International Federation, have revised the appeal to reflect the needs in the 
field and available funds. The revision has mainly been made regarding the number of houses to be assisted 
for reconstruction/ renovation. A total of 2,500 houses (instead of previously proposed 2,000) will be supported 
with construction materials for renovation. Similarly, a new pilot project has been added to the operation, which 
will be a model programme for future NRCS recovery efforts.  
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17659&record=1&last=24
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The situation 
Torrential monsoon rainfall beginning from 10 July 2007 caused heavy floods in the southern plains of Nepal and 
landslides in the hilly regions. As the heavy rainfall continued for over three weeks in the southern plains, the 
number of affected and displaced families increased dramatically. A total of 214 people were reported to have 
died and approximately 107,600 families were affected – out of which more than 25,000 families were displaced. 
More than 75,000 houses, public infrastructure and thousands of hectares of farmland were damaged or 
destroyed due to the disasters.  
 
Water logging was a major problem in the southern parts of the country. The scale of the disaster was quite 
unprecedented, sustained and in large scale, which meant rescue and relief works were highly difficult at the 
initial period. Moreover, there were cases of re-flooding which caused hindrances to the otherwise efficient and 
timely response. The government of Nepal gave the NRCS primary responsibility for relief distributions, and 
appealed to international organizations and individuals at the national level to support the relief operation. Several 
United Nations (UN) agencies and other humanitarian organizations provided support to the NRCS in the form of 
cash or in-kind donations.  
 
As soon as the disaster began, the country-wide NRCS network started its operation, distributing non-food relief 
items, such as tarpaulins and ready to-eat food, which were collected or procured locally with the support of the 
government. For the first four months, NRCS provided food rations with the support of the World Food 
Programme (WFP) and drinking water purification tablets with the support of the United Nations Children’s Fund 
(UNICEF). Non-food items in the form of family kits were supported by the International Federation and Red 
Cross Red Crescent Movement partners like the International Committee of the Red Cross, Danish Red Cross, 
Belgian Red Cross, the Hong Kong branch of the Red Cross Society of China as well as non-Red Cross partners.  
 
Most of the disaster-affected people in the programme districts have now returned to normal life. Seeds 
distribution to the affected people has assisted them to re-start their livelihood activities and support their families 
with the supply of vegetables for which they would otherwise need to bear extra expenses for. Similarly, the 
families supported with house construction materials have started the renovation of their houses and some of 
them have improved shelter conditions.  
 
The constituent assembly election in April had some effect on programme implementation. Most of the district 
branches were forced to withhold their activities for a few days during the election. There were also a few 
restrictions in movement that caused some delay of delivery of goods to the NRCS and distribution to selected 
beneficiaries. However, with the election now over, the situation has become more favourable to programme 
implementation.  
 
Coordination and partnerships 
The emergency appeal is a joint initiative of the Red Cross Red Crescent Movement partners in Nepal and is 
being implemented accordingly, led by the NRCS. Cooperation and coordination meetings (CCM), which have 
already proved to be an effective mechanism for Movement coordination in Nepal, will continue on a regular 
basis. The Danish Red Cross‘s delegation in Nepal applied for ECHO funds and coordinated closely with the 
International Federation in the course of the application. In this reporting period, the Movement has been 
represented in UN disaster management team meetings.  
 
The coordination mechanism is described in detail in the revised emergency appeal document. The Central 
Disaster Relief Committee (CDRC) at the Home Ministry and District Disaster Relief Committees (DDRC) are 
coordinating all relief activities. Coordination with all stakeholders takes place on a regular basis either through 
coordination meetings or through bilateral discussions with partners. Major partners of the NRCS in the 
distribution of relief items are the WFP for food items, UNICEF for drinking water and hygiene articles and the 
Red Cross Red Crescent partners for non-food relief items. 
 
National society capacity building  
The NRCS has functioning branches in all 75 districts of Nepal and more than 2,000 NRCS volunteers were 
involved in the relief operation in 65 districts. Some of the volunteers are continually mobilized for recovery 
activities. The NRCS has 25 trained staff for regional disaster response teams (RDRTs), 56 trained staff for 
national disaster response teams, 700 trained staff and volunteers for district disaster response teams and one 
trained field assessment and coordination team (FACT) member. The society has a network of warehouses as 
well as transportation capabilities throughout the country. To boost the capacity of the National Society, one relief 
coordinator has been recruited at the national headquarters to support DM Director for overall relief and recovery 
operations. Two officers have been deployed in the central and the eastern districts for relief and recovery 
operations. Focal persons for relief and recovery in the affected districts have been nominated, and their roles are 
clearly defined.  
 

http://www.ifrc.org/docs/appeals/08/MDRNP001revapp2.pdf
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The recently organized district disaster response trainings (DDRT), organized in nine districts under this appeal, 
have added 249 skilled people to the pool of earlier DDRT trained 700 people.  
 
The NRCS is also utilizing the appeal fund for renovation/ upgrading of ten warehouses located at different parts of 
the country. Of the warehouses being upgraded four are regional warehouses (Nepalgunj, Birgunj, Mahndranagar 
and Biratnagar), two are zonal warehouses (Kaski and Rupandehi) and four are district level warehouses 
(Mustang, Mohottari, Bankey and Makawanpur). Bankey district has already completed the task whereas work is in 
progress in other areas. Allotted funds (NRS 2.3 million) have already been transferred to all the branches, except 
to Makawanpur.   
 

Red Cross Red Crescent action 
Overview 
The NRCS continues to reach the affected people with the planned activities under recovery programme. With 
only two months remaining for the completion of the operation, the activities planned under the appeal are being 
implemented speedily.  
 
Support to reconstruct damaged/ destroyed houses continues. All the selected districts continue to work with the 
target beneficiaries to assess their specific needs and support them with construction materials and local level 
technical support to reconstruct their houses. So far, a total of 633 families out of the planned 2,500 families have 
already received the support and completed reconstruction of their houses, with the rest of the households are in 
the process of getting the support.  
 
Similarly, damaged water sources in the planned three districts have been renovated/ reconstructed, in addition to 
the support provided in four other districts under the ECHO/Danish Red Cross funding. A total of 127 water 
sources have so far been supported in the districts (with 115 with ECHO/Danish Red Cross support).  
 
The NRCS and the International Federation continue to regularly visit the operation sites for monitoring. The 
director of the disaster management department of the NRCS and NRCS relief coordinator have visited different 
districts during the reporting period. The head of the South Asia regional office and the Federation representative 
visited the Bankey district for monitoring the progress of the recovery work in this reporting period.  
 
Progress towards objectives  
Phase 1 – Emergency relief operation  
 
Overall Objective: The urgent needs of at least 25,000 families (150,000 people), who were several affected by floods 
and landslides are met, the outbreak of diseases is prevented, and their early recovery needs are supported 
considering risk reduction measures. 
 
Objective 1a: For the coming three months, 25,000 families (150,000 people) are supported through the provision of 
non-food items (NFI) in the form of family packages and tarpaulins 
Objective 1b: More than 20,000 households are supported with the provision of tarpaulin (only) to meet their immediate 
shelter needs.  
 
Emergency relief distribution ended in November 2007. The report of the distribution made in Sarlahi district was 
received recently and the detailed list of beneficiaries has been revised. With the 1,500 families who received 
non-food relief item (NFRI) kits in the district, the total number of families receiving the NFRI kits has reached 
23,811 whereas the total number of families receiving tarpaulins has reached 34,194. Please click here for the 
final detailed list of beneficiaries and distributed items (Annex 1).  
  
Phase 2 – Recovery Activities 
 
Summary of recovery activities:  
 

S.  
No.  

District Shelter support Seeds  
distribution 

Equipment  
distribution 

Water sources  
renovation 

  Target  
HH  

Complete/ 
progress  

Target 
HH 

Complete/ 
progress 

Target  
HH 

Complete/ 
progress 

Target  
Sources 

Complete/ 
progress 

1.  Siraha 395  70  2875 2,875 2875 2064 100 In progress 
2. Mahottari  330 In progress 2400 2400 2400 In progress 59 21 
3.  Dhanusha 150 In progress 2400 2400 2400 In progress NA NA 
4.  Sarlahi  150 In progress 2008 2008 2008 In progress 90 90 
5.  Rautahat  182 62 207 207 207 In progress 1 1 
6.  Bara NA NA 1212 1212 1212 In progress NA NA 
7.  Parsa 150 In progress 700 700 700 In progress NA NA 
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8.  Bankey  402 351 402 402 402 402 21 In progress 
9.  Udaypur 120 In progress 330 330 330 330 NA NA 
10.  Taplejung  30 30 30 30 30 In progress NA NA 
11.  Bardiya 160 In progress 1997 1997 1997 1997 NA NA 
12.  Kailali 45 In progress 207 207 207 207 15 15 
13.  Kaski 186 120 232 232 232 In progress 62 In progress 
 Total  2,300 633 15,000 15,000 15,000 5,000 348 127 

Note: All the tools so far have been distributed under ECHO/DRCS support. Similarly, ECHO/ DRCS, UNFPA and Water Aid 
have supported the renovation of water sources in the districts of Siraha, Saptari, Mahottari and Routahat, Udaypur, Sarlahi, 
and Rautahat bilaterally. Regarding house renovation material support, the NRCS has recently decided and started the work 
to support 157 houses in Saptari district.  
 
Livelihood support 
Objective 2: 15,000 affected families (90,000 people) are supported in early recovery with materials and 
technical advice to re-establish their livelihoods 

Expected results Activities planned 
• The selected 15,000 families have 
received seeds and tools. 
• The families have restarted 
their livelihood activities. 
 

• Selection of beneficiaries according to NRCS assessment and 
criteria; 
• Coordination with the local agricultural office for technical and other 
possible support; 
• In-country procurement and packing of seeds; 
• Distribution to selected beneficiaries; and 
• Monitoring, reporting, technical advice by NRCS headquarters and 
district chapters 

 
Progress: 
Distribution of seeds to 15,000 families was completed in the proposed 13 districts successfully. Of the families 
supported with the seeds, 5,000 have received support through the ECHO/Danish Red Cross Society and the 
remaining through the International Federation/NRCS appeal. The support has provided the families with daily 
needs of vegetable grown in their own kitchen garden. It has assisted the families in reducing their expenses on 
vegetables.  

 
However, the tools distribution to the planned families is taking a longer time than anticipated. An initial 5,000 
families were provided with the tools within February under the ECHO/Danish Red Cross support (already 
reported in previous operations updates). Tools for 3,000 more families have been received by the NRCS and will 
be distributed soon. Tools for the remaining 7,000 families are in the process of being supplied to the NRCS. The 
identified supplier is expected to supply the tools in May and will be distributed to the identified beneficiaries by 
June.  

 
Challenges:  
Due to the large number of tools to be made locally (and manually), the supplier has not been able to accomplish 
the task within the scheduled time. The NRCS has been pushing the supplier to supply the goods at the earliest. 
The supplier is expected to supply all the goods in May.  
 
Shelter support 
Objective 3: 2,500 of the most vulnerable families (15,000 people) (instead of 2,000 families as 
mentioned in the previous appeal) are supported with supplementary construction materials and 
technical advice to repair their damaged homes. 

Expected results Activities planned 
• The selected families receive 
construction materials and technical 
support to reconstruct their houses 
 
• The families have saver houses to 
live in 
 

• Selection of beneficiaries according to NRCS assessment and 
criteria; 
• In-country procurement of local materials with participation of 
targeted communities; 
• Storage of materials in district chapter warehouses; 
• Distribution of material to selected beneficiaries; 
• Technical input and promotion of safer housing; and 
• Monitoring, reporting, technical advice by NRCS headquarters and 
district chapters. 

 
Progress:  
NRCS district branches have started distribution of construction materials to identified beneficiaries under shelter 
support. So far, a total of 633 families (Siraha – 70, Routahat – 62, Bankey – 351, Taplejung – 30, and Kaski – 
120) have received bamboo, cement, roofing sheets, wooden and cement poles, tiles, and others based on their 
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individual needs to reconstruct their damaged houses. The families have reconstructed their houses which now 
provide them with a safer shelter. The NRCS districts are working with the remaining 1,867 families to support 
them with similar construction materials that they require on an individual basis. Most of the districts have already 
completed tender process for procuring the materials. They continue to distribute the goods as they are supplied 
to the branches.  
 
Bankey and Kaski districts have made faster progress than the other districts. Bankey has already supported 351 
houses out of the proposed 402. Of the 351, 144 houses were supported for relocation along with other agencies 
in the village of Hejara in Banke district. Similarly, Kaski branch has distributed materials to 120 out of the planned 
186 families. In Siraha, Mahottari, Routahat, Bankey and Taplejung, all the required materials have already been 
supplied to district branches whereas in districts like Sarlahi, Udaypur, Bardiya and Kailali the supply of the 
required material is in the process.  

 
Challenges: 
Like in other activities, the election had an impact on this activity as well. It was also time consuming to determine 
the needs of the target beneficiaries on an individual basis, However, since the preparation work has now almost 
been completed and the district branches are in the process of procuring and distributing the support materials, 
the task will not take long to complete.  
 
Water and sanitation 
Objective 4: 7,000 families (20 families per water source) are protected against communicable and 
water borne diseases through the restoration of community water sources and preventive health 
activities, such as raising awareness about water, sanitation and hygiene. 
 

Expected results Activities planned 
• The 221 selected water sources 
are renovated/ restored. 
• 7,000 affected families have 
access to safe drinking water. 
• The people are protected 
against communicable diseases. 

• Assess water and sanitation situation in cooperation with the district 
disaster relief committees; 
and UNICEF along with other partners; 
• Select site for community water sources; 
• Form/ reactivate community water source users groups 
• Clean, renovate water sources; and 
• Organize and conduct water and sanitation awareness campaign. 

 
Progress:  
A total of 127 water sources have so far been supported in the selected districts. Of the water sources, 115 were 
completed under ECHO/Danish Red Cross Society support in Sarlahi, Mahottari, and Kailali districts by March 
2008. Up to 15 more water sources have been supported by Water Aid and United Nations Population Fund 
(UNFPA) in Siraha, Saptari, Dhanusha, Mahottari and Routahat districts. Construction, renovation and installation 
work to support the rest of the 221 selected water sources continues. The district branches have procured 
construction materials and are distributing to beneficiary communities.  
 
Water in all of the sources has been tested for arsenic. All the tested sources have been found to serve safe 
drinking water to the beneficiaries.  

 
Challenges:  
Procurement and delivery of goods was a major challenge during the time of election. However, the work is now 
going smoothly.  
 
Disaster preparedness and mitigation 
Objective 5a: The communities’ exposure to risks of disasters are reduced, and the capacity of the 
communities and the NRCS to respond to future disasters is enhanced 

Expected results Activities planned 
- Nine NRCS district branches 
have 250 trained volunteers on 
disaster response 
- 11 communities selected for 
the support are more resilient 
and better prepared to respond 
to future disasters 
 

- Select communities for disaster response trainings and mitigation 
measures in the districts; 
- Promote community networking; 
- Install small emergency funds at district level / install a local fundraising 
mechanism to sustain the fund; 
- Carry out evaluations of the flood emergency response at headquarters 
and district chapter levels; and 
- Organize a workshop for NRCS headquarters and district chapters to 
work out lessons-learned and necessary actions to improve the disaster 
response mechanism at the NRCS.  
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Progress: 
As reported in the previous update, nine districts have already organized district disaster response trainings for 
249 people. In addition, seven communities in Udayapur and Bardiya have been supported in mitigation under 
ECHO/ Danish Red Cross support. Similarly, four district level disaster response trainings (Routahat, Bara, and 
Parsa) have so far been organized during the reporting period.  
 
The procurement process for acquiring gabion boxes to support four more communities has begun. The support 
will be provided to the communities where risk reduction mitigation programme is ongoing.  
 
Objective 5b: (Pilot project) 
A relocated community has restarted its livelihoods activities and is well prepared to respond to future 
disasters, and has provided a model for consideration in future NRCS early recovery activities. 

Expected results Activities planned 
• The community has been resettled 
well in the new location, 
• The community people have been 
supported to restart and potentially 
strengthen their livelihoods in a 
sustainable manner. 
• The community is resilient and 
well prepared to respond to future 
disasters 
• A participatory recovery model is 
piloted and learning is provided for 
future NRCS early recovery 
intervention in the aftermath of 
disaster 
 

• Select the community for the pilot project 
• Develop individual family profiles 
• Through a VCA, identify individual and community risks in a participatory 
approach 
• Develop programme strategies suitable for their livelihoods support, in 
consultation with the community. This may require support for outstanding 
basic needs (food, clothing, transport, etc.), restarting and strengthening 
previous livelihoods (replacement of assets, skills development, market 
support, etc.) and protecting livelihoods (building communal assets, revolving 
funds, mitigation activities, etc.). This is a generic list of potential activities that 
will be specified as per communities’ needs and capacities after the 
assessment stage. 
• Build social capital if and where necessary with the host community to 
ensure the re-settled community is integrated and any possible tensions are 
mitigated. 
• Pilot the participatory development of local level guidelines and criteria for 
recovery of this community within the framework of the overarching recovery 
guidelines developed. 
• Organize a lessons learnt workshop mid-way through and at the end of the 
project to ensure that learning is captured for NRCS recovery in the future. 
• Develop a detailed project for two years. 

 
Progress:  
The pilot project is a new addition to the operation through the April 2008 revised appeal. The NRCS aims to 
develop the project as a pilot project to replicate it in future disaster response operation in-country for recovery 
support. The project aims to develop programme strategies suitable for community livelihoods support, in consultation 
with the community themselves. The support will focus and integrate various aspects of livelihood needs such as food, 
clothing, transport, replacement of assets, skills development, market support, building communal assets, revolving 
funds, mitigation activities and others.  
 
So far, a concept paper has been developed by the district implementing the programme (Bankey) and sent to the 
NRCS headquarters who is reviewing the document.   
 
The project will be linked into the annual appeal after July 2008 and will be implemented over the next two years.  

                                                           
Communications – Advocacy and Public Information 
 
The communications department of the NRCS has a continued information sharing mechanism through media-
print, electronic and online media, at national and international level. Impact in narrative text, support available, 
photographs, stories and geographical map have been posted in the NRCS website (see www.nrcs.org). 
Similarly, situation and response updates have been regularly shared among stakeholders.  
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:   
• In Nepal: Nepal Red Cross Society, Umesh Prasad Dhakal (Executive Director), email: 

umesh@nrcs.org, phone: +977.14.27.0650, fax: +977.14.27.1915 
• In Nepal: Federation office, Andrea Reisinger, (Federation representative), email: 

andrea.reisinger@ifrc.org , phone: +977.14.28.5843, fax: +977.14.28.6048 
• In India: South Asia regional office, Al Panico, (Head of regional office), phone: +91 11 2411 1125; 

fax: +91 11 2411 1128; email: al.panico@ifrc.org 
• Federation Asia Pacific Zone in Malaysia: Latifur Rahman (disaster management delegate) email; 

latifur.rahman@ifrc.org; phone + 60 3 9207 5723, fax + 60 3 2161 1210, mobile + 60 12 975 0144. 
• Federation Secretariat in Geneva: Christine South (Operations coordinator), email: 

christine.south@ifrc.org, phone: +41.22.730.4529, fax: +41.22.733.0395  
 

 
                   <Interim financial report  and annex attached below; 

                                            click here to return to the title page> 



Selected Parameters
Reporting Timeframe 2007/1-2008/4
Budget Timeframe 2007/1-2008/12
Appeal MDRNP001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRNP001 - Nepal - Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 2,344,464 2,344,464

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 60,150 60,150
Australian Red Cross (from Australian Government) 466,222 466,222
British Red Cross 102,850 102,850
Canadian Red Cross (from Canadian Government) 170,550 170,550
Danish Red Cross (from Danish Government) 207,750 207,750
Finnish Red Cross 131,520 131,520
Japanese Red Cross 96,240 96,240
Liechtenstein Red Cross 3,333 3,333
Monaco Red Cross 24,865 24,865
Netherlands Red Cross 65,760 65,760
New York Office (from Western Union Foundation) 35,000 35,000
Norwegian Red Cross (from Norwegian Government) 430,000 430,000
On Line donations 702 702
Singapore Red Cross 863 863
Singapore Red Cross (from Singapore Government) 23,958 23,958
Swedish Red Cross (from Swedish Government) 359,000 359,000
Switzerland - Private Donors 1,806 1,806
VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 2,182,569 2,182,569

Outstanding pledges (Revalued)
Belgium Red Cross (Flanders) 161,678 161,678
C2. Outstanding pledges (Revalued) 161,678 161,678

C. Total  Income  = SUM(C1..C5) 2,344,246 2,344,246

D. Total  Funding = B +C 2,344,246 2,344,246

Appeal Coverage 100% 100%

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 2,344,246 2,344,246
E. Expenditure -1,221,520 -1,221,520
F. Closing Balance = (B + C + E) 1,122,726 1,122,726

Prepared on 29/May/2008 Appeal report.rep Page 1 of 2



Selected Parameters
Reporting Timeframe 2007/1-2008/4
Budget Timeframe 2007/1-2008/12
Appeal MDRNP001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRNP001 - Nepal - Floods

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 2,344,464 2,344,464

Supplies
Shelter - Relief 280,440 280,440
Construction Materials 824,735 824,735
Clothing & textiles 263,835 263,835
Seeds,Plants 27,675 27,675
Water & Sanitation 40,775 40,775
Utensils & Tools 121,770 121,770
Other Supplies & Services 115,866 115,866
Total Supplies 1,675,096 1,675,096

Land, vehicles & equipment
Vehicles 12,454 12,454
Computers & Telecom 15,406 15,406
Office/Household Furniture & Equipm. 17,528 17,528
Others Machinery & Equipment 5,904 5,904
Total Land, vehicles & equipment 51,291 51,291

Transport & Storage
Storage 3,690 3,690
Distribution & Monitoring 9,225 23,066 23,066 -13,841
Transport & Vehicle Costs 58,699 367 367 58,332
Total Transport & Storage 71,614 23,433 23,433 48,181

Personnel
International Staff Payroll Benefits 59,999 59,999
National Staff 19,926 280 280 19,646
National Society Staff 117,569 117,569
Consultants 1,037 1,037 -1,037
Total Personnel 197,495 1,316 1,316 196,178

Workshops & Training
Workshops & Training 34,871 34,871
Total Workshops & Training 34,871 34,871

General Expenditure
Travel 16,063 3,106 3,106 12,957
Information & Public Relation 9,225 943 943 8,282
Office Costs 17,270 17,270
Communications 18,727 579 579 18,148
Professional Fees 3,690 3,690
Financial Charges 2,768 25,355 25,355 -22,588
Other General Expenses 93,966 93,966
Total General Expenditure 161,709 29,983 29,983 131,726

Contributions & Transfers
Cash Transfers National Societies 1,087,390 1,087,390 -1,087,390
Total Contributions & Transfers 1,087,390 1,087,390 -1,087,390

Programme Support
Program Support 152,390 79,399 79,399 72,991
Total Programme Support 152,390 79,399 79,399 72,991

TOTAL EXPENDITURE (D) 2,344,464 1,221,520 1,221,520 1,122,944

VARIANCE (C - D) 1,122,944 1,122,944

Prepared on 29/May/2008 Appeal report.rep Page 2 of 2



Nepal Red Cross Society
Disaster Managemant Department
Distribution of Food and Non-Food Items 

S 
No District

Total 
affected 
Families

NFRI 
distributed 
families 
without 
tarpaulin Tarpaulin

Hygiene 
Kit

No. of 
people 
benefitted 
by mobile 
health clinic 

Staple 
Food 
(Families)

Food(RTE
F(family)

Water 
Purification 
Chemicals Remark

1 Kailali 6006 857 857 948 6000 4098 6185 7500 Completed
2 Banke 7033 1450 1570 135 - 5497 15551 1804 Completed
3 Bardiya 8329 2377 1673 1007 - 4314 8492 12912 Completed
4 Rautahat 4598 1555 1855 - - 1772 1555 - Completed
5 Siraha 10080 4262 4237 - 1145 2915 3459 1617 Completed
6 Saptari 11846 1350 3645 - - 3997 2815 - Completed
7 Mahottari 9609 350 3974 - 200 3970 600 - Completed
8 Dhanusa 20852 496 3334 100 - 4619 7566 5500 Completed
9 Sunsari 2175 78 553 200 - 2175 1000 Completed
10 Dang 150 100 100 - - 17 - - Completed

11 Sarlahi 8980 1,500 1,500 - - 2127 816 816 Completed
12 Morang 823 206 206 - - 626 - Completed
13 Bara 1462 50 1100 - - - - Completed
14 Parbat 86 180 215 - - - - Completed
15 Ramecchap 247 200 200 - - - - Completed
16 Jahapa 229 128 125 - - - - Completed
17 Kalikot 137 100 100 - - - - Completed
18 Kaski 396 375 375 - - - - Completed
19 Bajura 62 100 39 - - - - Completed
20 Syangja 122 100 100 - - - - Completed

21 Udaypur 1372 1300 1300 200 1500 200 - Completed
22 Salyan 94 69 69 - - - - Completed
23 Dadeldhura 128 100 100 - - - - Completed
24 Surkhet 63 50 50 - - - - Completed
25 Khotang 224 200 200 - - - - Completed
26 Panchthar 254 50 50 - - - - Completed
27 Dhading 132 100 100 - - - - Completed
28 Arghakhachi 477 250 240 - - - - Completed
29 Baitadi 250 200 200 - - - - Completed
30 Darchula 110 100 100 - - - - Completed
31 Mugu 50 100 100 - - - Completed
32 Sindhuli 545 365 265 - - - - Completed
33 Kavre 375 300 300 - - - - Completed
34 Chitwan 594 300 300 - - 150 - Completed
35 Mustang 15 15 15 - - - - Completed
36 Bhojpur 225 225 525 - - - - Completed
37 Accham 62 50 50 - - - - Completed
38 Pyuthan 85 64 64 - - - - Completed
39 Palpa NA 125 100 - - - - Completed
40 Parsa 2387 200 799 - - 1528 - - Completed
41 Nawalaparasi 2089 225 379 - - 15 - Completed
42 Baglung 68 156 108 - 2000 91 - Completed
43 Jajarkot 10 125 125 - - - - Completed
44 Gulmi 43 321 273 - - 6 - Completed
45 Rupendehi 1777 450 1420 - - 2296 - Completed
46 Kapilvastu 1416 1425 795 - - - - Completed
47 Doti 70 50 50 - - - Completed
48 Tanahu 50 25 25 - - - - Completed
49 Lamjung 85 50 50 - - - - Completed



50 Nuwakot 203 150 150 - - - - Completed
51 Lalitpur 150 100 100 - - - - Completed
52 Bhaktapur 75 50 75 - - - - Completed
53 Sindhupalchowk 77 50 50 - - - - Completed
54 Rolpa 82 50 50 - - - Completed
55 Dailekh 52 25 25 - - - - Completed
56 Dhankutta 147 100 100 - - - - Completed
57 Myagdi 133 100 100 - - - - Completed
58 Okhaldhunga 129 100 100 - - - - Completed
59 Rukum 41 41 41
60 Dolakha 7 7 7 Completed
61 Sankhuwasabha 30 30 30 Completed
62 Makwanpur 17 17 17 Completed
63 Bajang 37 37 37 Completed
64 Dolpa 50 50 50 Completed
65 Solakhambu 125 100 100 Completed

107627 23,811 34,194 2590 10845 34854 52598 31149

NFRI     = Non food relief items WP       = Water purification chemicals
HK        = Hygiene kit Hh's      = Households

 Total Distribution:

RTEF    = Ready to eat food items
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