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13:02 october 21

alert: 
Displacement crisis
17 agencies send survey
13 agencies support 
telecon.

13:00 october 22

allocation telecon: 
Unanimous vote to  
respond with a  
£200,000 allocation

14:00 october 23

application deadline:  
5 projects apply

11:00 october 24

project selection: 
3 projects are funded 
by a national committee 
in DRC with a budget of 
£200,000

october 30

projects start: 
3 projects begin 
implementing within  
an average of 5.3 days

December 7

projects end: 
3 projects finish 
implementing

December 23

projects report: 
3 projects report reaching 
12,239 people with 
£200,377* 
*overspend covered by agency
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project timeline

Planned Actual Planned Actual

Needs Assessment Preparation for implementation Implementation of Start Fund activities

100,000
Estimated number of people displaced*

Planned reach from Start 
Fund activities (11% of 
the population)

12,239
Affected people reached from Start  
Fund activities (12% of population)

11,225

activation time

70 hours
funDs spent

£200,000
people reacheD 
(adjusted total - individuals)

12,239
people reacheD 
(cumulative total - activities)

27,522

Individuals* Activities*

Adjusted Total (planned/actual): 11,225/12,239

sgbv prevention awareness
5,010

Cumulative Total = 27,522 (An estimated 692,952 people were also 
indirectly reached through hygiene promotion radio shows.) *ACAPS Briefing Note Displacements in Beni territory, North Kivu 22 October 2014

*Figures refer to number of people assisted

november
7

cafoD
Oicha City, North Kivu

christian aid
Eringeti and Oicha City, 

North Kivu

tearfund
Beni Territory, North Kivu

people reacheD by sector

inputs by sector

3%

68%
16% 13%

Inputs Transport

Security

Logistics & overheads

Staffing & support

Management support

M&E

15%

shelter

13%

wash

21%

protection

51%

fsl

trauma management/counselling
625

hygiene promotion training
250

hand washing stations
1,714

construction of latrines & showers
1,714

cash transfer
4,185

nfis
4,159

food distribution
9,865

WaSH

Shelter

Protection

FSL
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lessons from the response:
Investment in community consultation and participation improved project outcomes.
l Involving community leaders from the onset of project implementation increased motivations to share hygiene messages within their 
 communities, increasing coverage beyond those directly benefiting from the project.
l The high level of beneficiary participation and involvement resonated with communities due to the volatile security situation and the 
 collective trauma experienced by the population.
l A change in procurement availability of one agency meant that goods were purchased more locally than planned. Using local suppliers 
 played an important role in community acceptance and had a wider positive impact on the local economy and workforce.

Information and coordination lessons will improve future implementation in the area.
l A local partner was one of the first to implement cash programming to IDPs in Oicha. Information and advice on the project was shared 
 with other NGOs working in the area to implement similar activities, and post-distribution monitoring supported by the 1% learning budget  
 will increase the evidence based about effectiveness.
l Feedback mechanisms with beneficiaries were continually used by one agency’s partner, which helped develop new actions past the 45 
 day period for continuing response.
l A needs gap in WaSH in one area could have been addressed by better coordination of activities among the agencies and partners.

A rapidly changing environment resulted in challenges to project implementation.
l High levels of insecurity during the project implementation period resulted in delays to some project activities and restricted staff travel for 
 planned project monitoring.
l Due to the longstanding nature of the conflict, there was a high suspicion against humanitarian actors in the region. This required 
 significant investment in community consultations regarding the project and humanitarian principles to ensure staff security and timely  
 project delivery.
l One agency reported that insecurity required some flexibility in implementation, as there was an increase in IDPs shortly after funds were 
 dispersed that needed to be incorporated within the activities.

pre-start fund    

During start fund         CAFOD supporter funds (£16,000)
  

post-start fund 
   

Details of   
additional response 
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cafoD is accessing the 1% to undertake 
post-distribution monitoring activities to 
better understand the impact of the cash 
interventions.

funds spent out  £79,000 out of £79,000    £60,000 out of £60,000 £61,377 out of £61,000 
of funds awarded 
implementing  Solidarité Coopérative Agricole BOAD PPSSP  
partner  du Congo (SOCOAC)   

existing presence Pre-existing partner Pre-existing partner Pre-existing partner 

procurement Locally Locally Locally 

activities 

  

 

 

le
ve

ra
gi

ng
 r

es
ou

rc
es

 f
or

 a
DD

it
io

na
l 

re
sp

on
se

l 773 households received a $35 food 
 voucher to buy food at the local fair
l 963 households received a $40 
 NFI voucher
l 773 received bank accounts with a 
 $50 credit

An additional 190 families  
(950 individuals) were identified 
in serious humanitarian need  
following initial SOCOAC IDP count.  
CAFOD provided the same food, 
NFI and cash assistance to these 
families using its own funds.

Christian Aid and BOAD are  
currently working on other  
propositions to donors that  
would provide activities to  
further on-going activities but 
also cover the current gaps.

security delayed implementation beyond 
the 7 day target. the project was neverthe-
less finished within 45 days.

additional 
information

intervention summary:
In early October 2014, violence erupted in North Kivu in eastern Democratic Republic of Congo. Armed attacks between the Allied Democratic 
Forces (ADF) and the National Army for the Liberation of Uganda (NALU) in Beni territory caused widespread insecurity and displacement of at 
least 100,000 civilians. Of those displaced, there were an estimate of 3,800 living in poor conditions in public places in the cities of Oicha and 
Beni, including churches and schools.

Three agencies responded to immediate needs in Oicha and Beni through local partners. These agencies coordinated their activities to ensure 
that the needs of the displaced population were met in the different affected areas. Part of the response (16%) focussed on WaSH needs in the 
displaced population. This included constructing latrines and showers, hand washing stations and hygiene promotion through radio programmes. 
A majority of the response (68%) focused on food security, including distribution and cash transfers. One agency conducted cash transfer 
fairs to support the purchase of food and non-food items. Cash monitoring showed the broader impact of the fairs, such as the use of cash 
to move out of the schools and churches which freed up classrooms for students. Protection activities also helped raise awareness on Sexual 
and Gender-Based Violence (SGBV) prevention to local communities. Community leaders were trained for monitoring protection and made 29 
referrals of SGBV. Psychosocial and social reintegration support was provided for people who had experienced severe trauma.

High levels of insecurity during the project period delayed some activities and restricted agencies from conducting planned monitoring visits to 
certain areas. In the case of one agency, insecurity delayed the project implementation two days past the 7 day target start date. Despite these 
security challenges, all projects were able to complete their activities within the 45 day window and exceeded targets of people reached during 
the implementation period. Overall, 75% of aid was spent on inputs. The projects directly reached 12% of the affected population (12,239 
individuals), and it is estimated that 692,955 people benefited indirectly from radio hygiene promotion programmes. Girls under 18 made up 
nearly a third (29%) of those supported, and a further 8% were over 50. One agency was able to secure additional funds to reach an additional 
950 individuals.

For the first time, a new process was trialled in which projects were peer-reviewed through conversations between practitioners and implementers. 
This increased understanding about the projects through greater two-way communication and supported sharing of lessons learned.

l 1,000 households received an emergency 
 food ration (18kg beans, 10kg rice, 10kg  
 manioc, 5kg corn, 2,5 l oil, 1 kg salt fish  
 and 1kg salt)
l 541 people (56 men, 104 women, 227 
 boys and 154 girls) provided peer- 
 support for IDPs and hosts who 
 experienced massacres (activities  
 included theatre plays, poetry)
l 200 orphaned children received school 
 kit (uniform, school bag, notebooks, 
 geometry kit, pens, pencil, sharpener,  
 rubber, mat, blanket)
l 29 cases of sexual violence (21 in Oicha 
 and 8 in Eringeti) were referred to  
 medical services
l 90 people (52 men and 38 women) 
 participated in workshops on preventative  
 measures for community engagement 
 against SGBV
l 4,982 people (1,167 men, 2,311 women, 
 671 boys, 771 girls) participated in  
 sensitisation sessions on SGBV prevention

l 250 households received a new or 
 improved latrine
l 250 households received an emergency 
 shower
l 250 households received a handwashing 
 station next to the latrine
l 250 community leaders (120 men 
 and 130 women) received training in  
 safe hygiene and sanitation practices
l 12 radio shows were transmitted on 
 OASIS CONGO RTV to spread messages  
 about hygiene, HIV/AIDS, SGBV, and  
 environmental protection
l 411 hygiene promotion sessions were 
 held, including household trainings  
 (236), focus groups (44), local  
 associations and NGOs (78) and  
 community sessions (53)

additional monitoring visits were made 
to the field to ensure quality control and 
coordination of activities on the ground. 
the small overspend of £377 is to be 
absorbed by tearfund.


