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Period covered by this Ops Update:5 August 2011 to 5 
February 2013 (initial 18 months of the operation).This 
update represents a eighteen-month summary of the 
operation (cumulative narrative and financial). 
 
Appeal target (current): CHF 12,258,426 
 
Appeal coverage: 85%; <click here to go directly to the 

updated donor response report, here for the interim financial 
report or here to link to contact details >  

 
Appeal history: 

 A Preliminary Emergency Appeal was initially 
launched on 5 August 2011 for CHF 10,978,250 
for 6 months to assist 165,000 beneficiaries. 

 In the same month, CHF 200,000 was allocated from the IFRC Disaster Relief Emergency Fund 
(DREF) to start this operation.Unearmarked funds from the Appeal have been used to reimburse this 
DREF allocation. 

 An Operations Update no.1 was published on 30 August 2011 informing on the deployment of a multi-
assessment team to the affected region of Moyale. The deployment of a High Level Coordinator for the 
Horn of Africa Food Security Crisis resulted in a significant scale up of the Red Cross/Red Crescent 
operations and revisions of the existing appeal at that time, as noted below. 

 A Revised Emergency Appeal was published on 26 September 2011 for CHF 28,408,085 (CHF 
25,408,085 plus CHF 3,000,000 for bilateral emergency response support) to assist approximately 
570,000 beneficiaries for 12 months in Oromia, Afar and Somali regions. 

 An Operations Update no.2 was published on 24 October 2011 informing on the latest developments. 
 In December 2011, a second ERCS/IFRC/PNS multi-disciplinary assessment team completed a 

“Follow up Drought Assessment for Afar” and circulated to partners. 
 An Operations Update no.3 was published on 14 March 2012, reporting on further progress. Target 

beneficiary numbers were adjusted to reflect estimates at the time of finalising the Plan of Action (PoA) 
for this Appeal. 

 A Special “Early Warning Update Sitrep” for both the Ethiopia Drought and Population Movements was 
issued on end March 2012 

 A 6-months summary update was published on 4 April 2012 to give a summary of the operation 
progress. 

 A Revised Emergency Appeal was published on 28 December 2012 reducing the budget from CHF 
25,408,085 to CHF 12,258,426 and extending the operational timeframe for 12 months to 31 August 
2013.  

 A 12-months-summary update was published on 28 December 2012 to satisfy reporting requirements 
and is based on information provided in the recent emergency appeal revision indicated above. 

 This 18-months summary update reports on progress against the appeal activities up until 5 February 
2013. It also includes information from the revised Plan of Action (PoA) produced from a review 
workshop and discussions between IFRC, ERCS and PNS. This Operational Update includes an 

Latrine SanPlats delivered to Dawa village in January 2013. 
Photo/ERCS. 

Emergency appeal operation update 

Ethiopia: Drought 

http://www.ifrc.org/docs/appeals/11/MDRET010ea.pdf
http://www.ifrc.org/docs/appeals/11/MDRET01001.pdf
http://www.ifrc.org/docs/appeals/11/MDRET010REA.pdf
http://www.ifrc.org/docs/appeals/11/MDRET01002.pdf
http://www.ifrc.org/docs/Appeals/11/MDRET01003.pdf
http://www.ifrc.org/docs/Appeals/11/MDRET01004-6mthcons.pdf
http://www.ifrc.org/docs/Appeals/11/MDRET010REA2.pdf
http://www.ifrc.org/docs/appeals/Active/MDRET010.pdf
http://www.ifrc.org/docs/Appeals/12/MDRSD01301.pdf
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appendix that provides the previous log frames as per the revised emergency appeal of 28 December 
2012 and indicates the activities that have been removed as a result of the amendments to the PoA 
developed. 
 

Summary: This 18 month report details the overall progression of the Ethiopia Drought Appeal from the initial 
Preliminary Appeal launch in August 2011 for CHF 10,978,250, through to the Revised Appeal issued on 28 
December 2012; to the current situation. It is not intended to revisit all the details which have been reported on 
in previous operation updates, situation reports and the published revised appeal available on IFRC’s website.  
 
This operational update will give a summation of the overall progress to date against the appeal objectives and 
activities. It will also give an overview of the revised PoA developed from February to May 2013 through a joint 
workshop and subsequent discussions held between IFRC regional and country office teams, ERCS and 
Partner National Societies (PNS). The PoA was revised in response to an acknowledgment of the slow 
implementation of activities since the beginning of the drought appeal launch and the need to draw up a realistic 
PoA for the remaining appeal timeframe, to enable ERCS prioritise activities to be implemented until the end of 
August 2013. 
 
A summary of the activities completed in the intervention areas of food relief and non-food distributions, 
emergency health and care, water and sanitation and organisational development since the beginning of the 
operation launched in August 2011 is given below: 

 
Food Assistance and Security activities: In July 2012 the food assistance objective was fully met and all the 
planned food distributions completed in eight distribution rounds. Post distribution interviews were carried out 
independently by both the Disaster Risk Management and Food Security Sector (DRMFSS) and ERCS and 
recorded a high level of acceptance and appreciation for the content quality and quantity of the food despite the 
delay in delivery. In addition, a further group of 5,000 highly vulnerable pregnant and lactating mothers not 
originally in the Red Cross PoA, but within the drought appeal area, were accepted for supplementary feeding 
support.  
 
Water and Sanitation Activities: Internal management limitations and challenges have had a very negative 
impact on the delivery of the WatSan objective. The Swedish/Danish/Austrian consortium expressed concerns 
over this and in response ERCS revised the specific PoA related to the Water Package 1 in October/November 
2012. Against this plan, ERCS committed to implement the revised activities by the end of December 2012. 
ERCS was unable to complete all activities against the revised plan but there was a noted surge in 
implementation.  Achievements include the training of 25 PHAST ToTs and the distribution of 1,720 water filters 
and 1,111 sanplats to beneficiaries. Eight boreholes were also drilled although two sites were dry without water, 
and the six boreholes with water require the installation of pumps. At the time of a monitoring visit led by the 
IFRC WatSan Delegate in January 2013, three water points had been rehabilitated but only one water point in 
Harodimtu was reported working. Against water harvesting in schools four out of seven systems were partly 
installed.  
 
Due to the agreement between ERCS, Consortium partners and IFRC to complete the activities by the end of 
December 2012, Consortium Water Package one has been removed from the appeal and revised PoA. 

 
Implementation against IFRC Water Package two in Moyale and IFRC Water Package three in Afar will fully 
commence with the new PoA. The water packages focus on the refurbishment of water points, the installation of 
rain water harvesting systems, distribution of water filters to households, construction of family and school 
latrines and hygiene promotion activities. The procurement of water purification powder, in line with the new 
PoA, has been completed.  
 
The bilaterally managed German Red Cross Water Package in Bale, Oromia region has reported progress 
through water supplies being designed and hygiene promotion activities being conducted. The Swiss Red Cross 
bilateral water project has been terminated. 

 
Health Activities: Since the distribution of 50,000 long lasting insecticide nets (LLIN) in the Guji and Borena 
zones, community sensitization on the correct use of LLIN with malaria prevention messages has been 
conducted through volunteers. ECV ToT training was conducted in October and December 2012 (55 
participants) and PHAST ToT was also conducted in September and November 2012 (50 participants). 
Additionally, four master trainers were trained on CBHFA in June 2012. 
 
Organisational Development: The ERCS Deputy Secretary General for Organisational Development 
continues to address the NS’s approach in strengthening branches and three levels of re-staffing was 
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completed for ERCS’s new management organogram. IFRC designed and coordinated an induction course for 
30 new senior ERCS local staff. The IFRC PMER delegate has been working with ERCS on reports due for the 
drought operation and will work with an ERCS PMER counterpart once assigned. Two desktop computers were 
procured and delivered to the branch in Afar to build the office capacities. 
 

The situation 
Due to two consecutive seasons of significantly below average rainfall, drought conditions of varying intensity 
affected most countries in the Horn of Africa. This was intensified by the influence of a strong La Niña episode, 
reducing the seasonal rains. These conditions resulted in one of the driest years since 1995. In July 2011, The 
Government of Ethiopia (GOE) launched a Humanitarian Requirements Document (HRD) indicating that around 
4.5 million people would be in need of emergency food interventions from July to December 2011.  As a 
consequence, the Ethiopian Red Cross Society (ERCS) launched an Emergency Appeal in August 2011 to 
address the drought affected areas in Ethiopia. By September 2011 an initiative was launched across The Horn 
by the Federation’s High Coordinator for The Horn appointed by the IFRC Secretary General to surge up 
activities especially in response to the situation in Somalia and Kenya. Ethiopia was included in this and the 
Revised Appeal raised the amount sought to CHF 28 million which included a contingency for ERUs.   
 
By January 2012 drought conditions decreased in most parts of the south and south-eastern lowlands of 
Ethiopia due to the good overall rains in October 2011. The water and pasture availability improved, thanks to 
the normal to above-normal performance of the deyr/hagaya (October to December) rains in most parts of the 
country.  The World Food Programme (WFP) reported the general food security situation in the country was 
stable and improving in most areas due to the start of fresh Meher harvest, the positive impact of recent good 
rains on water availability and the contribution of ongoing humanitarian food distribution programmes.  
 
For the period up to June 2012, the overall good performance of the 2011 kiremt and deyr rains resulted in 
favourable harvest prospects in most parts of the country, apart from some pocket areas in the eastern 
lowlands. Nevertheless, while the rains temporarily alleviated water and pasture shortages in the south and 
south-eastern parts of the country, the impact on livestock productivity and overall food security situation was 
minimal. The general the situation is most concerning in southern Moyale (Oromia) and in Afar where availability 
of pasture is poor in the woredas which continue to receive poorer rains and the food security situation 
continues to be negatively impacted by high food prices. It is these regions that continue to be the focus of the 
ERCS intervention areas for the remaining months of the appeal. 

 
Coordination and partnerships 
As outlined in the revised appeal, the implementation of the activities will continue to be carried out in the spirit 
of coordination and collectiveness by the Red Cross Red Crescent Movement led by ERCS, with a new and 
reinforced disaster management team. In addition the IFRC East Africa regional office are deploying technical 
surge capacities in the areas of WatSan, logistics and finance and providing direct support to the operations. 
The potential need for the mobilisation of further surge capacities is being monitored for the remaining appeal 
timeframe. 

 
The ERCS leads monthly Movement Cooperation Meetings (MCM) at country level. The MCM is a forum for 
Movement partners’ in-country to update each other on activities carried out, share experiences, discuss cross-
cutting issues and coordinate interventions. Currently, there are five partner national societies (PNS) present in-
country including Swedish, Austrian, German, Italian and Spanish Red Cross implementing both multi and 
bilateral projects with ERCS.   
 
The ERCS and IFRC staff continue to attend regular UN meetings, specifically with the Ethiopia Humanitarian 
Country Team (ETHCT), the Ethiopia's Agency for Refugees and Returnees / United Nations High Commission 
for Refugees (ARRA/UNHCR) Refugee Task Force, the health and water, sanitation and hygiene (WASH) 
cluster, and in parallel, the meetings at regional level to share information on the current operation and 
harmonize interventions to avoid duplication of actions.  
 

Red Cross and Red Crescent Action 
 
Overview 
Since the beginning of the emergency a series of assessments were carried out by ERCS, IFRC and PNS staff. 
At the beginning of July 2011, ERCS conducted an assessment following the release of the Government’s 
Humanitarian Requirements Document which led to the launch of the drought emergency appeal.  After the 
launch of the Appeal, a second assessment team was deployed to Oromia and Somali regions for an in-depth 
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evaluation from 12 to 26 August 2011. The team assessed woredas in Oromia Region (Borena, Moyale, Mio, 
Dire, Saba Boru and Meda Welabu). The major findings and conclusions of the assessment led to the 
development of the appeal sectors of water and sanitation, food interventions, health, food security, livelihood, 
risk reduction and capacity building of branches. At the end of September 2011, a team headed by ERCS with 
members from IFRC and PNS was deployed to Dolo Ado to conduct an assessment in Bora Mina camp. Later 
to further address the needs of the affected people in Afar Region, ERCS and IFRC deployed an assessment 
team on 23 November 2011 to identify intervention areas for water and health related activities. A detailed 
assessment report was drafted by ERCS with support from IFRC and was shared with partners accordingly.  
 
ERCS/IFRC assessments in Oromia, Somalia and Afar supported by the Ethiopian government and IASC 
reviews confirmed an easing of the drought conditions in the appeal regions to a stable and cautiously optimistic 
level whilst recognizing some specific “hot spots” to monitor and address if the situation should, as it is possible 
in Ethiopia, take a sudden turn for the worse. The assessments in Somalia Region (Dolo Ado), Oromia and Afar 
region confirmed the diagnosis that the drought, whilst of considerable concern and in some areas serious, was 
not of famine proportions and indications emerged (as the respective PoA based on these assessment were 
rolled out) that overall conditions were improving. As with the revised appeal published in December 2012, it 
was agreed that as almost all needs in the Dolo Ado area were being fully met by other agencies and ERCS 
capacity in that region was weak, the Appeal PoA would concentrate on Moyale and Afar.  
 
The current revision to the PoA continues to focus on the regions of Moyale and Afar, but takes into account the 
operational capacities of the national society and activities which need to be prioritised over the remaining 
appeal timeframe. The revisions made are in acknowledgement of the slow implementation pace of the appeal 
activities to date with the review process giving an opportunity for ERCS, IFRC and PNS to reflect, reshape and 
devise a realistic PoA to be implemented until the end of August 2013. 
 
An independent evaluation of the operation was also conducted in December 2012 to assess the progress and 
potential impact the drought operation is making. The report is being developed by an external consultant and 
will be shared with partners once available. 
 

Progress towards outcomes  
 
The Health, WatSan, Disaster Risk Reduction and Organisational Development logframes in this operational 
update reflect the revisions made to the PoA.1 To note, unless specified, the revised numbers in the logframes 
do not include what has already been achieved. These logframes set out the targets of what ERCS plans to 
implement over the period of May to August 2013. 
 
The following section reports on the progress made against the appeal objectives and also highlights changes 
made as a result of the drought operation review including activities that have been removed and new activities 
that have been included. The activities that have been removed can be transferred into the annual appeal if 
deemed appropriate by ERCS when reviewed later in the year.  To note, the activities that have been removed 
are highlighted in the appendix that has been issued with this operational update.  

 

Relief distributions (basic food items) 

Outcome: Household food consumption among targeted drought affected population is improved. 

Outputs (expected results) Activities planned 

 Appropriate food rations are 
distributed to targeted 
beneficiaries. 

 Develop Memorandum of Understanding (MoU) or agreements 
between the Government of Ethiopia and the ERCS. 

 Procure 6,590MT of maize, 615MT of beans, 610 MT of CSB 
and 215,000 Lt of cooking oil. 

 Establish a logistics hub in each operational area. 
 Contract local service providers to transport food from hubs to 

the distribution points. 
 Mobilize 120 volunteers for facilitating beneficiary identification 

and relief distributions. 
 Identify beneficiaries; agree on distribution lists including 

                                                 
1 As activities against the Relief Distribution objective were completed in July 2012, the logframe was not revised. Also, as it was 
agreed with the Consortium donors (Swedish Red Cross, Danish Red Cross and Austrian Red Cross) that activities related to Water 
Package 1 were to be completed by 31st of December 2012 this logframe was also not revised further. The Shelter objective has 
been removed from the appeal and as supportive functions; the Logistics and Communication objectives have not been amended. 
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verification and validation. 
 Distribute food to up to 85,000 beneficiaries in Sabo Boro, Guji 

and Borena zones of Oromia region. 
 Distribute supplementary food for families with children under 5-

years of age, elderly persons, pregnant and lactating women 
(35 percent of caseload). 

 Monitoring, evaluation and reporting. 
Additional Output (expected results) Additional activities planned 

 Appropriate rations of 
supplementary food are 
distributed to 5,000 pregnant 
and lactating mothers in 
Borena Bule Hora Woreda 
Oromia region. 

 Procurement and delivery of standard supplementary feeding 
package based on CSB 

 Distribution to target group from existing logistic hub 
 Renting of local transport for distribution 
 Mobilization of volunteers 
 Reporting on final project 

 
Progress: As previously reported food distributions were completed in eight rounds by mid July 2012. Post 
distribution interviews were carried out independently by both the Disaster Risk Management and Food Security 
Sector (DRMFSS) and ERCS and recorded a high level of acceptance and appreciation for the content quality 
and quantity of the food. In addition, a further group of 5,000 highly vulnerable pregnant and lactating mothers 
not originally in the Red Cross PoA were accepted for supplementary feeding support. 
 
Table 1: Summary of distributions carried out. 
 
Operational  
Woredas 

No of 
Households 

No of 
Beneficiaries 

Maize 
(MT) 

Beans 
(MT) 

Oil 
(Ltr) 

CSB 
(MT) 

First phase 3 distribution rounds 
Saba Boru 12,630 50,260 2,185 195 73,350 169 
Bule Hora 6,926 29,535 1,329 132 44,302 46.45 
Second phase 5 distribution rounds 
Saba Boru 9,530 26,780 2,000 200 68,170 207.6 
Bule Hora 3,567 10,360 777 88 25,770 82.45 

 
 
The emergency health and care component was revised as a result of the drought operation review. 
 
Emergency health and care:  

Outcome: Excess morbidity and mortality from diseases related to malnutrition and lack of access to 
clean drinking water are prevented by providing targeted health and nutrition interventions to up to 
200,000 people over a period of 12 months in Oromia Moyale and Afar. 

Outputs (expected results) Activities planned 

In Oromia Moyale Region  

 The health status of the 
population is improved through 
early detection and 
management of epidemic 
disease outbreak and under 
nutrition. 

 Train 195 volunteers in the Guji and Borena Zones on epidemic 
disease control for volunteers, to enable them to support the 
existing extension health workers to conduct health and 
hygiene promotion, nutritional screening and active case finding 
to prevent, manage and control potential disease outbreak. 

 Enable 195 volunteers logistically (transport, IEC material etc), 
conduct a minimum of 3 interventions per volunteer per week in 
health and hygiene promotion, nutritional screening, active case 
finding and management of epidemic disease outbreak and 
under nutrition. 

 25,000 most affected families 
are reached by volunteers 
disseminating messages on 
malaria prevention and control 
and distribution of long lasting 
insecticide nets (LLIN), usage, 
and assist in the correct 
hanging of the nets. 

 Procure and distribute 50,000 mosquito nets to 25,000 most 
affected families in the Guji and Borena Zones (activity 

completed) 
 Disseminate key messages concerning LLIN use and malaria 

(targeting pregnant women and caretakers for children under 5) 
utilizing the 102 trained volunteers, extension health workers 
and community members. 

 Reduced malaria morbidity by  Assess or follow up utilization of LLINs by households at least 
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proper utilization of LLINs by 
households 

quarterly 

 Sustainably contribute to an 
improved health status of the 
population in the drought 
affected Woredas through 
regular health activities based 
on Community Based Health 
and First Aid interventions. 

 Train and manage 120 volunteers in CBHFA 
 Enable 120 volunteers to conduct regular CBHFA activities in 

the Guji and Borena Zones 

 To contribute to improve the 
overall health and wellbeing of 
the affected community 

 Procurement of two ambulances for Moyale 

In Afar Region 
 To contribute to improve the 

overall health and wellbeing of 
the affected community. 

 

 Improve the chronic lack of medicines by supporting the 
provision of drugs to the health facilities 

 Strengthening of referral systems by providing two ambulances 
and training crews 

 Sustainably contribute to an 
improved health status of the 
population in the drought 
affected woredas through 
regular health activities based 
on Community Based Health, 
Hygiene and First Aid 
interventions.  

 Train 200 volunteers in the Afar Zones on epidemic disease 
control for volunteers, to enable them to support the existing 
extension health workers to conduct health and hygiene 
promotion, nutritional screening and active case finding to 
prevent, manage and control potential disease outbreak 

 Enable 200 volunteers logistically (transport, IEC material etc), 
conduct a minimum of 3 interventions per volunteer per week in 
health and hygiene promotion, nutritional screening, active case 
finding and management of epidemic disease outbreak and 
under nutrition 

 
Progress: Since the distribution of 50,000 long lasting insecticide nets (LLIN) in the Guji and Borena Zones, 
monitoring visits by the IFRC Health Delegate and ERCS health team which revealed a good overall utilization 
rate of LL-ITNs in Bule Hora woreda but a lower utilization rate in Sebaboru woreda. As follow up, ERCS trained 
volunteers continue to monitor LLIN use and conduct community sensitization on the correct use of LLIN to 
improve utilisation.  

 
Progress has also been made with training on EVC, PHAST and CBHFA. As previously reported ECV training 
was held in mid-February 2012 in Addis Ababa with 25 participants from ERCS headquarters and branch staff 
and volunteers. Following this, ECV ToT training was also conducted in Addis in October and December 2012. 
ECV ToT had a total of 55 participants consisting of volunteers and health extension workers.  PHAST ToT in 
Sebaboru woreda, Borena and Moyale woreda was also conducted in September and November 2012 over five 
days. In total 50 volunteers (two trainings x 25 volunteers) were trained. Additionally, four master trainers have 
been trained on CBHFA in June 2012 in Debre Zeit by zonal trainer from Uganda.  
 

The Revised Plan of Action 
In Oromia Moyale, the revised PoA focuses on the continuation of training volunteers in CBHFA and EVC. To 
support the successful distribution of mosquito nets, the team will also continue to monitor LLIN use and 
disseminate key messages on malaria through the 102 trained volunteers.  
 
Activities that have been taken out of the PoA: 

 No activities have been taken out of the Oromia Moyale plan with activities only 
revised down. 

 
New activities that have been introduced in the PoA: 

 Procurement of two ambulances for Moyale 
 

In Afar, the revised PoA focuses on improving the lack of medicines accessible to the community by supporting 
the provision of drugs to the health facilities. It also focuses on strengthening ambulance services and training 
volunteers on EVC so they can conduct community interventions in health and hygiene promotion. In addition to 
the above, the following activities have been removed and added to the PoA. 
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Activities that have been taken out of the PoA: 
 Strengthen the current ERCS pharmacy service utilization  
 CBHFA training  
 Procurement, distribution and follow up of LLINs  
 All activities related to the Asayita refugee camp  

 
New activities that have been introduced in the PoA: 

 No new activities have been introduced to the Afar plan. 
 

Challenges: As with other areas in the appeal, the health objective was adversely affected by cumbersome 
procurement processes and procedures which led to delays in the delivery of essential operational items in a 
timely manner such as LLIN.  It was also affected by a lack of funds being available to the branches due to cash 
transfer challenges. There are still delays in training on CBHFA and ECV being cascaded down to communities 
which the team aims to focus on in the upcoming months through the revised plan.  
 
Water, sanitation, and hygiene promotion  

Outcome: Approximately 200,000 people will have increased access to water as well as addressed the 

root cause and the systematic failures of the water points in Oromia and Afar. Increased knowledge 

and ability to maintain and repair water points.  

Outputs (expected results) Activities planned 

In Oromia: Borena and Guji Zone: Swedish/Danish/Austrian Consortium (IFRC Water Package One) 

 Availability and access to 
water for both households 
and livestock increased. 

 12 new boreholes equipped with pumps and if required distribution 
system. 

 4 refurbished water points 
 4 infiltration galleries constructed and equipped with hand pumps. 
 3 spring protection (if required) with simple distribution system 

installed. 
 18 systems of rain water harvesting (roof catchments) at clinics 

and schools. 
 The health status of the 

population is improved 
through behaviour change 
and hygiene promotion 
activities. 

 100 community volunteers trained in PHAST to act as hygiene and 
behaviour change agents by facilitating community dialogues with 
their respective communities. 

 Produce PHAST tool kits. 
 Establish PHASTER groups in targeted communities and cascade 

the training. 
 Procure and distribute 6,000 household water filters for 30,000 

beneficiaries. 
 Communities and volunteers trained in appropriate use of water 

treatment chemicals. 
 Develop information, education and communication (IEC) materials 

focusing on prevention of AWD and other waterborne diseases. 
 Appropriate sanitation is 

provided to 15,000 
households in Guji and 
Borena zones of Oromia 
region 

 Produce a total of 6,000 sanplats and build model latrines as a 
precursor for large-scale latrine construction as part of longer-term 
recovery following PHAST methodology. 

 
Progress: Consortium Water Package 1 has been led by the Swedish/Danish and Austrian Red Cross 
Societies. Due to the challenges experienced with implementation, ERCS revised down the PoA related to the 
Water Package one in October/November 2012, to what was considered realistically achievable by the end of 
December 2012. The IFRC WatSan delegate supported in monitoring the water consortium package and 
conducted several field trips during the operation. A joint field trip with ERCS PMER department was 
undertaken in late January 2013, which provided a full update on the activities completed by 31 December 
2012. The table below summarises the revision of agreed activities in November 2012 and the activities 
completed by the end of 2012. 
 

Planned Revised plan with Consortium 
Partners (Oct/Nov 2012) 

Achieved  (as of 31 December 2012) 

Output: Availability and access to water for both households and livestock increased 

 12 new boreholes equipped  6 new boreholes  8 boreholes drilled.  
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with pumps and if required 
distribution system. 

 

equipped with pumps 
and if required 
distribution system. 

 

 6 drilled sites with good 
potential of water yield 
and 2 sites were dry. 

 Water yield tests 
completed for 3 out of 6 
boreholes (Haydima, 
Dabaloko and Loku 
Hurbukesa).   

 Water quality tests and 
installation of pumps not 
completed in all 6 sites. 

 4 refurbished water points  Removed from the 
plan. 
 

 3 water points 
rehabilitated but only 1 
borehole in Harodimtu 
reported working.  

 2 boreholes in Lolotu and 
Sirebuke not working. 

 4 infiltration galleries 
constructed and equipped 
with hand pumps. 

 Removed from the 
plan. 

 Removed from the plan. 

 3 spring protection (if 
required) with simple 
distribution system installed. 

 Removed from the 
plan. 

 Removed from the plan. 

 18 systems of rain water 
harvesting (roof 
catchments) at clinics and 
schools. 

 6 systems of rain 
water harvesting (roof 
catchments) at clinics 
and schools.  

 4 out of 7 rain water 
harvesting systems in 
schools partly installed. 

Output: The health status of the population is improved through behaviour change and hygiene promotion 
activities. 

 100 community volunteers 
trained in PHAST to act as 
hygiene and behaviour 
change agents by 
facilitating community 
dialogues with their 
respective communities. 

 60 community 
volunteers trained in 
PHAST to act as 
hygiene and 
behaviour change 
agents by facilitating 
community dialogues 
with their respective 
communities. 

 25 ToT for PHAST 
trained. 

 Produce PHAST tool kits. 
 

 Produce PHAST tool 
kits (105 kits). 

 25 PHAST tool kits 
produced.  

 Establish PHASTER groups 
in targeted communities 
and cascade the training. 

 Establish PHASTer 
groups (217 groups) 
in targeted 
communities and 
cascade the training. 

 Establishment of 25 
PHASTer groups not 
observed during the field 
mission. 

 Procure and distribute 
6,000 household water 
filters for 30,000 
beneficiaries. 

 Procure and 
distribute 6,000 
household water 
filters for 30,000 
beneficiaries. 

 1,720 out of 3,000 filters 
distributed to the 
beneficiaries. 

 

 Communities and 
volunteers trained in 
appropriate use of water 
treatment chemicals. 

 Removed from the 
plan. 

 Removed from the plan. 

 Develop information, 
education and 
communication (IEC) 
materials focusing on 
prevention of AWD and 
other waterborne diseases. 

 Develop information, 
education and 
communication (IEC) 
materials focusing on 
prevention of AWD 
and other waterborne 
diseases. 

 IEC materials including T 
shirts and umbrellas 
procured and distributed 
to volunteers. 
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Output: Appropriate sanitation is provided to 15,000 households in Guji and Borena zones of Oromia region 

 Construction of latrines and 
urinals in 15 schools. 

 Construction of 
latrines and urinals in 
eight schools. 

 10 schools identified and 
all under construction. 

 Produce a total of 6,000 
sanplats and build model 
latrines as a precursor for 
large-scale latrine 
construction as part of 
longer-term recovery 
following PHAST 
methodology. 

 Produce a total of 
3,000 sanplats and 
build model latrines 
as a precursor for 
large-scale latrine 
construction as part 
of longer-term 
recovery following 
PHAST methodology. 

 1,620 concrete sanplats 
for family latrines 
fabricated.  

 1,375 sanplats in the 
kebeles of which 1,111 
distributed to the 
beneficiaries. 

 
In addition to the activities in the logframe above training of water committees and local artisans training in 
hygiene, latrine construction and maintenance was also included in the revised plan. Both activities were not 
conducted by the end of December 2012. The Consortium Water Package one will not be included in the 
remaining appeal timeframe.  

 
Water Package two in Moyale and Water Package three in Afar are both led by the IFRC; both water package 
activities were revised following the drought operation joint review.   
 

Water Package two: Moyale IFRC  
 Water Activities: Availability and 

access to water for both households 
and livestock increased. 

 Establishment of one deep Bedhesa well 
 Rehabilitation of three water points/wells in Moyale 

Oromia 
 Install six systems for rain water harvesting. 
 Rehabilitation of one earthen dam small pond (Ketella 

dam) 
 Purchase and distribute 3,000 household water filters for 

15,000 beneficiaries  
 Distribute 793,320 water purification power to 4,407 

households 
 Translation of household water treatment and storage 

manual in emergencies and printing of manuals (400) 
 Water management training and provide water 

maintenance equipment 
 Hygiene promotion: The health 

status of the population is improved 
through behaviour change and 
hygiene promotion activities. 

 Implementation of PHAST to 10,000 beneficiaries, 
including promotion of family latrine construction. 

 Train 90 volunteers and local leaders in PHAST 
emergency approach 

 Provide 90 PHAST toolkits 
 Establish 90 PHASTer groups and cascade training 

 Sanitation activities: Appropriate 
sanitation is provided to families in 
Guji and Borena zones of Oromia 
region. 

 Fabrication of 1,000 sanitation platforms (sanplats) for 
family latrines. 
 

Water Package three: Afar IFRC 

 Water activities: Availability and 
access to water for both households 
and livestock increased. 

 Construction of two water reservoirs  
 Purchase and distribution of 3,000 household water filters 

for 15,000 beneficiaries 
 Distribute 579,960 water purification power strips to 3,222 

households 
 Translation of household water treatment and storage 

manual in emergencies and printing of manuals (200) 
 Water management training and provide water 

maintenance equipment 
 Procure tera-metre for a geophysics study to determine 

the suitability of sites for the construction of water points  
 Hygiene promotion: The health  Implementation of PHAST to 5,000 beneficiaries 
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status of the population is improved 
through behaviour change and 
hygiene promotion activities. 

including promotion of family latrine construction  
 Train 40 volunteers and local leaders in PHAST 

emergency approach 
 Provide 40 PHAST toolkits 
 Establish 40 PHASTer groups and cascade training. 

 Sanitation: Appropriate sanitation is 
provided to targeted woreda and 
kebele communities and 500 
families in Afar region. 

 Construction of 500 sanplats for family latrines 

 
Progress: Barring the procurement of water treatment sachets (see ‘new activity introduced’ below) 
implementation for IFRC Moyale Water Package two will commence using the revised PoA.  

 
The following activities have been removed and introduced from the drought operation review and PoA 
revisions:  

 
Activities that have been taken out: 

 Construction of two big ponds 10-15 million m³ of water 
 Construction of latrines and urinals in five schools 

 
Activities that have been introduced: 

 Establishment of one deep (Bedhesa) well 
 Distribute water purification powder strips to 3,222 households (procurement 

completed) 
 Translation of household water treatment and storage manual in emergencies and 

printing of manuals  
 Water management training and provide water maintenance equipment 

 
For the IFRC Moyale water package two, the construction and rehabilitation of the two big water ponds has 
been removed and replaced with the establishment of one deep well which is considered more appropriate in 
supplying water for the community. The distribution of water purification powder has been added to plan to 
enable households to access safe drinking water. Supporting this, water treatment and storage manuals will be 
translated and distributed to households. Water management training with provision of maintenance equipment 
was added to the plan, to enable sound management of water sources and sustainable water access for 
communities after the end of the appeal. 
 
Again barring the procurement of water purification powder (see below ‘new activity introduced’) implementation 
for IFRC Afar Water Package three will commence using the revised PoA.  
 
The following activities have been removed and introduced from the PoA revision review:  

 
Activities that have been taken out: 

 Construction of two ponds 
 Rehabilitation and construction of 11 water points 
 Rainwater harvesting 12 roof catchments systems 
 

Activities that have been introduced: 

 Construction of water reservoir 
 Distribute water purification powder strips to 4,407 households (procurement 

completed) 
 Translation of household water treatment and storage manual in emergencies and 

printing of manuals  
 Water management training and provide water maintenance equipment 

 
For IFRC Afar water package three, the construction of two water ponds and 11 water points were deemed as 
unfeasible for the appeal timeframe and may move into the annual programme. As the terrain in Afar is particular 
dry and hostile, the construction of water points requires geophysics and surveying study to identify suitable and 
viable sites for the construction. The purchasing of a tera-metre, the technical equipment that enables such an 
investigation of viable sites, has therefore been added. Similarly to Moyale, the distribution of water purification 
sachets has been included to enable access safe drinking water and manuals will be distributed to households on 
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management and storage. Lastly, water management training with the handover of maintenance equipment has 
been added to the plan, to enable sustainability in the communities managing water points. 

 
The bilaterally managed German Red Cross Water Package four in Bale, Oromia region contributes to the 
WatSan objectives of the appeal, but is not in the appeal budget. Progress has been made with several water 
supplies being designed and hygiene promotion activities being conducted. The Swiss Red Cross bilateral water 
project has been terminated. 

 
Challenges: There have been several challenges and delays with implementing WatSan activities as per the 
original plan in the appeal. Related to the Consortium Water Package one which has been implemented, there 
were issues with cumbersome procurement procedures leading to an inability to purchase items in a timely 
manner leading to setbacks in implementation. ERCS also used external contractors for most hardware activities 
which caused delays from slow tendering processes. There were also issues with the terra meter hydrogeological 
surveying equipment which was used to determine the location of the viable deep well boreholes which are able 
to produce water for communities. Unfortunately two of the eight boreholes sites were unsuitable and cannot 
produce water. Logistical limitations also affected the implementation of the activities with a lack of vehicles 
available to support the field operation. 

 
Shelter for refugees  

Outcome: In coordination and consultation with ARRA/UNHCR support and supplement existing 
humanitarian services and assistance to the affected Eritrean Refugees in Afar (Asayita camp initially) 
NFI (shelter materials) 

Outputs (expected results) Activities planned 

 Improved shelter conditions for 
temporary Tukuls through provision 
of traditional material. 

 Replacement of existing HCR plastic sheeting with 
traditional matting. Provide approximately 15 sheets per 
Tukul. HCR sheeting then to be used as wet/cold weather 
insulation over matting. 

 Coordinate with local NGO to support construction of new 
stone cement houses as per existing design. 

 

Progress: As outlined in the revised appeal a new ‘Shelter for Refugees’ objective was added to the operation 
based on assessments in Afar and reports from OCHA and UNHCR confirming new arrivals of Eritrean refugees 
into Ethiopia. After the assessment team met with ARRA/UNHCR officials, ERCS/IFRC were requested to 
support the refugee community in the Asayita camp. However as part of the revised PoA, ERCS have moved this 
objective and activities to the annul appeal if still considered appropriate later in the year. ERCS will continue to 
liaise with ARRA/UNHCR to keep abreast of the situation and needs in the camp. 

 

Disaster Risk Reduction: Food and Livestock Security: Afar region 

Outcome: The livelihoods of approximately 500 vulnerable households will improve in Afar region. 

Outputs (expected results) Activities planned 

 Animal health services 
are supported and 
reinforced 

 

 Provision of basic veterinary materials to improve the surviving 
livestock health and deteriorated physical condition by which to 
increase the protection of the existing assets. 

 Improved livelihoods of 500 
targeted pastoral 
community households  

 Provide farmers with animal fodder (in kind) 
 

Disaster Risk Reduction: ERCS/IFRC Emergency Preparedness & Contingency Planning Project: Afar 
Region 

Outcome: ERCS will have and enhanced early warning emergency and response preparedness 
capacity based on a DRR approach to programming. 

Outputs (expected results) Activities planned 

 Enhanced ERCS 
contribution to national early 
warning systems and to 
position, prepare and 
respond to food, livestock, 
and climatic changes. 

 Training of relevant branch level staff in Early Warning Food and 
Livestock Security Monitors 

 Training of NDRT team 
 Training on VCA and DRR tools 
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Implementation has not started against the DRR objective and will commence using the revised PoA. From the 
reviews and discussions between IFRC and ERCS leading to the revised PoA, the majority of DRR activities have 
been taken out of the plan due to the limited implementing timeframe remaining. 

 
Activities that have been taken out: 
 
Animal health services are supported and reinforce: 

 Provision of financial and material items to increase the efficiency of the veterinary clinic and 
workers 

 
Improved livelihoods of 500 targeted pastoral community household: 

 Grants and funding to encourage local wet grass producers in Asayita to harvest more and 
make ready in the form of animal fodder crops 

 Encourage these producers to work in group and produce quality products either in 
wet or dry hay 

 Funding to support delivery with local transporters with the producers to provide the 
supply according to the agreed time and amount 

 Motivate local markets 
 

500 households benefit from current school feeding programmes: 

 Provision of supplementary feeding to improve the nutritional intake of 
approximately 1,000 students (in 500 households) so as to increase their active 
involvement in learning process 

 Community awareness and dissemination training to reduce the high percentage of 
school dropouts as well as to encourage families to feed these students 

 
Enhanced emergency shelter preparedness provided through NFI procurement and prepositioning. 

 Provide emergency shelter needs for marginalised communities in Afar 
 Procurement and pre-positioning of selected NFI DP stocks (mosquito nets, 

WatSan materials, plastic sheeting, tents etc.) at high risk locations 
 Procurement of NFI to replace depleted stocks 

 
Enhanced ERCS contribution to national early warning systems and to position, prepare and respond to food, 
livestock, and climatic changes. 

 Regularly coordinate and consult with the Ministry of Agriculture, DRMFSS/APDA, 
FEWS-NET and IFRC Zone Food Security Coordinator 

 Training of relevant branch level staff as Early Warning Food and Livestock 
Security Monitors 

 Resource for relevant ERCS Induction as well as Logistics and NDRT Training 
Courses. 

 
The majority of activities have been removed from the DRR PoA, with activities under the output ‘Animal health 
services are supported and reinforced’ streamlined to include the provision of basic veterinary materials and the 
output ‘Improved livelihoods of 500 targeted pastoral community households’ streamlined to include delivering 
animal fodder to farmers. Training of relevant branch level staff in Early Warning Food and Livestock Security 
Monitors has been kept in as a capacity building objective with NDRT, VCA and DRR training also added.  

 
Logistics  

Outcome: Humanitarian goods are procured, stored, delivered and distributed in a timely, transparent 
and cost-effective manner. 

Outputs (expected results) Activities planned 

 Well-coordinated mobilization of 
relief goods 

 Coordinated delivery to the 
operational areas ensuring 
proper storage and distribution 
to affected communities; 

 Provision of all necessary 
vehicles for the operation and 
effective fleet management; 

 Conduct emergency needs and capacity assessments. 
 Assist the ERCS in setting up effective and efficient supply chain 

and provide reporting on performance. 
 Support the ERCS in developing detailed logistics and procurement 

plan for the operation. 
 Build necessary fleet base capacities to support the operation. 
 Assist the operation in developing a beneficiary targeting strategy 

and registration system. 
 Distribute relief supplies and control supply movements from the 
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 Enhanced ERCS logistics 
capacity through training, 
workshops, and providing 
delegates to support the 
logistics function.  

point of dispatch to the end user. 
 Assist the operation in delivering services for the communities 

including procurement of goods, services and other equipment 
necessary for effective implementation of the planned activities. 

 Work closely with the ERCS to strengthen their capacities in 
procurement, fleet management and supply chain management 
including training of the operational staff. 

 Establish a logistics hub in each operational area. 
 Contract local service providers to transport food from hubs to the 

distribution points. 
 
Progress:  ERCS continues to use a logistics and procurement plan with the support of IFRC. This includes 
direct support from the IFRC Africa Regional team, who are procuring agreed operational items directly from 
Dubai. In committing to the new plan, ERCS senior management have authorised standard procurement 
procedures can be bypassed for the remaining operation timeframe, to allow for efficient and timely procurement 
and transportation of items. The Change Management Process continues to focus on the introduction of new 
systems to enable ERCS to become a more efficient organisation, including in the area of logistics.  

 
Challenges: As previously reported ERCS experienced some serious challenges with logistics and procurement 
processes during the course of this operation. ERCS/IFRC are applying the learning gained from the logistics 
training mission in Dubai and the newly revised procurement procedures aims to directly address the challenge of 
slow procurement and speed up processes. In addition the IFRC Africa Regional team are providing direct 
support from a logistics expert for the remaining timeframe of the operation, which is also aimed to build 
capacities in country.  
 
Communications, Advocacy and Public Information  

Outcome: The profile and position of the host national society and the IFRC are enhanced, leading to 
increased availability of funds and other resources to support this and future emergency operations. 

Outputs (expected results) Activities planned 

 Communications 
products are made 
available to media and 
stakeholders. 

 

 News releases, fact sheets, video, photographs and interviews with qualified 
spokespeople are developed and made available to media and key 
stakeholders. 

 Direct outreach will be coordinated with the Host National Society and 
conducted with national and international media.  

 The launch of this appeal and other major milestones throughout the 
operation will be supported with people-centred, community level diverse 
content, including web-stories, video footage and photos will be posted to 
ifrc.org and shared with other global humanitarian web portals and 
international media 

 An IFRC communications officer will be deployed immediately to the affected 
region, coordinating the gathering and dissemination of communication 
materials, liaising with and supporting the Host National Society and acting 
as spokesperson/media relations focal point for international media. 

 Existing and potential 
donors, national 
societies and other 
partners receive and 
use high quality 
communications 
materials and tools they 
need to raise funds and 
build awareness for this 
emergency.  

 A communications toolkit will be developed and distributed to key 
stakeholders that includes draft news releases, opinion pieces linking the 
operation to IFRC advocacy priorities (e.g. early warning, emergency health, 
IDRL), key messages, talking points, reactive lines addressing existing and 
potential risks to reputation, beneficiary profiles, photos, extended captions 
and access to video footage for use in the partners’ domestic markets. 

 Conference calls for global communicators will be held as needed to share 
updated information and to understand emerging opportunities and needs in 
the communications arena.  

 

Progress: The Head of Communications is leading the objective of supporting the National Society to improve 
their communications capacities and develop communication tools to support effective operations. ERCS 
continues to provide news updates through local media and provide information to the Regional/Zone office in 
Nairobi. 
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Capacity of the National Society 

Outcome: ERCS capacity at Headquarters and branch levels to deliver more effective services to vulnerable 
people and respond to future emergencies has increased. 

Outputs (expected results) Activities planned 

 Capacities of the ERCS 
branches in operational areas 
are strengthened to ensure 
adequate service deliveries to 
vulnerable communities 

 Provide with adequate transport and fleet capacities to ensure mobility 
and rapid response. 

 Provide necessary office equipment and furniture. 
 Conduct training of the branch governance on relationships between 

the management and the governance in operational branches. 
 Conduct branch capacity assessment in Afar 
 Completion of warehouse at Afar branch 

 Enhanced capacity of the 
National Society to better 
respond to humanitarian 
challenges and coordinate 
branch activities.  

 Organize programme review meetings at branch and headquarter 
level. 

 Conduct programme evaluation and/lessons learnt exercises to 
identify strengths and weakness of the response activities and take 
relevant measures for future operations - organizational learning. 

 Strengthen the ERCS PMER capacities through peer support, 
trainings and recruitment of necessary staff at HQs and branch levels. 

 Train ERCS volunteers and staff in community development approach 
in operational branches 

 
Progress: The ERCS Deputy Secretary General for Organizational Development continues to address the 
societies’ approach to strengthening branches with the OD team and will use the new plan to focus efforts on 
implementation. Two desktop computers were procured and delivered to the branch in Afar to build the 
capacities in conducting day to day functions. The IFRC PMER delegate has been working with ERCS on the 
reports due for the operation and will work with an ERCS PMER counterpart once assigned. Activities against 
the OD plan will fully commence using the revised PoA. 

 
The following activities have been removed and introduced from the drought operation review and PoA revision:  

 
Activities that have been taken out: 

 Provide necessary technical guidance, information technologies and equipment. 
 Training of branch staff in disaster management, logistics, first aid, nutrition, 

volunteer/youth mobilisation and project management. 
 Provide necessary information technologies and equipment. 
 Conduct training of the staff and volunteers in disaster management, logistics, first 

aid, nutrition, and reporting and project management. 
 Organize peer education and exchange visits with sister National Societies 
 Organize training of the ERCS HQ and branch staff in “early recovery” and “cash 

programming”. 
 Organize training of the ERCS HQ and branch staff in “early recovery” and “cash 

programming” 
 

Activities that have been introduced: 

 Completion of warehouse at Afar branch 
 Conduct branch capacity assessment in Afar. 

 
The OD PoA has been streamlined through removing several activities on training, exchange visits and providing 
equipment to the National Society. To support the implementation of the operations in Afar, ERCS has added an 
activity on conducting a branch capacity assessment. From this exercise the National Society can directly 
address the gaps identified from the assessment, to optimise the execution of the activities outlined in this appeal. 
The National Society has also included the completion of the warehouse in the Afar branch, to ensure this can be 
used to full capacity. 
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Contact information  
For further information specifically related to this operation please contact: 

 In Ethiopia: Mrs. Frehiwot Worku, Secretary General, Ethiopian Red Cross Society, Addis Ababa; 

Phone: +251.11.515.38.53;  Email: ercs.sg@ethionet.et 

 In Ethiopia: George Gigiberia, Country Representative, IFRC Phone: +251 11 551 45 71, 551 43 17; 

Mobile: +251 911 20 71 63:  Email: george.gigiberia@ifrc.org 

 IFRC Zone: Daniel Bolaños, Disaster Management Coordinator, Africa; phone: +254 (0)731 067 489; 

email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; phone: +254 
733 888 022 ; Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator; phone: +251-93-003 4013; fax: 

+251-11-557 0799; email: loïc.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067277;  email: 

robert.ondrusek@ifrc.org 

 
How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

 Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

 Enable healthy and safe living. 

 Promote social inclusion and a culture of non-violence and peace. 
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Appendix 
 

Drought Operation (MDRET010) 
 

 This appendix includes the previous logframes from the Revised Appeal published 28 
December 2012 and indicates the activities that have been removed as a result of the 
amended PoA developed by ERCS and IFRCS in February to May 2013. 

 Activities that have been removed from the logframes are indicated with lines drawn through 
the text. The activities can be moved into ERC’s annual appeal. 

 In instances where activities were not taken out of the PoA but revised up or down, or in cases 
where new activities have been included, consult the amended logframes included in 
Operational Update 6 (18 month update) for specific details.  

 The logframes for Water Consortium Package one and Shelter were both completely removed 
from the current operational appeal. 

 Emergency Health and Care, WatSan, DRR and Organisational Development are the four 
logframes that had specific activities removed and are included here.  
 

Emergency health and care: revised to include Afar region PoA. 

Outcome: Excess morbidity and mortality from diseases related to malnutrition and lack of access to 
clean drinking water are prevented by providing targeted health and nutrition interventions to up to 
270,000 people over a period of 12 months in Oromia and Afar Regions. 

Outputs (expected results) Activities planned 

In Oromia Region  

 The health status of the 
population is improved through 
early detection and 
management of epidemic 
disease outbreak and under 
nutrition. 

 Train 250* volunteers in the Guji and Borena Zones on 
epidemic disease control for volunteers, to enable them to 
support the existing extension health workers to conduct health 
and hygiene promotion, nutritional screening and active case 
finding to prevent, manage and control potential disease 
outbreak. 

 Enable 250* volunteers logistically (transport, IEC material etc), 
conduct a minimum of 3 interventions per volunteer per week in 
health and hygiene promotion, nutritional screening, active case 
finding and management of epidemic disease outbreak and 
under nutrition. 

 25,000 most affected families 
are reached by volunteers 
disseminating messages on 
malaria prevention and control 
and distribution of long lasting 
insecticide nets (LLIN), usage, 
and assist in the correct 
hanging of the nets 

 Procure and distribute 50,000 mosquito nets to 25,000 most 
affected families in the Guji and Borena Zones (activity 
completed) 

 Disseminate key messages concerning LLIN use and malaria 
(targeting pregnant women and caretakers for children under 5) 
utilizing the 250* trained volunteers, extension health workers 
and community members. 

 Reduced malaria morbidity by 
proper utilization of LLINs by 
households 

 Assess or follow up utilization of LLINs by households at least 
quarterly 

 Sustainably contribute to an 
improved health status of the 
population in the drought 
affected Woredas through 
regular health activities based 
on Community Based Health 
and First Aid interventions. 

 Train and manage 250* volunteers in CBHFA. 
 Enable 250* volunteers to conduct regular CBHFA activities in 

the Guji and Borena Zones. 

In Afar Region  
 To contribute to improve the 

overall health and well being of 
the affected community. 

 

 Improve the chronic lack of medicines by supporting the 
provision of drugs to the health facilities 

 Strengthen the current ERCS pharmacy services utilization. 
 Strengthening of referral systems by providing 1* ambulance 

and training crews. 
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 Increased access to health 
services in remote 
communities 

 

 Train 200-250 volunteers in CBHFA 
 Train volunteer ERCS Mobile Health teams: health education, 

nutrition and diseases surveillance, interaction with TBA.  

 Reduced malaria morbidity by 
monitor malaria risk in target 
woredas and if appropriate 
procure and distribute LLIN. 
 

 Procure and distribute mosquito nets to most affected families 
in Afar woredas (numbers subject to assessment where risk 
identified). 

 If activity implemented: Disseminate key messages concerning 
LLIN use and malaria (targeting pregnant women and 
caretakers for children under 5) utilizing the 250 trained 
volunteers, extension health workers and community members. 

 Assess or follow up utilization of LLINs by households at least 
quarterly 

 Improved community health 
awareness in both host and 
beneficiary populations. 

 Train and manage 250 volunteers in CBHFA. 
 Enable 250 volunteers to conduct regular CBHFA activities in 

the assessed woredas of Afar Zones. 
 Sustainably contribute to an 

improved health status of the 
population in the drought 
affected woredas through 
regular health activities based 
on Community Based Health, 
Hygiene and First Aid 
interventions.  

 Train 250* volunteers in the Afar Zones on epidemic disease 
control for volunteers, to enable them to support the existing 
extension health workers to conduct health and hygiene 
promotion, nutritional screening and active case finding to 
prevent, manage and control potential disease outbreak. 

 Enable 250* volunteers logistically (transport, IEC material etc), 
conduct a minimum of 3 interventions per volunteer per week in 
health and hygiene promotion, nutritional screening, active case 
finding and management of epidemic disease outbreak and 
under nutrition. 

 Train and manage 250 volunteers in CBHFA. 
 Enable 250 volunteers to conduct regular CBHFA activities in 

the Afar region. 
 Availability and access to 

emergency health hygiene in 
the refugee camps (Asayita 
camp). 

 Provision of health and hygiene awareness and CBHFA training 
to volunteers 

 Provide PHAST training as a part of the activities proposed in 
WatSan activities detailed above. 

 Other assessment recommendations and activities where 
applicable. 

 Review the health status of 
refugee population in Asayita 
camp. 

 

 Deploy operations field team health staff to coordinate with 
ARRA/HCR and identify possible additional areas of 
interventions by the ERCS supported by the RC/RC Movement 
partners. 

 Amend existing PoA with respect from findings from field 
review. 

 Agree with relevant government authorities and UNHCR on 
intervention scope and size by the ERCS 

 
Water, sanitation, and hygiene promotion  

Outcome: Approximately 200,000 people will have increased access to water as well as addressed the 

root cause and the systematic failures of the water points in Oromia and Afar. Increased knowledge 

and ability to maintain and repair water points.  

Outputs (expected results) Activities planned 

Moyale: IFRC Water Package 2 

 Water Activities: 
Availability and access 
to water for both 
households and 
livestock increased. 

 Construction of 2 big ponds 10-15 million m³ of water 

 Rehabilitation of 2* small ponds (dam) 
 Rehabilitation of 9* water points/wells in Moyale Oromia 
 Install 20* systems for rain water harvesting. 
 Purchase and distribute 12,000* household filters for 60,000* 

beneficiaries  
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 Hygiene promotion: 
The health status of the 
population is improved 
through behaviour 
change and hygiene 
promotion activities. 

 The health status of the population is improved through behaviour 
change and hygiene promotion activities. 

 Implementation of PHAST to 60,000* beneficiaries, including promotion 
of family latrine construction. 

 Sanitation activities: 
Appropriate sanitation 
is provided to families 
in Guji and Borena 
zones of Oromia 
region. 

 Construction of latrines and urinals in 15 schools. 

 Fabrication of 3,000* sanitation platforms (SanPlats), for family latrines. 

In Afar (Water Package 3) 
 Water activities: 

Availability and access 
to water for both 
households and 
livestock increased. 

 Construction of 2 ponds 

 Rehabilitation and construction of 11 water points 

 Rainwater harvesting 12 roof catchments systems 
 Purchase and distribution of 12,000* household filters for 60,000* 

beneficiaries 
 Hygiene promotion: 

The health status of the 
population is improved 
through behaviour 
change and hygiene 
promotion activities. 

 Training 20* hygiene promoters 
 Implementation of PHAST to 60,000* beneficiaries including promotion 

of family latrine construction 

 Sanitation: Appropriate 
sanitation is provided 
to targeted woreda and 
kebele communities 
and 2,000* families in 
Afar region. 

 Construction of latrines and urinals in 15 school locations 

 Construction of 2,000* SanPlats for family latrines 

 

Disaster Risk Reduction: Food and Livestock Security  

Outcome: The livelihoods of approximately 500 vulnerable households will improve in Afar region. 

Outputs (expected results) Activities planned 

 Animal health services are 
supported and reinforced 

 

 Provision of basic veterinary materials to improve the surviving 
livestock health and deteriorated physical condition by which to 
increase the protection of the existing assets. 

 Provision of financial and material items to increase the efficiency of 

the veterinary clinic and workers  
 Improved livelihoods of 500 

targeted pastoral 
community households in 
the three woredas1 

 Grants and funding to encourage local wet grass producers in 

Asayita to harvest more and make ready in the form of animal fodder 

crops 

 Encourage these producers to work in group and produce quality 

products either in wet or dry hay 

 Funding to support delivery with local transporters with the 

producers to provide the supply according to the agreed time and 

amount 

 Motivate local markets. 
 500 households benefit 

from current school feeding 
programmes  

 

 Provision of supplementary feeding to improve the nutritional intake 

of approximately 1,000 students (in 500 households) so as to 

increase their active involvement in learning process. 

 Community awareness and dissemination training to reduce the high 

percentage of school dropouts as well as to encourage families to 

feed these students 
Disaster Risk Reduction: ERCS/IFRC Emergency Preparedness & Contingency Planning Project: 

                                                 
1 Output kept in and activities revised – consult Operational Update 6 (18 months update) 
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Oromia, Somali & Afar Regions. 

Outcome: ERCS will have and enhanced early warning emergency and response preparedness 
capacity based on a DRR approach to programming. 

Outputs (expected results) Activities planned 

 Enhanced emergency 
shelter preparedness 
provided through NFI 
procurement and 
prepositioning. 

 Provide emergency shelter needs in the Somali Refugee camps in 

Dolo Ado Eritrean Refugees in Afar and possible population arrivals 

from Kenya in the Oromia Moyale area. 

 Procurement and pre-positioning of selected NFI DP stocks 

(mosquito nets, WatSan materials, plastic sheeting, tents etc) at high 

risk locations. 

 Replacement of ERCS emergency shelter stock (family tents) 
 Enhanced ERCS 

contribution to national early 
warning systems and to 
position, prepare and 
respond to food, livestock, 
and climatic changes. 

 

 Regularly coordinate and consult with the Ministry of Agriculture, 

DRMFSS/APDA, FEWS-NET and IFRC Zone Food Security 

Coordinator 

 Training of relevant branch level staff as Early Warning Food and 
Livestock Security Monitors. 

 Resource for relevant ERCS Induction as well as Logistics and 

NDRT Training Courses. 
 

Capacity of the National Society 

Outcome: ERCS capacity at Headquarters and branch levels to deliver more effective services to vulnerable 
people and respond to future emergencies has increased. 

Outputs (expected results) Activities planned 

 Capacities of the ERCS 
branches in operational 
areas are strengthened to 
ensure adequate service 
deliveries to vulnerable 
communities 

 Provide necessary technical guidance, information technologies and 

equipment. 

 Provide with adequate transport and fleet capacities to ensure mobility 
and rapid response. 

 Provide necessary office equipment and furniture. 
 Training of branch staff in disaster management, logistics, first aid, 

nutrition, volunteer/youth mobilisation and project management. 

 Conduct training of the branch governance on relationships between 
the management and the governance in operational branches. 

 Enhanced capacity of the 
National Society to better 
respond to humanitarian 
challenges and coordinate 
branch activities.  

 Provide necessary information technologies and equipment. 

 Conduct training of the staff and volunteers in disaster management, 

logistics, first aid, nutrition, and reporting and project management. 

 Organize programme review meetings at branch and HQ level. 
 Organize peer education and exchange visits with sister National 

Societies 

 Organize training of the ERCS HQ and branch staff in “early recovery” 

and “cash programming”. 

 Conduct programme evaluation and/lessons learnt exercises to 
identify strengths and weakness of the response activities and take 
relevant measures for future operations - organizational learning. 

 Strengthen the ERCS PMER capacities through peer support, 
trainings and recruitment of necessary staff at HQs and branch levels. 

 Train ERCS volunteers and staff in community development approach 
in operational branches 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 12,258,426 12,258,426

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 979,187 979,187
American Red Cross (from Coca-Cola*) 52,567 52,567
Andorran Red Cross 10,643 10,643
Austrian Red Cross 187,495 187,495
Belgian Red Cross (Francophone) (from Belgian
Federal Government*) 1,064,264 1,064,264

Canadian Government 700 700 911,433
China Red Cross, Hong Kong branch 122,465 122,465
Credit Suisse Foundation (from Credit Suisse*) 45,265 45,265
Danish Red Cross 698,025 698,025
Danish Red Cross (from Danish Government*) 307,414 307,414
Finnish Red Cross 2,595 2,595
Finnish Red Cross (from Finnish Government*) 57,824 57,824
French Red Cross (from France - Private Donors*) 576,081 576,081
French Red Cross (from French Government*) 1,118,275 1,118,275
Germany - Private Donors 72 72
Japanese Government 700 700 275,111
Japanese Red Cross Society 227,936 227,936
Nestle 50,000 50,000
New Zealand Red Cross 42,780 42,780
Red Cross of Monaco                               24,041 24,041
Red Cross Society of China                        140,026 140,026
Swedish Red Cross 723,271 723,271
Swedish Red Cross (from Swedish Government*) 601,563 601,563
Taiwan Red Cross Organisation 189,538 189,538
The Canadian Red Cross Society 914,980 914,980
The Netherlands Red Cross 564,600 564,600
The Republic of Korea National Red Cross 39,230 39,230
The Republic of Korea National Red Cross (from
Community Chest of Korea, the*) 39,230 39,230

C1. Cash contributions 8,780,767 8,780,767 1,186,544

Inkind Personnel
Danish Red Cross 54,890 54,890
Finnish Red Cross 114,697 114,697
Swedish Red Cross 120,450 120,450
C3. Inkind Personnel 290,037 290,037

C. Total  Income  = SUM(C1..C4) 9,277,125 9,277,125 1,186,544

D. Total  Funding = B +C 9,277,125 9,277,125 1,186,544

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Austrian Red Cross 123,334 123,334
Swiss Red Cross 43,713 43,713
C2. Inkind Goods & Transport 167,046 167,046

Other Income
Fundraising Fees -4,763 -4,763
IFRC at the UN Inc allocations 34,524 34,524
Programme & Services Support Recover 9,514 9,514
C4. Other Income 39,275 39,275

Selected Parameters
Reporting Timeframe 2011/8-2013/5Programme MDRET010
Budget Timeframe 2011/8-2013/8Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRET010 - Ethiopia - Drought
Timeframe: 04 Aug 11 to 31 Aug 13
Appeal Launch Date: 04 Aug 11

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 9,277,125 9,277,125 1,186,544
E. Expenditure -8,461,502 -8,461,502
F. Closing Balance = (B + C + E) 815,622 815,622 1,186,544

Selected Parameters
Reporting Timeframe 2011/8-2013/5Programme MDRET010
Budget Timeframe 2011/8-2013/8Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRET010 - Ethiopia - Drought
Timeframe: 04 Aug 11 to 31 Aug 13
Appeal Launch Date: 04 Aug 11

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 12,258,426 12,258,426
Relief items, Construction, Supplies
Shelter - Relief 29,791 29,791 -29,791

Construction - Facilities 26,000 26,000

Clothing & Textiles 250,000 119,124 119,124 130,876

Food 3,920,300 6 6 3,920,294

Water, Sanitation & Hygiene 3,630,260 83,748 83,748 3,546,512

Medical & First Aid 27,000 4,888 4,888 22,112

Cash Disbursment 500,000 500,000

Total Relief items, Construction, Supp 8,353,560 237,558 237,558 8,116,002

Land, vehicles & equipment
Vehicles 42,814 42,814 -42,814

Computers & Telecom 38,300 46,362 46,362 -8,062

Office & Household Equipment 23,000 6,451 6,451 16,549

Total Land, vehicles & equipment 61,300 95,627 95,627 -34,327

Logistics, Transport & Storage
Storage 83,400 5,502 5,502 77,898

Distribution & Monitoring 62,500 56,904 56,904 5,596

Transport & Vehicles Costs 370,480 253,726 253,726 116,754

Logistics Services 3,000 4,215 4,215 -1,215

Total Logistics, Transport & Storage 519,380 320,347 320,347 199,033

Personnel
International Staff 960,000 976,574 976,574 -16,574

National Staff 92,600 90,233 90,233 2,367

National Society Staff 322,670 5,771 5,771 316,899

Volunteers 369 369 -369

Total Personnel 1,375,270 1,072,947 1,072,947 302,323

Consultants & Professional Fees
Consultants 177,000 217,163 217,163 -40,163

Professional Fees 40,000 88,570 88,570 -48,570

Total Consultants & Professional Fees 217,000 305,733 305,733 -88,733

Workshops & Training
Workshops & Training 147,840 13,281 13,281 134,559

Total Workshops & Training 147,840 13,281 13,281 134,559

General Expenditure
Travel 65,000 98,296 98,296 -33,296

Information & Public Relations 81,700 2,155 2,155 79,545

Office Costs 65,000 28,822 28,822 36,178

Communications 63,500 16,303 16,303 47,197

Financial Charges 8,000 -5,216 -5,216 13,216

Other General Expenses 347,725 14,248 14,248 333,477

Shared Office and Services Costs 204,984 218,020 218,020 -13,036

Total General Expenditure 835,909 372,627 372,627 463,282

Contributions & Transfers
Cash Transfers National Societies 5,289,953 5,289,953 -5,289,953

Total Contributions & Transfers 5,289,953 5,289,953 -5,289,953

Operational Provisions
Operational Provisions 206,498 206,498 -206,498

Selected Parameters
Reporting Timeframe 2011/8-2013/5Programme MDRET010
Budget Timeframe 2011/8-2013/8Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRET010 - Ethiopia - Drought
Timeframe: 04 Aug 11 to 31 Aug 13
Appeal Launch Date: 04 Aug 11

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 12,258,426 12,258,426
Total Operational Provisions 206,498 206,498 -206,498

Indirect Costs
Programme & Services Support Recover 748,167 493,871 493,871 254,296

Total Indirect Costs 748,167 493,871 493,871 254,296

Pledge Specific Costs
Pledge Earmarking Fee 40,760 40,760 -40,760

Pledge Reporting Fees 12,300 12,300 -12,300

Total Pledge Specific Costs 53,060 53,060 -53,060

TOTAL EXPENDITURE (D) 12,258,426 8,461,502 8,461,502 3,796,924

VARIANCE (C - D) 3,796,924 3,796,924

Selected Parameters
Reporting Timeframe 2011/8-2013/5Programme MDRET010
Budget Timeframe 2011/8-2013/8Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRET010 - Ethiopia - Drought
Timeframe: 04 Aug 11 to 31 Aug 13
Appeal Launch Date: 04 Aug 11

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 12,258,426 0 9,277,125 9,277,125 8,461,502 815,622 1,186,544

Subtotal BL2 12,258,426 0 9,277,125 9,277,125 8,461,502 815,622 1,186,544

GRAND TOTAL 12,258,426 0 9,277,125 9,277,125 8,461,502 815,622 1,186,544

Selected Parameters
Reporting Timeframe 2011/8-2013/5Programme MDRET010
Budget Timeframe 2011/8-2013/8Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRET010 - Ethiopia - Drought
Timeframe: 04 Aug 11 to 31 Aug 13
Appeal Launch Date: 04 Aug 11

Interim Report

Interim Report Prepared on 27/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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