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ADB Asian Development Bank
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CPIA  Country Policy and Institutional Assessment
CSO Civil society organisation
DEAP Disaster and Emergency Assistance Policy
DFID  Department for International Development (UK)
EARR Emergency Assistance for Recovery and Reconstruction
EBRD European Bank for Reconstruction and Development
IDA International Development Association
IMF International Monetary Fund
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Key concepts and terms

Conflict: A “multi-dimensional social phenomena”1 essential to social change and transformation. It is 
the result of parties disagreeing, for example, about the distribution of material or symbolic resources, 
and then acting on the basis of that disagreement.2  Conflict can involve a resort to physical, psychological 
or structural forms of violence to resolve a disagreement. As a consequence, the term conflict is often 
used interchangeably with the term violence.   

Conflict-sensitivity: The understanding that any intervention interacts with the context in which it 
is undertaken, that the intervention produces either positive or negative consequences for peace and 
development dynamics in the given context, and conversely that the context produces either positive 
or negative consequences for the intervention. A conflict-sensitive approach refers to the ability of an 
organisation or a particular intervention to:

•  Understand the operating context;
•  Understand the interaction between an intervention and the operating context; and
•  Act on the understanding of this interaction to avoid negative effects and maximise positive impacts 

for peacebuilding and development.3

Note: The term ‘context’ is used rather than ‘conflict’ to make the point that all socio-economic and 
political tensions, root causes and structural factors are relevant to conflict-sensitivity because they 
all have the potential to become violent.4 The goal of conflict-sensitivity is to minimise the contribution 
of an intervention to violence or the potential for violence. The conflict-sensitivity spectrum thus runs 
from conflict-blind interventions, through efforts to minimise the harm of humanitarian or development 
interventions, to proactive peacebuilding interventions:  

 
 
Fragility and fragile situations: “Periods when states or institutions lack the capacity, accountability or 
legitimacy to mediate relations between citizen groups and between citizens and the state, making them 
vulnerable to violence.”5 The World Bank’s World Development Report 2011 reinforced the close links 
between institutional fragility and violent conflict.6   

Fragility assessment: A study that examines the social, economic and political tensions and dynamics 
that drive conflict and undermine the institutions of society that are entrusted to mediate differences and 
provide justice, security, political space and opportunity for all, regardless of diverse markers of identity.

Peacebuilding: Initiatives designed to consolidate peaceful relations, to strengthen viable institutions 
(political, judicial, socio-economic and cultural) capable of mediating conflict without recourse to violence, 
and to strengthen other mechanisms and conditions necessary for sustained peace.

Peace/conflict filter: An approach to analysing a context and its interaction with an intervention used by 
the World Bank and Asian Development Bank to inform more conflict-sensitive project financing.

Spoilers: “Individuals and organisations that believe peace threatens their power, world view and 
interests, and who seek to undermine attempts to achieve it.”7

1 International Alert (March 2003). Resource Pack for Conflict Transformation. London: International Alert. Section 2:3. 
2 Ibid.
3 Africa Peace Forum (APFO), Centre for Conflict Resolution (CECORE), Consortium of Humanitarian Agencies (CHA), Forum on Early 

Warning and Early Response (FEWER), International Alert and Saferworld (January 2004). Conflict-sensitive approaches to development, 
humanitarian assistance and peacebuilding: A Resource Pack. London: APFO, CECORE, CHA, FEWER, International Alert and Saferworld.

4 Ibid.
5 World Bank (2011). World Development Report 2011: Conflict, Security and Development. Washington DC: World Bank. Available at http://

siteresources.worldbank.org/INTWDRS/Resources/WDR2011_Full_Text.pdf
6 Ibid.
7 Ibid. Introduction. p.6

Proactive  
peacebuilding 
interventions

Humanitarian or 
development interventions 

that ‘take account of 
conflict’, but do not 
proactively promote 

peacebuilding

Conflict-blind 
interventions

+ve -ve

http://siteresources.worldbank.org/INTWDRS/Resources/WDR2011_Full_Text.pdf
http://siteresources.worldbank.org/INTWDRS/Resources/WDR2011_Full_Text.pdf
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Executive summary
 
 
 
 
International development banks have the ability to provide low-interest, large-scale, long-term 
and predictable financing, backed up by expert analysis and advice to progress development in 
fragile and conflict-affected situations. As more official development assistance (ODA) is directed 
through development banks and committed to fragile and conflict-affected situations, the banks’ 
capacity to deliver conflict-sensitive project financing in these complex, highly political and 
insecure operating environments comes under greater scrutiny.  

Drawing from research into the delivery of five bank-financed projects covering infrastructure 
and other sectors, this study highlights a range of insights and opportunities to enhance how the 
World Bank and the Asian Development Bank (ADB) approach project financing in fragile and 
conflict-affected situations. The study documents how conflict-sensitive approaches are and are 
not used by the banks to minimise risks and support local peace and development outcomes, as 
well as some of the consequences for bank investments and project-affected communities. The 
study argues that bank strategic commitments create the space for conflict-sensitivity to a degree; 
and that pockets of technical expertise for conflict-sensitive project financing exist within the 
banks, but that these capacities are insufficient as the banks prepare to scale up lending in fragile 
and conflict-affected situations. Specifically, the paper argues that improved capacity for conflict-
sensitivity is constrained by political dynamics. In effect, a conflict-sensitive approach to project 
financing is not automatically adopted in fragile and conflict-affected situations. In instances 
where conflict-sensitivity is adopted, it can be restricted to project design and may not be applied 
throughout project cycles.   

Enhancing the conflict-sensitivity of project financing not only requires technical reforms to improve 
and make more coherent bank strategy, policies, procedures and practices. It also requires reforms 
that are more political, relating to bank shareholder government and management priorities 
regarding the allocation of core bank human and financial resources. Specifically, technical 
reforms need to be reinforced by political reforms that incentivise a shift in the bank’s operating 
culture. The political and economic priorities of development bank shareholder governments thus 
emerge as a critical factor in efforts to enhance the conflict-sensitivity of project financing. 

Similarly, the political and economic priorities of client country governments play an important 
role in shaping the success of efforts to conflict-sensitise project financing. At their core, conflict-
sensitive approaches are designed to support progress towards peace. They support people in 
fragile and conflict-affected situations to anticipate and manage conflicts without violence, while 
achieving social change that improves their lives. Social change, albeit peacefully negotiated 
social change, can be perceived as a threat to established systems of order, power and interests. 
The perception of change as a threat can provoke opposition to initiatives designed to support 
peaceful change. Understanding the local context of these dynamics and negotiating the space for 
conflict-sensitive approaches within them requires expertise in conflict and fragility analysis, as 
well as staff with the skills and strategies to negotiate support for conflict-sensitivity with diverse 
stakeholders.   

Key insights

Our research produced the following six insights to help guide conflict-sensitive project financing:  

1.  When conflict-sensitivity is not integrated throughout the whole project cycle, project 
outcomes are compromised and significant implementation delays can ensue.      
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2.  When the bank and client government are not aligned in their support for conflict-sensitive 
project financing, this can be an early indication of resistance to project goals.  

3.  When potential project spoilers are not identified and managed from the start, through 
‘inclusive enough’ coalitions, they may re-animate conflict during project implementation. 

4.  When project risk assessment and mitigation strategies are not regularly updated and 
grounded in the local project context, critical conflict risks and peacebuilding opportunities 
may be missed.     

5.  When project feedback loops do not include mechanisms to gather information from a 
balanced enough range of project stakeholders, throughout the project cycle, the risk that 
project resources will be misdirected increases. 

6.  Even though a country is not on the harmonised list of ‘fragile and conflict-affected situations’, 
it may still experience fragility, conflict and violence and require a conflict-sensitive approach. 

Conclusions and recommendations 

The findings of this study highlight two key points. Firstly, conflict-sensitive approaches to project 
financing are critical to sustainable and inclusive project outcomes in fragile and conflict-affected 
situations. Secondly, the process for advancing conflict-sensitive project financing is a political 
challenge, not just a matter of technical policy and practice reforms. 

The connections between the technical and the political steps required to enhance the conflict-
sensitivity of project financing are highlighted across the three core messages that conclude this 
study – namely, that development banks should:

1.  Operate responsively: Look beyond the harmonised list of ‘fragile and conflict-affected 
situations’ when assessing whether or not a country or project requires a conflict-sensitive 
approach;

2.  Monitor closely: Apply conflict-sensitivity continuously, from project preparation to 
completion, and conduct regular and balanced oversight to inform risk management and 
project adaptation; and

3.  Engage collaboratively: Secure client government support for conflict-sensitivity from the 
start, and avoid approving projects where it is not forthcoming.

As the World Bank prepares to spend more in fragile and conflict-affected countries, there is 
an urgent need to incentivise cultural reforms within the bank system alongside the July 2014 
structural reforms. One without the other will not create the enabling environment necessary 
for conflict-sensitive project outcomes. Similarly, as ADB begins to negotiate replenishment of 
the Asian Development Fund (ADF) for the period 2017–2020, there is scope for shareholder 
governments to revisit the terms of financing and the bank’s resourcing for conflict-sensitive project 
financing. Furthermore, as new international development banks prepare to begin operations, it 
remains to be seen whether inter-development bank competition will revolve around delivering 
the most sustainable and inclusive development outcomes or whether it will centre around 
a race to the bottom when it comes to support for human security and development. As the 
global governance landscape of development financing shifts, shareholder governments have a 
unique opportunity to ensure development financing serves the most vulnerable communities in 
fragile and conflict-affected situations. As fragile and conflict-affected countries remain among 
the poorest and slowest to develop, close attention to the impacts of development financing on 
vulnerable communities in these countries is critical.
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1. Introduction
 
 
 
 
1.1 Development banks on conflict and fragility 

Official development assistance (ODA) channelled through international development banks plays 
a critical role in fragile and conflict-affected countries. The banks have the resources and potential 
to provide low-interest, large-scale, long-term and predictable financing, backed up by appropriate 
analysis and advice. Between 2000 and 2010 volumes of ODA surpassed remittances, foreign direct 
investment and trade income, becoming the largest financial inflow to fragile and conflict-affected 
countries.8 The World Bank, the African Development Bank (AfDB) and the Asian Development Bank 
(ADB) are among the top six multilateral providers of ODA to fragile and conflict-affected countries, 
ranking number two, four and six respectively.9 In 2010 the World Bank’s International Development 
Association (IDA) delivered US$4.4 billion, while AfDB’s African Development Fund delivered 
US$770 million and ADB’s special funds delivered US$530 million to these countries.10 Since the 2011 
World Development Report on Conflict, Security and Development (WDR 2011)11 argued that no 
low-income fragile and conflict-affected country had yet achieved a single millennium development 
goal and that, on average, a country that experienced major violence in the period 1981 to 2005 has 
a poverty rate 21 percentage points higher than a country that saw no violence, pressure to reform 
how ODA is delivered in fragile and conflict-affected countries has intensified globally. Given their 
prominent role in many fragile and conflict-affected countries, the multilateral development banks 
have been particularly eager to demonstrate progress in reforming their approaches to engagement.  

The publication of WDR 2011 and the extensive dissemination of the report’s findings in 
capitals around the world played an important role in highlighting the complexity of supporting 
development in fragile and conflict-affected situations. The recognition of this complexity among 
bank shareholder governments and sections of the banks’ leadership helped to mobilise political 
backing and financial resources to progress reforms in bank delivery of ODA. However, the degree 
to which these reforms have been integrated into bank policies and procedures and operationalised 
in countries and situations affected by violent conflict and fragility varies considerably within and 
between the banks. For example, ADB’s approach to fragile and conflict-affected situations was 
adopted in 200712 and evaluated in 2010.13 The evaluation concluded that the approach was still 
“young” and had “not yet taken root”; it recommended that ADB management “fine-tune” the 
approach, “giving consideration to resource implications”.14 In April 2013 an ‘Operational Plan 
for Enhancing ADB’s Effectiveness in Fragile and Conflict-Affected Situations’15 was adopted. It is 
not yet clear how ADB intends to deliver the commitments set out in its Operational Plan – namely, 
to strengthen human resources, augment financial resourcing and adapt business processes in 

8 OECD (2012). Fragile States 2013: Resource Flows and Trends in a Shifting World. OECD-DAC International Network on Conflict and Fragility 
(INCAF). pp.45–46. Available at http://www.oecd.org/dac/incaf/FragileStates2013.pdf. Note: Half of ODA to OECD-DAC-recognised fragile 
and conflict-affected situations in 2010 went to just seven countries: Afghanistan, Democratic Republic of Congo, Ethiopia, Haiti, Pakistan, 
West Bank and Gaza, and Iraq. It should also be noted that ODA calculations can be inflated by bilateral donors to include: “imputed 
student costs, refugee costs in donor countries, debt relief double-counted as aid, tied aid and interest on loans” (CONCORD and AidWatch 
(2013). The Unique Role of European Aid. The Fight against Global Poverty. p.5). Moreover, the OECD-DAC list of fragile and conflict-affected 
situations includes countries not on the development banks’ harmonised list of fragile and conflict-affected situations.    

9 OECD (2012). Op. cit. 
10 Note: ADB’s regional portfolio only covers 16 of the 45 FCS counted in this study – see OECD (2012). Op. cit.
11 World Bank (2011). Op. cit.
12 ADB (2007). Achieving Development Effectiveness in Weakly Performing Countries. Manila: ADB. Available at http://www.adb.org/sites/

default/files/pub/2007/SecM30-07.pdf 
13 ADB (October 2010). Special Evaluation Study on Asian Development Bank’s Support to Fragile and Conflict-Affected Situations, ADB 

Independent Evaluation Department. Manila: ADB. Available at http://www.adb.org/sites/default/files/SES-REG-2010-45.pdf  
14 Ibid. p.v.
15 ADB (2013). Operational Plan for Enhancing ADB’s Effectiveness in Fragile and Conflict-Affected Situations. Manila: ADB. Available at  

http://www.adb.org/sites/default/files/operational-plan-fcas.pdf

http://www.oecd.org/dac/incaf/FragileStates2013.pdf
http://www.adb.org/sites/default/files/pub/2007/SecM30-07.pdf
http://www.adb.org/sites/default/files/pub/2007/SecM30-07.pdf
http://www.adb.org/sites/default/files/SES-REG-2010-45.pdf
http://www.adb.org/sites/default/files/operational-plan-fcas.pdf
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order to “mainstream fragility- and conflict-sensitive approaches” into its country strategies and 
operations. The forthcoming Asian Development Fund (ADF) XII replenishment for the period 
2017–2020 will indicate the level of commitment among influential shareholders and bank senior 
management to progressing this internal reform agenda.  

Similarly, the World Bank has increased its attention to fragile and conflict-affected situations since 
the publication of the WDR 2011. In April 2011 it adopted a plan to operationalise the findings 
of the WDR 2011 within the World Bank Group. This plan included integrating fragility analysis 
into country strategies, revising financing instruments, establishing a Global Centre for Conflict, 
Security and Development in Nairobi, and equipping staff with skills on conflict and fragility 
across different sectors of the World Bank’s operations. As the World Bank prepares to spend 
more in fragile and conflict-affected countries following the IDA 17 replenishment, and as it rolls 
out its structural reforms launched by Bank President Jim Kim in July 2014, there is an urgent 
need to apply conflict-sensitivity to project financing in fragile and conflict-affected countries. 
So far, attention to fragile and conflict-affected situations within the banks has increased, but it 
has not resulted in a systemic shift in internal approaches to project-financing behaviour on the 
ground. Understanding the obstacles to conflict-sensitive project financing was the starting point 
for this study. Our hypothesis was that the complex and volatile political character of development 
in fragile and conflict-affected situations combined with the banks’ own characteristics made it 
especially difficult for the banks to apply conflict-sensitive approaches to project financing.    

 
1.2 The problematique of banks working in politically complex situations

The political character of development is widely acknowledged. Without inclusive governance 
systems and broad-based local ownership of development processes, the sustainability of 
development results is compromised. Carothers and De Gramont16 note that inattention to 
political dynamics and interests when financing development initiatives can result in failures 
including: 

“…misunderstanding the causes of development problems; failing to pay attention to or 
strengthen domestic institutional capacity to carry out development programmes; trying to 
insert solutions conceived from the outside that lack domestic buy-in, while failing to identify 
and thus help facilitate local impetus for change; overlooking how technically rational 
institutional reforms may threaten powerful domestic political interests and thus go nowhere; 
not anticipating harmful political consequences of socio-economic reform efforts; and ignoring 
broader aspirations of citizens beyond economic success, such as popular desires for political 
dignity and empowerment…”17  

In many fragile and conflict-affected countries, exclusive, weak or absent systems of 
governance have already resulted in decision-making around the use of resources that has 
driven marginalisation, inequality, injustice, conflict, violence, loss of life and the destruction 
of the material, economic, institutional and social fabric of society. Channelling additional 

16 T. Carothers and D. De Gramont (2013). Development Aid Confronts Politics: The Almost Revolution. Washington DC: Carnegie Endowment 
for International Peace. See also: L. Wild and M. Foresti (2013). Working with the Politics: How to improve public services for the poor. London: 
Overseas Development Institute; S. Batmanglich and M. Stephen (2011). Peacebuilding, the World Bank and the United Nations. London: 
International Alert; P. Vernon and D. Baksh (2010). Working with the Grain to Change the Grain. Moving beyond the Millennium Development 
Goals. London: International Alert; E. Bell (2008). The World Bank in Fragile and Conflicted-Affected Countries. ‘How’, Not ‘How Much’. London: 
International Alert; World Bank (2013). Inclusion Matters: The Foundation for Shared Prosperity. Washington DC: The World Bank; A. Marc, A. 
Willman, G. Aslam and M. Rebosio (2013). Societal Dynamics and Fragility: Engaging Societies in Responding to Fragile Situations. Washington 
DC: World Bank; World Bank (2011). Op. cit.; L. Routley and D. Hulme (2013). Donors, Development Agencies and the use of Political Economic 
Analysis: Getting to grips with the politics of development? Manchester, UK: Effective States and Inclusive Development Research Centre, 
University of Manchester. 

17 Ibid. 

http://www.odi.org/publications/7864-politics-service-delivery-institutions-aid-agencies
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resources into these contexts without attention to complex and ever-shifting political dynamics 
is high risk and unsustainable. Often, such an approach only serves to reinforce powerful 
interests, marginalisation and local drivers of violence and conflict, thus perpetuating cyclical 
insecurity and fragility.    

Supporting development progress in such complex and high-risk environments requires banks to 
adopt a politically informed approach to engagement. Some staff of ADB and the World Bank 
perceive a tension between the banks’ founding articles of agreement (Article 36 of the ADB 
Charter18 or Article V, Section 6 of the World Bank IDA Articles of Agreement) that “prohibit 
political activity” and the need to take a politically informed approach to supporting development. 
As Bell argues in relation to the World Bank, “there is a fundamental conceptual difference between 
avoiding the politicisation of IDA and ensuring that IDA commitments are based on sound analysis 
and are adapted to political economy and social factors”.19 Bell goes on to argue that “Article V is 
already inconsistently interpreted across the Bank due to a recognition by many staff that insufficient 
attention to such dynamics leads to superficial and unsustainable outcomes”. Bell’s analysis is 
supported by the banks’ operational guidelines. The ADB Operational Plan for Enhancing ADB’s 
Effectiveness in Fragile and Conflict-Affected Situations20 explicitly acknowledges that “analysis of 
political economy factors is important” and that “this kind of analysis helps development partners 
gain a sound grasp of the country, sector and project environments … identify the specific risks, 
successfully plan and undertake their operations, and secure greatly needed reforms”.21 World 
Bank reforms similarly acknowledge the importance of political-economy analysis to development, 
but also recognise some of the challenges of operationalising such an approach. Under the rubric 
of the goals of the new World Bank Group Strategy22 – namely, the elimination of extreme poverty 
and the promotion of shared prosperity – the World Bank prioritises development in fragile and 
conflict-affected countries, and emphasises the interdependence of peacebuilding and development. 
It recognises that “instabil ity can derail development; conversely, development that fails to be 
inclusive may itself promote instability”. This emphasis is highlighted further in the strategy when 
it acknowledges that “the sustainability of develop ment depends critically on social cohesion”. 
Furthermore, the World Bank Group Strategy acknowledges the challenging and political character 
of advancing its goals in complex fragile and conflict-affected situations – where prospects for 
inclusive development are constrained – when it states that: 

“Implementing the Country Partnership Framework will be challenging, and there will be a 
need to adapt it to specific country circum stances. First, country ownership will remain critical. 
In sit uations where the alignment between country demands and the goals remains unclear, 
the World Bank Group will work with country clients to deepen the analysis, understand the 
political economy, and pursue dialogue in an effort to help clarify the most appropriate and 
promising pathways toward the goals and build social consensus.”23  

While the strategy acknowledges the potential for divergence between the World Bank Group’s 
goals (eliminating extreme poverty and promoting shared prosperity) and client government 
demands, and provides some direction for navigating this tension, the aforementioned statement 
that “country ownership will remain critical” creates some ambiguity about the status of the goals 
when these are challenged by client government demands. Both banks articulate a commitment 
to navigating the political complexity of engagement in fragile and conflict-affected situations. 
However, they are ambiguous about what happens when bank goals and country demands cannot 

18 ADB (1965). Agreement Establishing the Asian Development Bank (ADB Charter). Manila: ADB. Available at http://www.adb.org/sites/default/
files/pub/1965/charter.pdf 

19 E. Bell (2008). Op. cit. p.6. 
20 ADB (2013). Op. cit. Note also the previous iterations of ADB FCS approaches as cited in ADB (2007). Op. cit.
21 Ibid. p.8.
22 World Bank Group (2013). World Bank Group Strategy. Washington DC: World Bank Group. Available at https://openknowledge.worldbank.

org/bitstream/handle/10986/16095/32824_ebook.pdf?sequence=5 
23 Ibid. pp.12 and 26.

http://www.adb.org/sites/default/files/pub/1965/charter.pdf
http://www.adb.org/sites/default/files/pub/1965/charter.pdf
https://openknowledge.worldbank.org/bitstream/handle/10986/16095/32824_ebook.pdf?sequence=5
https://openknowledge.worldbank.org/bitstream/handle/10986/16095/32824_ebook.pdf?sequence=5
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be bridged easily. There is a risk that banks will apply conflict-sensitivity only where there is 
sufficient political traction for it, but leave open the possibility of financing without conflict-
sensitivity in contexts where political will is lacking. This ambiguity can translate into heightened 
risks for both the bank and communities affected by conflict, fragility and violence.

 
1.3 Research overview and methodology

International Alert has been working on development financing and peacebuilding with the 
World Bank since 2007 and with ADB since 2011. In 2008 Alert published a report on the 
World Bank in Fragile and Conflict-Affected Countries – ‘How’, Not ‘How Much’.24 The report 
found that the World Bank adopted conflict-sensitivity “only on an ad-hoc basis on the initiative 
of individual senior staff members”. Moreover, in general, “the quantity of assistance”, rather 
than the process used for providing assistance, remained the “principal determinant of ‘success’”. 
Since Alert’s 2008 study, the World Bank has embarked on a series of internal reforms, especially 
following the publication of the WDR 2011, as previously discussed. Among these reforms, 
approaches aimed at conflict-sensitive project financing have been piloted. This research focuses 
on approaches to project financing; specifically, it examines initiatives that seek to integrate 
some degree of conflict-sensitivity into infrastructure and service-delivery projects. The aim is 
to explore how the banks negotiated complex and volatile political dynamics to deliver more 
sustainable and inclusive outcomes on the ground. The study seeks to: a) gather insights on 
strategies for negotiating complex and volatile political dynamics; and b) highlight how current 
bank approaches, policies, systems and processes do or do not create an enabling environment for 
politically informed engagement by bank staff. This report and the supporting case studies seek 
to contribute to the debate on bank reforms, helping to move the focus from corporate strategies 
and operational plans to the frontline of operations, where bank lending interacts with people’s 
lives and opportunities.  

Alert selected the Kyrgyz Republic, Nepal and Sri Lanka as country case studies for this research 
because each case presents different and volatile conflict dynamics. Moreover, one or both of the 
banks have piloted different approaches to conflict-sensitivity in each of the countries. In addition, 
despite the evident fragility and conflict-affected context of all three cases, none of the countries 
featured on the banks’ harmonised list of fragile situations.25 This combination of factors increased 
the political complexity confronting bank country teams and had the promise of yielding valuable 
lessons and insights. The specific bank-financed projects were selected because they represented 
core sectors of bank business (improving service delivery and infrastructure), included responses 
to local peacebuilding priorities among their stated objectives, and were beyond the halfway point 
of implementation, thus allowing the opportunity for active dialogue with project stakeholders 
on strengthening project delivery. For each of the five projects, Alert analysed decision-making by 
project stakeholders (client governments, bank officials and project-affected communities) at each 
stage of the project cycle: project preparation, design, implementation and supervision. For each 
bank-financed project, researchers paid particular attention to: a) approaches to conflict-sensitivity 
and the associated political dynamics; b) efforts to incorporate broad-based participation and 
to strengthen local ownership of the project; and c) progress towards stated project objectives, 
especially objectives relating to peacebuilding priorities.  

The research methodology was largely qualitative. Having selected countries and projects, as well 
as securing government and bank agreement to our research, the country research teams met to 
develop a locally relevant but common research framework to be used across all three countries.  
Questionnaires for project-affected communities (both direct and indirect project beneficiaries) 
were developed and used in focus group discussions. Questionnaires were also developed for 

24 E. Bell (2008). Op. cit. Available at http://www.international-alert.org/resources/publications/world-bank-fragile-and-conflict-affected-countries
25 Except Nepal, which has in the past featured on the harmonised list.

http://www.international-alert.org/resources/publications/world-bank-fragile-and-conflict-affected-countries
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key informant interviews with bank project leaders and expert advisers (both in country and at 
global bank headquarters), client government officials and implementing partner officials. Wider 
contextual understanding of the project locations was developed through interviews with local 
journalists and civil society officials. The country research teams met again with their raw data 
for joint analysis and the identification of cross-cutting themes from the case studies. Detailed 
country-specific material and analysis were used in the country case studies, and the cross-cutting 
themes are presented in the following sections of this report. This report also benefited from policy 
research, literature reviews and ongoing dialogue with the staff of both banks, including some 
executive directors and civil society organisations (CSOs) with expertise on the banks and project 
financing. The reports were also peer-reviewed by country specialists as well as peacebuilding and 
development experts before publication.  

Following this introduction and an overview of the case studies, section 3 of the report provides 
a synthesis of research findings organised as six ‘insights’ aimed at informing conflict-sensitive 
project financing. The fourth section draws together the insights to reach a conclusion and explores 
some tailored recommendations for senior bank staff and executive directors or shareholder 
governments involved in bank decision-making and policy-making. The recommendations seek 
to progress bank reforms creating a stronger enabling environment for conflict-sensitive project 
financing. As only five bank-financed projects were studied, the learning generated highlights 
possible systemic issues in need of further and deeper consideration by the banks. Despite the 
narrow scope of the field research, the findings correlate with and confirm the conclusions of 
earlier research and informal analysis of bank programmes.     
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2. Overview of case studies
 
 
 
 
The country-focused sections below provide an overview of each country context, indicating 
some of the ways in which fragility, conflict and violence continue to shape the local 
political economy and social relations. The objectives of each of the five projects studied 
are set out alongside the country context, thus highlighting how each project sought to 
respond to local peacebuilding priorities alongside delivering infrastructure and services. The 
sections highlight how each of the five projects applied some degree of conflict-sensitivity.     

Kyrgyz Republic

Fragility dynamics
Violence and instability erupted in April 2010 in the Kyrgyz Republic’s capital of Bishkek, leading to the ousting of 
President Bakiyev and the creation of an interim government under the leadership of President Roza Otunbayeva. 
This was followed by increased ethnic tension in the south of the country. Despite the change in political leadership, 
the security situation continued to deteriorate, culminating in five days of intensive intra-community violence in Osh, 
Jalal-Abad and other towns in the south of the country in June 2010. Approximately one-fifth (1.1 million people) 
of the country’s population and more than half of the population of Osh Oblast were affected by the June events.26 
Several hundred people were killed, over 3,000 homes, commercial premises and public buildings were destroyed, 
and over 400,000 people were displaced. Around 100,000 ethnic Uzbeks fled across the undemarcated, politically 
sensitive border with Uzbekistan. This mass cross-border movement of people reignited tensions with neighbouring 
governments, posing a threat to regional security.

Widespread hostility towards minority populations, especially ethnic Uzbeks, constituted the wider context of 
the violence of 2010. These societal dynamics were also linked to prior incidents of violence in which several 
hundred people were killed in southern parts of the Kyrgyz Republic 20 years before, in June 1990. The 
minority Uzbek population was specifically targeted in the violence. Nevertheless, their needs and interests 
remain unrepresented by the two main political factions, they are underrepresented within the institutions of 
government, and they are excluded from sustained and active engagement in decision-making. There is little 
trust among the minority Uzbek population in the authorities’ willingness or capacity to respond to their needs. 
This marginalisation is intensified by competition between the national government and the political opposition, 
whose political stronghold is the semi-autonomous Osh city administration in the southern part of the country. 
The vulnerability of the Uzbek communities and the risks for regional stability when they flee from the Kyrgyz 
Republic to neighbouring Uzbekistan have made development priorities and programming a complex and risky 
proposition in the Kyrgyz Republic.  

Project Principal objective and core components

Asian Development Bank  

Emergency Assistance for Recovery 
and Reconstruction Project (EARR) 
(Kyrgyz Republic: Housing and 
Recovery) 
Project ID: 44236-013
Financing 
Total: US$110 million 
Borrower: US$10 million
Grant: US$51.5 million 
Loan: US$48.5 million
Project milestones
Approval: September 2010
Effectiveness date: February 2011
Original close date: March 2014
Revised close date: March 201627

Project objective (September 2010): 
To support economic recovery and the reconstruction and improvement of 
social and urban infrastructure in the areas affected by the events of April 
and June 2010

Core components:
1)  Provision of fiscal support to the Ministry of Finance for critical recurrent 

public expenditures (to provide uninterrupted education, health, social 
assistance and transport services in the conflict-affected areas) (US$40 
million)

2)  Reconstruction and repair of approximately 1,700 severely damaged 
houses in the cities and provinces of Osh and Jalal-Abad 

3)  Improvement of the water supply, sanitation systems and community 
infrastructure of the cities and provinces of Osh and Jalal-Abad 

4)  Provision of services (including audits), equipment and mitigating 
measures relating to environmental and social safeguards to assist in 
the implementation of Components 2 and 328



14 International Alert

Project Principal objective and core components

World Bank 

Bishkek and Osh Urban Infrastructure 
Project (BOUIP) 
(Kyrgyz Republic: Infrastructure and 
Governance)
Original Project ID: P104994 
Additional Financing Project ID: 
P122811
Financing
Combined total: US$32.95 million
Original financing
Borrower: US$2.35 million
IDA grant and loan: US$12 million 
Total: US$14.35 million
Additional financing 
Borrower: US$2.8 million
IDA grant and loan (55% IDA credit and 
45% IDA grant):29 US$15.8 million
Total: US$18.6 million30

Project milestones
Original financing
Approval: March 2008
Effectiveness date: July 2008
Close date: June 201231

Additional financing
Approval: December 2011
Effectiveness date: June 2012
Close date: June 201532

Original project objective (March 2008):
To improve living conditions in selected semi-informal settlements 
(novostroiki) in Bishkek and Osh, the two largest cities of the Kyrgyz 
Republic, by increasing the availability of basic infrastructure to residents 
of these areas

Revised project objective (May 2012):
To increase the availability of basic urban services in semi-formal 
settlements known as new housing developments (novostroiki) in the 
cities of Bishkek and Osh, as well as in selected small towns of the Kyrgyz 
Republic; also to increase the availability of social infrastructures in the 
cities of Bishkek and Osh and in both the selected small towns and other 
small towns

Core components:
1)  Urban infrastructure for Bishkek, Osh and selected small towns (road 

and water supply) 
2)  Community investments in social community infrastructure in Bishkek, 

Osh and small towns 
3)  Institutional development activities for the municipalities of Bishkek 

and Osh (discontinued under additional financing)
4)  Incremental operating costs of implementing agency (Community 

Development and Investment Agency (ARIS in Russian))33

26 World Bank (December 2011a). Kyrgyz Republic – Additional Financing (AF) for the Bishkek and Osh Urban Infrastructure Project (BOUIP): Restructuring, Project 
Paper. Washington DC: World Bank. Available at http://documents.worldbank.org/curated/en/2011/12/15575457/kyrgyz-republic-additional-financing-af-
bishkek-osh-urban-infrastructure-project-bouip-restructuring

27 ADB (July 2014). Project Data Sheet – Emergency Assistance for Recovery and Reconstruction (first published in September 2010, last updated in July 2014). 
Manila: ADB p.4. Available at http://www.adb.org/projects/44236-013/main

28 ADB (September 2010). Financing Agreement for Emergency Assistance for Recovery and Reconstruction between Kyrgyz Republic and Asian Development Bank. 
Manila: ADB. Available at http://www.adb.org/projects/documents/financing-agreement-emergency-assistance-recovery-and-reconstruction-between-kyrg

29 World Bank (December 2011a). Op. cit.
30 World Bank BOUIP Additional Financing (AF) figures available at http://www.worldbank.org/projects/P122811/af-bishkek-osh-urban?lang=en
31 World Bank (December 2011b). Implementation Status and Results: Kyrgyz Republic – Bishkek and Osh Urban Infrastructure Project (P104994). Washington 

DC: World Bank. Available at http://documents.worldbank.org/curated/en/2011/12/15559377/kyrgyz-republic-bishkek-osh-urban-infrastructure-project-
p104994-implementation-status-results-report-sequence-06

32 World Bank (September 2011). Kyrgyz Republic – Additional Financing (AF) to the Bishkek and Osh Urban Infrastructure Project (BOUIP), Project Information 
Document. Washington DC: World Bank. p.2. Available at http://documents.worldbank.org/curated/en/2011/09/15140690/kyrgyz-republic-additional-
financing-bishkek-osh-urban-infrastructure-project

33 World Bank (December 2011a). Op. cit.

http://documents.worldbank.org/curated/en/2011/12/15575457/kyrgyz-republic-additional-financing-af-bishkek-osh-urban-infrastructure-project-bouip-restructuring
http://documents.worldbank.org/curated/en/2011/12/15575457/kyrgyz-republic-additional-financing-af-bishkek-osh-urban-infrastructure-project-bouip-restructuring
http://www.adb.org/projects/44236-013/main
http://www.adb.org/projects/documents/financing-agreement-emergency-assistance-recovery-and-reconstruction-between-kyrg
http://www.worldbank.org/projects/P122811/af-bishkek-osh-urban?lang=en
http://documents.worldbank.org/curated/en/2011/12/15559377/kyrgyz-republic-bishkek-osh-urban-infrastructure-project-p104994-implementation-status-results-report-sequence-06
http://documents.worldbank.org/curated/en/2011/12/15559377/kyrgyz-republic-bishkek-osh-urban-infrastructure-project-p104994-implementation-status-results-report-sequence-06
http://documents.worldbank.org/curated/en/2011/09/15140690/kyrgyz-republic-additional-financing-bishkek-osh-urban-infrastructure-project
http://documents.worldbank.org/curated/en/2011/09/15140690/kyrgyz-republic-additional-financing-bishkek-osh-urban-infrastructure-project
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Nepal

Fragility dynamics
After a decade of armed conflict between government security forces and the Communist Party of Nepal-
Maoist (CPN-M), a Comprehensive Peace Agreement was signed in 2006. Between 1996 and 2006 approximately 
13,000 people were killed (civilians, Maoist cadres and security forces). There were also alleged violations of 
international human rights and humanitarian law, including unlawful killings, torture, enforced disappearances, 
sexual violence and arbitrary detention. In addition, families were displaced, education, healthcare and other 
basic services were disrupted or stopped altogether, and economic activity was severely constrained by the 
destruction of infrastructure, reduced public expenditure and depressed private investment.34 For example, 
Nepal’s economic growth slipped from 4.8% during the 1990s to 2.8% between 2002/03 and 2006/07.  

While the insurgency sought social, economic and political reforms based on equal rights and inclusive access 
to public goods for all, little has changed for the poorest and most marginalised people since the signing of the 
Comprehensive Peace Agreement. Social hierarchies, discrimination and poverty perpetuate the marginalisation 
of the majority.  

Furthermore, the peace agreement has evolved into a long-term political deadlock in a political environment long 
characterised by the inability to manage societal progress peacefully. Instead of progressing a new constitution 
and federalism, political parties have been working to shore up their popularity. Priority poverty and inequality 
issues, including demobilisation of ex-combatants, have slipped down the political agenda. Meanwhile, new 
regional and identity-based political parties have emerged and are gaining political ground. In addition to the 
threat they pose to dominant political parties should federalism progress, they are also increasing insecurity 
by replicating the behaviour of the CPN-M’s Youth Communist League, which between 2006 and 2010 was  
“functioning as an informal local police, fundraising by collecting ‘donations’, facilitating trade in expensive 
herbs and forest products, [and] influencing the award of construction contracts and government tenders”.35 

Project Principal objective and core components

Asian Development Bank 

Second Small Towns Water 
Supply and Sanitation Sector 
Project (SSTWSSS) 
(Nepal: WatSan and Governance)
Project ID: 41022-022
Financing
Total: US$71.7 million 
Borrower: US$26.6 million 
(government and connection/user 
fees)
ADF grant: US$45.1 million
Project milestones
Approval: September 2009
Effectiveness date: January 2010
Original close date: September 
201536

Revised close date: March 201637

Project objective (November 2009):
To improve water supply and sanitation services to promote the improved 
health, economic and environmental living conditions of people living in 
project towns

Core components:
1)  Develop an effective and accountable urban water supply and sanitation 

sector by establishing and implementing policies, establishing service 
standards and enhancing sector coordination

2)  Develop a safe, accessible and adequate water supply and sanitation 
facilities in about 20 small towns

3)  Strengthen governance and capacity for project management and 
operation

34353637

34 UNOHCHR (2012). Nepal Conflict Report 2012. Geneva: United Nations Office of the High Commissioner for Human Rights (UNOHCHR). Available at http://www.
ohchr.org/Documents/Countries/NP/OHCHR_Nepal_Conflict_Report2012.pdf

35 International Crisis Group (2012). Nepal’s Constitution (II): The Expanding Political Matrix. Kathmandu/Brussels. p.9. http://www.crisisgroup.org/en/regions/
asia/south-asia/nepal/234-nepals-constitution-ii-the-expanding-political-matrix.aspx

36 ADB (November 2009a). Project Agreement for Second Small Towns Water Supply and Sanitation Sector Project between Asian Development Bank and Town 
Development Fund. Manila: ADB. p.10. Available at http://www.adb.org/projects/documents/project-agreement-second-small-towns-water-supply-and-
sanitation-sector-project-b

37 ADB (April 2014). Project Data Sheet – Second Small Towns Water Supply and Sanitation Sector Project (first published April 2009, last updated April 2014). 
Manila: ADB. p. 5. Available at http://www.adb.org/projects/41022-022/main

http://www.ohchr.org/Documents/Countries/NP/OHCHR_Nepal_Conflict_Report2012.pdf
http://www.ohchr.org/Documents/Countries/NP/OHCHR_Nepal_Conflict_Report2012.pdf
http://www.crisisgroup.org/en/regions/asia/south-asia/nepal/234-nepals-constitution-ii-the-expanding-political-matrix.aspx
http://www.crisisgroup.org/en/regions/asia/south-asia/nepal/234-nepals-constitution-ii-the-expanding-political-matrix.aspx
http://www.adb.org/projects/documents/project-agreement-second-small-towns-water-supply-and-sanitation-sector-project-b
http://www.adb.org/projects/documents/project-agreement-second-small-towns-water-supply-and-sanitation-sector-project-b
http://www.adb.org/projects/41022-022/main
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38394041

Sri Lanka

Fragility dynamics
Since the current Sri Lankan government’s military intervention, which ended the civil war with the 
Tamil Tigers, political space has become increasingly restricted for voices that differ from or challenge 
the interests of the executive. In this context, the United Nations is struggling to engage the government 
in a dialogue on reparations and human rights. For both locals and internationals, political operating 
space is constrained. Some bilateral donor governments have closed their Colombo offices partly as a 
result of restrictions on their activities. 

In the aftermath of the war, one of the major political issues continues to be the tension between 
centralised and decentralised governance, with the tendency at the moment being an increased 
concentration of power at the centre. Related to this, questions remain about how best to support 
those rendered vulnerable by the war. In this context, many issues need to be addressed, including the 
situation of widowed women or wives of the untraceable who struggle to be recognised and included 
in recovery processes. For example, changes to the law are needed to protect the land rights of these 
women returning to their original places of habitation. The Special Envoy on Human Rights of the 
President of Sri Lanka acknowledged the specific challenges confronting the recovery of this group 
of women: “the old concept of the ‘head of the household’ (usually the male) has been found to be an 
impediment when a widow of a deceased or female spouse of an untraceable person claims restitution, 
relief or compensation”.38 Despite this acknowledgement, necessary changes in the law and direct 
assistance for these women are difficult to secure.  

Project Principal objective and core components

Asian Development Bank 

Improving Connectivity to 
Support Livelihoods and Gender 
Equality 
(Sri Lanka: Roads and Skills) 
Project ID: 39619-022
Financing
Total: US$3 million
Borrower: Zero39

Japan Fund for Poverty Reduction 
Grant: US$3 million
Project milestones
Approval: December 2009
Effectiveness date: February 2010
Original close date: June 2012 
Revised close date: February 2013
Actual close date: August 201340

Project objective (December 2009):
“To improve connectivity and quality of life for conflict-affected 
and isolated rural poor communities in selected districts of the 
Eastern and North Central provinces” of Sri Lanka

Core components:
1)  “Support the rehabilitation and maintenance of rural access 

roads (RARs), thereby enabling local communities to access 
the rehabilitated provincial road network” 

2)  “Promote skills development for rural communities, and in 
particular vulnerable groups (in the context of this project, 
the definition of ‘vulnerable groups’ includes: war widows, 
households headed by women, single women with dependants, 
families with disabled members, the elderly and youth)”

3) “Identify options to upgrade rural transport services”

Note: “All activities will be carried out in consultation with local 
government authorities. Project implementation will take into 
account the ongoing development programmes and approaches 
of the government and its development partners in the targeted 
areas”41

38 Special Envoy on Human Rights of the President of Sri Lanka and Minister of Plantation Industries, Hon. Mahinda Samarasinghe, statement 

to the UN on 16 October 2012, New York.

39 Note: The grant assistance proposal included contributions from the borrower and beneficiary communities – ADB (November 2009b). 

Proposed Grant Assistance: Improving Connectivity to Support Livelihoods and Gender Equality, Project Data Sheet. Manila: ADB. p.9. Available 

at http://www.adb.org/projects/39619-022/main. This contribution does not appear to have been secured beyond the proposal stage.

40 ADB (January 2014). Project Data Sheet – Improving Connectivity to Support Livelihoods and Gender Equality (first published December 2009, 

last updated January 2014). Manila: ADB. p.5. Available at http://www.adb.org/projects/39619-022/main 

41 ADB (November 2009b). Op. cit. p.1.

http://www.adb.org/projects/39619-022/main
http://www.adb.org/projects/39619-022/main
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Project Principal objective and core components

World Bank 

North East Local Services 
Improvement Project (NELSIP)  
(Sri Lanka: Infrastructure, 
Services and Governance)  
Project ID: P113036
Financing
Total: US$86 million42

Borrower: US$34 million
Local communities: US$2 million
IDA loan: US$50 million43

Project milestones
Approval: March 2010
Close date: December 2015

Project objective (April 2010):
To support local government authorities in the north and east 
provinces of Sri Lanka to deliver services and local infrastructure 
in a responsive and accountable manner

Core components: 
1)  Infrastructure and service delivery – improving the quantity 

and quality of public goods delivered and maintained by local 
authorities (for example, rural roads, drains, culverts, bridges, 
public buildings, markets, fairs, waste disposal, rural water 
supply, parks, recreation facilities, libraries, nursery schools, 
playgrounds and dispensaries)

2)  Institutionalising accountabilities – ensuring that local 
authorities undertake public expenditures and deliver 
local services in a transparent and accountable manner by 
strengthening upward and downward accountability systems 
(for example, transparent and independent annual financial 
audits; social and technical audits of public expenditures to 
ensure effective use of funds in line with citizen expectations; 
systems and processes to bring greater transparency in local 
authority affairs and strengthen citizen voice in planning, 
budgeting and monitoring; an Information, Education and 
Communication (IEC) campaign aimed at disseminating 
project-related information to different stakeholders; work 
with other civil society stakeholders to strengthen demand-
side approaches to local governance)

3)  Building capacities – strengthening the service delivery systems 
and capacities of local authorities to deliver their mandated 
services and strengthening the monitoring capacities of 
provincial and national-level institutions

4243

42 The World Bank agreed to US$20.3 million in Additional Financing to extend the NELSIP project to further locations in Northern Sri Lanka 

in April 2014.

43 World Bank NELSIP figures available at http://www.worldbank.org/projects/P113036/north-east-local-services-improvement-project-

nelsip?lang=en

http://www.worldbank.org/projects/P113036/north-east-local-services-improvement-project-nelsip?lang=en
http://www.worldbank.org/projects/P113036/north-east-local-services-improvement-project-nelsip?lang=en
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3. Findings – six insights to guide conflict-sensitive 
project financing 

 
 
This section is organised around six insights that emerged from our research. Each insight is 
introduced and then supported with a case study that illustrates some of the technical and political 
complexity of conflict-sensitising project financing. Taken together, the insights can help to inform 
strategies for conflict-sensitive project financing (see Figure 1 for overview).

Figure 1: Strategies for conflict-sensitive project financing 

Insights for moving  
from conflict-blind  
project financing to  
conflict-sensitive  
project financing

Insight 1
When conflict-sensitivity is not 

integrated throughout the whole 
project cycle, project outcomes 

are compromised and significant 
implementation delays  

can ensue

Insight 4
When project risk assessment 

and mitigation strategies are not 
regularly updated and grounded in 
the local project context, critical 
conflict risks and peacebuilding 

opportunities may be missed  

Insight 2
When the bank and client 

government are not aligned in their 
support for conflict-sensitive project 

financing, this can be an early 
indication of resistance to project 

goals

Insight 6
Even though a country is not on 

the harmonised list of fragile and 
conflict-affected situations, it may 

still experience fragility, conflict and 
violence and require a conflict-

sensitive approach

Insight 3
When potential project spoilers 
are not identified and managed 

from the start through ‘inclusive 
enough’ coalitions, they may re-
animate conflict during project 

implementation 

Insight 5
When project feedback loops 

do not include mechanisms to 
gather information from a balanced 

enough range of project stakeholders 
throughout the project cycle, the 
risk that project resources will  

be misdirected increases
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The issue

Fragile and conflict-affected situations are complex and risky operating environments. 
Supporting progress towards peace and development is difficult, yet the potential rewards are 
great.  All five of the bank-financed projects studied sought to support local peacebuilding 
alongside development. Local peacebuilding priorities had been identified and featured among 
project objectives. However, for some projects, this was the extent of their attention to conflict 
dynamics in project preparation, design and implementation. They fell short of strong conflict-
sensitivity and did not take account of the two-way interaction between the proposed project 
and the context throughout the project cycle. Table 1 provides an overview of the degree to 
which conflict-sensitivity was applied to the five projects, alongside the project results. Each of 
the three ADB projects studied encountered context-related delays in project delivery. Delays 
lasted between 6 and 24 months and had knock-on effects for the rate of project disbursement. 
Two of the projects struggled to deliver on both their infrastructure/service improvement and 
peacebuilding objectives. In the case of one project, it was clear that the lack of conflict-sensitivity 
throughout the project cycle contributed to aggravating local conflict dynamics. In contrast, 
one of the ADB projects and the two World Bank projects made some good progress on their 
peacebuilding objectives, managing to deliver on their infrastructure and service improvement 
components, and securing additional project financing to extend the geographic coverage and 
duration of the original projects. The different degrees of conflict-sensitivity applied across the 
five bank-financed projects provide an insight into why some projects were able to produce more 
positive results and others struggled. The varying degrees of conflict-sensitivity will be explored 
further under the subsequent four insights.  

INSIGHT 1: 
When conflict-sensitivity is not integrated throughout the whole 
project cycle, project outcomes are compromised and significant 
implementation delays can ensue.
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Table 1: Overview of how different degrees of conflict-sensitivity affected the 
project results

Bank-financed 
projects

→ Stated 
project 
objectives 
and activities 
reflect 
peacebuilding 
priorities

→ Project 
employs 
elements of 
a conflict-
sensitive 
approach

→ Project 
employs 
a conflict-
sensitive 
approach 
throughout 
project cycle

Project results

Kyrgyz Republic 
ADB emergency 
housing project 
(2010)

Yes No No Newly built houses vandalised 
and at risk of being flattened 
without registration; 
increased intra-community 
and Bishkek–Osh tensions; 
project completion delayed by 
two years 

Kyrgyz 
Republic World 
Bank BOUIP 
infrastructure 
and governance 
project (2011)

Yes Yes Yes Infrastructure and social 
infrastructure delivered on 
time and within budget, with 
additional project financing in 
the pipeline

Project outcomes appreciated 
by beneficiary communities and 
stakeholders, strengthening 
citizen–state relations

Nepal ADB 
WatSan and 
governance 
project (2009)

Yes Yes No Some improvement in 
service delivery; parts of the 
beneficiary group satisfied, 
but critical target groups 
remain marginalised and have 
little access to improved water 
and sanitation

Project completion delayed 
by six months, with increased 
costs 

Sri Lanka ADB 
roads and skills 
development 
project (2009)

Yes Yes No Poor-quality road repairs; 
target beneficiaries do not 
benefit; actual beneficiaries 
are poorly targeted, leading to 
frustration and dissatisfaction  

Project completion delayed 
by 14 months, with increased 
costs

Sri Lanka World 
Bank NELSIP 
infrastructure, 
services and 
governance 
project (2010)

Yes Yes Yes, but later 
No

Improved local services and 
community satisfaction in 
first phase; but community 
component is reduced under 
additional financing 

Contribution to improved local 
governance and citizen–state 
relations constrained

Sources: International Alert Country Case Studies from the Kyrgyz Republic, Nepal and Sri Lanka. 
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Case study from the Kyrgyz Republic

The ADB Emergency Assistance for Recovery and Reconstruction (EARR) project did not apply 
conflict-sensitivity beyond identifying local peacebuilding needs and incorporating these into the 
project objectives and activities. The project sought to rebuild homes destroyed during the 2010 
violence, which affected the south of the Kyrgyz Republic in particular. The project successfully 
rebuilt the homes to a high standard; ADB was committed to ‘building back better’ and provided 
vital shelter to conflict-affected communities at the onset of winter; however, it also caused 
significant harm. Firstly, the ADB houses almost immediately became the target of vandalism, as 
the inter-community tensions that led to the initial destruction of the houses had not been tackled. 
In turn, the vandalism increased inter-community tensions and contributed to an ongoing sense of 
insecurity among the primarily Uzbek families who lived in the houses. Secondly, on completing 
the building work, the project faced a legal challenge from the Osh city administration, which 
refused to register the houses. Threats that the newly built houses would be demolished by the city 
authorities intensified feelings of insecurity and fear among the conflict-affected communities. Due 
to the legal process pursued to secure the registration of the homes, completion of the project’s 
housing component was delayed by a full year. The project close date was revised from March 
2014 to March 2015. Moreover, because the project was implemented by central government, and 
as the Osh city administration posed a legal challenge, long-standing political tensions between 
central government and the leadership of the Osh city administration, particularly the mayor 
of Osh, were inflamed. The project’s wider goal – to contribute to reconciliation after the 2010 
violence – was thus undermined by its failure to appreciate and implement appropriate conflict-
sensitive strategies in a conflict-affected context.  

In contrast, the World Bank Bishkek and Osh Urban Infrastructure Project (BOUIP) integrated 
a conflict-sensitive approach from the preparation phase in 2010–2011 and throughout 
implementation thereafter. The objectives of the first phase of the project (developed and delivered 
before the 2010 violence) refer to increasing the availability of basic infrastructure to communities 
and strengthening state institutions to deliver those services, whereas the objectives of the second 
phase of the project (developed and delivered after the 2010 violence) took into account the 
wider context dynamics and emphasised both basic service delivery and ‘social infrastructure’ 
development. The social infrastructure component involved a community investment programme 
that served to improve the provision of locally administered social services, strengthen community-
level decision-making processes and structures, and increase participation in local decision-making 
and oversight. The project was particularly sensitive about strengthening community cohesion in 
the areas affected by the 2010 violence (Osh, Jalal-Abad and Batken). Community-specific social 
and conflict assessments were conducted and used to guide engagement (e.g. the composition of 
decision-making entities), and a communications strategy was developed and implemented to 
enhance communication between the implementing agency, local authorities and project-affected 
communities throughout implementation. These steps and others helped to reduce the risk that 
the project would aggravate local sensitivities and divisions and lead to further violence. They 
also contributed to community cohesion and more responsive – albeit not perfect – citizen–state 
relations. As one focus group put it, community consultation may not be the correct term to use 
when discussing how social projects were agreed. Rather, communities presented a shortlist of 
their needs and the implementing agency selected which to deliver. The process nonetheless was 
an improvement for some communities who had never before been involved in local decision-
making or seen local authorities engage responsively.
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The issue

While integrating conflict-sensitivity is desirable in terms of achieving high-quality project results 
in fragile and conflict-affected situations, it is not easy. The process of securing client government 
commitment to project objectives gave an early indication of the room for conflict-sensitive 
engagement and the challenges likely to confront projects during delivery.    

In three of the five cases, peacebuilding priorities included in the project objectives were in tension 
with client government interests and priorities. Among these three projects, we saw different 
strategies deployed to negotiate this tension – different strategies for aid diplomacy. Since each 
of the three projects were not just agreed, but also delivered, a negotiated settlement between 
bank commitments and the preferences of the client government was reached. The following case 
studies from Sri Lanka and the Kyrgyz Republic provide some insight into the negotiating tactics 
used to manage this tension and the related opportunities and risks.    

Case study from Sri Lanka

The World Bank is in the process of delivering NELSIP.44 While focused on service delivery and 
infrastructure, the project explicitly sets out to support the improvement of local governance 
systems and dynamics – specifically, “issues of voice and empowerment of the different 
communities in the North and East”,45 a key conflict dynamic in Sri Lanka. However, this openly 
stated project objective does not easily align with the priorities of the client government. The three 
pillars of the government’s over-arching 10-year (2006–2016) Development Framework for Sri 
Lanka, the Mahinda Chintana (Vision for a new Sri Lanka), are replicated in the government’s 
three-year development plans for the East, the Nagenahira Navodaya (Eastern Revival), and for 
the North, the Wadakkil Wasantham (Northern Spring). The first pillar is aimed at resettling 
and integrating those displaced or affected by the conflict. The second pillar seeks to improve 
living conditions through the rehabilitation and expansion of service delivery and investments 
in physical infrastructure. The third pillar aims to strengthen the role of local governments 
for service delivery. There is a conspicuous absence in these three pillars of any reference to 
improving government responsiveness to social and political development priorities, for example: 
addressing competing claims to land; responding to human rights cases from during and after 
the war; reinstating freedom of association, assembly and expression; progressing devolution 
as per the constitutional provisions of the 13th Amendment;46 and rebuilding inter-community 
relations to promote understanding and reconciliation. Many of these priorities were among 
the recommendations of Sri Lanka’s Lessons Learnt and Reconciliation Commission (LLRC) 
report.47 However, while the commission of inquiry behind the report was appointed by the 

44 World Bank Project ID: P113036.
45 World Bank (2010). Sri Lanka – North East Local Services Improvement Project (NELSIP), Project Appraisal Document. Washington DC: 

World Bank. p.4. Available at http://documents.worldbank.org/curated/en/2010/04/12309679/sri-lanka-north-east-local-services-
improvement-project-nelsip 

46 Sri Lanka’s 13th Amendment to the Constitution (1987) called for substantial decentralisation of the public sector and service delivery. 
Yet, sub-national government continues to have limited financial resources, powers and functions (World Bank (2009). Sri Lanka – North 
East Local Services Improvement Project (NELSIP), Project Information Document (PID). Washington DC: World Bank. Available at http://
documents.worldbank.org/curated/en/2009/12/12065265/sri-lanka-north-east-local-services-improvement-project-nelsip)

47 Report of the Commission of Inquiry on Lessons Learnt and Reconciliation, November 2011. Available at http://www.llrcaction.gov.lk/assets/
downloads/reports/en/Final_LLRC_Report_en.pdf 

INSIGHT 2: 

When the bank and client government are not aligned in their 
support for conflict-sensitive project financing, this can be an early 
indication of resistance to project goals.

http://documents.worldbank.org/curated/en/2010/04/12309679/sri-lanka-north-east-local-services-improvement-project-nelsip
http://documents.worldbank.org/curated/en/2010/04/12309679/sri-lanka-north-east-local-services-improvement-project-nelsip
http://documents.worldbank.org/curated/en/2009/12/12065265/sri-lanka-north-east-local-services-improvement-project-nelsip
http://documents.worldbank.org/curated/en/2009/12/12065265/sri-lanka-north-east-local-services-improvement-project-nelsip
http://www.llrcaction.gov.lk/assets/downloads/reports/en/Final_LLRC_Report_en.pdf
http://www.llrcaction.gov.lk/assets/downloads/reports/en/Final_LLRC_Report_en.pdf
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president, its recommendations have yet to be incorporated into national priorities. Instead, the 
executive is widely seen to be consolidating its decision-making power and authority, restricting 
the autonomy of the judiciary,48 and limiting political space for dissenting voices.49   

Despite the mismatch between project objectives and the government’s tendency to centralise 
control, the World Bank and government reached an agreement. The government signed for 
an IDA loan worth US$50 million, committed to contributing US$34 million from government 
budget, and committed project beneficiaries to providing US$2 million. Several factors are likely 
to have worked in the World Bank project’s favour. Firstly, the government was eager to jump-
start economic productivity in the North and East after years of inaccessibility due to the war. As a 
result, it needed loans to cover the costs of redeveloping services and infrastructure destroyed in the 
conflict. In this regard, US$76 million was allocated to infrastructure and service delivery, and an 
additional US$2 million was allocated to strengthening transparency, accountability and citizen-
voice in decision-making.50 Secondly, the World Bank’s fiduciary responsibility – its commitment, 
articulated in its founding Articles of Agreement, to ensure that fraud and corruption are minimised 
in the projects it finances – combined with evidence to suggest that high risks of corruption could be 
mitigated by a multi-pronged approach to project oversight. This included spending US$2 million 
on citizen-voice and social accountability mechanisms.51  Thirdly, the bank’s Country Assistance 
Strategy (2009–2012) had already committed the bank and the government to using a ‘peace filter’ 
in all project financing targeting the conflict-affected North and East.52   

Given that the client government could access financing from new and emerging donors,53 albeit 
more tied and less predictable financing, it is significant that the World Bank was able to progress 
this project. However, as the North and East have become more accessible owing to large-scale 
infrastructure and service projects, concerns have arisen that the benefits of access and productivity 
are bypassing local communities. Concerns about land acquisition have been raised specifically. 
If the peacebuilding benefits of accountability and citizen-voice activities financed by US$2 
million are overshadowed by the risks posed by infrastructure activities costing US$76 million, 
the question remains: is the World Bank prepared to stand by its country strategy commitments 
to conflict-sensitivity? Recently, the bank’s board have authorised a restructuring of the project. 
This restructuring includes extending the number of districts covered, increasing financing for 
infrastructure and services, but also cutting the budget for accountability and citizen-voice 
activities by 50% – that is, from US$2 million to US$1 million.54 The restructuring seems illogical 
from a conflict-sensitivity perspective – financing for citizen-voice and social accountability 
activities should be increased proportionally with the increase in project-affected communities 
and to reflect the continued focus on improving local governance systems and dynamics. As it 
stands, the restructuring reflects the interests of Sri Lanka’s executive, rather than being focused 
on conflict-affected communities in the North and East.  

The restructuring of the World Bank project in Sri Lanka, which led to a decline in the financing 
of accountability and citizen-voice activities, reflects a recent shift in the bank’s country priorities. 

48 See, for example: ‘Sri Lankan parliament recommends dismissal of Chief Justice’, The Hindu, 9 December 2012. Available at http://www.
thehindu.com/news/international/sri-lanka-cjs-impeachment-trial-report-presented-to-parliament/article4178081.ece   

49 See, for example: Amnesty International (2013). Sri Lanka’s Assault on Dissent. London: Amnesty International. Available at http://www.
amnesty.org/en/library/asset/ASA37/003/2013/en/338f9b04-097e-4381-8903-1829fd24aabf/asa370032013en.pdf

50 World Bank (2010). Op. cit. 
51 According to the sustainability argument from the NELSIP Project Information Document (World Bank, 2009. Op. cit.) and Project Appraisal 

Document (World Bank, 2010. Op. cit.).
52 World Bank (May 2008). Sri Lanka – Country Assistance Strategy for the Period 2009–2012. Washington DC: World Bank. Available at http://

documents.worldbank.org/curated/en/2008/05/9648219/sri-lanka-country-assistance-strategy-period-fy2009-fy2012 
53 D. Amarasinghe and J. Rebert (2013). Dynamics and Trends of Foreign Aid in Sri Lanka. London: International Alert. Available at http://www.

international-alert.org/resources/publications/dynamics-and-trends-foreign-aid-sri-lanka 
54 See: World Bank (2014). IDA Project Paper on Proposed Project Restructuring and Additional Financing for the North East Local Services 

Improvement Project (NELSIP). Washington DC: World Bank. As recorded in the minutes of the meeting of the Executive Directors of 
the World Bank and IDA, 29 April 2014: “(T)he Executive Directors recorded their approval on April 29, 2014 of the recommendation 
contained in paragraph 6 of the President’s Memorandum entitled ‘Sri Lanka – North East Local Services Improvement Project – Proposal 
to Restructure’ (IDA/R2014-0126, dated April 18, 2014)”.

http://www.thehindu.com/news/international/sri-lanka-cjs-impeachment-trial-report-presented-to-parliament/article4178081.ece
http://www.thehindu.com/news/international/sri-lanka-cjs-impeachment-trial-report-presented-to-parliament/article4178081.ece
http://www.amnesty.org/en/library/asset/ASA37/003/2013/en/338f9b04-097e-4381-8903-1829fd24aabf/asa370032013en.pdf
http://www.amnesty.org/en/library/asset/ASA37/003/2013/en/338f9b04-097e-4381-8903-1829fd24aabf/asa370032013en.pdf
http://documents.worldbank.org/curated/en/2008/05/9648219/sri-lanka-country-assistance-strategy-period-fy2009-fy2012
http://documents.worldbank.org/curated/en/2008/05/9648219/sri-lanka-country-assistance-strategy-period-fy2009-fy2012
http://www.international-alert.org/resources/publications/dynamics-and-trends-foreign-aid-sri-lanka
http://www.international-alert.org/resources/publications/dynamics-and-trends-foreign-aid-sri-lanka
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The commitment of the previous Country Assistance Strategy 2009–2012 – to apply a conflict 
filter to all projects in the portfolio – has been blurred. The current World Bank Country 
Partnership Strategy states that only “existing” portfolio commitments will be used “to support 
ongoing efforts to restore livelihoods of Internally Displaced Persons and others affected by the 
conflict” and that the conflict filter has been “revised”.55 There is no clear commitment to using it 
in future project financing in Sri Lanka. This shift suggests that World Bank operations from 2013 
onwards could aggravate rather than alleviate conflict and fragility dynamics, exposing the bank 
to greater risk and threatening progress towards the World Bank Group goal of ending extreme 
poverty and promoting shared prosperity in the Sri Lanka context.  

Case studies from the Kyrgyz Republic

ADB encountered direct opposition from the client government as it prepared the EARR project. 
The bank was initially informed by the findings of the ‘Kyrgyz Republic Joint Economic Assessment: 
Reconciliation, Recovery and Reconstruction’ (JEA) produced by ADB itself alongside the 
International Monetary Fund (IMF) and the World Bank.56 It was also encouraged by the interim 
government’s request for assistance to “mitigate the adverse effects” of the violence.57 Against this 
background, ADB sought to finance government capacity to sustain service delivery in conflict-
affected areas and to finance the repair and reconstruction of houses, property and infrastructure 
damaged in the violence. However, although the government was eager to secure financial 
assistance for the delivery of services and infrastructure, it was concerned about the reconstruction 
of homes. The damaged homes were in Osh city and therefore under the authority of the Osh city 
administration,58 led by powerful political opponents of the Bishkek-based central government. 
Alongside the ongoing power struggle between Osh and Bishkek, the Osh city administration was 
widely known to have been in the process of developing a plan to redesign Osh city. The details of 
the plan remain undisclosed but include the sites of the damaged homes. Any interference in the 
Osh city administration’s jurisdiction would stir up a power struggle. It is likely that these concerns 
combined with wider central government concerns about the project. Given the strength of anti-
Uzbek sentiments across the Kyrgyz Republic, the interim government may have feared inflaming 
a populist anti-government backlash if it took an ADB loan to finance Uzbek housing.  

In this instance, ADB worked with the UN, international non-governmental organisations 
(INGOs) and local partners to pursue the housing component of the project with the government. 
All parties recognised the importance and urgency of this component as winter approached and 
housing remained in disrepair or destroyed. An agreement was reached and the government 
signed up to a US$51.5 million grant and a US$48.5 million loan, also committing US$10 
million of the government’s budget to the initiative. Several factors are likely to have worked 
in the ADB project’s favour. Firstly, ADB was able to offer financing to support stabilisation 
and recovery under ADB’s Disaster and Emergency Assistance Policy (DEAP),59 which allows 
for rapid mobilisation of funds.60 This would have appealed to the government who were eager 
to stabilise the country as quickly as possible after the 2010 violence. In addition, the largest 
proportion of project financing (US$51.5 million) was provided as a grant, not a loan. Providing 
the grant was in ADB’s interests as, overall, the project increased the value of ADB’s portfolio 
in the Kyrgyz Republic by 20% (the additional US$100 million brought the total invested in 
grants and loans to US$521 million as at 31 December 2012). Secondly, ADB sandwiched 

55 World Bank (2012). Sri Lanka – Country Partnership Strategy for the Period 2013–2016. Washington DC: World Bank. 
56 ADB, IMF and World Bank (July 2010). The Kyrgyz Republic – Joint Economic Assessment: Reconciliation, Recovery and Reconstruction.  

Available at https://www.imf.org/external/np/pp/eng/2010/072110.pdf   
57 See letter of intent of the President of the Kyrgyz Republic to request financial assistance from the IMF, 26 August 2010, p.2. Available at 

http://www.imf.org/external/np/loi/2010/kgz/082610.pdf  
58 Osh city was granted special status giving the city administration powers equivalent to those of Bishkek. Unlike other cities in the country, 

the national administration in Bishkek has no authority over Osh municipality.  
59 ADB (May 2004). Disaster and Emergency Assistance Policy. Manila: ADB. Available at http://www.adb.org/sites/default/files/pub/2004/

disaster_emergency.pdf  
60 This was one of the first times the DEAP had been used in a crisis situation sparked by a political conflict rather than a natural disaster. It 

was also the first time that the DEAP had been used in the Kyrgyz Republic. 

https://www.imf.org/external/np/pp/eng/2010/072110.pdf
http://www.imf.org/external/np/loi/2010/kgz/082610.pdf
http://www.adb.org/sites/default/files/pub/2004/disaster_emergency.pdf
http://www.adb.org/sites/default/files/pub/2004/disaster_emergency.pdf
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the financing for housing reconstruction (component 2) between financing for the Ministry of 
Finance (component 1) and financing for infrastructure (component 3). ADB went as far as to 
make agreement on components 1 and 3 contingent on including component 2. In addition, it 
secured the delivery of component 2 by agreeing to only release financing for component 3 after 
component 2 of the project was complete.  

The World Bank in the Kyrgyz Republic also worked on community infrastructure in geographic 
areas surrounding the conflict-affected areas. Project priorities similarly reflected a good analysis 
of local needs in the aftermath of the 2010 violence. However, the World Bank project differed 
from the ADB project in that it reflected much greater attention to local conflict dynamics. The 
project used a conflict-sensitive approach throughout the project cycle, employing a ‘conflict filter’ 
methodology. In the World Bank’s Kyrgyz Republic Interim Strategy Note (ISN), developed with 
the client government to guide operations in the aftermath of the violence, the bank explicitly 
identified different conflict and security dynamics and set out an approach to operations in a 
fragile context. This approach included the development and implementation of a conflict filter 
methodology across the bank’s country portfolio. In contrast, ADB Kyrgyz Republic had no country 
strategy in the period following the 2010 violence, from 2010 to 2013, between the Joint Country 
Support Strategy 2007–2010 (August 2007) and the Country Partnership Strategy 2013–2017 
(August 2013). The World Bank’s ISN built on a deep context analysis set out in the Joint Country 
Support Strategy for the Kyrgyz Republic 2007–2010 (JCSS) (May 2007), a document developed 
by ADB, the Swiss Cooperation, the UK Department for International Development, the World 
Bank and the United Nations Agencies, and aligned with the government’s own development 
goals. The JCSS identified many of the dynamics and grievances that were recognised as drivers of 
the 2010 violence – including poor governance, conflicts related to land tenure, a weak judiciary, 
a weak policy decision-making process and poor conflict-resolution mechanisms. Having an ISN 
that was built on a good context analysis and agreed with the government created the space 
for the World Bank project leader to integrate peacebuilding-orientated project priorities and a 
conflict-sensitive approach into the new initiative. Furthermore, following the 2010 violence and 
building on the commitments set out in the ISN, the World Bank committed a higher proportion 
of its financing to community investment programmes, especially in Osh, thus contributing more 
to rebuilding positive societal dynamics (see Table 2).  

Table 2: Details of IDA allocation by component and sub-component (in US$ 
million equivalent)

Project components Initial IDA 
amount

Proposed 
additional 
financing

Total 
amount

Component A: Basic infrastructure 9.0 11.1 20.1

– Sub-component A1: Bishkek infrastructure 5.6 5.3 10.9

– Sub-component A2: Osh infrastructure 2.9 0.0 2.9

– Sub-component A3: Design and engineering 0.5 0.4 0.9

– Sub-component A4: Small town infrastructure 0.0 5.4 5.4

Component B: Community investment programmes 1.0 4.1 5.1

– Sub-component B1: Bishkek community investments 0.7 1.2 1.9

– Sub-component B2: Osh community investments 0.3 2.0 2.3

– Sub-component B3: Small town community investments 0.0 0.9 0.9

Component C: Institutional development 1.0 0.0 1.0

Component D: Operational support 1.0 0.6 1.6

Total 12.0 15.8 27.8

Source: World Bank (December 2011). Op. cit. p.7.
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In conclusion to this section, securing government commitment to a conflict-sensitive project – 
encompassing peacebuilding objectives and activities, and an overall conflict-sensitive approach 
to project financing – can be facilitated by a number of factors: the availability of financing in 
the form of grants as opposed to loans; the integration of peacebuilding priorities into activities 
that respond to wider government infrastructure and service delivery priorities; bank fiduciary 
responsibility to ensure that fraud and corruption are minimised in the projects it finances, 
creating the space for citizen-led as well as state-led oversight and accountability mechanisms; 
and pre-existing agreement between the bank and the client government at the level of the bank’s 
Country Partnership Strategy on the character of local fragility dynamics, and the need for a 
conflict-sensitive approach to project financing. Where country partnership strategies secured 
client government commitment to applying methodologies for conflict-sensitivity, project leaders 
were given the space to prepare and deliver projects that were tailored to the local context. Table 
3 provides an overview of how country partnership-level agreement on the need for some degree 
of conflict-sensitivity is important to creating the space for project and operational-level conflict-
sensitivity. 

Table 3: Overview of global and national responses to conflict and fragility and 
the need for conflict-sensitive engagement

Bank-financed projects Country Partnership Strategy

Kyrgyz Republic: 
Housing and recovery 
(2010)

Not available

Kyrgyz Republic: 
Infrastructure and 
governance (2011)

Yes – Explicit intention to apply a conflict filter to all projects

Nepal: WatSan and 
governance (2009)

Yes – Explicit intention to apply principles of conflict-
sensitivity to all projects

Sri Lanka: Roads and 
skills (2009)

Yes – Explicit intention to use conflict-sensitive approach in 
conflict-affected areas

Sri Lanka: 
Infrastructure, services 
and governance (2010)

Yes – Explicit intention to apply a conflict filter to all lending 
operations 

Sources: ADB (October 2010). Op. cit. p.3; Harmonised list of fragile situations 2010–2014; ADB, IMF and World Bank (July 2010). Op. cit.; 
ADB (April 2007). Op. cit.; ADB (August 2013). Kyrgyz Republic: Country Partnership Strategy (2013–2017); World Bank (June 2011). Op. cit.; ADB 
(September 2004). Op. cit.; ADB (October 2008). Sri Lanka Country Partnership Strategy 2009–2011; World Bank (May 2008). Op. cit.
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The issue

Participation – who is included and who is excluded – in the preparation of interventions designed 
to progress peacebuilding, state-building and development is a hotly contested issue. On the one 
hand, in fragile and conflict-affected situations, extending participation to include marginalised 
groups can change the bargaining power of different groups in society and destabilise the local 
political settlement,61 causing renewed conflict and violence. On the other hand, engaging with 
only the core parties of a political settlement can reinstate unjust exclusions and grievances, leading 
to new conflicts and violence. Where either approach to engagement is high risk, an ‘inclusive 
enough’ coalition approach to participation can be useful. According to the WDR 2011, “unlike 
elite pacts, these coalitions involve broad segments of society – local governments, business, labour, 
civil society movements, in some cases opposition parties. Coalitions are ‘inclusive enough’ when 
they involve the parties necessary to restore confidence, transform institutions and help create 
continued momentum for positive change”.62 When a coalition is not ‘inclusive enough’, there 
is a risk that it can itself coalesce into a new form of political settlement and scapegoat new 
groups in society, reproducing exclusions and the potential for conflict and violence.63 Critical 
to the success of an ‘inclusive enough’ coalition is the identification and careful management of 
potential spoilers – for instance, project stakeholders whose status and power may be challenged 
by project objectives, activities and conflict-sensitive approaches and who may therefore seek 
to undermine project success. Case studies from the Kyrgyz Republic and Nepal highlight how 
insufficiently inclusive coalitions behind projects, and poor management of potential spoilers, 
undermined project success.  

Case study from the Kyrgyz Republic

The housing component of the ADB EARR project was contentious from the start. The ADB, 
World Bank and IMF JEA (July 2010) was prepared immediately after the 2010 violence and 
informed project preparation. The assessment carefully documented the impacts of the 2010 
violence and the needs of the conflict-affected areas. However, the document was prepared “in 
close collaboration with the government of the Kyrgyz Republic” and based on information 
and data gathered: a) from field visits and surveys conducted in the affected areas with conflict-
affected communities and non-governmental organisations (NGOs) working on relief efforts; 

61 A. Marc, A. Willman, G. Aslam and M. Rebosio (2013). Op. cit. On political settlements, the authors write the following: “Michael Burton 
and John Higley (1998) define a ‘political settlement’ as ‘deliberate compromises of core disputes’ among prominent groups in a society. 
Scholars have recognised that political competitions among various societal groups, if mediated through political settlements, can provide 
political stability and facilitate and foster the adoption of open and inclusive societies. To be considered legitimate, and to last over time, 
a political settlement must be acceptable to the majority of actors, especially in post-conflict settings and deeply-divided societies. The 
most fundamental condition for achieving a political settlement is that all sides feel that they have more to gain by pursuing a common goal 
than by imposing their own, unilateral vision through violence (Fritz and Menocal 2007) … The existing political settlement – whether it has 
been formalised in a political agreement or remains an informal negotiation – provides the backdrop for all development interventions.” 
Furthermore, the authors note that: “According to the OECD Development Assistance Committee (DAC), inclusive and stable political 
settlements are considered a critical foundation for both state building and peace building, and ongoing fragility and violence are often 
directly associated with highly exclusionary, predatory, unstable, or entrenched political settlements.”  

62 World Bank (2011). Op. cit.
63 Political settlements continuously evolve as the powerbase, needs and interests of parties to the settlement shift and relationships realign 

in response to internal and external dynamics. See, for example: V. Fritz and A.R. Menocal (2007). ‘An Analytical and Conceptual Paper 
on Processes, Embedded Tensions, and Lessons for International Engagement’. London: UK Department of Foreign Investment and 
Development; A. Marc et al (2013). Op. cit.

INSIGHT 3: 

When potential project spoilers are not identified and managed from 
the start through ‘inclusive enough’ coalitions, they may reanimate 
conflict during project implementation. 
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and b) from the Commission for the Assessment of Damages in the South and the Directorate on 
Reconstruction and Development of Osh and Jalal-Abad.64 Critically, there is little indication that 
the assessment included consultations with the Osh city administration. The two official entities 
that played a central role in the JEA were central government-led, while the directorate was 
headed by the vice-prime minister.  

ADB’s Joint Country Support Strategy 2007–2010, valid at the time of project preparation, 
clearly acknowledged the political instability in the Kyrgyz Republic. It stated that “the Kyrgyz 
Republic is still in the process of building the State. In this complex political environment, 
identifying appropriate reforms and, importantly, building consensus on them will be difficult”.65 
Nonetheless, despite Osh city’s special administrative status in the country’s governance structures 
and awareness of the Osh city administration’s undisclosed plans to redesign the city, ADB did 
not continuously engage the Osh city administration in the preparation, design or implementation 
stages of the project. The project was prepared with central government, and designed to be 
delivered through the State Ministry of Finance and the State Directorate for Reconstruction and 
Development (SDRD) of Osh and Jalal-Abad; and it was implemented by INGOs with expertise 
in humanitarian response.66 Without building an inclusive enough coalition from the start, aimed 
at developing a common understanding of the problems and potential and acceptable solutions 
to those problems among key stakeholders, the project encountered strong opposition during 
implementation and was almost derailed entirely. Once the houses were built and repaired, the 
Osh city administration blocked the legal registration of the houses on technical grounds. At the 
time of our field research, there were concerns that the houses might be demolished and rebuilt 
according to the requirements of the Osh city authorities.  

After a year of legal negotiations with the Osh City administration, in which the implementing 
INGOs negotiated and secured registration documents for each house, the newly repaired and 
rebuilt houses were issued with registration documents and not demolished. With the completion 
of component 2 of the project, component 3 could finally begin, a year later than planned. 
Component 3 of the project aimed to support inter-community reconciliation; however, its delay 
during the completion of the housing component deepened insecurity, mistrust, fear and inter-
community hostilities, as indicated by incidents of vandalism and damage, including breaking 
windows in the newly built and repaired homes. By prolonging the start date of component 3 
and aggravating tensions in the process, the chances of successfully implementing the community 
reconciliation aspects of component 3 – rebuild trust and confidence between conflict-affected 
Uzbeks and Kyrgyz living in Osh city – have become harder to realise. The sequencing of the project 
was not conflict-sensitive, although it did help to guarantee completion of the housing component. 
The exclusion of the Osh city administration from the preparation phase of the project and the 
implementing team behind the delivery of the EARR project reflects a critical failure to identify 
and manage an important project stakeholder. This oversight almost undermined component 2 of 
the project entirely, and significantly compromised the overall success of the project. 

Case study from Nepal

ADB’s Second Small Town Water Supply and Sanitation Sector Project focused on service delivery, 
with core components centred on improving accountability and local governance systems. 
The project design sought to deliver “improved, affordable, and sustainable water supply and 
sanitation services which are governed and managed by locally accountable representative 

64 ADB, IMF and World Bank (July 2010). The Kyrgyz Republic – Joint Economic Assessment: Reconciliation, Recovery and Reconstruction. p.10. 
Available at https://www.imf.org/external/np/pp/eng/2010/072110.pdf 

65 ADB (April 2007). Kyrgyz Republic: Joint Country Support Strategy (2007–2010). Manila: ADB. p.2. Available at http://www.adb.org/documents/
kyrgyz-republic-joint-country-support-strategy-2007-2010  

66 ADB (September 2010). Op. cit.

https://www.imf.org/external/np/pp/eng/2010/072110.pdf
http://www.adb.org/documents/kyrgyz-republic-joint-country-support-strategy-2007-2010
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bodies”.67 ADB’s analysis of “locally accountable and representative bodies” was informed by 
the findings of a poverty and social assessment and an associated Gender Equality and Social 
Inclusion (GESI) Action Plan.68 The project set out to engage specific marginalised groups in 
decision-making bodies and processes as part of wider peacebuilding and development processes.  
Despite being well informed by local needs and agreed with the client government, the project 
objectives, activities and approach seeking to improve social, political and economic inclusion 
proved to be in direct conflict with the interests of dominant elites in Nepali society.  

While sophisticated project governance structures (for planning and oversight) were designed to 
include marginalised groups in decision-making, final decision-making authority was consolidated 
in the Water Users and Sanitation Committee, control of which was captured by local political 
parties under the all-party mechanism. A political settlement designed to bring together the 
political parties involved in Nepal’s long conflict, the all-party consensus framework introduced 
under the 2007 Interim Constitution, was designed to protect peace and promote reconciliation. 
However, while local-level elections are on hold across Nepal, the political parties of the all-party 
consensus share local-level leadership roles among themselves, reproducing exclusions.69 Thus, in 
Baglung Bazar, like in other districts, political parties outside the all-party mechanism and other 
marginal groups are excluded from decision-making authority, despite a well-designed project 
governance structure and process. The ADB project needed commitment from the political parties 
of the all-party consensus to the inclusivity objectives of the project from project inception. By 
not managing potential project spoilers through an inclusive enough coalition, the project was not 
derailed entirely, but the lack of support for all of the project’s objectives became a fundamental 
weakness in the delivery of the project’s results.  

Rather than facilitating greater inclusion, the project governance system became a tool for already 
dominant groups to consolidate their control over resources in the community. While the Water 
Users and Sanitation Committee was accountable to the district engineer, there appeared to be no 
direct oversight of the executive board of the committee in charge of making decisions regarding 
the revenue from local connection fees and monthly usage charges. Even though the project 
included a provision for financial support to low-income households, known as output-based 
aid, the Water Users and Sanitation Committee was supposed to administer the support.70 At 
the time of the research in Baglung Bazar, none of the project beneficiaries interviewed knew this 
financial support was available.71 Project-affected communities surveyed were concerned that poor 
households could not afford service connection fees and few were aware of available financial aid. 
The interviews indicated that “wage labourers and their families were singled out as being the least 
able to pay”.72 At the same time, members of a Dalit neighbourhood on the periphery of the town 
complained of not knowing how much they were expected to pay or if they could get a connection 
in the future if they could not pay immediately; moreover, some households were taking out risky 
loans just to pay the fees and access services.73 In terms of both improving political inclusion and 
improving access to services for marginalised groups, the project was failing to deliver, largely 

67 ADB (August 2009). Proposed Asian Development Fund Grant Nepal: Second Small Towns Water Supply and Sanitation Sector Project, ADB 
Report and Recommendation of the President to the Board of Directors. Manila: ADB. p.5. Available at http://www.sstwsssp.gov.np/
images/reports/RRP%20edited%2010Aug%20clear.pdf 

68 In Nepal, social exclusion and elite dominance are identified as key conflict and fragility drivers. This was explicitly acknowledged in 
the ADB Nepal Country Strategy and Program 2005–2009: “The voice of the poor and excluded groups in public decision-making has been 
limited: politics and public institutions have been dominated by a narrowly based elite, resulting in little attention to the interests of the 
poor and excluded. This … has contributed to social tension and fuelled the insurgency.” (ADB (September 2004). Nepal: Country Strategy 
and Program 2005–2009, p.6). This fact was also more subtly acknowledged in the subsequent ADB Nepal Country Partnership Strategy 2010–
2012, which states that it will support Nepal’s transition to peace “by improving governance and achieving stronger and more sustainable 
socio-economic growth” (ADB (October 2009). Nepal: Country Partnership Strategy 2010–2012, p.ii).  

69 The Asia Foundation (2012). Political Economy Analysis of Local Governance in Nepal with Special Reference to Education and Health Sectors. 
Kathmandu: The Asia Foundation.

70 ADB (August 2009). Op. cit. p.35.
71 Interviews with residents, Baglung Bazar, 8–12 March 2013.
72 Interview with cluster coordinator, Baglung Bazar, 10 March 2013.
73 Interview with residents of Shri Krishna Tole, Baglung Bazar, 12 March 2013. 

http://www.sstwsssp.gov.np/images/reports/RRP edited 10Aug clear.pdf
http://www.sstwsssp.gov.np/images/reports/RRP edited 10Aug clear.pdf
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because project preparation had not addressed the implications of the all-party mechanism for 
inclusion objectives and strategies. The political parties that signed up to the all-party framework 
thus became powerful spoilers, disrupting progress towards project objectives. 

Engaging with the dynamics of exclusion in Nepali society is crucial for conflict-sensitivity, but 
this is not an easy task. When DFID sought to publish a paper on the dynamics that sustain 
inequality and exclusion in Nepal (a study supported by ADB and the World Bank), it received 
representation from the Joint Committee for National Sovereignty and Ethnic Harmony – a 
group that represents the interests of high-caste and ethnic hill elites opposed to federalism. In 
the end, the paper was not published in the public domain74 because another paper on the same 
subject published earlier in the year had already stirred a powerful debate and was possibly 
associated with political unrest and violence in Nepal. Resistance to the publication of another 
report on inequality and exclusion indicates the level of opposition among influential groups in 
Nepali society to practical initiatives that seek to engage on the issue of exclusion and shift the 
status quo. 

In addition to the immediate risks posed to the ADB project, failure to engage with and address 
the impact of the all-party mechanism on the governance and delivery of local services could pose 
serious risks for the future as Nepal moves towards local elections. When the political parties 
in the all-party mechanism move to contest local elections, consensus among them is likely to 
become fragmented. Current political trends indicate that there is considerable risk that inter-
party political contestation and alliances will be shaped by identity politics. If identity politics 
play a central role in local elections, there is a significant risk that the governance and delivery 
of local services will be shaped by the needs and interests of dominant groups, reproducing 
exclusions and the circumstances for intra-community conflict over resources. Currently, progress 
towards local elections is slow, since they threaten the powerbase of the political parties that 
currently benefit from the all-party mechanism. Nonetheless, local elections are a key milestone 
of Nepal’s Comprehensive Peace Agreement, signed by conflict parties in 2005. While ADB at 
the global level did not recognise Nepal as a fragile situation in 2009,75 at the country level 
other international organisations including the World Bank, the UK Department for International 
Development (DFID) and the Organisation for Economic Co-operation and Development 
(OECD) were highlighting Nepal’s fragility and helped to create a climate for more targeted work 
on marginalisation. This leverage could have been used to greater effect to secure the delivery of 
project results.    

  

74 See: ‘Pressure from hill elites halts DFID exclusion report’, Alliance for Aid Monitor Nepal, 20 August 2012. Available at http://www.
aidmonitor.org.np/inner.php?do=news_detail&id=519. Also, interview with ADB South Asia Department staff member, Manila, 22 April 
2013.  

75 ADB (October 2010). Op. cit. p.3. 

http://www.aidmonitor.org.np/inner.php?do=news_detail&id=519
http://www.aidmonitor.org.np/inner.php?do=news_detail&id=519
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The issue

In instances where project risk assessments did not draw on the local project context, local fragility 
dynamics and a good understanding of societal dynamics, project design and implementation 
was poor and project results were compromised. Similarly, one-off project risk assessments 
conducted only during the project design phase were also found to be limited in terms of guiding 
a conflict-sensitive approach to project delivery. Conflict-sensitive approaches to risk assessment 
and mitigation recognise the ever-changing character of fragile and conflict-affected situations, 
whereby new internal and external shocks and dynamics can shift priorities as well as alliances 
among stakeholders. Where risk assessment and mitigation strategies did not reflect an in-depth 
understanding of the local context, and where they were not revised throughout the project 
cycle in response to shifts in the context, the result was costly project implementation delays and 
sometimes aggravated local conflict dynamics.     

Case studies from the Kyrgyz Republic

The World Bank Bishkek Osh Urban Infrastructure project and the ADB EARR project both 
operate in a similar geographic area, were developed in the same period immediately following 
the 2010 violence, and had access to some of the same information through the JEA.76 Despite 
their similarities, the two projects used markedly different risk assessments to inform project 
design and delivery (see Table 4).  

The World Bank Project Appraisal Document prepared during the first tranche of project 
financing (2008–2012) identified 13 project risks.77 Of these, at least six related to local conflict 
dynamics and risks associated with governance and political interference. Specifically, the World 
Bank recognised the risks posed when “mayors attempt to steer project resources to other city 
areas for political or personal reasons”, and proposed that the project be “implemented under 
the oversight of a Coordination Council that includes representatives of not only the government 
and the municipalities, but also the NGO sector and the novostroiki communities [project 
beneficiaries]”.78 The World Bank was aware of powerful mayors and their potential to impact 
projects delivered in the Kyrgyz Republic.  

In contrast, the ADB EARR project preparation documents identified only four project risks,79 
and only one of these related to conflict dynamics in the project context. No governance and 
political interference risks were acknowledged (see Table 4). Overall, the character of risks and 
mitigation strategies identified under the ADB project were much more concerned with risks to 
ADB’s investment and much less concerned with possible risks posed to project-affected people or 
the country’s wider peace and security situation. In contrast, the World Bank identified some risks 

76 ADB, IMF and World Bank (July 2010). Op. cit.
77 World Bank (February 2008). Kyrgyz Republic – Bishkek and Osh Urban Infrastructure Project, Project Appraisal Document. Washington 

DC: World Bank. Available at http://documents.worldbank.org/curated/en/2008/02/9044336/kyrgyz-republic-bishkek-osh-urban-
infrastructure-project 

78 Ibid.
79 ADB (September 2010). Proposed Loan and Grant Kyrgyz Republic: Emergency Assistance for Recovery and Reconstruction, Report 

and Recommendations of the President to the Board of Directors. pp.9–10. Available at http://www.adb.org/sites/default/files/
projdocs/2010/44236-01-kgz-rrp.pdf 

INSIGHT 4: 

When project risk assessment and mitigation strategies are not 
regularly updated and grounded in the local project context, critical 
conflict risks and peacebuilding opportunities may be missed.

http://documents.worldbank.org/curated/en/2008/02/9044336/kyrgyz-republic-bishkek-osh-urban-infrastructure-project
http://documents.worldbank.org/curated/en/2008/02/9044336/kyrgyz-republic-bishkek-osh-urban-infrastructure-project
http://www.adb.org/sites/default/files/projdocs/2010/44236-01-kgz-rrp.pdf
http://www.adb.org/sites/default/files/projdocs/2010/44236-01-kgz-rrp.pdf
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that the project may pose to project-affected people and the country’s wider peace and security situation – 
for example, elite capture of project benefits. The mitigation strategies usually pointed to reinforced project 
governance structures and systems. Challenges related to the implementation of these will be discussed 
under Insight 6.

Table 4: Overview of risk assessments for ADB and World Bank projects in Kyrgyz 
Republic 

Bank-financed 
projects

Risk assessment Mitigation strategy

Kyrgyz Republic: 
Housing and 
Recovery (2010)
– ADB

Renewed community tension 

Structural damage to houses and 
infrastructure due to seismic activity

Lack of institutional capacity and 
experience in housing reconstruction

Systemic banking risks are aggravated 
requiring additional fiscal support

The EARR’s fiscal support component helps to 
maintain critical public expenditures that benefit 
the entire population. The housing component 
is based on technical assessment of damaged 
houses in affected areas. The community 
infrastructure and water supply component is a 
complementary intervention benefiting the entire 
communities of Osh and Jalal-Abad.

ADB and the government will ensure that 
all designs and construction of houses meet 
acceptable structural and geotechnical standards. 
The project management consultant (firm) will 
provide quality assurance on technical aspects.

ADB and the government will partner with 
experienced development partners and INGOs in 
project implementation. 

The IMF and the European Bank for Reconstruction 
and Development (EBRD) are advising the National 
Bank of the Kyrgyz Republic (NBKR) on this issue. 
ADB will closely coordinate with the IMF and the 
EBRD in monitoring the situation.

Kyrgyz Republic: 
Infrastructure and 
Governance (2011) 
– World Bank

Overall project risks:
Government interferes in ARIS project 
management decisions

Government unilaterally decides on 
dismantlement or restructuring of 
ARIS

Mayors attempt to steer project 
resources to other city areas for 
political or personal reasons

Political changes result in leadership 
changes in ARIS and municipalities

  

Overall mitigation strategies:
Project implementation conditions and obligations 
of ARIS are clearly spelled out in the IDA Project 
Agreement and Subsidiary Agreement between the 
government and ARIS, and include the necessary 
provisions protecting ARIS from undue interference.

This constitutes a condition for grant suspension. 
The risk is negligible since ARIS is also responsible 
for other operations financed by the bank and other 
donors.

BOUIP is implemented under the oversight of a 
Coordination Council that includes representatives 
of not only the government and the municipalities, 
but also the NGO sector and the novostroiki 
communities. In addition, all annual investment 
programmes require prior review by the bank.

Its experience as the lead implementing agency 
in several ongoing bank-funded operations has 
provided ARIS with an internal management 
structure and arrangements that are robust and 
able to resist external shocks.
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Component risks:
Mayors of either city are not capable 
of identifying suitable investment 
proposals for second and subsequent 
years in a timely manner under basic 
infrastructure (component 1)

Cost overrun occurs during project 
implementation (component 1)

Capable contractors cannot be found 
to carry out civil work contracts 
(component 1)

Local leaders try to capture project 
benefits under community investment 
programmes (component 2)

Novostroiki communities fail to agree 
on local priorities (component 2)

Local capacity to appraise and/
or approve projects is inadequate 
(component 2)

Communities lack necessary 
discipline in procurement  
(component 2)

Municipalities fail to enter into 
ownership of component activities 
(component 3)

Persistent political volatility prevents 
municipalities from adopting 
and implementing restructuring 
programmes

Component mitigation strategies:
Allocation of BOUIP resources to either of the cities 
is not rigidly predetermined and will be handled 
flexibly and competitively to satisfy only those 
needs that are identified properly.

Local inflation and foreign exchange fluctuations 
are beyond the control of the project, but the project 
is designed with the necessary flexibility to adjust 
the investment programmes for subsequent years 
to the actual available resources.

BOUIP will be implemented in the Kyrgyz Republic’s 
two largest cities, where contractors with adequate 
expertise and technical resources are more likely to 
be found than in small towns and rural areas.

Component implementation involves intensive pre-
investment community mobilisation and training, 
as well as the creation of mechanisms to ensure 
transparency.

Pre-investment community mobilisation 
emphasises training in prioritisation and planning.

Necessary technical support will be provided by 
ARIS and/or the municipalities.

Insistence on transparency combined with the 
threat of disqualification from participation in 
future projects are expected to provide adequate 
incentives for compliance.

The programme has been extensively discussed 
with the municipalities during project preparation.

While important for the future development of 
the two cities, the administrative reforms are 
not critical to the achievement of the project’s 
development objective.

Sources: ADB (September 2010). Op. cit. pp.9–10; World Bank (2008). Op. cit. (BOUIP Part 1)
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The two projects arrived at very different risk assessments, despite the fact that both drew on 
the findings of the 2010 JEA. The assessment identified the central risk as “the continuation or 
even intensification of social strife in the south of the country”; moreover, it made the case for “a 
comprehensive and well-integrated approach to promoting social reconciliation and recovery” 
across all project sectors (such as housing, infrastructure, agriculture, finance, livelihoods), 
timeframes (immediate, short, medium and longer term), and stages of the project cycle (design, 
implementation, management, monitoring, exit).80 The assessment included a series of 10 “cross-
cutting principles”, rooted in the Kyrgyz Republic context and referring to some of the specificities 
of local fragility and societal dynamics to guide “effective recovery activities”.81 The principles 
highlight likely project risks and approaches for their mitigation.

While the ADB EARR project acknowledged the core risk of “renewed community tensions”,82 
it did not explore how different project components could aggravate this risk differently and 
therefore identify the sequencing problems in the project design. As already discussed, by 
addressing the Uzbek communities’ housing needs under component 2 of the project before 
turning to the third component of the project that addressed the whole community’s needs, the 
sequencing of the project provoked frustrations and intensified inter-community tensions. These 
tensions were compounded further when component 2 of the project was delayed by a year as 
housing registration was secured. Component-specific analysis of risks would have helped to 
highlight sequencing problems in the project design.

The ADB EARR project appears to have been blind to the risks caused by local fragility and 
societal-stress dynamics. ADB’s Summary Poverty Reduction and Social Strategy prepared 
for the EARR project concludes under the section on ‘social safeguard issues and other social 
risks’ that the EARR project will have “no impact” on “conflict and political instability” and 
requires “no action” in this area.83 This conclusion is not surprising given the narrow range of 
sources used to produce the Summary Poverty Reduction and Social Strategy – namely, the UN 
World Development Indicators, the National Statistics Committee of the Kyrgyz Republic, the 
Country Development Strategy 2009–2011 and the Central Bank of Russia. Nonetheless, the 
EARR project did make use of ADB’s Disaster and Emergency Assistance Policy (2004) to secure 
financing. This policy explicitly requests “special attention to post-conflict requirements”, noting 
that “countries classified by the UN as medium or low in relation to human development feel the 
impact of disasters and conflicts the most acutely”.84  The policy outlines a “new approach to post-
conflict situations”, acknowledging the limits of the previous Disaster and Emergency Assistance 
Policy (1989) and the lessons learnt from ADB’s engagement in Timor-Leste.85 Specifically, the 
2004 policy states that “post-conflict situations typically require making substantive structural 
changes rather than simply re-establishing pre-conflict conditions. Policy dialogue, formulation 
and implementation are particularly important. Technical assistance to support medium-term 
improvements in governance and institutional capacities is vital”.86 Furthermore, the ADB policy 
gives specific attention to managing conflict dynamics and explicitly encourages the use of “social 
assessments to take conflict dynamics into account, in part to support early detection and the 
development of interventions to prevent tensions and perceived injustices from escalating into 
violent conflict”; it also argues that “social assessments can identify the beneficiaries and ‘losers’ 
of project interventions, thereby providing early warning of the potential magnification of social 
cleavages and the attendant risk of civil conflict”.87 Despite this guidance, and the advice of the 
JEA conducted following the 2010 violence, the ADB project did not identify the full range of 
project risks and appropriate mitigation strategies during project design. The lack of attention to 

80 ADB, IMF and World Bank (July 2010). Op. cit. pp.28–32.
81 See ‘Box 3: Cross-cutting principles for effective recovery activities’, pp.28–29. ADB, IMF and World Bank (July 2010). Op. cit. 
82 ADB (September 2010). Op. cit. 
83 ADB (September 2010b). Summary Poverty Reduction and Social Strategy – Emergency Assistance for Recovery and Reconstruction. Manila: 

ADB. Available at http://www.adb.org/sites/default/files/projdocs/2010/44236-01-kgz-sprss.pdf 
84 ADB (May 2004). Op. cit.
85 Ibid. pp.15–16. 
86 Ibid. p.15.
87 Ibid. p.24. 

http://www.adb.org/sites/default/files/projdocs/2010/44236-01-kgz-sprss.pdf
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fragility and societal-stress dynamics within the ADB emergency housing project risk assessment 
suggests a limited capacity within ADB either at the level of expert advice available or at the 
level of systems and approaches to risk assessment when engaging in fragile and conflict-affected 
situations.  

In response to the 2010 violence, the World Bank produced an ISN that acknowledged the limits 
of the risk analysis in its Joint Country Support Strategy (2007–2010) used in the period preceding 
the 2010 violence. The World Bank stated that “the risks posed by the stress factors were not 
adequately appreciated in the Joint Country Support Strategies; their impact on economic and 
social developments turned out to be profound … social tensions erupted into extreme violence 
and large-scale destruction”.88 Building on the findings and guidance presented in the JEA (July 
2010), the World Bank Kyrgyz Republic ISN set out commitments to a conflict-sensitive approach 
that includes “deepened dialogue with parliament and structured dialogue with civil society 
organisations” and that “builds in stakeholder analysis in its projects, and through a conflict 
filter takes explicit account of conflict-related stress factors in portfolio management and new 
project design”.89 The ISN specifically states that: “a conflict filter will be applied to all projects 
to identify and address possible stress factors”.90 The World Bank Kyrgyz Republic conflict filter 
includes a detailed conflict analysis and a matrix of questions designed to support project leaders 
to identify risks and develop strategies to manage the interaction between their project and wider 
conflict and societal dynamics. The filter is used to strengthen project design and informs project 
supervision, helping to ensure strong progress across project objectives.    

Conflict/peace filter methodologies have been piloted by both the World Bank (in Nepal, Sri 
Lanka and the Kyrgyz Republic) and ADB (in Nepal only so far). In each country, the filter 
methodology has been integrated rigorously in only a few projects, partly because the methodology 
has not been integrated into bank systems and therefore it constitutes an additional requirement 
for project leaders to contend with as they prepare complex, large-scale projects according to 
already demanding institutional project-financing frameworks. That these existing frameworks 
do not take into account conflict dynamics and that they leave little room for the use of filter 
methodologies indicates the degree of institutional reform required within the banks if bank-
financed projects are to produce conflict-sensitive and therefore sustainable outcomes in fragile 
and conflict-affected situations. Country strategies often state that conflict filters must be applied 
in all projects within a given period. However, without standards to assess the degree to which 
conflict filter analysis has been integrated, it is difficult to know how much they have actually 
informed or changed project design and implementation – other than in instances where project 
delivery has failed in an obvious way. Furthermore, there is little incentive within bank staff 
performance management structures to encourage collaboration with social development and 
conflict experts or the development of skills for operating effectively in fragile and conflict-
affected situations. In the Kyrgyz Republic, only four bank-financed projects – including the 
BOUIP project – were rigorously piloting the conflict filter at the time of our research. Attempts to 
rationalise workloads by integrating the findings of the conflict filter into the World Bank’s global 
Operational Risk Assessment Framework (ORAF) at the country level have been found lacking. 
Since the ORAF aims to cover many different risks, there is little room to examine risks related to 
fragility and societal dynamics in any depth. By incorporating the findings of a conflict filter study 
into the ORAF, the process of project leaders taking the time to understand local fragility and 
societal-stress dynamics and the interactions (positive and negative) of these with their projects 
is bypassed. Thus, the value of conflict filter methodologies for augmenting conflict-sensitivity is 
diminished when it is incorporated into the ORAF.  

88 World Bank (June 2011). Interim Strategy Note for the Kyrgyz Republic for the Period 2012– 2013. Washington DC: World Bank. p.21.  
Available at http://documents.worldbank.org/curated/en/2011/06/14571709/kyrgyz-republic-interim-strategy-note-period-fy12-fy13-
kyrgyz-republic-interim-strategy-note-period-fy12-fy13

89 Ibid. 
90 Ibid.
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The issue

Project preparation, design and implementation is never smooth. In fragile and conflict-affected 
situations, the project operating environment is politically complex and vulnerable to internal 
and external shocks. Any change can produce unexpected, significant, widespread and/or rapid 
effects. Project financing for fragile and conflict-affected situations therefore requires resilient 
oversight and feedback mechanisms that are independent from each other yet work together in 
a balanced way to ensure projects are kept on course towards their intended objectives. State-
led oversight entities should be complemented by a variety of citizen-led oversight entities that 
reflect critical project stakeholder groups, and mixed state–citizen entities such as project-specific 
inclusive enough coalitions with oversight as well as decision-making authority can further 
contribute to conflict-sensitive oversight. Since feedback mechanisms can be compromised by 
political interference and other factors, the effectiveness of these mechanisms can be reinforced 
by regular bank-led project supervision at both national and local levels. A carefully balanced 
web of feedback loops can support project teams to identify and manage emerging risks for both 
bank investments and project-affected communities. 

Case study from Sri Lanka

The project ‘Improving Connectivity to Support Livelihoods and Gender Equality’, designed and 
approved by ADB, was delivered in the conflict-affected North East of Sri Lanka. Financed by the 
Japan Fund for Poverty Reduction (JFPR) grant that prioritises support for the most vulnerable 
groups in ADB developing member countries, the project was designed to specifically support 
vulnerable groups in the conflict-affected areas – including war widows, households headed 
by women, single women with dependants, families of those with disabilities, the elderly and 
youth.91 However, during the early phase of project implementation, Sri Lanka was affected by 
storms and floods, which also impacted areas in the North and East. Local officials proved to be 
able to manipulate the distribution of funds to support their patronage networks. For instance, 
JFPR project financing was allocated to some villages that had neither been directly impacted by 
war nor demonstrated exceptional poverty indicators, but that had been affected by the flood to 
some degree (for example, the village of Bhatiyagama). Among the villages that had been directly 
impacted by war, some were targeted despite not reflecting the priority demographics of the 
project, again because of flood impacts (for example, the village of Suriyapura). The redirection 
of the JFPR financing to address humanitarian needs was achieved through political leverage and 
was not in line with the original intensions of the JFPR project.

Despite the redirection of financing to a newly identified vulnerable group, the project was not 
revised accordingly to address their specific vulnerabilities. It was delivered according to the 
original design and continued to target women as the vulnerable group, despite the fact that 
the flooding had affected men’s livelihoods too. Project implementation involved skills training 
for women and employment in road and drainage repairs. However, in some of the targeted 
villages, it was primarily men who sought and needed work after the floods, not women. This 

91  ADB (November 2009b). Op. cit. p.1.

INSIGHT 5: 

When project feedback loops do not include mechanisms to gather 
information from a balanced enough range of project stakeholders, 
throughout the project cycle, the risk that project resources will be 
misdirected increases.
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caused considerable frustration among those project-affected communities targeted in this 
way, but there was no redress or flexibility during project delivery. According to the project 
design, local government (Pradeshiya Sabhas) officials were charged with overseeing how local 
NGOs delivered the “capacity development for maintaining rural access roads” component of 
the project.92 In addition, both project management and project supervision were led by the 
project implementation unit staffed by and located within the Ministry of Local Government 
and Provincial Councils. The fact that both these functions were the responsibility of the same 
team reflects a potential conflict of interests. Furthermore, the fact that only government officials 
led all project oversight and accountability also reflects a lack of balance in the project oversight 
structure. Critically, neither the intended main beneficiaries of the project (conflict-affected 
vulnerable women) nor those most affected by the floods (newly unemployed men) benefited as 
much as they should have from the project financing. This is despite the allocation of US$30,000 
within the budget for the procurement of vehicles and motorcycles expressly to facilitate “the 
efficient supervision” of the project by the Project Implementation Unit.93 Given the poor state 
of infrastructure in the North East of Sri Lanka, the request for some project financing to be 
allocated to purchasing appropriate vehicles is to be expected. However, if project supervision 
was not carried out, questions remain about the use of the purchased vehicles. The feedback loops 
within this project were insufficiently balanced for adequate oversight of project management and 
delivery. Given the very recent history of violent conflict in the North East of Sri Lanka between 
the Tamils and the current government, issues of supervision in the conflict-affected areas are 
particularly sensitive and important.  

In conclusion to this section, the effectiveness of bank-led supervision can be limited by under-
resourcing. World Bank economists calculated: “in financial year 2011, the World Bank spent 
nearly three times as much in Bank budget per dollar of IDA lending in fragile and conflict-affected 
situations in comparison with non-fragile and conflict-affected situations. A significant proportion 
of that difference is explained by higher supervision budgets for fragile and conflict-affected 
country projects … to help address implementation challenges in low capacity environments”.94 
The costs of supervision rise in low-capacity, fragile and conflict-affected situations, but cannot 
be avoided if the bank is to ensure fiduciary accountability.  

Supervision can be financed from core bank budgets as part of the bank’s corporate commitment 
to ensuring fiduciary accountability. However, bank shareholders need to match their commitment 
to supporting better development outcomes in fragile and conflict-affected situations with a 
willingness to bear the higher operating costs of engaging in fragile and conflict-affected situations.  

Supervision can alternatively be incorporated into project budgets to ensure fiduciary accountability 
– as in the case of NELSIP and BOUIP – in negotiation with the client government. However, this 
requires bank staff with a strong understanding of local fragility dynamics and who pay explicit 
attention to identified risks when conducting bank-led supervision. In the Kyrgyz Republic the 
BOUIP initiative has been able to continue, but in Sri Lanka the NELSIP project has encountered 
difficulties. Thus, in addition to expertise in local fragility dynamics, bank project leaders need to 
be backed by country directors  able to negotiate the necessary space for the inclusion of a balanced 
set of oversight and feedback loops within project agreements with the client government.  

92 Ibid.
93 Ibid. p.23.
94 World Bank (March 2013). IDA 17: IDA’s Support to Fragile and Conflict-Affected States, IDA Resource Mobilisation Department Concessional 

Finance and Global Partnerships. Washington DC: World Bank. Available at http://www.worldbank.org/ida/papers/IDA17_Replenishment/
FCS%20paper.pdf 

http://www.worldbank.org/ida/papers/IDA17_Replenishment/FCS paper.pdf
http://www.worldbank.org/ida/papers/IDA17_Replenishment/FCS paper.pdf
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The issue

Two of the countries included in this study, the Kyrgyz Republic and Sri Lanka, did not feature 
in the annual ‘harmonised list of fragile situations’ between 2009 and 2014, despite the fact that 
both have experienced considerable violent conflict immediately prior to and during this period. 
Our research indicates that fragility, conflict and violence continue to have an impact on the 
political-economy and social relationships of these countries. Given these circumstances, flows 
of project financing have and can still serve to reinforce the insecurity and marginalisation of 
vulnerable populations. 

The harmonised list of fragile and conflict-affected situations is problematic at three levels. Firstly, 
it includes only IDA-eligible countries. This means that only countries with low per capita income 
can be listed and that the majority of middle-income countries are automatically excluded from 
the list. In Asia especially, sub-national conflicts affect numerous middle-income countries that 
otherwise have “strong governments, regular elections and capable security-forces”.95 Countries 
such as Thailand and the Philippines have graduated from IDA, yet they continue to experience 
conflict and could therefore benefit from conflict-sensitive approaches to development financing.96 
Secondly, countries are not included on the list if they score above 3.2 when their World Bank 
Country Policy and Institutional Assessment (CPIA) score is harmonised with their ADB Country 
Policy Assessment (CPA) score. Both the Kyrgyz Republic and Sri Lanka are IDA eligible; 
however, their harmonised CPA and CPIA score is sufficiently high to not feature on the list, 
despite recent conflict and instability. This weakness in the CPA/CPIA system reflects the fact that 
the current CPA/CPIA questionnaires do not weigh social inclusion and equity issues as highly 
as public sector management issues. Moreover, they do not include vital indicators for inclusive 
development such as freedom of association, assembly and expression when assessing a country 
context. Thirdly, efforts to revise the harmonised list system ignore the wider political sensitivities 
and economic implications for countries that are included on a list of fragile and conflict-affected 
countries. The very premise of the list ignores the diversity and complexity of violent conflict and 
fragility, and how these have an impact on all societies in varying degrees in different ways at all 
times. Rather than relying on problematic lists, it is far more effective to engage on the basis of a 
deep understanding of the unique history, dynamics and vulnerabilities of each operating context.   

95 T. Parks, N. Colletta and B. Oppenheim (2013). The Contested Corners of Asia: Subnational Conflict and International Development Assistance. 
San Francisco: The Asia Foundation. Available at http://www.asiafoundation.org/resources/pdfs/ContestedCornersOfAsia.pdf

96 ADB and World Bank operational plans both highlight the need to apply conflict-sensitive approaches to engagement in middle-income 
countries and situations affected by sub-national conflict. 

INSIGHT 6: 

Even though a country is not on the harmonised list of ‘fragile and 
conflict-affected situations’, it may still experience fragility, conflict 
and violence and require a conflict-sensitive approach.  
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4. Conclusions and emerging recommendations for 
development banks and their shareholders

 
 
Our research findings and ongoing engagement with the development banks indicate that the 
debate is no longer about whether or not to integrate conflict-sensitivity. Rather, it is about 
how to integrate it within complex institutional cultures, structures and systems, and how to 
operationalise it in complex and volatile political environments. Our case studies, among other 
research, demonstrate that ADB and the World Bank both have pockets of capacity for conflict-
sensitivity. The World Bank has invested in greater capacity than ADB, but neither can yet 
demonstrate the embedded, coherent, well-resourced and institution-wide approach to conflict-
sensitivity that is needed to support sustained and inclusive development progress in fragile and 
conflict-affected situations.  

Many of the challenges encountered in the five bank-financed projects studied related to 
limitations in bank capacities to understand, monitor and manage the risky and complex political 
character of project financing in fragile and conflict-affected situations. The conclusions and 
emerging recommendations that follow suggest ways to better understand, monitor and manage 
the risks and complexity. What emerges clearly from the research findings is that the required 
changes are not simply technical reforms. Rather they also involve political negotiations and more 
focused collaboration between all quarters – bank staff, bank shareholder governments, client 
governments, fellow multilateral organisations and civil society.

Recommendations

1. Operate responsively: Look beyond the harmonised list of ‘fragile and conflict-affected 
situations’ when assessing whether or not a country or project requires a conflict-sensitive 
approach 

The harmonised lists of fragile and conflict-affected situations are not an adequate indicator of 
where and when conflict-sensitivity needs to be applied in bank operations. Two of the countries 
in this study have experienced recent violence and instability, but do not feature on the harmonised 
lists. By relying on a limited set of indicators, the lists exclude the diversity and complexity of 
conflict and fragility, and how these pose risks in all societies in varying degrees and in different 
ways at all times. Rather than relying on problematic lists, it is far more effective to engage on 
the basis of a deep understanding of the unique history, threats, dynamics and vulnerabilities 
of each operating context. A much more sophisticated approach to triggering conflict-sensitive 
approaches to bank engagement in any given country is required.

While elements of conflict-sensitivity were adopted in the projects selected for this study, regardless 
of whether or not the countries in which they were implemented featured on the harmonised list 
at the time of project preparation, only some of the projects benefited from in-depth fragility 
assessments and expert support in the process of operationalising conflict-sensitivity. Limited 
analysis and understanding of conflict and fragility led to limited and fragmented approaches to 
conflict-sensitivity.

Bank staff should make use of fragility experts and use up-to-date regional, country and sub-
national fragility assessments, and not rely on problematic lists to make informed decisions 
regarding the need (or not) to adopt a conflict-sensitive approach to project financing. Greater use 
of country assessments produced by the UN, bilateral donors and CSOs would provide valuable 
and detailed insights into the local context. For example, close attention to constraints on 
political space (freedom of association, assembly and expression) can provide an early indication 
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of conflict, fragility and violence dynamics. Once the need for conflict-sensitivity is identified 
and given the diverse forms of fragility, conflict and violence, and their implications for project 
outcomes, detailed fragility assessments should be included as a core component of country 
diagnostic or poverty assessment.

Bank executive directors and shareholder governments should request a review of how the banks 
trigger a conflict-sensitive approach to engagement and project financing. Bank frameworks for 
the analysis of fragility should be revised accordingly, and flexibility should be built into them to 
enable the incorporation of emerging and future cutting-edge knowledge on fragility, violence and 
conflict dynamics. For example, current analysis of gender and security, and analysis of the nexus 
between organised crime, armed violence and fragility are transforming how fragility dynamics 
are analysed.97

Bank executive directors and shareholder governments should ensure sufficient numbers of fragility 
experts are available to support regional, country, sector and project teams to assess when, where 
and how to apply conflict-sensitive approaches to project financing. This may require a review of 
existing bank staff skills and availability to provide this service and/or making additional bank 
budget available for bank teams to hire external experts (such as consultants) until such time as 
more internal expertise is available.

2. Monitor closely: Apply conflict-sensitivity continuously, from project preparation to 
completion, and conduct regular and balanced project oversight to inform risk management and 
project adaptation 

The ADB project in the Kyrgyz Republic illustrated the risks involved in adopting project 
objectives informed by conflict analysis without applying a wider conflict-sensitive approach to 
project preparation, design, implementation and oversight. Similarly, the ADB project in Sri Lanka 
was not as successful at delivering on its project objectives as it might have been because it did 
not include balanced oversight mechanisms to monitor implementation. Furthermore, the World 
Bank project in Sri Lanka illustrates how conflict-sensitive approaches integrated throughout a 
project cycle can be curbed as additional project financing is being negotiated. Under additional 
financing, the project doubled its geographic coverage, but halved the budget allocation for citizen-
voice and oversight components. Given the wider context in Sri Lanka, the proposal to adjust the 
distribution of the project budget should have triggered a review of conflict and fragility dynamics 
and project progress at the community level to inform decision-making by the World Bank board 
of executive directors. A project review mechanism that brings a conflict-sensitivity lens to project 
proposals and additional financing requests could improve bank leadership capacity to identify 
and assess conflict and fragility-related risks and peacebuilding opportunities before projects are 
funded.  

Sustained and close attention to shifting and changing conflict and fragility dynamics from project 
preparation to project completion and into any phase of additional financing, plus rigorous and 
balanced oversight and feedback mechanisms, can help to reinforce the conflict-sensitivity of 
project financing where influential project stakeholders, interest groups or spoilers may be inclined 
to manipulate projects to progress their own agendas, negatively impacting project outcomes and 
broader progress towards peace and development.  

Bank staff should integrate conflict-sensitivity throughout the project cycle, focusing especially 
on their roles in project design, project supervision and project adaptation in response to new 
and emerging risks. To do this effectively, project leaders need time to engage more deeply 
with the details of the projects in their portfolio and need ongoing access to fragility expertise.  

97 J. Banfield (2014). Crime and Conflict: The New Challenge for Peacebuilding. London: International Alert. Available at http://www.
international-alert.org/resources/publications/crime-and-conflict; H. Myrttinen, J. Naujoks and J. El-Bushra (2014). Re-thinking Gender 
in Peacebuilding. London: International Alert. Available at http://www.international-alert.org/resources/publications/re-thinking-gender-
peacebuilding

http://www.international-alert.org/resources/publications/crime-and-conflict
http://www.international-alert.org/resources/publications/crime-and-conflict
http://www.international-alert.org/resources/publications/re-thinking-gender-peacebuilding
http://www.international-alert.org/resources/publications/re-thinking-gender-peacebuilding
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Ideally, this expertise should be specific to the project sector (for example, infrastructure) and the 
given country context. Once again, the detailed work of supporting the development of tailored 
conflict-sensitive approaches and their implementation across country portfolios, and throughout 
project cycles, calls for further availability of fragility experts. Multidisciplinary project teams are 
invaluable for ensuring that conflict-sensitive approaches and strategies remain relevant and are 
applied effectively as the context evolves. 

Bank staff should ensure that project implementing partners have the capacity and resources to 
operate conflict-sensitively, by assessing their skills in this area and providing support to improve 
capacities. Where the banks rely on a regular group of implementing partners in country, the 
investment in strengthening partner skills in conflict-sensitivity can lead to dividends for country 
portfolios over time. 

Bank executive directors and shareholder governments should ensure reviews and reforms of 
bank operational policies, processes and tools pay specific attention to how revisions will work 
in diverse fragile and conflict-affected situations. Specific adjustments and guidance for these 
operating environments are likely to be required. This is particularly important as banks increase 
flows of financing to fragile and conflict-affected situations and progress internal reforms and 
replenishment processes. For example, the current World Bank safeguards review proposes relying 
more on client government systems to identify and manage environmental and social risks. Given 
fragile and conflict-affected situations often suffer from weak, fragmented and/or politicised 
institutions, the revision of the bank’s safeguard policies will require specific adjustments and 
guidance to ensure environmental and social risks are responsibly managed where country 
systems lack capacity. Bringing a conflict-sensitivity lens to reviews of bank operational policy, 
processes and tools can help to ensure revisions enable and encourage rather than constrain 
the operationalisation of conflict-sensitive approaches throughout project cycles by bank project 
teams. 

Bank executive directors and shareholder governments should formalise appropriate staff 
incentives in human resource policies to encourage greater attention to conflict and fragility 
where it is needed. For example, the current World Bank ORAF does not allow for a detailed 
enough assessment of conflict and fragility-related risks to inform rigorous mitigation strategies. 
World Bank project leaders that seek to operate conflict-sensitively rather rely on conflict/peace 
filter methodologies developed specifically for the country context. While these methodologies 
are invaluable for conflict-sensitive project financing, they are not yet well integrated into bank 
project processes and therefore constitute an additional step for project leaders to carry out. 
The additional time and work involved means that few staff take up using the filter. A greater 
appreciation of the complexity and time-intensive nature of project financing in fragile and 
conflict-affected situations needs to be reflected in bank human resource policies if greater take-
up of conflict-sensitivity is to be secured where it is needed.

Bank shareholder governments should invest in a joint review mechanism that brings a conflict-
sensitive lens to project proposals and additional financing requests en route to the banks’ boards 
of executive directors. Analysis and insights from fragility experts on specific projects would 
support greater conflict-sensitivity in decision-making by the banks’ executive directors. Such 
a review mechanism could be invaluable as banks increase the flow of financing to fragile and 
conflict-affected situations.

3. Engage collaboratively: Secure client government support for conflict-sensitivity from the start, 
and avoid approving projects where it is not forthcoming

The World Bank-financed project in the Kyrgyz Republic integrated conflict-sensitivity throughout 
project inception, design, implementation and supervision. At the time of this research, it was 
being delivered on time and according to budget, with additional financing in the pipeline to 
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extend operations to a wider geographic area. Project-affected communities in Osh appreciated 
the project outcomes and approach, as did the wider group of project stakeholders. The rigorous 
application of conflict-sensitivity in the project was possible because regional management within 
the World Bank was supportive of piloting conflict-sensitive project financing and made regional 
expertise and resources available to the country team. In addition, the country director had 
secured client government support for a conflict-sensitive approach and the specific application of 
a conflict filter to operations – firstly in the World Bank Kyrgyz Republic ISN98 and subsequently 
in the World Bank Kyrgyz Republic Country Partnership Strategy.99 The alignment of support 
within the bank, and between the bank and the client government, paved the way for detailed 
fragility assessments that allowed for rigorous risk-mitigation strategies, strong project design, 
conflict-sensitised implementing partners, regular and balanced project oversight mechanisms and 
feedback loops, and regular project supervision to inform any required project adjustments.

Our research indicates that where political support for conflict-sensitivity is not aligned within 
the bank structure (from project leader, to country director, to regional and global headquarters 
senior management) – and/or where alignment between the client government and the bank 
on conflict-sensitivity is lacking – attempts to conflict-sensitise project financing are unlikely to 
deliver the intended results. In contrast, where there is alignment between these various actors on 
the application of a conflict-sensitive approach, the prospects for a successful project that delivers 
sustained peace and development outcomes are more encouraging.

Bank staff should make the most of the bank’s leverage in country to demonstrate the benefits 
(sustainability, cost-effectiveness) of conflict-sensitivity and secure client government commitment 
to conflict-sensitive project financing. Bank leverage can be limited in middle-income fragile and 
conflict-affected situations where bank financing represents only a small proportion of national 
income, or where the client government is seeking only loans (not grants) and/or has access to 
financing from new and emerging donors and private investors who may not be motivated by a 
commitment to sustainable peace and development. Bilateral relationships between governments, 
relationships between client governments and the UN, and citizen–state interaction can indirectly 
help to build client government support for conflict-sensitive approaches to project financing.

Bank executive directors and shareholder governments should ensure country directors responsible 
for fragile and conflict-affected situations are equipped with strong negotiating skills and strategies 
tailored to building coalitions for conflict-sensitivity, including, where necessary, encouraging 
client government support for conflict-sensitivity. Training for these country directors should be 
adapted to incorporate a component on strategies for establishing and negotiating an enabling 
environment for conflict-sensitivity. 

Bank executive directors and shareholder governments should identify criteria for ‘no-go’ 
areas when it comes to project financing in fragile and conflict-affected situations. Financing 
humanitarian, peacebuilding and development initiatives in fragile and conflict-affected situations 
is always risky. These risks tend to escalate where oversight and accountability institutions are 
fragmented, weak and/or politicised, where political space for free association, assembly and 
expression by project-affected communities and wider civil society is constrained, or where a 
culture of fear is prevalent.  In such circumstances, these groups cannot hold project-implementing 
agencies to account. Given the fungibility100 of donor funds, it is unlikely that large volumes 
of financial assistance will escape involvement in local power struggles, corruption and any 
associated repressive activities and abuses. The possibility that any part of project financing may 
become connected to activities that may subsequently be found to have aided or abetted gross 

98 World Bank (June 2011). Op. cit.
99 World Bank (June 2013). Country Partnership Strategy for the Kyrgyz Republic. Washington DC: World Bank.
100 “Fungibility refers to the fact that donor funding of a project that government would have undertaken anyway (even if donor funding were 

not available) has the effect of freeing government resources to be used for another purposes (for example, military).” (Africa Peace Forum 
et al (January 2004). Op. cit.).
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violation of human rights could place banks in a legally compromised position. In addition to the 
violation of human rights and failed project outcomes, any connection with such activity could 
also result in adverse publicity, reputational damage, financial and legal costs, and considerable 
demands on management time. Thus, where there is no appetite for conflict-sensitivity, banks may 
not be able to operate responsibly. In such instances, where the responsible pursuit of the banks’ 
strategic goals (ending extreme poverty and promoting shared prosperity and inclusive growth101) 
is constrained, bank boards should be prepared to decline or withdraw project financing and 
operations. 

As more financial resources are channelled via international development banks into fragile and 
conflict-affected situations with limited attention to conflict-sensitivity, the risks for vulnerable 
conflict-affected people and the banks escalate. Conflict-sensitivity has a critical role to play 
in reducing those risks, yet the enabling environment for the application of conflict-sensitive 
approaches to project financing is still constrained. As the World Bank prepares to spend more in 
fragile and conflict-affected countries and rolls out its structural reforms launched in July 2014, 
there is an urgent need to apply conflict-sensitivity to project financing and to provide the scope to 
do so. Moreover, as ADB begins to negotiate the replenishment of the ADF for the period 2017–
2020, there is scope for shareholders to revisit the terms of financing and the bank’s resourcing 
for conflict-sensitive project financing in fragile and conflict-affected developing member states. 
Furthermore, as new international development banks prepare to begin operations, for example, 
the China-led Asian Infrastructure Investment Bank (AIIB) and the Brazil, Russia, India, China 
and South Africa (BRICS)-led New Development Bank, it remains to be seen whether deeper 
inter-development bank collaboration will evolve and stimulate greater management of risks 
and support for sustainable peace and development in fragile and conflict-affected situations. 
The alternative – intensified inter-development bank competition and a race to the bottom in 
terms of responsible engagement in fragile and conflict-affected situations – does not bode well 
for global peace, security and development. As the global governance of development financing 
shifts, shareholder governments have a unique opportunity to shape a more joined-up conflict-
sensitive approach to development financing. An important opportunity to improve the peace 
and development prospects of communities living in conditions of under-development, conflict, 
fragility and violence.  

101 ADB (2008). ADB Strategy 2020: The Long-Term Strategic Framework of the Asian Development Bank 2008–2020. Manila: ADB. Available at 
http://www.adb.org/sites/default/files/Strategy2020-print.pdf; and World Bank Group (2013). Op. cit.

http://www.adb.org/sites/default/files/Strategy2020-print.pdf
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