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From late August onwards, temperatures have gradually increased and bushfires have continued. As a result, young grass 
regrowth have appeared in early October. Although the first rains have not started yet, the eco-meteorological conditions 
should slowly improve for the Malagasy Migratory Locust. 
In August and September, some small grouped adult populations of the Malagasy Migratory Locust in the form of light flights 
were observed in the Invasion Area (Antsirabe, Befato and Mandoto regions). At the end of September, these populations were 
mainly mature and scattered and egg-laying had started. First hatching are expected before the end of October. In the Outbreak 
Area, the scattered adult populations, at a low to medium density, observed at the end of September and at the beginning of 
October in the Zomandao lowlands and the Horombe plateau, were highly heterogeneous (all instars and phases). Some of 
these populations had already started to lay eggs and were preparing the second and third egg-laying, hatching had occurred 
and hopper development was in progress. In early October, some mixed scattered adult populations of the Malagasy Migratory 
Locust (transiens degregans) and of the Red Locust have been observed in Tsiroanomandidy area (Invasion Area) and in the 
Ikalamavony lowland (Outbreak Area).  
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Second anti-locust campaign (September 2014 – August 2015). Survey and control activities of the 2nd campaign ended on 
15 August 2015, when the two ground teams were demobilized. During this anti-locust campaign, locust infestations were 
controlled, in the respect of the human health and the environment, over an area of 640 035 ha, 98 percent of which by air. 
The report on the evaluation of the 2nd campaign, the FAO/WFP Crop and Food Security Assessment Mission report and the 
final report on the implementation of the 2nd campaign are being finalized and will be available online.  
Implementation of the 3rd anti-locust campaign (September 2015 – June 2016). Ground surveys started on 26 August 2015 
in order to localize grouped populations having survived to the winter period and determine where to deploy ground teams. 
The following teams, active since 08 September 2015 in the Mandoto/Tsiroanomandidy and Ihosy areas, have been mobilized 
for the beginning of the 3rd campaign: one survey team, two survey/control teams, one human health and environmental 
monitoring team and one pesticide management team. As at 10 October 2015, 430 ha were treated by ground. In early 
November, one aerial base equipped with one helicopter will be deployed in order to reinforce ground operations. As part of 
the pesticide provision process for this 3rd campaign, a first lot of 25 000 litres of insect growth regulator has been purchased 
and pesticide analyses are being performed in view of the triangulation of 100 000 litres of conventional pesticide. In early 
October, an international GIS Expert arrived to Madagascar in order to deliver to the three members of the Locust Watch Unit 
refresher courses on data management, analysis and mapping. International Experts required for the implementation of the 
anti-locust campaign are expected to arrive in Madagascar during the second half of October. 
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Three-year Emergency Response Programme (2013–2016): Prepared by FAO and the Ministry of Agriculture, it focuses on:  
 Improving the monitoring and analysis of the locust situation. 
 Large-scale aerial control operations. 
 Monitoring and mitigating the impact of locust control operations on human health and the environment. 
 Assessing the effectiveness of each locust campaign and the impact of locusts on crops and pastures. 
Resource partners include: The Governments of Austria, Belgium, France, Italy, Japan, Madagascar (through loans from 
the World Bank and the International Fund for Agricultural Development and a contribution from Turkey), Norway and 
the United States of America, and the European Union, FAO through the funds of the Technical Cooperation Programme 
and the United Nations Central Emergencies Response Fund. The Governments of Algeria, Mauritania and Morocco 

contributed to the provision of pesticides (triangulation). 

CONTACT 

Patrice Talla  |  FAO Representative  |  Antananarivo, Madagascar   |  Tel. +261 202228831  |   Patrice.Talla@fao.org  
Annie Monard  |  FAO Response Coordinator  |  Rome, Italy   | Tel. +39 06 570 53311   |  Annie.Monard@fao.org  
Director, Emergency and Rehabilitation Division |  Rome, Italy  | TCE-Director@fao.org    

www.fao.org/emergencies/crisis/madagascar-locust/en/ 

FACTS  RESPONSE  FUNDING REQUIREMENTS 
 

Locust plague                        
Since April 2012 

 

Three consecutive locust campaigns 
needed to return to a locust recession 
and to safeguard the food security of 
rural populations in Madagascar  

Human Health and Environmental 
Plan is being implemented with key 
partners 
Locust Watch Unit analyses locust 
situation and documents results of 
survey and control operations 

 Programme budget (*): USD 37 million 

Funding received: USD 34 million 

Funding gap: USD 3 million 
 Livelihoods of 13 million 

people threatened 
of which 9 million depend on 
agriculture 

  
2013/14      
2014/15      
2015/16      

  

Time critical support   
Funding needed now to 
complete the third campaign 
as well as the Three-year 
Programme and return to a 
locust recession situation 
in 2016  
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                        Funding received                  Funding required 

      (*) Budget revised end of June 2015 taking into account the 
estimated expenditures for the 3rd campaign and the estimated 
cost of the 2nd.  
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