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DREF Operation n° MDRAF002 Glide n° FF-2014-000060-AFG 

DREF final report; issued on 11 May 2015 Timeframe covered by this update: 1 October to 31 

December 2014 

Operation start date: 9 May 2014 Expected timeframe: Second extension to 9 months (to be 

completed by 9 February 2015) 

Overall operation budget: CHF 271,149 

Number of people affected: 90,000 Number of people to be assisted: 2,500 families (17,500 

people)  

Host National Society(ies) presence (n° of volunteers, staff, branches): 204 volunteers, 7 ARCS provincial 

branches, 3 regions 

Red Cross Red Crescent Movement partners actively involved in the operation: ARCS, IFRC, ICRC 

Other partner organisations actively involved in the operation: ANDMA, PRT, DAIL, NPO/RRAA, UNICEF, ZoA, 

WHO, UNHCR, UN OCHA, WFP, OXFAM, Afghan Aid, NAC, GIZ, CAF, Ministry of Health, Ministry of Defence, 

Ministry of Police, IOM 

 
Summary: 
Heavy and continuous rainfall since 24 April caused flooding, flash floods and landslides subsequently in northern 
Afghanistan. On 9 May, CHF 289,201 was allocated from the International Federation of Red Cross and Red Crescent 
Societies (IFRC)’s Disaster Relief Emergency Fund (DREF) to support the Afghan Red Crescent Society (ARCS) in 
delivering immediate assistance to about 2,500 families (17,500 beneficiaries). On 10 May, an Emergency Plan of 
Action (EPoA) for this DREF operation was issued. The support provided by this DREF operation is being delivered 
through seven ARCS provincial branches across three regions. It is focused on shelter and settlement recovery, non-
food items (NFI), health and hygiene promotion, water and sanitation (WatSan) actions. 
 
Through the mobile health teams (MHT) and community based volunteers, the ARCS was able to support the affected 
communities with basic medical and hygiene promotion and psychosocial support services. The five MHT’s that were 
deployed for initial response provided health services in the four provinces of Jawzjan, Faryab, Baghlan and 
Badakhshan. They delivered essential health services to flood and landslide affected communities. 3,000 hygiene 
kits, 1,500 mosquito nets, three WatSan-2 kits and 500 water filters were distributed in the north and northeast 
regions. A total of 11,613 people directly benefited from these NFI distributions. 
 
CBHFA Provincial Trainers and volunteers were trained on integrated PSS, ECV and HHWTS refresher training. Most 
of the trained volunteers were involved in conducting the initial rapid assessment, relief distribution and health and 
hygiene awareness session with support of the MHTs in the initial emergency phase. These volunteers will be 
mobilized to support future emergency response activities in the Northern provinces which are frequently affected by 
annual seasonal flooding of the country. In addition, the 2500 PSS kits for children were procured and prepositioned 
in the affected areas for future emergencies.  
 
NFI distributions were completed by the end of June, despite challenging security conditions. Throughout August, 
IFRC was working with ARCS to obtain finalised distribution figures in order to carry out replenishment procurement 
for the distributed items. Copies of beneficiary lists were also requested as a means of verification. While the finalised 
distribution figures were provided by ARCS in August, the completed beneficiary lists were only received on the last 
week of September. 
 
While this operation was initially planned to end by 9 October 2014, and was later extended to 9 November 2014, 
there is now a need to extend it further in order to complete the procurement activities. The late submission of 
beneficiary lists eventually further delayed the overall implementation of the operation. This impacted the procurement 
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process for the replenishment of NFIs, which was only officially initiated in October 2014. Accurate logistics 
requisitions could only be submitted once documentation from ARCS branches (local warehouse stocks and 
distribution reports) had been compiled and analysed. 
 
Quotations prepared on the basis of these requisitions, which were received only by the second half of October: due 
to technical, logistical and security constraints delaying and prolonging the international procurement process, delivery 
and final payment of several consignments were completed later than expected. As of 9 February 2015 the 
procurement process for cases had been completed with the support of IFRC Asia Pacific Zone Logistics Unit to 
Afghanistan via Pakistan. At this point all the procured items were delivered and handed over to the ARCS logistics 
department. Final payments for all consignments, including the hygiene kits, have been completed and processed. 
Following the completion of all planned activities of the operation, the unspent balance of CHF 15,456 will be returned 
to the DREF pot. 

 

A. Situation analysis 

Description of the disaster  

 
The heavy and continuous rainfall has caused flooding and flash floods in 27 provinces in Afghanistan, affecting at 
least 19,565 families (140,000 people). Five of the most affected provinces (Jawzjan, Faryab, Sari Pul, Baghlan and 
Balkh) accounted for over 50 per cent of the overall flood-affected population, with more than 8,000 houses destroyed 
and a further 8,000 partially damaged. The main focus, following the initial relief operations, has been on the 
reconstruction of destroyed homes, infrastructure and livelihoods.  
  
On 2 May, following heavy rains, a catastrophic landslide engulfed the village of Abi Barik, Argo district in Badakhshan 
province, northern Afghanistan. It killed 256 people and with 100 injured. Initial reports from provincial authorities and 
ARCS suggested that 300 houses were totally buried. A total of 1,000 families lived in Argo district which is located 60 
kilometres from Fayzabad, the capital of Badakhshan province. Sanitation and hygiene remains a challenge for 212 
displaced families and transitional shelter is needed for 330 families. The Afghan government in response has 
announced the provision of land for resettlement of these families. 
 
A joint gap analysis, conducted by ANDMA and its humanitarian partners, has identified deficiencies in service 
delivery still exist in responding to the water, sanitation and hygiene needs for the flood-affected areas. The main 
drinking water supply pipes have been damaged and disrupted water supply. Given this situation, the immediate focus 
is on providing clean water, sanitation and hygiene promotion to reduce the risk of waterborne diseases. The situation 
is further constrained by poor access and security issues.  
 

Summary of the current response 

 
Overview of Red Cross Red Crescent Movement in country 
 
With the onset of floods and landslides, ARCS’s disaster management department initiated and has maintained 
regular coordination with ARCS headquarters and Red Cross Red Crescent Movement partners. IFRC’s disaster 
management delegate is working closely on a daily basis with ARCS‘s disaster management director and disaster 
response officer. IFRC’s disaster risk reduction officer is liaising and coordinating the response to the floods and 
landslide situations with ARCS headquarters’ disaster management department in Kabul and also attending their 
emergency operation centre (EOC) meetings. At the regional level, ARCS’s disaster management supervisors and 
branch disaster management officers worked closely with IFRC to better coordinate response activities related to 
planning for distribution of relief materials to the flood- and landslide-affected areas. 
 
ARCS regional health coordinated with DM for the initial rapid assessment and relief distribution coverage report to 
identify the priority affected districts and villages to be covered for the continuity of health and care interventions under 
DREF for the relief and response operations. 
 
ARCS EOC at headquarter (HQ) was activated for emergency coordination meetings participated by IFRC Health and 
DM representatives. During the reporting period IFRC and ARCS’s joint health team attended the national-level health 
and water, sanitation, and hygiene promotion (WASH) cluster meetings organised by the UN Office for the 
Coordination of Humanitarian Affairs (UN OCHA). At the regional and provincial levels, ARCS regularly participated in 
inter-agency coordination meetings organised by ANDMA and PDMC. 
 
ARCS conducted shelter trainings in north region and CBHFA refresh trainings on psychosocial support (PSS), 
epidemic control for volunteers (ECV) and household water treatment and storage systems (HHWTS) in north east 
region with technical and facilitation support provided by IFRC. 
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Overview of non-Red Cross Red Crescent actors in country 
 
Concurrently, UN agencies, non-governmental organisations (NGOs) and the Red Cross Red Crescent Movement are 
working in coordination with local authorities to ensure immediate delivery of emergency relief materials e.g., 
emergency shelters, NFI, tinkered water, foodstuffs and medical supplies. While the immediate focus is on emergency 
relief, planning focus on post-emergency rehabilitation and recovery in Jawzjan, Faryab, Sari Pul, Baghlan and Balkh 
is coordinated with different agencies working in the stated provinces. 
 
UN agencies and NGOs are coordinating directly with the established government disaster management structures at 
the national and provincial levels to assess and provide assistance to affected people across the flood-affected 
Northern provinces. Primary focus areas remain: the on-going response in Jawzjan, Faryab, Sari Pul, Baghlan and 
Balkh managing requirements; and having the capacity to facilitate new and ongoing assessments in new areas 
affected by floods. 
 
During post relief and response operations, the affected families were provided with clean water, sanitation and 
hygiene promotion to reduce the risk of waterborne diseases; and planning the rehabilitation and reconstruction of 
damaged and destroyed homes, infrastructure and livelihoods. Click here for additional information. 
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

No change in this section. Refer to here for details. 

 

B. Operational strategy and plan 

 

Overall objective 

 

The survival and immediate needs of the population affected by floods, flash floods and landslides in northern, north-
eastern and central Afghanistan are met through the provision of food and NFI for 500 households. The targeted 
population is primarily those displaced by, and secondarily those affected by, flooding, flash floods and landslides 
according to beneficiary selection criteria outlined below. 

 

Quality Programming / Areas Common to all Sectors 

 

Needs assessment 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation of 
the operation and lessons learnt are drawn from the implementation. 

Output 1.1 Initial and continuous needs 
assessment are updated following consultation with 
beneficiaries. 

Activities Implemented (100%) 

 Conduct rapid assessments as needed in the evolving 
flood situation (Y) 

 Conduct more detailed assessment in selected 
communities (Y) 

 Develop a detailed action plan for the implementation (Y) 

 Mobilise 150 volunteers for the implementation of 
activities (Y) 

 Monitoring visits by joint teams of ARCS headquarters 
and IFRC (Y)  

 In-country transport of relief items as per distribution 
plans (Y) 

 

Output 1.2 Lessons learnt are captured from the 
operation and incorporated into preparedness 
planning for coming seasons. 

Activities Implemented (100%) 

 After action review (Y) 

Progress towards Outcomes 

 
Output 1.1 & 1.2: 
 
Completed; refer to here for details. 
 

 

http://adore.ifrc.org/Download.aspx?FileId=66220
http://adore.ifrc.org/Download.aspx?FileId=66220
http://adore.ifrc.org/Download.aspx?FileId=66220
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Health & care 

 

Needs analysis: The basic health care services are continuously provided by the government health care facilities 

and mobile health teams to affected families. Some families in Badakhshan and Takhar provinces in northeast regions 
remain in camps. ARCS’s MHTs continue to complement essential health services of the government in landslide and 
flood affected families in camps in Badakhshan and Takhar provinces. In north region, the flood affected families are 
resettled back in the communities and some joined their families in other places.  

 

Population to be assisted: 2,500 families have access to preventive, curative and referral health services 

through the ARCS’s mobile health teams and supported with psychosocial support (PSS) activities. 

 

Health and Care 

Outcome 1: The immediate health risk on the affected population is reduced through the provision of community-
level preventive, curative and psychosocial services to at least 2,500 families (17,500 people). 

Output 1.1 2,500 families have access to 
preventive, curative and referral health services 
through the ARCS’s mobile health teams. 

Activities Implemented (100%) 

 Conduct rapid emergency health needs assessment and 
identify villages for intervention (Y) 

 Provide essential health services to the affected 
population through the deployment of mobile health teams 
(Y) 

 

Output 1.2 2,500 families reached with 
psychosocial support (PSS) activities. 

Activities Implemented (100%) 

 Procurement of 35 psychosocial support kits for 
volunteers and 2,500 sets of PSS material for children. (Y) 

 Training of 150 volunteers for psychosocial support 
activities (Y) 

 Provide psychosocial support services and activities to 
2,500 affected families (Y) 

 Regular monitoring and technical advice by ARCS 
headquarters and IFRC country health team (Y) 

 

Progress towards Outcomes 

 
Output 1.1: 
 
Completed; refer to here for details. 
 
Output 1.2: 
 
Completed; refer to here for details. In addition, the trained volunteers provided pyschosocial support to the 2,500 
families, and continue to raise the awareness of personal hyigiene, enviromental sanitation, household water 
treatment and safe storage. The trained volunteers are now contributing, and are part of the ARCS CBHFA 
development programme. 
 

 
 

Water, sanitation, and hygiene promotion 

 

Needs analysis: Most of the affected people displaced in Badakhshan and Takhar provinces in northeast region 

are still living in camps at relocation sites with insufficient water and sanitation facilities. Poor hygiene practices and 
environmental sanitation pose potential risks for an outbreak of waterborne diseases. In the emergency phase period 
in April/May, hygiene kits and water purification tablets were distributed by the government and other humanitarian 
actors. However, with the families living in camps without adequate water and sanitation facilities, hygiene promotion 
remains a vital effort to be maintained. 
 
The provinces affected by flooding in April and May are the areas frequently affected by annual seasonal flooding.  
Given this scenario, the training of CBHFA volunteers from the affected communities is essential to be mobilized for 
urgent need to address water and sanitation related concerns aside from providing first aid care to the communities. 

http://adore.ifrc.org/Download.aspx?FileId=66220
http://adore.ifrc.org/Download.aspx?FileId=66220
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Population to be assisted: Provision of safe drinking water and improved sanitation knowledge for the targeted 

17,500 people.  

 

Water, sanitation and hygiene promotion 

Outcome 1: The risk of water- and sanitation-related diseases has been reduced through access to safe drinking 
water, appropriate sanitation to reduce the risk of waterborne diseases and hygiene promotion. 

Output 1.1 Provision of safe drinking water provided 
to the targeted 17,500 people. 

Activities Implemented (100%) 

 Detailed assessment to identify villages for intervention 
(Y) 

 Monitoring the use of safe drinking water at the 
household level and distribution of purification tablets 
and PuR sachets (Y) 

 

Output 1.2 Improve sanitation hygiene knowledge 
and behaviour of the targeted 17,500 people. 

Activities Implemented (100%) 

 Detailed assessment to identify villages for intervention 
(Y) 

 Procurement and  replenishment of 1,800 hygiene kits 
(Y) 

 Training for 180 volunteers on hygiene promotion, 
environmental sanitation and utilisation of hygiene kits 
(Y) 

 Hygiene and environmental sanitation promotion 
activities for affected community by ARCS volunteers (Y) 
 

Progress towards Outcomes 

 
Output 1.1: 
 
Near completion; refer to here for details. 
 
Output 1.2: 
 
Near completion; refer to here for details. During the extension phase of the DREF operation, the procurement for 
replenishment of the 1,800 hygiene kits was initiated in October, supported through IFRC AP zone office. The kits 
are expected to be received by mid-January 2015. 
 

 
 

Shelter and settlements 

 

Needs analysis:  With the arrival of the flooding season from April to now, UN OCHA reports that 8,343 houses 

have been destroyed, and nearly 8,121 damaged. According to ARCS, 16,500 people have been displaced and re-
located to temporary camps/shelters while others choose to remain within their own village or seek shelter within their 
destroyed homes. Many organisations are present in the field and providing immediate relief assistance and NFI to the 
affected population to meet their daily requirements. Given this situation, there is a need to focus on providing 
temporary shelter to the affected population and reconstruction of destroyed homes, livelihoods and infrastructure.  
 

Population to be assisted: Up to 2,000 affected families have been assisted with NFI and 250 families have 

received basic emergency shelter items (tarpaulins) and appropriate tools for shelter improvement and/or 
environmental cleaning. A total of 50 volunteers from ARCS will be trained in emergency shelter to carry out these 
activities. 

 

Shelter and Settlements 

Outcome 1: ARCS will distribute shelter assistance and non-food assistance to affected population under national 
coordination mechanism. 

Output 1.1 250 families receives basic emergency 
shelter items (tarpaulins) and appropriate tools for 
shelter improvement and/or environmental cleaning. 
 

Activities Implemented (100%) 

 Identification of families to receive shelter assistance 
(Y) 

 Consultation with families to identify the most 

http://adore.ifrc.org/Download.aspx?FileId=66220
http://adore.ifrc.org/Download.aspx?FileId=66220


P a g e  | 6 

 
appropriate tools needed (shelter or cleaning) 
(Removed) 

 Distributions of tarpaulins (two per family) (Y) 

 Local procurement, transportation and distribution of 
tools (N) 

 

Output 1.2 50 ARCS volunteers are trained in 
emergency shelter. 

Activities Implemented (100%) 

 Conducting two (2) emergency shelter workshops with 
volunteers in the affected areas (Y) 

 

Output 1.3  
Standard non-food items distributed by ARCS to 
beneficiaries are replenished (for up to 2,000 
families). 

Activities Implemented (100%) 

 Identification and listing of beneficiaries, identify 
distribution points and collecting information of 
distributed items (Y) 

 Replenishment of 2,000 non-food items following IFRC 
procurement procedures and standards (Y) 

 Transportation of 2,000 NFIs to Kabul (Y) 

 Transportation of 2,000 NFIs for pre-positioning to 
flood prone regions (Y) 

 

Progress towards Outcomes 

 
Output 1.1: 
Completed; refer to here for details. 
 
Output 1.2: 
 

   

Shelter training in Jawzjan. Photo IFRC. Shelter training in Jawzjan. Photo IFRC. Shelter training in Takhar. Photo IFRC. 
 

Two emergency shelter trainings have been carried out in September and the first week of October. During the 
distribution phase, the security situation deteriorated and prevented ARCS and IFRC from conducting trainings in 
the field safely. The workshops raised the awareness on shelter interventions and shelter programming in 
emergencies among the ARCS staff and volunteers, informing the implementation of emergency shelter activities. 
 

Table 1. Summary of trainers and volunteers trained in shelter 

Region Provinces District/Village Number of trainers 
and volunteers 

trained 

Total 

Male Female 

North  ARCS staff 12 0  

*Sar-e-Pul Sayyad District    

Iman Saheb/Toghani 20 3 35 

*Jawzjan Khopa Doko/Saltug village    

Khoja Doko/Chobbash Village    

 

Northeast ARCS staff 17 0  

*Badakhshan Argo    

*Takhar Rostaq 20 0 37 

*Baghlan Puli Khomri    

Grand total volunteers 69 3 72 

 
Output 1.3: 
The following NFIs were handed over to ARCS in May by IFRC from its emergency stock reserve. 

http://adore.ifrc.org/Download.aspx?FileId=66220
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Table 3. Summary of transferred NFIs by IFRC to ARCS 
Relief items Total transferred 

Tarpaulin sheets 1,994 

Blankets 6,640 

Jerry cans 1,020 

Kitchen sets 1000 

Hygiene kits to include the stocks delivered to north and 
northeast regions requested by ARCS Health 

3,500 
 

 
The procurement process for the replenishment of the NFI’s distributed to 2,000 families started in September 2014 
after some delays in getting supporting data from ARCS branches, such as distribution figures and beneficiary lists. 
Once the data was made available, it was compiled and requisitions were submitted to initiate the procurement 
process. Requisitions based on analysis of local ARCS warehousing stock controls and distribution returns were 
collated and calculated on receipt of the appropriate documentation from ARCS branches as these completed 
operations. Further delays were experienced in the steps of collecting quotations, which caused the overall 
procedures to be finalised later than expected. 
 
This resulted in the operation to be extended to 9 February, three months after the planned DREF end date. In 
conclusion, the delivery and handover of all consignments were finalised. 

 

 

Operational support services 

 

Human resources 
The operation involved 180 volunteers, up to 25 staff, and up to 30 medical staff in MHTs. In total, ARCS and IFRC 
have assigned 19 staff from the region and headquarters for assessments in the different affected areas, including 
contributions to the joint teams for assessments. These joint teams included ARCS, IFRC, government authorities, UN 
agencies, and international NGOs (INGOs).  
 
This DREF covered the travel, accommodation and per-diem costs related to the staff and volunteers. Although this 
DREF initially budgeted for insurance for the volunteers involved in this operation through the IFRC global volunteer 
insurance scheme, this did not materialized .  
 

Logistics and supply chain 

The DREF budget has been drawn up considering that the replenishment of all relief items would be carried out from 
IFRC’s Zone Logistics Unit (ZLU) in Kuala Lumpur, Malaysia. A quotation request for NFIs was originally forwarded to 
ZLU; however, after exploring options available, the IFRC Country Delegation opted to proceed with the Norwegian 
Red Cross to procure these items via their delegation in Pakistan. The option selected was not in line with IFRC 
standard process and hence it has been taken into account that in the future all such requests will be channelled 
through the ZLU and consulted before any final decision is made on execution. The requisition for the procurement of 
1,800 hygiene kits was effectively handled by ZLU. In order to quicken the process by avoiding various customs 
complications (and mostly at the Karachi port), the tender was launched by ZLU also including Pakistan suppliers. A 
supplier from Pakistan was eventually selected. Despite of some complications at customs, the goods were transited 
successfully to Afghanistan and arrived to the IFRC country delegation warehouse, and handed over to ARCS.  
 
The items related to PSS activities; including 200 PSS kits and 2,500 PSS items for children have been procured 
locally in order to ensure proper procurement procedures were followed. All items have effectively been delivered 
between November and December.  
 

Communications 

No change in this section. Refer to here for details. 

 

Security 

No change in this section. Refer to here for details. 
 

Planning, monitoring, evaluation, & reporting (PMER) 

No change in this section. Refer to here for details. 
 
 

http://adore.ifrc.org/Download.aspx?FileId=66220
http://adore.ifrc.org/Download.aspx?FileId=66220
http://adore.ifrc.org/Download.aspx?FileId=66220


P a g e  | 8 

 

Administration and Finance 

The operation relied on existing financial management and administration systems in ARCS and between ARCS and 
IFRC. Provisions have been made for communication costs related to the operation as well as financial charges and 
general expenses.   
 
With the first extension in October 2014, the original DREF budget of CHF 289,201 was reduced to CHF 271,149 
(variance of CHF 18,052). Poor accessibility issues (due to damaged road infrastructure) and high security concerns 
have constrained the delivery of this operation in its first month. The selection and training of volunteers at the regional 
and provincial levels has slowed down in June to July due to nationwide election holidays and observance of month-
long Ramadan and were speed up in August to September. The challenge in securing timely distribution reports from 
ARCS, caused delay in the procurement of NFIs. The initial completion date of end of October for the procurement 
process has been revisited. The delay is explained in the summary section. There is no change to the DREF budget 
following the additional three-month extension. The procurement process is completed internationally within the last 
requested extension timeframe with the facilitation and support of the KL logistics department by the 9

 
 February 2015. 

Following the completion of all planned activities of the operation, the unspent balance of CHF 15,456 will be returned 
to the DREF pot. 
 
 

 

 

Contact information 

For further information specifically related to this operation please contact: 

 Afghanistan Red Crescent Society: 

o Mohammed Naim Dindar, Secretary General; phone: +93 777 715 103;  
email: mohammed.dindar@arcs.org.af   

 

 IFRC Afghanistan Delegation:  
o Christopher Jackson, Country Representative; phone: +93 700 274 881;  

fax: +87 37 6304 3426; email: chris.jackson@ifrc.org  

 

 IFRC Regional Delegation: 

o Simon Missiri, Head of Regional Office, phone: +91 11 2615 4021 to 24;  

fax: +91 11 26154025; email: simon.missiri@ifrc.org  

 

 IFRC Asia Pacific Zone Office:  

o Nicolas Verdy, Operations Coordinator; office phone: +603 9207 5735;  

email: nicolas.verdy@ifrc.org    

 

 In Geneva:  

o Christine South, Operations Support; office: +41 22 730 4529;  

email: christine.south@ifrc.org  

 

 IFRC AP Zone Logistics Unit (ZLU):  

o Florent Chane, Zone Logistics Coordinator; mobile: +60 12 298 9752;  

email : florent.chane@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries):  

 In Asia Pacific Zone Office:  

o Peter Ophoff, Head of PMER; office: +603 9207 5507; email: peter.ophoff@ifrc.org 

 



Click here 

1. Final financial report below 

2. Click here to return to the title page 

 

mailto:mohammed.dindar@arcs.org.af
mailto:chris.jackson@ifrc.org
mailto:simon.missiri@ifrc.org
mailto:christine.south@ifrc.org
mailto:florent.chane@ifrc.org
mailto:peter.ophoff@ifrc.org
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote 

at all times all forms of humanitarian activities by National Societies, with a view to preventing and 

alleviating human suffering, and thereby contributing to the maintenance and promotion of human 

dignity and peace in the world. 

 



Page 1 of 3

I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 271,149 271,149

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 271,149 271,149

D. Total  Funding = B +C 271,149 271,149

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 271,149 271,149
E. Expenditure -255,693 -255,693
F. Closing Balance = (B + C + E) 15,456 15,456

Other Income
DREF Allocations 271,149 271,149
C4. Other Income 271,149 271,149

Selected Parameters
Reporting Timeframe 2014/5-2015/2 Programme MDRAF002
Budget Timeframe 2014/5-2015/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRAF002 - Afghanistan - Floods and Landslides
Timeframe: 09 May 14 to 09 Feb 15
Appeal Launch Date: 09 May 14

Final Report

Final Report Prepared on 05/May/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 271,149 271,149
Relief items, Construction, Supplies
Shelter - Relief 26,000 35,212 35,212 -9,212

Clothing & Textiles 49,800 61,712 61,712 -11,912

Water, Sanitation & Hygiene 36,000 75,799 75,799 -39,799

Utensils & Tools 26,500 35,128 35,128 -8,628

Other Supplies & Services 42,500 3,125 3,125 39,375

Total Relief items, Construction, Sup 180,800 210,976 210,976 -30,176

Logistics, Transport & Storage
Storage 844 844 -844

Distribution & Monitoring 28,000 668 668 27,332

Transport & Vehicles Costs 1,361 1,361 -1,361

Logistics Services 2,500 2,500 -2,500

Total Logistics, Transport & Storage 28,000 5,373 5,373 22,627

Personnel
National Staff 131 131 -131

National Society Staff 639 639 -639

Volunteers 300 300

Total Personnel 300 769 769 -469

Consultants & Professional Fees
Consultants 5,500 5,500

Total Consultants & Professional Fee 5,500 5,500

Workshops & Training
Workshops & Training 21,500 22,639 22,639 -1,139

Total Workshops & Training 21,500 22,639 22,639 -1,139

General Expenditure
Travel 17,250 1,817 1,817 15,433

Office Costs 500 500

Communications 500 47 47 453

Financial Charges 250 -1,534 -1,534 1,784

Total General Expenditure 18,500 330 330 18,170

Indirect Costs
Programme & Services Support Recove 16,549 15,606 15,606 943

Total Indirect Costs 16,549 15,606 15,606 943

TOTAL EXPENDITURE (D) 271,149 255,693 255,693 15,456

VARIANCE (C - D) 15,456 15,456

Selected Parameters
Reporting Timeframe 2014/5-2015/2 Programme MDRAF002
Budget Timeframe 2014/5-2015/2 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRAF002 - Afghanistan - Floods and Landslides
Timeframe: 09 May 14 to 09 Feb 15
Appeal Launch Date: 09 May 14

Final Report

Final Report Prepared on 05/May/2015 International Federation of Red Cross and Red Crescent Societies
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