
 

Emergency appeal n° MDRBD016  GLIDE n° TC-2016-000052-BGD 
Operations update n° 2 Timeframe covered by this update: 13 June to 10 July 

2016 

Emergency Appeal operation start date: 19 May 
2016 

Timeframe: Ten months and end date (31 March 2017) 

Appeal budget: 
2,031,716 CHF 

Appeal coverage: 46% Total estimated Red Cross and Red Crescent response to 
date: CHF 298,202 

Disaster Relief Emergency Fund (DREF) allocated: CHF 244,476 

N° of people being assisted: 29,057 people 

Host National Society(ies) presence (n° of volunteers, staff, branches): Bangladesh Red Crescent Society (BDRCS) 
has mobilised over 600 Red Cross youth, cyclone preparedness programme volunteers and staff for the operation. 

Red Cross Red Crescent Movement partners actively involved in the operation: American Red Cross, Australian 
Red Cross, British Red Cross, Canadian Red Cross, Danish Red Cross, German Red Cross, Hong Kong Red Cross, 
Japanese Red Cross, Korean Government, Swedish Red Cross, Swiss Red Cross, Turkish Red Crescent and the 
International Committee of the Red Cross (ICRC). 

Other partner organisations actively involved in the operation: Government of Bangladesh, UN agencies, Korean 
Government and INGOs. 

 

Operational summary  
 

17-19 May 2016: Cyclone Roanu originated from a 

low pressure area that formed south of Sri Lanka, and 
gradually drifted north towards the Indian states of 
Tamil Nadu, Andhra Pradesh and Odisha and 
intensified into a cyclonic storm. The BDRCS 
mobilised volunteers to provide immediate assistance, 
including evacuation services.  
 
20 May 2016: The government in consultation with the 

Bangladesh Meteorological Department had advised 
to hoist the danger signal number SEVEN for fourteen 
districts. BDRCS prepositioned two trucks loaded with 
emergency Shelter materials (tarpaulin) and water 
jerry cans in two strategic districts for potential 
distribution based on the need. 
 
21 May 2016: The cyclone made landfall in the 

afternoon in the southern coastal region of 
Bangladesh. An update entry made on DMIS and an 
information bulletin published. BDRCS National 
Disaster Response Team (NDRT) members together with district branches took part in rescue operations and also collected 
first-hand information within 12 hours’ time and the NS designed response strategy accordingly. Over 500,000 people 
evacuated to safer shelters by the cyclone preparedness program (CPP) volunteers.   
 
The Humanitarian Coordination Task Team (HCTT) had called an urgent coordination meeting on 21 May, along with the 
activation of the Shelter cluster and Early Recovery cluster on the same day. IFRC acted as a convenor for the shelter cluster 
with co-lead from UNDP. 
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Bangladesh: Cyclone Roanu 

 

Multi sectorial support to the families; cash in hand, tarpaulin, 

shelter toolkit and water bucket, (Photo: IFRC) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20689&record=1&last=6173
http://www.ifrc.org/docs/Appeals/16/IBTCBD210516.pdf
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22 May 2016: BDRCS activated its cyclone contingency plan and opened a control rook in the NHQ. District branches 

provided dry and cooked food into the cyclone shelters from the local resources. A Joint Needs Assessment (JNA) was 
organised by the humanitarian coordination task team (HCTT) on 22 May in the most affected districts. RCRC movement 
was also part of the JNA.  
 
24 May 2016: CHF 244,476 allocated from the IFRC’s Disaster Emergency Relief Fund (DREF) to support BDRCS in 

addressing the immediate needs of up to 25,000 people. BDRCS distributed emergency shelter materials on the same day 
in one district.  
 
25 May 2016: At least seven coastal districts were badly affected - Chittagong, Cox’s Bazar, Bhola, Barguna, Lakshmipur, 

Noakhali and Patuakhali. 1.3 million people affected and 27 people confirmed dead.1 More than 75,000 houses damaged or 
destroyed.  
 
26 May 2016: BDRCS mobilised resources in six districts to support 3,000 families in terms of shelter materials and cash 

for immediate food and household needs.  
 
31 May 2016: BDRCS launched national appeal to support 100,000 people affected by Cyclone Roanu.  

 
1 June 2016: HCTT released its 1st Situation report with the focus on Joint response strategy.  

 
2 June 2016: Emergency Appeal launched for CHF 2,031,716 to support BDRCS to scale-up the delivery of humanitarian 

assistance to 55,000 people. 
 
7 June 2016: Teleconference with partners on cyclone Roanu. 

 
9 June 2016: IFRC publishes web stories highlighting the daily struggle of affected families in the coast.  

 
12 June 2016: BDRCS reached 15,000 people with emergency shelter items and cash grants. A further 3,000 people have 

received clean drinking water, while 1,000 have been treated by Red Crescent mobile health teams. 
 
14 June 2016: Workshop on needs assessment working group took place and IFRC participated into that. The BDRCS and 

CPP (cyclone preparedness program) networks were emphasised as a key source of information during the JNA process.  
 
15 June 2016: Skype conference with respective BDRCS units of affected districts to get update on ongoing response 

operation and to plan for next phase distribution for another 2,000 families.  
 
16 June 2016: HCTT meeting took place with priority discussion on Cyclone Roanu. Cluster leads provided information on 

situation report. UN preparing the CERF application; DFID and ECHO mentioned about fund to be channelled through its 
partners but waiting for confirmation.  
 
18 June 2016: Deployment of second round of NDRTs to support distribution of another 2,000 families.  

 
20 June 2016: IFRC posted a web story in its website titled – “Cyclone Roanu - holding on for life in Bangladesh” 

 
22 June 2016: HCTT released situation report 4.  

 
27 -30 June 2016: Shelter cluster updated the 4W matrix and gap analysis on shelter response. IFRC as shelter cluster 

convenor shared a shelter response coverage map with all stakeholders.  
 
10 July 2016: In total BDRCS reached 24,000 people (4,800 families) with emergency shelter items and cash grants. A 

further 3,000 people have received clean drinking water, while 2,057 have been treated by Red Crescent mobile health 
teams. 

 
Coordination and partnerships 
 
Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) has a country office presence in 
Bangladesh. The country office is well-resourced and has highly experienced staff supporting the BDRCS in 
ongoing emergency operations, longer-term programming, capacity building and organisational development. The 
IFRC is supporting the BDRCS to coordinate with other humanitarian and UN agencies. 
 

                                                 
1 The Humanitarian Coordination Task Team (HCTT) phase one Joint Needs Assessment (JNA) report on 25 May 

http://www.ifrc.org/docs/Appeals/16/MDRBD016dref.pdf
http://adore.ifrc.org/Download.aspx?FileId=133348
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/bangladesh/thousands-in-bangladesh-face-a-daily-struggle-for-survival-in-the-aftermath-of-cyclone-roanu--72297/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/bangladesh/cyclone-roanu--holding-on-for-life-in-bangladesh--72323/
http://reliefweb.int/report/bangladesh/bangladesh-cyclone-roanu-humanitarian-coordination-task-team-hctt-situation-1
http://reliefweb.int/sites/reliefweb.int/files/resources/jna_phase_1_report_-_cyclone_roanu_-_26.05.16.pdf
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IFRC has been supporting BDRCS with the initial mobilisation of funds and personnel, as well as in preparing 
situation reports and providing technical inputs for a coordinated relief operation. IFRC is part of the JNA core team. 
IFRC is also participating in different coordination meetings, including the HCTT. IFRC is coordinating with UNDP 
as the shelter cluster co-lead, in compiling shelter and non-food item (NFI) contingency stock data to prepare for 
the upcoming response. IFRC is closely monitoring the situation together with BDRCS and actively coordinating 
with all in-country PNSs. 
 
American Red Cross, British Red Cross, German Red Cross, Swedish Red Cross, Swiss Red Cross and Turkish 
Red Crescent have in-country presence focusing on supporting BDRCS in longer-term programming, including 
disaster risk reduction (DRR) programmes. They are also active supporters of BDRCS disaster response and as 
such, BDRCS is counting on their support for this plan of action. In coordination with the BDRCS, IFRC and other 
Movement partners, the ICRC has committed to contribute financial support (around CHF 15,000) within its 
competence (such as health, water/sanitation, livelihoods) in the areas of operational presence (Cox’s Bazar). 
Turkish Red Crescent Society has also committed around USD 30,000 directly to BDRCS operation. BDRCS is 
planning to utilise the fund following the same modality proposed by this emergency appeal.  
 
At the request of the National Society, an alert for the deployment of one Regional Disaster Response Team 
(RDRT) member was issued and one potential member was selected from Pakistan but due to visa difficulties could 
not come on time. Instead another RDRT has been selected from Nepal and is in process for deployment.  
 
Movement Coordination 
 
The existing coordination mechanism within the different PNSs of the Red Cross Red Crescent Movement and 
ICRC involves a bi-monthly RCRC movement coordination meeting. These cover the regular updates from the 
societies present, the immediate issues to handle and the plan of action forward. There is also practice of the 
annual pre-disaster meeting (PDM) among the Movement partners. On 11-12 May 2016, a PDM was held by 
BDRCS to discuss broader preparedness issues. Apart from this, coordination meetings between Movement 
partners and ICRC takes place as per the need. In-country Movement partners and ICRC extend their support 
during any emergency situations where IFRC plays a coordination role to assist BDRCS for scale-up response. An 
emergency meeting between the BDRCS secretary general, deputy secretary general, BDRCS staff and IFRC staff 
took place on 21 May to develop the operation strategy under the DREF. Another meeting took place on 30 May 
to officially inform all the movement partners and ICRC about the launching of an emergency appeal. Apart from 
these IFRC is coordinating with all the in country movement partners and ICRC to channelized the support either 
to the IFRC appeal or directly to the BDRCS. IFRC is also supporting the NS to coordinate with the district branches 
using electronic communication. On 15 June 2016, BDRCS with support from IFRC country office organised a 
skype conference with seven district branches to coordinate the operational plans in the field.  
 
Overview of non-RCRC actors in country 
 
The Department of Disaster Management (DDM) of 
the Ministry of Disaster Management and Relief 
(MoDMR) was highly responsive to the immediate 
needs of affected communities. The national 
authorities provided dry food rations, rice (7,575 MT) 
and a monetary assistance (BDT 27,825,000 
equivalent to USD 347,812). In addition, 11,063 
bundle corrugated iron sheets have been allocated.  
Various UN agencies and INGO/NGOs had started 
responding to the immediate needs of the affected 
population with food packages, WASH activities and 
cash grants immediately after the JNA.  
 
The same day as the cyclone hit Bangladesh, an ad-hoc HCTT meeting was held and a joint needs assessment 
(JNA) phase-1 was triggered. On 26 May 2016, the needs assessment working group (NAWG) completed the 
report and presented it during an ad-hoc HCTT meeting. It is based on the findings of the JNA that the joint response 
plan (JRP) for Cyclone Roanu was developed by the clusters/sectors. The overall goal is to ensure that people 
severely affected by Cyclone Roanu receive timely and appropriate humanitarian assistance.  
 
As of 22 June 2016, the HCTT has released its 4th situation reports highlighting sector wise interventions and the 

gaps. The latest situation report informed that for food security 20 organisations have started their response, mainly 

http://reliefweb.int/sites/reliefweb.int/files/resources/hctt_sitrep_roanu_2_-_08_06_2016.pdf
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INGOs (14 INGOs: Islamic Relief, Muslim Aid, 
Christian Aid, Concern World Wide, ACF, Save the 
Children International, CRS, BRAC, Oxfam, 
DanChurchAid, Solidarites International ADRA and 
World Vision), five local NGOs (Coast Trust, Mukti, 
YPSA, RIC and Shushilan), the Red Cross-Red 
Crescent (IFRC/BDRC) and one UN agency (WFP); 
The estimated amount delivered (or in process) is 
USD 2,174,141. This amount is 43 per cent of the 
amount requested by the JRP. It is recognised that in 
recovery phase, additional interventions should be 
strongly considered such as restoring livelihood.  
 
According to shelter cluster update, eight 
organisations have started their shelter response, 
mainly Bangladesh Red Crescent Society with the 
support from IFRC, Caritas-CRS, Handicap 
International, Habitat for Humanity, Islamic Relief, 
Oxfam, and Plan International. Government has 
allocated 3,459 bundles of CGI sheets and USD 
129,713 for shelter response. As of 10 July, 60, 660 
people or 12,132 households have received shelter 
and/or NFI assistance, or are planned to receive 
assistance, covering 36 per cent of the JRP target for 
the emergency phase. 
 
UNICEF mobilised USD 315,000 from the CERF for 
lifesaving WASH interventions in 10 upazilas of 4 
districts (Bhola, Barguna, Chittagong and Cox’s 

Bazar). 10 organisations including department of 

public health engineering (DPHE) have been 
providing WASH emergency services to Cyclone 
Roanu affected areas.  

 
 

Operational implementation 
 

Overview  
 
As first responders, BDRCS’ local units have mobilised their volunteers for cyclone warning dissemination, to 
provide search and rescue and first aid services to population affected by the impact of Cyclone Roanu. BDRCS 
and IFRC, British Red Cross and German Red Cross have taken part in the JNA in the southern districts organised 
by the HCTT. A representative from IFRC has also taken part in the JNA working group meeting and has also 
support the JNA working group for data compilation and analysis. 
 
BDRCS have activated and mobilised around 55,260 cyclone preparedness program (CPP) volunteers on the 
ground to disseminate early warning and awareness messages. They were involved in announcing the cyclone 
signals through megaphone at the community level and were advising to prepare basic necessity items (like dry 
food, water, personal documentation, etc.) for any potential evacuation to the cyclone safe shelters. The CPP 
volunteers were supported by 97 community disaster response team (CDRT) members in disseminate early warning 
and awareness messages.  
 
The IFRC and Bangladesh Red Crescent Society have been working with communities in Bangladesh for over three 
decades to build their resilience and reduce the risks they face. In such communities where Cyclone Roanu hits, 
the community demonstrated good effort to tackle the disaster. However, the recurrent nature of the disasters has 
been affecting the community resilience over time.  
 
The Red Crescent youth (RCY) volunteers of different districts were disseminating early warning messages together 
with the government agencies under the guidance of respective units’ executive committee. BDRCS district 
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branches had participated in the district disaster management committee meeting in their respective districts. They 
actively communicated with the school and college based RYC members to disseminate the early warning and 
awareness messages to their neighbouring community. BDRCS coastal district branches provided cooked food 
and/or dry food immediately for the affected population and they provided food as per the local capacities in the 
evacuation centres.  
 
BDRCS had activated an emergency control room in the headquarters in Dhaka, which remains open 24/7 for one 
week. 12 national disaster response team/national disaster response WatSan team (NDRT/NDWRT) members of 
BDRCS were deployed in six districts. BDRCS has mobilised its disaster preparedness (DP) stocks in two strategic 
locations in Chittagong and Barisal division. Tarpaulins, jerry cans, oral rehydration solution (ORS) and clothing for 
3,000 families were prepositioned near possible affected districts before the landfall. BDRCS’s response 
department had been coordinating the resource mobilisation (including relief items).  
 
In early May, BDRCS had organised a preparedness-for-disaster (pre-disaster) meeting as part of its readiness for 
the monsoon season. The meeting brought together in-county Movement partners to discuss how they would 
collectively support BDRCS in its humanitarian action in the event of a new disaster. Representation in meeting 
included IFRC, the International Committee of the Red Cross (ICRC), American Red Cross, British Red Cross, 
German Red Cross, Swedish Red Cross and Swiss Red Cross. 
 
With the launching of DREF, and then EA, BDRCS could accelerate the response operation and as of 10 July 2016 
the key achievements are:  
 

 5,000 families received two pieces of jerry cans/ one piece of bucket, 10 pieces of ORS and one tarpaulin.  

 Among these 2100 families received cash grand of CHF 37.5 each. 

 Among these 2,700 families received cash grant of CHF 50 each.  

 Among these 1,100 families received one shelter toolkits.  

 Among these 2,700 families received additional cash grant of CHF 1.2 to purchase NFIs like rope, fire box, 
candles etc. 

 Among these 1,000 received share/lungee. 

 Around 2,000 litters of drinking water has been distributed through the mobile water treatment plant.  

 Two ponds have been de-watered to enable around 2,000 community people to use those ponds again after 
filling up with rain water. These ponds were contaminated through saline water from tidal surge.  

 Three medical teams have been deployed in the affected area and as of now around 2,057 patients have 
been treated by the team. 

  
There was teleconference and individual email communication with partners and as of now good support has been 
communicated from American Red Cross, Australian Red Cross, British RC Canadian RC, Danish RC, Hong Kong 
Red Cross, Japanese RC, Korean Government, Swiss Red Cross and from Swedish RC. 
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Operational progress 

                                                 
2 Water jerry can was considered under NFI in the initial EA. Now it has moved to WASH 
section.  

Shelter 

Outcome 1: Immediate shelter and 
essential household item needs of 
the affected population are 
addressed 

Outputs % of achievement 

Output 1.1: Emergency shelter materials and essential 
household items provided to the target families 

55 % 

Activities 

Is implementation on time? 
% progress 
(estimate) 

Yes (x) No (x) 

Distribution of tarpaulins from DP stock (transport from 
warehouses to beneficiaries) 

X  96% 

Distribution of shelter toolkits from DP stock X  55% 

Distribution of cash (BDT 100 or CHF1.25) for NFIs (ropes, fire 
boxes, candles) 2 

X  50% 

Replenishment of tarpaulins X  0% 

Replenishment of shelter toolkits X  0% 

Progress towards outcomes 

  

Demonstration of tarpaulin use during distribution, 
(Photo: Mehedi/IFRC) 

BDRCS staff and volunteer observing the use of 
tarpaulin by the beneficiaries in, Kamal Agar, 
Laksmipur, (Photo: Mehedi/IFRC) 

 
Deployed NDRT, red crescent volunteers, unit level officers and executive committee members of respective district had 
started response operation immediately after Cyclone Roanu hit coastal areas of Bangladesh. According to the need 
assessment findings of NDRT to meet the emergency shelter needs, tarpaulins were distributed among cyclone affected 
families in seven affected districts (Barguna, Bhola, Chittagong, Cox’s Bazar, Laskmipur, Nohakhali and Potukhali). According 
to shelter cluster Bangladesh standards and guidelines, in emergency phase, one tarpaulin is recommended for each affected 
families and this emergency appeal is targeting 5,000 families to be assisted with tarpaulin. As of now, BDRCS distributed 
4,800 pieces of tarpaulins to 4,800 affected families to allow these families to protect their families from ongoing monsoon 
season. During the distribution, BDRCS volunteers and NDRT demonstrated and oriented on fixing technique of tarpaulin in 
order to ensure efficient use of it. 
 
BDRCS with the support from deployed NDRT and respective districts’ Red Crescent unit, have distributed shelter toolkits 
and cash grant for NFIs among the affected families. Each set of shelter toolkits consists of hammer, hand saw, nails, rope, 
shovel, hoe, shears, claw hammer and wire. Funding support for tarpaulin and shelter toolkits is likely to cover from partners 
like Hong Kong RC, British RC and the procurement will take place as soon as the funding communication materialised.  
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Outcome 2: Safer shelter provided through 
locally appropriate shelter solutions as 
suggested by the shelter cluster 

Outputs 
% of 

achievement 

Output 2.1: Target households repaired their 
houses in accordance with safe shelter solution 

0% 

Activities 

Is implementation on time? 
% progress 
(estimate) 

Yes (x) No (x) 

Distribution of cash grant for 700 households for shelter repairing X  0% 

Procurement and distribution of shelter materials for shelter 
repairing for 700 households 

X  0% 

Undertake monitoring for the repair/reconstruction activities X  0% 

Distribution of cash grant for 210 landless affected families as co-
contribution to acquire land in safe location identified and 
allocated by the government 

X  0% 

PASSA ToT for unit volunteers X  0% 

Implementation of PASSA in community X  0% 

Skill training on shelter construction by housing and building 
research institute for community masons 

X  0% 

Progress towards outcomes 

 
This emergency appeal is targeting to assist 700 affected families to repair their houses through implementing PASSA tools 
and cash grant distribution. The outcome is more focused on early recovery phase. Currently the IFRC being the shelter 
cluster convenor is mapping out the shelter interventions by other agencies (see the map above). The mapping exercise will 
help this operation to better targeting and planning for shelter repairing. However, the current funding position will not allow 
to fulfil the target set for this outcome.  



P a g e  | 8 

 

 

Livelihoods 

Outcome 1:  Immediate food and household 
needs of the affected population are met 

Outputs % of achievement 

Output 1.1: Unconditional cash grants provide to 
5,000 affected families for food and household 
needs over a period of two months 

25% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

Identification of most affected unions in the 7 districts with functioning 
markets 

X  100% 

Beneficiary selection and registration and cash form preparation X  100% 

Setting up CTP procedures X  60% 

Distribution of cash grants to 5,000 families (BDT 8,000 each family) X  40% 

Progress towards outcomes 

  

BDRCS managing board member distributing cash grand at 
Chittagong district, (Photo: Mehedi/IFRC) 

People are happy to receive the cash grant, (Photo: 
Mehedi/IFRC) 

  
During the last reporting period the BDRCS district branches along with NDRTs have already identified the most affected unions where 
markets are functioning. The identification of most affected unions were also coordinated with the JNA identified most affected area list. 
As of now, 5,000 affected families (100 per cent) out of 5,000 have been selected and registered as beneficiaries. Considering 
emergency phase, cash in envelope has been considered as most suitable cash transfer modality as the mobile money transfer does 
not have the capacity to quick disburse to large number of beneficiaries. As a financial control within the cash in envelop modality, 
national ID card copy, signed beneficiary list and muster roll with thumb or signature of the beneficiaries have been ensured before the 
distribution.  
 
Initially, through the DREF allocation BDRCS-IFRC planned to distribute CHF 37.5 to each family for one month. However, according 
to joint response plan, cash grant of CHF 100 for two months was recommended to meet their immediate food and household needs 
and this EA operation has also planned the same. As of now, 2,1,00 families have already received their first instalment of cash grant 
(CHF 37.5) for one months and 2,700 families have received CHF 50 for one month. Depending on the funding availability, these families 
will be top up with rest of the amount to make it CHF 100 to meet two months need. The food security cluster is compiling the responses 
from all agencies and as of now the funding available for most of the agencies is mostly covering one-month need. The IFRC-BDRCS 
is in touch with the food security cluster to coordinate the response under this outcome.  
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Outcome 1: Immediate food and household 
needs of the affected population are met 

Outputs % of achievement 

Output 1.2: Immediate nutrition support ensured for 
400 under-five children, pregnant and 
lactating/breastfeeding women to ensure access to 
nutritional intake is maintained 

0% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

Distribution of cash grants to 400 families (BDT 1,000 each 
family) 

 X 0% 

Progress towards outcomes 

 
This operation is considering nutritional support package for children under five years old, pregnant and lactating/breastfeeding 
women to ensure access to nutritional intake is maintained. Around 400 families will be targeted with this support. BDRCS and IFRC 
is in process to segregate the beneficiary database and will intervene to this family very soon.   
 

Outcome 2: Economic security of the target 
worst-affected households is restored 

Outputs % of achievement 

Output 2.1: Affected households have restored 
livelihoods after receiving working capital to 
resume income-earning activities 

0% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

Distribution of cash grants to 700 families (BDT 15,000 each 
family) 

X  0% 

Provide training on income diversification for target 
households 

X  0% 

Undertake monitoring to ensure that households have utilized 
cash grants for intended purpose 

X  0% 

Progress towards outcomes 

 
This emergency appeal is targeting 700 families to restore their livelihoods. Each beneficiary will receive CHF 187.5 to invest or to 
utilise for their income generating activities. Each beneficiary will also receive training on their preferable income generating 
activities. There will be a household monitoring system where each beneficiary will report on utilisation of cash grant for the intended 
purpose. However, the current funding position will not allow to fulfil the target set for this outcome. 
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Water, sanitation and hygiene (WASH) 

Outcome 1: The risks of water and 
sanitation related diseases are reduced 

Outputs % of achievement 

Output 1.1: Daily access to safe water which meets 
Sphere standards is provided to target population 

50% 

Activities 

Is implementation on time? 

% progress (estimate) 

Yes (x) No (x) 

Mobilization of water treatment plants (also known as water 
purification kits) 

X  100% 

Volunteer mobilization for water treatment plant operation  X  100% 

Maintenance of water treatment plant    Need based 

Water point (ponds, ditch, etc.) dewatering and cleaning  X  40% 

Distribution of water jerry cans from DP stock  X  100% 

Replenishment of water jerry cans  X  0% 

Disinfection of tube wells  X  0% 

Tube well repairing and installation X  0% 

Water quality testing and monitoring  X  0% 

Progress towards outcomes 

  

 
Testing water quality of pond where saline water intrusion 
polluted the water before dewatering, 
(Photo: Mehedi/IFRC)  

 
(Top) De-watering of pond where saline water intrusion polluted 
the water; (bottom) The pond after dewatering,  
(Photo: Mehedi/IFRC) 
 

 
BDRCS has water treatment plants pre-positioned in 6 districts along the coastal belt. These includes mobile type water purification 
kit and large scale water treatment plant. The NDRTs deployed one day before the cyclone identified drinking water needs and 
BDRCS mobilised two mobile type water purification kits in the districts of Noakhali and Patuakhali.  
 
The IFRC WATSAN officer and three BDRCS NDWRT member went to the field to support the water treatment plant operation. 
There were trained volunteers in those districts who were mobilised in the affected communities. As of now, 4,600 litters safe water 
has been distributed in two districts among 100 beneficiaries. However, in spite of the huge drinking water need, massive deployment 
of mobile water purification kit was difficult since most of the sweet water sources like ponds were flooded and polluted through 
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saline water intrusion. The available water treatment plants cannot purify saline water. In such situation, de-watering of water bodies 
found to be most effective means for the community.  
 
The de-watering will enable the community people to use those ponds after filling up with rain water in the next two months. Once 
the ponds are filled up with fresh rain water, BDRCS will sit with the community to see the drinking water need and will plan for 
further mobilisation of the water purification kit. During the last reporting period, BDRCS has removed saline water of two community 
ponds in Bashkhali, Chittagong. Approximately 250 families have been using water from those ponds for bathing, cooking and other 
purposes. To increase access to water for cooking and bathing another three community ponds have been de-watered in 
Companigonj of Nohakhali district and feasibility of de-watering for other areas is being assessed.   
 
It was found that the embankment breaching has made the de-watering process difficult as the saline water intrusion was difficult to 
stop. Apart from the surface water source, BDRCS is also assessing the ground water sources, like tube wells, and has made a 
plan to repair and install new water sources.  
 
As of now, BDRCS distributed water jerry cans to 3,300 families (two pieces each) and buckets to 1,500 families allowing the families 
to transport and to store water for drinking purposes. As the water sources are polluted, people are collecting drinking water from 
distance and it is expected that with the improvement of drinking water sources the travel time and distance will be reduced.  
 

Outcome 1: The risks of water and 
sanitation related diseases are reduced 

Outputs % of achievement 

Output 1.2: Improve access to sanitation facilities 
and improved practice of hygiene knowledge and 
behaviour to target families 

0% 

Activities 

Is implementation on time? 

% progress (estimate) 

Yes (x) No (x) 

Mobilisation of portable collapsible latrines  X Started 

Installation of portable collapsible latrine (with handwashing 
facilities - locally made tipi tap) for displaced people in Cox’s 
Bazar district 

X  0% 

Volunteer orientation on PHAST X  0% 

Hygiene promotion/implementation of PHAST X  0% 

PHAST ToT for volunteers X  0% 

Construction of hygienic latrines  X  0% 

Replenishment of portable collapsible latrine  X  0% 

Progress towards outcomes 

 
BDRCS NHQ was prepared to mobilise emergency latrine support facilities. However, considering feasibility and community priority 
needs, portable collapsible latrines were not installed during the last reporting period. BDRCS-IFRC is in touch with WASH cluster 
agencies as well as government department to see the needs of such latrines. There are two locations identified where around 
400 families are still displaced and BDRCS may choose those areas to install the portable latrines.  
 
The hygiene promotion through PHAST has not started but the NDWRTs were equipped with hygiene promotion box and are 
organising hygiene sessions in the community as per the convenient.  
 
The other activities under this outcome are depending on the funding confirmation and as of now the funding position will not allow 
to fulfil the target set for this outcome.  
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3 Zika and Dengue are not prevalent in the affected area; however, malaria prevention and 
breastfeeding messages will be included in the activities. 

Health 

Outcome 1: The immediate and 
medium-term risks to the health of 
affected populations are reduced 

Outputs % of achievement 

Output 1.1: Target population is reached with 
community-based disease prevention, epidemic 
preparedness and health promotion measures 

45% 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Organize five medical camps in severely-affected areas X  60% 

Distribute disease prevention promotion materials alongside 
disease prevention and health education sessions3 

X  0% 

Mobilize and train volunteers on conducting community-based 
disease prevention activities  

X  0% 

Printing of promotion materials through CBHFA approach  X  0% 

Replenishment of Medicine used by BDRCS medical teams  X  60% 

Progress towards outcomes 

 

Mobile health camp of BDRCS in Pekua under Cox’s Bazar district, (Photo: BDRCS) 

 
During this reporting period three medical teams were deployed for three weeks in the affected districts (Chittagong and Cox’s 
Bazar) with primary medicine facilities. BDRCS has one medical store with some basic medicine stock. The medical teams utilised 
these stock and will be replenished based on the funding confirmation. As of now around 2,057 patients have been treated by the 
teams and out of these around are 748 men, 906 women and 403 children. The common diseases found are dysentery, diarrhoea, 
worm infection and fever.  
 
The remaining activities will start depending on funding confirmation.  
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4 This is a typo in the EA 

Institutional disaster response capacity enhancement 

Outcome 1: National Society 
capacity to respond to disaster and 
crises is strengthened 

Outputs % of achievement 

Output 1.1: Cash transfer programing preparedness of 
district branches are strengthened 

0% 

Activities 

Is implementation on time? 

% progress (estimate) 

Yes (x) No (x) 

CTP level 2 training for BDRCS staff and volunteers  X  0% 

Training on CTP implementation in branches  X  0% 

Procurement of mobile sets for mobile money transfer and mobile 
data collection  

X  0% 

Progress towards outcomes 

 
Australian Red Cross has shown interest to support this outcome. Once the funding mechanism is confirmed BDRCS and IFRC 
will plan to execute the activities.   
 

Outcome 1: National Society 
capacity to respond to disaster and 
crises is strengthened 

Outputs % of achievement 

Output 1.2: Capacity of the BDRCS districts branches in 
affected districts are strengthened on emergency 
response 

0% 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Procure and pre-position of jerry cans 4   Removed 

Procure and pre-position of tarpaulins 5   Removed 

Training on UDRTs  X  0% 

Updating Information Management system (hardware and software)6  X  10% 

Support in Logistic development of the National Society  X  0% 

Progress towards outcomes 

 
This outcome will start based on availability of fund.  
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5 This is a typo in the EA 
6 Supporting NS branches to gather pre-crisis data, refine the existing database, and provide 
training for data management and storage 

Disaster risk reduction 

Outcome 1: Community resilience to 
disasters is protected and restored 

Outputs % of achievement 

Output 1.1: Targeted 3,000 families in 7 communities 
have improved knowledge and skills to assess risk, plan 
and implement disaster risks management measures 

0% 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Community DRR awareness raising training  X  0% 

Tree planting  X  0% 

Community small scale projects on DRR X  0% 

Cyclone shelter structural assessment in coastal district X  0% 

Progress towards outcomes 

 
As the EA is not fully covered, this outcome will start based on availability of fund. However, within the current funding situation 
the operation is planning to support some of the affected communities to plant trees as the rainy season has started and it will be 
an ideal time for the tree plantation. Hence, the operation is exploring the best possibilities to secure fund and start the tree 
plantation immediately. 
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Early warning & emergency response preparedness 

Outcome 1: BDRCS’s early warning 
systems and procedures are 
strengthened 

Outputs % of achievement 

Output 1.1: Early warning equipment and support is 
provided to affected district branches and to cyclone 
preparedness programs 

0% 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Procurement of dry cell battery, mega phone, safety and security 
equipment for cyclone preparedness program (CPP) volunteers  

 X 0% 

Handover the items to CPP operators   X 0% 

Progress towards outcomes 

 
The cyclone preparedness program (CPP) is a joint program of BDRCS and the government. CPP works to minimise loss of lives 
and properties in cyclonic disaster by strengthening the capacity in disaster preparedness of the coastal people of Bangladesh. CPP 
provides a robust early warning system for the coastal population of 13 districts. The early warning dissemination works through a 
radio network spread over the coastal communities. The radio network and most of the wireless devices are also expired which has 
resulted to an uneven communication. The risk of inactiveness of CPP can be fatal to the coastal people who are highly dependent 
on the CPP volunteers to receive information on probable cyclone. On March 2016, an urgent call for support was sent to partners 
and Japanese Red Cross supported CHF 50,000 to the call. That contribution helped to support some of the regular items like dry 
cell battery for the radio stations. However, there are still huge requirements and as the next cyclone season is due in October and 
November, this operation has intended to support the CPP program.  
 
The proposed activity under this outcome has not started yet and will depend on funding coverage.  
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Quality programming  

Outcome 1: Continuous assessment and 
analysis is used to inform the design and 
implementation of the operation 

Outputs % of achievement 

Output 1.1: Participation in assessments and 
continuous collection of information from local 
units 

Ongoing 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Rapid need assessment X  100% 

Joint need assessment X  100% 

Post distribution monitoring  X  40 % 

Beneficiary selection across sectors X  70% 

Beneficiary household detailed survey X  70 

Lessons learned forum   X  0% 

Final evaluation  X  0% 

Progress towards outcomes 

 
BDRCS deployed the NDRT one day before the disaster made landfall. Since then the district branches and the NDRTs were in 
touch with the community and local government. The NDRTs did the firsthand rapid assessment immediately after the cyclone and 
based on the information BDRCS-IFRC launched the DREF. After that, the HCTT triggered JNA for seven districts and RCRC 
movement also took part in the JNA. One of the IFRC staff was involved with the JNA working group and took part in the analysis 
process. The JNA and the subsequent joint response strategy by the HCTT was incorporated into the BDRCS-IFRC emergency 
appeal. As of now, BDRCS did sample basis post distribution monitoring after the tarpaulin and cash distribution. The analysis is 
almost completed. Referring to the charts below, the overall satisfaction criteria has been quite well received. Also important is the 
cash program will be used mostly for shelter and food, two of the sectors identified as priorities during needs assessments.  
  
Beneficiary selection for 5,000 families are done as of now. BDRCS volunteers, NDRTs and the district executive committees were 
involved for beneficiary selection. Community consultation and door-to-door visit was exercised for the beneficiary selection. At 
the same time ground level coordination and maintaining interagency 4W were exercised to avoid possible duplication.  
 

 
 
The deployed NDRTs conducted baseline survey for the families identified for relief phase. The outcomes will help to select the 
communities and beneficiaries for early recovery phase as well as to compare the impact at the end. Moreover, the operation team 
is planning to do a sample basis community visit to see the response effectiveness and to see if the priority has been changed or 
not.  



P a g e  | 17 

 

Outcome 2: An environment of information 
sharing and transparency is ensured through 
employing beneficiary communication tools 
and mechanisms 

Outputs % of achievement 

Output 2.1: Provision of communication tools 
for community mobilisation and information 
sharing 

Ongoing 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Establishing kiosks/information boards in strategic locations X  40%-ongoing 

Community consultation in different stages  X  40%-ongoing 

Developing brochures (beneficiary accountability, WASH, etc.) X  20% -ongoing 

Printing case studies  X  % 

Hosting live radio programs  X  Started 

Prepare and disseminate FAQ for different stakeholders  X  100 

Communication and advocacy  X  Ongoing 

Progress towards outcomes 

  

Before the distribution beneficiaries have well briefed by the 
BDRCS managing board in Anwara upazila under Chittagong 
district, (Photo: Rajib Dey/RCY, BDRCS) 

Types and amount of assistance are well placed in distribution 
places, (Photo: Mehedi/IFRC) 

 
During the last reporting period information dissemination was done through banner instead of setting up kiosks or information boards. 
However, the NDRTs worked with the district branches to design and set up the information boards in strategic locations like upazila 
and union-level government offices where most of the stakeholders visit and able to access the information. This was done during this 
reporting period. The operation has conducted couple of community consultations at different stages like during the needs assessment, 
beneficiary selection, selection of ponds for water purification and de-watering. The NDRT and NDWRTs are trained on the community 
engagement methodologies and are in touch with the communities for each activities. The BenCoM team has developed some 
brochures on awareness message dissemination and beneficiary accountability during this reporting period. Along with this the team 
has also prepared a one pager FAQ for different stakeholders. These brochures will be disseminated during the next phases of 
distribution and community engagement. The operation has started to produce some case studies and will be in touch with those families 
over time. The case studies will be printed and disseminated along with the other communication materials.  
 
BDRCS has started the feasibility to host live radio show for awareness message dissemination in the affected districts. This will be in 
line with the BDRCS existing initiative in the resilience program area. As of now the BDRCS team has started the feasibility study of 
Radio Meghna FM 99.0 at Char Fashion upazila of Bhola district and Radio Sagor Dwip FM 99.2 at Hatiya upazila of Noakhali district.  It 
was found that Radio Meghna FM 99.0 initiated by Cost Trust NGO is covering Dhalchar, Char Patila and maximum part of Monpura 
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Logistics and supply chain 
 
Logistics support has been provided following IFRC standard logistics and procurement procedures to ensure the 
success of the operation. NFIs, such as hygiene parcels, clothing items, candles, fire boxes and other materials 
needed for this operation implementation will be procured locally by the IFRC CO/NS district unit offices. 
Procurement and transportation for the replenishment of portable collapsible latrines, tarpaulins, jerry cans and 
shelter tool kits will be done by the regional logistics unit in Kuala Lumpur. Procurement support will be provided 
for tree plantation project and technical support will be provided for BDRCS to carry out procurement for 
replenishment of medicines.  
 
Logistics support is also provided for the hiring of vehicles locally as per needed for the distribution and monitoring 
of cash and relief items in remote locations.  
 
With the technical support of the RLU, warehouse management and fleet management training is planned to be 
conducted to BDRCS to strengthen the logistics capacity of the host national society. IFRC's regional logistics 
unit (RLU) in Kuala Lumpur will provide the technical logistics support to the Bangladesh country office as per 
needed. 
 

 
  

upazila where BDRCS resilience project is still going on.  The coverage of Radio Sagor Dwip FM 99.2 initiated by DUS, Hatiya covers 
most of resilience program communities supported by Garman red cross. All these areas are affected by Cyclone Roanu and effort will 
be made to support the live radio program to enhance the disaster preparedness capacity of the affected communities. 
 

Outcome 2: An environment of information 
sharing and transparency is ensured through 
employing beneficiary communication tools 
and mechanisms 

Outputs % of achievement 

Output 2.2:  Provision of feedback mechanisms 
on aid assistance 

25% 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Orientation of staff and volunteers on beneficiary accountability X  40% 

Setting up CRM through hotline/information desks/complaints box X  60% 

Conduct beneficiary satisfaction survey X  
60% (qualitative survey 

only) 

Progress towards outcomes 

 
The provision of feedback mechanism has considered as an integral part of this operation. The NDRTs deployed to the field are well 
trained on the beneficiary accountability aspects. However, BDRCS-IFRC response and BenCom team gave a short briefing on the 
beneficiary accountability aspects and the teams are following up with the district branches accordingly. In the distribution spot the 
provision of information desk and complain box has started. And two hotlines with district branch number were introduced and with NHQ 
number will be introduced from next phases; one is from respected district branch and the other one from NHQ. The district branch 
hotline was introduced but the NHQ hotline will be introduced in the coming days. Dedicated staff and volunteers will be appointed to 
attain the calls on the hotline. The quantitative beneficiary satisfaction survey will start from end of July but the NDRTs and staff from 
IFRC discussed with the beneficiaries through FGD after the distribution. Some of the feedback from these discussions have been 
captured in the web stories. 
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Contact information 
For further information specifically related to this operation, please contact: 

Bangladesh Red Crescent Society:  

 Md. Belal Hossain, director, disaster response; phone: +88 01811458523; email: 
belal.hossain@bdrcs.org  

 
IFRC Bangladesh country office:  

 Azmat Ulla, head of country office; phone: +8801711521615; email:  azmat.ulla@ifrc.org 

 Md. Adith Shah Durjoy, acting disaster operations coordinator; phone: +8801818257651; email: 
adithshah.durjoy@ifrc.org 

 
IFRC Asia Pacific regional office: 

 Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

 Nelson Castaño, head of disaster and crisis (DCPRR); email: nelson.castano@ifrc.org 

 Mathieu Léonard, operations coordinator; mobile: +6019 620 0357; email: 
mathieu.leonard@ifrc.org 

 Riku Assamaki, regional logistics coordinator; mobile: +6012 2989 752; email:  
riku.assamaki@ifrc.org   

 Patrick Fuller, communications manager; mobile: +6012 2308 451; email: patrick.fuller@ifrc.org 

 Diana Ongiti, relationship manager, emergencies; mobile: +6019 2744 960; email: 
diana.ongiti@ifrc.org 

 Clarence Sim, acting head of PMER; mobile +6016 660 4611; email: clarence.sim@ifrc.org  
 
IFRC Geneva:  

 Cristina Estrada, operations quality assurance senior officer; phone: +412 2730 4260;  
email: cristina.estrada@ifrc.org 

 



Click here 

1. Click here to interim financial report 

2. Click here to return to the title page 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organisations (NGOs) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,362,834 668,882 2,031,716

B. Opening Balance

Income
Cash contributions
American Red Cross 97,924 97,924
Australian Red Cross (from Australian Government*) 28,907 28,907
Danish Red Cross (from Danish Government*) 69,946 69,946
Japanese Red Cross Society 46,900 20,100 67,000
Swedish Red Cross 91,913 91,913 183,826
Swiss Red Cross 7,000 7,000
Swiss Red Cross (from Swiss Government*) 93,000 93,000
The Canadian Red Cross Society (from Canadian
Government*) 39,414 23,648 63,063

C1. Cash contributions 475,004 135,662 610,665

C. Total  Income  = SUM(C1..C4) 475,004 380,138 855,141

D. Total  Funding = B +C 475,004 380,138 855,141

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 475,004 380,138 855,141
E. Expenditure -142,553 -155,649 -298,202
F. Closing Balance = (B + C + E) 332,450 224,489 556,939

Other Income
DREF Allocations 244,476 244,476
C4. Other Income 244,476 244,476

Selected Parameters
Reporting Timeframe 2016/5-2016/6 Programme MDRBD016
Budget Timeframe 2016/5-2017/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBD016 - Bangladesh - Cyclone Roanu
Timeframe: 24 May 16 to 31 Mar 17
Appeal Launch Date: 03 Jun 16

Interim Report

Interim Report Prepared on 04/Aug/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,362,834 668,882 2,031,716
Relief items, Construction, Supplies
Shelter - Relief 123,250 123,250

Shelter - Transitional 195,800 195,800

Construction Materials 43,750 43,750

Food 4,200 4,200

Seeds & Plants 21,000 21,000

Water, Sanitation & Hygiene 186,853 186,853

Medical & First Aid 32,500 32,500

Other Supplies & Services 18,954 18,954

Cash Disbursment 733,296 733,296

Total Relief items, Construction, Sup 1,359,603 1,359,603

Land, vehicles & equipment
Vehicles 2,125 2,125

Computers & Telecom 9,750 9,750

Total Land, vehicles & equipment 11,875 11,875

Logistics, Transport & Storage
Distribution & Monitoring 34,575 310 310 34,265

Transport & Vehicles Costs 20,300 133 133 20,167

Logistics Services 14,000 14,000

Total Logistics, Transport & Storage 68,875 444 444 68,431

Personnel
International Staff 16,000 16,000

National Staff 125,400 3,820 7,394 11,215 114,185

National Society Staff 99,000 99,000

Volunteers 19,374 900 900 18,474

Total Personnel 259,774 3,820 8,294 12,115 247,659

Consultants & Professional Fees
Consultants 10,000 10,000

Professional Fees 6,250 6,250

Total Consultants & Professional Fee 16,250 16,250

Workshops & Training
Workshops & Training 64,016 64,016

Total Workshops & Training 64,016 64,016

General Expenditure
Travel 38,228 2,025 2,025 36,203

Information & Public Relations 27,560 27,560

Office Costs 11,813 11,813

Communications 4,935 38 38 4,897

Financial Charges 247 247 -247

Shared Office and Services Costs 44,786 2,785 2,785 42,001

Total General Expenditure 127,322 3,032 2,063 5,096 122,226

Operational Provisions
Operational Provisions 127,000 135,348 262,348 -262,348

Total Operational Provisions 127,000 135,348 262,348 -262,348

Indirect Costs
Programme & Services Support Recove 124,001 8,700 9,500 18,200 105,801

Total Indirect Costs 124,001 8,700 9,500 18,200 105,801

Selected Parameters
Reporting Timeframe 2016/5-2016/6 Programme MDRBD016
Budget Timeframe 2016/5-2017/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBD016 - Bangladesh - Cyclone Roanu
Timeframe: 24 May 16 to 31 Mar 17
Appeal Launch Date: 03 Jun 16

Interim Report

Interim Report Prepared on 04/Aug/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,362,834 668,882 2,031,716

TOTAL EXPENDITURE (D) 2,031,716 142,553 155,649 298,202 1,733,514

VARIANCE (C - D) 1,220,281 513,233 1,733,514

Selected Parameters
Reporting Timeframe 2016/5-2016/6 Programme MDRBD016
Budget Timeframe 2016/5-2017/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBD016 - Bangladesh - Cyclone Roanu
Timeframe: 24 May 16 to 31 Mar 17
Appeal Launch Date: 03 Jun 16

Interim Report

Interim Report Prepared on 04/Aug/2016 International Federation of Red Cross and Red Crescent Societies
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