
 

Emergency appeal n° MDRBD016  GLIDE n° TC-2016-000052-BGD 

Operations Update 3 (6-month report) issued: 15 
December 2016 

Timeframe covered by this update: 19 May to 30 
November 2016 

Emergency Appeal operation start date: 19 May 2016 Operation timeframe: 10 months (31 March 2017) 

Appeal budget: CHF 
2,031,716  

Appeal coverage: 47% (donor 
response list) 

Total estimated Red Cross and Red Crescent 
response to date: CHF 951,452  

Disaster Relief Emergency Fund (DREF) allocated: CHF 244,476 

N° of people being assisted: 29,057 people 

Host National Society(ies) presence (n° of volunteers, staff, branches): Bangladesh Red Crescent Society 
(BDRCS) has mobilised over 600 Red Cross youth, cyclone preparedness programme volunteers and staff for the 
operation. 

Red Cross Red Crescent Movement partners actively involved in the operation: American Red Cross, Australian 
Red Cross, British Red Cross, Canadian Red Cross, Danish Red Cross, German Red Cross, Hong Kong Red Cross, 
Japanese Red Cross, Korean Government, Swedish Red Cross, Swiss Red Cross, Turkish Red Crescent and the 
International Committee of the Red Cross (ICRC). 

Other partner organisations actively involved in the operation: Government of Bangladesh, UN agencies, Korean 
Government and INGOs. 

 

Operational summary  
 

17-19 May 2016: Cyclone Roanu originated from a low pressure area that formed south of Sri Lanka, and gradually drifted 

north towards the Indian states of Tamil Nadu, Andhra Pradesh and Odisha and intensified into a cyclonic storm. The 
BDRCS mobilised volunteers to provide immediate assistance, including evacuation services.  
 
20 May: The government in consultation with the Bangladesh Meteorological Department had advised to hoist the danger 

signal number SEVEN for fourteen districts. BDRCS prepositioned two trucks loaded with emergency Shelter materials 
(tarpaulin) and water jerry cans in two strategic districts for potential distribution based on the need. 
 
21 May: The cyclone made landfall in the afternoon in the southern coastal region of Bangladesh. An update entry made 

on DMIS and an information bulletin published. BDRCS National Disaster Response Team (NDRT) members together with 
district branches took part in rescue operations and also collected first-hand information within 12 hours’ time and the NS 
designed response strategy accordingly. Over 500,000 people evacuated to safer shelters by the cyclone preparedness 
program (CPP) volunteers.   
 
The Humanitarian Coordination Task Team (HCTT) had called an urgent coordination meeting on 21 May, along with the 
activation of the Shelter cluster and Early Recovery cluster on the same day. IFRC acted as a convenor for the shelter 
cluster with co-lead from UNDP. 
 
22 May: BDRCS activated its cyclone contingency plan and opened a control rook in the NHQ. District branches provided 

dry and cooked food into the cyclone shelters from the local resources. A Joint Needs Assessment (JNA) was organised 
by the humanitarian coordination task team (HCTT) on 22 May in the most affected districts. RCRC movement was also 
part of the JNA.  
 
24 May: CHF 244,476 allocated from the IFRC’s Disaster Emergency Relief Fund (DREF) to support BDRCS in 

addressing the immediate needs of up to 25,000 people. BDRCS distributed emergency shelter materials on the same day 
in one district.  
 
25 May: At least seven coastal districts were badly affected - Chittagong, Cox’s Bazar, Bhola, Barguna, Lakshmipur, 

Noakhali and Patuakhali. 1.3 million people affected and 27 people confirmed dead.1 More than 75,000 houses damaged 
or destroyed.  
 

                                                 
1
 The Humanitarian Coordination Task Team (HCTT) phase one Joint Needs Assessment (JNA) report on 25 May 
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26 May: BDRCS mobilised resources in six districts to support 3,000 families in terms of shelter materials and cash for 

immediate food and household needs.  
 
31 May: BDRCS launched national appeal to support 100,000 people affected by Cyclone Roanu.  

 
2 June: Emergency Appeal launched for CHF 2,031,716 to support BDRCS to scale-up the delivery of humanitarian 

assistance to 55,000 people. 
 
9 June: IFRC publishes web stories highlighting the daily struggle of affected families in the coast.  

 
12 June: BDRCS reached 15,000 people with emergency shelter items and cash grants. A further 3,000 people have 

received clean drinking water, while 1,000 have been treated by Red Crescent mobile health teams. 
 
14 June: Workshop on needs assessment working group took place and IFRC participated into that. The BDRCS and 

CPP (cyclone preparedness program) networks were emphasised as a key source of information during the JNA process.  
 
18 June: Deployment of second round of NDRTs to support distribution of another 2,000 families.  

 
20 June: IFRC posted a web story in its website titled – “Cyclone Roanu - holding on for life in Bangladesh” 

 
22 June: HCTT released situation report 4.  

 
27 -30 June: Shelter cluster updated the 4W matrix and gap analysis on shelter response. IFRC as shelter cluster 

convenor shared a shelter response coverage map with all stakeholders.  
 
5 July: Operation update 1 issued.  

 
10 July: In total BDRCS reached 24,000 people (4,800 families) with emergency shelter items and cash grants. A further 

3,000 people have received clean drinking water, while 2,057 have been treated by Red Crescent mobile health teams. 
 
5 August: Operation update 2 issued.  

 
8 August: The country experienced flood in the north and central delta. A new DREF allocation was approved, followed by 

Emergency Appeal on 17 August.  
 
18 October: BDRCS organized an inception meeting in Noakhali district regarding cyclone Roanu recovery activities. 

 
20-26 November: PASSA ToT training for 20 volunteers organized. 

 
30 November: 200 beneficiary received conditional cash for constructing hygiene latrine. 

 

 
Coordination and partnerships 
 
Overview of Red Cross Red Crescent Movement in country 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) has a country office presence in Bangladesh. 
The country office is well-resourced and has highly experienced staff supporting the BDRCS in ongoing emergency 
operations, longer-term programming, capacity building and organisational development. The IFRC is supporting the BDRCS 
to coordinate with other humanitarian and UN agencies. 
 
IFRC has been supporting BDRCS with the initial mobilisation of funds and personnel, as well as in preparing situation reports 
and providing technical inputs for a coordinated relief operation. IFRC is part of the JNA core team. IFRC is also participating 
in different coordination meetings, including the HCTT. IFRC is coordinating with UNDP as the shelter cluster co-lead, in 
compiling shelter and non-food item (NFI) contingency stock data to prepare for the upcoming response. IFRC is closely 
monitoring the situation together with BDRCS and actively coordinating with all in-country PNSs. 
 
American Red Cross, British Red Cross, German Red Cross, Swedish Red Cross, Swiss Red Cross and Turkish Red 
Crescent have in-country presence focusing on supporting BDRCS in longer-term programming, including disaster risk 
reduction (DRR) programmes. They are also active supporters of BDRCS disaster response and as such, BDRCS is counting 
on their support for this plan of action. In coordination with the BDRCS, IFRC and other Movement partners, the ICRC has 
committed to contribute financial support (around CHF 15,000) within its competence (such as health, water/sanitation, 
livelihoods) in the areas of operational presence (Cox’s Bazar). Turkish Red Crescent Society has also committed around 
USD 30,000 directly to BDRCS operation. BDRCS is planning to utilise the fund following the same modality proposed by this 
emergency appeal.  
 

http://adore.ifrc.org/Download.aspx?FileId=133348
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/bangladesh/thousands-in-bangladesh-face-a-daily-struggle-for-survival-in-the-aftermath-of-cyclone-roanu--72297/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/bangladesh/cyclone-roanu--holding-on-for-life-in-bangladesh--72323/
http://reliefweb.int/report/bangladesh/bangladesh-cyclone-roanu-humanitarian-coordination-task-team-hctt-situation-1
http://adore.ifrc.org/Download.aspx?FileId=138015
http://adore.ifrc.org/Download.aspx?FileId=140778
http://adore.ifrc.org/Download.aspx?FileId=140826
file:///D:/Users/hasibul.bari/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/ZBKMIC7L/MDRBD017ea.pdf
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At the request of the National Society, an alert for the deployment of one Regional Disaster Response Team (RDRT) member 
was issued and one potential member was selected from Pakistan but due to visa difficulties could not come on time. Instead 
another RDRT had been selected from Nepal and deployed for one month.  

 
Movement Coordination 
 
The existing coordination mechanism within the different PNSs of the Red Cross Red Crescent Movement and ICRC involves 
a bi-monthly RCRC movement coordination meeting. These cover the regular updates from the societies present, the 
immediate issues to handle and the plan of action forward. There is also practice of the annual pre-disaster meeting (PDM) 
among the Movement partners. On 11-12 May 2016, a Pre-Disaster Meeting was held by BDRCS to discuss broader 
preparedness issues. Apart from this, coordination meetings between Movement partners and ICRC takes place as per the 
need. In-country Movement partners and ICRC extend their support during any emergency situations where IFRC plays a 
coordination role to assist BDRCS for scale-up response. An emergency meeting between the BDRCS secretary general, 
deputy secretary general, BDRCS staff and IFRC staff took place on 21 May to develop the operation strategy under the 
DREF. Another meeting took place on 30 May to officially inform all the movement partners and ICRC about the launching of 
an emergency appeal. Apart from these IFRC is coordinating with all the in country movement partners and ICRC to 
channelized the support either to the IFRC appeal or directly to the BDRCS. IFRC is also supporting the NS to coordinate with 
the district branches using electronic communication. On 15 June 2016, BDRCS with support from IFRC country office 
organised a skype conference with seven district branches to coordinate the operational plans in the field. After completing 
the emergency relief activities, BDRCS with the support from IFRC initiated the preparatory work to start recovery activities. 
Considering low funding coverage and priorities, BDRCS organized an inception meeting and workshop in Noakhali district on 
18 October 2016.     

 
Overview of non-RCRC actors in country 
 
The Department of Disaster Management (DDM) of the Ministry of Disaster Management and Relief (MoDMR) was highly 
responsive to the immediate needs of affected communities. The national authorities provided dry food rations, rice (7,575 
MT) and a monetary assistance (BDT 27,825,000 equivalent to USD 347,812). In addition, 11,063 bundle corrugated iron 
sheets have been allocated.  Various UN agencies and INGO/NGOs had started responding to the immediate needs of the 
affected population with food packages, WASH activities and cash grants immediately after the JNA.  
 
The same day as the cyclone hit Bangladesh, an ad-hoc 
HCTT meeting was held and a joint need assessment (JNA) 
phase-1 was triggered. On 26 May 2016, the needs 
assessment working group (NAWG) completed the report and 
presented it during an ad-hoc HCTT meeting. It is based on 
the findings of the JNA that the joint response plan (JRP) for 
Cyclone Roanu was developed by the clusters/sectors. The 
overall goal is to ensure that people severely affected by 
Cyclone Roanu receive timely and appropriate humanitarian 
assistance.  
 
According to shelter cluster update, eight organisations have 
started their shelter response, mainly Bangladesh Red 
Crescent Society with the support from IFRC, Caritas-CRS, 
Handicap International, Habitat for Humanity, Islamic Relief, 
Oxfam, and Plan International. Government has allocated 
3,459 bundles of CGI sheets and USD 129,713 for shelter 
response. As of 10 July, 60, 660 people or 12,132 households 
have received shelter and/or NFI assistance, or are planned to 
receive assistance, covering 36 per cent of the JRP target for 
the emergency phase.  
 
As of 22 June 2016, the HCTT has released its 4

th
 situation 

reports highlighting sector wise interventions and the gaps. 
The last situation report informed that for food security 20 

organisations have started their response, mainly INGOs (14 
INGOs: Islamic Relief, Muslim Aid, Christian Aid, Concern 
World Wide, ACF, Save the Children International, CRS, 
BRAC, Oxfam, Dan Church Aid, Solidarities International 
ADRA and World Vision), five local NGOs (Coast Trust, Mukti, 
YPSA, RIC and Shushilan), the Red Cross-Red Crescent 
(IFRC/BDRC) and one UN agency (WFP); The estimated 
amount delivered (or in process) is USD 2,174,141. This 
amount is 43 per cent of the amount requested by the JRP. It 
is recognised that in recovery phase, additional interventions 
should be strongly considered such as restoring livelihood.  
 

http://reliefweb.int/sites/reliefweb.int/files/resources/hctt_sitrep_roanu_2_-_08_06_2016.pdf
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UNICEF mobilised USD 315,000 from the CERF for lifesaving WASH interventions in 10 upazilas of 4 districts (Bhola, 
Barguna, Chittagong and Cox’s Bazar). 10 organisations including department of public health engineering (DPHE) have been 

providing WASH emergency services to Cyclone Roanu affected areas.  

 
 

Operational implementation 
 

Overview  
 
As first responders, BDRCS’ local units have mobilised their volunteers for cyclone warning dissemination, to provide search 
and rescue and first aid services to population affected by the impact of Cyclone Roanu. BDRCS and IFRC, British Red Cross 
and German Red Cross have taken part in the JNA in the southern districts organised by the HCTT. A representative from 
IFRC has also taken part in the JNA working group meeting and has also support the JNA working group for data compilation 
and analysis. 
 
BDRCS have activated and mobilised around 55,260 cyclone preparedness program (CPP) volunteers on the ground to 
disseminate early warning and awareness messages. They were involved in announcing the cyclone signals through 
megaphone at the community level and were advising to prepare basic necessity items (like dry food, water, personal 
documentation, etc.) for any potential evacuation to the cyclone safe shelters. The CPP volunteers were supported by 97 
community disaster response team (CDRT) members in disseminate early warning and awareness messages.  
 
The IFRC and Bangladesh Red Crescent Society have been working with communities in Bangladesh for over three decades 
to build their resilience and reduce the risks they face. In such communities where Cyclone Roanu hits, the community 
demonstrated good effort to tackle the disaster. However, the recurrent nature of the disasters has been affecting the 
community resilience over time.  
 
The Red Crescent youth (RCY) volunteers of 
different districts were disseminating early 
warning messages together with the 
government agencies under the guidance of 
respective units’ executive committee. BDRCS 
district branches had participated in the district 
disaster management committee meeting in 
their respective districts. They actively 
communicated with the school and college 
based RYC members to disseminate the early 
warning and awareness messages to their 
neighbouring community. BDRCS coastal 
district branches provided cooked food and/or 
dry food immediately for the affected 
population and they provided food as per the 
local capacities in the evacuation centres.  
 
BDRCS had activated an emergency control 
room in the headquarters in Dhaka, which 
remains open 24/7 for one week. 12 national 
disaster response team/national disaster 
response WatSan team (NDRT/NDWRT) 
members of BDRCS were deployed in six districts. BDRCS has mobilised its disaster preparedness (DP) stocks in two 
strategic locations in Chittagong and Barisal division. Tarpaulins, jerry cans, oral rehydration solution (ORS) and clothing for 
3,000 families were prepositioned near possible affected districts before the landfall. BDRCS’s response department had been 
coordinating the resource mobilisation (including relief items).  
 
In early May, BDRCS had organised a preparedness-for-disaster (pre-disaster) meeting as part of its readiness for the 
monsoon season. The meeting brought together in-county Movement partners to discuss how they would collectively support 
BDRCS in its humanitarian action in the event of a new disaster. Representation in meeting included IFRC, the International 
Committee of the Red Cross (ICRC), American Red Cross, British Red Cross, German Red Cross, Swedish Red Cross and 
Swiss Red Cross. 
 
With the launch of Emergency Appeal, BDRCS could accelerate the response operation and as of 30

 
November 2016 the key 

achievements are:  

 5,000 families received two pieces of jerry cans/ one piece of bucket, 10 pieces of ORS and one tarpaulin.  

 Among these 2100 families received cash grand of CHF 37.5 each. 

 Among these 2,900 families received cash grant of CHF 50 each.  

 Among these 2,000 families received one shelter toolkits.  
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 Among these 2,900 families received additional cash grant of CHF 1.2 to purchase NFIs like rope, fire box, candles etc. 

 Among these 1,000 received share/lungee. 

 Around 4,600 litters of drinking water have been distributed through the mobbanglile water treatment plant.  

 Two ponds have been de-watered to enable around 2,000 community people to use those ponds again after filling up 
with rain water. These ponds were contaminated through saline water from tidal surge.  

 Three medical teams have been deployed in the affected area and have treated around 2,057 patients. 

 Procurement and replenishment of 5,000 tarpaulins, 2,000 shelter toolkits and 10,000 jerry cans. 

 Organize inception meeting with respective BDRCS branches regarding recovery activities.  

 Develop the hygiene latrine design 

 Establish the cash transfer mechanism with consultation with respective communities, BDRCS branches.  

 Conducted six day long PASSA ToT for Red Crescent youth volunteers. 

 200 families received BDT 15,000 each (CHF 192) to build a sanitary latrine with hygiene materials 

 
Operational progress 
 

Shelter 

Outcome 1: Immediate shelter and 
essential household item needs of the 
affected population are addressed 

Outputs 
% of 

achievement 
Output 1.1: Emergency shelter materials and essential 
household items provided to the target families 

90 % 

Activities 

Is implementation 
on time? % progress 

(estimate) 
Yes (x) No (x) 

Distribution of tarpaulins from DP stock  X  100% 

Distribution of shelter toolkits from DP stock X  100% 

Distribution of cash (BDT 100 or CHF1.25) for NFIs (ropes, fire boxes, candles) 2 X  50% 

Replenishment of tarpaulins X  100% 

Replenishment of shelter toolkits X  100% 

Progress towards outcomes 

 
Demonstration of tarpaulin use before distribution in Chittagong, 
(Photo: Chittagong RC Unit / BDRCS) 

 Volunteer observing the use of tarpaulin in Kamal Nagar, 
Lakshmipur, (Photo: Noakhali RC Unit/BDRCS) 

BDRCS completed emergency shelter response with the support from deployed NDRT members, volunteers, staffs, and 
executive committee members of respective districts. Based on need assessment findings of NDRT to meet the emergency 
shelter needs, tarpaulins, shelter toolkits and cash grant for NFIs were distributed among cyclone affected families in seven 
affected districts (Barguna, Bhola, Chittagong, Cox’s Bazar, Laskmipur, Noakhali and Potuakhali).  
 
According to shelter cluster Bangladesh standards and guidelines, in emergency phase, one tarpaulin is recommended for 
each affected family. To date, BDRCS distributed 5,000 tarpaulins to 5,000 affected families which allow the affected 
families to protect their families from monsoon season. 
 

                                                 
2 Water jerry can was considered under NFI in the initial EA. Now it has moved to WASH section.  
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Beneficiaries after receiving shelter toolkits in Chittagong district 
(Photo: Mehedi/IFRC) 

Replenished tarpaulins were stored in Chittagong warehouse of 
BDRCS (Photo: IFRC) 

In addition to that BDRCS distributed 2,000 shelter toolkits and cash grant for NFIs among the affected families. Each set of 
shelter toolkits consists of hammer, hand saw, nails, rope, shovel, hoe, shears, claw hammer and wire. During the 
distribution, BDRCS volunteers and NDRT demonstrated and oriented on fixing technique of tarpaulin and use of shelter 
toolkits in order to ensure proper use of it. They highlighted good and bad practices regarding fixing tarpaulin. NDRT and 
volunteers demonstrated that without making any hole how they can fix tarpaulin. They also briefed the important features of 
tarpaulin like it’s durability and flexibility. Similarly, during the shelter toolkits distribution, NDRT and volunteers 
demonstrated, how to use shelter toolkits. They unpacked one shelter toolkits packet and briefed the beneficiaries about 
every item in shelter toolkits.    
 
With the support from logistic department of IFRC Asia Pacific zone office 5,000 tarpaulins and 2,000 shelter toolkits were 
replenished and stored in Chittagong BDRCS warehouse.  

 

 

Outcome 2: Safer shelter provided through 
locally appropriate shelter solutions as 
suggested by the shelter cluster 

Outputs 
% of 

achievement 

Output 2.1: Target households repaired their 
houses in accordance with safe shelter solution 

0% 

Activities 

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Distribution of cash grant for 700 households for shelter repairing X  0% 

Procurement and distribution of shelter materials for 700 households X  0% 

Undertake monitoring for the repair/reconstruction activities X  0% 

Distribution of cash grant for 210 landless affected families  X  0% 

PASSA ToT for unit volunteers X  100% 

Implementation of PASSA in community X  0% 

Skill training on shelter construction for community masons X  0% 

Progress towards outcomes 
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Red Crescent youth volunteers received PASSA ToT certificate after participating six day long interactive training. (Photo: Mehedi/IFRC) 

This emergency appeal was targeting to assist 700 affected families to repair their houses through implementing PASSA 
tools and cash grant distribution. However, as of now  due to low funding coverage 200 affected families will be assisted.  
As the outcome is more focused on early recovery phase; with support from IFRC, BDRCS have already started 
preparatory work for recovery activities. On 18 October 2016, inception meeting took place in Noakhali district where 
BDRCS discussed and consulted with executive members, secretaries and red crescent youth volunteers of both Noakhali 
and Lakshmipur district.  
 
According to the plan of action, BDRCS organized a PASSA (Participatory Approach for Safe Shelter Awareness) ToT for 
volunteers from 20

th
 to 25

th
 November 2016. In this regard BDRCS have already identified and selected two expert PASSA 

trainers and ten volunteers from Noakhali and Lakshmipur district. After the training, volunteers will implement PASSA tools 
in the communities.  
 
With the support from PASSA trained volunteers, each beneficiary will share their plan and budget to repair or reconstruct 
their houses. Before receiving the cash grant assistance each beneficiary will also complete cash grant ID form and shelter 
repairing form. After distribution of cash grant, volunteers and staffs will monitor the work progress and provide technical 
assistance if required.  
 
BDRCS is exploring and identifying the masons from the communities. The selected masons will receive skill training on 
construction technique and work. It is expected that the trained masons will contribute to build safer communities. 
  

 

Livelihoods 

Outcome 1:  Immediate food and 
household needs of the affected 
population are met 

Outputs 
% of 

achievement 

Output 1.1: Unconditional cash grants provide to 5,000 
affected families for food and household needs over a 
period of two months 

25% 

Activities 

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Identification of most affected unions in the 7 districts with functioning markets X  100% 

Beneficiary selection and registration and cash form preparation X  100% 

Setting up CTP procedures X  60% 

Distribution of cash grants to 5,000 families (BDT 8,000 each family) X  40% 

Progress towards outcomes 
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Beneficiaries after receiving cash grant Card in Barguna District 
(Photo: Rakibul Alam Rabby, NDRT/ BDRCS) 

Cash grant distribution in Noakhali District  
(Photo: Noakhali RC Unit/BDRCS) 

During the last reporting period the BDRCS district branches along with NDRTs have already identified the most affected 
unions where markets are functioning. The identification of most affected unions were also coordinated with the JNA 
identified most affected area list. As of now, 5,000 affected families (100 per cent) out of 5,000 have been selected and 
registered as beneficiaries. Considering emergency phase, cash in envelope has been considered as most suitable cash 
transfer modality as the mobile money transfer does not have the capacity to quick disburse to large number of 
beneficiaries. As a financial control within the cash in envelop modality, national ID card copy, signed beneficiary list and 
muster roll with thumb or signature of the beneficiaries have been ensured before the distribution.  
 
Initially, through the DREF allocation BDRCS-IFRC planned to distribute CHF 37.5 to each family for one month. However, 
according to joint response plan, cash grant of CHF 100 for two months was recommended to meet their immediate food 
and household needs and this EA operation has also planned the same. As of now, 2,100 families received cash grant CHF 
37.5 for one months and 2,900 families have received CHF 50 for one month. Depending on the funding availability, these 
families will be top up with rest of the amount to make it CHF 100 to meet two months need. Turkish Red Crescent Society 
have been supported in Lakshmipur and Barguna Districts among 450 beneficiaries through BDRCS DR Department. Each 
beneficiary received BDT 3000 (CHF 37.5). On the other hand, German Red Cross have been distributed in Lakshmipur 
and Noakhali districts among 800 families. Each family received 8000 BDT (CHF 100) through mobile money transfer. The 
food security cluster is compiling the responses from all agencies and as of now the funding available for most of the 
agencies is mostly covering one-month need. The IFRC-BDRCS is in touch with the food security cluster to coordinate the 
response under this outcome.  
 

 

Outcome 1: Immediate food and 
household needs of the affected 
population are met 

Outputs 
% of 

achievement 

Output 1.2: Immediate nutrition support ensured for 400 
under-five children, pregnant and lactating/breastfeeding 
women to ensure access to nutritional intake is maintained 

0% 

Activities 

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Distribution of cash grants to 400 families (BDT 1,000 each family)  X 0% 

Progress towards outcomes 

This operation had considered nutritional support package for children under five years old, pregnant and 
lactating/breastfeeding women to ensure access to nutritional intake is maintained. Around 400 families was targeted with 
this support. BDRCS and IFRC had to cancel this output as the fund did not arrive during the initial times.  
 

Outcome 2: Economic security of 
the target worst-affected 
households is restored 

Outputs 
% of 

achievement 

Output 2.1: Affected households have restored livelihoods 
after receiving working capital to resume income-earning 
activities 

0% 

Activities 

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Distribution of cash grants to 700 families (BDT 15,000 each family) X  0% 
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Provide training on income diversification for target households X  0% 

Undertake monitoring to ensure that households have utilized cash grants for 
intended purpose 

X  0% 

Progress towards outcomes 

  
Red Crescent youth volunteers participate a two-day long ToT training on livelihood and business policy. (Photo: Mehedi/IFRC) 

This emergency appeal is targeting 700 families to restore their livelihoods. Each beneficiary will receive CHF 187.5 to 
invest or to utilise for their income generating activities. Each beneficiary will also receive training on their preferable 
income generating activities. There will be a household monitoring system where each beneficiary will report on utilisation 
of cash grant for the intended purpose.  
 
Two most vulnerable areas have already selected by BDRCS to restore livelihoods of affected beneficiaries. With the 
support from IFRC, BDRCS organized a two-day long ToT training on livelihood for Red Crescent volunteers of Noakhali 
and Lakshmipur district. These trained volunteers will conduct training in the communities and assist the selected 
beneficiaries to restore their livelihoods. 
 

   
 

Red Crescent youth volunteers are selecting beneficiaries for early recovery operation. (Photo: Lakshmipur RC Unit/BDRCS) 

All livelihood Beneficiary will be attending a two-day long training on livelihoods and business policy. They will also submit 
an Income Generating Activity (IGA) proposals with support of trained livelihood volunteers.  
 
With the available funding, it would be possible to provide conditional cash grant support to only 200 affected beneficiaries 
and BDRCS have completed the beneficiary selection for livelihoods grant with the support of 4 NDRT's, 20 volunteers, EC 
members, staffs and community leaders. After finalized the beneficiaries, Noakhali and Lakshmipur RC units had 
completed the beneficiary selection and all the selected beneficiary are assisted to open a bank account by BDRCS 
volunteers. 
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Water, sanitation and hygiene (WASH) 

Outcome 1: The risks of water 
and sanitation related diseases 
are reduced 

Outputs 
% of 

achievement 

Output 1.1: Daily access to safe water which meets Sphere standards 
is provided to target population 

50% 

Activities 

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Mobilization of water treatment plants  X  100% 

Volunteer mobilization for water treatment plant operation  X  100% 

Maintenance of water treatment plant    Need based 

Water point (ponds, ditch, etc.) dewatering and cleaning  X  40% 

Distribution of water jerry cans from DP stock  X  100% 

Replenishment of water jerry cans  X  100% 

Disinfection of tube wells  X  0% 

Tube well repairing and installation X  0% 

Water quality testing and monitoring  X  0% 

Progress towards outcomes 

  
Safe drinking water supply through water purification kit, 
Photo Credit: Noakhali RC Unit/ BDRCS 

Dewatering of pond where saline water intrusion polluted 
the water, Photo Credit: Chittagong RC Unit/BDRCS 

BDRCS has water treatment plants pre-positioned in 6 districts along the coastal belt. These includes mobile type water 
purification kit and large scale water treatment plant. The NDRTs deployed one day before the cyclone identified drinking 
water needs and BDRCS mobilised two mobile type water purification kits in the districts of Noakhali and Patuakhali.  
 
The IFRC WATSAN officer and three BDRCS NDWRT member went to the field to support the water treatment plant 
operation. There were trained volunteers in those districts who were mobilised in the affected communities. As of now, 
4,600 litters safe water has been distributed in two districts among 500 beneficiaries. However, in spite of the huge drinking 
water need, massive deployment of mobile water purification kit was difficult since most of the sweet water sources like 
ponds were flooded and polluted through saline water intrusion. The available water treatment plants cannot purify saline 
water. In such situation, de-watering of water bodies found to be most effective means for the community.  
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Jerry Cans and Cash grant distribution in Lakshmipur District, 
(Photo: BDRCS) 

Replenished jerry cans are stored in Chittagong warehouse of 
BDRCS (Photo: IFRC) 

The de-watering will enable the community people to use those ponds after filling up with rain water in the next two months. 
Once the ponds are filled up with fresh rain water, BDRCS will sit with the community to see the drinking water need and 
will plan for further mobilisation of the water purification kit. During the last reporting period, BDRCS has removed saline 
water of two community ponds in Bashkhali, Chittagong. Approximately 2,000 affected people have been using water from 
those ponds for bathing, cooking and other purposes. To increase access to water for cooking and bathing another three 
community ponds have been de-watered in Companigonj of Noakhali district.   
 
It was found that the embankment breaching has made the de-watering process difficult as the saline water intrusion was 
difficult to stop. Apart from the surface water source, BDRCS is also assessing the ground water sources, like tube wells, 
and has made a plan to repair and install new water sources.  
 
As of now, BDRCS distributed 7,000 pcs water jerry cans to 3,500 families (two pieces for each family) and buckets to 
1,500 families allowing the families to transport and to store water for drinking purposes. As the water sources are polluted, 
people are collecting drinking water from distance and it is expected that with the improvement of drinking water sources 
the travel time and distance will be reduced.  
 
With the support of logistic department of IFRC Bangladesh country office and IFRC Asia pacific zone office, 10,000 pieces 
of jerry can (capacity 10 litre) have been procured to replenish the disaster preparedness stock. BDRCS have stored the 
jerry cans in their Chittagong warehouse. 
 
Increase access to safe drinking water facilities 40 existing Tube-well will be repaired and 10 Tube-well will be installed as 
per plan. Site selection of new tube well installation and assessment for repairing of existing tube well is ongoing.  After 
repairing and installation of those water quality will be monitored.  
 

Outcome 1: The risks of water 
and sanitation related diseases 
are reduced 

Outputs 
% of 

achievement 

Output 1.2: Improve access to sanitation facilities and improved 
practice of hygiene knowledge and behaviour to target families 

0% 

Activities 

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Mobilisation of portable collapsible latrines X  0% 

Installation of portable collapsible latrine (with handwashing facilities - locally 
made tipi tap) for displaced people in Cox’s Bazar district 

X  0% 

Volunteer orientation on PHAST X  0% 

Hygiene promotion/implementation of PHAST X  0% 

PHAST ToT for volunteers X  0% 

Construction of hygienic latrines  X  50% 

Replenishment of portable collapsible latrine  X  0% 

Progress towards outcomes 



P a g e  | 12 

  

Leaflet developed by BDRCS and IFRC on hygiene latrine construction for the beneficiaries.  

  

Beneficiaries receiving orientation on hygiene latrine construction 
in Noakhali (Mehedi, IFRC) 

Beneficiaries receiving cash assistance in Lakshmipur district 
(Photo: Hasibul Bari/IFRC)  

BDRCS have initiated recovery activities under this outcome. With the consultation of WASH cluster and BDRCS, IFRC 
develop the design of hygiene latrine. The hygiene latrine consists of five pillars, one slab with Satto pan, five rings, 
corrugated iron sheets for wall and roof covering and hand washing facilities. In addition, to promote hygiene awareness, 
hygiene materials were included in the package. As of now 200 beneficiaries were selected and received bank pay order as 
cash grant support. Each beneficiary received orientation on latrine construction and hygiene before receiving CHF 192 as 
cash grant support. A pictorial brochure was developed in Bangla on how to construct hygiene latrine for beneficiaries and 
disseminated in the community. This brochure also highlighted the important features of hygiene latrine. Following the 
drawing and design, a model latrine will be constructed in two strategic locations (Noakhali and Lakshmipur) so that 
beneficiaries can get an idea how look like there proposed hygienic latrine will be.  In addition to that potential sanitation 
entrepreneur (Who produce sanitary latrine in locality) will be selected for the orientation on good construction techniques 
for making ring, slab and pillar. This process will enable them to produce good quality of materials from their sanitary shop 
and people will have access to the quality market actors as well as develop a good linkage between the beneficiaries and 
sanitation entrepreneur.   
 
Currently BDRCS is working on to organize PHAST ToT. To facilitate the PHAST ToT, BDRCS have already identified two 
PHAST experts. BDRCS is planning to organize PHAST ToT in mid-December and twenty volunteers will be trained. 
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Health 

Outcome 1: The immediate and 
medium-term risks to the health 
of affected populations are 
reduced 

Outputs 
% of 

achievement 

Output 1.1: Target population is reached with community-based 
disease prevention, epidemic preparedness and health 
promotion measures 

45% 

Activities 

Is implementation 
on time? % progress 

(estimate) 
Yes (x) No (x) 

Organize five medical camps in severely-affected areas X  60% 

Distribute disease prevention promotion materials alongside disease prevention and 
health education sessions3 

X  0% 

Mobilize and train volunteers on conducting community-based disease prevention 
activities  

X  20% 

Printing of promotion materials through CBHFA approach  X  20% 

Replenishment of Medicine used by BDRCS medical teams  X  60% 

Progress towards outcomes 

 

Mobile health camp of BDRCS in Pekua under Cox’s Bazar district, (Photo: BDRCS) 

During this reporting period, three medical teams were deployed for three weeks in the affected districts (Chittagong and 
Cox’s Bazar) with primary medicine facilities. BDRCS has one medical store with some basic medicine stock. The medical 
teams utilised these stock and will be replenished based on the funding confirmation. As of now around 2,057 patients have 
been treated by the teams and out of these around are 748 men, 906 women and 403 children. The common diseases 
reported are dysentery, diarrhoea, worm infestation and fever.  
 
Currently BDRCS is working to organize training on CBHFA (community based health and first aid) for youth red crescent 
volunteers of Noakhali and Lakshmiput district. These trained volunteers will conduct sessions on health and first aid in the 
communities. In this regard, with support from IFRC, BDRCS is developing promotional materials which will be disseminate 
in community through CBHFA trained volunteers. 
 

 
 
 
 
 

                                                 
3 Zika and Dengue are not prevalent in the affected area; however, malaria prevention and breastfeeding messages 

will be included in the activities. 
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Institutional disaster response capacity enhancement 

Outcome 1: National Society 
capacity to respond to disaster 
and crises is strengthened 

Outputs 
% of 

achievement 

Output 1.1: Cash transfer programing preparedness of district 
branches are strengthened 

0% 

Activities 

Is implementation 
on time? % progress 

(estimate) Yes 
(x) 

No (x) 

CTP level 2 training for BDRCS staff and volunteers  X  0% 

Training on CTP implementation in branches  X  0% 

Procurement of mobile sets for mobile money transfer and mobile data collection  X  0% 

Progress towards outcomes 

Australian Red Cross has shown interest to support this outcome. Currently, American RC has also contributed fund for a 
small CTP project for BDRCS. this output activities will be merged with the CTP project and will be implemented soon.  

Outcome 1: National Society 
capacity to respond to disaster 
and crises is strengthened 

Outputs 
% of 

achievement 

Output 1.2: Capacity of the BDRCS districts branches in 
affected districts are strengthened on emergency response 

0% 

Activities 

Is 
implementation 

on time? 
% progress 
(estimate) 

Yes 
(x) 

No (x) 

Procure and pre-position of jerry cans 4   Removed 

Procure and pre-position of tarpaulins 5   Removed 

Training on UDRTs  X  0% 

Updating Information Management system (hardware and software)6  X  10% 

Support in Logistic development of the National Society  X  0% 

Progress towards outcomes 

This outcome will start based on availability of fund.  

 

Disaster risk reduction 

Outcome 1: Community 
resilience to disasters is 
protected and restored 

Outputs 
% of 

achievement 

Output 1.1: Targeted 3,000 families in 7 communities have 
improved knowledge and skills to assess risk, plan and implement 
disaster risks management measures 

0% 

Activities 

Is implementation 
on time? % progress 

(estimate) 
Yes (x) No (x) 

Community DRR awareness raising training  X  20% 

Tree planting  X  0% 

Community small scale projects on DRR X  0% 

Cyclone shelter structural assessment in coastal district X  0% 

Progress towards outcomes 

As the EA is not fully covered, this outcome will start based on availability of fund. However, within the current funding 
situation the operation is planning to support some of the affected communities to plant trees at the end of 2016 or early 
January 2017 based on the suitability of tree plantation time.  

                                                 
4 This is a typo in the EA 
5 This is a typo in the EA 
6 Supporting NS branches to gather pre-crisis data, refine the existing database, and provide training for data 
management and storage 
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The team has conduct a ToT on Basic operational and Livelihoods where DRR and Safe shelter was incorporated. Trained 
volunteers will conduct a session in the community regarding the DRR issues soon. BDRCS district branches have 
identified the areas to implement the community small scale projects on DRR.  
 

 

Early warning & emergency response preparedness 

Outcome 1: BDRCS’s early 
warning systems and 
procedures are strengthened 

Outputs % of achievement 

Output 1.1: Early warning equipment and support is 
provided to affected district branches and to cyclone 
preparedness programs 

0% 

Activities 
Is implementation on time? 

% progress (estimate) 
Yes (x) No (x) 

Procurement of dry cell battery, mega phone, safety and 
security equipment for cyclone preparedness program (CPP) 
volunteers  

 X 0% 

Handover the items to CPP operators   X 0% 

Progress towards outcomes 

The cyclone preparedness program (CPP) is a joint program of BDRCS and the government. CPP works to minimise loss 
of lives and properties in cyclonic disaster by strengthening the capacity in disaster preparedness of the coastal people of 
Bangladesh. CPP provides a robust early warning system for the coastal population of 13 districts. The early warning 
dissemination works through a radio network spread over the coastal communities. The radio network and most of the 
wireless devices are also expired which has resulted to an uneven communication. The risk of inactiveness of CPP can be 
fatal to the coastal people who are highly dependent on the CPP volunteers to receive information on probable cyclone. On 
March 2016, an urgent call for support was sent to partners and Japanese Red Cross supported CHF 50,000 to the call. 
That contribution helped to support some of the regular items like dry cell battery for the radio stations.  
 
However, there are still huge requirements and as the next pre-monsoon cyclone season is from March to May 2017, this 
operation has intended to support the CPP program. These proposed activities will help CPP volunteers to be prepared 
and equipped before the cyclone season 
 
The proposed activity under this outcome has not started yet and will depend on funding coverage.  
 

 

Quality programming  

Outcome 1: Continuous assessment and 
analysis is used to inform the design and 
implementation of the operation 

Outputs 
% of 

achievement 

Output 1.1: Participation in assessments and 
continuous collection of information from local units 

Ongoing 

Activities 

Is implementation 
on time? % progress 

(estimate) 
Yes (x) No (x) 

Rapid need assessment X  100% 

Joint need assessment X  100% 

Post distribution monitoring  X  50 % 

Beneficiary selection across sectors X  100% 

Beneficiary household detailed survey X  100% 

Lessons learned forum   X  0% 

Final evaluation  X  0% 

Progress towards outcomes 
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Beneficiary selection conducted by NDRT and youth volunteers in 
Noakhali district. (Photo: Mehedi/IFRC) 

Trained youth volunteers and NDRTs conducting Post distribution 
monitoring in Barguna (Photo: BDRCS) 

BDRCS deployed the NDRT one day before the disaster made landfall. Since then the district branches and the NDRTs 
were in touch with the community and local government. The NDRTs did the firsthand rapid assessment immediately after 
the cyclone and based on the information BDRCS-IFRC launched the DREF. After that, the HCTT triggered JNA for seven 
districts and RCRC movement also took part in the JNA. One of the IFRC staff was involved with the JNA working group 
and took part in the analysis process. The JNA and the subsequent joint response strategy by the HCTT was incorporated 
into the BDRCS-IFRC emergency appeal. As of now, BDRCS did sample basis post distribution monitoring after the 
tarpaulin and cash distribution. The analysis is almost completed. Referring to the charts below, the overall satisfaction 
criteria has been quite well received. Also important is the cash program will be used mostly for shelter and food, two of the 
sectors identified as priorities during needs assessments.  
 
Beneficiary selection for 5,000 families are done as of now. BDRCS volunteers, NDRTs and the district executive 
committees were involved for beneficiary selection. Community consultation and door-to-door visit was exercised for the 
beneficiary selection. At the same time ground level coordination and maintaining interagency 4W were exercised to avoid 
possible duplication.  
 

 
 
The deployed NDRTs conducted baseline survey for the families identified for relief phase. The outcomes will help to select 
the communities and beneficiaries for early recovery phase as well as to compare the impact at the end.  
 
On 8 November 2016, A One-day long operation training was held in Lakshmipur district for youth volunteers. From this 
training volunteers trained on household survey, beneficiary selection criteria, beneficiary communication and operational 
management. By 27 November 2016, both Lakshmipur and Noakhali district completed beneficiary selection for recovery 
activities. 
  

 

Outcome 2: An environment of 
information sharing and transparency is 
ensured through employing beneficiary 
communication tools and mechanisms 

Outputs 
% of 

achievement 

Output 2.1: Provision of communication tools for 
community mobilisation and information sharing 

Ongoing 

Activities 

Is implementation 
on time? % progress 

(estimate) 
Yes (x) No (x) 

Establishing kiosks/information boards in strategic locations X  40%-ongoing 

Community consultation in different stages  X  40%-ongoing 
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Developing brochures (beneficiary accountability, WASH, etc.) X  
20% -

ongoing 

Printing case studies  X  % 

Hosting live radio programs  X  Started 

Prepare and disseminate FAQ for different stakeholders  X  100 

Communication and advocacy  X  Ongoing 

Progress towards outcomes 

BDRCS published the beneficiary list in community of Barguna 
District. (Photo: Rakib Rabby, NDRT/ BDRCS)  

With the support from IFRC, BDRCS organized a tele-conference 
with seven district branches for emergency operation. (Photo: 
Hasibul Bari/IFRC) 

During the last reporting period information dissemination was done through banner instead of setting up kiosks or 
information boards. However, the NDRTs worked with the district branches to design and set up the information boards in 
strategic locations like upazila and union-level government offices where most of the stakeholders visit and able to access 
the information. This was done during this reporting period. The operation has conducted couple of community 
consultations at different stages like during the needs assessment, beneficiary selection, selection of ponds for water 
purification and de-watering. The NDRT and NDWRTs are trained on the community engagement methodologies and are 
in touch with the communities for each activities. The BenCoM team has developed some brochures on awareness 
message dissemination and beneficiary accountability during this reporting period. Along with this the team has also 
prepared a one pager FAQ for different stakeholders. These brochures will be disseminated during the next phases of 
distribution and community engagement. The operation has started to produce some case studies and will be in touch with 
those families over time. The case studies will be printed and disseminated along with the other communication materials.  
 
BDRCS has started the feasibility to host live radio show for awareness message dissemination in the affected districts. 
This will be in line with the BDRCS existing initiative in the resilience program area. As of now the BDRCS team has 
started the feasibility study of Radio Meghna FM 99.0 at Char Fashion upazila of Bhola district and Radio Sagor Dwip FM 
99.2 at Hatiya upazila of Noakhali district.  It was found that Radio Meghna FM 99.0 initiated by Cost Trust NGO 
is covering Dhalchar, Char Patila and maximum part of Monpura upazila where BDRCS resilience project is still going 
on.  The coverage of Radio Sagor Dwip FM 99.2 initiated by DUS, Hatiya covers most of resilience program communities 
supported by Garman red cross. All these areas are affected by Cyclone Roanu and effort will be made to support the live 
radio program to enhance the disaster preparedness capacity of the affected communities. 
 

 

Outcome 2: An environment of 
information sharing and 
transparency is ensured through 
employing beneficiary 
communication tools and 
mechanisms 

Outputs 
% of 

achievement 

Output 2.2:  Provision of feedback mechanisms on aid 
assistance 

25% 

Activities 

Is implementation 
on time? % progress 

(estimate) 
Yes (x) No (x) 

Orientation of staff and volunteers on beneficiary accountability X  40% 

Setting up CRM through hotline/information desks/complaints box X  60% 

Conduct beneficiary satisfaction survey X  
60% 

(qualitative 
survey only) 

Progress towards outcomes 
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The provision of feedback mechanism has considered as an integral part of this operation. The NDRTs deployed to the 
field are well trained on the beneficiary accountability aspects. However, BDRCS-IFRC response and BenCom team gave 
a short briefing on the beneficiary accountability aspects and the teams are following up with the district branches 
accordingly. In the distribution spot the provision of information desk and complain box has started. And two hotlines with 
district branch number were introduced and with NHQ number will be introduced from next phases; one is from respected 
district branch and the other one from NHQ. The district branch hotline was introduced but the NHQ hotline will be 
introduced in the coming days. Dedicated staff and volunteers will be appointed to attain the calls on the hotline. The 
quantitative beneficiary satisfaction survey will start from end of July but the NDRTs and staff from IFRC discussed with the 
beneficiaries through FGD after the distribution. Some of the feedback from these discussions have been captured in the 
web stories. 
 

 
Logistics and supply chain 
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, 
storage and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures. 
 
NFIs, such as hygiene parcels, clothing items, candles, fire boxes and other materials needed for this operation 
implementation has been procured locally by the NS district unit offices with the support of BDRCS HQ and IFRC CO. 
Procurement support for NS will be provided for tree plantation project and technical support will be provided for BDRCS to 
carry out procurement for replenishment of medicines. Procurement and transportation for the replenishment of 5,000 
tarpaulins, 10,050 jerry cans and 2,000 shelter tool kits has been done by the regional logistics unit in Kuala Lumpur. 
 
Existing capacity of fleet of the NS has been used for operation support. Logistics support is also provided for the hiring of 
vehicles locally in district level as per needed for the distribution and monitoring of cash and relief items in remote locations.  
 
With the technical support of the RLU, warehouse management and fleet management training is planned to be conducted 
to BDRCS to strengthen the logistics capacity of the host national society.  
 

Security  
During the reporting period, Bangladesh reeled from shock of two deadly militant attacks - at the Holey Artisan Bakery in the 
capital's Gulshan diplomatic area on 1st July 2016, where the foreigners were targeted and the country’s largest Eid 
congregation at Sholakia Eidgah in Kishoreganj on 7th July 2016. In the Holey Artisan Bakery incident, 20 hostages, 
including 17 expatriates were killed by the young militants. Field visits by the delegates were restricted during the month of 
July with the evidence from the 1st July incident that the foreigners were target. Due to security risk, delegates and their 
dependents are not allowed to visit café, restaurants, shopping malls and churches; thus affecting their social lives and 
mental health. Emblems have been removed from the vehicles considering that the red cross sign could be a potential target 
by the militants. Hence, visibility of the International Federation in Bangladesh capital has been reduced.  
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Contact information 
For further information, specifically related to this operation, please contact: 

Bangladesh Red Crescent Society:  

 Md. Belal Hossain, director, disaster response; mobile: +88 01811 458523;  
email: belal.hossain@bdrcs.org  

 Khondker Jakaria Khaled, Deputy Secretary General, mobile + 88 01811 458501;  
email: jakaria.khaled@bdrcs.org  

 
IFRC Bangladesh country office:  

 Azmat Ulla, head of country office; mobile: +88 01711 521615; email: azmat.ulla@ifrc.org 

 Md. Adith Shah Durjoy, acting disaster operations coordinator; mobile: +88 01818 257651; 
email: adithshah.durjoy@ifrc.org 

 
IFRC Asia Pacific regional office: 

 Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

 Nelson Castaño, head of disaster and crisis (DCPRR); email: nelson.castano@ifrc.org 

 Mathieu Léonard, operations coordinator; mobile: +6019 620 0357;  
email: mathieu.leonard@ifrc.org 

 Riku Assamaki, regional logistics coordinator; mobile: +6012 2989 752;  
email:  riku.assamaki@ifrc.org   

 Patrick Fuller, communications manager; mobile: +6012 2308 451; email: patrick.fuller@ifrc.org 

 Diana Ongiti, relationship manager, emergencies; mobile: +6019 2744 960;  
email: diana.ongiti@ifrc.org 

 Peter Ophoff, head of PMER; email: peter.ophoff@ifrc.org   
 
IFRC Geneva:  

 Cristina Estrada, Response and Recovery Lead; phone: +412 2730 4260;  
email: cristina.estrada@ifrc.org 

 Susil Perera, Senior Officer, Response and Recovery; phone: +41(0)79 708 6028;  
email: susil.perera@ifrc.org 

 

 



Click here 

1. Click here to interim financial report 

2. Click here to return to the title page 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,362,834 668,882 2,031,716

B. Opening Balance

Income
Cash contributions
American Red Cross 97,275 97,275
Australian Red Cross (from Australian Government*) 28,899 28,899
British Red Cross 180,000 20,000 200,000
China Red Cross, Hong Kong branch 77,403 77,403
Danish Red Cross (from Danish Government*) 69,946 69,946
Japanese Red Cross Society 46,900 20,100 67,000
Red Cross of Monaco                               16,329 16,329
Republic of Korea Government 34,084 14,607 48,691
Swedish Red Cross 90,924 90,924 181,848
Swiss Red Cross 7,000 7,000
Swiss Red Cross (from Swiss Government*) 93,000 93,000
The Canadian Red Cross Society (from Canadian
Government*) 39,414 23,648 63,063

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 781,173 170,280 951,452

C. Total  Income  = SUM(C1..C4) 781,173 170,280 951,452

D. Total  Funding = B +C 781,173 170,280 951,452

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 781,173 170,280 951,452
E. Expenditure -463,403 -57,647 -521,049
F. Closing Balance = (B + C + E) 317,770 112,633 430,403

Selected Parameters
Reporting Timeframe 2016/5-2016/10 Programme MDRBD016
Budget Timeframe 2016/5-2017/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBD016 - Bangladesh - Cyclone Roanu
Timeframe: 24 May 16 to 31 Mar 17
Appeal Launch Date: 03 Jun 16

Interim Report

Interim Report Prepared on 15/Dec/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,362,834 668,882 2,031,716
Relief items, Construction, Supplies
Shelter - Relief 123,250 111,820 111,820 11,430

Shelter - Transitional 195,800 195,800

Construction Materials 43,750 43,750

Food 4,200 4,200

Seeds & Plants 21,000 21,000

Water, Sanitation & Hygiene 186,853 186,853

Medical & First Aid 32,500 2,470 2,470 30,030

Utensils & Tools 28,040 28,040 -28,040

Other Supplies & Services 18,954 18,954

Cash Disbursment 733,296 191,115 191,115 542,181

Total Relief items, Construction, Sup 1,359,603 302,935 30,509 333,444 1,026,159

Land, vehicles & equipment
Vehicles 2,125 2,125

Computers & Telecom 9,750 9,750

Total Land, vehicles & equipment 11,875 11,875

Logistics, Transport & Storage
Storage 983 983 -983

Distribution & Monitoring 34,575 22,377 4,226 26,604 7,972

Transport & Vehicles Costs 20,300 3,615 3,615 16,685

Logistics Services 14,000 4,662 1,836 6,498 7,502

Total Logistics, Transport & Storage 68,875 31,637 6,063 37,699 31,176

Personnel
International Staff 16,000 2,795 2,795 13,205

National Staff 125,400 33,102 12,851 45,953 79,447

National Society Staff 99,000 793 793 98,207

Volunteers 19,374 900 900 18,474

Total Personnel 259,774 37,591 12,851 50,441 209,333

Consultants & Professional Fees
Consultants 10,000 10,000

Professional Fees 6,250 6,250

Total Consultants & Professional Fee 16,250 16,250

Workshops & Training
Workshops & Training 64,016 227 227 63,789

Total Workshops & Training 64,016 227 227 63,789

General Expenditure
Travel 38,228 1,823 342 2,164 36,064

Information & Public Relations 27,560 27,560

Office Costs 11,813 11,813

Communications 4,935 201 46 247 4,688

Financial Charges 300 5 304 -304

Shared Office and Services Costs 44,786 15,200 2,568 17,768 27,018

Total General Expenditure 127,322 17,524 2,960 20,484 106,838

Operational Provisions
Operational Provisions 41,387 1,280 42,667 -42,667

Total Operational Provisions 41,387 1,280 42,667 -42,667

Indirect Costs

Selected Parameters
Reporting Timeframe 2016/5-2016/10 Programme MDRBD016
Budget Timeframe 2016/5-2017/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,362,834 668,882 2,031,716
Programme & Services Support Recove 124,001 28,035 3,488 31,523 92,479

Total Indirect Costs 124,001 28,035 3,488 31,523 92,479

Pledge Specific Costs
Pledge Earmarking Fee 3,368 496 3,864 -3,864

Pledge Reporting Fees 700 700 -700

Total Pledge Specific Costs 4,068 496 4,564 -4,564

TOTAL EXPENDITURE (D) 2,031,716 463,403 57,647 521,049 1,510,667

VARIANCE (C - D) 899,432 611,235 1,510,667

Selected Parameters
Reporting Timeframe 2016/5-2016/10 Programme MDRBD016
Budget Timeframe 2016/5-2017/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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