
 

DREF Operation n
o
 MDRBF013  

Date of issue: 9 August, 2016 Date of disaster: 23 July 2016 

Operation Manager: Roman Guigma, IFRC Sahel country 

cluster, Operations Manager 

Point of contact: Roman Guigma, IFRC Sahel country 

cluster, Operations Manager 

Date of launch: 5 August , 2016 Expected timeframe: (3 months) – 5 November, 2016 

Total budget of the operation: CHF 194,005 

Number of people affected: 10,260  Number of people to be assisted: 4,235 people (929 

families) 

Host National Society present (number of volunteers, staff, sections): 40,000 volunteers with 60% active. About 250 

staff and 45 local sections throughout the territory.  

Red Cross Red Crescent Movement partners actively involved in the operation (if necessary and available): Belgian 

Red Cross, International Committee of the Red Cross, Luxembourg Red Cross, Red Cross of Monaco, and Spanish 

Red Cross. 

Other partner organisations actively involved in the operation: Government (Burkina Faso) 

 

A. Situation analysis 

 

Description of the disaster 

 

In Burkina Faso, heavy rainfall, which started in June and 

continued until 23 July 2016 has led to widespread flooding 

across four of the 13 regions in the country. It is estimated 

that up to 10,260 people have been affected, with 10 injures 

and four deaths also reported. Initial response and support 

were provided by the government, but this has since been 

overwhelmed with the continued rains.  

The latest areas to be affected on 18 - 23 July are in 

Ouagadougou, Kadiogo Province, in the Centre region of 

Burkina Faso, with floods which have affected 929 families 

(4,235 people) in six administrative districts 

(Arrondissement). It is reported to be as severe as  the floods 

that affected the capital in 2009, which was the most 

damaging in the city`s history. Flood waters have washed 

away people`s belongings (bedding, clothes and kitchen items), food, savings, livestock and petty trade materials, 

while houses have been completely or partially destroyed, latrines inundated and water sources contaminated.  

Most of the affected population have sought shelter in in temporary accommodation sites in schools, where the 

hygiene conditions are precarious, and conducive to the outbreak of cholera epidemics and other waterborne 

diseases. During the initial assessment of the humanitarian needs of the people affected, cases of diarrhoea among 
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children have been reported. Meteorological forecasts are also indicating further rains, raising fears that there will be 

new flooding, which will increase the population seeking refuge in these sites.  

Figure 1: Summary of affected population by district 

Region Province Arrondissement of 

Ouagadougou 

# families 

affected 

# people 

affected 

Centre Kadiogo Arrondissement 3 (Zongo, 

Watinoma, sector 12 

and 13) 224 1,113 

Arrondissement 4 185 691 

Arrondissement 7 (Sondogo) 157 550 

Arrondissement 8 (Bissighin) 159 689 

Arrondissement 10 67 506 

Tanghin Dassouri 137 686 

Total 929 4,235 

Source: Burkina Faso Red Cross (CRBF) 

 

Summary of the current response 

 

Overview of Host National Society 

 

The Burkina Faso Red Cross Society (CRBF) as auxiliary to the public authorities, is among the privileged partners of 

the Burkina Faso Government in disaster management, with the Conseil National de Secours d'Urgence et de 

Réhabilitation (CONASUR). It has strong experience in responding to disasters, including floods in 2009 

(Ouagadougou), 2010 (Gnagna) and 2015 (Gourma, Houet, Ioba and Sanguines) across a range of sectors (relief, 

shelter, psychosocial support and water, sanitation and hygiene promotion), and possess a network of 40,000 

volunteers (approx. 60% active). Following the 2016 flooding, the National Society (NS) deployed staff and volunteers 

from its local branches to conduct rapid assessments of the situation in order to establish the needs of the affected 

population and the level of damage/destruction. In Ouagadougou, a total of 50 volunteers were deployed to conduct a 

rapid assessment for a period of five days.  

 

Overview of Red Cross Red Crescent Movement in country 

 

The International Federation of Red Cross and Red Crescent Societies (IFRC) provides technical support to the 

CRBF through its Sahel Country Cluster Office, which is based in Dakar, Senegal, and the Africa Region Office, in 

Nairobi, Kenya. On 22 and 25 July and 3 August, alerts were issued using the IFRC disaster management 

information system (DMIS), which indicated the intention of the CRBF to request international assistance to the 

floods through an allocation from the Disaster Relief Emergency Fund (DREF). On 26 July, an Operational Strategy 

Call was convened with representatives from the IFRC Sahel Country Cluster Office, Africa Region and Geneva 

levels; and it was agreed that a DREF allocation was an appropriate modality to support the NS response. 

 

The CRBF is supported by the following Partner National Societies (PNS):  Belgian Red Cross, Luxembourg Red 

Cross, Red Cross of Monaco, and Spanish Red Cross, as well as the International Committee of the Red Cross 

(ICRC). The ICRC and PNS are monitoring the situation, but have not yet made a contribution to support the 

response of the NS. 

 

For this DREF operation, a coordination and advocacy framework with all PNSs is being established, under the 

leadership of the Secretary General. An intervention map will be developed and shared with other members of the 

Movement. Coordination meetings will be organised once per month with all the PNS and ICRC. In case of an 

emergency, the Secretary General will convene an emergency meeting as needed. 

 

Overview of non-RCRC actors in country 

The Government of Burkina Faso is providing non-food items to families in Ouagadougou, and in Gorom Gorom 

through the CONASUR, including food (one-month supply) and non-food items (blankets (1,044), buckets (1,032) and 

https://www.google.com/search?q=Meteorological&spell=1&sa=X&ved=0ahUKEwjlhpOz9qnOAhUFKMAKHaaQCjMQvwUIGygA
http://www.preventionweb.net/organizations/908
http://www.preventionweb.net/organizations/908
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sleeping mats (1,500)), and is continuing to make efforts to mobilize financial and technical resources from partners; 

however, the flooding now extends beyond their capacity to respond.   

 

The United Nations system, through the United Nations Office for the Coordination of Humanitarian Affairs 

(UNOCHA) is supporting the coordination of the response to the floods, and the CRBF participating in the 

establishment of a national response plan. At the regional level, the IFRC will coordinate the activities with local 

NGOs and national and international partners. 

 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

 

Based on the finding of the rapid assessments, Arrondissement 3 (Zongo, Watinoma, Sector 12 and 13), 

Arrondissement 4, Arrondissement 7 (Sondogo), Arrondissement 8 (Bissighin), Arrondissement 10 and Tanghin 

Dassouri of the city of Ouagadougou are the most affected by this floods, with an estimated 929 families (4,235 

people) displaced to temporary accommodation sites, who have immediate needs in the areas of: 

 

 Non-food items (NFIs) as the affected population have lost their belongings, food, savings, livestock (cattle and 

poultry) and petty trade materials. Families lost their cooking utensils, which makes it very difficult for them to be 

able to prepare meals for the households, even though food is available (through other stakeholders), 

 Emergency shelter, as the affected population are being hosted in poor living conditions in the sites, which is 

increasing the risk of epidemics, with cases of diarrhoea among children being reported.  

 Hygiene kits to ensure daily environmental health and personal hygiene, as well as water storage device for 

families living in the sites. Health/hygiene promotion is also needed ensure that families in the sites are aware of 

the importance of good personal hygiene. 

 

The CRBF in collaboration with CONASUR is continuing to conduct assessments in order to prioritise the needs of the 

affected population, and following the completion of these exercises, the NS will reconsider the scope of the response 

required. 

 

Beneficiary selection: 

 

Through this DREF operation, all 929 families (approx. 4,235 people at an average of 4 - 5 family members) will be 

targeted in that are living in temporary accommodation sites in six districts of Ouagadougou, Kadiogo Province: 

Arrondissement 3 (Zongo, Watinoma, Sector 12 and 13), Arrondissement 4, Arrondissement 7 (Sondogo), 

Arrondissement 8 (Bissighin), Arrondissement 10 and Tanghin Dassouri. 

 

CRBF will ensure that the DREF operation is aligned with the IFRC’s commitment to realize gender equality and 

diversity; by adapting beneficiary selection criteria that prioritizes women headed-households and people with 

disabilities. Other aspects considered will include efforts to advocate for the prevention of sexual violence and 

gender-based violence, and the protection of children. 

 

B. Operational strategy and plan 

 

Overall objective 

Immediate needs of the flood-affected population are met through the provision of essential emergency relief, shelter, 

water and hygiene promotion assistance, targeting a total of 929 families (4,235 people) living in temporary 

accommodation sites in Ouagadougou, Kadiogo Province, Burkina Faso, for a period of three months.  

 

Proposed strategy 

 

The DREF operation aims to support the CRBF to provide a total of 929 families (approx. 4,235 people) with 

emergency relief assistance, and will include the following activities: 
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 Reimbursement of costs incurred in the rapid assessments being carried out (per diem for volunteers). 

 Briefing a total of 35 volunteers on relief distribution, hygiene promotion, and the use of shelter kits. Each training 

will be carried out over four days, and will ensure that the volunteers have the required knowledge to ensure the 

effective implementation of the DREF operation. 

 Distribution of water purification chemicals (aqua tabs), and demonstration on their use. Each family will receive 

12 – 15 tablets per day depending on the number of members (three per family member per day), for a period of 

30 days. Each tablet will be able to purify five litres of water.  

 Distribution of hygiene related items including: buckets (929 pcs / one per family), jerry cans (929 pcs / one per 

family), toilet soap (4,645 pcs / five per family of 200g), sanitary items for women (9,290 pcs / 10 per family), soap 

solution (4,645 pcs / five per family of 250g), and sponges ((4,645 pcs / five per family).  

 Installation of latrines (32) and waste disposal facilities (39) in the temporary accommodation sites. Please note 

that the latrines and bins are complementary measures to those already put in place by the government. 

 Conduct hygiene promotion targeting 929 families; as well as surveillance for early detection and referral of 

illnesses to health facilities. CRBF volunteers will be mobilized for 10 days to carry out awareness sessions on 

hygiene, sanitation as well as waterborne diseases.  

 Distribution of NFIs to 929 families comprising: 1,858 blankets (two per family), 929 kitchen sets (one per family) 

1,858 sleeping mats (two per family). 

 Distribution of emergency shelter items to 929 families comprising: 929 locally put together shelter kits containing 

nails, rope, tools and wood (one per family) and 1,858 tarpaulins (two per family). Each family will receive support 

from the volunteers to build their temporary shelter. Emergency shelter items are being distributed to enable 

families to construct temporary accommodation, as the schools open on 1 September 2016, and the displaced 

population will have to return to their places of origin.  

 Distribution of clothing to 805 children living in the temporary accommodation sites, aged from six months to 10 

years old. It is estimated that children comprise 19% of the displaced population. 

 Training of 25 volunteers on the Magpi mobile data collection software; and then conduct a post distribution using 

the technology.  

 Conduct a lessons learnt workshop.  

 

All CRBF actions will be guided and adhere to the minimum standards (SPHERE). CRBF volunteers will provide 

demonstration/sensitization on the use of the items distributed, including construction of temporary shelter at the point 

of distribution as well as during follow up visits to the temporary accommodation sites.  

 

Operational support services 

 

Human Resources 

 

The DREF operation will require the mobilization of personnel, including the following CRBF staff and volunteers: 

 

 A total of 50 volunteers overall will be mobilized to carry out the activities planned, including for rapid assessment 

(50), distribution of relief and hygiene items, emergency shelter (35), hygiene promotion (35) and post distribution 

monitoring (25). Each volunteer will receive a daily per diem, and insured through the IFRC global emergency 

insurance policy which provides emergency coverage for accidents and accidental death while on duty.  

 Two supervisors will be mobilized. Each supervisor and team leader will also receive a daily per diem. The 

supervisors will be responsible for organising the activities planned, and participating in meetings with other actors 

in the areas of implementation.  Each supervisor will receive a daily per diem. 

 Two team leaders will be mobilized to provide dedicated technical support by sector (water and sanitation and 

relief/shelter), Each team leader will receive a daily per diem.  
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 CRBF focal points (two staff) will also mobilized for three months provide dedicated support the implementation of 

the activities planned in the DREF operation. A CRBF driver will be recruited to support the DREF operation for 

three months. 

 An IFRC Regional Disaster Response Team (RDRT) member (water and sanitation profile) will be deployed for 

two months to ensure the effective implementation of the DREF operation, and support the CRBF focal points. 

 The IFRC Sahel Country Office will provide technical support to ensure that the DREF operation is implemented in 

accordance with the Emergency Plan of Action, and agreed conditions of the DREF.  

 

Logistics and supply chain 

 

Procurement plans – The NS has one logistic coordinator, two assistants and four volunteers trained on logistics 

that will be available to support procurement for the DREF operation in accordance with IFRC procedures.  

 

Warehouse and storage: The CRBF has warehouses in Ouagadougou (Kadiogo); each warehouse has capacity of 

1,530 m3 of volume; and NFIs, hygiene items and shelter materials will be stored here prior to onward transportation 

to the areas of implementation.  

 

Transport and fleet needs- The DREF allocation will support the rental of a vehicle to assist the implementation of 

the activities planned (for thirty days), and will include allowance for fuel (2,890 litres). The IFRC Sahel Country 

Office will support the transportation of the items required from pre-positioned stocks in Senegal to Burkina Faso, 

and costs for this, and onward transportation to the areas of implementation have been included (transportation of a 

truck etc.) 

 

Communication 

Communication media will be developed to guarantee visibility for the action of the CRBF and its partners during 

activities’ implementation (press communique, facts and figures, articles, case studies, pictures, videos, brochures, 

etc.). The media will be invited to cover activities like the distribution of non-food items to flood victims. Social media 

will be used to optimize the visibility of the DREF operation. 

 

Security 

Security is a very important pillar for the success of the project, we will build on good communication with all 

stakeholders, for inclusive involvement in and ownership of the project. This would make it possible to lay solid 

foundations for the security of people, resources and goods. The CRBF volunteers will pay attention to the quality of 

information to be conveyed to the communities during their awareness activity. This is in order to take into account the 

communities’ sensitivity. CRBF staff and volunteers will be briefed on the Code of Conduct and the security rules. All 

CRBF staff and volunteers involved in the DREF operation are expected have completed the online STAY 

SAFE Volunteers security course.  Response activities will be implemented at hours that present no risk or danger, 

to enable the intervention teams to return to the nearest branches or Red Cross committees. Therefore, the focus will 

be on local volunteers who know very well the environment and live in their community.   

 

Planning, monitoring, evaluation and reporting (PMER)  

 

The implementation of this DREF will be based on the following: 

 

 The BFRC will implement a regular plan of monitoring / evaluation to ensure the effectiveness and efficiency of 

prevention activities; 

 Regular reports on the execution of the operation will be drafted and shared; 

 An orientation session for volunteers will be organized on monitoring/evaluation basic principles and all that will be 

coordinated by the PMER Manager; 
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It is intended that there will be post distribution monitoring survey carried out using Mag Pi; and also a lessons learned 

workshop to enable key successes, challenges, best practices and recommendations to be captured and applied in 

future DREF and Emergency Appeal operations.   

 

Administration and finance 

CRBF will ensure the use of financial resources in compliance with conditions specified in the Memorandum of 

Understanding between the NS and the IFRC.  

 

C. DETAILED PLAN OF THE OPERATION 

Quality programming / Areas common to all sectors 

  

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 

implementation of the DREF operation. 

Output 1.1: Rapid needs assessment is carried out to inform the preparation of the Emergency 

Plan of Action; including collection of data to inform recommendations for future DREF and EA 

operations 

Activities planned                      

Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

 

Conduct rapid needs 

assessment (Target: 50 

volunteers / Five days) 

            

Coordination with the 

COPROSUR and other 

stakeholders operating in the 

area in order to avoid 

duplication. 

            

Training of volunteers on the 

use of Magpi for post 

distribution monitoring (Target: 

25 volunteers) 

            

Conduct post distribution 

monitoring (using Magpi) 

            

Conduct lessons learned 

workshop 

      

 

      

 

 

Water, sanitation and hygiene promotion 

 

Outcome 3: Immediate risk of waterborne disease is reduced through the provision of safe water 

supply and hygiene promotion in the Kadiogo province of Burkino Faso over a period of three 

months 

Output 3.1: Target population in the flood-affected areas is provided with access to safe drinking 

water supply (Target: 929 families / 4,235 people) 

Activities planned                          

Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

 

Distribution of water purification 

chemicals; and demonstration on 

their use (Target: Three tablets 

per day x 4,235 x 30 days) 

            

Output 3.2: Target population in the flood-affected areas is provided with improved (Target: 929 

families / 4,235 people) 

Activities planned                          1 2 3 4 5 6 7 8 9 10 11 12 
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Weeks  

Installation of rapid temporary 

latrines in accommodation sites 

(Target: 32 latrines) 

            

Installation of waste disposal 

facilities in accommodation sites 

(Target: 39 waste bins) 

            

Conduct sanitation campaigns 

for accommodation sites  

            

Output 3.3: Target population in the flood-affected areas are provided with hygiene promotion, 

which meet Sphere standards (Target: 929 families / 4,235 people) 

Activities planned                          

Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

 

Briefing of volunteers on 

health/hygiene promotion 

(Target: 35 volunteers)  

            

Distribution of hygiene related 

NFIs (Target: 929 buckets, 929 

jerry cans, 4,645 pcs of toilet 

soap, 9,290 sanitary towels, 

4,645 pcs of soap solution, and 

4,645 pcs of sponges) to 929 

families 

            

Conduct hygiene promotion 

hygiene promotion (Target: 35 

volunteers for 10 days) for 929 

families 

            

Conduct surveillance in the 

accommodation site for early 

detection and referral of illnesses 

to health facilities.  

            

 

 

Shelter and settlements 

 

Outcome 4: Immediate shelter and settlement needs of the flood affected population in the 

Kadiogo province of Burkino Faso are met over a period of three months 

Output 4.1: Target population is provided with Non-Food Items (NFIs) and emergency shelter 

items (Target: 929 families / 4,235 people) 

Activities planned                          

Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

 

Briefing of volunteers on relief 

distributions (Target: 35 

volunteers) 

            

Briefing of volunteers on use 

temporary shelter construction 

(Target: 35 volunteers) 

            

Distribution of NFIs (Target: 

1,858 blankets, 929 kitchen sets 

and 1,858 sleeping mats) 

            

Distribution of emergency shelter 

items (Target:  929 shelter tool 

kits, and 1,858 tarpaulins) 

            

Support to families with the             
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construction of temporary 

shelters by volunteers 

Output 4.2: Children aged 6 months to 10 years have adequate clothing (Target: 805 children) 

Activities planned                          

Weeks 

1 2 3 4 5 6 7 8 9 10 11 12 

 

Distribution of clothing (Target: 16 

bales) to 805 children 

 

            

 

 

Contact information 
 

For further information specifically related to this operation please contact: 

 Burkina Faso Red Cross Society: Lazar Zougrana Secretary General, Tel : +00226 70 22 05 60 E-mail : 

croixrouge.bf@fasonet.bf;  info@croixrougebf.org 

 IFRC Sahel Country Cluster: Anne E.Leclerc, Head of Cluster Sahel; Dakar; phone: +221 33 869 36 41; email: 

anne.leclerc@ifrc.org;  

 In IFRC Geneva: Cristina Estrada, Operations Quality Assurance Senior Officer; Geneva;  phone: +41 22 730 

4260; email: Cristina.estrada@ifrc.org 

 IFRC Regional Logistics Unit: Rishi Ramrakha, phone: +254 733 888 022; email: rishi.ramrakha@ifrc.org 

 

For Resource Mobilization and Pledges: 

 In IFRC Africa: Fidelis Kangethe, Partnerships and Resource development Coordinator, Nairobi;  mobile:+254 

(0) 714 026 229; email:  fidelis.kangethe@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 

robert.ondrusek@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:croixrouge.bf@fasonet.bf
mailto:info@croixrougebf.org
mailto:anne.leclerc@ifrc.org
mailto:Cristina.estrada@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:%20fidelis.kangethe@ifrc.or
mailto:robert.ondrusek@ifrc.org
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Burkina Faso: Floods (MDRBF013)

Budget Group

Shelter - Relief 42,322 42,322
Shelter - Transitional 0 0
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 0 0
Clothing & Textiles 0 0
Food 0 0
Seeds & Plants 0 0
Water, Sanitation & Hygiene 37,157 37,157
Medical & First Aid 3,897 3,897
Teaching Materials 0 0
Utensils & Tools 51,272 51,272
Other Supplies & Services 0 0
Emergency Response Units 0 0
Cash Disbursements 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 134,649 134,649

Land & Buildings 0 0
Vehicles Purchase 0 0
Computer & Telecom Equipment 0 0
Office/Household  Furniture & Equipment 0 0
Medical Equipment 0 0
Other Machinery & Equipment 0 0
Total LAND, VEHICLES AND EQUIPMENT 0 0

Storage, Warehousing 0 0
Distribution & Monitoring 0 0
Transport & Vehicle Costs 8,332 8,332
Logistics Services 0 0
Total LOGISTICS, TRANSPORT AND STORAGE 8,332 8,332

International Staff 14,000 14,000
National Staff 0 0
National Society Staff 1,636 1,636
Volunteers 13,080 13,080
Total PERSONNEL 28,716 28,716

Consultants 0 0
Professional Fees 0 0
Total CONSULTANTS & PROFESSIONAL FEES 0 0

Workshops & Training 3,705 3,705
Total WORKSHOP & TRAINING 3,705 3,705

Travel 3,000 3,000
Information & Public Relations 763 763
Office Costs 750 750
Communications 1,250 1,250
Financial Charges 1,000 1,000
Other General Expenses 0 0
Shared Support Services 0 0
Total GENERAL EXPENDITURES 6,763 6,763

Programme and Supplementary Services Recovery 11,841 11,841
Total INDIRECT COSTS 11,841 11,841

TOTAL BUDGET 194,005 194,005

DREF grant budget Expenditure CHF


	MDRBF013_accepted.pdf
	MDRBF013 Burkina Faso Floods - Budget (RFU validated) 

