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DREF Operation n° MDRBG002 Glide n° FL-2014-000113-BGR 

Date of issue: 20 August 2014 

 

Expected timeframe: 3 months  

Expected end date: 19 November 2014  

DREF allocated: CHF 290,712  

Number of people affected: 7,247 Number of people to be assisted: 3,840  

Host National Society(ies) presence (n° of volunteers, staff, branches): 55 staff and volunteers  

 

A. Situation analysis 

Description of the disaster  

After an exceptionally dry winter, the weather in Bulgaria started becoming very wet, going to the other extreme. Since 
the beginning of the summer, heavy rains and hail 
storms have been a constant problem for the local 
population.   

In the late hours of 31 July, storms and heavy 
rainfalls in North-West Bulgaria caused devastating 
floods in the regions of Sofia, Plovdiv, Montana and 
Vratsa.  

In the region of Vratsa, extensive torrential rains 
resulted in two waves of flooding on 1 and 2 August 
2014. After the river Skat ruptured its banks, two 
consecutive waves invaded the town of Mizia, Vratsa 
Region. The number of people directly affected was 
7,247 (2,416 households

1
) in the region of Vratsa. 

Based on the ongoing assessment conducted by the 
responsible authorities, more than 80 houses have 
been totally destroyed, not suitable for living any 
longer, and 350 have been badly damaged. The 
direct results of the flood are represented by two 
fatalities and 800 people evacuated in Mizia, from 
which approximately 200 were accommodated in an 
evacuation centre managed by the Municipality of Mizia. Furthermore, 100 per cent of the crops in the region has 
been destroyed and 80 per cent of the livestock is dead. Mizia, Borovan, Byala Slatina and Vratsa are among the most 
devastated towns and villages. The water level in the town of Mizia and in most of the affected villages reached 2.5 to 
5 meters during the most critical moments.  

Although most of the water covering Mizia has been drained, the situation is still critical. Tap water is contaminated 
and unfit for drinking or even washing. Electricity is still cut in some parts of Mizia (the town most affected by the 
floods). Rotting carcasses of dead animals are increasing the risk of diseases, and crippled buildings are also a threat 
to the population.  
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 The average size of a family is approximately three people. 

Emergency Plan of Action (EPoA) 

Bulgaria: Floods  

Needs assessment carried out by the National Disaster Response Team 
Photo: Bulgarian Red Cross 
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Summary of the current response 

Overview of the Host National Society 

Shortly after the first waves of the floods, the Bulgarian Red Cross (BRC) started immediate relief actions. As the first 
step, the Bulgarian RC deployed a local team of volunteers and activated and deployed teams from the neighbouring 
regions. Since most towns were still under water at the beginning, BRC’s activities were limited to food aid, 
relief/supply distribution and psychosocial support services.  

The Bulgarian Red Cross organized the supply and the distribution of bottled water and managed the organization and 
distribution of canned food and hot meal once per day for the population and the teams working on the field, which, in 
total, added up to more than 5,800 people being supplied. The distribution of bottled water started on the second day 
after the disaster, during the second wave of floods.  

With the development of the situation and as the water started to withdraw, more Red Cross teams were deployed 
working on 4-5 day shifts to ensure adequate humanitarian help. The number of volunteers and staff working in the 
field during the disaster response is 55 people. The National Disaster Response Team of the BRC has been deployed 
with the task to assess the damages and the needs of the affected residents. Currently, around 90 per cent of the 
homes inside the flooded area have been visited and assessed by members of the BRC. Furthermore, during the 
needs assessment, psychosocial (PSS) assessment was also held and people in need of psychosocial support were 
identified and transferred to the PSS teams of BRC which are working with seven to nine new cases daily. Emergency 
Staff Headquarter meetings at the Bulgarian Red Cross HQ are held on a regular basis. 

The work of the volunteers and staff of the BRC is taking place in full collaboration with the army and the state 
authorities. This collaboration was especially important in the early stages of the mission, when the access to the 
towns was only possible with the specialized equipment of the military and the civil protection units, through which all 
the emergency relief items provided by the BRC (disinfectants, blankets, tarpaulins, bed linen, buckets, etc.) have 
been delivered to the affected population. 

The Bulgarian Red Cross has also made a national appeal for donations to a designated bank account and via SMS. 

Overview of non-RCRC actors in country 

Immediately after the disaster, the Bulgarian Government dispatched and deployed specialized teams for search and 
rescue. The rescue on site was a combined operation of the military forces and the civil protection units. For the 
rescue and evacuation of the affected, a helicopter and speedboats were utilized by the authorities. Teams for 
cleaning and restoring the infrastructure of the area have also been deployed. Daily meetings were organized with all 
the relevant stakeholders in order to improve inter-agency communication and assistance. 

A Field Headquarters was established with the purpose to assist the communication and coordination between the 
different agencies and organizations. The involved parties are the national and regional fire departments, Civil 
Protection, Bulgarian Red Cross, Bulgarian Military Forces and Bulgarian Police. 

The military forces, together with the Bulgarian Red Cross, have set up a field kitchen, which supplies the food 
products and distributes 600 to 800 hot meals daily to the affected people. 

Since the end of the search and rescue operation and the withdrawal of surface waters, the civil protection authorities 
have been permanently engaged in pumping of the water and cleaning public buildings.  

Volunteers from all around the country are involved in cleaning mud and debris from the houses. The organization and 
the accommodation of the volunteers are handled by the local authorities. 

Regional health inspectorates (structures under the Ministry of Health) have been activated in all affected areas, 
providing advice and public warnings of the epidemiological and toxic dangers related to the flood waters, and 
monitoring of the hygiene situation, disinfection and availability of drinking and safe water. 

 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

In accordance with its auxiliary role, the Bulgarian Red Cross Society supports the Government in the humanitarian 
aspects of the action through distribution of food and non-food items, such as ready-to-eat food, hygiene kits, washing 
materials, blankets, bed linen, recreational and psychosocial support care.  

The geographical specifics of the region and the heavy rain (110 liters per m
2
 for more than two days) led to an 

unexpected long period of inaccessibility in 80 per cent of the affected regions. This caused the postponing of the start 
of the assessment activities and the actual clarification of the damages, the needs and the number of the affected 
residents. In the first critical phase, BRC was supporting the population with food and water due to lack of conditions 
for cooking and lack of potable water. After five days of receding floods, the water level reached critical levels and the 
access to the areas was limited again. 
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Approximately 10-12 days after the disaster, the access to the affected areas was possible in 80  per cent of the 
places. In the first possible moment, BRC deployed assessment teams and was able to collect the information needed 
for building up the actual plan of action. The rapid assessment showed that the population`s needs are as follows.  

 Organizing of emergency shelter for the people who need to be evacuated; 

 Rebuilding, restoring and drying of the damaged houses; 

 Cleaning and disinfecting of the affected houses; 

 Providing of food items and drinking water;  

 Providing of non-food items to the affected population; 

 Providing of psychosocial support. 

The state authorities are responsible for the provision of emergency shelter. As part of its mandate, BRC has 
organized the provision of food and water to the whole population in the affected area during the first 15 critical days. 

This support is still ongoing after the development of the situation, giving food supplies only for the affected population 
and water for the whole population. In parallel with covering the current emergency needs, the organization started 
planning for enabling recovery and a decent and safe return of the affected people to their homes after the total 
drainage of the water, restoring the quality of the water and the electricity system. Based on the ongoing assessment 
for identifying the needs after the disaster, it is evident that this planning should include dryers, PSS activities, 
cleaning and construction materials and basic kitchen utensils and electric appliances which will enable the affected 
population to start returning back to their settlements. BRC will lend out driers for temporary use and will assist the 
affected population with psychosocial support by its network of trained volunteers and professionals.  

Under this operation, BRC will replenish the stocks of its disaster reserve and will implement a voucher scheme for 
fulfilling the needs of cleaning and construction materials and kitchen utensils. 

Selection of people to be reached 

The beneficiaries of this operation would be a number of affected households in Vratsa region. The ranking 
prioritization of the beneficiaries will be based on the needs assessment, and the final decision will be made by the 
community councils which will include representatives from BRC, the municipality and the affected population. The 
affected households will be ranked and priority will be given by the following criteria: 

 Households most affected by the disaster; 

 Single mothers / households with women as bread-winners, mothers with small children; 

 Families with people with disabilities; 

 Households consisting of single elderly people, elderly couples; 

 Large families (more than five members); 

 Families that are not supported by others with the same or similar support. 

 

Based on the initial assessment, the allocation by municipalities will be as follows: 

Settlement Affected people Affected households Operation 
request/HH 

Mizia 3,972 1,324 550 

Byala Slatina 2,100 700 425 

Borovan 725 242 175 

Vratsa 450 150 130 

 7,247 2,416 1,280 

 
Risk Assessment 

As the weather forecast foresees more rains in the coming weeks, and considering the fact that the fields are 
soaked, a new wave of floods can be expected.  

Rotting carcasses can cause future health problems, although there is a special organization dealing with their 
collection and incineration. The regional health inspectorate is in the field, monitoring health issues. In case of any 
hazards reported, the volunteers will be withdrawn.  
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B. Operational strategy and plan 

Overall objective 

1,280 households (3,840 people) affected by the heavy floods in the north-western part of Bulgaria/ Vratsa region are 
assisted in fulfilling their hygiene and basic households needs. 

Proposed strategy 

The proposed action foresees to cope with the needs of 1,280 households in Vratsa region and the replenishment of 
the stock already distributed by Bulgarian Red Cross. 

The table below shows the items and the quantities which have already been distributed by BRC. 

 

Items Quantity Distribution For replenishment 

Blankets pcs. 820 850 

Buckets pcs. 140 150 

Disinfectants and cleaning detergents l 6,450 0 

Bed linen sets pcs. 780 800 

Rubber boots pcs. 220 250 

Pillows pcs. 280 300 

Canned food pcs. 179,700 0 

Bottled water l 192,604 0 

Hot meals pcs. 6,400 0 

Wheat flour, beans and pasta kg 18,900 0 

Tarpaulins pcs. 100 0 

Food parcels pcs. 400 0 

Bread kg 3,750 0 

 
During a time of harsh living conditions with no access to 80 per cent of the areas and the lack of clean water, no 
access to local shops and interrupted electricity, BRC was supporting the population with food and water supplies 
provided by donors. At the moment, the water has receded and the access to the affected houses is restored. The 
operation will include assistance to the affected population in the form of commodity vouchers for cleaning and 
construction materials and kitchen utensils. 
 
The market analysis is being started at the moment, and the preliminary results show that the needed items are 
available in the local market, and the markets are able to respond to the quality

2
 and quantities and the needs 

covered. The vouchers will be conditionally given only for materials needed for disinfecting and restoring the houses 
and replacing lost kitchen utensils. The vouchers will be distributed based on assessment and clear beneficiary 
selection criteria – approx. CHF 188.68 per household. The value of a voucher was decided based on the following 
criteria: 

o Market analysis and price of the items; 
o Survey among the beneficiaries and assessment of the needs. 

The BRC will, in close cooperation with the IFRC Europe Zone Office in Budapest, monitor the implementation of the 
activities and provide the necessary technical advice for the beneficiaries.  
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 Bulgaria as a member state of the European Union has strict policies and regulations for wholesale and retail trade to ensure 

quality control and consumer protection. 
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Operational support services 

Human resources 

The BRC staff is generally well prepared for responding to critical situations, but in order to ensure the proper reaction 
to this crisis, their capacity will be reinforced through additional trainings and activities. 

The IFRC Europe Zone Disaster Management team is providing technical support to BRC. 

Logistics and supply chain 

The procurement and logistics procedures are in accordance with the national legislation in the country, BRC 
regulations and also the procurement procedures of the IFRC. All the items procured refer to the Emergency Items 
Catalogue specifications and regulations. 

Communications 

The Bulgarian Red Cross is receiving a very complex mass media coverage and network. All the actions done are 
widely reported on the media and also on the social media portals of the National Society. 

A weekly update of the Bulgarian Red Cross`s floods operation is published on the National Society’s official web 
page: 

http://www.redcross.bg. The BRC Public Relations and Media Department shares news, photos and videos through 
their institutional website at http://www.redcross.bg. 

The IFRC Europe Zone Office Communications Department and the BRC’s Public Relations Department maintain a 
constant flow of information. Activities carried out by the Bulgarian Red Cross are regularly published on the BRC’s 
institutional website and some information is now available in the IFRC blog. Also, media releases can be found on the 
IFRC`s media site. 

The IFRC Secretariat and Bulgarian Red Cross are aiming at the development of a harmonized communication 
strategy which will target key stakeholders including the media, National Societies, and prospective donors. 

Planning, monitoring, evaluation, & reporting (PMER) 

Monitoring and Evaluation 

The monitoring will be undertaken by the Disaster Preparedness/Disaster Response Department in conjunction with 
branch directors of the Bulgarian Red Cross and their partners. Field visits will be undertaken to verify the receipt of 
the vouchers by the affected population. The distribution is made exclusively by RC staff who are reaching the final 
beneficiaries personally. The operation report contains data on the distribution. 

Throughout the distribution of the vouchers to the beneficiaries, an ongoing evaluation of activities will be undertaken 
and reported at regular Bulgarian Red Cross meetings. It is planned to hold a beneficiary satisfaction survey when the 
situation in the affected areas allows it. 

The BRC is planning evaluation and monitoring visits and workshops for all the stakeholders of the organization in 
order to guarantee a smooth and clear flow of the operation. A final training for evaluation, shared findings and 
lessons learned is also planned. 

Narrative and financial reports will be produced according to the IFRC`s requirements. 

Administration and Finance 

BRC has well-functioning financial and logistics systems for procurement procedures. An internal audit system is also 
in place, and the Finance Department is constantly monitored and analyzed. BRC will conclude contracts with local 
traders, and the traders will be given lists with the names of the eligible beneficiaries. Payments will be executed on a 
monthly basis to the traders against submitted vouchers and verification documents. Monthly monitoring visits will be 
organized.  

  

http://www.redcross.bg/
http://www.redcross.bg/
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Contact information 

For further information specifically related to this operation please contact: 

 Bulgarian Red Cross: Jassen Slivensky, Director, Disaster Management Department; 

phone: +359 2 8164 898, email: j.slivensky@redcross.bg 

 IFRC Europe Zone Office:  

o Mette Petersen, Head of Country Cluster,  

phone:+36 1 888 4515; email: mette.petersen@ifrc.org  

o Alberto Monguzzi, Disaster Management Coordinator;  

phone: +36 1 888 4500; email: alberto.monguzzi@ifrc.org 

 IFRC Geneva: Christine South, Operations Support; 

phone: +41 22 730 4529, email: christine.south@ifrc.org 

 

mailto:j.slivensky@redcross.bg
mailto:mette.petersen@ifrc.org
mailto:alberto.monguzzi@ifrc.org
mailto:christine.south@ifrc.org


C. DETAILED OPERATIONAL PLAN 

Quality programming / Areas common to all sectors 

Outcome 1: Continuous and detailed assessment and analysis are used to inform about the design and implementation of the operation, and the 
lessons learned are incorporated in the preparedness plans 

Output 1.1 Initial needs assessment are updated following consultations with beneficiaries 

Activities planned                                               Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15  

Conduct initial assessments in the affected areas                 
Conduct detailed assessment in the affected areas                 
Develop implementation plan                  
Activate volunteers for the implementation of the plan                 
Deploy staff experts for the implementation of the plan                  
Conduct regular monitoring for the implementation                 
Conduct evaluation of the implemented activities                 
Output 1.2 Lessons learned from the operation are incorporated in the preparedness plans 

Activities planned                                               Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Organize a lessons learned workshop                 
 

Shelter and settlements (and household items) 

Needs analysis: After drainage of the water from the flooded areas, the access to the affected houses is restored and water and electricity systems are working in full capacity 

and with the proper quality, also after covering the basic needs of the population the needs are changing in terms of cleaning and recovering of the houses and independent living. In 
accordance with that, the operation will include assistance to the affected population in the form of commodity vouchers for cleaning and construction materials and kitchen utensils. 

Outcome 1: The affected population is assisted in the disinfecting and restoring its dwellings.   

Output 1.1 1,280 households receive commodity vouchers for improvement of the living conditions in their homes. 

Activities planned                                               Month  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15  

Identification of households to receive assistance                 
Analyzing and assessing the local market and the conditions 
for a voucher system 

                

Develop an implementation plan for voucher system 
assistance 

                

Contracting local suppliers                 
Output 1.2 Access to complementary basic relief items for 400 – 800 people is ensured by the replenishment of the Bulgarian Red Cross`s emergency 
stocks in case another disaster affects the country.  

Activities planned                                               Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15  

Local procurement and replenishment of blankets, bed linen, 
pillows  

                

Local procurement and replenishment of rubber boots, 
buckets 

                

 



DREF OPERATION 19/08/2014

BULGARIA

Budget Group

Shelter - Relief

Shelter - Transitional

Construction - Housing

Construction - Facilities

Construction - Materials

Clothing & Textiles 21,196

Food

Seeds & Plants

Water, Sanitation & Hygiene

Medical & First Aid

Teaching Materials

Utensils & Tools 614

Other Supplies & Services

Cash Disbursements 241,510

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 263,319

Land & Buildings

Vehicles

Computer & Telecom Equipment

Office/Household  Furniture & Equipment

Medical Equipment

Other Machinery & Equipment

Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing

Distribution & Monitoring 4,000

Transport & Vehicle Costs 1,500

Logistics Services

Total LOGISTICS, TRANSPORT AND STORAGE 5,500

International Staff

National Staff

National Society Staff 1,200

Volunteers 2,000

Total PERSONNEL 3,200

Consultants

Professional Fees

Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training

Total WORKSHOP & TRAINING 0

Travel

Information & Public Relations

Office Costs 300

Communications 450

Financial Charges 200

Other General Expenses

Shared Office and Services Costs

Total GENERAL EXPENDITURES 950

Partner National Societies

Other Partners (NGOs, UN, other)

Total TRANSFER TO PARTNERS 0

Programme and Services Support Recovery 17,743

Total INDIRECT COSTS 17,743

TOTAL BUDGET 290,712

DREF Grant

Budget CHF

DREF OPERATION BUDGET V2012.06
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