
 

 
Floods and landslides resulted in the destruction of 

homes and infrastructure. Photo © BRCS. 
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Date of Issue: 30 October, 2015 Date of disaster: 29 March 2015 

Operation start date: 4 April 2015 Operation end date: 4 July 2015 

Host National Society: Burundi Red Cross Society Operation budget: CHF45,488 

Number of people affected: 3,000 Number of people to be assisted: 1,745 

National Societies involve in the operation: Red Cross Societies and governments of Australia, Austria, Belgium, 
Canada, Denmark, Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, Spain, Sweden and the USA. 
Other partner organizations actively involved in the operation: UN agencies (WFP, UNFPA, UNHCR, UNICEF, 
IOM), Catholic Relief Services, Civil Protection Rescue Team, International Rescue Committee, Ministry for Public 
Security, Ministry of Public Works, Ministry for National Solidarity, World Vision International 
 

A. Situation analysis 

Description of the disaster 

 
In the afternoon of 29 March 2015, heavy rains caused floods 

and landslides in Muhuta, a commune of Bujumbura Rural 

Province, in Western Burundi. In Muhuta commune, the most 

affected collines (meaning “hill” in French) were Nyaruhongoka 

and Rutunga, located on the edge of Lake Tanganyika. The 

disaster-affected population was mainly made of farmers, 

fishermen and business men (around the “national road 

number 5”, between Bujumbura and Rumonge), who live in 

very poor villages in one of the most vulnerable areas in the 

cholera belt in southern of Burundi.  According to the initial 

rapid assessment carried out by Burundi Red Cross Society 

(BRCS) volunteers, the floods and landslides resulted in the 

damage or destruction of 349 houses, 2 churches, 1 health 

centre, and 2 schools (1 primary and 1 secondary school) with 

the affected area entirely covered by mud and stones. In 

addition, other public infrastructure was also damaged, 

including 5 km of the national road number 5, between Bujumbura and Rumonge, which impacted on access to and 

from the affected area.  Due to the destruction caused to national road number 5, people were forced to use Lake 

Tanganyika for the transportation of people and goods by pirogue, putting them under high risk of drowning. 

 

Following the disaster, the displaced population sought refuge in the houses of their relatives and neighbours, which 

put pressure on the limited resources of their hosts; while those whose homes didn’t collapse faced the risk of being 

swept away by rains, which were expected to continue until May 2015 (the end of the rainy season in Burundi) 

(Source: Department of Meteorology of Burundi – IGEBU).  Many of these families left their homes, but others 

remained since they were trying to protect their goods and had nowhere to relocate. Furthermore, people in the area 

had just begun the planting season and the landslides destroyed their crops, as well as destroying shops, and killing 

livestock (goats and poultry). 

 

Additional damages included: 

• Destruction of a small market place 

• Destruction of shops interrupting business activities  
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BRCS volunteer carrying out hygiene promotion activities in Muhuta 
commune following the landslides.  Photo © BRCS. 

BRCS volunteers assisting in recovery efforts following the 
landslides. Photo © BRCS. 

• Destruction of a palm oil refining/production site 

• Destruction of a co-operative (goats, poultry and mushrooms) 

 

On 7 April 2015, the International Federation of Red Cross and Red Crescent Societies (IFRC) released CHF 45,488 

from the Disaster Relief Emergency Fund (DREF) to support the BRCS respond to the needs of the flood and 

landslide affected population, targeting 1,745 people with interventions in the areas of: restoration of family links, 

shelter, water, sanitation and hygiene promotion, for a period of three months.  This DREF has been replenished by 

the Belgian Government and DG ECHO. The major donors and partners of the DREF include the Red Cross Societies 

and governments of Australia, Austria, Belgium, Canada, Denmark, Ireland, Italy, Japan, Luxembourg, Monaco, the 

Netherlands, Norway, Spain, Sweden and the USA, as well as DG ECHO, the UK Department for International 

Development (DFID) the Medtronic and Zurich Foundations and other corporate and private donors. The IFRC, on 

behalf of the Burundi Red Cross Society would like to extend its thanks to all partners for their generous contributions. 

 

<click here for the contact details and here for the final financial report > 

 

Summary of response 

 
Overview of Host National Society 

The BRCS has many years of experience in responding to disaster situations in the country, and has a core team 

trained in disaster management, preparedness, and early warning.  On 30-31 March 2015, the BRCS volunteers 

carried out an initial multi-sectorial assessment of the affected area as well as search and rescue activities in 

collaboration with the Civil Protection Rescue Team (including the evacuation of the injured to hospitals), sensitization 

of neighbouring communities of the needy for solidarity and mobilization of available resources to support the 

displaced population. The BRCS branch staff and volunteers supported the government in the distribution of blankets, 

food rations (rice and beans), jerry cans, kitchen items as well as tarpaulins to the affected families. In addition, BRCS 

volunteers distributed hygiene and household water treatment kits, and carried out hygiene promotion campaigns and 

sensitization on methods for household water treatment. The BRCS volunteers in cooperation with ICRC also carried 

out tracing of missing persons and were involved in restoring family links. 

 

At national headquarters (NHQ) level, the BRCS hosted and participated in two platform coordination meetings with all 

partners, which took place on 30 and 31 March 2015.  

 

Overview of Red Cross Red Crescent Movement in country 
The IFRC is not present in the country, however it provided extensive technical assistance and support to BRCS in the 

implementation of its emergency and longer term programmes, including in the design of the Emergency Plan of 

Action (EPoA) for the DREF operation through its East Africa and Indian Ocean Islands (EAIOI) office based in 

Nairobi, Kenya. On 31 March 2015, an operational strategy call was convened between representatives from the 

EAIOI regional representation, Africa zone disaster management unit and Geneva disaster and crisis management 

unit, and it was agreed that a DREF allocation should be released to support the BRCS respond to the needs of the 



 
affected population.  Following the launch of the DREF operation, the IFRC and BRCS signed a Memorandum of 

Understanding (MoU) to enable the implementation of the activities planned.  

 

In-country Partner National Societies (PNS) including the French and Flemish sections of the Belgium Red Cross, the 

Netherlands Red Cross, Red Cross of Luxembourg and Spanish Red Cross Societies participated in the platform 

coordination meetings. The French Red Cross also coordinated the update of the platform website 

http://urgenceburundi.weebly.com.  

 
Overview of non-RCRC actors in country 

Between 30–31 March 2015, the Ministry for Public Security, seconded by the Ministry for National Solidarity 

convened the National Platform and started lobbying towards the Ministry of Public Works for the quick rehabilitation 

of the infrastructure (road, bridge etc.). On 31 March 2015, the Ministry of National Solidarity provided food rations for 

seven days, comprising of blankets, food rations, (rice and beans), jerry cans and kitchen items for  400 families.  

 

Others agencies involved in the response included: 

 Catholic Relief Services (CRS): Distribution of non-food items (NFIs) as soon as the lists of beneficiaries were 

established. 

 International Organisation for Migration (IOM): Distribution of 50 tarpaulins, 40 hammers, 50 kitchen sets, 10 

saws, 216 sheets, 216 strings. 

 International Rescue Committee (IRC) made available a truck for transport of food and non-food items. 

 World Food Programme (WFP): Distribution of food rations, logistical support, and coordination of United 

Nations agencies involved in the response.  

 World Vision: Distribution of food rations and kitchen items.  

 

Needs analysis and scenario planning 

 
Needs Assessment 

The main findings of the assessment were as follows: 

 Cause of the disaster: Diversion of the river Rutunga that led to landslides that affected families in two places, 

Rutunga and Nyaruhongoka in the town of Muhuta. 

 Disaster-affected population: 600 families (2,870 people), which had been displaced after their houses were 

partially or completely destroyed (at least 400); as well as 11 missing persons  

 Most affected areas: Hill Rutunga, Nkuba / Nyaruhongoka, Kibingo, Mubone / Kijejet, Nyangushwe and Gitaza, all 

of Rutunga zone common Muhuta, Bujumbura Rural province 31 km from the capital of Bujuùbura south. 

 Infrastructural damage: at least 400 totally destroyed houses, destroyed 14 classrooms (Rutunga Primary School, 

Rutunga Communal College, Rutunga fundamental School), private health centre and Rutunga Methodist church 

totally destroyed, destruction of the bridge on Rutunga river, 5 km of the road were cut on three different points. 

 

Note that there was a contrast between BRCS and Ministry of National Solidarity figures on the number of people 

affected by collines. According to the BRCS, the number of displaced families was estimated at 349, with the 

following breakdown per colline: 

Table 1: Summary of displaced population (by colline) 

 

Collines Mubone Rubingo Rutunga Nkuba Kibingo Kinyinya Suri Kizingati Total 

BRCS  53 73 102 121 - - - - 349 

Ministry  - - 150 8 80 9 2 178 427 

 

Risk Analysis  

As noted above, the population was forced to use the lake for transport of persons and goods by pirogue (a long 

narrow canoe made from a single tree trunk), putting them at high risk of drowning. In addition, carrying out the 

assessment and the provision of assistance was very complicated due to the lack of access of the affected area apart 

from using pirogues. 

 

B. Operational strategy and plan 

 

Overall Objective 

http://urgenceburundi.weebly.com/


 

 
The objective of this project was to carry out a detailed assessment* in the communes of Muhuta and Bugarama 

affected by landslides and floods on 29 March 2015, in order to evaluate the exact needs of the displaced population 

as well as those of the population at high risk of floods and/or landslides, and to assist the displaced population with 

basic needs focusing on water, hygiene and sanitation. 

 

*Most of the cost requested for the detailed assessment have been used for the following: 

 Refunding the cost of BRCS participation in the multi-sectorial interagency assessment 

 Briefing of volunteers, and door to door visit for the identification of the beneficiaries 

 Part of the support cost were used for the response activities 

 

Proposed strategy 

 

Through this DREF operation, the BRCS had proposed a strategy of conducting a rapid assessment first, followed by 

a response; however enough information was available from the initial multi-sectorial assessment in order to initiate 

the response phase directly. The response consisted in hygiene promotion, which comprised of household water 

treatment promotion and distribution of 166 tarpaulins. 

 

 A two-day refresher training on SPHERE standards was organized for BRCS volunteers (20) in the 

implementation of the DREF operation to ensure good quality of the assistance provided to the affected 

population (13-15 April 2015).  The SPHERE standards training addressed the following topics: minimum 

standards needs of vulnerable persons in situations of disaster, minimum standards for emergency operations by 

sector: shelter, WASH, food, NFI, etc. and protocols for distribution of items adapted to the beneficiaries. 

 Distribution of tarpaulins. 

 Distribution of household water treatment kits and hygiene kits, as well as hygiene promotion in accordance with 

the IFRC manual. In addition, BRCS volunteers received training (20) on household water treatment.  

 

In total 349 families were reached through the activities planned within the DREF operation (58% of the disaster-

affected population (600)) – with the breakdown by colline as follows: Mubone (53), Nkuba (121), Rubingo (73) and 

Rutunga – (102). Beneficiary selection was carried out by BRCS volunteers from the affected areas who listed and 

registered the 349 affected families. The selection criteria for activities were as follows: 

 

 Households without arable land or other sources of income; 

 Female headed households; 

 Child headed households;  

 Households with someone with a chronic illness or with disabilities.  

 

Operational support services 

 
Human resources (HR) 
 

Prior to starting the response activities, the BRCS deployed 50 volunteers (the volunteers were deployed based on 

weekly rotations) and five staff (one DM assistant from the HQ, one DM focal person at branch level, two communal 

focal persons and one provincial secretary) organized in three teams: The first team in charge of the door-to-door 

visits, the second team in charge of the site observations and the third team in charge of conducting interviews with 

government officials and public service staff. The provincial secretary was in charge of supervising the teams and 

reporting to the DM Coordinator at HQ. The BRCS Bujumbura rural branch coordinated with the local authorities 

especially with the provincial platform. All BRCS volunteers had been trained in assessment; as well as orientation 

on how to carry out this specific assessment following the floods and landslides. As noted, refresher training on 

SPHERE standards was organized for BRCS volunteers.  

 

Following the initiation of the response activities planned in the DREF operation, the same human resources 

(volunteers) trained in general assessment skills was mobilized.  

 

Logistics and supply chain 

 



 
All procurement of goods and services were carried out in accordance with BRCS procedures. In this case, the 

request was introduced by the disaster management (DM) assistant after consultation with the provincial secretary 

who is coordinating activities on the ground. The request was approved by the DM coordinator and sent to the 

procurement agent. Then, the procurement agent called for suppliers according to the emergency regulations. 

 

The procurement for the response included the following: 

 Hygiene kits:142* 

 Household water treatment kits: 248* 

 Tarpaulins: 166* 

 Car rental 

 Fuel and oil 

 Protection equipment: raincoats, boots, umbrellas, waterproof bags. 

 

The initial budget for the DREF operation was calculated using prices for hygiene kits, household water treatment kits 

and tarpaulins from 2014, the last time BRCS procured such items; however, at the time of procuring these items the 

prices had increased (in some instances by more than 100 per cent) and as such less items were purchased. IOM 

was able to provide BRCS with additional tarpaulins, and UNICEF provided BRCS with hygiene kits and household 

water treatment kits, to cover the needs of remaining families. 

 

Communications 

 

The BRCS used its normal chain of communication between the field and the National HQ. For example the provincial 

secretary gathered information from the volunteers and report shared with the NHQ (DM assistant and DM 

coordinator). Updates on the results of the assessment and advancement of the response put in place by the BRCS 

has been communicated to the partners and public through media (five radio stations working constantly in 

partnership with the BRCS in the dissemination of spot messages, radio shows and bulletins), the BRCS and the 

national platform websites. 

 

Security 

 

During the implementation of the DREF operation, Burundi was going through political tension due to the 2015 

elections. Monitoring of the situation was done using the Rapid Mobile Phone (RAMP) system. Updates on the 

security situation were regularly shared between the BRCS and the ICRC. A number of activities had been put in 

place by the BRCS to minimize the risks of violence like campaigns on peaceful existence, promotion of the 

fundamental principles of the RC, youth sensitization and Safer Access Framework trainings. In addition, the BRCS 

ensured that all volunteers were involved in the security assessment and were aware of the security rules from the 

BRCS Code of Conduct. 

 

Planning, monitoring, evaluation, & reporting (PMER) 

 

The initial multi-sectorial assessment was shared with all partners as a means of advocacy for assistance as required 

so that each actor could intervene at the appropriate level and advocate to potential partners and donors. Based on 

the weekly planning, the provincial DM focal person in collaboration with the DM department at the NHQ evaluated the 

activities planned during that week. Internally, monitoring of the activities was carried out daily under the supervision 

of the team leaders and the DM focal persons at branch level in close collaboration with the NHQ. A weekly report 

was prepared by the provincial DM focal person and provincial secretary; and then shared with the DM department 

and programme coordinator at NHQ.  

 

C. Detailed Operational Plan 

 

Quality Programming / Areas Common to all Sectors 

 
Quality Programming / Areas Common to all Sectors 

Outcome 1: A detailed analysis of the needs of the displaced households and the population at risk is 
available to all partners 

Output 1.1:The assessment is carried out on the sites 



 
Activities planned 

1.1.1 Update and multiplication of the assessment forms and translation in local language 

1.1.2 Identification of the most affected zones and zones most at risk 

1.1.3 Briefing of the branch staff and volunteers 

1.1.4 Mobilization of the equipment required for the assessment 

1.1.5 Door to door visits to identify the most vulnerable displaced persons and their specific needs (elders, 
under five children, persons with chronic diseases etc.) 

1.1.6 On site observation of damages 

1.1.7 Secondary data collection among administration and public services 

1.1.8 Coordination with the local and national authorities  

1.1.9 Monitoring of the field activities 

1.1.10 Data analysis 

1.1.11 Production and dissemination of the assessment report 

Achievements 

 

BRCS participated in an initial multi-sectorial assessment which was carried out prior to the launch of the 

DREF operation and the allocation replenished the costs of participating in this exercise. It was intended that a 

more detailed assessment would be carried out, and the DREF operation revised accordingly, however it was 

identified that the information from the initial multi-sectorial assessment was adequate and as such this activity 

was cancelled. From the  DREF allocation, the costs that were budgeted for the detailed assessment was 

instead used for the following activities:  

 

 Replenishment of the costs of BRCS participation in the multi-sectorial interagency assessment, which 

was under budgeted at the onset of the DREF operation. 

 Briefing of volunteers and door-to-door visit for the identification of the beneficiaries 

 

Please note that as per the DREF procedures, any revision to the EPoA or Budget should be authorized by 

IFRC prior to proceeding; however this was not carried out. The IFRC EAIOI office has written formally to the 

BRCS to remind them of the need to comply with these procedures, as failure to do so will result in costs being 

disallowed in future DREF operations.  

 

Challenges 

Key challenges included: 

 PMER: The format for the assessment was very heavy covering all domains. In addition, the affected 

population was not gathered in the same place which made the collection of information difficult considering 

that the affected area was hardly accessible. 

 Administration and Finance: Cash transfer of the DREF allocation was delayed, and the National Society 

used its resources while waiting for the funds.  

Lessons Learned 

Lessons learned included: 

 PMER: Training of volunteers before the assessment contributed to an improvement in the quality of data 

collected.  

 

Shelter and Settlements 

 

Shelter and settlements 

Outcome 2: 216 families are supported with temporary shelter 

Output 2.1: Tarpaulins are pre-positioned 

Activities planned 

2.1.1 Pre-positioning of 216 tarpaulins and distributed as required by detailed assessment 

Achievements 

 

2.1.1 In total, 166 tarpaulins were procured for the replenishment of pre-positioned stocks that were expected 

to be distributed following the identification of households during the secondary assessments (77%). 

IOM was able to provide BRCS with an additional 50 tarpaulins to ensure the temporary shelter needs 

of the affected population were addressed, and also distributed tools (hammers) and fixing materials 

(string) to complement the assistance provided through the DREF. As such, the needs of all 216 



 

families were addressed. 

 

Challenges 

Key challenges included: 

 Shelter and settlements: Geographical characteristics of the affected area made the use of tarpaulins 

challenging. 

Lessons learned 

Lessons learned included: 

 Shelter and settlements: It is important to brief the volunteers on the exact size of the shelter to build so that 

the shelter size matches two tarpaulins and doesn’t consume more than two tarpaulins per family. 

 

Water, Sanitation and Hygiene Promotion 

 

Water, sanitation and hygiene promotion 

Outcome 3: The risk of disease due to poor hygiene and unhealthy water is minimized 

Output 3.1: The population is sensitized on good hygiene practices and consumption of safe water 

Activities planned 

3.1.1 Hygiene promotion targeting the 349 displaced households 

3.1.2 Distribution of hygiene kits 

3.1.3 Household water treatment promotion targeting 349 displaced households 

3.1.4 Distribution of household water treatment kits 

3.1.5 Training of volunteers on household water treatment 

3.1.6 Training of volunteers on SPHERE standards before the distribution of household water treatment kits 

Achievements 

 

3.1.1 349 families were reached through the hygiene promotion activities, which also included the disinfection 

of the affected area. Breakdown by colline as follows: Mubone (53), Nkuba (121), Rubingo (73) and 

Rutunga – (102).  

 

3.1.2 142 hygiene kits were distributed (40% of intended target (349), less than planned for due to increased 

costs based on the calculations in the initial budget for the DREF operation, which had been taken from 

2014 costs. UNICEF was able to provide BRCS with an additional 207 hygiene kits to ensure the needs 

of the affected population were addressed. As such, all 349 families received hygiene kits.  

 

3.1.3 349 families were reached with household water treatment promotion. 20 volunteers received training on 

household water treatment (8 - 10 April 2015) (125% of the intended target of 15). Training on household 

water treatment addressed the following topics: the modes of contamination of drinking water, the water 

treatment techniques at home, hardware and home water treatment products and equipment, 

conservation and consumption of water. In addition to the 20 volunteers trained on SPHERE standards. 

Two health promotion technicians from the Ministry of Public Health, two DM focal points and two 

communal secretaries were also trained. 

 

3.1.4 248 household water treatment kits were distributed (71% of the intended target of 349). Target was not 

reached due to increased costs of kits from 2014 costs. UNICEF was able to provide BRCS with an 

additional 101 hygiene kits to ensure the needs of the affected population were addressed. As such, all 

349 families received household water treatment kits. 

Challenges 

Key challenges included: 

 Water, sanitation and hygiene promotion: Hygiene was a very big problem in the sense that all spaces were 

covered by flood and landslides with big stones blocking the way. In addition, the weather was not 

favourable for the hygiene promotion campaign as it continued to rain heavily for weeks after the landslide 

took place. 

Lessons learned 

Lessons learned included: 



 

 National Society capacity building: Training of BRCS volunteers (and the focal point) on household water 

treatment the improved the activities planned in this sector; and the response was therefore more efficient. In 

addition, it will enable the BRCS volunteers to apply this knowledge and experience during relevant 

responses in the future.   

 

Restoring Family Links 

 

Restoring Family Links 

Outcome 4: Contacts re-established and maintained between family members separated by the 

disaster, within and outside the affected areas 

Output 4.1: Missing persons are all accounted for and all families are reunited. 

Activities planned 

4.1.1 Information gathering and search for missing persons 

4.1.2 The identification and registration of unaccompanied children 

4.1.3 The search and family reunification  

Achievements 

 

Please note that following the launch of the DREF operation, it was agreed that the activities planned in this area 

would be covered by the ICRC. 

 

Challenges 

NA 

 

Lessons learned 

NA 

  

 

D. The Budget 

 

The DREF allocation was CHF 45,488 of which CHF 45,551 was spent, which is an overspend of CHF 63 against the 

agreed budget and was due to duplication of expenditure on insurance by IFRC and BRCS.  Other variances included: 

 

 “Shelter – Relief” underspent by CHF 480 (15%) due to less being procured than planned and the remaining 

needs being addressed by IOM.  

 “Water, Sanitation and Hygiene” was underspent by CHF 460 (5%) due to increased costs of hygiene kits and 

household water treatment kits resulting in less being procured than planned and the remaining needs being 

addressed by UNICEF.  

 “Volunteers”  was underspent by CHF 346 (20%) due to volunteers working in cluster teams which involved less 

hours and thus incurred reduced expenditures e.g. for per diem. 

 “Communications” was underspent by CHF 360, (354%) due to volunteers working less hours (see above) and 

thus reduced costs for communication.  

 “Protective equipment” was underspent by CHF 460 (48%) due to less being procured than planned, as the BRCS 

had pre-existing stocks that they were able to mobilize for this DREF operation.  

  



 

Contact information 
 

For further information specifically related to this operation please contact: 

 Burundi Red Cross Society: Katiyunguruza Anselme; Secretary General; Phone: +227 22218870; Fax: +257 
22211101, Email: Kati.anselme@croixrougeburundi.org 

 

 IFRC Regional Representation: Finnjarle Rode; Regional Representative for East Africa; Nairobi; Phone: 
+254 20 28 35 000; Email: finnjarle.rode@ifrc.org   

 

 IFRC Africa Zone: Lucia Lasso, Disaster Management delegate for Africa; Nairobi; phone: +254 (0)731 067 
469; email: lucia.lasso@ifrc.org   

 

  IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 
email: christine.south@ifrc.org   

 

  IFRC Zone Logistics Unit: Rishi Ramrakha, Head of zone logistics unit; phone: +254 733 888 022; email: 
rishi.ramrakha@ifrc.org  

 
For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Fidelis Kangethe, Partnership and Resource Development Coordinator, Addis Ababa, 
phone: +251 (0) 930 03 4013; Email fidelis.kangethe@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org   

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

4. Inclusion and a culture of non-violence and peace 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 45,488 45,488

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 45,488 45,488

D. Total  Funding = B +C 45,488 45,488

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise
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vulnerable

people
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Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 45,488 45,488
E. Expenditure -45,551 -45,551
F. Closing Balance = (B + C + E) -63 -63

Other Income
DREF Allocations 45,488 45,488
C4. Other Income 45,488 45,488

Selected Parameters
Reporting Timeframe 2015/4-9 Programme MDRBI011
Budget Timeframe 2015/4-7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Appeal Launch Date: 04 Apr 15
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 45,488 45,488
Relief items, Construction, Supplies
Shelter - Relief 4,320 4,320

Clothing & Textiles 1,484 1,484

Water, Sanitation & Hygiene 8,750 8,750

Other Supplies & Services 3,097 3,097

Total Relief items, Construction, Sup 17,651 17,651

Logistics, Transport & Storage
Transport & Vehicles Costs 8,350 8,350

Total Logistics, Transport & Storage 8,350 8,350

Personnel
National Society Staff 1,548 1,548

Volunteers 9,826 60 60 9,766

Total Personnel 11,375 60 60 11,315

Workshops & Training
Workshops & Training 4,426 4,426

Total Workshops & Training 4,426 4,426

General Expenditure
Travel 232 232

Information & Public Relations 65 65

Office Costs 129 129

Communications 484 484

Total General Expenditure 910 910

Contributions & Transfers
Cash Transfers National Societies 42,711 42,711 -42,711

Total Contributions & Transfers 42,711 42,711 -42,711

Indirect Costs
Programme & Services Support Recove 2,776 2,780 2,780 -4

Total Indirect Costs 2,776 2,780 2,780 -4

TOTAL EXPENDITURE (D) 45,488 45,551 45,551 -64

VARIANCE (C - D) -64 -64

Selected Parameters
Reporting Timeframe 2015/4-9 Programme MDRBI011
Budget Timeframe 2015/4-7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBI011 - Burundi - Lansslide
Timeframe: 04 Apr 15 to 04 Jul 15
Appeal Launch Date: 04 Apr 15

Final Report
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 45,488 45,488 45,488 45,551 -63

Subtotal BL2 45,488 45,488 45,488 45,551 -63
GRAND TOTAL 45,488 45,488 45,488 45,551 -63

Selected Parameters
Reporting Timeframe 2015/4-9 Programme MDRBI011
Budget Timeframe 2015/4-7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBI011 - Burundi - Lansslide
Timeframe: 04 Apr 15 to 04 Jul 15
Appeal Launch Date: 04 Apr 15
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