
One of the rehabilitated latrines blocks in Karimama district.  
Source: Benin Red Cross (2013) 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 

(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 

financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 

part of the International Federation’s disaster response system and increases the ability of National 

Societies to respond to disasters. 

 

Period covered by this 

report: 20 September 2013 to 

20 January  2014  
 

Summary: CHF 193,944 was 

allocated from the IFRC’s 

Disaster Relief Emergency 

Fund (DREF) on 20 September 

2013 to support the Benin Red 

Cross Society in delivering 

assistance to some 7,000 

beneficiaries.  

 

Benin was affected by 

devastating flooding in 

September 2013 that displaced 

about 10,000 people in the 

municipalities of Malanville and 

Karimama districts. The Benin 

Red Cross Society (BRCS) 

targeted its assistance to the 

most affected population in the affected villages and some internal displaced persons (IDPs) in temporary 

camp sites established by the government of Benin. 

 

The IFRC provided DREF to support BRCS assistance to the affected target population by distributing 

non-food relief items (NFI) to 600 families most affected in 15 communities and camps sites in Karimama 

and Malanville districts. The NFIs distributed include shelter kits, kitchen sets, soap, sleeping mats, 

buckets, blankets, mosquito bed nets and jerry cans. To support the response activities, 50 Red Cross 

volunteers were trained in community sensitization techniques and subsequently carried out promotion of 

health and hygiene practices in the target communities and camp sites reaching 3,000 beneficiaries. In 

addition to the emergency latrines constructed in temporary camps sites for displaced persons (IDPs), 
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BRCS rehabilitated four blocks of four latrines each and water facilities in the Karimama and Malanville 

affected communities. 

 

Throughout the operation, the National Society worked in collaboration with local authorities, the National 

Directorate for Civil Protection and humanitarian actors including Care-Benin; the collaboration that 

contributed to avoiding duplication of services to the affected population; thus increasing the impact.  

 

A one-month no-cost extension was granted to allow for the completion of the NFI replenishment process.  

BRCS and IFRC express their appreciations to the Netherlands Red Cross, Belgian Red Cross and 

Belgian government, the European Commission Humanitarian Aid and Civil protection (DG ECHO), the 

Canadian Red Cross and Canadian Government for their contribution towards replenishing the DREF 

allocation for this Operation.  

 

As it will be noted in the financial report appended at the end of this report, there were variances in the 

budget. The following is the justification given for the discrepancies: 

 

 Clothing  & Textiles: Over expenditure by CHF 3,369 ( 16% ) This was due to the increase of 

mosquito nets, bed covers, mattresses prices. 

 Storage: Over expenditure by CHF 2,991 (100%) due to storage budget line that was inadvertently  

omitted on budget and yet there was expenditure to be incurred 

 Distribution & monitoring : Over expenditure by CHF 7,020 (234%). The discrepancies was  due to 

cost paid for loading and uploading of teakwood, cement, NFIs, the huge amount of the discrepancy is 

also due to the booking related to transport of jerry cans, tarpaulins from Dubai, extra cost related to 

loading/unloading in the field was not taken into account (under-estimation of budget cost). 

 Transport and vehicle costs Over expenditure by CHF 2,542 (37%) due to leasing of vehicles to 

strengthen the existing vehicle to be more effective in carrying out the project activities.  

 Volunteers: Over expenditure by CHF 860 (6%) due to payment of volunteers to clean and arrange 

the warehouse. 

 Information and Public Relations Overspent by CHF 154 (6.5%). The slight overspend  was due to 

the payment of radio reporter fees 

 Office costs Overspent by CHF 821 (91%) due to budget under estimate 

 Communications: Overspent by CHF 806 (115%) due to budget under estimate. 

 Financial charges Overspent by CHF 158 (19.8%) due  to ALC charged by Dubai (Co AE). 

 

The majors donors and partners of DREF include the Australian, the Netherlands Red Cross and 

government; American and Belgian governments, DG ECHO, the Canadian Red Cross and government, 

the Austrian Red Cross, Danish Red Cross and government, the Irish and the Italian governments, the 

Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and government, the 

Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and 

government, the United Kingdom Department for International Development (DFID), and other corporate 

and private donors.  

Details of all donors can be found at:  

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf 
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The situation 
Heavy rains during the third quarter of 2013, which led to the River Niger overflowing its banks, caused 

flooding in the Malanville and Karimama districts in the north of Benin. The floods mostly affected 

communities living around the river bank where the flooded water severely damaged household property, 

farming land, crops, houses and social infrastructure, subsequently increasing the risk of food insecurity. 

According to the communal platform, the flash flood destroyed more than 3,000 houses and affected 13,000 

hectares of farmland, leaving more than 10,000 people displaced amongst the more than 30,000 that were 

affected. 

 

The affected households who were sheltered in temporary camp sites returned to their damaged houses 

when the flood water receded and made efforts to repair their houses. Some of them, with support from 

humanitarian actors including government agencies also restarted their lives through their means of 

livelihoods – farming and fishing. 

 

Coordination and partnerships 
The BRCS as an active member of the communal platform for risk reduction actively participated in response 

intervention through the local branches in Malanville and Karimama. With the support from the IFRC DREF 

regional technical resource person in water and sanitation was deployed to support the National Society 

response operation. Both local branches of BRCS had earlier been supported by the regional resource 

persons deployed in the Japanese government/IFRC supported recovery and resilience project to carry out 

preliminary assessment in collaboration with local authorities under the platform and assist some of the most 

affected families with immediate relief assistance. 

 

The IFRC through its West Coast Africa Regional Representation based in Abidjan and the Benin country 

team (project manager and finance delegate) facilitated the deployment of a regional resource person in 

water and sanitation to support the National Society. Regional based programmes and PMER team 

supported with regular monitoring of the activities through field visits. 

 

At country level, the National Society worked closely with the country’s National Agency for Civil Protection 

(ANPC
1
) in monitoring the situation in the affected districts. The government of Benin was managing the 

camps as well as facilitating the stakeholders meeting on flood response operations. Following the 

beneficiary identification exercise, the coordination meetings of partners with Care-Benin and municipal 

authorities organized at the municipal council ensured harmonization of assistance from actors and 

contributed to avoiding duplication efforts. The meeting also enabled other actors to be aware of and cover 

identified gap after the Benin Red Cross intervention. 
 

Red Cross and Red Crescent action 

The local branches of the BRCS in Karimama and Malanville mobilized volunteers to carry out rapid 

assessment of the situation and sensitization on health and hygiene practices in the IDPs camps or 

regrouping sites. Through its branches, BRCS managed to distribute NFIs, carry our hygiene promotion and 

at the same time strengthening their capacity on disaster response. The BRCS secretary general and the 

disaster management coordinator in collaboration with the management of the local branches in Malanville 

and Karimama ensured effective implementation of activities planned. Monitoring visits were carried in the 

municipalities to ensure compliance with international standards and feedback from beneficiaries. 
 

 

 

 

 

                                                           
1
 Agence nationale pour la protection civile 



4 

 

 

Impact: The deployed WatSan technical person helped the National Society to develop a detailed 

implementation plan. The implementation plan that clearly defined the roles and responsibilities of 

stakeholders guided and effectively contributed to timely delivery of assistance, especially the distribution of 

NFIs to the displaced families already at risk of diseases and hunger. The intervention of the BRCS was 

based on the outcome of the assessment carried out during the onset of the disaster; thus it remained 

relevant to the needs of the affected populations.  

 

The assessment outcomes also prompted refresher training for some of the volunteers who had been trained 

in needs assessments, beneficiary registration and distribution of relief items techniques, which also ensured 

effectiveness in response activities.  

 

Although the communal platform on risk reduction including BRCS collaborated with the local authorities and 

the ANPC to collect and analyse data during preliminary assessments, the platform mobilized and deployed 

its human resources to support the assessments the results of which were used to finalize the 

implementation plan of action. The additional staff provided further guidance to the volunteers at Red Cross 

branches.  

 

   Emergency Assessments 

Outcome:   Adequate assessments data are collected and analysed in the affected areas to develop 

appropriate response plans. 

Output 1:  

 Information on the detailed assessment 

is available for the affected areas. 

 

Activities planned:  

 Orientation session / training of  50 volunteers in 

needs assessment, beneficiary registration and 

distribution 

 Carry out detailed assessments and analyse collected 

information 

Output 2: 

 An appropriate action plan is developed 

 Activities planned: 

 Develop detailed implementation plans for each 

operational objective and establish operational 

priorities. 

   Emergency shelter and non-food items 

Outcome: Meet the immediate emergency shelter and basic non-food item needs of 600 households 

(3,000 beneficiaries) in Karimama and Malanville 

Outputs  

 

 600 most vulnerable households have 

received emergency shelter materials 

and construction support. 

 600 most vulnerable households have 

received household kit consisting of two 

sleeping mats, two blankets and one 

kitchen set. 

Activities planned: 

 Identification and registration of beneficiaries in 

coordination with others partners 

 Procure and distribute emergency shelter and non-

food  items (1,200 tarpaulins, 600 sets of tools and 

material for framing, 1,200 blankets, 1,200 sleeping 

mats and 600 kitchen sets) to the targeted 

beneficiaries 

 Replenish distributed items released from IFRC 

stocks 

 Trained volunteers assist the affected population 

with erection of temporary shelters 

 Monitoring and reporting of the distribution and 

construction of temporary shelters 

 Conduct sectorial detailed assessments to 

establish strategy for the re-construction of 



5 

 

 

Impact: The BRCS identified and registered 600 most vulnerable households sheltered in temporary camp 

sites and those sheltered with relatives and friends (350 families in Karimama and 250 others in Malanville). 

Some of the beneficiary selection criteria used during the exercise included the family size, availability of 

water and sanitation facilities in the affected communities and the extent of damages to houses. 

 

The BRCS distributed NFIs to the registered 600 households (3,283 beneficiaries) in 15 communities of 

Karimama (10) and Malanville (5). Items distributed included 1,200 blankets, 600 jerry cans, 600 sleeping 

mats, 1,200 mosquito bed nets, 600 buckets, 600 kitchen sets, 12,000 bars of soap (200g) and shelter kits. 

In addition, beneficiaries were supported by the Red Cross volunteers in constructing temporary shelters. 

The intervention of the BRCS contributed to meeting their immediate needs during the wet season and their 

early recovery and return to their communities when flood water receded. 

 

With support from IFRC logistics base in Dubai, the West Coast Regional Representation managed to 

replenish the regional stock in Benin from where the NFIs were withdraw and distributed. Items replenished 

included 600 shelter kits, 1,200 pieces of tarpaulins, 600 pieces of jerry cans and 600 kitchen sets. The 

others items (mats, mosquito nets, blankets, buckets, soap) were procured locally that include rain boots, 

rain coats and life jackets for the safety of volunteers who had to travel on water to reach beneficiaries with 

relief items and sensitization. 

 

Challenges: Due to various constraints, the shipment that initially was to arrive on 5 December 2013 was 

delayed till 22 December 2013 due to congestion in transhipment port towards Benin. Following this 

unforeseen development, a one-month non-cost extension was granted for the completion of all activities 

related to the replenishment including all financial bookings. 

 

    Emergency Health/Nutrition 

Objective: Meet the basic health needs for at least 7,000 people (1,400 households) 

Outputs 1: 

 At least 7,000 people (1,400 households) 

are targeted in the health promotion 

activities and disease prevention at the 

community level and in both municipalities 

 

Activities planned: 

 Conduct  an assessment of the health needs of the 

affected population 

 Organize activities to promote hygiene and health 

education within the affected population to prevent 

outbreaks. (develop disease prevention activities 

and health messages through the duplication of IEC 

materials) 

damaged houses with mitigation measures to 

reduce impact of floods in the areas affected. 
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 Monitor and report on activities 

Output 2: 

 The 600 households targeted for 

emergency shelter and non-food items 

receive mosquito nets 

Activities Planned: 

 Identification and registration of beneficiaries in 

coordination with others partners 

 Distribute 1,200 mosquito nets to target population. 

 Replenish IFRC country stocks. 

 

Impact: The 900 pieces of information, education and communication (IEC) materials produced were used 

by the trained Red Cross volunteers during sensitization activities on good health and hygiene practices with 

focus on influencing behavioural change. One hundred and fifty (150) sensitization sessions on good 

hygiene practices were carried out in 15 camp sites and communities in Malanville and Karimama as 

summarized in the table below: 

 

Table on sensitization sessions 

Districts # of  

communities

/camp sites 

# of 

sessions 

#  of 

households 

reached 

#  of 

female 

reached 

# of male 

reached 

# of children 

reached 

Karimama 5 90 240 323 367 533 

Malanville 10 60 390 684 454 526 

Total 15 150 630 1,007 821 1,059 

 

The sensitization activities increased beneficiaries knowledge on good hygiene practices especially in the 

areas of water treatment, good sanitation habit and contributed to prevention of water related epidemic 

during the period. 

 

Water, sanitation, and hygiene promotion 

Outcome: Reduce the risk of waterborne diseases on the 1,400 targeted households through health 

promotion, improving access to drinking water and sanitation basic services. 

Output 1: 

 The 600 households targeted for emergency 

shelter and non-food items have  

Activities planned: 

 Train/refresh volunteers in household water 

treatment and storage techniques. 

 Procure and distribute 600 jerry cans, 600 buckets 

and 300,000 aqua tabs. 

 Rehabilitation of 4 water points 

Outputs 2:  

 The total target population benefit from the 

activities of hygiene promotion 

 

Activities planned: 

 Training/retraining of 50 volunteers on key 

messages to convey on hygiene and carry out 

activities to promote hygiene 

 Procure and distribute 12,000 soaps 

 Monitor and report on activities  



7 

 

Output 3:  

 The target population has access to basic 

sanitation facilities in sufficient quantity 

respecting the sphere standards 

Activities planned: 

 Conduct pre-diagnostic and feasibility studies on 

existing health facilities and IDP sites 

 Purchase tools and materials for the construction of 

emergency latrines and showers  

 Rehabilitation of three (3) water points and four (4) 

blocks of 4 latrines (2 communal and 2 institutional) in 

Malanville 

 

A rehabilitated water facility in Malanville district; BRCS 2013 

 

Impact:  An assessment of identified latrines and water facilities to be rehabilitated was carried out in 

addition to a feasibility study for new water points and latrines facilities to be constructed in the affected 

communities. A selection process of sites for institutional latrines to be rehabilitated and award of contract 

were carried out based on IFRC and the National Society’s standards and procedures. The BRCS 

rehabilitated three water points and four blocks of four latrines each (two communal and two institutional) in 

Malanville district. The BRCS also completed the construction of four emergency latrines in camps sites for 

the use of beneficiaries. Beneficiaries were also sensitized on the maintenance of the latrines. In addition, 

12,000 bars of soap were distributed to beneficiary households during good hygiene promotion sessions. 
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The beneficiaries through their community leaders’ mechanism expressed their happiness and appreciation 

of the rehabilitation of the facilities and pledged to make good use and maintain the facilities. They promised 

to maintain the habit of not defecating in the open anymore but in the latrines so as to prevent epidemic in 

their respective communities.  

 

 

Impact: The Japanese government/IFRC recovery and resilience project team provided logistic support to the 

DREF operation team as some of the affected communities were in the project operational areas. Where 

necessary, the operation team secured other transport means to complement the support from the 

recovery/resilience project team. To facilitate access to some target areas accessible by waterway, the 

National Society procured 12 life jackets for use by the volunteers. 

 

Challenges: The main challenge in logistics was the delay in the shipment of replenished and other items. 

However, with the granting of the one-month no-cost extension request, all items were replenished before the 

end of the operation. 

 

The distance between the two municipalities of Malanville and Karimama is very long and sometimes the 

fluctuation in pump price of fuel made the costs of transportation of materials and personnel including 

volunteers higher than what was budgeted for in the operation.  

 

Lessons learnt and recommendations:  

The National Society organized a lesson learned workshop in Porto-Novo during December 2013 to assess 

achievements and challenges during the operation. Participants at the workshop included volunteers who 

participated in the operation, staff of the two branches and some selected branches, members of governance 

as well as the disaster management senior officer for the IFRC West Coast Regional Representation. Some of 

the recommendations from the workshop are as follows;  

- The need for improved communication between the BRCS headquarters and  the local branches; 

- The need for local branches to have bank accounts;  

- Establishment of office structures for the branches as some branches do not have office space; 

- Provision of protective equipment to the branches; 

- Volunteers data base at national level; 

- Proactive activities before disaster strikes including sensitization of population at risk of floods, and 

prepositioning of relief items in the branches for quick intervention. 

 

Information and Public relations 

The Benin Red cross collaborated with the National media houses during the implementation of activities 

planned. The distribution phase was well covered by the national television and the print media in the country. 

  

   Logistics 

Objective: Adequate logistic support is provided for the implementation of the operation 

Output  

 Coordinate the mobilization of relief 

items, the receipt and made available for 

distribution on the identified sites  

Activities planned: 

 Provide logistical support to transport items, staff and 

Volunteers on the intervention sites 

 Coordinate logistics and transport with partners and 

local organizations if needed 

 Produce a report on logistic activities 
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Contact information 
For further information specifically related to this operation please contact: 

 National Society: Prosper Gbetie, Secretary General, Benin Red Cross;  

Phone: +229 68 00 13 19; email: croixrougebeninsg@yahoo.com 

 IFRC Regional Representation: Daniel Sayi, Regional Representative, West Coast, Abidjan, Côte 

d’Ivoire office phone; +225 66 775 261 ; email: daniel.sayi@ifrc.org 

 IFRC Africa zone: Daniel Bolaños, Disaster Management Coordinator;  

Phone +254 202835213; email: daniel.bolanos@ifrc.org 

 IFRC Zone: Dr Adinoyi Ben Adeiza, Zone Emergency Health: phone +254 731 990 076; 

adinoyi.adeiza@ifrc.org  

 IFRC Geneva: Christine South, Operations Support Senior Officer;  

Phone +41 227 304 529; email: christine.south@ifrc.org 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Martine Zoethouthmaar, Resource Mobilization Coordinator; 

Phone: +251 93-003 6073; email: martine.zoethoutmaar@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert ONDRUSEK, PMER Coordinator , Africa; Phone: +254 731 067277;  

Email:  Robert.ondrusek@ifrc.org 
 

 IFRC West Coast Region: Terrie Takavarasha, PMER/RM Delegate, phone: +225 66 775 261;   

Email:  terrie.takavarasha@ifrc.org  

 

DREF history: 
 This DREF was initially allocated on 20 September 2013 for CHF 193’944 for 3 months to assist 

7’000 beneficiaries. 

 1 DREF operation updates issued. 

 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:daniel.sayi@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:adinoyi.adeiza@ifrc.org
mailto:christine.south@ifrc.org
mailto:martine.zoethoutmaar@ifrc.org
mailto:Robert.ondrusek@ifrc.org
mailto:terrie.takavarasha@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 193,944 193,944

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 193,944 193,944

D. Total  Funding = B +C 193,944 193,944

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 193,944 193,944
E. Expenditure -186,331 -186,331
F. Closing Balance = (B + C + E) 7,613 7,613

Other Income
DREF Allocations 193,944 193,944
C4. Other Income 193,944 193,944

Selected Parameters
Reporting Timeframe 2013/9-2014/7 Programme MDRBJ012
Budget Timeframe 2013/9-2014/1 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ012 - Benin - Floods
Timeframe: 20 Sep 13 to 20 Jan 14
Appeal Launch Date: 20 Sep 13

*

Annual Report Prepared on 25/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 193,944 193,944
Relief items, Construction, Supplies
Shelter - Relief 39,000 29,017 29,017 9,983

Construction Materials 6,000 6,246 6,246 -246

Clothing & Textiles 20,400 23,769 23,769 -3,369

Water, Sanitation & Hygiene 17,400 17,402 17,402 -2

Utensils & Tools 24,000 17,598 17,598 6,402

Total Relief items, Construction, Supp 106,800 94,032 94,032 12,768

Land, vehicles & equipment
Others Machinery & Equipment 1,440 1,432 1,432 8

Total Land, vehicles & equipment 1,440 1,432 1,432 8

Logistics, Transport & Storage
Storage 2,991 2,991 -2,991

Distribution & Monitoring 3,000 10,020 10,020 -7,020

Transport & Vehicles Costs 6,800 9,342 9,342 -2,542

Logistics Services 9,000 3,477 3,477 5,523

Total Logistics, Transport & Storage 18,800 25,831 25,831 -7,031

Personnel
International Staff 10,000 10,322 10,322 -322

National Society Staff 5,800 5,866 5,866 -66

Volunteers 14,200 15,060 15,060 -860

Total Personnel 30,000 31,248 31,248 -1,248

Workshops & Training
Workshops & Training 11,300 6,893 6,893 4,407

Total Workshops & Training 11,300 6,893 6,893 4,407

General Expenditure
Travel 9,000 8,818 8,818 182

Information & Public Relations 2,367 2,521 2,521 -154

Office Costs 900 1,721 1,721 -821

Communications 700 1,506 1,506 -806

Financial Charges 800 958 958 -158

Total General Expenditure 13,767 15,523 15,523 -1,756

Indirect Costs
Programme & Services Support Recover 11,837 11,372 11,372 465

Total Indirect Costs 11,837 11,372 11,372 465

TOTAL EXPENDITURE (D) 193,944 186,331 186,331 7,613

VARIANCE (C - D) 7,613 7,613

Selected Parameters
Reporting Timeframe 2013/9-2014/7 Programme MDRBJ012
Budget Timeframe 2013/9-2014/1 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ012 - Benin - Floods
Timeframe: 20 Sep 13 to 20 Jan 14
Appeal Launch Date: 20 Sep 13

*

Annual Report Prepared on 25/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 193,944 193,944 193,944 186,331 7,613

Subtotal BL2 193,944 193,944 193,944 186,331 7,613
GRAND TOTAL 193,944 193,944 193,944 186,331 7,613

Selected Parameters
Reporting Timeframe 2013/9-2014/7 Programme MDRBJ012
Budget Timeframe 2013/9-2014/1 Budget Approved
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRBJ012 - Benin - Floods
Timeframe: 20 Sep 13 to 20 Jan 14
Appeal Launch Date: 20 Sep 13

*

Annual Report Prepared on 25/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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