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Summary of revisions made to the emergency plan of action: 
331,399 Swiss francs were allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to support the Bolivian 
Red Cross National Society in delivering immediate assistance to about 5,000 beneficiaries in Beni Department in  
Bolivia with livelihoods recovery, health and hygiene promotion, and water and sanitation actions. 
 
In response to the heavy rains affecting the entire country since November of 2013, the Bolivian Red Cross is 
contributing with educational promotion to reduce the health risk in the affected population, while also implementing a 
mixed Cash Transfer programme (CTP), with unconditional cash and conditional vouchers. The CTP programme, that 
aims at ensuring food security in the affected areas, has been revised to increase its target from 900 families to 1,000 
families. This was possible after the detailed assessment of agricultural practices revealed the use of organic methods 
that made redundant the planned purchase of fertilizers and pesticides; the remaining funds were therefore allocated 
for 100 additional  families.   However, the National Society requested an additional extension of the implementation 
time frame in order to complete the operation, which has suffered significant challenges on several fronts:   

1. The rain continued in Beni Department, including the area of intervention (Rurrenabaque, Reyes, and San 
Buenaventura), and water took as much as three months to recede in some areas. This significantly limited 
access for  detailed assessments, trainings, awareness talks, and distributions. 

2. Since this is the first time the Bolivian Red Cross implements CTP, there were some delays in the selection of 
best procedures and stores.  

3. There were some challenges, now solved, in the transfer of funds to the National Society that delayed 
implementation 

This operation is now expected to conclude on 19 July 2014, with a final report published three months after closure of 
the operation, on 19 October 2014. The IFRC, on behalf of the National Society, would like to extend thanks to the 
European Commission Humanitarian Aid and Civil Protection (ECHO) for their generous contributions to replenish the 
allocation made to this operation. The major donors and partners of DREF include the Australian, American and 
Belgian governments, the Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and 
government, ECHO, the Irish and the Italian governments, the Japanese Red Cross Society, the Luxembourg 
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government, the Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian 
Red Cross and government, the Spanish government, the Swedish Red Cross and government, the United Kingdom 
Department for International Development (DFID), the Medtronic and Z Zurich foundations, and other corporate and 
private donors. The IFRC, on behalf of the National Society, would like to extend thanks to all for their generous 
contributions. The Directorate-General for Humanitarian Aid (DG ECHO) has replenished the DREF up to 50 per cent 
for the allocation made to this operation. 
http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-
instruments/disaster-relief-emergency-fund-dref/ 
 

 

A. Situation analysis 

Description of the disaster 

 
The intensification of rains on the first month of the year brought several floods, overflowing rivers, destroying crops 
and blocking the access. By February, more than 58,000 families in 9 departments of the country were affected, 56 
people had died and 11 people were missing. A month later, the governmental authorities reported the following 
updated figures of affectation: 

 
 
156 Municipalities 
in 9 Departments 

 
67,799 families  

 
2,218 
houses   

 
64 deaths 

 
10 
missing  

     Source: SINAGER – 3 March 2014 

 

Department Affected families 

Beni 10,701 

Chuquisaca 12,284 

Cochabamba 22,431 

La Paz 8,889 

Oruro 170 

Potosí 5,042 

Santa Cruz 5,988 

Tarija 567 

Pando 1,727 

TOTAL 67,799 

 
 
- According to official reports, 5,900 families are living in 151 temporary shelters, out of which 4,700 are distributed in 
different municipalities in the Department of Beni. So far, in Trinidad, the capital of Beni Department, all the families 
are located in shelters.                              
 
-The water level is decreasing slowly, especially in the most affected regions; however, conditions are not adequate 
enough for the return of families to their homes. In lower areas, water took two to three months to recede and allow 
the restoration of living conditions. 

  
- A significant problem is the damage or, in some cases, destruction of roads connecting communities with 
commercial centers where people acquire food and non-food supplies and where they sell products. This situation 
affects their livelihood. According to the Bolivian Highway Administration (Administradora Boliviana de Carreteras - 
ABC), the national government is providing a significant amount of resources to rehabilitate roads in all affected 
locations. 
 
- Water transportation is not operating normally; especially the small boats, which are the common means of 
transportation for families in these communities, are not functioning regularly. Large boats are operating at great risk 
due to large number of palisade (trees and logs) driven by the river flow. 
 
-The Ministry of Rural Development and Land (Ministerio de Desarrollo Rural y Tierras , MDR –T) reports that 99,434 
hectares of productive land have been affected. In addition, 1,979,726 head of cattle have been affected and 217,074 
lost. The ministry is still in the process of quantifying livestock at risk. 
 

Summary of current response 

 
Overview of Host National Society 

http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-instruments/disaster-relief-emergency-fund-dref/
http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-instruments/disaster-relief-emergency-fund-dref/


 
The National Society has been monitoring the situation since the start of the rainy season. Once the decision to 
request DREF funds was made, the Bolivian Red Cross worked alongside the disaster management delegate from the 
Pan-American Disaster Response Unit (PADRU), to carry out needs assessments. The departmental and municipal 
branches are supporting with their own resources, including  human resources through volunteers and staff assisting 
with evacuations  and First Aid, as well as participating in the municipal and departmental Emergency Operations 
Centre (EOC). The National Society is currently concentrating its efforts in the branches of Rurrenabaque, Reyes, 
Riberalta, and Guayamerín.  
 
The National Society is also participating in the Humanitarian Country Team meetings organized by the Office for the 
Coordination of Humanitarian Affairs (OCHA), and is therefore contributing to the development of their situation 
reports. The Bolivian Red Cross is also part of the water and sanitation (WASH) and Food Security clusters, 
coordinating with the United Nations’ Children Fund (UNICEF), the World Food Programme (WFP), the MDR-T, the 
Food and Agriculture Organization (FAO) and the Pan-American Health Organization (PAHO). Likewise, members of 
the National Society headquarters participate in the National EOC lead by the Civil Defence Vice-ministry (VIDECI).  
 
Moreover, a team and a vehicle from headquarters were deployed to Beni to assist in the day-to-day coordination with 
municipal authorities, neighbourhood committees and indigenous organizations. An IFRC’s Regional Intervention 
Team (RIT) member is part of this team.  
 
Overview of Red Cross Red Crescent Movement in country 
 
Since 8 March, a RIT member is in Bolivia assisting the implementation with emphasis on the Cash Transfer 
Programme, community-based health and First Aid (CBHFA) training and seed distribution to 1,000 beneficiary 
families. On the other hand, the Spanish Red Cross, which is currently running a development project, supported the 
preparation of a proposal submitted and accepted by the Spanish Agency for International Development (AECID). 
With this project, 400 families affected by floods in Riberalta Municipality, Beni Department, will be assisted.  
Additionally, the Swiss Red Cross will support the development of health activities, especially dengue prevention, 
targeting 500 families and 10 school units in Guyaramerin municipality in the north of Beni.  
 
Overview of non-Red Cross Red Crescent actors in country 
 
The Exploration and Production of Hydrocarbons company (Exploración y Producción de Hidrocarburos, REPSOL) 
donated 1,000,000 bolivianos (approximately 144,000 US dollars) to the National Society to purchase and distribute 
family food kits, mosquito nets, jerry cans, hypochlorite, and continue with the health and hygiene promotion.  
 
The government,  through VIDECI and in coordination with the Unified Command for Disasters of the Armed Forces, 
is providing assistance to affected families, mainly in the departments of Beni, Cochabamba and La Paz. Support 
includes distribution of food, mattresses, blankets, evacuation of cattle and forage allocations, transported by land 
when there is access or by river and air. The Plurinational State of Bolivia also announced on 8 April  the start of the 
Patujú Prevention and Recovery Plan, which ensures 476.6 million US dollars for reconstruction and rehabilitation of 
areas affected by floods this year.  
 
The Humanitarian Country Team, made up of UN agencies coordinated by OCHA, the Consortium of Humanitarian 
Organizations and the Bolivian Red Cross have had several briefings and coordination meetings, generating situation 
reports, while also  holding specific health, protection, water and food security sectors clusters meetings. Some of the 
other actors providing assistance in the municipalities of Rurrenabaque, Reyes and San Buenaventura, where the 
National Society is concentrating its efforts, are: 
 
 

Institutions/NGOs Areas of intervention Type of support 

FUNDEPCO 
San Buenaventura and 
Rurrenabaque 

Camp setting 

OXFAM  
San Buenaventura and 
Rurrenabaque 

Camp management 

BOLIVIAN RED CROSS 
San Buenaventura, Reyes and 
Rurrenabaque 

CTP and seed distributions   

CONSORCIO 
Through OXFAM and 
FUNDEPCO 

Camps 

GIZ  (German government) Rurrenabaque  Livelihoods damage assessment  

CARITAS BOLIVIA Municipality of Reyes  Food distribution 

World Food Programme 14 Municipalities in Beni Food for work 

Helbetas  San Buenaventura Cocoa production 

Plan International San Buenaventura and Psychosocial support (PSP) with 



Rurrenabaque children 

CARE 
San Buenaventura and 
Rurrenabaque 

Assessment  

 
 

Needs analysis and scenario planning 

 
Livelihoods: 
 
In its situation report, the MDR-T informed that there are160 municipalities and 97,477 families affected. The 
widespread affectation across the country resulted in 28 varieties of crops damaged in the Altiplano, the valleys and 
the tropics. The latest figures indicated 99,434 hectares of land affected and 1,979,726 head of cattle at risk, with 
217,074 heads already lost. This information was given by governorates and municipalities. The most affected are 
poor farmers and indigenous communities. 
 
Damage of crops per department  
 

   
Departament Affected hectares 

Beni 10,701 

Chuquisaca 12,284 

Cochabamba 22,431 

La Paz 8,889 

Oruro  170 

Potosi 5,042 

Santa Cruz 5,988 

Tarija 567 

Pando 1,727 
    Source: Report of SINAGER – 3 March 2014 
 
                      

As mentioned above, the Plurinational State launched the Patujú plan that will provide 476.6 million US dollars for 
rehabilitation and recovery. Eighty-five per cent of this plan will be allocated to the Department of Beni. 
 
Risk analysis 
 
The continuous rain and the slow receding of water limited the access to the affected communities. In addition, the 
political situation and protests by miners caused blockages of roads between Beni and La Paz. As a result of these 
two factors, the communities in Rurrenabaque, Reyes and San Buenaventura were left without basic supplies such 
as fuel. However, the situation has now improved and the risk has decreased.  
 
Waterway access presents similar challenges. In some places, the river increased expanded and created additional 
routes. This has created difficulties to locate communities. Currently, the National Society is being supported by the 
Rurrenabaque Navy force, but it became clear to the National Society the importance of having a  geo-referencing 
system (GPS) for future interventions. 
 
 

B. Operational strategy and plan 

 

Overall Objective 

To reduce the effects caused by floods in Bolivia for 1,000 families in Beni department through the implementation of 
participatory livelihood activities, local market development, health, and water, sanitation and hygiene promotion. The 
current target represents an increase of 100 beneficiary families.  
 

Proposed strategy 

The main focus of this operation is ensuring access to food and the restoration of livelihoods with the support of a 
Cash Transfer Programme  in the municipalities of Rurrenabaque and Reyes in the Department of Beni and in the 
municipality of San Buenaventura, in the Department of La Paz. To ensure this, a two-stage process has been 
established. Firstly, checks for unconditional access to cash (600 bolivianos) and of conditional vouchers for food and 
hygiene products (an additional 600 bolivianos) will be distributed in May.  
 
In a second stage, the National Society will distribute seeds and implement educational workshops with the support of 
an agronomist. To better coordinate these, several meetings with farmers’ federations are being held to prepare lists 
of people that have suffered severe losses due to the floods.  



 
The Bolivian Red Cross will also complement the health care services provided by the governmental authorities by 
carrying out community-based health promotion campaigns with the support of community leaders. An important part 
of this will be the implementation of hygiene promotion activities in collective centres to reduce the risk of diseases in 
the highly populated shelters.  
 
Finally, an evaluation incorporating a beneficiary satisfaction survey and other methods will be carried out, in order to 
determine the relevance, efficiency and effectiveness of the activities implemented, and the level of compliance with 
the standards and policies of the IFRC and the minimum Sphere standards. 

 

Operational support services 

 

Human resources 
The operation is led by the Bolivian Red Cross’ Relief and Disaster National Unit which sent a team from the 
headquarters to support field work.  In order to support the implementation of the livelihood component of the plan of 
action, an agronomist was hired through this operation, and he will coordinate all the elements of the livelihoods 
component of the plan of action. Furthermore, temporary support for the operation has been hired, including an 
assistant to the  Relief and Disaster National Unit, a driver and a coordinator.  They are all being supported by the 
IFRC disaster management delegate and the RIT member with experience in CTP.  
 
IFRC insurance will be provided to volunteers.  
 

Logistics and supply chain 
The operation includes the distribution of seeds to benefit 1,000 families. These will be purchased in La Paz, so land 
transportation is being coordinated, taking into account safety aspects and the limited access to affected communities. 
Food and hygiene products will be provided to families through the voucher systems in the area of intervention, 
therefore reducing logistics costs and reactivating local commerce.  
 

Communications 
An article with preliminary information and a description of the actions carried out by the Bolivian Red Cross was 
written, while in Reyes interviews with three media were conducted, focusing on  the Bolivian Red Cross’ intervention 
in this municipality. Press information can be found at http://www.cruzrojaboliviana.org/noticias/2014/03/07-03-14.html 
or at http://www.cruzrojaboliviana.org/. The presence and visibility of the Bolivian Red Cross is recognized in the area 
of intervention, facilitating the development of activities.  
 
In addition, a video with the participation of beneficiaries was produced in May to show the distribution of checks and 
exchange for household items.  
 

Planning, monitoring, evaluation and reporting (PMER) 
 
The project includes the following mechanisms for monitoring, evaluating and reporting:  

1. An update report 40 days after the start of the operation;  
2. A survey on satisfaction of beneficiaries with the CTP 
3. A final evaluation in communities;  
4. A final report upon completion of the operation;  

 
The disaster management regional delegate will conduct at least three field visits to the project (at the beginning, 
mid-term and at the end of the operation). The Bolivian Red Cross will receive technical support from the IFRC 
regional office and the Americas zone office. 
 
 

C. DETAILED OPERATIONAL PLAN 

 

 

Quality programming/Areas common to all sectors 

 
 

http://www.cruzrojaboliviana.org/noticias/2014/03/07-03-14.html
http://www.cruzrojaboliviana.org/


Outcome 1: Continuous 
assessment, monitoring 
and communication with 
beneficiaries are used to 
inform the design and 
implementation of the 
operation. 

Outputs  % of achievement1 
Output 1.1  Initial needs assessment are updated 
following consultation with beneficiaries. 

80% 

 
Output 1.2  The management of the operation is 
informed by a comprehensive monitoring and evaluation 
system 

 

60% 

Output 1.3 The operation activities are disseminated at 
local, national and regional levels 
 

 

80% 

Activities    
Is implementation  

on time? 
% progress 

 
     Yes No 

 
Conduct a rapid emergency assessment by branches 
Monitoring by the Bolivian Red Cross headquarters 

X 
 

100% 

 
Develop a multi-sectorial action plan 

X 
 

100% 

 
Detailed assessment of implementation in the affected 
communities, including beneficiary satisfaction surveys 

X 
 

80% 

 
Evaluation of the operation (relevance, efficiency and 
effectiveness of the activities) 

X 
 

10% 

 
Develop and disseminate two press releases 

X 
 

80% 

 
Develop and disseminate two stories of beneficiaries 

 X 70% 

 
Three monitoring visits by IFRC 

X  30% 

 
Monitoring by the Bolivian Red Cross headquarters 

X  70% 

Progress towards outcomes 

The emergency plan of action was developed and was socialized with Rurrenabaque and Reyes branches in Beni. As 
part of the plan, the necessary coordination with municipalities and indigenous organizations was conducted in order 
to engage the communities in beneficiary selection and the prioritized activities. More details on their involvement is 
provided in the livelihood section of this report.   
 
The communication unit of the Bolivian Red Cross has developed and published three press releases for the mass 
media, but other dissemination tools such as public events are also being used; for example, the anniversary day of 
the Red Cross Movement was an opportunity to disseminate information about the operation. In May, a video with 
participation of beneficiaries was produced during the distribution of checks and is currently being processed at the 
Bolivian Red Cross’ headquarters.  
 
The needs assessment and direct contact with stakeholders have been essential for the progress of the operation, 
together with the presentation to the local authorities—the mayors of Rurrenabaque and Reyes, and the mayor of 
San Buenaventura—of information regarding the extent of the IFRC involvement with the leaders of the beneficiary 
communities.  
 
Beneficiary lists have been created, and a census was carried out in the target communities. 
 
Although the final evaluation of the operation is yet to be carried out, ongoing analysis and assessment during the 
implementation are feeding into the decision-making process and serve as monitoring tools to track progress. 
Moreover, the regional disaster management coordinator has carried out a monitoring visit to the affected area, and 
the RIT members form the Chilean Red Cross and Peruvian Red Cross provided support with the implementation of 
the CTP and the beneficiary satisfaction survey. 
 

                                                      
1 The current operation update covers the period from the launch of the operation until mid-June. 
 



The consultant for  the final evaluation of the operation (relevance, efficiency and effectiveness of the activities) has 
been identified and the evaluation will be done between 1 and 19 July. 

 
 
 
 
 

Water, sanitation and hygiene promotion  

 

Needs analysis: Due to the large number of people sheltered in collective centres, the need to carry out activities 

to promote health and hygiene was imminent. Furthermore, household visits in the affected communities were needed 
to reduce the risk of water-related diseases. 
  
Following the coordination meetings with the Humanitarian Country Team, it has been established that the National 
Society will focus its efforts on hygiene and health promotion, while the other actors will provide the required items 
(soap, chlorine tablets, etc.). 
 
 

Population to be assisted: 500 families (approximately 2,500 people) living in collective centres and/or affected 

communities with poor hygiene conditions due to flooding and other vulnerabilities. This activity is being carried out in 
the municipality of Reyes: 
 
 
 
 

Nº  Community Nº of families 

1 EL COZAR 53 

2 
VILLA 
COPACABANA 30 

3 SAN JOSE 46 

4 PUERTO SALINAS 23 

5 GUALAGUAGUA 50 

6 BAYCHUJE 27 

7 SAN FELIPE 16 

8 SAN JUAN 24 

9 RATIJE 38 

10 
NUEVO 
AMANECER 15 

11 RIO VIEJO 19 

12 SAN PEDRO 10 

13 GUAGUA UNO 24 

14 REYES  125 

TOTAL   500 
 

 

 

 

 

 

 

 

 



 

 

Water and sanitation 

 

Progress towards outcomes 

The volunteers from the  Reyes branch have conducted eight workshops on hygiene promotion in the following 
communities:  
Rurrenabaque: 
-Cerrito community, with 21 participants (18 women and 3 men); 
- The shelter located at the new terminal, with 40 participants (34 women and 6 men); 
-Fe y Alegría school, with 25 students of the 5th grade (16 women and 9 men). 
 
Reyes: 
-Jesus Alvarez School, with 42 students of the 5th grade (24 women and 18 men); 
-Humberto Safade school, with 48 students of the 5th grade (31 women and 17 men); 
-San Pedro community, with 23 participants (18 women and 5 men). 
 
San Buenaventura: 
-Shelter located in the university, with 15 participants (13 women and 2 men); 
-Villa Fatima community, with 24 participants (16 women and 8 men). 
 
So far 20 families have been visited in Villa Fatima community, municipality of San Buenaventura, and the volunteers 
disseminated health and hygiene promotion information. 
 
The Bolivian Red Cross will not make a formal evaluation of the hygiene situation in the communities, although this aspect 
is being taken into consideration during visits and the implementation of the livelihoods component.  
 
However, as with many other elements of this plan of action, implementation has been challenged by the bad weather and 
difficulties in access.  As a result, the Bolivian Red Cross volunteers needed on occasion to walk long distances to reach 
affected areas.  
 

 
 
 

Health and care 

Needs analysis: Health care services are being provided to affected families by mobile medical brigades; however, 

there was a need to contribute with the promotion of health habits in the affected areas. Furthermore, community work 
with leaders, children and adults to control vectors were essential once the flood water recedes. As this is a need that 
will continue for several months and will be present in very isolated areas, the current operation will train the leaders of 
indigenous organizations that had agreed to continue the work in the areas were Red Cross presence is hard to 
maintain.  
 
 

Population to be assisted: 500 families in Beni Department will be reached by the support of the Bolivian Red 

Cross. All actions carried out will focus on community participation. 
 

Outcome 1 Reduced risk of 
water-related and water borne 
diseases in the target 
population. 

Outputs  % of achievement 

Output 1.1 Hygiene promotion activities which meet 
Sphere standards are provided to the affected 
population. 

70% 

Activities    
Is implementation  

on time? 
% progress 

 
     Yes No 

 
Ten hygiene promotion activities in communities 

 X 100% 

 
One hundred households visits for hygiene promotion 

 
X 

20% 

 
Conduct an assessment of hygiene in communities and 
prioritized shelters for intervention strategy 

X 
 

40% 



 

 

 

 

 

Health and care 

Outcome: The 
immediate risks to 
the health of 
affected 
populations are 
reduced. 

Outputs  % of achievement 

Output 1.1 Epidemic prevention measures carried out 30% 

Activities    
Is implementation  

on time? 
% progress 

 
     Yes No 

Conduct a CBHFA workshop for volunteers  X  100% 

 
Ten CBHFA replications in collective centres and 
communities by volunteers 

 

X  20% 

 
CBHFA training for community leaders 

 
 X 0% 

 
Five hundred households visits to promote health in 
affected communities 

 

 X 0% 

Progress towards outcomes 

The CBHFA workshop was held from 28 to 30 March in Reyes municipality in the Beni Department. It was attended by 22 
volunteers from the municipal branches of Reyes and Rurrenabaque. In addition, three members of the Bolivian Navy—the 
operational arm of the Civil Defense in the port of Rurrenabaque—were present. 
 
Knowledge and skills were provided to volunteers to conduct training in communities on disease prevention, health 
promotion, First Aid, disaster preparedness and response. As the Bolivian Red Cross has a limited number of volunteers in 
these two municipal branches, it was decided to hold one CBHFA workshop for both branches. However, the small number 
of volunteers also implies the challenge to replicate key contents in target communities in the time scheduled. The first 
replication on CBHFA topics was carried out at Lucio Lenz school in Rurrenabaque with 27 high school students from the 
5th grade and 15 students from the 6th grade. The educational talks were well received by participants and conducted in two 
sessions of 30 minutes each. Similarly, a second replication on CBHFA issues was made at the camp located in the new 
terminal in Rurrenabaque with 59 families. The Bolivian Red Cross is currently liaising with community leaders to continue 
replicating the CBHFA workshop. 
 
It must also be mentioned that on the past five years, the municipal branches of Reyes and Rurrenabaque have been 
working on dengue prevention, supporting campaigns to eliminate mosquito breeding sites, organized by local authorities. 
As the dengue epidemic is cyclical, having periods of recurrence given the proper environment for the development of the 
vector, the Bolivian Red Cross aims at carrying out interventions every year. With the accumulation of water after the 
floods, the National Society is ensuring that promotion for dengue prevention is continued, and is currently planning more 
educational sessions in schools and communities.  

 

 

Food Security, Nutrition and Livelihoods 

 

Needs analysis: Many of the affected families are from indigenous groups that depend on subsistence 

agriculture, and with the floods occurring just before the harvest period, the families lost not only access to food, but 
also the resources to restart on the next cycle. The current strategy aims at reducing the possibility of families selling 
their remaining assets to satisfy their needs.   
 
Interviews in the field highlighted that families use between 300 and 400 bolivianos per week for food and other 
household needs. As the water remained on the floodplain, the cash flow of the families has been diminished during 
this period. The Bolivian Red Cross is carrying out a CTP project based on the minimum wage in Bolivia (1,200 
bolivianos) to meet the immediate food and household needs. This amount is also in line with other CTP development 
programmes in the country and the information gathered during the field interviews. Once water levels decrease, the 



Bolivian Red Cross will assist families to implement an agricultural programme to help the families reestablish their 
source of food. At the moment, the National Society is coordinating with the Food and Agriculture Organization and 
with the Ministry of Agriculture to implement this activity in partnership and avoid duplication of efforts. The National 
Society started the agricultural recovery activities in mid-April as the next planting season in the affected area starts in 
May.  
 
 

Population to be assisted: 1,000 families of small farm owners that depend on subsistence agriculture will be 

assisted in the recovery of their livelihoods. The National Society will work in the Beni Department to provide an 
integrated response to the selected communities (alongside the actions in health and water and sanitation, and 
hygiene promotion).  The distribution of families by municipalities is as follows: 
 

MUNICIPALITY 
No. of 

communities 
No. of 

families 

REYES 13 500 

RURRENABAQUE 11 250 

SAN 
BUENAVENTURA 16 250 

  40 1,000 

 
 
 

 

Food Security, Nutrition and Livelihoods 

Outcome 1: 
The immediate food needs 
of 1000 affected families 
are met and 
the families are provided 
with means to restore their 
livelihoods 

Outputs  % of achievement 
Output 1.1 Cash transfers are provided to 900 households 
to purchase food. 

100% 

 
Output 1.2 Productive assets/inputs for primary production 
provided to 900 families in accordance with the seasonal 
calendar via in-kind distribution, cash grants or vouchers 

70% 

Activities    
Is implementation  on 

time? 
% progress 

 
     Yes No 

Conduct a feasibility study for a Cash Transfer Programme X  100% 

Identification and selection of beneficiaries X  100% 

Training on the use of CTP for families X  100% 

Implementation of CTP for 900 families  X 100% 

Identification and selection of service providers  X 100% 

Evaluation of the use of cash by beneficiaries  X 100% 

Beneficiary satisfaction survey  X 100% 

A CTP workshop for Bolivian Red Cross volunteers and 
technicians 

 X 70% 

Mobilization of a RIT member with experience in livelihoods X  100% 

Identification of affected livelihoods groups X  100% 

Assessment of the level of affectation of livelihoods and 
needs involving communities and the municipality 

X  100% 

Identification and selection of beneficiaries using the Mega V 
programme 

X  100% 

Ten workshops on livelihoods protection according to the 
sector identified in the feasibility study 

X  20% 

Signature of mutual cooperation agreement with the 
municipality 

X  100% 

Distribution of fertilisers and seeds in coordination with FAO 
and the Ministry of Agriculture 

X  0% 

Hiring an agricultural technician X  100% 



Progress towards outcomes 

 
Meeting with key stakeholders and local authorities in the municipalities of Rurrenabaque, San Buenaventura and Reyes 
(mayors, disaster risk management directors of the municipality, the Vice-ministry of Civil Defense, Navy) were held. During 
these meetings, briefings on the CTP process (what is it about, who will be in charge, areas to intervene and duration of the 
operation) were provided.  
 
The willingness of local authorities to participate and provide support to implement the project has been demonstrated. The 
disaster risk management directorates supported the verification of the beneficiaries list, while also  making available 
auditoriums and offices to be used by the Bolivian Red Cross. Also the Rurrenabaque Navy and indigenous communities 
provide the Bolivian Red Cross with maps. 
 
Support is widespread and credibility has been maintained in the three municipalities even though there is no branch in San 
Buenaventura. 
 
As mentioned in the previous update, a building was rented in Rurrenabaque to receive complaints and as an information 
center for CTP. It also serves as an operations base for the Bolivian Red Cross humanitarian assistance team. 
 
To develop the CTP component, the Bolivian Red Cross sent two members from the national headquarters to work in the 
affected communities; moreover, a local project coordinator and a staff member for logistics support were hired. During the 
month of May the CTP component was implemented and 1,000 families received checks and vouchers. The RIT member 
carried out the beneficiary satisfaction survey, to evaluate the way the CTP was implemented. 
 
During the feasibility study, the Bolivian Red Cross and the RIT member had identified potential suppliers according to the 
following criteria: ability to meet the demand; reasonable prices; legal businesses with proper documentation and stock of 
products. 
 
The national CTP workshop for the Bolivian Red Cross staff and volunteers, as well as members of other institutions will be 
carried out between 17 and 20 June in the city of La Paz. Eighteen volunteers (11  men and 7 women) from the Bolivian 
Red Cross branches of La Paz, Santa Cruz, Cochabamba, Potosí, Oruro, Tarija, Chuquisaca and El Alto will attend the 
workshop, together with staff from the Vice-Ministry of Civil Defense.  
 
The agronomist hired for the operation, together with the local project coordinator and staff from the Bolivian Red Cross 
branches, visited the affected communities and identified the affected livelihoods. In the case of Rurrenabaque, important 
information was provided by the German Cooperation for Development (GIZ), which helped evaluate the community’s 
needs. On June 28, the affected communities will receive the following types of seeds: rice, maize, beans, cassava, 
plantain, lettuce, tomato, sweet pepper, onions, zucchini and cabbage.  
 
The community workshops on livelihoods protection, as well as the technical support, are scheduled starting from 23 June. 
 
The beneficiary satisfaction survey has been done using ODK system between 27 and 31 May and the final report is being 
prepared by the RIT deployed to Bolivia; the results of survey will be published in the final report.   
 

 
 

 


