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Period covered by this Final Report: 22 March 2013 to 30 April, 2014;  
 
Appeal target (current): CHF 1,011,511 
 
Appeal coverage: 89%; <click here to go directly to 

the final financial report, or here to view the contact 
details>  
 
Appeal history: 

 This Emergency Appeal was initially 
launched on 27 March 2013, for CHF 
1,122,910 for 6 months to assist 
15,000 beneficiaries. 
 

 CHF150,000 was initially allocated 
from the Federation’s Disaster Relief 
Emergency Fund (DREF) to support 
the national society in responding by 
delivering assistance. The good 
coverage of the appeal led to the 
refund of the allocated DREF amount.  
 

 Operations update no. 1 and no. 2 were published on 16 May and 17 June 2013, respectively 
providing the status and progress of the response operation. 

 

 Operations update no. 3 was published on 30 September, 2013, extending the timeframe by 1 
month, to October 2013, and adjusting the budget downwards to CHF 1,011,511 from CHF 
1,122,910.
 

 Operations update no.4 was published on 30 October, 2013 to provide an update on the 
progress of the operation and to further extend the timeframe for an additional three months, to 
enable the DRC Red Cross provide shelter to CAR refugees with the new funding received 
from the U.S. Department of State.


 Operations update no.5 was published on 19 December 2013, and outlined a new shelter 
objective and related activities to provide 300 families with semi-permanent shelters with the 
recently received additional financial support. This additional support came in after an 
assessment conducted by the national society and after discussions with UNHCR in Kinshasa 
and in Gbadolite. To enable the national society complete this activity, the update further 
extended the operation timeframe for an additional three months. The operation was therefore 
to be completed by 30 April 2014, and a final report made available by 30 July 2014.


 A twelve-month update of the operation was issued on 1 July 2014, to highlight progress made 
throughout the operation.

 

Emergency appeal final report 
Democratic Republic of Congo (DRC): 
Population Movement 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19880&record=1&last=1
http://www.ifrc.org/docs/Appeals/13/MDRCD01301.pdf
http://www.ifrc.org/docs/Appeals/13/MDRCD01302.pdf
http://www.ifrc.org/docs/Appeals/13/MDRCD01303.pdf
http://www.ifrc.org/docs/Appeals/13/MDRCD013OU4.pdf
http://www.ifrc.org/docs/Appeals/13/MDRCD013OU5.pdf
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRCD013&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=


 2 

 
International staff cost for the Regional Operations Coordinator was fully funded by the Canadian 
Red Cross, though his cost was charged in this appeal, but not budgeted therein. 
Variance in transport & vehicles costs: due to delays in vehicle procurement, vehicles had to be 
hired to transport volunteers and operation staff.  

The remaining variances (National Staff, Travel, Professional Fees, Office Costs, Communications, 
Financial Charges, Other General Expenses, Shared Office and Services Costs are due to 
additional funding from BPRM, when the appeal was about to be closed. The appeal was, therefore, 
extended without a corresponding budget revision.  

Workshops and training costs were not utilized at all because related costs were covered in kind by 
local authorities and per diems for volunteers had already been paid under routine activities.  

Summary: 

In response to the influx of Central African refugees fleeing the sectarian armed conflict in the 
Central African Republic (CAR) that broke out in March 2013, the IFRC (International Federation of 
Red Cross and Red Crescent Societies)  launched an emergency appeal to address the priority 
needs of the most vulnerable segments of the 21,352 Central African Republic (CAR) refugees and 
host communities. Various human resources were also deployed as part of the operation, which 
consisted of life and dignity-sustaining interventions in the areas of emergency shelter and non-food 
items distribution, health and care, water, sanitation, and hygiene promotion, disaster preparedness 
and risk reduction and the restoration of family links (RFL) for the benefit of pre-identified pockets of 
refugees. The operation was extended at a certain point in time to enable the DRC Red Cross 
implement a new shelter objective and related activities to provide 300 families with semi-
permanent shelters with recently received additional financial support, and following an assessment 
conducted by the national society (NS), and after discussions with UNHCR in Kinshasa and 
Gbadolite. These services were provided for both refugees and host communities along the Ubangi 
River, and to date, 22,315 beneficiaries have been reached, and their erstwhile living conditions 
improved significantly, through the actions of the DRC Red Cross.  

The situation 
Following continued armed conflicts in the CAR, on 24 March 2013, thousands of CAR citizens fled 
for their lives and sought refuge in some localities of the Democratic Republic of Congo (DRC). This 
emergency appeal was then launched to initially assist 13,800 of them. One week after the launch 
of the emergency appeal, intense fighting led to the overthrow of President Bozize of the CAR, 
causing the security situation to further deteriorate. This led to an increase in the number of CAR 
refugees fleeing into the DRC, and thus, the number of people in need of assistance. The new 
refugees were from the 7th Subdivision of Bangui, precisely from Ouango, Ngaragba and Kassai 
villages, where armed conflict between Seleka forces and the population had led to several deaths. 
The Equateur Province in the Democratic Republic of Congo also faced a relative influx of 
thousands of refugees from the Central African Republic fleeing the violence and crisis in their 
home country. 

Faced with this emergency, the DRC Red Cross sought assistance from IFRC, which provided 
emergency assistance in order to save lives and contribute to the wellbeing of the refugees in the 
DRC. In order to effectively provide this assistance, the IFRC initially deployed a fact-finding team, 
followed by the deployment of 2 Regional Disaster Response Team members and later hired an 
Operations Manager to oversee the management of the operation. This assistance took the form of 
targeted distribution of a tailored relief package (tarpaulins, mosquito nets, kitchen utensils, solar 
lamps, soap, buckets, jerry cans and community tool kits to help install tents and the construction of 
latrines) to 1,000 refugee families in Bosobolo, the provision of community-based health and care 
services including sensitization on malaria prevention, water-borne diseases, hygiene and 
sensitization on sexually transmitted infections and HIV/AIDS prevention for 22,300 beneficiaries 
(refugees and host populations), the improvement of access to safe water and basic sanitation 
services for the same beneficiaries, and the restoration of family links. 

The living conditions of refugees who received IFRC and DRC Red Cross non-food items have 
improved. They have built their own shelters with guidance from DRC Red Cross, now use 
mosquito nets, have access to latrines, use kitchen sets to cook and drink purified water. They also 
have access to health centres where they can get free drugs for common ailments. Despite these 
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advancements in living conditions, they lack food and additional water purification tablets and their 
children need to go to local schools. 

 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
 

Emergency Shelter and Non-Food Items 

Outcome: The immediate shelter needs of the targeted refugee population are met 
Outputs (expected results) Activities planned 

 3,000 households provided with materials 
and  training required to construct emergency 
shelters 

 Mobilise/train DRC Red Cross volunteers 
in the construction of emergency shelter 
to ensure knowledge transfer to 
beneficiaries, as well as on relief 
distributions and logistics practices; 

 Conduct beneficiary registration of 
refugees; 

 Transport and deliver (or make available 
for pick-up) shelter materials to 
spontaneous settlements; 

 Train refugees in the construction of 
emergency shelters, based on the 
construction of model shelters and in line 
with Sphere standards; 

 Distribute basic tools required for the 
construction of emergency shelters; 

 Distribute 2 tarpaulins per household, 
and 20 m of rope per household; 

 Monitor the construction of shelters and 
their upkeep over time, access permitting 
based on the rainy season. 

  Mobilise/train DRC Red Cross 
volunteers in the construction 
ofemergency shelter to ensure 
knowledge transfer to beneficiaries, as 
well as on relief distributions and 
logistics practices; 

 Conduct beneficiary registration of 
refugees; 

 Transport and deliver (or make available 
for pick-up) shelter materials to 
spontaneous settlements 

 Train refugees in the construction of 
emergency shelters, based on the 
construction of model shelters and in line 
with Sphere standards; 

 Distribute basic tools required for the 
construction of emergency shelters; 

 Distribute 2 tarpaulins per household, 
and 20 m of rope per household; 

 Monitor the construction of shelters and 
their upkeep over time, access 
permitting based on the rainy season. 

 1,000 households provided, with essential 
household items (NFIs) 

  

 Transport and deliver (or make available 
for pick-up) NFIs to spontaneous 
settlements; 
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Impact: 

The construction of the additional 150 shelters under the US State Department funds for 150 
vulnerable families started off with the building of sample shelters. In principle, the planned number 
of shelters was 360; but given the situation on the field, the national society thought it wise to 
reduce them to 150 shelters for the most vulnerable. The construction of these 150 shelters was 
completed a little late, July, 2014, due the harsh climatic conditions (rainy season).  

The refugees have been provided with non-food items to enable them to continue living normally. 
They can now cook in pots and use kitchen utensils, which was not the case when they arrived. The 
shelters constructed also enable them to be protected from the elements and consequently, 
diseases linked to them. Some of them already have semi-permanent shelters. Eleven thousand 
two hundred (11,200) bricks will be distributed to those without shelters and trained Red Cross 
volunteers deployed to guide them in constructing their shelters. The NS also thinks that the 
materials not yet provided by the supplier should be handed over to the national society for 
distribution to the refugees, and volunteers should guide them in constructing and completing these 
shelters.  

Area # of HH  Tarpaulins  Rope, 20m  Kitchen 
set  

 Solar light  Tool kit  

Buda  165  165  165  165   165  165  
Gbangi  252  252  252  252   252  252  
Gbagiri  180  180  180  180   180  180  
Sidi  226  226  226  226   226  226  
Sawa 3  109  109  109  109   109  109  
Dula  68  68  68  68   68  68  
Total  1,000  1,000  1,000  1,000   1,000  1,000  
 

Challenges  

The rainy season and logistical difficulties made shelter construction very difficult. Mud bricks could 
not dry on time, and material supply was done late. 
 

 

 

 Distribute NFIs to registered households 
as follows: One solar light per 
household, one kitchen set per 
household and one nylon grain (rice) 
bag per household for the storage and 
transportation of NFIs. 

 Shelter situation for 300 CAR refugee families 
is improved  by providing semi-permanent 
shelters using traditional construction adobe to 
refugee families. 

 

 60 volunteers with experience in semi-
permanent shelter construction are 
recruited.  

 20 masons lead 60 volunteers (20 teams 
composed of three volunteers and one 
mason each). 

 Recruit two supervisors 
 Beneficiaries are selected 
 Build 300 semi-temporary shelters of 

6x3m (18m²) each. 
 Monitor and supervise the construction 

of semi-permanent shelters. 
 Report on progress of activities, 

problems encountered  and lessons 
learnt. 
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Health and Care 

Outcome: The immediate risks to the health of targeted refugee and host population are 
reduced. 

Outputs (expected 
results) 

Activities planned 

 The health situation 
and immediate risks 
are assessed using 
IFRC guidelines 
approximately 18 pre-
identified communities. 

 Conduct refresher training for DRC Red Cross  nurses and 
community health  workers in the assessment of the health 
situation and immediate risks, 

 
 Conduct initial assessment of the health situation and 

immediaterisks  in  18  refugee  sites  and  host  communities,  
includingimmunisation coverage, 
 

 Continuous monitoring of the health situation. 
 15,000 beneficiaries 

reached with 
community-based 
disease prevention 
and promotion 
activities, mostly via 
river access by 
pirogue. 

 Conduct refresher training for DRC Red Cross  nurses 
andcommunity  health  workers  in  community-based  disease 
prevention and health promotion activities including HIV/AIDS 
prevention 

 Visit target communities every 7 to 10 days* for the duration 
ofthe operation to conduct disease prevention and health 
promotion activities 

 Implement health promotion interventions 
 Ensure access to mosquito nets for 15,000 beneficiaries and 

sensitise communities on their use 
 Facilitate the vaccination of beneficiaries from vaccines 

availablethrough the DRC health system 
 Exchange disease surveillance data with ministry of health 

 15,000 beneficiaries 
are provided with 
rapidmedical 
management ofinjuries 
and diseases. 

 Conduct refresher training for DRC Red Cross  nurses 
andcommunity health workers on the medical management of 
injuriesand disease 

 Visit target communities every 7 to 10 days* for the duration ofthe 
operation with a view to screen the targeted population forinjuries, 
diseases and malnutrition 

 Offer  first  aid  when  appropriate  and/or  refer  patients  to 
community health reference centre or medical outposts 

 In extreme cases, facilitate emergency medical transportation for 
patients to reach reference centres 

 For beneficiaries suffering from malnutrition, refer to UNHCR 
camps for comprehensive treatment, including the facilitation of 
transport as required 

 Provide medicines to 10 selected health posts acting as first-line 
reference centres for local health care. 

 
Impact 

A total of 4,463 households composed of 22,315 direct beneficiaries, including host families and 
refugees, were sensitized on health care and health risks by DRC Red Cross. Up to 10 clinics were 
identified and received medical kits and their staff sensitized to provide free access for refugees to 
come to these facilities in case of illness. Up to 218 volunteers were trained in health evaluation and 
they undertook health sensitization visits to the refugee sites. After a preliminary health assessment 
conducted by the IFRC-RDRT and DRC Red Cross, refugees were sensitized on malaria 
prevention, basic hygiene and sanitation, HIV/AIDS prevention and care, water-borne diseases 
such as diarrhoea and cholera which are endemic in the region, on how to use mosquito nets 
including sanitation campaigns that were organized. These activities took place in Gbadolite, 
Mobaye, Mbongo, Bosobolo and Zongo, where refugees based outside the camp were found. 
Refugees were also sensitized on yellow fever, respiratory tract infections, and recommended 
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vaccination. Sensitization also took place on nutritional surveillance and sexually transmitted 
infections. IFRC and DRC Red Cross procured medical kits for these refugees. The kits were 
distributed to 10 government identified clinics (7 in Northern Ubangi Satema, Lembo, Mobayi, Sidi, 
Gbangi, Mogoro, Kambo and 3 around Zongo in Southern Ubangi) adjacent to CAR refugee 
locations. Refugees will have access to basic medicines and will also receive ambulatory care in 
district hospitals. Besides the supply of medicines, DRC Red Cross health volunteers sensitized 
refugees on the need to visit health centres if they fall sick and also monitor health conditions 
regularly in the refugee settlements. Continuous health monitoring of the refugee population was 
also undertaken by DRC Red Cross health volunteers. A total of 181 volunteers were trained in 
Northern Ubangui. These were drawn from Zongo - 76, Mobaye Mbongo - 28, Bosobolo - 54 and 
Gbadolite - 23. They were sensitized on the use of mosquito nets, water purification and latrines. 
These were also provided to the refugees. Their living conditions have improved due to this 
intervention. Open defecation which was the order of the day in refugee sites has stopped, as 
refugees have started using their new latrines. Refugees were also sensitized on hand washing 
after defecation and the use of pit latrines. Drugs provided are being used to strengthen the local 
health centre capacity and also facilitate access and improve health care. 

  

Area # of HH  Mosquito nets  

Buda  165  330  

Gbangi  252  504  

Gbagiri  180  260  

Sidi  226  452  

Sawa 3  109  218  

Dula  68  136  

Total  1,000  2,000  

 
Water, sanitation, and hygiene promotion 

 Continuous assessment of water, 
sanitation, and hygiene situation is carried 
out in 18 pre-identified communities. 

 Conduct refresher training for DRC Red 
Cross volunteers on the conduct of 
water/sanitation and hygiene 
assessments 

 Conduct initial assessment of the 
water/sanitation and hygiene situation in 
18 communities 

 Monitor the water/sanitation and hygiene 
situation in 10 communities every 7 to 10 
days. 

 Hygiene and water/sanitation related NFIs 
are accessed by 15,000 beneficiaries; 
which meet minimum Sphere standards 

 Transport and deliver (or make available 
for pick-up) hygiene and water/sanitation 
related NFIs to spontaneous settlements; 

 Distribute NFIs to registered households 
as follows:  one collapsible jerry can per 
household, one bucket with lid per 
household, 200 grams of soap per 
beneficiary per month and200g of laundry 
soap per household per month. 

 Hygiene promotion activities which meet 
Sphere standards terms of the 
identification and use of hygiene items 
provided to target population. 
   

 Conduct refresher training for DRC Red 
Cross volunteers on hygiene promotion 
activities 

 Identify and train community volunteers in 
the delivery of hygiene promotion 
messages using a train-the-trainers 
approach 
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 Monitor the on-going delivery of hygiene 
promotion messages into 18 communities 
every 7 to 10 days*, and through the use 
of mass communication media (Radio). 

 Adequate sanitation in line with minimal 
Sphere standards in terms of quantity and 
quality is provided to 18 communities
    

 Conduct refresher training for DRC Red 
Cross volunteers on emergency 
sanitation 

 Using a community mobilisation 
approach, regionally procured tools will 
be distributed to the communities, 
supervise the digging and maintenance of 
emergency latrines in 18 communities 

 Construct 10 latrines on refugee’s sites (2 
per site x 5 sites) (new activity) 

 Conduct monitoring visits every 7 to 10 days. 
 Access to safe drinking water  is

 improved for 15,000 beneficiaries
  

 Conduct refresher training for DRC Red 
Cross volunteers on the treatment of 
water using Pūr™ (or a similar 
flocculent/disinfectant product, based on 
availability, given the high turbidity of 
the water at most sources) 

 Transport and deliver (or make 
available for pick-up) water treatment 
products for 15,000 beneficiaries 

 Distribute water treatment products in 
sufficient quantity to purify 5,000L of 
drinking water per household 

 Using a trainer-of-trainer approach, train 
communities on the use of Pur™ (or 
similar product) 

 Monitor water treatment practices into 
18 communities every 7 to 10 days. 

 
 
 

Impact 

A total of 4,463 households composed of 22,315 direct beneficiaries, including host families and 
refugees were sensitized on water, sanitation and hygiene promotion by DRC Red Cross and IFRC. 
These households, located in Gbadolite, Mobaye Mbongo and Zongo were sensitized by DRC Red 
Cross and IFRC staff on water and sanitation best practices according to Sphere standards. A total 
of 218 DRC Red Cross volunteers were trained in water purification, water and sanitation, hygiene 
promotion, and on the cleaning of surroundings and latrines. They were also trained in the use of 
water purification – Purr- TM. Sensitization was undertaken by RDRT Health and DRC Red Cross 
WatSan volunteers. Sensitization focused on water-borne diseases and ensuring that water was 
safe for drinking before being used by the refugees. Staff emphasized the use of Pur in water 
before drinking. The water treatment product was enough for 1,000 households. Sensitization 
workshops were conducted on water, hygiene and sanitation promotion activities. A total of 10 
latrines were constructed in 5 refugee sites in Bosobolo and the work on this latrine construction 
was undertaken by the refugees themselves, and supervised by DRC Red Cross volunteers and a 
DRC Red Cross latrine construction specialist, hired to follow up to ensure that they were built 
according to Sphere standards. The living conditions of the refugees have improved after water and 
sanitation sensitization and the construction of latrines. They now have access to latrines, thus 
reducing the phenomenon of open defecation. 

The refugees now live in a healthy environment and risks of dirty hands-related diseases have 
significantly reduced. Awareness messages have also helped to change their behaviours vis-à-vis 
their personal and environmental hygiene and to keep their environment clean. From the activities 
conducted and sensitization messages disseminated, the refugees pledged to continue keeping 
their environment clean. 
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Restoring Family Links 

Outcome 4: Family links are restored whenever people are separated from, or without news 
of, their loved ones as a result of the population movement 

Outputs (expected results) Activities planned 

 People in affected areas 
and   relatives outside 
these areas have access 
to appropriate means of 
communication to re-
establish  and maintain 
contact with loved ones 

 Strengthen the DRC Red Cross RFL offices in Zongo and 
Gbadolite 

 Activate the RFL office in Bosobolo 
 Based on demand, visit communities and camps to collect 

andreturn Red Cross messages administered through the 
nationalDRC Red Cross RFL network, supported by the 
ICRC 

 
Impact: 

In July 2013, 38 unaccompanied children were identified in Gbadolite and 62 Red Cross messages 
were collected and transmitted through the ICRC. In August 2013, 11 unaccompanied children, 
including 5 girls, were identified and 18 Red Cross messages sent. In July 2013, 1 unaccompanied 
child was found and 14 Red Cross messages were sent and 5 Red Cross messages were received 
and disseminated. In August 2013, an unaccompanied girl-child was identified and the search 
request sent and 21 Red Cross messages were sent by demobilized CAR soldiers of the former 
regime and 5 by refugees. 

Eleven DRC Red Cross staff were trained by the ICRC in Bosobolo to help restore family links of 
refugees in northern Ubangui. By 30 August 2013, 38 unaccompanied children had been identified 
among whom were 19 girls, and 62 Red Cross messages were sent from Northern Ubangui. 21 of 
these messages were from former soldiers based in Zongo. Sensitization on family reunion has 
reunited refugee families within the CAR and the DRC. As the situation improves in the CAR, more 
reunification is taking place. Sensitization should continue in order to reinforce these links and more 
Red Cross letters should be encouraged within the refugee communities. 

 

Disaster Preparedness and Risk Reduction 

Outcome: Communities at risk will benefit from an improved early warning early action 
mechanism managed by DRC RC at all levels. 

Outputs (expected results) Activities planned 

 Enhanced 
preparedness for 
population movement 
through increased 
awareness and 
analysis of hazard 
risks and increased 
volunteer 
engagement. 

 Development of population movement contingency plan for 
DRCRC 

 Raise awareness of staff and volunteers of mainstreaming of 
disaster risk reduction  (DRR)  in emergency relief activities. 

 Strengthen early warning communication mechanisms from 
field to headquarter level. 

 
 

Impact: 

Following the availability of additional funds, the population movement contingency plan on the 
impact of the CAR crisis on neighbouring countries was developed. This will contribute to the 
enhanced preparedness for population movement through increased awareness and analysis of 
risks, since the situation in the CAR is far from stable. It will also lead to the development of a 
population movement contingency plan for the DRC Red Cross and raise awareness of staff and 
volunteers on mainstreaming of disaster risk reduction in emergency relief activities. The 
implementation of this activity will also strengthen early warning communication mechanisms from 
field to headquarters level. The plan will also inspire the DRC NS to develop a contingency plan on 
population movements from other neighbouring countries, following the recent influx of deportees 
from the Republic and Congo. According to the DRC Minister for Social Affairs, other deportees are 
expected from Angola and other neighbouring countries in the years ahead. 
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Logistics 

Outcome: Communities at risk will benefit from an improved early warning, early action 
mechanism managed by DRCRC at all levels. 

Outputs (expected results) Logistics Focus 

 Logistics support enables the delivery of 
all sector activities  and  services outlined 
above 

 Establish the supply chain and control of 
supply movement from point of entry to final 
distribution point. 

 Procurement and mobilization of goods and 
services (coordinated by the Global Logistics 
Service Dubai Office). 

 Reinforce and increase the DRC Red Cross 
logistics capacity through one training 
workshop, as well as on-the-job training. 

 Enhanced preparedness for population 
movement through increased awareness 
and analysis of hazard risks and 
increased volunteer engagement. 

 Development of population movement 
contingency plan for DRC RC 

 Raise awareness of staff and volunteers of 
mainstreaming of DRR in emergency relief 
activities. 

 Strengthen early warning communication 
mechanisms from field to headquarter level. 

 
            Impact 

The regional office provided the Gbadolite office with a 4 x4 vehicle, and two boats were procured 
in Kinshasa for river transport. DRC Red Cross and IFRC issued a call for tenders to supply NFIs in 
Kinshasa. After this tender meeting was held, identified suppliers were chosen and they later 
provided all the NFIs for 1000 refugee households. This process was transparent. These items 
were air-freighted to Gbadolite, warehoused and later transported by lorry and by boat to the 
refugee settlements by the banks of the Ubangi River in Bosobolo. IFRC Regional Office also 
procured two boats for use in the river; a faster high speed canoe for staff and another boat with a 
capacity of 1 ton. The NFIs weighed 35 tons and this needed a larger boat which was hired to take 
the items at once to the five distribution sites in Bosobolo. The 4x4 vehicle was used by staff to 
oversee operations. These means provided by the Regional Office greatly eased some of the 
logistical problems the operation faced for over three months. 

The transportation material provided (four motorcycles, one motorized canoe and a zodiac and two 
4x4 vehicles) facilitated movement and timely delivery of assistance to various sites. The office of 
the Gbadolite Red Cross committee is now electrified and equipped to enable it function smoothly. 

Challenges: 

Just like in the past, logistics remained a challenge in this region due to limited paved roads, 
making access very difficult, particularly during the rainy season. Many areas where the refugees 
were based are mostly accessible by motorbike or pirogue. In addition, the annual heavy rainy 
season also made roads impassable and heightened travel delays, with the possibility of 
experiencing a breakage in the commodity supply chain. This, therefore, led to huge cost of 
financial service charges, especially as money had to be remitted due to lack of banking services in 
the operation zone and fluctuations in exchange rates between the US dollar and Congolese franc. 

 
 

Communications – Advocacy and Public Information 

Objective 1: To raise international awareness of the humanitarian context in DRC and 
position the 
National Society and the IFRC as key humanitarian partners in the region. 

Outputs (expected results) Activities planned 

 The humanitarian context of DRC is 
widely reported and the unique position 
of the IFRC and DRC Red Cross as 

 Maintain media relations with focal point to 
respond to interview requests, pit story ideas, 
brief media, and position spokespeople with 
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humanitarian actors is recognized. key international and regional media 
 Generate public information content including 

web stories, blogs, social media, video  
footage and photo galleries that will be posted 
to www.ifrc.org  and shared with other global 
humanitarian web portals 

 Support field visits by donors and media  
 Develop advocacy tools in coordination with 

the Africa zone advocacy delegate and DRC 
Red Cross 

Objective 2: To build the capacity of communications within DRC RC 

 DRC Red Cross communications staff 
increases their skills, and are equipped 
with tools and resources to support their 
fundraising, marketing and 
communications efforts. 

 Support DRC Red Cross to produce effective 
and engaging media resources; press 
releases, photographs, videos, stories  

 Support DRC Red Cross to develop social 
media strategies and manage social media 
accounts and online media  

 Work with DRC Red Cross to identify and 
develop relationships with local media.  

 Provide brand management training and 
support for DRC Red Cross 

 Work with the DRC Red Cross to develop 
templates for emergency and disaster 
communication 

 
Impact  

While in Kinshasa, the IFRC operations delegate participated in a conference call coordinated from 
Geneva, which brought together all Red Cross partners. He briefed the audience on the emergency 
response. He mentioned the bottlenecks faced and the need for additional funding to cover 
pressing needs on the ground. DRC Red Cross volunteers in Zongo, Bosobolo, Gbadolite, Yakoma 
and Mobayi were briefed by the operations manager on the communication of sensitive information 
concerning the refugees to the public and to relay information concerning the emergency operation 
only through appropriate Red Cross channels. Information about the IFRC and DRC Red Cross 
assistance was shared regularly with all humanitarian partners in northern Ubangi, the local and 
provincial authorities and the ICRC. Due to shortage of resources, media materials were not 
produced for public consumption and due to operational concerns, the Operations Delegate could 
not travel as planned to Kinshasa to participate in a local TV interview to inform the public about the 
activities the IFRC and the DRC Red Cross were undertaking to support CAR refugees. 

The operation also enabled the strengthening of the picture gallery, as photos of this operation have 
been published on the 2014 calendar. Six  articles were produced and transmitted to the 
communications officer of IFRC/ Africa Zone. Furthermore, a special report, portraying various 
angles of living conditions of refugees was published in the last issue of the magazine, Red Cross 
Echos. All these activities raised international awareness on the humanitarian situation and 
positioned the NS and the IFRC as key humanitarian partners in the region. 

 
Challenges  

 
        On a macro level, communications was difficult as there was poor internet connectivity and difficulty   
using even the mobile phone out of Gbadolite. Even the satellite phone could not be used often as it was 
very costly to operate. 
 
 
 
 

 
 

http://www.ifrc.org/


 11 

       Contact information 
         For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Denis Duffaut, Regional Representative for Central Africa, 
Yaoundé, phone: (Office) +237 22 21 74 37, (mobile) +237 77 11 77 97, fax: +237 22 21 74 39, 
email: denis.duffaut@ifrc.org 

 
 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa, Nairobi, 

phone: +254 (0) 731 067 489, email: daniel.bolanos@ifrc.org 
 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 
+41.22.730.45 29;email: christine.south@ifrc.org 

 
 IFRC Zone Logistics Unit (ZLU) Rishi Ramrakha, Head of Logistics Unit Africa, Tel: 254 733 

888 022 / Fax+254 20 271 2777, email: rishi.ramrakha@ifrc.org 
 

For Resource Mobilization and Pledges: 
 In IFRC Zone: Martine Zoethouthmaar, Resource Mobilization Coordinator; Addis Ababa; 

phone: + 251 93-003 6073; email: martine.zoethoutmaar@ifrc.org 
For Performance and Accountability (planning, monitoring, evaluation and reporting): 
 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator, Nairobi, phone: +254 731 067277, 

email:robert.ondrusek@ifrc.org 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 
Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and peace 
in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:denis.duffaut@ifrc.org
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mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,011,511 1,011,511

B. Opening Balance

Income
Cash contributions
American Red Cross 140,542 140,542
British Red Cross 48,300 48,300
Danish Red Cross (from Danish Government*) 154,625 154,625
Japanese Red Cross Society 37,100 37,100
Norwegian Red Cross 46,221 46,221
Red Cross of Monaco                               12,346 12,346
Swiss Red Cross (from Swiss Government*) 90,000 90,000
The Canadian Red Cross Society (from Canadian
Government*) 93,542 93,542

United States Government - PRM 222,374 222,374 648
C1. Cash contributions 845,048 845,048 648

Inkind Personnel
The Canadian Red Cross Society 61,707 61,707
C3. Inkind Personnel 61,707 61,707

C. Total  Income  = SUM(C1..C4) 906,755 906,755 648

D. Total  Funding = B +C 906,755 906,755 648

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 906,755 906,755 648
E. Expenditure -875,232 -875,232
F. Closing Balance = (B + C + E) 31,524 31,524 648

Selected Parameters
Reporting Timeframe 2013/3-2014/7 Programme MDRCD013
Budget Timeframe 2013/3-2014/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 30 Apr 14
Appeal Launch Date: 27 Mar 13
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Final Report Prepared on 25/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,011,511 1,011,511
Relief items, Construction, Supplies
Shelter - Relief 114,000 82,433 82,433 31,567

Clothing & Textiles 40,750 2,439 2,439 38,311

Water, Sanitation & Hygiene 65,020 11,831 11,831 53,189

Medical & First Aid 34,900 22,196 22,196 12,704

Teaching Materials 2,000 869 869 1,131

Utensils & Tools 128,250 69,102 69,102 59,148

Other Supplies & Services 18,000 4,545 4,545 13,455

Total Relief items, Construction, Supp 402,920 193,415 193,415 209,505

Land, vehicles & equipment
Vehicles 56,000 56,324 56,324 -324

Computers & Telecom 4,000 2,140 2,140 1,860

Office & Household Equipment 12,000 8,299 8,299 3,701

Others Machinery & Equipment 7,600 200 200 7,400

Total Land, vehicles & equipment 79,600 66,962 66,962 12,638

Logistics, Transport & Storage
Storage 14,600 2,191 2,191 12,409

Distribution & Monitoring 81,000 63,282 63,282 17,718

Transport & Vehicles Costs 47,820 62,346 62,346 -14,526

Logistics Services 1,624 1,624 -1,624

Total Logistics, Transport & Storage 143,420 129,442 129,442 13,978

Personnel
International Staff 116,000 189,934 189,934 -73,934

National Staff 10,100 31,179 31,179 -21,079

National Society Staff 51,300 18,156 18,156 33,144

Volunteers 41,856 50,462 50,462 -8,606

Total Personnel 219,256 289,732 289,732 -70,476

Consultants & Professional Fees
Professional Fees 3,115 3,115 -3,115

Total Consultants & Professional Fees 3,115 3,115 -3,115

Workshops & Training
Workshops & Training 12,000 24 24 11,976

Total Workshops & Training 12,000 24 24 11,976

General Expenditure
Travel 25,000 51,447 51,447 -26,447

Information & Public Relations 22,300 1,518 1,518 20,782

Office Costs 3,680 9,644 9,644 -5,964

Communications 14,600 19,756 19,756 -5,156

Financial Charges 12,000 33,213 33,213 -21,213

Other General Expenses 318 318 -318

Shared Office and Services Costs 15,000 19,145 19,145 -4,145

Total General Expenditure 92,580 135,042 135,042 -42,462

Indirect Costs
Programme & Services Support Recover 61,735 49,142 49,142 12,594

Total Indirect Costs 61,735 49,142 49,142 12,594

Pledge Specific Costs
Pledge Earmarking Fee 5,358 5,358 -5,358

Selected Parameters
Reporting Timeframe 2013/3-2014/7 Programme MDRCD013
Budget Timeframe 2013/3-2014/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 30 Apr 14
Appeal Launch Date: 27 Mar 13

Final Report

Final Report Prepared on 25/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,011,511 1,011,511
Pledge Reporting Fees 3,000 3,000 -3,000

Total Pledge Specific Costs 8,358 8,358 -8,358

TOTAL EXPENDITURE (D) 1,011,511 875,232 875,232 136,280

VARIANCE (C - D) 136,280 136,280

Selected Parameters
Reporting Timeframe 2013/3-2014/7 Programme MDRCD013
Budget Timeframe 2013/3-2014/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRCD013 - Dem Rep Congo - Population Movement
Timeframe: 22 Mar 13 to 30 Apr 14
Appeal Launch Date: 27 Mar 13

Final Report

Final Report Prepared on 25/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,011,511 906,755 906,755 875,232 31,524 648

Subtotal BL2 1,011,511 906,755 906,755 875,232 31,524 648
GRAND TOTAL 1,011,511 906,755 906,755 875,232 31,524 648

Selected Parameters
Reporting Timeframe 2013/3-2014/7 Programme MDRCD013
Budget Timeframe 2013/3-2014/4 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
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