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DREF Operation Operation No. MDRCL009 

Glide No. EQ- 2014-000044-CHL 

Date of submission: 7 April 2014 Date of disaster: 01/04/14 

Operation manager (responsible for this EPoA): Felipe Del Cid Poin  Contact person: Jorge Orellana, Executive Director 

Operation start date: 1 April Expected implementation timeframe: 3 months 

General operation budget: 152,723 Swiss francs 

Number of people affected: 513,837 people Number of beneficiaries: 10,000 people 

Presence of the National Society recipient: Chilean Red Cross. The Chilean Red Cross has mobilized 116 volunteers in 
the affected area, activated 22 staff members at the national headquarters, and has 4 chapters (Arica, Pozo Almonte, Alto 
Hospicio and Iquique) in the affected area. 

Members of the Red Cross Red Crescent Societies actively involved in the operation:  The  country representative and the 
Disaster Management Regional Coordinator for South America of the IFRC are in the country, as well as members of the 
American Red Cross.  

Other partner organizations actively involved in the operation: Chilean Humanitarian Aid Network (RACh for its Spanish 
acronym) 

 

A. Situation Analysis 

 

Description of the disaster  

 
 
Following several weeks of ongoing tremors, on 1 April 2014, at 20:46 hours, an earthquake with a magnitude of 8.2 
on the Richter scale occurred 89 kilometres south-west of Cuya (northern part of Chile).  A few minutes after the 
earthquake, the National Emergency Office of the Ministry of the Interior and Public Security (ONEMI) requested a 
preventative evacuation along the coastal border of the affected regions. At 20:55 hours the Hydrographic and 
Oceanographic Service of the Navy (SHOA for its Spanish name) declared a tsunami alert, which was extended 
throughout the entire coastal area of the country.    
 
This situation prompted the evacuation of 972,457 people nationwide.  The evacuation for each region was as follows:    
 

 Arica and Parinacota region: 85,000 people 

 Tarapacá region: Iquique 80,000 people 

 Antofagasta: 117,000 people 

 Atacama: Caldera 12,000 people 

 Coquimbo: 69,323 people 

 Valparaíso: 400,000 people 

 O’Higgins: 2,000 people 

 Maule: 9,200 people 

 Biobío: 155,000 people 

 La Araucanía: 8,600 people 

 Los Ríos region: 3,760 people 

 Los Lagos region: 22,377 people 

 Aysén region: 2,197 people 

 Magallanes region: 6,000 people 
 

Emergency Plan of Action (EPoA) 

Chile: earthquake 
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The president of the Republic, Michelle Bachelet, declared a State of Constitutional Exception of Catastrophe for 
Arica, Parinacota and Tarapacá, during the early morning of 2 April.  With this, the maximum authority in the 
catastrophe areas is Arturo Merino Núñez, the air force general. On 2 April at 06:31 the SHOA informed that the 
tsunami alarm was cancelled for the entire national territory.  Given the situation, ONEMI declared a national red alert 
for “High Intensity Earthquake and Tsunami Alarm”. 
 
On 2 April at 14.00 hours, the University of Chile Centre of National Seismology signalled that to date they have 
registered 96 replicas, 8 of which having been perceived by the population. 
 
During the night of 2 April, at 23:43 local time, an earthquake with a magnitude of 7.6 on the Richter scale occurred at 
45 kilometres southwest of Iquique (Northern Chile), categorized as a replica of the event on 1 April.  Minutes after the 
earthquake, ONEMI established a second preventative evacuation along the coastal border of the Arica and 
Parinacota, Tarapacá and Antofagasta regions.  Subsequently at 00:11 hours, the SHOA declared a tsunami alert, 
which was extended along the entire coastal border. The president of the Republic, who was in the city of Arica at the 
time, was transported to a secure area and then to the ONEMI office in Arica. 
 
At 02:00 hours SHOA cancelled the tsunami alert for the entire national territory, at which point the public could return 
to their homes.  For this event 270,997 people were evacuated. 
 
The number of people affected by the 1 April earthquake and its subsequent replica on 2 April is estimated to be 
513,837

1
  

 
The number of deaths due to the earthquake and tsunami is reported to be six from the region of Tarapacá; four of 
these were due to cardio-respiratory arrest, one was due to structural collapse, and one was due to a simple accident 
associated with the evacuation process (ONEMI). 
 
As all efforts were focused on ensuring that evacuations took place in an organized way, little information has been 
gathered with regard to damages as result of the earthquakes. The following are some preliminary results as of 4 April 
2014: 
 
 
Arica region 
 

 Shelter: An evaluation conducted by the municipal staff registered one dwelling with damage in the city of 
Arica.  At present, there are five shelters operating in the city of Arica with 25 people, and three shelters 
operating in the city of Camarones that report an occupation of 30 people due to damages to housing located 
in the interior of the city. The municipal staff is evaluating the damage and needs.  Electricity is maintained at 
95% in the region. 

 Water and sanitation: the potable water service is currently at 40% in the area.  This shortage is fundamentally 
due to the problems generated in the potable water network as a result of the earthquake. 

 Transportation: Route 5 North is passable with caution and with detours due to the riverbed at the Cuya 
Bridge. The roads to Codpa are passable with restrictions.  The region’s ports are operating even though the 
Maritime Management indicates that there are smaller vessels with significant damages.    

 
Tarapacá region 
  

 Shelter: There are 2,000 homes in Alto Hospicio with damages, whose assessment is being conducted by the 
municipality staff.  In the same manner, after the latest aftershocks, there have been reports of serious 
structural damages to condominiums in Las Parinas, Tarapacá and Mirador 1. The city of Huara presents 
damages to a large part of the city’s housing and small, rural localities in the region’s interior still need to be 
assessed. There are 8 operating shelters in the region with a total of 1,313 people (1,263 in Iquique and 50 in 
Huara’s interior).   Electricity is currently functioning at 63.7%, whereas in Alto Hospicio it is only 38%.  

 Water and sanitation: 20% of the population in Iquique and the same percentage in Alto Hospicio are without 
potable water.  The situation is similar in the localities of Camiña, La Tirana, and Pica, which are provided with 
water via jerry cans.  The Regional Government has defined 19 points for water delivery and the Armed 
Forces have installed an additional 12 points. 

 Land transportation: the region shows no problems in terms of fuel. Route 5 North is open.  However, route A-
16, which connects Alto Hospicio with Iquique has been affected, and has only limited access for emergency 
vehicles.  Route A-1 between Iquique and Antofagasta is functioning up to the airport, with a detour at Playa 
Blanca due to fallen debris; it can be used with caution.  Route Colchane 15-CH can also be used with 
caution.  The Iquique bus terminal, Rodoviario is inaccessible due to flooding. 

                                                      
1
 According to the catastrophe decree, the entire population in the affected regions is considered to be directly affected 

by the emergency. 
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 Maritime transportation : The marine terminals corresponding to the Port of Patache (Collahuasi I y II, Pastillos 
I y II) are closed until further inspection. Some marine terminals in the Port of Iquique (offshore oil terminals of 
Copec and Petrobras) are also closed until further inspection is made on site. According to the Maritime 
Authority in Caleta Riquelme and Esmeralda sector, there are 80 smaller vessels with minor damage. 

 Health: The Iquique Regional Hospital is operating at 80% capacity.  The Pozo Almonte health post (local 
basic health service centre) has structural damage and is operating only for emergencies in the patio 
enclosure.  The Videla Health Office in Iquique is not operating due to flooding.  On 4 April, the Chilean 
Government declared a sanitation alert for the regions of Arica, Parinacota and Tarapacá. 

  
Context of the region: this region has had a rapid economic growth in the last few years due to the mining industry, 
which has in part prompted the migration of low-income families from neighbouring countries. Other elements of the 
economy are related to the fishing industry, commerce and some tourism.  Outside of the cities, in the desert, there 
are several indigenous communities that live in very different conditions from the rest of the country.  
 
 

Summary of the current response 

 

The Chilean Red Cross’ response system was activated immediately after  the first earthquake struck on 1 April.  The 
Chilean Red Cross Emergency Technical Committee was convened at 21.10 hours in the Emergency Operating 
Centre (EOC) of the National Society’s national headquarters. The IFRC’s country representative joined the EOC soon 
after to support the monitoring of the emergency. At that moment contact was established with the Chilean Red Cross 
regional committees and chapters, and the monitoring of the emergency started.   
 
All the regional committees and chapters along the coastal area were activated, coordinating the actions of volunteers 
supporting evacuation, providing First Aid and psychosocial support.  Soon after, volunteers in the north helped in the 
management of shelters.  In this case, the Antofagasta chapter managed a collective centre for almost 200 elderly.  
On this first night at least 67 volunteers and 22 staff members were mobilized.   
 
After the aftershock on 2 April, 120 volunteers from 9 chapters were mobilized to support the evacuation, providing 
psychosocial support and First Aid.  Volunteers then provided these same services at the meeting points and shelters 
in their cities. The Iquique chapter opened its doors to the community, sheltering 60 people during the night.    
 
Since the emergency, the National Society’s headquarters and its chapters in the affected area have conducted 
evaluations of the current conditions of the communities and the evolution of the emergency.  Additionally, 
psychosocial support and First Aid continue to be provided where needed. 
 
On 3 April, a team of two technicians from the National Society and the Pan-American Disaster response unit 
(PADRU) Disaster Management Coordinator for South America were deployed to Iquique, in order to conduct 
assessments in the affected area.  Volunteers from the Iquique chapter also participated in this process. 
 
Two National Intervention Team (NIT) volunteers, one with a focus on psychosocial support and one general, arrived 
in Iquique on 4 April, as did a community care vehicle and driver.  These resources arrived in support of local actions. 
 
Overview of Host National Society 
 
The National Society has 157 chapters and 10 regional committees between Arica, Parinacota and Magallanes, with a 
total of 528 volunteers. 
 
The Chilean Red Cross national headquarters is located in Santiago, where the national departments and governance 
structure are located.  The Chilean Red Cross has an executive director, a Disaster Risk Management Department, a 
Health Department, a Youth Department, a Social Well-being Department, a Resource Mobilization Department, a 
Human Resources Department and a Finance Department. 
 
The National Society has a total of 247 individuals trained as National Intervention Team (NIT) members, 8 of which 
are trained in Damage and Needs Assessment (DANA).  
 
Capacities in the north of Chile 
 
There are two regional committees and 18 chapters between the Coquimbo, Arica and Parinacota regions: 
 

Region Committee Chapter N°of volunteers 

Arica and Parinacota No committee Arica 42 

Tarapacá No committee Iquique 49 
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No committee Pozo Almonte 23 

No committee Alto Hospicio 21 

Antofagasta Antofagasta Tocopilla 22 

El Loa 35 

Antofagasta 47 

Tal Tal 24 

Mejillones 10 

Atacama Atacama – 
Coquimbo 

Caldera 26 

Copiapó 25 

Vallenar 22 

Coquimbo Atacama – 
Coquimbo 

La Serena 53 

Coquimbo 48 

Ovalle 14 

Salamanca 11 

Illapel 15 

Los Vilos 19 
 
  
The entire chapter network in the north of Chile is currently operating, and has 506 volunteers, 60% of which are 
active at the moment. The Atacama-Coquimbo regional committee has the highest number of volunteers (233). 
 
In terms of its human capital, the National Society has made great efforts over the past few years to install capacities 
in the northern area.  The training activities during the 2010 earthquake operation as well as through the DIPECHO VII 
project delivered NIT courses in different areas of specialization with volunteer participants from this part of the 
country.  There are a total 51 trained volunteers in NIT and 1 in DANA.  
 

Region NIT Trained Individuals 

Arica and Parinacota General 3 

Psychosocial 3 

Water and sanitation 3 

Tarapacá General 1 

Psychosocial 5 

Emergency health 
(Epidemics) 

4 

General health 1 

Water and sanitation 2 

DANA 1 

Antofagasta General 10 

Logistics 2 

Psychosocial 3 

Emergency health 
(Epidemics) 

3 

Water and sanitation 4 

Atacama Emergency health 
(Epidemics) 

1 

General 1 

Coquimbo Logistics 2 

Psychosocial 1 

Emergency health 
(Epidemics) 

1 

Water and sanitation 1 

 
 
Additionally, the volunteers in these area received training in: 
 
• Introduction to Livelihoods projects; 
• Cash Transfer Programmes; 
• Telecommunications; 
• Restoring family links; 
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• Disaster risk reduction 
 
 
 
Headquarters level 
 
The Chilean Red Cross provides support to its regional committee and the chapter network. This structure is 
composed of the National Society’s operation departments (Health, Disaster Risk Management, Youth and Social 
Well-being) and Services. 
 
The Chilean Red Cross’ central structure currently possesses the following resources to provide immediate support to 
the emergency in the north: 
 

• A crisis centre for emergency and disaster management—a room equipped specially for emergency monitoring, 
communication with affected areas, and technical support 

 
• National Distribution Centre:  This centre has stockpiles of first response family emergency kits which include 

cooking kits, hygiene kits, blankets, tarps and buckets, all of which can be deployed.   
 
• Water treatment plant: The national distribution centre contains this plant, available for deployment.  
 
• Basic Health Care Unit (BHCU): Installed and with an adequate team of professionals, the unit can support up 

to 300 medical visits daily. 
 

• Emergency and Disaster Response Plan:  The National Society has a National Emergency and Disaster 
Response Plan which establishes the general procedures for action during the first hours after an emergency.  
Local contingency plans for the National Society are currently in development.   

 
 
Overview of Red Cross Red Crescent Movement in the country 
 
Since the 2010 earthquake, which prompted a large-scale humanitarian response, the IFRC has kept an important 
presence in the country in support of their recovery and reconstruction programme. In 2012, the Secretariat decided 
to establish a representation office to continue the support of long-term capacity building and humanitarian 
diplomacy.  
 
For the current emergency, the IFRC has been accompanying the National Society in the coordination within its 
emergency operations centre as well as supporting meetings with other humanitarian actors in Chile such as the 
Japanese Agency for Cooperation, the European Union, OFDA, ONEMI, CARITAS, Chilean Agency for Cooperation, 
National Humanitarian Network, Order of Malta, and Ministry for Emergency Response.  PADRU’s disaster 
management delegate travelled to Iquique to support damage and needs assessment and develop a plan of action.    
 
 

Needs analysis, beneficiary selection, risks assessment and scenario planning 

 
Health 
 
Both earthquakes and tsunamis generated high stress in the population; the stress increased for those individuals 
who have seen their homes damaged and who are currently in shelters or sleeping outside of their homes.  To date 
there are 1,541 people in shelters and a higher number of people that leave their homes at night to sleep.  
 
As mentioned before, the Iquique Regional Hospital suffered damages that primarily affected the surgical wards and 
the Intensive Care Unit.  Along with this, referrals are being made from the medical facility to avoid exceeding the 
capacity during the emergency. 
 
All the health centres in the zone have power backup in case of emergency, with a capacity to sustain 60% of the 
hospital electric infrastructure. 
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Water, sanitation and health promotion 
 
Soon after the first earthquake, the restoration of water and electric services had reached 90%, including Alto 
Hospicio. However, they were affected again during the aftershock.  Official figures now state a 30% restoration of 
the water service in Iquique and  Alto Hospicio and 73% power restoration in the Tarapacá region. Arica region has 
seen the restoration of 70% of its power and 90% of its potable water service.  
 

In order to guarantee efficacy and efficiency of the work, priority zones and groups will be defined according to the 
results of the initial evaluation currently being conducted and the subsequent detailed assessment. However, priority 
will be given to the groups with lower income, immigrants and people whose homes have suffered structural damage. 
In addition to the immigrant population, special attention will be provided to other vulnerable groups such as people 
with chronic illnesses, pregnant women, older adults and children.    
 
 

B. Operational strategy and plan 

 
 

Overall objective 

 
Chilean Red Cross will contribute to meeting the immediate needs of 10,000 people affected by the 1 April 2014 
earthquake in the regions of Arica, Parinacota and Tarapacá, placing emphasis on psychological First Aid, water, 
sanitation, and hygiene promotion. 
 

Proposed strategy 

The current plan of action is based on the initial rapid assessments and is expected to be revised in the coming days 
as new information becomes available, to adequately address all the needs in an integrated manner. The main 
changes in the quality of life of the people are related to the strong emotional response to the disaster and a slow 
and partial restoration of basic services.  As a result the current plan of action, the National Society focuses on 
immediate action in: 

- Psychological First Aid:  It is considered that a key way to contribute to the improvement of the quality of life 
of the affected population is to extend psychological First Aid to areas where people are staying in shelters, 
as well as in homes with structural damage where residents continue to stay due to fear of being ransacked.  

- Water, sanitation and hygiene promotion: at this stage it is necessary for the population to have adequate 
hygiene practices, to face the conditions that the emergency has generated. Therefore, work needs to be 
done to guide the affected population in regards to the adequate use of water, the disposal of excreta and of 
the solid household waste.  This process should be accompanied by First Aid points which ensure an 
integrated intervention in the communities. 

- Immigrant population: the initial evaluations have identified a large group of undocumented immigrants that, 
due to fear, do not approach public services or organizations providing aid.   This group requires urgent 
medical attention, psychological First Aid and collaboration in humanitarian actions.  

 

The evaluations (initial and final) will be implemented with technical support from the IFRC and using the National 
Society’s specialized human capital, giving preference to volunteers and personnel belonging to the affected zone or 
nearby zones, with the goal of strengthening decentralization and promoting capacities in the chapters, promoting 
independence from the national headquarters. 

Accountability is a key aspect for the Chilean Red Cross.  For this reason, communication channels with 
beneficiaries have been generated, in order to guarantee communication from the beneficiaries to the National 
Society and the other way around. A feedback mechanism will be established for beneficiaries.    

A final evaluation will be conducted and will include the perception of the beneficiaries and of the local authorities 
regarding the efficiency and efficacy of the activities, which need to be executed in accordance with the standards 
and policies of the IFRC, Chilean Red Cross and the minimal standards of the SPHERE Project.  
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Operational support services 

 

Human resources 

 
The operations will be coordinated by the National Disaster Intervention Programme of the National Disaster Risk 
Management Department. The National Intervention Coordinator is responsible for coordinating actions  with the 
support of the Emergency Committee from the national headquarters, and of the technical team consisting of 
members of the operating departments and support services. 
 
Local volunteers belonging to the four chapters of the most affected zone will implement actions in the field with 
minimal help from the headquarters, because the necessary capacities for the operation are already in place locally. 
 
Specialized technical support to implement psychological First Aid with a large population will be mobilized through 
the RIT system, with one member deploying for one month. 
 

Logistics and supply chain 

 
The Chilean Red Cross purchasing procedures have been designed in agreement with the IFRC procedures, aiming 
at ensuring the best use of the economic resources and the transparency in the purchase of goods and contracting of 
services. Through the current operation, the National Society will be distributing items such as jerry cans and hygiene 
kits. The DREF will support the procurement of this items on the local market.  
  
The National Society has a national distribution centre in the city of Santiago, where the items for distribution will be 
received, stored and prepared for dispatch. The arrival point in the affected zone is the Iquique chapter, which will be 
a transit and dispatch point for the places of distribution.  This is because the items that need to be distributed to the 
affected people correspond mainly to primary care needs.  
 
Transportation of items between Santiago and the affected area is being coordinated with the national authorities, in 
order to take advantage of their access to their airplanes.  The local providers will manage the transportation to 
distribution points.  

 

Information technologies (IT) 

 
In terms of the installed infrastructure, the Chilean Red Cross has installed in the northern zone a communications 
network connected to the national headquarters, via high-frequency equipment, in the Arica, Iquique, Antofagasta and 
La Serena chapters, in addition to providing mobile radio equipment to the chapters.  
 
The programme for restoring family links has enabled a centre for its work with a satellite radio and computer with 
internet access. 
 
There is a wide network of communications available at the headquarters, which is connected with the northern zone 
via a high-frequency network.  Additionally, the national headquarters have two Broadband Global Area Network 
(BGAN) satellite kits and six satellite telephones.  
 
 

Communications 

The Chilean Red Cross has a National Communications Department which administers an institutional web page 
(www.cruzroja.cl), a Facebook fan page (Cruz Roja Chilena) and a Twitter account(@cruzrojainforma). The Chilean 
Red Cross has 5,000 followers on Facebook and 570,000 on Twitter. Additionally, the Chilean Red Cross has 
developed a communications strategy that ensures a permanent follow up of the operations, as well as media 
management at the national and local levels. The current operation contemplates the development of press releases 
and  beneficiary stories. 
 

Planning, monitoring, evaluation and reporting (PMER) 

 
With the end goal of guaranteeing a quality operation according to IFRC’s and Chilean Red Cross’ standards, we will 
utilize the following monitoring, evaluation and reporting mechanisms:   
 

1. Initial evaluation that will issue a report within the first 10 days;  
2. An update report 15 days after the start of the operation; 
3. A final monitoring visit to the communities; 
4. A final report of the project. 
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The Regional Disaster Management Delegate will conduct at least two visits to the affected area, while the regional 
and zone IFRC offices will provide additional support as needed.  
  
 

Administration and Finance 

 
The Chilean Red Cross will be responsible for the management of funds in country and the fulfilment of IFRC standard 
procedures for operational advances. Transfers will be made partially in agreement with the requirements and the 
terms established in the Letter of Agreement that will be signed between the Chilean Red Cross and IFRC for the 
execution of the project. 
 
For its part, the IFRC via the Finance Department will provide the necessary support to the operation for the review 
and validation of budget, bank transfers, as well as providing technical support to the National Society on the 
procedures regarding expense reporting and validation of invoices.   
 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming/Areas common to all sectors 

 

OBJECTIVES INDICATORS 

Outcome 1 Continuous and detailed assessment and 
analysis is used to inform the design and implementation of 
the operation. 

Number of assessments conducted (general 
and/or sectorial)   

Output 1.1  Initial needs assessment are updated following 
consultation with beneficiaries. 

Assessment reports which show  that 
beneficiaries are consulted  (assessment reports, 
plan of action) 
 
Assessment reports which provide data on 
affected population disaggregated by sex, age 
and vulnerabilities (assessment reports) 

Output 1.2  The management of the operation is informed by 
a comprehensive monitoring and evaluation system 

Plan of action and sectorial plans for which a 
monitoring and evaluation plan has been 
developed 

Output 1.3  Activities of the National Society are known at 
the local, national and regional level 

Number of stories beneficiaries conducted  
Number of publications made by media about the 
actions of Chilean Red Cross 

Activities                                                                                                                               
Week  

1 2 3 4 5 6 7 8 9 10 11 12 

Conduct a rapid emergency assessment by branches              

Develop a multi-sectorial action plan              

Conduct a market analysis             

Detailed assessment of affectation in communities              

Develop and disseminate two press releases and a video             

Develop and disseminate two stories of beneficiaries              

Three monitoring visits by IFRC Secretariat             
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Water, sanitation and hygiene promotion 

 
Needs analysis: the two earthquakes affected the public services. Although water distribution and power are slowly 
being restored, it is estimated that people will be without those services for some time. Not only do families need to 
collect water at the distribution points, but they also require information and recipients to safely handle and store the 
water. With collective centre being small, and mostly covered by municipal authorities, the Chilean Red Cross will 
support the distribution of water through trucks in neighbourhoods for one week (which is the time estimated for the full 
restoration of services). Additionally, information on the correct disposal of waste, including of the spoiled food due to 
lack of electricity, is needed in many neighbourhoods. Items will be distributed based on specific needs, with migrant 
families and other vulnerable households in particular being supported with hygiene kits. 
Population to be assisted: The National Society will be reaching 2,000 families that will be selected among those 
with low income or belonging to the migrant population and whose homes had structural damages. In addition, special 
attention will be paid to families with members with chronic diseases, pregnant women, elderly people and small 
children. The selection and registration of these families is currently ongoing.  
 
 
 

OBJECTIVES INDICATORS 

Outcome 1 Immediate reduction in the risk of waterborne 
and water related diseases in targeted communities 

% of target population that has access to 
sufficient safe water  

Output 1.1 Daily access to safe water which meets Sphere 
and government standards in terms of quantity and quality 
is provided to target population. 

 

# of people provided with safe water 
 
# of liters safe water distributed 
 
# of water distribution points 

Output 1.2 Hygiene promotion activities which meet Sphere 
standards in terms of the identification and use of hygiene 
items provided to target population 

# of people reached by hygiene promotion 
activities 
 
# of volunteers involved in hygiene promotion 
activities 
 
# of households provided with a set of essential 
hygiene items (jerry cans and hygiene kits) 

Activities                                                                                                                                MONTH 1 MONTH 2 MONTH 3 

Week 1 2 3 4 5 6 7 8 9 10 11 12 

Water truck distribution during one week in neighborhoods and 
hospitals in Iquique 

            

Map the current migrant situation in coordination with other 
humanitarian actors 

            

Distribution of 5,000 jerry cans in Iquique and Alto Hospicio             

Distribution of 800 hygiene kits to migrants population and other 
vulnerable groups  

            

Five hygiene promotion campaigns in public places (squares, 
campsites, shelters, etc.) on the adequate use of water, and 
household excreta and solid waste disposal. 

            

 

 

Health and care 

 
Needs analysis: the earthquakes and tsunami alerts on 1 and 2 April had a strong emotional impact on the population 
in Arica, Parinacota and Tarapacá regions. As mentioned before, many families are sleeping outdoors or in cars for 
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fear of new tremors. In addition, the damage to infrastructure and current living conditions are endangering the health 
of the population. In order to assist people to cope with the situation, the National Society will carry out psychosocial 
support, using games and other recreational activities to reach children.  
Population to be assisted: The National Society will be reaching at least 2,000 people with First Aid and 
psychological support. The same criteria mentioned before will be used to select beneficiaries.  
 
 

OBJECTIVES INDICATORS 

Outcome: The immediate risks to the health of affected 
populations are reduced. 

# of people who can access appropriate first aid 
and psychological support   

Output 1.1 Target population is provided with rapid first aid  # of people reached by First Aid services 
 
# of First Aid kits delivered to the branches 

Output 1.2 Psychosocial support provided to the target 
population 

# of people reached with psychosocial support 
 
# of volunteers reached with psychosocial 
support 
 
# of people  volunteers trained in psychosocial 
support 

Activities                                                                                                                                MONTH 1 MONTH 2 MONTH 3 

Week 1 2 3 4 5 6 7 8 9 10 11 12 

Provide First Aid to 1,000 people             

Replenishment of First Aid kits to five branches in the south of 
Chile 

            

Purchase of games and recreational materials for psychosocial 
activities 

            

Provide psychological support to 2,000 people including migrants  
and volunteers  

            

One regional training on psychological support for 20 volunteers               

Deploy one team specialized in psychological support from the 
headquarters 

            

Deploy a RIT specialized in psychological support             

 
 
 

Budget 
 
Please see the attached budget. 



DREF OPERATION 3/30/2014

MDRCL009 - Chile Earthquake

Budget Group

Shelter - Relief 0 0 0
Shelter - Transitional 0 0 0
Construction - Housing 0 0 0
Construction - Facilities 0 0 0
Construction - Materials 0 0 0
Clothing & Textiles 0 0 0
Food 0 0 0
Seeds & Plants 0 0 0
Water, Sanitation & Hygiene 32,806 32,806 32,806
Medical & First Aid 11,837 11,837 11,837
Teaching Materials 24,383 24,383 24,383
Ustensils & Tools 22,166 22,166 22,166
Other Supplies & Services 0 0 0
Emergency Response Units 0 0 0
Cash Disbursments 0 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 91,192 0 0 91,192 91,192

Land & Buildings 0 0 0
Vehicles Purchase 0 0 0
Computer & Telecom Equipment 0 0 0
Office/Household  Furniture & Equipment 0 0 0
Medical Equipment 0 0 0
Other Machiney & Equipment 0 0 0
Total LAND, VEHICLES AND EQUIPMENT 0 0 0 0 0

Storage, Warehousing 0 0 0
Dsitribution & Monitoring 0 0 0
Transport & Vehicle Costs 7,980 7,980 7,980
Logistics Services 0 0 0
Total LOGISTICS, TRANSPORT AND STORAGE 7,980 0 0 7,980 7,980

International Staff 5,320 5,320 5,320
National Staff 0 0 0
National Society Staff 12,768 12,768 12,768
Volunteers 3,112 3,112 3,112
Other Staff Benefits 665 665 665
Total PERSONNEL 21,865 0 0 21,865 21,865

Consultants 0 0 0
Professional Fees 709 709 709
Total CONSULTANTS & PROFESSIONAL FEES 709 0 0 709 709

Workshops & Training 4,433 4,433 4,433
Total WORKSHOP & TRAINING 4,433 0 0 4,433 4,433

Travel 9,753 9,753 9,753
Information & Public Relations 3,281 3,281 3,281
Office Costs 1,729 1,729 1,729
Communications 1,662 1,662 1,662
Financial Charges 798 798 798
Other General Expenses 0 0 0
Shared Support Services 0
Total GENERAL EXPENDITURES 17,223 0 0 17,223 17,223

Programme and Supplementary Services Recovery 9,321 0 0 9,321 9,321
Total INDIRECT COSTS 9,321 0 0 9,321 9,321

TOTAL BUDGET 152,723 0 0 152,723 152,723

Available Resources
Multilateral Contributions 0
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 0 0 0 0

NET DREF NEEDS 152,723 0 0 152,723 152,723

Multilateral Response Inter-Agency Shelter 
Coord. Bilateral Response Appeal Budget CHF Expenditure CHF


