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Emergency Appeal no. MDRDM002 GLIDE no. TC-2015-000119-DMA 

Operations update no. 3  

Emergency Appeal operation start date: 10 
September 2015 

Timeframe: 7 months (10 April 2016) 

Date of issue: 6 April 2016 Appeal budget: 889,494 Swiss francs (CHF) 

Disaster Relief Emergency Fund (DREF) allocated: CHF 169,560  

No. of people being assisted: 2,800 families (11,200 people)  

Host National Society(ies) presence (no. of volunteers, staff, branches): Dominica Red Cross Society, with 576 
volunteers, 4 staff at National Headquarters and 10 branches. 

Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of Red 
Cross and Red Crescent Societies (IFRC), American Red Cross  

Other partner organizations actively involved in the operation: The Caribbean Disaster Emergency Management 
Agency (CDEMA), the Pan American Health Organization (PAHO), the French Civil Defence, the Regional Council of 
Martinique and the Regional Council of Guadeloupe. 
 
Government Agencies: Dominica Office of Disaster Management. 
 

 
<Click here for the contact information> 

 
 
Summary: Due to the passage of Tropical Storm Erika 
on 27 August 2015. A band of torrential rain caused by 
the system resulted in 12.64 inches of rainfall in less 
than twelve hours and triggered massive flooding and 
several landslides. Regional governments and the 
Caribbean Disaster Emergency Management Agency 
(CDEMA) stepped in to help Dominica after recording the 
loss of lives. According to a CDEMA report, 1,070 users 
lost electricity and all 44 of the water systems in the 
country were affected by the storm, cutting off the water 
supply for the majority of the population.  
Telecommunication services were restored quickly and 
the three hospitals and 43 health centres remained 
operational. The main airport was closed as it suffered 
damages, but was operational two weeks following the 
event. The Canefield airport, a secondary facility, 
remained operational for helicopter and small aircraft 
use. All seaports remained functional and open.  

 
The government of Dominica declared nine special 
disaster areas: Petite Savanne, Pichelin, Good Hope, 
Bath Estate (Paradise Valley), Dubique, Campbell, 
Coulibistrie, San Sauveur and Petite Soufriere. Fourteen people were reported dead, 16 missing, 574 rendered homeless 
and 1,034 people evacuated due to the unsafe conditions in their communities. Damage and losses were estimated at 
$1.3 billion East Caribbean dollars (XCD) (US$481 million) or 90 per cent of the country’s gross domestic product (GDP). 

 
Coordination and partnerships 
 
The IFRC Pan American Disaster Response Unit (PADRU) through the disaster management coordinator for the English-
speaking Caribbean region were in contact with the National Society prior to Tropical Storm Erika’s arrival. Within 72 
hours after the storm hit Dominica, the IFRC disaster management regional coordinator and the emergency shelter officer 
were deployed to Dominica on 28 August along with the Regional Intervention Platform for the Americas and the 
Caribbean (PIRAC) delegate of the French Red Cross. An IFRC operational information, monitoring and reporting senior 
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Volunteers from the Dominica Red Cross Society distributed food 
parcels to affected families in Checkhall. Source: DRCS 
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officer was deployed on 3 September and arrived in Dominica on 5 September. Currently, there is an IFRC operations 
manager in country supporting the ongoing implementation of the operation.  
 
At the onset of the operation, the Office of Disaster Management was coordinating the National Emergency Operation 
Centre (NEOC), where various government agencies deployed representatives.  The Caribbean Disaster Emergency 
Management Agency (CDEMA) was also active and held meetings to share information and coordinate activities. PADRU 
was also part of these meetings and collaborated with the IFRC team in country. 
 
. 

Summary of the current response 
 
The Dominica Red Cross Society activated its Emergency Operation Centre on 28 August 2015 and immediately 
commenced operations in the following areas: 
 

 Initial damage assessments conducted in 18 communities (Bath Estate, Canefield/River Estate, Campbell, Carib 
Territory, Checkhall, Colihaut, Coulibistrie, Delices, Good Hope, Layou, Mahaut/Massacre, Marigot, 
Mero/Macoucherie, Pichelin/Bagatelle, Petite Soufriere, Roseau South (Newton, Loubiere), San Saveur, 
Soufriere/Scottshead) 

 Provision of first aid and psychosocial support services most notably for residents of Petite Savanne 

 Detailed assessments in Pichelin/Bagatelle, Grand Bay, Checkhall, River Estate, Fond St. Jean and other 
communities 

 Participation in the National Emergency Operations Centre until the official deactivation on September 25 

 Meetings with DOWASCO, Ministry of Education, Ministry of Health, Office of Disaster Management, Welfare 
Department and other local stakeholders to coordinate actions to affected communities 

 Development of private sector partnership with Digicel for the provision of boats and vehicles to assist with relief 
distribution; cellular phones hotline services to operate CTP programme; provision of staff to volunteer their 
services to the emergency operation for up to one month post-impact 

 Communication via television, radio, print and social media to provide updates to the general public 

 Establishment of online donation platform via Facebook social media (Dominica Red Cross Society 767) as well 
as separate bank account to receive bilateral funds earmarked to support the emergency operation 

 Public education campaigns on safe water management and hygiene promotion 

 Collection and distribution of private donations of food, water and clothing 

 Briefing and management of walk-in volunteers to support the emergency operation 

 Installation of an EW403D water treatment unit in Coulibistrie and provision of safe drinking water  

 Hygiene promotion campaigns within schools in collaboration with the Dominica Water and Sewerage Company 
(DOWASCO) and the Ministry of Education 

 Identification and rental of warehouse facilities to support relief distribution 

 Beneficiary registration for displaced persons from Petit Savanne  

 Distribution of medical supplies as requested by the Ministry of Health 

 Distribution of prepaid debit cards to 270 displaced families from Petit Savanne and Dubique 

 Distribution of food, water and non-food items to 23 affected communities (See chart below) 

 Deployment of IFRC Operations Manager to Dominica and hiring of a Finance and Administration Officer 

 ODK / Mega V Training provided to staff and volunteers by IFRC Surge Delegate 

 Preparations in progress for 2
nd

 distribution of 280 prepaid debit cards to displaced families from Petite Savanne 
and Dubique to support the purchase of larger household items due to Erika. 

 

C. DETAILED OPERATIONAL PLAN 
 

Early warning and risk reduction 
 

Objectives Indicators  

Outcome 1:  Increase the disaster risk reduction (DRR) 
knowledge of community members  
 

# of people in 6 communities who know about 
threats and vulnerabilities and can develop 
activities to reduce risks 

Output 1.1 Technical support for training on multi-hazard 
early warning systems 

# of people trained in early warning systems 
(EWS) 

Activities planned                                                        Month                 1 2 3 4 5 6 7 8 9 

Conduct community early warning systems training in at 
least 6 communities 
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Update and promote the multi-hazard apps          
Conduct sensitization campaign on community disaster 
preparedness  

         

Support development of family disaster plans           
Carry out a KAP baseline and end line assessments in the 6 
target communities  

         

 
This outcome has been removed from the emergency operation predominantly due to lack of funds but also because 
there have been several early warning programs initiated by various donors over the years that require further 
technical support to be fully functional. This is something the Dominica government will need to follow up on and 
commit to maintaining.   
 

Quality programming  
 

Need Analysis: In the initial stages of the appeal an ODK/Mega V kit was brought to Dominica to assist with the 
registration of beneficiaries, particularly in the cash transfer programming. Seeing the value of the system and how it 
can be used to do assessments, monitor beneficiary satisfaction and to do paper free household distributions the 
National Society requested a more advanced training with additional staff and volunteers and another kit to support its 
operations. The surge capacity delegate from the Americas regional office carried out this training in February and it 
was very well received. He also brought another ODK kit so that the National Society could broaden its reach and 
support the government in carrying out community assessments, among other things. 

 

Objectives Indicators  

Outcome 2: Continuous and detailed assessment and analysis 
is used to inform the design and implementation of the 
operation according to IFRC standards 

Number of assessments conducted at 
general and or sector level as necessary 

Output 2.1:  Initial needs assessment are updated following 
consultation with beneficiaries 

Assessment reports which show that 
beneficiaries are consulted (assessment 
reports, plan of action) 

Activities planned                                                           Month 1 2 3 4 5 6 7 

Conduct a rapid emergency assessment  X       
Develop a multi-sectoral action plan X       
Carry out detailed assessment of impacts at community level 
(consultation with beneficiaries) 

X X      

Output 2.2: The management of operation is informed by a 
comprehensive monitoring and evaluations 

Planned evaluations identify 
recommendations and lessons learned 
with management feedback 

Activities planned                                                                    Month 1 2 3 4 5 6 7 

Train DRCS personnel in ODK and Mega V X    X   
Targeting and register beneficiaries using ODK  X       
Purchase of two ODK / Mega V kits X     X  
Develop and disseminate 2 beneficiary stories      X X 
Develop and disseminate 2 press releases X       
Conduct monitoring visits by IFRC Secretariat X     X  
Carry out beneficiary satisfaction surveys       X X 
Produce operation updates and final report  X  X   X 
Conduct evaluation and a lessons learned of the operation and 
publish  findings on the IFRC website 

     X X 

Conduct an external financial audit       X 
 

Areas common to all sectors  
 
Needs analysis: Teams were deployed to conduct damage assessments as access to communities is restored. While 
local supply chains were impacted, the markets and financial systems in the capital, Roseau, remained functional. 
People were evacuated from a few communities including Petit Savanne and Dubique to evacuation centres, 
guesthouses and private homes in and around Grand Bay and Roseau. As a result, CTP was recommended as a 
mechanism for supporting these internally displaced persons (IDPs) and as a means of stimulating the economy. The 
original figure of 500 beneficiaries was a rough estimate at the onset of the emergency. Once a detailed assessment 
was conducted 270 beneficiaries were identified as needing additional support through the cash transfer program. 
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Each family from Petit Savanne and Dubique received a VISA debit card for US$125, which was increased from the 
initial projection of US$100 to accurately reflect the average cost of a food basket for one month.   
 
Population to be assisted: Initial actions included the use of an unconditional cash transfer programme through the 
distribution of VISA Debit cards (multi-purpose) for US$125 per family to support emergency needs, in particular food. 
There will be a second distribution for the same beneficiaries and an additional 10 households who were either missed 
or where the families have split, in the amount of US$209 to assist with the replacement of lost household items when 
they return home. The National Society will also provide the same beneficiaries with an additional US$100 from their 
own donation funds.  The second distribution was delayed due to the delay in relocating the communities of Dubique 
and Petite Savanne into more permanent housing when they would need to start thinking about replacing larger 
household items.   
 

Objectives Indicators 

Outcome 3: 270 families (1,100 people) receive humanitarian 
assistance through cash transfer to cover their immediate needs to 
return to their homes.  

Number of families who receive cash 
transfer to cover their immediate 
needs 

Output 3.1: Distribution of unconditional cash grants to 270 families 
(1,100 people) through the cash transfer programme. 

Number of cash transfers provided 
per family. 

Activities planned                                                                       Month 1 2 3 4 5 6 7 

Carry out detailed assessments in prioritized evacuation centres  X       
Select and register beneficiaries X       

Carry out market analysis, determination of amount of assistance X       

Issue cards X     X  
Distribute cards to beneficiaries X     X  
Monitor card use X     X  

 
Health & Care 
 
Needs analysis:  Following the emergency many of the affected families received some form of Psychosocial support 
(PSS) through both group and individual sessions. The Dominica Red Cross supported some of these activities by 
providing movie nights and games for the children at the various guesthouses accommodating the displaced 
population. However, the After Action Review that took place in December highlighted the need for further and on-
going psychosocial support. The affected population is still feeling the effects of tropical storm Erika, and having to 
adjust to new living circumstances with little privacy or control over their own lives has been difficult.  
 
The Dominica Red Cross initiated further talks with the Ministry of Health to determine where Red Cross could fill in 
some of the existing sessions within their current work plan. This will include play and recreation activities for the 
children and emotional and social support for the adults. Volunteers will also support the referral system as they will be 
trained how to recognize individuals who require one on one professional counselling. A refresher training course was 
held to disseminate the principles of community based psychosocial support to the volunteers. 
 
A detailed health assessment was initially conducted in the targeted communities with the intention of identifying the 
factors for response to facilitate basic health and hygiene promotion and reduce risks associated with bacterial, 
mosquito and vector-borne diseases. However, this activity along with the provision of first aid kits was removed from 
the emergency operation as the community-based health and first aid (CBHFA) needs were being addressed via the 
network of community health workers led by the Ministry of Health.  Overall the health system was not heavily 
impacted by the emergency and was able to deliver essential services to the affected population. 
 
Population to be assisted: The National Society will reach at least 800 people with psychosocial support (PSS) in 
cooperation with the Ministry of Health, Social Welfare Department. This is a reduction from the 1,500 that was initially 
targeted.  More than 1,000 hygiene kits have been distributed to the affected population along with tips for better 
hygiene. The first aid app will be promoted through an email blast on Easter weekend as well as through the CDRT 
refresher trainings being done by the National Society. 

  

Objectives Indicators 

Outcome 4:  The immediate risks to the health of the people 
in the affected communities are reduced. 
 

% of people in the intervention zone of the 
operation can access to diseases prevention 
or psychosocial support activities.  

Output 4.1: First aid app is promoted to beneficiaries  
Number of downloads of first aid app 

Activities planned                                                            Month 1 2 3 4 5 6 7 



  P a g e  | 5 

 

 

Identification and registration of people in evacuation centres X       

Distribution of 1,000 hygiene kits with hygiene promotion 
material 

X X X     

Detailed health assessment X       

Promotion of Universal first aid app      X X 

Output 4.2: At least 800 people have access to psychosocial 
support 

Number of people receiving psychosocial 
support 

Activities planned                                                            Month 1 2 3 4 5 6 7 

Conducting PSS activities with the targeted population X X   X X X 

 
Water, sanitation and hygiene promotion 
 
Needs analysis: Water was the greatest need in Dominica following Tropical Storm Erika with the majority of the 44 
systems in the country being disrupted.  The Dominica Red Cross provided water in jerry cans to isolated communities 
in the early days of the emergency and later buckets and aquatabs. PIRAC also loaned a water treatment plant to the 
response and technical expertise to support the set-up. The DRCS worked in collaboration with DOWASCO, the 
Dominica Water and Sewage Company who helped run the plant. They also supplied water trucks to transport clean 
water to the more remote communities, as well as the chemicals required to treat the water at the plant. For these 
reasons, all activities related to the trucking of water were removed from the emergency plan.  
 
Unfortunately at the onset of the appeal there were not enough funds to procure a second water kit, which would have 
been useful, due to the need. Now that the water has been 100 per cent restored there is no need for the water plant, 
which will be cleaned and serviced before being packed at DRCS. 
 
Lack of potable water was the main health concern following tropical storm Erika due to the impact of the storm on 
water access. As the population needed to find an alternative source of water, public awareness was needed on the 
importance of safe drinking water and proper hygiene practices to avoid water and vector-borne diseases. The DRCS 
developed a pamphlet on proper hand washing techniques and the use of aquatabs, which was handed out with all 
jerry cans, buckets and aquatabs. Volunteers also explained the procedures in person.  Public service announcements 
were also developed and aired on radio as well as audio recordings played at warehouse distributions as a means to 
reach the population. Cleaning kits were also distributed to 600 families to ensure their living environments were kept 
clean and free of bacteria. 
 
The National Intervention Team (NIT) training was removed from the plan of action due to competing priorities and 
limited funds.  The Regional Intervention Team (RIT) Watsan who was in Dominica soon after the emergency provided 
volunteers with basic training on the set up and running of the water treatment plant.  There are also some individuals 
from the National Society who completed the NIT Watsan training previously and can be called upon in future as the 
need arises. 
 
Population to be assisted: Drinkable water was provided to isolated communities not accessible by road suffering 
from shortages. The DRCS set up the water treatment plant at Coulibistrie and collaborated with DOWASCO in the 
running of it. Hygiene promotion activities have been done in conjunction with the distribution of clean drinking water 
and non-food items such as jerry cans, buckets and will continue to be disseminated through the upcoming CDRT 
refresher trainings that will be held by the National Society.  
 
The National Society has recommended that water harvesting systems be set up at 5 institutions, including the Red 
Cross headquarters in light of the recent storm which exposed the vulnerability of the water system. The chosen 
institutions house the more vulnerable populations including the homeless, orphans, youth and the elderly.  The 
operation will cover the costs of the water tanks, pumps and hardware to set up the systems.   

 

Objectives Indicators 

Outcome 5: The affected population has daily access to 
safe water in compliance with SPHERE minimum standards 
in terms of quantity and quality.  

Number of affected people that receive safe 
water. 

Output 5.1 Production and distribution of drinkable water 
according to SPHERE standards 

Number of litres of safe water distributed 

Activities planned                                                             Month  1 2 3 4 5 6 7 

Conduct detailed assessment to define intervention strategy X       

Procure aquatabs to distribute with jerry cans and buckets  X      
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Replenishment of Aqua EW403D to Guadeloupe    X    
Deploy a RIT specialized on water and sanitation X       
Transport and set up of one water treatment unit X X      
Distribution of jerry cans to small, remote communities  X X      
Set up water harvesting systems       X  
Rent  space for installation of 1 bladder X       

Set up 1 bladders (10m
3
 capacity) with 3 tap stands X       

Production of water to population X X      
Distribute 6,000 jerry cans and 3,000 buckets (two jerrycans per 
household and one bucket per household). 

X X X     

Beneficiary satisfaction survey is carried out       X  

Carry out maintenance of water and sanitation equipment     X   
Output 5.2: The National Society gains capacity in water and 
sanitation  

Number of volunteers trained on water and 
sanitation and hygiene promotion activities 

Activities planned                                                             Month 1 2 3 4 5 6 7 

Train DRCS volunteers and DOWASCO staff on the use of 
Aqua EW403D 

X X      

Procure chemicals for contingency stock  X      
Training on maintenance of water and sanitation equipment       X   
Output 5.3: Adequate hygiene and sanitation promotion is 
provided to target population. 

Number of people reached with hygiene 
promotion in the selected communities 

Activities planned                                                             Month                                     1 2 3 4 5 6 7 

Deliver public service announcements to public   X X      

Conduct hygiene promotion activities (including safe water use 
and sensitization of water-borne diseases)  

X X     X 

Distribute hygiene kits  X X    X  
Procurement of 600 cleaning kits  X       
Distribute 600 cleaning kits  X X X     
Carry out surface cleaning in targeted communities  X X     

 

Shelter and settlements (and household items) 
 
Needs analysis: Shelter continues to be a high priority for up to 300 displaced families who have been provided with 
temporary accommodation funded by the government of Dominica. The government has also committed to resettling the 
communities of Petite Savanne and Dubique permanently through the donation of 300 Petrocasa houses donated by 
Venezuela, as these areas are now considered unsafe.  Construction is underway, but the deadline for completion has 
not been confirmed.  As a result, DRCS determined that there was no longer a requirement for the provision of shelter 
kits as this is being funded through other sources.   

 

Due to high demand an additional 500 mattresses had been added to the budget, but due to a shortage of funds only the 

initial 1,000 were procured along with 1,000 bed sheets. The National Society did however use some of their bilateral 

funds received to purchase an additional 204 mattresses to cover the shortfall.  

  
Population to be assisted:  The National Society had initially used their prepositioned stock following the emergency, 
as there was a delay in receiving the kitchen kits and mattresses from the IFRC Regional Logistics Unit warehouse in 
Panama. One thousand kitchen kits were procured through Panama to support these distributions. Additionally, initial 
actions included the use of an unconditional cash transfer programme through the distribution of VISA debit cards 
(multi-purpose) for US$125 per family to support replacement of household items, home repairs and food.  In total, 
affected people in 22 communities received support. 
 

Objectives Indicators 

Outcome 6:  The immediate household needs of the target 
population are met. 

Beneficiaries are satisfied with goods 
received  

Output 6.1 Essential household non-food items are provided to 
the target population in the form of mattresses, bed linen, and 
kitchen sets. 

# of families receiving non-food items. 

Activities planned                                                             Month  1 2  3 4 5 6 7 

Conduct detailed assessments  X       
Targeting and registration of beneficiaries X       
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Procurement of mattresses and bed linen for 1,000 families  X      
Procurement of 1,000 kitchen sets   X      
Distribution of kitchen sets, mattresses and bed linen    X X X X  
 

 

Restoring family links 
 
Needs analysis: In the immediate aftermath of tropical storm Erika, many communities were without 
telecommunications (phone, internet and mobile service) and power. As a result, a joint hotline between the Office of 
Disaster Management and Dominica Red Cross Society was established to assist with requests for support. With a 
large Dominican diaspora, a local university hosting international students and with access to some communities not 
fully restored, there were daily requests for RFL assistance. Initial assessments anticipated the need for RFL services 
within the first two months of the operation. However, the findings of the detailed assessments did not indicate a 
greater need for RFL.  Consequently, this area of support was revised accordingly. 
 

Objectives Indicators 

Outcome 7: People have communication and contact their 
families 

# of people that have contacted the National 
Society 

Output 7.1 Response to requests to restore family links 
# of people that have been supported through 
RFL 

Activities planned                                                          Month 1 2 3 4 5 6 7 

Prioritization of requests for RFL amongst vulnerable groups 
(e.g. children, elderly, persons with special needs) 

X       

Receipt and distribution of messages to assist with RFL of 
affected people 

X       

 
National Society capacity building and disaster preparedness  
Needs analysis: In recent years, the Dominica Red Cross Society has developed capacity in disaster preparedness 
and risk reduction and the current emergency has highlighted the strong institutional response capacities of the 
National Society. Originally it was planned to support the National Society in the creation of the fully functioning 
Emergency Operations Centre, so the Red Cross could take the lead in coordinating future emergency responses. 
Unfortunately the budget would not support this and it had to be removed. The initial plan also included funds for the 
expansion of the storage space at the DRCS National headquarters, as warehousing is very difficult to obtain on 
island. Limited funds meant that this also had to be removed from the plan. Instead the DRCS will use their own funds 
to support this activity with assistance from All Hands Volunteers and Christian Disaster Relief and the operation will 
support the wiring of the space.  
 

Population to be assisted: The initial action plan involved supporting the development of a fully functioning 
emergency operations centre (EOC) at the headquarters of the National Society, which would ultimately benefit future 
emergency operations. However, due to the restricted budget this activity was removed. 

 

Objectives Indicators 

Outcome 8: Increased logistical capacity of  the 
Dominica Red Cross  

The National Society has warehouse capacity 
for 500 families 

Output 8.1: Support provided to construction of additional 
warehouse space 

Storeroom fitted with electrical installation 

Activities planned                                                        Month 1 2 3 4 5 6 7 

Provide support to construction of additional warehouse 
space 

      X 

Outcome 9: Increased capacity of the Dominica Red 
Cross in Disaster preparedness  

The DRCS has a plan to improve its readiness 
capacity  

Output 9.1: DRCS National Response Plan is updated  #  of response plans updated 

Activities planned                                                        Month 1 2 3 4 5 6 7 

Review the DRCS National Response Plan and update the 
contingency plan 

      X 
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Contact information 
 
For further information specifically related to this operation, please contact: 

 

 In the Dominica Red Cross Society: Kathleen J. Pinard Byrne, Director General, phone: +(767) 448-8280; 
email: directorgeneral@redcross.dm 

 In the IFRC Caribbean regional representation office in Port of Spain: Lorraine Mangwiro, IFRC regional 
representative for the English-speaking Caribbean region; email: Lorraine.mangwiro@ifrc.org.  

 In IFRC Americas regional Office in Panama, Phone: +507 317 3050; 
o Carlos Inigo Barrena, disaster response and crisis and early recovery coordinator; email: 

ci.barrena@ifrc.org.  
o Stephany Murrilo, zone senior logistics & mobilization officer, email: Stephany.murillo@ifrc.org 
o Priscila Gonzalez, planning, monitoring & reporting team coordinator; email: 

priscila.gonzalez@ifrc.org  

 Geneva: Cristina Estrada, quality assurance senior officer, phone: +41.22.730.4529; email: 
cristina.estrada@ifrc.org  

For Resource Mobilization and Pledges: 

 In IFRC Americas regional Office in Panama:  Alejandra Van Hensbergen, relationship management 

senior officer; email: alejandra.vanhensbergen@ifrc.org  

 

Click here to return to the title page 

 

mailto:directorgeneral@redcross.dm
mailto:Lorraine.mangwiro@ifrc.org
mailto:ci.barrena@ifrc.org
mailto:Stephany.murillo@ifrc.org
mailto:priscila.gonzalez@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:alejandra.vanhensbergen@ifrc.org

