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Emergency Appeal Operations Update No. 2: MDRDO009 Glide No. FL-2016-000123-DOM 

Date of issue: 29 December 2016  Date of disaster: 10 November 2016 

Operation manager: Omar Robinson, Disaster Management 
Coordinator for the Americas – IFRC; email: 
omar.robinson@ifrc.org  

Point of contact: Gustavo Lara – Executive 
Director Dominican Red Cross (DRC) 

Operation start date: 24 November 2016 Expected timeframe: 12 months; 26 November 
2017 

Overall operation budget: 2,459,751 Swiss francs (CHF)  Current appeal coverage:  

Number of people affected: 1,792,000 people affected based 
on population figures from the 2010 census 

Number of families to be assisted: 5,000 families 
(25,000 people) 

Host National Society Presence (no. of volunteers, staff, branches): 176 branches, 20,000 volunteers 

Red Cross Red Crescent Movement partners actively involved in the operation:  
International Federation of Red Cross and Red Crescent Societies (IFRC). The Partner National Society present in the 
country is the Spanish Red Cross, who has offered their support if required. 
Other partner organizations actively involved in the operation:  
National Civil Defence, Ministry of Health, Ministry of Agriculture, Ministry of Education, Ministry of Housing (INVI), 
National Emergency Operations Centre (EOC), Ministry Public Works, municipalities, Ministry of Defence, and the 
United Nations Office for the Coordination of Humanitarian Affairs (UN-OCHA). 

 
Summary: This update provides an overview on Dominican Red Cross (DRC) actions for the first 1 month. Appeal 
coverage at the time of writing is 13%, donors are encouraged to support the appeal to enable DRC provide 
assistance to the targeted beneficiaries through the planned activities as detailed in the Emergency Plan of Action 
(EPoA). A DREF loan of 240,000 Swiss francs was processed at the beginning of the Appeal to support the start-up of 
activities by DRC. 

 
<Click here to view the contact information> 

 

A. Situation analysis  
 

Description of the disaster  
Following the passage of Hurricane Matthew, the Dominican 
Republic was affected by a series of hydrometeorological 
events, which saturated the soil.  Due to the adverse effects 
from the recent weeks’ heavy rainfall in the Central and 
Northern Cibao regions of the country, which caused the 
displacement of vulnerable populations and cut off various 
communities, the Dominican Republic’s president declared a 
national emergency for the provinces of Puerto Plata, La Vega, 
Espaillat and María Trinidad Sánchez on 10 November 2016 in 
order to expedite procurement and hiring processes.  
 
According to preliminary reports, 20,055 people have been 
moved to safe places with relatives and friends since 10 
November 2016. Approximately 4,200 homes were affected, 
60 were destroyed and 234 people are still seeking shelter in 
the 4 official collective centres in the provinces of Puerto Plata, 
La Vega and Nagua. The main tourist road connecting the 
provinces of Puerto Plata and Espaillat and the road 
connecting the tourist towns of Samaná and Las Terrenas was 
also damaged. 

Emergency Appeal Operations Update  

Dominican Republic: Floods 
 

Photo 1: Volunteers carrying out assessments in 
isolated communities. Source: Dominican Red Cross. 

http://glidenumber.net/glide/public/search/details.jsp?glide=20770&record=1&last=26
mailto:omar.robinson@ifrc.org
http://www.ifrc.org/docs/appeals/Active/MDRDO009.pdf
http://www.ifrc.org/docs/appeals/Active/MDRDO009.pdf
http://adore.ifrc.org/Download.aspx?FileId=152762
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Approximately 132 communities in the provinces of La Vega, Puerto Plata, María Trinidad Sánchez and Espaillat have 
been cut off by the flooding, 13 bridges were damaged and 3 of the main roads that connect with the touristic 
municipalities of Las Terrenas (the Limón Road that connects with Sánchez and Samaná), Gaspar Hernández (the road 
that connects Gaspar Hernández with Río San Juan and Nagua) and Luperón (the road that connects Luperón with 
Puerto Plata) were damaged; additionally, the road that connects Jamao with Sabaneta de Yasica was blocked due to a 
damaged bridge. 
 
Due to increased water levels caused by the heavy rainfall, the Dams Committee was forced to release water from the 
Tavera Dam in the province of Santiago to prevent it from bursting; the release of water flooded some of the 
communities in the provinces of Santiago, Valverde and Montecristi.  
 
The overflowing of the Yuna River and its tributaries caused traffic delays on the North-east highway, which connects 
Santo Domingo with the Atlantic tourist zone in the provinces of Samaná and María Trinidad Sánchez; it also affected 
the communities of Los Peinados, Los Contreras, Los Rieles, Reforma, Aguacate, Callejón de Tilo, Las Garzas, where 
the flooding caused significant damage to their rice crop. 
 

Summary of the current response  
 
Overview of Host National Society 
 
The Dominican Red Cross has been coordinating with the International 
Federation of Red Cross and Red Crescent Societies (IFRC)’s country 
cluster support office in Haiti; and the Spanish Red Cross’s office in the 
Dominican. The National Society has maintained contact with the IFRC’s 
Disasters and Crisis department coordinator for the Americas since the 
beginning of the emergency.  
 
The Dominican Red Cross continues working with flood-affected 
communities through the activation of its branches and its communication 
networks, which play a fundamental role in disaster management at the 
community level. The DRC jointly coordinates the networks with institutions 
from the National Disaster Management System.  
 
The recession of the floodwaters allowed the Dominican Red Cross to begin 
conducting assessments, the affected families to return to their homes and 
the volunteers to access the affected communities.  
 
All of the sectors are developing plans for the distributions, health actions 
and vector control, among other humanitarian interventions.  
 
Overview of Red Cross Red Crescent Movement in country 
Moreover, the IFRC mobilized its operations coordinator to Santo Domingo, 
Dominican Republic on 17 November 2016 as part of a technical team 
supporting the field assessments (Damage Assessment and Needs 
Analysis [DANA]) and the development of the plan of action. Lastly, IFRC 
deployed a Regional Intervention Team (RIT) member, who also helped 
develop this Operations Update, to the country on 29 November 2016 to 
assist with the operation.  
 
Overview of non-RCRC actors in country 
The President of the Dominican Republic declared a national emergency in the provinces of Puerto Plata, La Vega, 
Espaillat and Maria Trinidad Sánchez through Decree 340-16.  
   
The Ministry of Health requested support from the DRC on a Leptospirosis outbreak, which responded by deploying its 
health teams to the affected areas to conduct a detailed evaluation and develop a plan of action.  
   
The National Meteorological Office (ONAMET for its acronym in Spanish) issued an alert for the Atlantic coast urging 
small to medium vessels to stay in port and recommending that vessels in Samana and Caribbean Bay navigate with 
caution; this alert is due to increased wave action and unusual activity.  
    

B. Detailed Operational Plan 
 

Health  
 

Photo 2: Volunteers evacuating affected 
people during the flooding. Source: DRC 

https://drive.google.com/open?id=0B3QsOBUa26lLREdja3BsWUx5dkk
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Objectives  Indicators  

Outcome 1: Reduce the risk of adverse effects on 
the mental health of at least 1,500 affected 
families in the districts affected by the floods. 

% of treated people that have benefited from the 
implemented health component activities  

Output 1.1: The families and humanitarian aid 
personnel affected by the floods receive emotional 
support 

No. of informational material distributed 
  
No. of vulnerable people that participate in psychosocial 
support (PSS) activities in the schools  
 
No. of volunteers trained in PSS that participate in the 
information modules  

Activities                                                      Months 1 2 3 4 5 6 7 8 9 10 11 12 

Coordination meetings with Ministry of Health X X X          

Community PSS training for volunteers X            

Purchase, design and printing of materials X X           

PSS services for the affected population X X X          

Develop a referral system to ensure the provision of 
clinical care to people that require specialized 
support, in coordination with the health authorities 

X X X          

Conduct briefings and debriefings with volunteers  X X X X X X X X X X X X 

Carry out group actions with volunteers to reduce the 
risk of adverse effects from this event on their mental 
health 

 X  X  X  X  X  X 

Achievements to date  

The DRC conducted health assessments and epidemiological vigilance actions in the affected communities, in 
coordination with the Ministry of Health and local authorities. Briefings and training for Leptospirosis were conducted 
in Puerto Plata.   
 
Coordination meetings with Ministry of Health 

 Ongoing campaigns and monitoring for fever, diarrhoea, leptospirosis, cholera and dengue, among other 
diseases in all of the affected areas.   

 The Ministry of Health has requested help from the DRC on the leptospirosis cases; the DRC’s health teams 
conducted assessments to support the affected communities and developed a plan of action for the 
prevention campaign.  

 
PSS services for the affected population 

 The PSS support team has been conducting interventions with the affected families in Santiago, Duarte and 
Puerto Plata. 

 

Water and Sanitation  
 

Objectives  Indicators  

Outcome 2: Cover the needs of 5,000 families through 
Access to safe drinking water and hygiene promotion. 

% of families that improve their living conditions 
according to the water emergency standards  

Output 2.1:   Safe drinking water and hygiene promotion are 
provided to the target population 

No. of homes that receive water that complies 
with operational standards  

Activities                                                       Month 1 2 3 4 5 6 7 8 9 10 11 12 

Disinfection of affected areas  X X           

Acquisition of water purification materials   X X          

Purchase of 5,000 hygiene kits X X X          

Distribution of 5,000 hygiene kits (1 per family)  X X          

Purchase of 5,000 household cleaning kits  X            

Distribution of 5,000 household cleaning kits (1 per family)  X X          

Accompaniment to the cleaning of homes  X X          

Purchase of 5,000 buckets  X X           

Distribution of 5,000 buckets (1 per family) X X           

Hygiene promotion workshop for volunteers X X           

Hygiene promotion and water handling workshops for the 
communities 

 X X X X X X X X X X X 

Distribution of 10,000 long-lasting insecticide treated [mosquito] 
nets (LLITNs) (2 per family) 

X X           
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Distribution of 10,000 jerrycans (2 per family) X X           

Achievements to date  

Disinfection of affected areas  

 Cleaning of wells in Gaspar Hernandez, Espaillat and Sabaneta de Yasica, Puerto Plata 
 

Hygiene promotion and water handling workshops for the communities 

 Hygiene promotion in Gaspar Hernandez, Espaillat and Sabaneta de Yasica, Puerto Plata  

 

Livelihoods 
 

OBJECTIVES INDICATORS 

Outcome 3: Contribute to the food security and the re-
establishment of the livelihoods for 1,000 families affected 
by the floods in Montecristi, Puerto Plata and Duarte. 

# of people reached with food assistance in 
accordance with SPHERE standards 
 
# of families reactivating their livelihoods. 
 
# people participating in DRR activities to protect 
livelihoods 
 

Output 3.1: 1,000 homes have sufficient food supplies, based 
on the Sphere standards, to ensure food security 

# of food kits distributed 
 
# of people reached by public awareness and 
education on reducing food loss and waste 
 

Activities                                                          Month                                                                                                                      1 2 3 4 5 6 7 8 9 10 11 12 

Beneficiary identification and selection X            

Tender process to select providers X            

Provider identification and selection  X            

Distribution and monitoring through the Mega V system. X            

Promotional campaign for the reduction of food waste X X X X X X X X X X X  

Distribution of food parcels to 1,000 families for 1 month X X           

Output 3.2:  250 families have more resilient livelihoods through 
the support provided for the recovery of productive assets, 
technical capacities and protection activities for their livelihoods 

# of families that benefit from cash transfer 
programme (CTP)  
 
% of beneficiaries that receive technical training   
 
% of beneficiaries that implement protection of 
livelihoods activities   

Activities                                                            Month                                                                                                                      1 2 3 4 5 6 7 8 9 10 11 12 

Conduct a market study/identification and selection of 
programme suppliers for CTP 

X            

Training for families on how to use the CTP  X           

Implementation of the CTP for 250 families  X X X X        

Training for families on better agricultural practices, marketing, 
business management and livelihoods protection actions 

   X X X X X X X X  

Families implement livelihoods protection activities      X X X X X X X X  

Accompaniment to families in livelihoods protection activities to 
be implemented 

     X X X X X X  

Monitoring and evaluation   X X X X X X X X X X X 

Achievements to date  

There have not been any advances in this sector since Operations Update No. 1 was issued.  

 

Shelter and Settlements (including household non-food items) 
 

Objectives  Indicators  

Outcome 4: Cover the needs of the families 
in the collective centres and settlements.  

% of families that improve their living conditions according to the 
emergency housing standards   

Output 4.1: 5,000 families receive 
humanitarian aid (non-food household items) 

No. of households that receive kits that meet operational standards 

Output 4.2: 100 homeless families have 
temporary shelters 

No. of families that have temporary shelters 

http://adore.ifrc.org/Download.aspx?FileId=153749
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Activities                                             Month 1 2 3 4 5 6 7 8 9 10 11 12 

Distribution of 5,000 shelter tool kits to 5,000 
families 

X X X          

Distribution of 10,000 tarpaulins   X X X         

Training for volunteers in Participatory 
Approach to Safe Shelter Awareness (PASSA) 

   X         

Community development of PASSA     X X X X X X   

Training for volunteers in safe shelters     X        

CTP for 100 families      X X X X X    

Monitoring of household repairs      X X X X X X X 

Achievements to date  

There have not been any advances in this sector since Operations Update No. 1 was issued.  

 

Disaster Risk Reduction  
 

Objectives  Indicators  

Outcome 5: Disaster Preparedness and early 
warning actions are implemented for response at 
the community and institutional level for flooding 
and landslide. 

% of targeted communities with a contingency plan that 
includes measures for households and schools 

Output 5.1: At least 500 families in the affected areas 
know how to prepare and respond to hydro-
meteorological hazards 

No. of people reached with information on community 
based risk reduction   

Activities                                                                              
Month 

1 2 3 4 5 6 7 8 9 10 11 12 

Initial baseline study for community activities X X X          

End baseline study for community activities            X 

Trainer of trainers (ToT) on the Community Early 
Warning Systems (CEWS) Toolkit 

   X         

Training for volunteers and partners on CEWS toolkit     X X X X X X   

Training volunteers and partners in Public Awareness 
Campaigns – hydrometeorological hazards 

    X        

Printing Materials for public awareness campaigns on 
hydrometeorological hazards 

    X X X X X    

Workshop on establishing linkages between 
CEWS/early warning systems (EWS) 

     X X X X X X X 

Public Awareness and Public Education (PAPE) 
methodologies harmonization workshop 

   X X        

National Strategic Targeting Methodology (STM) 
workshop 

X X           

Disaster preparedness activities for the communities    X X        

Achievements to date  

There have not been any advances in this sector since Operations Update No. 1 was issued.  

 

National Society Capacity Building 
 

Objectives  Indicators  

Outcome 6: Strengthen the Dominican Red Cross’s 
capacity in its headquarters and provincial branches. 

% of trained volunteers.  

Output 6.1: 100 volunteers trained to provide an effective 
response according to the National Society’s contingency 
plans   

No. of workshops for the Dominican Red Cross  
 
No. training sessions for the Dominican Red Cross   

Activities                                                         Month 1 2 3 4 5 6 7 8 9 10 11 12 

Well-Prepared National Society (WPNS) assessment X            

DANA training    X         

Strengthening of contingency planning     X        

National Intervention Team training      X       

Strengthening of Emergency Operations Centre        X      

Leadership training on emergency response        X     

Update and revision of the contingency plan         X    

http://adore.ifrc.org/Download.aspx?FileId=153749
http://adore.ifrc.org/Download.aspx?FileId=153749
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Equipment for the branches          X   

Achievements to date  

There have not been any advances in this sector since Operations Update No. 1 was issued.  

 

Quality Programming / Areas Common to All Sectors  
 

Objectives Indicators 

Outcome 7: Continuous and detailed analysis and 
assessments are used to inform the operation’s 
design and implementation. 

No. of general and specific assessments conducted  

Output 7.1: Initial needs assessments are conducted in 
consultation with beneficiaries and authorities 

Assessments represent the number of beneficiaries  

Output 7.2: Conduct thorough monitoring and evaluation 
of the plan of action 

No.  of monitoring visits 
 
No.  of reports and progress  

Activities                                                                   
month  

1 2 3 4 5 6 7 8 9 10 11 12 

Rapid emergency assessment X            

Sectorial evaluation  X X X          

Coordination meetings with authorities and Civil Defence X X X X X X X X X X X X 

Monitoring and follow up by the IFRC X X X X X X X X X X X X 

Monitoring visits to the communities    X    X  X  X 

Monitoring visits by the Dominican Red Cross X X X X X X X X X X X X 

Deployment of general Regional Intervention Team in 
ODK and Mega V for 3 months 

X X X          

Workshop for volunteers in ODK and Mega V X            

Beneficiary satisfaction survey          X X X 

Binational cooperation meeting  X X          

Purchase and distribute visibility materials to volunteers 
(t-shirts, hats) 

  X X         

Purchase information management equipment (radio, 
very high frequency [VHF], TV, software) 

  X X         

Lessons learned workshop            X 

Achievements to date  

Rapid emergency assessment 

 The DRC conducted rapid assessments, such as a DANA, shelter evaluations and assessments related to 
vector control, in the affected areas.  

 
Sectorial evaluation 

 The DRC carried out sectorial assessments in the affected areas where the water had receded and monitored 
for possible disease outbreaks.  

 
Coordination meetings with authorities and Civil Defence 

 Meetings with Ministry of Health to support the campaign against leptospirosis, cholera, Zika, etc.  
 
Monitoring and follow up by the IFRC 

 The IFRC has been supporting the DRC since the beginning of the emergency, and it deployed a Regional 
Intervention Team member to the field to provide immediate support.  
   

Monitoring visits to the communities 

 The general RIT has made monitoring visits to the affected communities 

 The DRC conducts daily monitoring visits to the affected communities.  

 

Communications  
 

Objectives Indicators 

Outcome 8: Effective communication 
with all stakeholders. 

 

Output 8.1: Establishment of 
communications/public relations function 

# of people reached through mass communication campaigns (radio and 
television). 
 
# of people reached through social media campaigns 

http://adore.ifrc.org/Download.aspx?FileId=153749
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# of visitors to the website, blogs and other relevant sites (this does not 
include social media). 
 
# of alliances established with traditional media to issue the National 
Society’s communication campaigns  
 
# of media outlets using the Red Cross’s graphic materials as a source 
of information 

Activities                                         month  1 2 3 4 5 6 7 8 9 10 11 12 

Develop a national communications 
campaign and strategy 

X            

Produce 6 videos X X   X X   X X X X 

Develop graphic material (posters, 
infographics, brochures) 

X X X X X X X X X X X X 

Launch a social media campaign X X X X X X X X X X X X 

Purchase 2 cameras with tripods    X    X  X  X 

Achievements to date  

There have not been any advances in this sector since Operations Update No. 1 was issued.  

 
Community Engagement and Accountability  
 
Objectives Indicators 

Outcome 9: Communities and families are engaged in a 
meaningful dialogue to promote risk reduction actions, 
healthy behaviours reduce anxiety, dispel rumours and 
psychosocial recovery. 

 

Output 9.1: Define community engagement framework # of tools developed 

Activities                                                                   month  1 2 3 4 5 6 7 8 9 10 11 12 

Develop a community engagement and accountability 
strategy, plan and tools for the Dominican Red Cross 
implement 

X X           

Output 9.2: Adequate communication with communities # of radio spots and interactive programmes 
produced and transmitted (# of broadcasts) 
 
# of people reached through mobile phone 
campaigns  

Develop national Radio/TV Broadcast products (spots, 
animations, live programmes…) 

  X X X X X X X X X X 

Establish dialogue platforms (call-in radio programmes and 
online interactive spaces) 

  X X X X X X X X X X 

Output 9.3: Dialogue and community engagement: working 
with communities on two-way communication campaigns to 
provide accurate information 

# of two-way communication materials produced  
 
# of interactive activities developed with the 
community 

Develop and disseminate targeted messages for media, 
volunteers, local and traditional leaders, churches, schools 
and other stakeholders to inform community debates 

   X X X  X  X  X 

Carry out communication and engagement guidelines through 
community volunteers at the field and community level 

   X X X       

Output 9.4: Data collection and analysis for programmatic 
decisions: Utilize systems of data and information 
management to inform communication with communities and 
revise programmes regularly 

# of baseline studies/or other risk communication 
surveys 
 
# of baseline monitoring surveys/or other risk 
communication surveys 

Establish a national system for data collection and analysis 
from all beneficiary communication activities to inform 
behaviour change communication approaches, including 
mediated communication short message service (SMS), 
interactive voice response (IVR), social mobilization work with 
a clearer understanding of current community thoughts and 
understandings (identify gaps and community perceptions – 

   X X X       

http://adore.ifrc.org/Download.aspx?FileId=153749
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Knowledge, Attitude and Perception [KAP] studies) 

Assess risk perceptions and key strategies to 
increase/address risk 

   X X X X X X X X X 

Assess trusted sources of information and channels by 
communities and individuals on hurricane-related issues 

   X X X X X X X X X 

Achievements to date  

There have not been any advances in this sector since Operations Update No. 1 was issued.  

 

Contact information 
 
For further information, specifically related to this operation please contact: 
 
Dominican Red Cross 

 Gustavo Lara, executive director; phone +1 829-989-9730: email: gustavo.lara@cruzroja.org.do  
 
IFRC Country Cluster Support Office for Cuba, Dominican Republic and Haiti 

 Ines Brill, head of country cluster office; email: ines.brill@ifrc.org  
 
In IFRC Regional Office of Americas:  

 Carlos Inigo Barrena, disaster response and crisis and early recovery coordinator; phone: +507 317 3050; 
email: ci.barrena@ifrc.org. 

 Mauricio Bustamante, Regional Logistics coordinator; phone: +507 317 3050; email: 
Mauricio.bustamente@ifrc.org  
 

IFRC Geneva  

 Cristina Estrada, response and recovery lead; phone: +41.22.730.4529, email: cristina.estrada@ifrc.org 
 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries): 

 Priscila Gonzalez, planning, monitoring and reporting coordinator; phone: +507 317 3050; email: 
priscila.gonzalez@ifrc.org  

 
For Resource Mobilization and Pledges:  

 Alejandra Van Hensbergen, senior relationship management officer. +507 317 3050; email: 
alejandra.vanhensbergen@ifrc.org    

 
 
Click here to return to the title page 
 

How we work  
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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