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(CHF) 

Number of people affected: 

Approximately 14,800 people 

Number of people assisted: 6,783 people 
(1,357 families) 

National Societies actively participating in the operation: Colombian Red Cross Society and 
Ecuadorian Red Cross (ERC). 
Other partner institutions and organizations in the operation: The Risk Management Secretariat, 
Governor’s Office of Carchi, Ministry of Transportation and Public Works, Ministry of Agriculture, Livestock 
and Fisheries, Ministry of Economic and Social Inclusion, Ministry of Public Health, Armed Forces, Carchi 
Fire Department, National Police, National Water Secretariat, Autonomous Decentralized Government of 
Tulcán and Espejo cantons, the Autonomous Decentralized Government of the Province of Carchi. 

 
Note on report’s preliminary status: Following conversations with representatives from the 
Ecuadorian Red Cross, the National Society has been provided mechanisms that allow it to recover the 
taxes (IVA) paid on the purchase of goods and services.   As a result, the IVA that has already been 
booked, which is currently  part of the expenditure of this report, will be  reversed.   This adjustment may 
be around CHF 3,000, hence the total expenditures will  decrease.  The final report will be published 
after the close of the June 2015 accounting period.  

 
<Click here to view the contact information. Here to view the preliminary final financial report> 

 

A. Situation Analysis 

 

Description of the disaster  

 
Volcanic activity of the Chiles and 
Cerro Negro volcanoes on the border 
between Ecuador and Colombia 
increased on 20 October 2014. On 
that day at 2:33 pm (local time), a 5.8 
earthquake on the Richter scale, 
which was the strongest earthquake 
registered for these volcanoes and 
had an internal depth of 10 km, 
struck. The monitoring network for the 
Chiles and Cerro Negro volcanoes 
continued to register localized tremors 
on the Colombian and Ecuadorian 
border, located southwest of the 
Chiles volcano.  
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In November, a daily average of 6,200 minor earthquakes was registered. The majority of these are 
volcanic-tectonic (VT) earthquakes, which are associated with the fracturing of rocks; to a lesser extent, 
there have been tremors with characteristics of volcanic earthquakes of the long and extremely long 
variety. 
 
According to information from the Ecuadorian Geophysical Institute (IGEPN) and Colombia, the Tulcan 
and Espejo cantons are located in the area that is most impacted by the Chiles and Cerro Negro 
volcanic eruptions. Based on these developments, the government issued an orange alert on 22 October 
for the areas considered at high risk within the province following a meeting with the Emergency 
Operations   Committee (EOC) of the state’s Secretariat of Risk Management, and it decreed an active 
process, which entails permanent meetings, for the technical working groups (known as MTT in 
Spanish). 
 

            
The preliminary reports from the Ecuadorian Secretariat of Risk Management reported damage to the 
Maldonado parish access roads in the Tulcan canton. The Ministry of Transportation and Public Works 
fixed an alternative road to connect the Chical parish to the Imbabura province, which aimed to serve as 
an evacuation route in the event of another natural occurrence.  
 
Current situation 
 
The registry of earthquakes associated with the fracturing of cortical material continued throughout 
December 2014, with a mid-month increase in these events. The highest quantity of earthquakes 
registered reached 3,891 earthquakes on 21 December 2014, and from 17 to 24 December, there was a 
daily average of 2,742 earthquakes. However, the volcanic activity did not register changes in cortical 
deformation and superficial activity.  
 
The Secretariat for Risk Management issued a decree for the areas at highest risk (Tufiño and 
Maldonado), which remained on orange alert until the geophysical conditions of the Chiles and Cerro 
Negro volcanoes returned to normal while the rest of the province remained on yellow alert. 
 

 
 
 

 

 

 

 
 
 

CERRO NEGRO VOLCANO 
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Summary of the Measures Adopted 

  
In Ecuador, risk management activities are coordinated by the National Decentralized System for Risk 
Management (SNDGR), under the leadership of the Secretariat for Risk Management, which involves all 
public and private institutions. Joint work is undertaken with the different local authorities at the community, 
parish, canton and provincial levels through the respective decentralized autonomous governments, as well 
as public institutions at the national level through different ministries that lead the eight technical working 
groups on the Emergency Operations Committee. 
 
As a border region, all of these actions were brought up in the bi-national coordination bodies to optimize 
preparedness strategies for response and to improve the situation of the population that could potentially be 
affected in the case of a more serious event. 
 
In order to implement these actions, the ERC strengthened the Carchi branch’s capacity. With the support 
of the technical team from ERC headquarters, multiple training, coordination and organization activities 
were implemented, which improved response protocols and provided a clearer panorama of response to a 
possible eruption. 
  

Overall Situation of the National Society  

In fulfilment of its humanitarian mandate and within the plan of action for the 2014 DREF Volcanoes, the 
ERC implemented an array of activities to improve institutional and community response capacity. These 
actions aimed to improve response operations, raise the level of internal coordination, improve the skills of 
the volunteers from the locality and area and improve the ERC’s proximity with the communities. 

The activities implemented by the ERC:  

o Training of local volunteers in psychosocial 
support, damage assessment, first aid, 
telecommunications, Open Data Kit (ODK) 
and Mega V; self-protection during volcanic 
eruptions; and temporary shelters in 
emergencies. 

 

o Training of school teachers in the Carchi 
province in self-protection measures for 
earthquakes and volcanic eruptions; creation 
of a summarized institutional plan 
emphasizing evacuation. 

 

o Development of a baseline in the communities 
in high-risk areas (Maldonado, Chical and 
Tufiño) of pyroclastic flows and mud flows 
from a possible eruption of the Chiles and 
Cerro Negro volcano range. The provincial 
EOC assigned this responsibility to the 
Ecuadorian Red Cross. 

 

o Support as evaluators and observers in the implementation of the evacuation drills in the 
Maldonado and Tufiño parishes.  

 

One of the trainings for Ecuadorian Red Cross 
volunteers. Source: Ecuadorian Red Cross 
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o Permanent participation in the inter-institutional coordination meetings and the EOC 
technical groups for the creation of the contingency and evacuation plans. 

o Reestablishment and 
maintenance of the 
provincial 
telecommunications 
network and the national 
radio link in the very high 
frequency (VHF) and high 
frequency (HF) system for 
the institution’s internal 
communication. 

 

o Acquisition and pre-
positioning of personal 
protective equipment 
items so that volunteers 
could implement actions in 
the field. 

 

o Initial request for funds 
from external institutions to 
develop the baseline. Oxfam - Intermon immediately responded and provided part of the 
funding for the implementation of this activity. 

 
Overall situation of the International Movement of the Red Cross and Red Crescent in the country 
 
The bi-national coordination between the Red Cross Societies of Ecuador and Colombia required 
strengthening due to the bi-national context of this emergency. This was done through the signing of a 
cooperation agreement in the case of an adverse event, as well as the exchange of information regarding 
the contingency plans and roles to perform in the management of the emergency.  All of this was done in a 
manner that was compatible with the bi-national plan of action for the Chiles and Cerro Negro volcanoes’ 
eruption process. 
 

o The Colombian Red Cross Society 
(CRCS) and the ERC held four bi-
national meetings to exchange 
information and establish 
coordination protocols in the border 
context of the Chiles and Cerro 
Negro volcanic range.  

o The International Federation of Red 
Cross and Red Crescent Societies 
(IFRC) conducted the first 
monitoring visit for the creation of 
the DREF Plan of Action, which 
was subsequently approved, and it 
also provided technical support to 
the National Society in the field. 

 

 

 

 

 

Evacuation drills.  Source: Ecuadorian Red Cross 

Coordination meeting between Ecuadorian Red Cross and 
Colombian Red Cross Society. Source: Ecuadorian Red Cross 
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Situation of institutions outside of the International Movement of the Red Cross and 

Red Crescent who work in the country 

 

As has been previously explained regarding the National Decentralized Risk Management System 
(SNDGR, is its acronym in Spanish): each ministry is responsible for coordinating and providing technical 
aid to the implementation of activities in each of the areas of intervention. The following details some of the 
most notable actions: 
 

 Creation and updating of the inter-institutional contingency plans by the technical working groups: 
1. Water access and distribution 
2. Health and hygiene 
3. Infrastructure and recovery 
4. Comprehensive support to the population 
5. Comprehensive safety for the population 
6. Productivity and livelihoods 
7. Education, culture and environment 
8. Strategic sectors 

  

 Identification and evaluation of possible temporary emergency shelters to be implemented in the 
Carchi province (Ministry of Social and Economic Inclusion) 

 

 Creation of the evacuation plans for the areas at risk: Maldonado, Chical and Tufiño parishes in the 
Tulcán canton (Emergency Operations Committee/ Armed Forces of Ecuador) 

 

 Creation of a bi-national plan of action for the response to a possible eruption of the Chiles and 
Cerro Negro volcanic range (National Unity for Disaster Risk Management of Colombia and the 
Secretariat for Risk Management of Ecuador) 

 

 Updating the risk and resources map at the 
Carchi provincial level (Institute of 
Geophysics of the National Polytechnic 
School and the Secretariat for Risk 
Management) 

 

 Permanent meetings with the Emergency 
Operations Committee and technical 
working groups for the planning, monitoring 
and evaluation of the actions implemented 
during the period of the orange alert. 
 

 Constant upkeep of the evacuation roads in 
the Tulcán province (Ministry of 
Transportation and Public Works/ Carchi Prefecture/ Autonomous Decentralized Government of the 
Tulcán Municipality). 

 

 The positioning of tents used for temporary shelters in the Tulcán canton (The Office of the United 
Nations High Commissioner for Refugees [UNHCR]). 

 
 

Analysis of the needs and planning according to possible scenarios 

 
Neither volcano has an open crater; landslides can be seen in one of the range’s flanks due to an explosion 
that occurred hundreds of years ago. However, the current seismic activity and other characteristics, such 
as the increase in water temperatures in some areas close to the volcanoes, fumaroles and the smell of 
sulphur in the Cerro Negro volcano, are signs of a possible eruption. The National Risk Management Units 
considered that under these conditions, and if these conditions were to persist or increased, more 

Meeting with EOC and technical groups. Source: Ecuadorian Red 
Cross 
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significant volcanic events would occur. Based on scientific information from the Ecuadorian and Colombian 
Geophysical Institutes, the following scenarios were envisioned: 
 
Scenario 1: Intrusion of magma characterized by the presence of fracture earthquakes (VT) and of 
earthquakes with long-period components (VLP), possibly causing phreatic activity in the short term, which 
could cause ash emissions, ballistic projectiles, and mudflows. 
 
Scenario 2: Burning clouds, ballistic projectiles, lava flows, huge lahars that would affect the population 
living on riverbanks and near the volcano (approximately 14,000 people). 
Possible affected areas included: 

 Health (eye, skin, respiratory and digestive tract) 

 Agriculture and livestock: loss of livelihoods due to flows, ash emissions and road closures. 

 Damage to the central drinking water plant and contamination of water sources 

 Damage to roads and infrastructure in general due to the earthquakes 

 People’s displacement to shelters 
 
The areas affected by falling ash would depend on the altitude and pressure at the time of the eruption. 
Daily bulletins forecasting and monitoring weather conditions in the volcanoes' area of influence were used 
towards this end. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Faced with these possible scenarios, the Ecuadorian Red Cross in coordination with the provincial EOC 
developed a baseline in the communities at the highest risk of pyroclastic and lahar flows, which obtained 
the following results: 

POPULATION DATA FROM THE TUFIÑO PARISH 
 

Community/ 
neighbourhood 

Number of families Number of people Number of people 
with disabilities 

Centro 42 180 7 

El Carrizo 18 89 2 

El Charco 15 63 4 

Map of Potential Threats from the Negro and Chiles Volcanos 
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El Consuelo 56 263 11 

El Obrero 33 155 4 

Gran Colombia 224 224 16 

La Concepción 17 58 4 

Maspaz 11 56 6 

Río Grande 56 242 10 

San Francisco 27 107 5 

San Luis 32 120 4 

San Nicolás 15 67 4 

Santa Bárbara 22 91 6 

Vicente Ponce 23 103 6 

TOTAL 591 1,818 89 

 
POPULATION DATA FROM THE MALDONADO PARISH 

 

Community/ 
neighbourhood 

Number of families Number of people Number of people 
with disabilities 

Bellavista 18 75 1 

Centro Poblado 83 317 13 

Chilma Alto 27 110 4 

Chilma Bajo 49 212 10 

El Laurel 9 47 1 

La Plata 9 41 3 

La Chorrera 31 131 5 

Piedra Liza 14 73 2 

Puente Palo 47 187 10 

Río Plata 23 126 11 

TOTAL 310 1,319 60 

*With the exception of the Santa Maria community. 
 

POPULATION DATA FROM THE CHICAL PARISH 
 

Community/ 
neighbourhood 

Number of families Number of people Number of people 
with disabilities 

Centro Poblado 133 620 44 

Angostura 19 80 7 

Palmeras 16 78 9 

Peñas Blancas 4 26 1 

Puerramal 25 152 5 

Quinshull 46 252 8 

Untal 45 185 15 

TOTAL 288 1,393 89 

 
 
 

TOTAL POPULATION DATA 
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Evaluation of Risk 

 
o The climatic and meteorological conditions (rains) provoked frequent landslides on the 

roads between the Tufiño and Maldonado parishes, which caused a delay in the 
development of the baseline. This activity had to be suspended twice and the information 
was finally gathered on 24 November in the designated areas. The ERC officially presented 
this report to the provincial EOC. 

o Access by land was not possible in the community of Santa Maria in the Maldonado parish. 
The roads were in poor condition due to the permanent rains, and these roads are only 
used for foot traffic. This community is located in a high-risk area if an eruption were to 
occur. The information on this community was provided by the Maldonado parish governing 
board, which estimated that there were approximately 40 families (200 people) in this 
community. 

o The high-risk areas in the Maldonado and Chical parishes did not have access to mobile 
telephone signals, which limited the actions of the operation. Faced with this situation, the 
ERC installed a VHF radio to guarantee safety telecommunications. 

o Armed actors have a presence in the Ecuador and Colombia border region. Actions in the 
field followed strict safety regulations that included the time of day of activities as well as 
prior contact with the communities in the area. 

 

B. Operational strategy and plan 

 

Overall objective 

 
Regarding the overall objective, the preparedness work increased the responsiveness of the Carchi 
provincial branch and provided training and safety equipment to respond to a volcanic eruption. The 
actions undertaken also have positioned the ERC as an inter-institutional reference of importance in 
preparedness as well as on technical aspects for immediate response and humanitarian assistance. 
 
The actions were important for the beneficiary communities since they were the basis for the planning, 
organization and leadership of the local preparedness processes, as well as allowed for increased clarity 
of the risk scenario and the humanitarian needs that might be needed following a volcanic eruption. 
 
According to the baseline developed by the ERC and the risk assessment based on the scenarios 
imagined by the IGEPN and the Secretariat of Risk Management (SGR is its acronym in Spanish), the 
parishes of Tufiño, Maldonado and Chical were considered areas at risk. 
 
The project’s beneficiary population corresponds to the rural areas of the Tulcán canton that are  located 
in the border region in which the  population in transit includes families and individuals who are 
Colombian, Ecuadorian, have dual nationalities or are refugees. Their means of subsistence are mainly 
oriented toward the primary economic activities of agriculture and livestock and to a lesser extent the f 
border trade and in fewer cases to tourism. Access to public services and permanent coverage from State 
institutions for these communities; however, these institutions have little experience in emergency and 
disaster management. Other beneficiaries included ERC volunteers from the parish branches who were 
able to strengthen their skills and abilities in emergency response within their respective communities. 
 
Proposed strategy 
The ERC's proposal for preparedness activities within the context of areas that would be imminently 
affected by the volcanoes focused on the following lines of action: 
 

1. Strengthening local capacity:  
a. Through the establishment of a crisis room at the Carchi Provincial branch to manage the 

operation 
b. Increased and permanent inter-institutional coordination through the participation in national 

and bi-national EOCs, as well as in technical working groups for the creation of inter-
institutional contingency plans 

c. Pre-positioning protective  equipment for volunteers in the ERC Carchi provincial branch and 
in the ERC headquarters for the regional and national support teams 
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d. Activation of the telecommunications system for the Carchi province in the Maldonado 
parish, Tulcán and Espejo cantons 

e.  Training in first aid, psychosocial support, shelter, damage and needs assessment (ODK 
and Mega V), self-protection against earthquakes and volcanic eruptions, operative safety 
and basic curriculum for training ERC Carchi provincial branch volunteers. 

2. Bi-national coordination:  
a. Holding coordination meetings between border ERC and CRCS branches 
b. Signing of a letter of mutual aid between the presidents of the National Societies 
c. Participation in bi-national Risk Management Unit meetings in Ipiales and Tulcan. 
d. Support the creation of a bi-national plan of action to address the possible eruption of the 

Chiles-Cerro Negro volcanic range. 
3. Community preparedness:  

a. Conducted two drills in Tufiño and Maldonado, where the Ecuadorian Red Cross participated 
with support equipment at the local level in the evacuation while personnel from other 
provincial branches were deployed as evaluators and observers of the drill’s implementation 
to gather information regarding improved experiences and to identify weak points in the 
community evacuation plans. 

b. A baseline was developed in 31 communities in the Tufiño, Maldonado and Chical parishes. 
c. Support was provided on the definition of evacuation routes and the creation of evacuation 

plans for the communities in the areas at risk. 
d. Training in first aid and preparedness for disasters aimed at the staff from the different 

provincial directorates/offices of public institutions such as the Health Directorate, the 
Education Directorate, and the Provincial Directorate for Risk Management, police, armed 
forces, fire fighters and municipal government. 

 
Operational support services 
 
Human resources 
 
The ERC had a multidisciplinary technical team to implement these actions that were composed of:  

 One coordinator in the field (Zone 1) 

 One local operation coordinator (funded through this DREF operation) 

 One local technical support person for the development of the baseline (Zone 2) 

 One response technical staff person in charge of permanent monitoring from the (Disaster Risk 
Reduction Management (GRED, acronym in Spanish) national. 

 Permanent accompaniment from the ERC secretary general in the political meetings at the national 
and bi-national levels.  

 Administrative - accounting staff at ERC headquarters 

 Risk Management and Community Health Programme staff for the activities of institutional and 
community preparedness 

 Staff from the Planning and Projects Office at headquarters for the monitoring of the operation’s 
progress and economic oversight 

 Logistics staff (procurement, warehousing, fleet) 

 Public Relations staff 

 Telecommunications and information technology (IT) staff 

 Volunteer staff from the neighbouring provincial branches. 

 Staff from the School of Risk Management of the Ecuadorian Red Cross Technical Institute 
 
Processes were supervised through the Disaster Management Programme (which had support from project 
officials and the programme director) and the Planning and Projects Department (which had high-level 
technical and financial assistance from the project). The ERC headquarters also had a monitoring team to 
keep track of financial reports, and it had the responsibility for ensuring the quality of intermediate outputs 
and final reports. 
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Logistics and supply chain  

In the DREF 2014 Plan of Action for Volcanoes, protective material was purchased for the volunteers from 
the Carchi provincial branch, the provincial volunteers in the area and the national teams that would support 
the emergency intervention in the first 48 hours. 
 
The acquisition process was requested by the ERC headquarters’ head of the risk management office, and 
it was implemented by the in the National Society’s acquisitions coordinators. The oversight by the 
accounting coordinator for this DREF operation guaranteed the appropriate management of funds in 
agreement with the budgetary approval. In this case, the final line item was less than what was budgeted. 
The remaining amount was requested to cover costs related to the development of the baseline in 
communities that experienced certain challenges as explained above. 
 
The following items were procured for the ERC volunteers: 

 Long-sleeve shirts with the ERC emblem 

 Institutional caps with the ERC emblem 

 Collar pads 

 Sweaters 

 Protective  glasses 

 Disposable face masks 

 Face masks with filters 

 Flexible leather gloves 

 Helmets 

 Head lamps 
 

There were some challenges in the procurement process due to the short duration of this project and 
ERC’s internal procedures. The individual protective material was distributed on 30 December. All of the 
items were scheduled for delivery in 15 days, except for the helmets which needed to be imported. The 
delivery is planned for the end of March 2015. A receipt of reception of these helmets will be signed when 
they are received at the ERC’s national headquarters. Once these last items are received, the appropriate 
supporting documents will be presented to the IFRC secretariat. 

In the case of the office supplies, the purchases were made in January 2015 to replenish the stock used 
from the provincial branch and the ERC headquarters. The appropriate restocking process was made with 
these recently purchased goods. 

Communications 

The DREF Plan of Action included a component to disseminate the work of the ERC at the local and 
national levels through: 

 Social networks (Facebook and Twitter): Publication of actions undertaken in the field; ERC 
volunteers throughout the country shared this information from the ERC official account their own 
accounts. 

 Institutional bulletins: The bulletin named “La Red” (“The Network”)                                                
was issued; it provided weekly and monthly coverage of the thematic and extraordinary issues 
surrounding the ERC´s actions. 

 Press releases: The ERC issued press releases to the printed, radio and television media outlets. 
The activities were also disseminated in this manner, and interviews were given when requested. 
These publications were also used to inform the citizenry about the preventative measures that they 
should adopt in the case of an adverse event or emergency. 

 

Safety 

There were some delays in a few of the programmed operational activities (development of the baseline) 
due to climate issues. The steady rainfall for two weeks in November caused constant landslides on the 
roads between the two parishes in the areas at high risk. The field visits had to be rescheduled several 
times during this period because rubble had to be removed by the corresponding State institutions. 
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Planning, monitoring, evaluation and reporting (PMER) 

Based on the approved plan of action, the planning was done using the standard institutional tools for all of 
the planned activities for implementation. These were justified with standard reports and their related 
means of verification. 

The ERC headquarters’ office for development and planning conducted the monitoring of the project and 
the accountability required by the current financial report standards. 
 
Reports 
 
Narrative: From the start of the intervention, weekly situation reports were issued to measure the reach 
and fulfilment of the objectives and products. 
 
Financial: Due to the different aspects related to the implementation of actions in the field and the 
justification of these expenditures, the interim financial report was not completed; thus, the request for 
disbursement for the related bank transfer was not able to be made. However, when the activities were 
finalized in mid-December 2014, the request for these funds was reconsidered since the expenditures 
made did not require additional funds. 
 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming - Areas common to all sectors 

 
Quality programming - Areas common to all sectors 

 

OBJECTIVES INDICATORS  RESULTS 

Outcome 1 A base line 
and analysis is used to 
inform the design 

Baseline final report 
# of funding proposals 
developed for response 
preparedness based on the 
baseline 

1 final document of the baseline official presented to 
the provincial EOC and national institutions 
 
3 parish evacuation plans 
8 inter-institutional contingency plans 
2 evacuation drills 
* These activities were implemented in an inter-
institutional manner and financed by State 
institutions and in light of the baseline developed 
by the ERC 

Output 1.1 A baseline 
has been developed for 
communities selected 
by the ERC 

# of communities registered 
in the baseline 
# of volunteers involved in 
gathering information for the 
baseline 

31 communities registered in 3 parishes in high-risk 
areas in Tulcán canton 
 
50 volunteers from the parish branch, neighbouring 
parishes’ branches and the Ecuadorian Red Cross's 
Technical Institute (ISTCRE is its acronym in Spanish) 
participated in the development of the baseline using 
ODK software 

Output 1.2 Operation 
activities are 
disseminated at the 
national and 
international level 

# of testimonials from  at-risk 
community residents 
 
# of press released produced 
and disseminated 

14 testimonies from beneficiaries residing in  the 
communities in  high risk areas in a video 
 
3 press releases 
5 “LA RED” institutional newsletters 
3 special issue newsletters for the emergency 
3 Disaster Management Information System (DMIS) 
reports published in the IFRC system 

Outcome 2: The 
operation's 
implementation is 
managed in a 
coordinated manner, 

At the end of the project, 
there is a final report using 
IFRC standard format. 
 
At the end of the project, 

1 final report at the end of the project with the 
pertinent accounting 
 
Sources of verification through the standard forms 
include: 
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with a proper 
implementation and 
monitoring system 
  

there are sources 
for verification for the actions 
conducted 

Reports on every activity 
Meeting reports 
Report on the development of the baseline 
Registries  of the signed lists for attendance, food, 
transportation and housing 
Registries of distributions and reception activities 
Financial justification (receipts, tax holdings, rotating 
funds) 

Output 2.1: The 
project has been 
monitored and 
implemented 
according to the 
schedule established in 
the plan of action 

# of progress reports on 
activity 
implementation 
There is an operation 
coordinator from the start to 
the end of the operation 
# of monitoring visits to the 
project area by ERC 
headquarters and the IFRC 

7 weekly situation reports 
1 monthly progress report 
1 financial report for each fund received 
 
1 DREF project coordinator, hired for services for 2 
months (1 November to 31 December 2014) 
 
4 monitoring visits from the ERC headquarters 
1 monitoring visit from the IFRC 

 
Planned date of implementation             
Real date of implementation and completion 
 

Activities 
Oct Nov Dec Jan 

3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Development of a baseline               

              

 Drafting of a baseline report               

              

Drafting and publication of two beneficiary 
testimonials 

              

              

Drafting and dissemination of four 
information bulletins 

              

              

Hiring of a local operation coordinator 
              

              

Monitoring visits by ERC headquarters 
              

              

Monitoring visits by the IFRC 
              

              

Drafting of internal progress reports 
              

              
 

Achievements                                                          

 

- One report on the development of the baseline in 31 communities in the Tufiño, Maldonado and Chical 
parishes in the Tulcán canton in the Carchi province. This report was based on a census of 1,189 families 
with a total of 4,530 people, using the ODK tool and with the support of ERC volunteers from the local parish 
branches, neighbouring branches and the ISTCRE. 
 

- Three press releases, five institutional newsletters and three special newsletters providing information on 
ERC actions during the emergency were produced 
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- Seven weekly situational reports, two monthly progress reports and one economic report for each assigned 
fund were completed. To this end, the forms were standardized for reports, workshops, signed registries for 
attendance, housing, food and transportation 
 

- A National Intervention Team (NIT) member was deployed at the start of the operation and once the DREF 
Plan of Action was approved, he became the project coordinator 

Challenges                                                       

 

- The level of inter-institutional coordination is extremely weak, which made it difficult to implement certain 
activities for trainings and community preparedness in the planned time period. As an immediate solution, 
training was provided to public servants from public institutions in first aid and disaster preparedness. This 
was the first step in the ERC being designated to lead the process to gather information in the communities, 
for which the municipal, provincial and governor-level support was provided at all times. 

- The communities where the baseline was developed are far from one another. This made it difficult to 
comply with the established schedule for household visits to gather information. With the aim of optimizing 
human and economic resources and expediting the operation, the institutional schedule was adapted to the 
agendas of the parish governments and their planned community meetings. These meetings were used to 
ensure increased coverage.                                                                     

Lessons learned 

 

- Community response preparedness to emergencies and disasters is extremely weak. Nevertheless, the 
GRED area coordinator had continuous contact with the Carchi provincial government to provide technical 
aid on training processes and to identify possible actions that can improve community-level preparedness. 
To this same end, the ERC volunteers at the Tufiño and Maldonado branch levels received support to 
strengthen the communities. Through trainings with the community, the women and men can become 
leaders in the behavioural change process in which the perception of risk in the communities is increasingly 
recognized. 

- International disaster response laws, rules and principles (IDRL) could be used as tool to promote 
coordination between trans-border National Societies. 

 

National Society capacity strengthening 

 
National Society capacity strengthening 

 

OBJECTIVES INDICATORS RESULTS 

Outcome 3 Support the 
responsiveness of Canton 
branches of the Carchi 
provincial branch in the 
province of Carchi 

# of branches that have 
received support  on 
response preparedness  
 
 

6 branches that actively participate in the project, 
increase their capacity for local response 
(Parishes of Tufiño, Maldonado, El Carmelo; 
Espejo canton and Carchi and Imbabura 
provinces) 

Output 3.1 Canton 
branches in Espejo and 
Tulcán in the 
Carchi provincial branch 
have protective  supplies 
and 
knowledge to respond to 
volcanic eruptions 
 
 

# of volunteers trained in 
first aid, psychosocial 
support (PSS), shelter, 
damage and needs 
assessments (ODK and 
Mega V), operational 
safety and self-protection 
measures for working 
during volcanic eruptions 
 
# of protective  kits for 
volunteers pre-positioned 
at the Carchi Provincial 
branch 

22 volunteers trained in first aid 
42 volunteers trained in PSS  
22 volunteers trained in temporary shelter 
54 volunteers trained in ODK – Mega V 
110 volunteers trained in operational safety and 
institutional doctrine 
13 volunteers trained in risk management and                                           
evaluation of disasters and needs assessments  
 
50 protection kits positioned in the Carchi 
provincial branch 
100 protective  kits positioned in the central 
warehouse of the ERC in Quito 
 

Output 3.2 The ERC 
Telecommunications 
network in the province of 
Carchi has been restored 
and is operational 
 

# of branches with local 
and national connection 
# of people who have 
received refresher 
training in handling ERC 
radio systems 

3 branches have provincial and national VHF links 
(Espejo, Tulcán y Maldonado) 
 
 
23 volunteers at a provincial level trained in 
telecommunications 
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Outcome 4: Establish bi-
national coordination 
between ERC and CRCS for 
response to volcanic 
eruption between border 
branches 
 

# of written proceedings 
of bi-national meetings 
and of agreements 
established 
 

One agreement of shared work between the 
National Societies of Colombia and Ecuador, in 
accordance with the situation of established risk, 
on issues of pre-hospital care, water and 
sanitation, reestablishment of family links, 
psychosocial support and temporary shelter aid  

Output 4.1: The ERC and 
CRCS have established 
coordinated mutual support 
aid lines of action to assist 
affected families in border 
areas 
 

# of activities to plan 
response preparedness 
activities 
 
# of volunteers trained in 
bi-national activities 

One bi-national plan of action approved and 
developed in the EOC through their technical 
working groups 
 
 
Two volunteers trained in bi-national workshop on  
risk management organized by the technical 
working group on  disabled people 
* The shelter workshop was planned as a bi-
national event, but this was not possible; thus, it 
was a workshop for the ERC.  

 
 
Planned implementation date       
Real date of implementation and completion 
 

Activities 
Oct Nov Dec Jan 

3 4 1 2 3 4 1 2 3 4 1 2 

Two first aid refresher workshops             

            

Two psychosocial support refresher workshops             

            

One shelter workshop 
            

            

One refresher workshop on damage and needs 
assessment (use of Mega V/ODK) 

            

            

One operational safety workshop 
            

            

One workshop in self-protection for working during 
volcanic 
eruptions 

            

            

Purchase of 150 protective kits for volunteers 
            

            

Deployment of national telecommunications 
technician to restore and monitor the 
telecommunications network  

            

            

Refresher training workshop on handling ERC radio 
systems 

            

            

4 bi-national meetings between the ERC and the 
CRCS 

            

            

 
 

Achievements 

 
In general, it was possible to strengthen the response capacity in emergencies and disasters of the Carchi provincial 
branch, as well as to strengthen its overall organizational presence at the community, inter-agency and international 
levels. 
 
The following actions were taken to meet this objective: 
 

- 2 workshops on basic first aid for volunteers in the Carchi provincial branch, with the participation of a total of 

22 volunteers 

- 2 workshops on psychosocial support with the psychological first aid methodology, with the participation of 42 

volunteers, who shared their knowledge by applying it in schools in the Tufiño and Maldonado parishes. A total 
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of 201 children were assisted with emotional support and learned about its provision during disasters. 

- 1 workshop on basic temporary shelters for Carchi provincial branch volunteers, with the participation of 18 

volunteers. Topics of this shelter training included management, shelter administration, sphere standards, 

gender issues in shelter situation, human rights, violence risk reduction, set up of temporary shelters, security 

and safety, and team work. 

- 1 workshop on ODK and Mega V for volunteers from the Carchi provincial branch, as well as 3 ODK training 

sessions for volunteers from the Imbabura branch and the ISTCRE who developed the baseline. A total of 54 

ERC volunteers were trained. 

- 1 workshop on operational safety and 3 workshops on the basic volunteer training, which provided guidance 

on the main guidelines of the ERC for work in the field and operational safety. A total of 110 people were 

trained 

- 2 workshops on risk management for  earthquakes and volcanic eruptions in which 13 provincial branch 

volunteers participated                                                                                                 

- The telecommunications link in the province was re-established through the maintenance of the VHF and HF 

telecommunication equipment in Tulcán, the installation of a VHF radio in the Espejo canton and the repair of 

a VHF radio in the Maldonado parish 

- A provincial-level course in telecommunications was provided for 23 volunteers from El Carmelo, Maldonado, 

Tufiño and Tulcán. 

- 4 bi-national coordination meetings were held between the Colombian and Ecuadorian National Societies. 

Challenges 

 

- The operative capacity of the ERC Carchi provincial branch lacked the adequate level of preparedness and 
response skills such as the number of volunteers did not reach the required minimum and the irregular 
compliance with established procedures. Due to this, a training proposal was created and implemented for the 
training and maintenance of the branch volunteers’ skill sets and knowledge. This led to an increase in the 
number of registered ERC volunteers. A proposal for the restructuring of the disaster management programme 
at the local level was also created. It aims to continue the institutional strengthening and training over the next 
half year. 

- The Carchi provincial branch did not have contingency plans. In this light, the identification of local resources 
was undertaken and a contingency plan for volcanic eruptions and earthquakes was created. 

- The Carchi provincial branch had a VHF telecommunication system installed in Tulcán, but at the parish level 
there was a HF system, which is not efficient during volcanic eruptions. As a result, VHF radio bases were 
installed in Maldonado and Espejo that ensured maximum utility for the provincial and national radio links. 

- The training process in temporary shelter, originally planned as a bi-national training, was unable to be held 
due to the Colombian Red Cross Society’s prior 2014 programming. Thus, and in compliance with what was 
established in this operation’s plan of action for November and December, this activity could not be extended 
and was held with the ERC. Ecuador’s National Society has a regional trainer in shelter management in 
emergencies, and he facilitated the workshop with the participants from the ERC.                 

 

Lessons learned 

 

- Since the provincial branch lacked organizational capacity at the operational level, it was necessary to 
mobilize people to provide permanently technical accompaniment and aid in the field on issues of 
preparedness and management of emergencies not only at the level of the ERC, but also as an institution that 
is member of the EOC and the technical working groups, which are organizational spaces that allow the ERC 
provincial branch to serve as an aid at different levels. 

- A proper plan of activities should always include volunteers, aid in fostering activities at a local level, thereby 
fostering the start of training activities with volunteers to increase the number of volunteers for the provincial 
branch’s different programmes. 
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Contact Information 
For further information specifically related to this operation please contact: 
 
In the Ecuadorian Red Cross: 

 
 Roger Zambrano Cedeño, national disaster risk reduction director: rzambrano@cruzroja.ec  

 
 Paola López, National Technical Response, email: respuesta@cruzroja.org.ec 

 
In the IFRC Regional Representation for the Andean Countries: 

 Michele Detomaso, integrated programme coordinator - South America and Venezuela; phone:  

+ 51997555639 ; email: michele.detomaso@ifrc.org 
 
In the Americas zone: 

 Carlos Iñigo Barrena, Pan-American Disaster Response Unit (PADRU) coordinator, email: 
ci.barrena@ifrc.org; mobile: +507 6679 3238 

 
In Geneva 

 Christine South, operations quality assurance senior officer; +41 22 730 45 29; christine.south@ifrc.org  
 
For Resource Mobilization and Pledges: 

 Ursula Araya, relationship management coordinator; email: ursula.araya@ifrc.org  
 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 Priscila Gonzalez; planning and monitoring senior officer; email: priscila.gonzalez@ifrc.org  
 
 



Click here 

1. DREF preliminary final financial report below 

2. Click here to return to the title page 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:rzambrano@cruzroja.ec
mailto:ci.barrena@ifrc.org
mailto:christine.south@ifrc.org
mailto:ursula.araya@ifrc.org
mailto:priscila.gonzalez@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 57,061 57,061

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 57,061 57,061

D. Total  Funding = B +C 57,061 57,061

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 57,061 57,061
E. Expenditure -45,113 -45,113
F. Closing Balance = (B + C + E) 11,948 11,948

Other Income
DREF Allocations 57,061 57,061
C4. Other Income 57,061 57,061

Selected Parameters
Reporting Timeframe 2014/11-2015/5 Programme MDREC008
Budget Timeframe 2014/11-2015/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDREC008 - Ecuador - Volcanic Eruption
Timeframe: 10 Nov 14 to 10 Jan 15
Appeal Launch Date: 10 Nov 14

Preliminary Final Report

Preliminary Final Report Prepared on 25/Jun/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 57,061 57,061
Logistics, Transport & Storage
Storage 624 624 -624

Transport & Vehicles Costs 6,735 2,881 2,881 3,855

Total Logistics, Transport & Storage 6,735 3,504 3,504 3,231

Personnel
National Society Staff 6,062 9,107 9,107 -3,046

Volunteers 2,896 496 496 2,400

Other Staff Benefits 28,865 25,241 25,241 3,624

Total Personnel 37,823 34,845 34,845 2,978

Consultants & Professional Fees
Professional Fees 416 416 -416

Total Consultants & Professional Fee 416 416 -416

Workshops & Training
Workshops & Training 2,983 2,012 2,012 971

Total Workshops & Training 2,983 2,012 2,012 971

General Expenditure
Travel 2,309 1,749 1,749 561

Information & Public Relations 1,347 199 199 1,148

Office Costs 914 1,028 1,028 -114

Communications 890 418 418 472

Financial Charges 577 -1,811 -1,811 2,388

Total General Expenditure 6,038 1,583 1,583 4,455

Indirect Costs
Programme & Services Support Recove 3,483 2,753 2,753 729

Total Indirect Costs 3,483 2,753 2,753 729

TOTAL EXPENDITURE (D) 57,061 45,113 45,113 11,947

VARIANCE (C - D) 11,947 11,947

Selected Parameters
Reporting Timeframe 2014/11-2015/5 Programme MDREC008
Budget Timeframe 2014/11-2015/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDREC008 - Ecuador - Volcanic Eruption
Timeframe: 10 Nov 14 to 10 Jan 15
Appeal Launch Date: 10 Nov 14

Preliminary Final Report

Preliminary Final Report Prepared on 25/Jun/2015 International Federation of Red Cross and Red Crescent Societies



Page 3 of 3

IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 57,061 57,061 57,061 45,113 11,948

Subtotal BL2 57,061 57,061 57,061 45,113 11,948
GRAND TOTAL 57,061 57,061 57,061 45,113 11,948

Selected Parameters
Reporting Timeframe 2014/11-2015/5 Programme MDREC008
Budget Timeframe 2014/11-2015/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDREC008 - Ecuador - Volcanic Eruption
Timeframe: 10 Nov 14 to 10 Jan 15
Appeal Launch Date: 10 Nov 14

Preliminary Final Report

Preliminary Final Report Prepared on 25/Jun/2015 International Federation of Red Cross and Red Crescent Societies
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