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Period covered by this Final Report: 5 
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Appeal target (current): CHF 30,579,088.  
 
Appeal coverage: 17%; <click here to 
go directly to an interim financial 
report, or here to view the contact 
details>  
 
Appeal history: 
• This Emergency Appeal was initially 

launched on 5 February 2010 for CHF 
30,579,088 for 12 months to assist 
330,621 beneficiaries. 

Camel distribution activities as part of the livelihood assistance in Moyale 
Somali. Source: ERCS 

• Disaster Relief Emergency Fund 
(DREF): CHF 50,000 was allocated 
from the Federation’s DREF to 
support the initial stages of this operation, particularly the deployment of the Field Assessment 
and Coordination Team (FACT) and field assessments led by the Ethiopian Red Cross Society 
(ERCS). 

• An Operations Update No. 1 issued on 18 August 2010. 
• An Operations Update No. 2 was issued on 3 February 2011 extending the operational timeframe for an 

additional 6 months.  
• An Operations Update No.3 was published on 17 July 2011. 

Summary: As a result of failed rains during 2010, the Ethiopian Red Cross Society (ERCS) with support 
from the International Federation launched a Severe Food Shortages Appeal to address the most immediate 
needs of the affected population. As of the scheduled end of the operation on 5 August 2011, some 202,651 
beneficiaries were reached with food, water and sanitation and livelihoods interventions, corresponding to  
approximately 61 percent of the intended target of 330,621 beneficiaries. Watsan activities in East Hararghe 
and in Moyale supported by the British Red Cross and Swiss Red Cross respectively, are still ongoing and 
both donors have agreed on a time extension to allow for all activities to be completed, monitored and 
reported on.  This report is therefore preliminary, with a final report to be issued once all funds have been 
spent by ERCS and a final financial report is available.   
 
The main areas of intervention were in East Hararghe, Moyale (Oromia and Somali regions) and Wolayita (in 
SNNP region). 40,918 people received food in East Hararghe for a period of 6 months while approximately 
10,223 people are expected to benefit from the ongoing British Red Cross water and sanitation funded 
intervention in East Hararghe. Moreover, in livelihood assistance, 120,000 people received agricultural tools 
and seeds in East Hararghe. Some 24,000 people benefited through the Swiss Red Cross water and 
sanitation intervention in Moyale (Oromia and Somali) and 7,500 people received forest and tree seedlings in 
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Wolayita. Due to low funding to the Appeal (17 percent) not all activities mentioned in this Final Report were 
implemented. Priority was given to specific food, water and sanitation and livelihood assistance activities.  
 

The situation 
The Humanitarian Requirements Document (HRD) 
issued by the Government of Ethiopia (GoE) in 
October 2009 concluded that several seasons of 
persistent below-average rains had left 6.2 million 
people acutely in need of food assistance and 
support to facilitate their recovery. This figure of 6.2 
million people was exceptionally high for that time of 
the year. Consequently, the International Federation 
deployed a Field Assessment and Coordination 
Team (FACT) and confirmed existence of significant 
and exceptional deficits in food production in the 
visited areas. The report from this assessment 
formed the basis for launching an emergency appeal 
calling for resources to enable immediate response 
to the rapidly rising levels of malnutrition, which 
required food assistance to be provided for a period 

of six months starting in March 2010; the onset of the 
2010 hunger season. 

Trench excavation as part of the water and sanitation  
project in East Hararghe funded by British RC through 
this Appeal. Source: ERCS  

In 2010, the Government and its partners released 
two Humanitarian Requirement Documents (HRD) basedon the meher and belg1

 assessments. The first 
document released on January 2010 stated relief food requirements for 5.2 million beneficiaries but later in 
November 2010, the second HRD released decreased the number of people to 2.3 million people. 
 
At the end of 2010, the general food security situation was stable in most crop producing areas that benefited 
from the normal to above-normal kiremt (June to September) rains. However, poor performance of  
deyr/hagaya rains (October to December) in the pastoral and agro pastoral areas in the south and south 
eastern parts of the country led to a deteriorating food security situation, according to the multi-agency needs 
assessment conducted in November-December 2010. The situation was attributed to the prevailing La Nina 
phenomenon in the Pacific Ocean that started in June 2010. on February 2011, the HRD issued indicated 
that poor performance of the deyr/hagaya rains (October to December) caused water and pasture shortage 
in the pastoral and agro-pastoral areas in Somali, Oromyia and SNNP regions. Water sources in most 
affected areas have been depleted and water trucking interventions are ongoing in the worst affected areas 
of Somali and Oromyia regions. 
 
Due to changes in the humanitarian situation in 2010 and low contributions received for the emergency 
appeal, the planned interventions were scaled down focusing more on the most immediate needs of the 
affected population. These needs were in the areas of food distributions, water and sanitation as well as 
livelihood assistance. 

 
Red Cross and Red Crescent action 
Since the onset of the emergency the ERCS requested assistance to the International Federation (IFRC) to 
to support their ongoing efforts. Consequently, the IFRC deployed a FACT team which reports confirmed 
existence of significant and exceptional deficits in food production in the four visited areas. ERCS 
assessment team, supported by the IFRC FACT visited East Hararghe, West-Arsi, North Wollo and East 
Tigray between 1 to 11 December 2009 (locations that were selected in consultation with the Ethiopian 
Government, FEWSNET, WFP and its Vulnerability Assessment Mapping Unit). The report from this 
assessment formed the basis for launching an emergency appeal calling for resources to enable immediate 

                                                 
1 The two main crop seasons in Ethiopia are the belg and meher seasons which receive rainfall from February to June 
and from June to October, respectively. The meher crop season is the main season and produces 90-95 percent of the 
nation’s total cereals output, and the belg harvest provides the remaining 5-10 percent of cereal output. For the belg 
harvest, corn accounts from one-third to nearly one-half of the belg’s cereal production and the remaining belg output 
comprises of mostly short-cycle wheat, barley and teff. The kiremt rain season is between June and September. Source: 
http:www.pecad.fas.usda.gov/highlights/2008/11/eth_25nov2008/ 
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response to the rapidly rising levels of malnutrition, which required food assistance to be provided for a 
period of six months starting in March 2010; the onset of the 2010 hunger season. 
 
On May 2011, the ERCS disaster management department and East 
Hararghe Branch started final rounds of distribution of tools, seeds and 
fertilizers in four woredas: Grawa, Jarso, Gursum and Fedis. These 
distributions were finalized in June 2011. ERCS recruited 45 staff and 
40 volunteers to support the operations in East Hararghe. These food 
interventions were implemented by the ERCS East Hararghe branch 
supported by the ERCS Disaster Management Team at headquarters 
and the Federation Country team of 2 expatriates and 6 national staff. 
 
Additionally, the ERCS disaster management, water and sanitation 
department and the East Hararghe branch were actively responding 
drawing up plans of actions since the beginning of the operation with 
support from Federation staff in the country. 
 
Final monitoring activities were carried out by the IFRC country 
representative and Swiss Red Cross in the Moyale Oromiya Region in 
order to monitor the completed projects in the area.  
 
 One of the motorized grinding mills 

given to Somali district part of Swiss 
Red Cross project. Source: ERCS 

 
 
Achievements against outcomes 

 
Relief distributions (food and basic non-food items)  
Objective 1: To improve nutritional status of the people affected by the drought in targeted zones of 
Oromiya and Amhara regions. 

Outputs (expected results) Activities planned 
Household access to food in 
targeted areas has improved. 

• Develop Memoranda of Understanding (MoU) or agreements 
between the Government of Ethiopia and the ERCS.  

• Sourcing 27,695 MT of food (22,984MT of maize, 2,298MT of beans 
and 2,413MT of corn-soy blend—CSB) and 766,119Lt of cooking oil. 

• Establish a logistics hub in each operational area. 
• Contract local logistics providers to transport food from hubs to the 

distribution points.  
• Mobilize volunteers for beneficiary identification and relief 

distributions.  
• Identify beneficiaries; agree on distribution lists including verification 

and validation.  
• Distribute food up to 255,000 beneficiaries in East Hararge, West 

Arsi and North Wollo zones.  
• Distribute supplementary food for families with children under 5- 

years of age, elderly persons, pregnant and lactating women (35 
percent of caseload).  

• Monitoring, evaluation and reporting. 
 
Impact:  
Over the course of this operation, this objective was partially achieved due to insufficient contributions to the 
Appeal. Nevertheless, sourcing and distribution of food items was carried out thanks to ECHO contribution 
reaching an estimated 40,918 people in a period of six months. A total of 4,326.28 metric tonnes of food and 
123,840 litres of oil were sourced. Four distribution hubs were established in East Hararghe in Fedis, Meyu, 
Gollo Oda and Kumbi woredas and local transport providers were contracted to facilitate the distribution 
process. ERCS team on the ground, supported by its headquarters disaster management officer deployed in the 
field mobilized an average of 40 volunteers, identified relevant field staff and prepared for relief interventions. 

 
The distributed relief food items in metric tonnes in 7 Woredas for a period of 6 months was as follows:  
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Woreda Type of relief items in MT In litres 
 Maize Pulses CSB Oil 
Fedis 576.98 56.23 43.1 19,229 
Mayu 741.44 73.89 55.64 24,716 
Golo oda 685.80 68.66 32.54 22,646 
Kumbi 953.40 95.05 67.80 32,211 
Grawa 347.22 31.56 27.00 11,577 
Gursum 268.65 26.86 22.32 7,512 
Jarso 132.75 13.27 6.30 4,634 
Total 3,706.24 365.52 254.70 122,525* 

*1,315 litres of oil were left over and were distributed to vulnerable groups in Fechadu, Meyu 
and Kore woredas. A total of 123,840 litres of oil were distributed. 

An average of 40,918 people were reached with food distributions. In the first phase of the planned distribution 
program, during the course of three months, in four targeted operational woredas (districts), 62 kebeles were 
reached benefiting a total of 41,280 beneficiaries. Each beneficiary received 15kg of cereals, 1.5kg of pulses, 0.5 
liter of oil for general target population and 4.5kg of csb  for vulnerable group  of community which consists of 29-
35 %.  (Lactating, pregnant mothers, elderly people, orphans, and people with HIV/AIDS). 

1st phase of food distribution: 

Operational Woreda 
(districts) 

No. of Kebeles 
identified No. of beneficiaries No. of vulnerable 

groups 

Fedis 12 8,220 1,886 

Meyu 19 11,300 2,426 

Golo oda 17 10,170 1,266 

Kumbi 14 11,590 2,976 

Total 62 41,280 8,554 

 
During the initial plan of the programme, the distribution was expected to start on the month of May 2010 up to 
October 2010 for three months. However, due to delays of the budget approval and procurement processes as 
well as road access limitations (due to rains) the distributions started on the first week of July 2010. 
The second phase of three month distribution started on September 2010. After joint assessments carried out by 
the federal DRMFSS, the number of beneficiaries in need for food assistance changed the existing planned 
operational figure of beneficiaries by half. This situation caused complications since food supplies had already 
been delivered to the operational warehouses and beneficiaries had already been identified. Nevertheless, based 
on the reduced number of beneficiaries, three additional Woredas (districts) were targeted through the same 
procedure in Gursum, Grawa and Jarsso woredas with a total of 16,636 beneficiaries in the same East Hararghe 
zone for three months. The remaining 23,820 beneficiaries were also again recruited from the previous 4 
Woredas (Fedis, Mayu, Golo Oda and Kumbi). 
 
New identified beneficiaries for the 2nd phase of distributions was as follows: 

Operational Woreda 
(districts) 

No. of Kebeles 
identified 

No. of 
beneficiaries 

No. of vulnerable 
groups 

Fedis 13 4,619 1,305 

Meyu 9 5,194 1,794 

Golo Oda 10 4,507 651 

Kumbi 14 9,600 3,358 

Grawa 12 7,716 1,998 

Gursum 26 5,970 1,653 

Jarso 18 2,950 493 

Total 102 40,556 11,252 
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Monitoring of the operation was done by the ERCS Disaster Management Department and the Federation staff. 
The Federation Logistics team frequently visited the operation area and supported East Hararghe Branch in 
compiling stock data, reporting and planning for subsequent distribution rounds. Monitoring visits to the field have 
been conducted by the Federation Country Representative and the DG ECHO representative in Ethiopia. 
Challenges:  At the beginning of the operation, lack of funding did not allow ERCS/Federation to identify 
operational areas and agree on number of beneficiaries as planned. Therefore activities took longer to 
implement. The initial plan was to start food deliveries in April-May 2010, but it was postponed for July 2010. 
After securing funding and informing DRMFSS about ERCS intentions to work in identified districts, 
procurement process took longer than planned and expected. In addition, delays occurred due to local re-
tendering in order to follow ERCS internal procurement procedures. At the moment, ERCS is currently re-
structuring and reviewing its procurement procedures in order to avoid unecessary delays during emergency 
operations.  
 
Water, sanitation, and hygiene promotion 
Objective 2: Improved access to safe water and thus a reduced risk of water-related diseases for an 
estimated 23,700 families in four targeted zones – East Hararghe, West Arsi, North Wollo and Eastern 
Zone. 

Outputs (expected results) Activities planned 
East Hararge Zone, Oromiya 
Region 

• Train 44 community water technicians (two per water point) in water 
pump maintenance and repair. 

• Provide team of two trained technicians with a kit for pump 
maintenance. 

• Train 180 volunteers in PHAST (trainer of trainers) to act as hygiene 
and behaviour change agents by facilitating community dialogues 
with their respective communities.  

• Conduct PHAST trainings for communities.  
• Establish and train water management committees.  
• Develop information, education and communication (IEC) materials 

focusing on prevention of AWD and other water born diseases. 

Community awareness in good 
hygiene practices and water 
related diseases increased.  

Availability of water for 
households and livestock 
increased. 

• Rehabilitate 4 water ponds – one in each woreda through cash for 
work.  

• Produce total of 600 san-plats (100 in each woredas) and build 
model latrines as a precursor for large-scale latrine construction as 
part of longer-term recovery following PHAST methodology. 

• Rehabilitate 24 deep wells in Midhega (4), Meyu (6) and Golo Oda 
(14) woredas.  

• Construct 5 roof catchments. 
West Arsi, Oromiya region • Training of 99 community members in water point management. 

• Conduct PHAST TOT for 95 volunteers and cascade down to the 
communities.  

• Provide trained volunteers with PHAST tool kits. 

Community awareness in good 
hygiene practices and water 
related diseases increased. 
Availability and accessibility of 
safe water for households and 
water for livestock improved in 
Shalla and Siraro woredas. 

• Provide tankers for water storage.  
• Distribute jerry cans for 14,250 households.  
• Construct 33 roof catchment schemes.  
• Construction of spring water collection chamber. 
• Rehabilitation of irrigation canal. 

North Wollo, Amhara region • Training of 45 community members in water point management 
• Conduct PHAST TOT for 15 volunteers and cascade down to the 

communities.  
• Provide trained volunteers with PHAST tool kits. 

Community awareness in good 
hygiene practices and water 
related diseases increased. 
Availability of water for 
households and livestock 
increased. 

• Rehabilitate 4 springs/water points in Kobo Woreda.  
• Rehabilitate 5 hand dug wells in Kobo Woreda.  
• Constructing 2 single layer cattle trough in Kobo Woreda. 

Easter Zone, Tigray • Train 216 facilitators in PHAST ToT.  
• Cascade PHAST training for communities. 
• Provide trained volunteers with PHAST tool kits. 

Community awareness in good 
hygiene practices and water 
related diseases increased. 
Availability of water and 
awareness of communities in 
good hygiene practices increased 

• To rehabilitate and maintain 10 springs, 20 shallow wells, 7 hand-
dug wells and 3 deep wells.  

• Distribute 200 san-plats to beneficiaries.  
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in Astbi Womberta Woreda. • Establish and train water management committees through 7 
sessions.  

• Develop IEC material on prevention of AWD and other water born 
diseases. 

 
Impact: After conducting an assessment in the area, ERCS Health and Care programs’ department in 
collaboration with Harar Regional branch and East Hararghe Zonal Water office drafted a detailed plan to 
rehabilitate the Goro Muti Water supply in Chilanko Woreda and Kore Water supply of Gursum woreda.  
 
Since the community in Goro Muti mainly obtains water from a big spring with nearly 16 distribution points and 
was constructed 30 years ago, it was decided to rehabilitate this spring with funds obtained from British Red 
Cross through this Appeal. The main activities included in this plan are: 

• Spring box maintenance 
• Construction of additional masonry reservoir with a capacity of 50,000 litres. 
• Trench excavation from the source to the water points. 
• Installation of steel pipes, around the farm lands and PVC pipes for the remaining part of the distribution 

system. 
• Construction of 16 public fountains. 

To date, the contractor has been able to purchase and deploy 309 steel GI pipes and 736 UPVC pipes. The pipes 
have been handed over to the kebele administration and are in the store house in the same kebele after the East 
Hararghe Zone water office approved on the quality of the pipes. An agreement has been signed between the 
contractor and the Goro Muti kebele administration for the community to do the trench excavation (paid by the 
contractor). The digging of the 15.6 km trench has been completed and the installation of the pipes is ongoing. 
Monitoring visits are done regularly by the ERCS water engineer. This activity, is expected to reach approximately 
10,233 people.  
 
Challenges:  
Since the beginning of the operation, priority was given to seeds distribution and setting up of the relief operation 
due to limited resources. Water and sanitation activities were limited to one location using unearmarked funds 
and earmarked contribution from the British Red Cross. Delays were encountered with the bidding process and 
ERCS is currently revising all their procedures and guidelines in order to avoid delays in projects and operations 
in the future especially emphasizing on timely response during emergencies. Additional delays were encountered 
due to rain and since the trench excavation was located in farm lands and the contractor had to wait till the 
harvest was complete to finish the excavation. Nevertheless, the excavation has been completed. 

 
Livelihood assistance 
Objective 3: Agricultural production for vulnerable farm households affected by drought restored and 
their livelihoods strengthened. 

Outputs (expected results) Activities planned 
Nutritional status of targeted households improved through increased food production. 
East Hararghe, Oromiya • Provide 11,040 HHs with seeds to restore agricultural production. 

• 12.5kg of maize, 30kg of sorghum and 30kg of beans distributed to 
individual HHs, covering in total 0.75 ha per family.  

• Provide 10,439 HHs with agricultural tools (Harar spade). 
West Arsi, Oromiya • Provide 12.5kg of maize and 30kg of haricot beans seeds 

individually to 16,850 HHs, covering in total 0.75 ha per family. 
• Provide 100kg of fertilisers individually to 16,850 households through 

a fertilizer for work scheme. 
• Conduct dry land farming training for communities.  
• Conduct seed multiplication training for communities and/or 

households. 
• Provide 1,150 goats (3 per female headed households) to 550 

households. 
• Provide 6,000 chickens to 1,000 female headed households. 
• Conduct ToT in asset building techniques and management. 

North Wollo, Amhara • Provide 12.5kg of maize and 50kg of horse bean seeds individually 
to 12,887 HHs in Kobo Woreda, covering 0.75ha per family.  

• Provide 100kg of fertilizers individually to 12,887 HHs in Kobo 
Woreda at fertilizer for work basis. 
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Eastern Zone, Tigray • Provide 25 fruit tree (apple) seedling/cuttings and set of agricultural 
tools individually to selected 1,000 households.  

• Provide 75kg of wheat, 50kg of beans seeds and 100kg of fertilizers 
individually to 6,460 households, covering 0.75ha per family. 

• Provide 1,292 cereals producing HHs with agricultural tools. 
• Provide 720 selected households with elephant grass cuttings to 

support the production of animal fodder. 
• Provide selected 200 households with modern beehives (2 beehives 

per household) and related training. 
• Provide selected 200 households with cattle for fattening and 

conduct technical training for beneficiaries. 
• Provide selected 20 households with crossbreed cows and conduct 

relevant technical training for beneficiaries. 
• Provide selected 100 female headed households with 5 sheep 

per household and conduct workshop/training on asset building 
management. 

Livelihood of targeted HHs in Moyale and Wolayita protected and diversified. 
Moyale Oromiya, Somali • Provide 12.5kg of maize, 30kg of beans seeds individually to 

7.020HHs (Oromiya), covering 0.75ha per family 
• Provide two motorized mills for communities set up in strategic 

locations of the woreda and managed by woreda-approved 
agricultural cooperatives (Somali).  

• Conduct training in basic veterinary services and train up to 90 
Community Animal Health Workers (CAHW) in both, Oromiya and 
Somali regions. 

• Rehabilitate water pond in Bodji (Somali region).  
• Rehabilitate deep well in Guchi (Oromyia region). 

 
 
Impact: 
ERCS was able to complete the below described activities for East Hararghe, Moyale, Somali and Wolayita areas 
only. The rest of activities in other areas planned were not accomplished due to lack of funding. Therefore, ERCS 
prioritized livelihood activities in these areas in coordination with the local government. Some activities not 
described in this plan (see below) were included within this Appeal as ERCS had ongoing livelihood programmes 
in the same areas and did not have sufficient funds to complete. IFRC decided to support ongoing ERCS related 
disaster risk reduction activities within this objective as other activities were being carried out in the same areas 
and it provided support to affected households with livelihood activities. 
 
During the months of May and June 2011, ERCS was able to improve the livelihoods of more than 24,000 HHs 
(120,000 people) in 4 woredas in East Hararghe with maize seeds, fertilizers and agricultural tools (pick axe, 
shovel and sickle). The summary of distributions were as follows: 
 

 Woreda Maize Seed 
Beneficiary 

(Households)

Tools 
Beneficiary 

(Households)
1 Grawa 1,808  
   3,693 
2 Fedis 932  
   6,020 
3 Jarso 2,088  
   3,197 
4 Gursum  11,278 
    
 Total 4,828 24,192 

 
This Appeal supported a nursery development in Gursum woreda in East Hararghe where ERCS has been 
implementing as part of a IFRC/DFID project since 2008 to reduce the problem of environmental degradation. 
This year, due to lack of funding in that project, IFRC included support from the Appeal to the nursery 
development in order to further strengthen community disaster risk reduction capacities, increase food security 
and income for the affected households. 
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There were 91,600 seedlings produced described as follows:  
 

No Planted seedlings Quantity 
1 Forest trees  
 coupres estinica 15,000 
 eucalyptus 10,000 
 gravelly robusta 15,000 
 cordia (wanza) 10,000 
 Dublies (Koshim) 6,000 
 Nim 2,000 
 Total forest 58,000 
2 Fruit trees  
 Mango 5,000 
 Roman 2,000 
 Guava (zeytuna) 3,000 
 Gishta 2,000 
 Papaya 500 
 Ambuka 6,000 
 Lemon 100 
 coffee 2,000 
 Total fruits 20,600 
3 Forage  
 Suspania 5,000 
 Lucina 5,000 
 Rodes and vetever grasses 3,000 
 Total forages 13,000 

 TOTAL 91,600 
 
In Moyale (Oromia and Somali), thanks to contributions from Swiss Red Cross to this Appeal, ERCS carried 
out  water and sanitation activities in Ketela (Oromia region) and in Boji (Somali region) reaching approximately 
24,000 people (4,600 households). In addition, 55 health kits for Community Animal Health Workers (CAHW), 
300 camels and 2 grinding motorized mills were distributed in both regions, Moyale/Oromia and Moyale/Somali.  
 
The CAHW health kits consisted of a bag with medical supplies including syringes, needle, drugs and vaccines. 
The initial kit was provided through this Appeal, but since CAHW have a certificate from the government they 
will be able to procure drugs from the governmental animal-drug store. The beneficiary selection for the camel 
distribution was done by community leaders and ERCS staff. The motorized mills were handed over to a woman 
group in Kadeduma, Boji district. The second motorized mill was handed over in Ketela to a woman group as 
well. The women received training on how to manage the mills. 
 
The detailed assistance provided was as follows:  

Moyale/Oromia         

Kebeles 
Assistance Provided 

Camels 
Distributed 

Reached 
beneficiaries

CAHWs Kits 
Distributed 

Pond 
Rehabilitated 

Grinding 
Mill Planted 

      
Bede 32 223 2   
Buladi 32 239 1   
Bokola 32 204 2 Ketela  pond Completed 
Denbi 34 214 2   
Lagasure 20 122 2   
           Total  150 1,002 9   

 
In Ketela, Oromia located 20 km. North of Moyale, the renovated water pond is now deeper (1.7 metres deep). 
The size of this pond is estimated to be 200 x 100 metres and it was completed in time for the rainy season 
(October 2011). Swiss RC representative monitored the project and informed that the local committee is very 
satisfied with the work, as they participated in the design with the ERCS water engineer. 
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Moyale/Somali        

Kebeles 

Assistance Provided 
Camels 

Distributed 
Reached 

beneficiaries
CAHWs Kit 
Distributed

Pond 
Rehabilitated 

Grinding 
Mill 

Planted 
Ketema  20 193 2   
Boji 50 392 2 Boji pond  
Bururi 20 176 2   
Kedaduma On 

progress 
371 2  Completed 

Ade On 
progress 

183 2   

           Total  90 1,315 10   
 

In Boji, Somali region, located 80 km. East of Moyale, the renovated water pond is 3.5 metres deep. 
Beneficiaries participated in the building of the dam. 

 
IFRC also provided support from this Appeal to prepare a nursery and tree plantation in Wolayita branch in 
SNNP region, as it is one of the most drought prone areas in the country. A total of 435,700 different varieties 
of seedlings were produced on 0.5 hectares of nursery garden: 
 

No Planted seedlings Quantity 
 Forest trees  
1 Grevillea robusta 100,000 
 zigba /podocarpus 50,000 
 Wanza 50,000 
 Juniper procera 100,000 
 Total forest 300,000 
 Forage  
2 Suspania suspan 50,000 
 Total forages 50,000 
 Fruit trees  
3 Mango 25,000 
 Avocado 25,000 
 Papaya 30,000 
 Lemon 5,700 
 Total fruits 85,700 
 TOTAL 435,700 

 
As requested by the Wolayita zone administration and environmental protection department, with the objective 
of rehabilitating the degraded environment of Damot mountain, 300,000 forest trees out of the 435,700 tree 
seedlings produced, have been planted in that location. Damot mountain is located in the Eastern part of Sodo 
town, the capital of Wolayita zone. More than 1,000 people living in surrounding areas, government workers of 
Sodo Zuria district, Red Cross volunteers and staff participated in the activity. 
 
The remaining 115,000 seedlings were distributed to 1,500 households in Tadisa, Legama and Tokisa kebeles 
and 25,700 forest trees were planted on communal lands of the above mentioned kebeles. 
 
 
 
 
 
 

  

Tree seedlings distribution in Wolayita. Source: ERCS 
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Challenges: The failure of rain and the lack of a permanent ERCS office in the area were some of the reasons 
for implementation delays. Currently, an office has been opened with three employees financed by this project 
and assisted by one experienced officer from Oromia regional branch. 
 
National Society Capacity Building 
Objective 4: To increase ERCS capacity at Headquarters and branch levels to deliver more effective 
services to vulnerable people and respond to future emergencies. 

Outputs (expected results) Activities planned 
Enhanced capacity of the National 
Society and the branch office to 
better respond to future disasters. 

• Provision of information technology and communication equipment to 
branch office and Headquarters. 

• Training to ERCS headquarters, branch personnel and volunteers on 
disaster management, logistics, finance and administration. 

• Organize programme review meetings at branch and Headquarters 
levels. 

 
 
Impact: The ERCS information and technology (IT) unit conducted basic assessment of IT capacity and needs 
at the headquarters level and results were submitted to the IFRC Country Representation Office. Relevant 
resources were provided by the IFRC to address those needs by procuring a server, communication and 
supporting equipment for the ERCS. IT/office equipment and furniture were provided to ERCS East Hararghe 
Zonal branch to strengthen already existing branch capacities in managing humanitarian operations on the 
ground. 
 
Additionally, the ERCS DM Department continued conducting a number of trainings in East Hararghe Zone for 
local ERCS staff, volunteers and community members on basics of disaster response and logistics to build 
relevant capacities prior to food distributions in all targeted woredas of the Zone. 
 
The Ethiopian Red Cross Society re-established its operation office in Moyale town (southern Ethiopia). Moyale 
is a strategic place for ERCS to operate considering its location within disaster prone belt that includes recurrent 
drought, AWD and other health related challenges. Moyale also located on the border with Kenya and it hosts 
two administration units: Moyale Oromiya and Moyale Somali. ERCS decided that the office in Moyale will be 
given a status of a sub-branch, to ensure permanent presence of the RC and sustainability. The office was 
supported with equipment, furniture and necessary stationery.  
 
A workshop for the RC branches in South Nations, Nationalities and People’s region had been organised by the 
ERCS in April 2011 covering wide range of operational issues including lessons learnt from emergency 
operations, ongoing interventions and plans. 

 
Logistics support for emergency operation 
Objective 5: To procure, deliver and distribute relevant humanitarian goods to those in need in a timely, 
transparent and cost-efficient manner. 

Outputs (expected results) Activities planned 
Well coordinated mobilization of 
relief goods; reception of all 
incoming goods; warehousing, 
centralized provision of standard 
vehicles. 
 
Logistics capacity of ERCS is 
enhanced through training, 
workshops, and providing 
delegates to support the logistics 
function. 

• Conduct rapid emergency needs and capacity assessments in 
cooperation with the ERCS. 

• Support the ERCS in setting-up the necessary supply chain and 
controlling all movements of supplies from point of entry to final 
distribution points. 

• Monitor and evaluate supply chain and provide reporting on 
performance. 

• Support ERCS in international mobilization and procurement activities. 
(Support will be provided by the Federation Dubai based Regional 
Logistics Unit and the Nairobi Logistics Base). 

• Liaise and coordinate action and logistics activities with ICRC, WFP 
and relevant government stakeholders to ensure that International 
Federation and/or ERCS logistics operation uses all information to be 
as efficient and effective as possible. 

 
A logistics assessment was conducted by ERCS supported by the IFRC logistics delegate following decision by 
the ERCS to start operations in East Hararghe of Oromiya Region. Initial field logistics assessment was 
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conducted in the second half of April and follow-up monitoring trips in first week of July 2010. ERCS/IFRC team 
visited East Hararghe (Harar town) and planned operational areas, particularly Fedis, Gollo Oda, Kumbi and 
Meyu Woredas (districts). Team looked at storage capacities in the field and checked accessibility to operational 
areas. One rub hall was procured through Dubai-based Regional Logistics Base and was transported to the 
operational area to ensure relevant storage capacity in the field. Four distribution hubs were established in East 
Hararghe: Fedis, Meyu, Gollo Oda and Kumbi and local transport providers were contracted to facilitate the 
distribution process. 
 
Due to changes in number of beneficiaries and taking over three new woredas for interventions, some amount of 
food items were transferred from existing warehouses to new storage facilities. This was done in close 
consultation with local authorities and community members. ICRC has released its truck to support the exercise in 
addition to locally arranged transportation. 
 
In order to prepare for the seeds and tools distribution ERCS opened a tender for procurement of agricultural 
tools. Provision of seeds was limited to the specialized institution, thus there was no possibility to conduct an 
open tendering. All procurement details were shared with the Logistics Base in Dubai. 
 
The IFRC supported ERCS in getting relevant bids from international suppliers through its Regional Logistics 
Base in Dubai and liaise with WFP Office in Ethiopia. The IFRC logistics delegate and logistics team have been 
working closely with ERCS colleagues throughout procurement process and preparation of all necessary logistics 
means for the operation. 

 
 
 
Contact information 

For further information specifically related to this operation please contact:  

• In Ethiopia: Mrs. Frehiwot Worku, Secretary General, Ethiopian Red Cross Society, Addis Ababa;  
Phone: +251.11.515.38.53;  Email: ercs.sg@ethionet.et  

• In Ethiopia: George Gigiberia, Country Representative, IFRC Phone: +251 11 551 45 71, 551 43 
17;  Mobile: +251 911 20 71 63:  Email: george.gigiberia@ifrc.org 

• IFRC Africa Zone: Dr Asha Mohammed, Head of Operations, Johannesburg; Phone: +27 11 
3039700; Email: asha.mohammed@ifrc.org.  

• In Geneva: Pablo Medina, Operations Coordinator for Eastern Africa; Phone: +41.22.730.43.81; 
Email: pablo.medina@ifrc.org   

• Regional Logistics Unit (RLU): Aysegul Bagci; Phone: +971 4 4572993; Email: 
aysegul.bagci@ifrc.org 

For Resource Mobilization and Pledges: 

• In IFRC Africa Zone: Ed Cooper, Resource Mobilization and Performance and Accountability 
Coordinator; Johannesburg; Phone: Tel: +27.11.303.9700; Email: ed.cooper@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

• In IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate, Johannesburg; Phone: 
+27.11.303.9700;  Email: robert.ondrusek@ifrc.org 

 
 

Click here 

1. Interim financial report below 
2. Click here to return to the title page 

mailto:ercs.sg@ethionet.et
mailto:george.gigiberia@ifrc.org
mailto:asha.mohammed@ifrc.org
mailto:pablo.medina@ifrc.org
mailto:goran.zuber@ifrc.org%7C
mailto:ed.cooper@ifrc.org
mailto:robert.ondrusek@ifrc.org
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How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 



Selected Parameters
Reporting Timeframe 2009/11-2011/10
Budget Timeframe 2009/1-2011/8
Appeal MDRET007
Budget APPEAL

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 25 nov 09 to 05 aug 11

Appeal Launch Date: 05 feb 10

MDRET007 - Ethiopia - Drought
International Federation of Red Cross and Red Crescent Societies

I. Consolidated Funding

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

A. Budget 30,579,088 30,579,088

B. Opening Balance 0 0

Income

Cash contributions
# Austrian Red Cross (from Austrian Government) 677,562 677,562

British Red Cross 163,265 163,265
China Red Cross, Hong Kong branch 56,090 56,090
Danish Red Cross (from Danish Government) 137,178 137,178
European Commission - DG ECHO 2,628,535 2,628,535
Finnish Red Cross (from Finnish Government) 49,996 49,996
Irish Red Cross Society 8,302 8,302
Japanese Red Cross Society 240,935 240,935
Red Cross of Monaco 47,250 47,250
Swedish Red Cross 46,974 46,974
Swedish Red Cross (from Swedish Government) 735,926 735,926
Swiss Red Cross 159,266 159,266
Swiss Red Cross (from Swiss Government) 295,781 295,781
The Netherlands Red Cross                          (from
Netherlands Red Cross Silent Emergency Fund) 30,243 30,243

# C1. Cash contributions 5,277,303 5,277,303

C. Total  Income  = SUM(C1..C4) 5,277,303 5,277,303

D. Total  Funding = B +C 5,277,303 5,277,303

Appeal Coverage 17% 17%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 5,277,303 5,277,303

E. Expenditure -3,477,285 -3,477,285

F. Closing Balance = (B + C + E) 1,800,018 1,800,018
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III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 30,579,088 30,579,088

Relief items, Construction, Supplies
Shelter - Relief 2,491 2,491 -2,491
Food 16,547,279 16,547,279
Seeds & Plants 4,349,135 4,349,135
Water, Sanitation & Hygiene 927,195 927,195
Teaching Materials 23,086 23,086 -23,086
Utensils & Tools 93,739 93,739
Total Relief items, Construction, Supplies 21,917,348 25,577 25,577 21,891,771

Land, vehicles & equipment
Computers & Telecom 58,042 23,393 23,393 34,649
Office & Household Equipment 34,850 25,891 25,891 8,959
Others Machinery & Equipment 11,598 11,598 -11,598
Total Land, vehicles & equipment 92,892 60,882 60,882 32,010

Logistics, Transport & Storage
Storage 370,515 6,823 6,823 363,692
Distribution & Monitoring 540,112 540,112
Transport & Vehicles Costs 2,706,875 122,806 122,806 2,584,068
Logistics Services 1,033 1,033 -1,033
Total Logistics, Transport & Storage 3,617,502 130,662 130,662 3,486,840

Personnel
International Staff 972,000 376,428 376,428 595,572
National Staff 31,340 60,293 60,293 -28,953
National Society Staff 293,536 3,561 3,561 289,975
Total Personnel 1,296,876 440,281 440,281 856,595

Consultants & Professional Fees
Consultants 19,540 19,540 -19,540
Professional Fees 20,000 1,761 1,761 18,239
Total Consultants & Professional Fees 20,000 21,302 21,302 -1,302

Workshops & Training
Workshops & Training 115,763 4,457 4,457 111,306
Total Workshops & Training 115,763 4,457 4,457 111,306

General Expenditure
Travel 22,400 45,206 45,206 -22,806
Information & Public Relations 34,656 7,599 7,599 27,057
Office Costs 112,672 14,977 14,977 97,695
Communications 43,147 11,416 11,416 31,731
Financial Charges 725 725 -725
Other General Expenses 1,439,503 4,241 4,241 1,435,262
Total General Expenditure 1,652,378 84,163 84,163 1,568,215

Contributions & Transfers
Cash Transfers National Societies 2,484,965 2,484,965 -2,484,965
Total Contributions & Transfers 2,484,965 2,484,965 -2,484,965

Operational Provisions
Operational Provisions 2,536 2,536 -2,536
Total Operational Provisions 2,536 2,536 -2,536

Indirect Costs
Programme & Services Support Recover 1,866,329 211,607 211,607 1,654,723
Total Indirect Costs 1,866,329 211,607 211,607 1,654,723
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MDRET007 - Ethiopia - Drought
International Federation of Red Cross and Red Crescent Societies

III. Consolidated Expenditure vs. Budget
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 30,579,088 30,579,088

Pledge Specific Costs
Pledge Earmarking Fee 5,253 5,253 -5,253
Pledge Reporting Fees 5,600 5,600 -5,600
Total Pledge Specific Costs 10,853 10,853 -10,853

TOTAL EXPENDITURE (D) 30,579,088 3,477,285 3,477,285 27,101,803

VARIANCE (C - D) 27,101,803 27,101,803
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