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Date of issue: 4  April  2015 Date of disaster: 29 March 2015 

Manager responsible for this DREF operation:  

Victoria Bannon,  

IFRC Representative to the North Pacific 

Point of contact:  

Isao Frank 

Executive Director, Micronesia Red Cross Society  

 

Operation start date: 3 April 2015 Operation end date:  3 July 2015 

Operation budget: CHF 150,382 DREF allocated: CHF 150,382 

Number of people to be assisted: 6,000 people (approximately 1,000 households) 

Host National Society:  
The Micronesia Red Cross Society has four staff members in its national office based at the capital, Pohnpei, with 
active chapters on Chuuk, Yap and Kosrae states. 

Red Cross Red Crescent Movement partners actively involved in the operation: 
The National Society is working with the International Federation of Red Cross and Red Crescent Societies (IFRC) in 
this response. 

 

A. Situation analysis 

 

Description of the disaster  

 

On Friday, 27 March 2015, a tropical depression was noted forming in the Federated States of Micronesia (FSM), near 
Pohnpei state and the national capital in Palikir. The storm continued gathering strength and developed into a strong 
and dangerous typhoon – Typhoon Maysak – which was upgraded to a super typhoon. From Pohnpei it tracked west 
hitting Chuuk lagoon on Sunday 29 March 2015. Chuuk state has the largest population in Micronesia with 
approximately 50,000 people, spread across 11 major islands and many smaller islands. The core of the storm moved 
directly over the lagoon with damaging winds and torrential rainfall. Many outer islands also experienced strong 
destructive winds and damage. 
 
The typhoon then continued on its path west towards Yap State (population of approximately 11,000) making landfall 
on Tuesday 31

 
March and Wednesday the 1

 
April 2015. Yap consists of 14 outer islands (mostly atolls) reaching to the 

east and south for some 800 km, covering 102 km
2
. The typhoon is believed to have made landfall in Ulithi atoll in the 

north-west (consisting of approximately 900 people across the islands of Mogmog, Asor, Falalop and Fedrai), with 
strong destructive winds also reported on neighbouring islands and the main island of Yap.  
 
On 30 March, the President of FSM issued an emergency declaration, allocating USD 100,000 for relief efforts and 
establishing a National Emergency Taskforce, following the declaration of a state of emergency by the Governors of 
Chuuk and Yap. 
 
Impact of the disaster 
Communications with the affected areas have been limited due to power outages and damaged communications 
systems. Assessments are underway but it could be some time before the full extent of damage across all islands and 
atolls is known.  
 
The following is based on the provisional information received by Micronesia Red Cross Society (MRCS) and 
government assessment teams: 
 

Emergency Plan of Action (EPoA) 

Federated States of Micronesia: 

Typhoon Maysak 

http://glidenumber.net/glide/public/search/details.jsp?glide=20380&record=2&last=5869


P a g e  | 2 

 
Situation in Chuuk State 

 Preliminary assessments to date have been limited to the main island of Weno and surrounding islands, 
revealing widespread destruction to houses, infrastructure, crops and water sources.  

 In the immediate aftermath of the typhoon, the Chuuk governor declared a state of emergency with 
“extensive damage to private and public properties including schools, health facilities, public utilities, 
private residences, and the sinking of several fishing, passenger, and dive ships.” 

 National authorities confirmed five deaths due to severe injuries sustained at the height of the typhoon. 

 Following rapid needs assessments in the state capital of Weno, it has been estimated that between 60 to 
80 per cent houses are badly damaged, with over 800 homes completely destroyed and more than 6,000 
people displaced and taking refuge with relatives or in over-crowded emergency shelters.  

 The population of Chuuk is highly reliant on subsistence farming, and reports of 90 per cent damage to 
crops has left many with no alternative food sources. 

 There is reported to be some contamination of water sources from water catchment and wells on the main 
island and in the lagoon.  

 
Situation in Yap State 

 The Ulithi Atoll took the most direct hit from the typhoon, with the majority of homes destroyed and reports 
of significant and widespread damage to crops and infrastructure as well as possible contamination of 
food and water sources.  

 The main island of Yap and other outlying islands including  Ifaluk, Fais, Faraulep, Tamatam and Fathrai 
also felt strong destructive winds, with reports of substantial damage to crops, buildings and water 
sources. 

 While many displaced families are currently staying with friends and relatives, there are a significant 
number of people remaining in overcrowded shelters. Thus emergency shelter has been determined as a 
high priority.  

 There are no reports of serious injuries or casualties from Yap at this stage, and health infrastructure 
(including hospitals and dispensaries) remains operational.  

 
While Typhoon Maysak has long passed through the FSM, of significant concern is a recent, new, storm formation 
alert which has been issued for the region. This has resulted in local travel warnings for Chuuk, Pohnpei and Kosrae 
over the coming week, which could significantly impact travel and access to affected locations over the coming days. 
 

Summary of the current response 

 
Overview of Host National Society 
The Micronesia Red Cross Society (MRCS) has its national office in Pohnpei and chapters in the States of Kosrae, 
Chuuk and Yap, with staff and volunteers trained in disaster response. MRCS also has prepositioned disaster 
preparedness containers in Chuuk and Yap, stocked with a small number of emergency relief items including blankets, 
buckets, jerry cans, kitchen sets and tarpaulins.  
 
MRCS chapter coordinators and volunteers were mobilized before the typhoon to support preparedness and public 
awareness efforts in coordination with the State Emergency Operations Committees and undertook a stock inventory. 
The MRCS national office has also been monitoring the situation and has joined the National Emergency Taskforce to 
support the coordination of relief efforts.  
 
The National Society’s disaster management officer deployed to Chuuk is leading initial assessments and relief 
distributions in the main islands of Weno. MRCS also sent relief items to Chuuk aboard a local FSM patrol boat 
carrying other relief supplies and personnel provided by the government. The supplies included 120 blankets, 50 
cooking sets, 50 jerry cans and 75 tarpaulins.  Initial assessments are still being carried out in Yap and relief supplies 
are expected to be distributed within the next few days.  
 
MRCS relief stocks are insufficient to meet the needs of the affected populations and will be quickly depleted. 
Moreover, limitations of transport and available personnel will place significant strain on MRCS capacities. MRCS is 
therefore requesting financial and technical support from the IFRC and partners to enable a scaling up of its response.  
 
Overview of Red Cross Red Crescent Movement in the region  
The IFRC has a sub-regional office for the North Pacific covering the Marshall Islands, Federated States of Micronesia 
and Palau. The office is based in Majuro, Marshall Islands, and is also supported by the IFRC Pacific Regional Office 
(PRO) in Suva, Fiji and the Asia Pacific Zone office in Kuala, Lumpur, Malaysia. The IFRC North Pacific representative 
has been liaising with MRCS and providing regular updates on the situation to IFRC colleagues, Partner National 
Societies and regional organizations. The office has deployed its disaster management delegate to Pohnpei, on 2 April 
2015, to support the MRCS in response planning.  
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Further deployments will be made as the situation requires. However, based on an analysis of the MRCS capacity, it is 
envisioned that some surge capacity will be deployed to support the National Society in undertaking detailed 
assessments and mounting a scaled-up response. The surge capacity will comprise a combination of a Field 
Assessment and Coordination Team (FACT) and persons from regional National Societies within the existing peer 
exchange mechanism. The main sectors for surge capacity would be shelter and logistics.  
 
Coordination with other partners 
MRCS is an auxiliary of FSM national authorities and therefore a member of the National Emergency Taskforce as 
well as State Emergency Operations Committees. As such, the National Society is participating in needs assessment 
and coordination activities, with the authorities. The IFRC sub-regional office for the North Pacific has maintained 
positive coordination and information sharing with the International Organization for Migration (IOM) as well as with 
USAID, which also have presence in FSM. The IFRC PRO is maintaining close coordination with UNOCHA and other 
regional partners of the Pacific Humanitarian Team in Suva, Fiji while the IFRC Asia Pacific Office is maintaining 
coordination with the regional support office for East, South-East Asia and Pacific of the European Commission for 
Humanitarian Aid Directorate-General (ECHO).  
 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

  
The impact of this typhoon and the extent of the needs it has generated far exceed the current capacities of MRCS. 
This DREF operation seeks to support the initial response activities of MRCS while more detailed needs assessments 
and response plans are developed.  
 
Needs assessments 
Information is still being received from outer islands and assessments are ongoing. However, MRCS has identified the 
most urgent needs food and essential household items, safe water, emergency shelter, health and hygiene.  
 
Given limited supplies and capacities on the ground, MRCS will focus initial efforts on the distribution of emergency 
shelter and essential household items as well as provision of safe water and health/hygiene promotion, as described 
further below. 
 
Beneficiary selection 
Given the widespread damage across many isolated islands and atolls and the predicted large number of affected 
families, MRCS will not be able to meet all immediate needs, and hence will need to prioritize its initial distributions. 
 
Priority will be given to households that have been completely displaced, with special consideration given to families 
that are highly vulnerable due to gender, age, disability or other factors.  
 
The logistical challenges of reaching the outer islands will mean that needs assessments and delivery of relief 
supplies may take longer to commence, thus initial distributions will focus on most accessible areas and then extend 
to outlying areas as capacities allow. 
 
Risk assessment and scenario planning 
The main challenge of this operation will be logistics. The dispersed nature of the affected communities across many 
small islands and atolls – spanning hundreds of kilometres – combined with limited transport capacity and uncertain 
weather conditions, will make this a very complex, costly and time consuming operation. While international relief 
supplies can be mobilized quickly through the IFRC’s logistics hub in Malaysia, transport to the target locations will 
take considerable time. The urgency of the situation may also require more immediate local procurement of items that 
are available in the market at sufficient quantities and standard quality. 
 
At the time of preparing this EPoA, there are indications of another weather system forming in the region, for which 
inter-islands travel warnings have already been issued for the Micronesian States of Pohnpei, Chuuk and Kosrae. This 
may further impede the progress of the operation, while at the same time, increase the vulnerability of the people 
already suffering the aftermath of Typhoon Maysak. The operational strategy and plan will therefore need to remain 
flexible to account for this and other unexpected scenarios. 
  

B. Operational strategy and plan 

 

Overall objective 

 
This DREF operation will support MRCS to meet immediate needs of up to 1,000 displaced households (estimated 
6,000 people) through the provision of emergency shelter materials and essential household non-food items. These 
items will include blankets, hygienic parcels, kitchen sets, mosquito nets, shelter toolkits, tarpaulins and water storage 
containers. The operation will also enable provision of safe water and health/hygiene promotion.  
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The operation will be implemented over three months, including initial preparedness activities, and will therefore be 
completed by 3 July 2015. Depending on the final outcome of needs assessments over the coming days, further 
support may be required to scale up the operation, potentially through an Emergency Appeal. 
 

Proposed strategy 

 
This DREF allocation will support replenishment of preparedness stocks already distributed by MRCS and the 
mobilization and distribution of additional supplies to meet the needs of the target beneficiaries. The DREF allocation 
will also support the cost of providing safe water, conducting health/hygiene promotion, volunteer mobilization, 
deployment of surge, freight and transportation to affected areas.  
 

Operational support services 

 

Human resources 
MRCS disaster response volunteers from Chuuk and Yap chapters have already been mobilized as first responders, 
conducting needs assessments and distributing the available supplies. However, there will be a need to provide 
additional support to these small teams through the deployment of additional staff and volunteers, including surge 
capacity. This DREF allocation will cover insurance for volunteers who will be involved in the response. 
Consideration will also be given to ensure appropriate gender balance within the response teams. 
 
MRCS has also requested additional technical support from IFRC, which is currently being provided by the 
Federation North Pacific Sub-Regional office based in nearby Marshall Islands. An IFRC disaster management 
delegate has already deployed to FSM and further deployments are likely over the coming week.  
 
The surge capacity envisioned will comprise a combination of a Field Assessment and Coordination Team (FACT) 
and persons from regional National Societies within the existing peer exchange mechanism. The main sectors for 
surge capacity would be shelter and logistics. 
 

Logistics and supply chain 

As noted above, logistics will be a major cost and challenge for this operation. To the extent possible, all relief items 
will be procured/supplied by the IFRC’s zone logistics unit in Kuala Lumpur, Malaysia. However the urgency of the 
situation may necessitate some local procurement within MRCS or from other locations in the nearby region, which 
would be done in accordance with IFRC procurement procedures.  
 

Information technology and telecommunications 

New Zealand Red Cross supports telecommunication programmes across the region. Should support be required in 
this area, New Zealand Red Cross will be approached to assist.    
 

Communications 

Remote support will be provided by the IFRC Asia Pacific communications unit as well as the communications 
delegate being recruited by the IFRC PRO in Suva for the regional Tropical Cyclone Pam response.  
 

Planning, monitoring, evaluation, and reporting (PMER) 

Reporting on the operation will be made in accordance with the IFRC minimum reporting standards. An after-action 
review will be conducted at the end of the broader response operation (likely to extend beyond the scope of this 
DREF operation). One update will be issued during the operation’s timeframe and a final report within three months of 
the end of the operation. However, if this operation evolves into an Emergency Appeal response, subsequent 
reporting will be done within the context of that Emergency Appeal. 
 

Administration and Finance 

The IFRC, through the department of finance, will provides the necessary operational support for review, validation of 
budgets, bank transfers, and technical assistance to MRCS on procedures for justification of expenditures, including 
the review and validation of invoices. Most National Societies have been supported for many years by the IFRC and 
are accustomed to these financial procedures.  



P a g e  | 5 

 

C. DETAILED OPERATIONAL PLAN 

 

Quality programming  

 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and implementation of the operation  

Output 1.1 Needs assessments are conducted and response plans updated according to findings  

Activities planned                                                                                                                                                    Week  1 2 3 4 5 6 7 8 9 10 11 12 

1.1.1 Mobilize MRCS staff and volunteers for assessments              

1.1.2 Mobilize and deploy surge capacity to support MRCS in conducting assessments              

1.1.3 Undertake assessments to determine specific needs of beneficiaries             

1.1.4 Develop a response plan with activities that will meet identified beneficiary needs             

Output 1.2: Additional relief items are considered where appropriate and incorporated into the plan  

Activities planned                                                                                                                                                   Week  1 2 3 4 5 6 7 8 9 10 11 12 

1.2.1 Ensure that any adjustment to initial plan is informed by continuous assessment of needs and context                

1.2.2 Conduct a post-action survey to determine the level of satisfaction among beneficiaries.             
 

 

Water, sanitation and hygiene promotion 

 

Population to be assisted: The households targeted to be provided with hygienic parcels, mosquito nets and water storage containers will also be reached 

with health/hygiene promotion. Some affected communities will also be provided with safe drinking water.  
 

Outcome 2: Risk of waterborne, water-related and vector-borne diseases in communities affected by Typhoon Maysak reduced. 

Output 2.1: Access to safe water by affected communities increased. 

Activities planned                                                                                                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 

2.1.1 Provide affected households with safe water.             

2.1.2 Collaborate with the relief sector in providing safe water storage containers to target households.             

Output 2.2: Knowledge, attitude and practice on safe water, sanitation and hygiene by target population increased.                                                                             

Activities planned                                                                                                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 

2.2.1 Collaborate with the relief sector in providing hygienic parcels as well as health and hygiene promotion for the 
proper usage of mosquito nets and safe water storage containers. 

            

2.2.2 Conduct health and hygiene promotion activities in target communities.             
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Shelter and settlements (and household items) 

 

Population to be assisted: Up to 1,000 households will be assisted with emergency shelter (tarpaulins) and non-food relief items.  

 

Outcome 3: The emergency shelter needs of up to 1,000 households from the affected population are met. 

Output 3.1: Up to 1,000 vulnerable households are provided with shelter tool kits and tarpaulins. 

Activities planned                                                                                                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 

3.1.1 Identify, register, verify and mobilize beneficiaries for distributions.             

3.1.2 Mobilize and transport emergency shelter items (shelter tool kits and tarpaulins) to the affected area.              

3.1.3 Distribute shelter tool kits to 500 affected households.              

3.1.4 Distribute tarpaulins to up to 1,000 affected households.             

Output 3.2: Up to 1,000 vulnerable households are provided with essential household items.                                                                             

Activities planned                                                                                                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 

3.2.1 Identify, register, verify and mobilize beneficiaries for distributions.             

3.2.2 Mobilize and transport non-food items to affected areas.             

3.2.3 Distribute non-food items to up to 1,000 affected households.             
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ANNEX 1: ASSUMPTIONS AND RISKS TABLE TEMPLATE 

 

 
 

ASSUMPTIONS & RISKS 

LIST IF SPECIFIC 

AFFECTED SECTORS 

OR STATE ‘ALL’ 

L
ik

e
li
h

o
o

d
 

Im
p

a
c
t CAN CONTROL; MITIGATE / INFLUENCE; 

OR ONLY FACTOR-IN 

Access and logistics for travel of assessment teams as well as 
delivery of materials may be hampered by rough sea and/or bad 
weather conditions 

All H H Factor in response planning   

Subsequent storms do not impact upon the same affected areas, 
distracting resources and implementation schedules  

All M H Factor in response planning   

 



 

 

Contact information 
For further information specifically related to this operation, please contact: 

Micronesia Red Cross Society, Pohnpei (phone +691 320 7077, +691 320 8700) 

 Isao Frank, Jr., executive director, email: mrcs@mail.fm 

IFRC North Pacific office, Majuro (phone +692 625 0340): 

 Victoria Bannon, representative to the North Pacific, email: victoria.bannon@ifrc.org  

 Tracee Knowler, disaster management delegate, email: tracee.knowler@ifrc.org  

IFRC Pacific regional office, Suva (phone +679 3311 855):  

 Aurélia Balpe, head of regional office, email: aurelia.balpe@ifrc.org 

 Vuli Gauna, regional disaster management coordinator, email: vuli.gauna@ifrc.org 

IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700):  

 Martin Faller, head of operations, email: martin.faller@ifrc.org   

 Necephor Mghendi, operations coordinator, +6012 224 6796; necephor@mghendi@ifrc.org  

 Patrick Fuller, communications manager; phone: +60 3 9207 5705; email: patrick.fuller@ifrc.org  

 Emilia Koski, relationship manager; mobile: +60 12 230 7548, email: emilia.koski@ifrc.org    

 Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER), peter.ophoff@ifrc.org  

IFRC Geneva:  

 Christine South, operations support; phone: +41 22 730 4529, email: christine.south@ifrc.org 

 



Click here 

1. DREF budget below  

2. Click here to return to the title page 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 
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DREF OPERATION 03/04/2015

APPEAL MDRFM001 - Typhoon Maysak 

Budget Group

Shelter - Relief 38,494
Clothing & Textiles 20,118
Water, Sanitation & Hygiene 12,125
Utensils & Tools 13,498
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 84,235

Distribution & Monitoring 21,406
Transport & Vehicle Costs 8,245
Logistics Services 5,000
Total LOGISTICS, TRANSPORT AND STORAGE 34,651

Volunteers 5,374
Total PERSONNEL 5,374

Travel 11,200
Information & Public Relations 1,940
Office Costs 2,376
Communications 728
Financial Charges 700
Total GENERAL EXPENDITURES 16,944

Programme and Supplementary Services Recovery 9,178
Total INDIRECT COSTS 9,178

TOTAL BUDGET 150,382

DREF Grant
Budget CHF


