
 

DREF  Operation n° MDRGW002 

Date of Issue: 4 May, 2015 Glide n° EP-2014-000039-GNB 

Operation start date: 8 October, 2014 Operation end date:  8 January, 2015 

Host National Society:  Red Cross  Society of Guinea 
Bissau 

Operation budget: CHF 49,168  

Number of people affected: 850,000 (based on last 
general population census in 2009) 

Number of people assisted: 400,000 (direct and indirect 
beneficiaries in the regions of Bafata, Gabu, Oio and the 
district of Sao Domingo). 

National Societies involved in the operation: Red Cross Society of Guinea Bissau and Spanish Red Cross. 

Other partner organizations involved in the operation: Civil Protection, Médecins sans Frontiéres, Ministry of 
Health, United Nations Children’s Fund, World Food Programme, and the World Health Organization. 

 

A. Situation analysis 

Description of the disaster 

In February 2014, there was an outbreak of the Ebola Virus Disease (EVD) in Guinea, which has spread to Liberia, Mali, 

Nigeria, Senegal and Sierra Leone, and most recently Mali, causing untold hardship and hundreds of deaths in these 

countries. As of 16 April 2015, a total of 25,791 cases, and 10,689 deaths, which were attributed to the EVD, had been 

recorded across the most affected countries of Guinea, Liberia and Sierra Leone. In the Democratic Republic of Congo 

(DRC), an outbreak of the EVD was also reported, but is considered of a different origin than that which has affected West 

Africa. 

 
Guinea Bissau has been categorized as “high risk country” by the World Health Organization (WHO), because of its 

borders with Guinea, in particular the localities of Gabu and Oio, as well as Bafata and Sao Domingo, which border 

Senegal. In addition, since the borders were not closed, the circulation of people to and from these countries presented a 

risk of the transmission of EVD to the Guinea Bissau population.  Due to the risk of the transmission of EVD from the 

neighbouring countries of Guinea and Senegal, the Ministry of Health (MoH), was prompted begin preparedness and 

sensitization activities. The Red Cross Society of Guinea Bissau (RCSGB) was committed to supporting the MoH with the 

implementation these activities.  

 

Summary of response 

 
Overview of Host National Society 

Since the confirmation of the EVD in Guinea, the International Federation of Red Cross and Red Crescent Societies 

(IFRC) with the National Societies have developed response strategies, which include supporting the National Societies of 

the affected countries, countries with a physical border to the affected countries and those who are at risk.  On 8 October, 

2014 CHF 49,168 was allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to support the RCSGB with 

EVD preparedness activities for a period of three months, specifically the regions of Bafata, Gabu, Oio, and the district of 

Sao Domingo.  Through the DREF, the RCSGB has contributed to the MoH efforts in accordance with its National Plan of 

Action (PoA) to prevent EVD in Guinea Bissau through taking responsibility of activities in the areas of social mobilization/ 

awareness raising, and beneficiary communication. 

 

    
Emergency Plan of Action (EPoA) 

Guinea Bissau: Ebola Virus Preparedness   
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This DREF has been replenished by AECID and the Canadian Red Cross/Government). The major donors and partners of 

the DREF include the Red Cross Societies and governments of Australia, Austria, Belgium, Canada, Denmark, Ireland, 

Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, Spain, Sweden and the USA, as well as DG ECHO, the UK 

Department for International Development (DFID) the Medtronic, Zurich and Coca Cola Foundations and other corporate 

and private donors.  

 

The IFRC, on behalf of the Red Cross Society of Guinea Bissau would like to extend many thanks to all partners for their 

generous contributions. Details of all donors can be found on 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 

 
<click here for the final financial report and here for the contact details > 

 
Overview of Red Cross Red Crescent Movement in country 

The International Federation of Red Cross and Red Crescent Societies (IFRC) provided support through its’ Sahel 

regional representation in Dakar, Senegal, as well as through its zone office in Nairobi, Kenya.  A Memorandum of 

Understanding (MoU) was signed by the IFRC and RCSGB, which outlined the parties responsibilities to implement the 

activities planned within the DREF operation. An IFRC Regional Disaster Response Team (RDRT) member was 

deployed for two months to support the effective implementation of the DREF operation.  Other Red Cross Red Crescent 

partners in country included: International Committee of Red Cross (ICRC) and Spanish Red Cross Society; however 

their support was not directly related to the DREF operation.  

 
Overview of non-RCRC actors in country 

Following the EVD outbreak in the region, the MoH established an EVD committee, which comprised all humanitarian 

actors in Guinea Bissau, including the RCSGB, Non-Governmental Agencies (NGOs), and United Nations (UN) agencies. 

The MoH also established five sub-commissions:  

 

1. Communication commission; 

2. Medical aspects commission (with support from the WHO); 

3. Medical analysis laboratory commission;  

4. Epidemiological control commission; 

5. Awareness and sensitization commission (with support from the RCSGB)  

 

In addition, Médecins sans Frontiéres (MSF) established an isolated site in the S. Mendes hospital in Bissau, which 

includes rooms for potential suspect cases as well as confirmed cases; and a room for the management of potential dead 

bodies with support and collaboration from both the MoH and the WHO. MSF carried out EVD preparedness activities in 

the south of Guinea Bissau, outside of the areas targeted through the DREF operation. Technical committees trained by 

the MoH and its partners also were set up in each region.  

 

On 15 December 2014, an agreement was signed between the RCSGB and the United Nations Children’s Fund 

(UNICEF) to provide EVD preparedness activities for six months in four regions, specifically: Bulama, Gabu, Kinara and   

Tombali. 

 

Needs analysis and scenario planning 

 
Guinea has not experienced EVD in the past, and the population has limited knowledge of the virus and due to the 

misconceptions around it, social mobilization / awareness raising activities are required to address the population’s fears 

and misconceptions surrounding it, specifically related to transmission and behaviors required to avoid risk.  In addition, the 

weak borders, and exponential increase of EVD in neighbouring Guinea, further contributed to the risk of transmission.  

 

The RCSGB in accordance with the National Plan of Action (PoA) to prevent EVD, has implemented the DREF operation 

in the regions of Bafata, Gabu, Oio; and the district of Sao Domingo, which were selected since they were more exposed 

to EVD risk as have borders with affected countries (Guinea and Nigeria).  

 

B. Operational strategy and plan 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp
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Overall Objective 

The overall objective was to prepare GBRCS through reinforcement of volunteers and material for a possible 

outbreak and also to undertake social mobilization in order to reduce risk and improve preparedness / 

prevention activities alongside the MoH. 

 

Proposed strategy 

The proposed strategy was in accordance with the IFRCs response and preparedness strategy for countries in the region, 

and specifically those that bordered those countries where cases had been reported. The activities focused on: 

 

 Preparedness for response through volunteer training in communication around epidemics and behavioral change; 

 Supporting Ministries of Health (and other actors) in prevention activities and social mobilization; 

 Pre-positioning personal protective equipment and related training; 

 Adaption and dissemination of information, education and communication material linked with community social 

mobilization activities. 

 

Operational support services 

 
Human resources (HR) 
Through this DREF operation, 130 volunteers were mobilized, 520 team members, four supervisors and one national EVD 

focal point were mobilized, in addition to five MoH staff members, which carried out the activities planned. As noted, an 

IFRC RDRT was deployed for two to support the effective implementation of the DREF operation, and specifically those 

related to Epidemic for Control (ECV) training, and social mobilization activities.  

 

Logistics and supply chain 
The Spanish Red Cross present in country provided some logistics support in putting at the operational team disposal a 
Land Cruiser car.  
 

Communications 
Communication and visibility of the activities planned within the DREF operation was ensured through two radio 

broadcasts of interviews with the secretary general (SG) in the headquarters of the RCSGB; as well as media coverage of 

three of the four ECV trainings that were carried out.  The RCSGB communications department in collaboration with the 

MoH communication commission prepared a series of EVD messages and spots were developed in the national 

languages (Creole and Portuguese); and sent to community radio stations.  Regional communication focal points as well 

as WatSan NDRT were responsible for leading radio programs in partnership with the community radio stations, reported 

to the national head of communications and RDRT. A monitoring schedule was established by the RDRT to support the 

regional teams with these activities.  

 

Security 
Although Guinea Bissau has just come out of a political crisis which was followed by the recent presidential elections, the 

country experienced stability during 2014; however, with the presence of the international force of inter position 

(ECOMIB) in country, this stability remains fragile. No security incidents were reported during the implementation of the 

DREF operation in the four areas. 

 

Planning, monitoring, evaluation and reporting (PMER) 
Continuous monitoring and reporting was carried out jointly between the RCSGB national EVD focal point and the RDRT 

in all the target areas. Weekly updates were then shared with the IFRC Sahel regional representation. In addition, the 

RCSGB president and secretary general carried out monitoring missions to three of the four regions. The MoH also 

carried out monitoring missions in Bafata and Gabu regions to assess the impact of the activities carried out within the 

DREF operation, in relation the National PoA to prevent EVD.  
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C. DETAILED OPERATIONAL PLAN 

 

Early warning & emergency response preparedness 

 

Early Warning & emergency response preparedness 

Outcome: The immediate risks to the health of affected populations are reduced 

Output 1.1: The capacity of Guinea Bissau Red Cross to prepare for potential EVD response is strengthened 

Activities planned 

1.1.1 Train  volunteers and supervisors in epidemic control for volunteers (Target 130 volunteers + 10 MoH staff 
members) 

Achievements 

1.1.1 In total, 130 volunteers, four supervisors, one national EVD focal point, and five MoH staff received training on 

the use of the ECV manual, which equates to 100 per cent of the intended target (130 volunteers + 10 MoH 

staff. Please note that five MoH staff were involved in a polio vaccination campaign, and were therefore 

substituted with relevant RCSGB staff involved in the implementation of the DREF operation. Each volunteer 

cascaded the training to four volunteers, to form a team of five volunteers – as such, in total 650 volunteers, 

comprising 130 teams of five received training on the ECV manual; and then carried out social mobilization / 

awareness raising activities including the dissemination of EVD related messages to the population. The 130 

volunteers that received the original training acted as team leaders. The EVD training was organized in 

collaboration with the MoH and medical centre staff in the four target areas, with technical assistance provided 

by MSF, the RDRT and the WHO.  Please note that the ECV training was in accordance with the National PoA 

to prevent EVD that had been designed by the MoH. 

Output 1.2: Increased public awareness about EVD (signs and symptoms, transmission risk factors, actions 
for suspected cases, its prevention and control measures) 

Activities planned 

1.2.1 Distributions of information, education and communication in at risk communities 

1.2.2 Organize community discussions (Target: 75 community discussions) 

1.2.3 Radio broadcasting (Target: 15 radio broadcasts) 

1.2.4 Dissemination of key messages on EVD prevention (Target: Four at-risk target areas) 

Achievements 

 
1.2.1 In total, 1,750 information, education and communication materials (1,100 posters and 650 flyers) were 

distributed, which equates to 116 per cent approx. of the intended target (1,500). In addition, preventative 

materials including gresyl (200 bottles), chlorine (169 bottles), soap (200 units), megaphones (10 units) and 

batteries for megaphones (15 boxes) were also allocated to volunteers to assist them with the activities 

planned. Please refer to “Table 1: Distribution of IECS; and prevention materials by area” for further 

information on this.  

 

Table 1: Distribution of IECS; and prevention materials by area 
 

Areas Posters Flyers Gresyl Chlorine Soap 
Megapho

ne 
Batteries 

Bafata 200 150 45 40 45 2 3 

Gabu 200 100 55 41 55 2 3 

OIO 300 150 45 40 45 2 4 

San 
Domingo 

400 250 55 48 55 4 5 

Total 1100 650 200 169 200 10 15 

 
1.2.2 In total, RCSGB volunteers carried out 1,281 community discussions, which equates to 1,708 per cent of the 

intended target (75), which was possible due to the increase in the number of volunteers that received ECV 
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training (650).  

 

1.2.3 In total, 15 radio broadcasts were carried out, which provided sensitization to the public on the EVD, which 

equates to 100 per cent of the intended target (100). In addition, spots were also broadcast on television 

channels. Please refer to the “Communications” section for more information.  

 

1.2.4 In total, 237,596 people (91,419 men; 98,363 women; and 47,814 children) were directly reached with EVD 

prevention messages through a range of means including community discussions (1,281), individual 

interviews (1,768) and household visits (23,245), which equates to 59 per cent approx. of the intended target 

(400,000). Please note however that this does not include those members of the population that were reached 

through radio / television broadcasts, which is unknown, and it can be therefore expected that the intended 

target was achieved, if not exceeded.  

 
Table 2: Number of people reached through social mobilization / awareness raising activities by area 

 

Areas Men  Women Children Total 

Bafata 28,513 29,547 16,558 74,618 

Gabu  20,624 20,845 4,947 46,416 

Oio  17,593 20,089 9,485 47,167 

San 
Domingo  

24,689 27,882 16,824 69,395 

Total  91,419 98,363 47,814 237,596 

 
 

Table 3: Dissemination of key messages on EVD prevention activities by area 
 

Areas Number of  
households  
visits 

Number of 
community 
discussions  

Number of 
individual 
interviews  

Bafata 7,032 350 387 

Gabu  4,058 372 288 

Oio  5,663 219 863 

San 
Domingo  

6,492 340 230 

Total  23,245 1,281 1,768 

 
 

Output 1.3 Community epidemiological surveillance is set up / enhanced 

Activities planned 

1.3.1 Participate in information and coordination meetings with authorities 

1.3.2 Set up / enhance community monitoring committees for disease surveillance. 

1.3.3 Epidemiological control and monitoring through community disease surveillance. 

1.3.4 Monitor and report on activities carried out 

Achievements 

1.3.1 The RCSGB has been an active member of the MoH EVD committee, which is chaired by the prime minister, 

as well as the sub-committees (Communications, Epidemiological control, and awareness and sensitization), 

which was also established. During the implementation of the DREF operation, the RCSGB participated in 

information and coordination meetings held by the EVD committee and sub-committees. 

 

1.3.2 The RCSGB established community monitoring committees for disease surveillance comprised of volunteers 

several target areas and villages. Check points in borders were equipped with monitoring devices for 

epidemiological control. In addition, 1,038 washing devices were also installed enable the population to be 

able to wash their hands, and thus mitigate the risk of EVD. 

 
1.3.3 Please refer to “Activity 1.3.2”. 
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1.3.4 Please refer to the “PMER” section.  

Challenges 

Key operational challenges included:  

 Communications: Social mobilization / awareness raising activities were carried out during a period where 
communities were busy with the preparation of Christmas and End of year’s feast hence it was challenging to 
mobilize them.  

 RCRC/Agency Coordination: The ECV training coincided with a polio vaccination campaign hence the low 
implication of the MoH staff.   

Lessons learned 

Lessons learned included: 

 Early Warning & emergency response preparedness: Cascading of ECV training to additional volunteers enabled 
washing devices to be installed, which was not planned, and other intended targets to be exceeded.  

 
 

D. THE BUDGET 
 

There was an overall underspend of CHF 9,731 against the approved budget of CHF 49,168.This balance will now be 

reimbursed to the DREF. 

 

 

Contact information 
 
For further information specifically related to this operation please contact: 

 Guinea Bissau Red Cross Society:  Francisco Jose Mendes, Secretary General, phone: (+245) 580 39 91 or (+245) 

666 23 87, email: franciscojosemendes@ymail.com 

 IFRC Regional Representation: Momodou Lamin Fye, Regional Representative for Sahel; Dakar; phone: +221 33 
869 36 41; email: momodoulamin.fye@ifrc.org  

 

 IFRC Regional Representation: Dr Aissa Fall, Regional Health Manager, phone: (Office) +221.33.869.36.68; 
(Mobile) +221.77.638.21.36; email: aissa.fall@ifrc.org 

 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 (0)731 067 
489; email: daniel.bolanos@ifrc.org 

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; email: 
christine.south@ifrc.org 

 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 022/ Fax +254 20 
271 2777; email: rishi.ramrakha@ifrc.org 

 
 For Resource Mobilization and Pledges: 

 In IFRC Zone: Penny Elghady, Resource Mobilization Coordinator; Addis Ababa; phone: + 254 721 486 953; 
email: penny.elghady@ifrc.org  
 

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries)  

 In IFRC Zone:  Robert Ondrusek, PMER Coordinator, Africa phone: +254 731 067 277; email: 

robert.ondrusek@ifrc.org   

mailto:franciscojosemendes@ymail.com
mailto:momodoulamin.fye@ifrc.org
mailto:aissa.fall@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:penny.elghady@ifrc.org
mailto:robert.ondrusek@ifrc.org
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and Minimum Standards 

in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 49,168 49,168

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 49,168 49,168

D. Total  Funding = B +C 49,168 49,168

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 49,168 49,168
E. Expenditure -39,437 -39,437
F. Closing Balance = (B + C + E) 9,731 9,731

Other Income
DREF Allocations 49,168 49,168
C4. Other Income 49,168 49,168

Selected Parameters
Reporting Timeframe 2014/10-2015/3 Programme MDRGW002
Budget Timeframe 2014/10-2015/1 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRGW002 - Guinea Bissau - Ebola Virus Preparedness
Timeframe: 08 Oct 14 to 08 Jan 15
Appeal Launch Date: 08 Oct 14

Annual Report

Annual Report Prepared on 23/Apr/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 49,168 49,168
Relief items, Construction, Supplies
Clothing & Textiles 1,300 1,300

Water, Sanitation & Hygiene 1,280 704 704 576

Teaching Materials 3,090 5,164 5,164 -2,074

Total Relief items, Construction, Sup 5,670 5,867 5,867 -197

Logistics, Transport & Storage
Transport & Vehicles Costs 3,315 3,315 -3,315

Logistics Services 3,000 3,000

Total Logistics, Transport & Storage 3,000 3,315 3,315 -315

Personnel
International Staff 12,000 6,276 6,276 5,724

National Society Staff 3,895 3,953 3,953 -58

Volunteers 11,850 12,256 12,256 -406

Total Personnel 27,745 22,485 22,485 5,260

Workshops & Training
Workshops & Training 1,060 1,404 1,404 -344

Total Workshops & Training 1,060 1,404 1,404 -344

General Expenditure
Travel 4,500 3,531 3,531 969

Information & Public Relations 1,590 1,035 1,035 555

Office Costs 501 501

Communications 1,101 123 123 978

Financial Charges 1,000 -730 -730 1,730

Total General Expenditure 8,692 3,959 3,959 4,733

Indirect Costs
Programme & Services Support Recove 3,001 2,407 2,407 594

Total Indirect Costs 3,001 2,407 2,407 594

TOTAL EXPENDITURE (D) 49,168 39,437 39,437 9,731

VARIANCE (C - D) 9,731 9,731

Selected Parameters
Reporting Timeframe 2014/10-2015/3 Programme MDRGW002
Budget Timeframe 2014/10-2015/1 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRGW002 - Guinea Bissau - Ebola Virus Preparedness
Timeframe: 08 Oct 14 to 08 Jan 15
Appeal Launch Date: 08 Oct 14

Annual Report

Annual Report Prepared on 23/Apr/2015 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 49,168 49,168 49,168 39,437 9,731

Subtotal BL2 49,168 49,168 49,168 39,437 9,731
GRAND TOTAL 49,168 49,168 49,168 39,437 9,731

Selected Parameters
Reporting Timeframe 2014/10-2015/3 Programme MDRGW002
Budget Timeframe 2014/10-2015/1 Budget BUDGET9
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRGW002 - Guinea Bissau - Ebola Virus Preparedness
Timeframe: 08 Oct 14 to 08 Jan 15
Appeal Launch Date: 08 Oct 14

Annual Report

Annual Report Prepared on 23/Apr/2015 International Federation of Red Cross and Red Crescent Societies
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