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DREF operation:  MDRGY002 Glide number: FL-2015-000093-GUY 

Date of Issue:  

30 January 2016 

Timeframe covered by this update:  

1 August 2015 to 13 December 2015 

Operation start date: 1 August 2015 Operation end date: 31 December 2015 

Operation budget: 148,142 Swiss francs (CHF)  Expected timeframe: 4.5 months 

Number of people assisted: 2,020 (404 families) 
Other partner organizations actively involved in the operation: 
The Civil Defence Commission, Regional Democratic Councils, the Ministry of the Presidency, Environmental 
Protection Agency and the Mayor and City Council of Georgetown. 

 

<Click here to view the final financial report. Click here to view the contact information> 
 

Summary  
 
The Disaster Relief Emergency Fund (DREF) operation in Guyana concluded, and the response actions and activities 
planned by the Guyana Red Cross Society were successfully completed. Some revisions were made to the first 
emergency plan of action following the results of the detailed assessments that were carried out in the communities 
stated in the initial plan of action and the delays between the flooding and the acquisition of the DREF. The Guyana 
Red Cross Society (GRCS) subsequently determined that 1) some of the targeted communities had returned to 
normalcy; 2) the need for hygiene kits had diminished; and 3) there was no longer a need for livelihoods assistance; 
as a result, the following revisions were made to the plan of action: 
 
a) Beneficiary target: The target number of communities was reduced from 9 to 6 and the number of families from 

500 to 404. 
 

b) Water, Sanitation and Hygiene:  This sector continued to be a high priority; however, given the needs that 
emerged and late start of the operations, there was no longer a need for the provision of hygiene kits to affected 
families as the water had receded.  A greater need arose for safe water, vector control training and health 
promotions.  

 
c) Food Security, Nutrition and Livelihoods: There was a delayed response due to the late acquisition of the 

DREF. Upon acquisition of the DREF, the National Society determined that this would no longer be an immediate 
need for the people affected by the flood as the water had already receded.  As a result, this component was 
eliminated from the emergency operation.  

 
d) Budget: The changes included: 

 The deletion of the procurement and distribution of hygiene kits as well as related costs from the overall 
emergency operation  

 The removal of the food security, nutrition and livelihoods component from the overall emergency operation  
 
In addition, a no-cost extension to finalize the implementation of the activities was requested by the Guyana Red 
Cross Society 

 
DREF Operation Final Report 

Guyana: Floods 
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An elderly woman negotiates her way through 

flooded Middle Street, Georgetown. Source: GRCS 

A temporarily displaced resident of 
Albouystown receiving her relief 
items. Source: GRCS  

 
A. Situation analysis 
Description of the disaster 

 
Heavy rainfall on Wednesday, 15 July 2015and Thursday, 16 
July 2015, with subsequent continuous rainfall resulted in 
increased water levels in rivers and canals and caused 
severe flooding in five regions in Guyana, namely Barima-
Waini, Pomeroon-Supenaam, Essequibo Islands- West 
Demerara, Demerara-Mahaica and Mahaica- Berbice. 
Assessments carried out by various agencies such as the 
Civil Defence Commission, National Drainage and Irrigation 
Authority (NDIA) and the Ministry of Public Health indicated 
that the floods had affected various parts of the regions, 
resulting in damages to houses, buildings, livestock, farms, 

cash crops and water and sanitation facilities.  
 
As the lead agency, the Civil Defence Commission activated 

the National Emergency Operations Centre (NEOC), through which it responded to the emergency with support from 
various agencies, including the Guyana Red Cross Society.  
 
At the time of this report, the emergency is over, the communities have resumed their normal activities and the 
Guyana Red Cross Society has resumed its everyday activities. 
 

Summary of response 
 
Overview of Host National Society 
The Guyana Red Cross Society, in coordination with the Civil Defence 
Commission and other relevant authorities, supported efforts by setting up 
collective centres and distributing relief items such as food, hygiene kits and 
eating utensils. Meanwhile, the Community Disaster Response Teams 
(CDRTs) helped to evacuate families, conducted preliminary assessments and 
continued to monitor the situation to provide information to the GRCS’s 
headquarters. The National Society’s headquarters is located in central 
Georgetown, and it has approximately 1,100 active volunteers distributed 
across Guyana.  
 
Additional actions undertaken by the Guyana Red Cross Society since the start 
and completion of the emergency operation were as follows: 
1) The hiring of the operations coordinator and other field staff to carry out the 

DREF operations. 
2) Conducted monitoring visits and held meetings with the local authorities for 

regions 1, 2, 3 and 5 as well as with the Mayor and City Council for 
Georgetown and the Ministry of the Presidency.  

3) Facilitated the deployment of a General Regional Intervention Team (RIT) 
to support the emergency operation.  

4) Participated in weekly meetings chaired by the Civil Defence Commission; 
attended by its platform members and other stakeholders involved in the 
disaster situation.   

5) Facilitated monitoring visit by the International Federation of Red Cross 
and Red Crescent Societies (IFRC). 

6) Following the revision of the plan of action, it completed and analyzed detailed household assessments of the 
selected communities.  

7) Completed the distribution of relief items to the families in the targeted communities. The number of families that 
received relief items was as follows: Kaiburi - 50, Friendship - 100, Morokobai - 140, Smiths Creek – 27, Imbotero 
– 27 and 60 families from Albouystown that were temporarily displaced and housed in emergency collective 
centres.  

8) Purchased 6 telephones to support Open Data Kit (ODK) assessments and procured long-lasting insecticide 
treated [mosquito] (LLITNs) nets, water filters, and jerry cans. 

 
Overview of Red Cross Red Crescent Movement in country 
In July 2015, a plan of action, with the support of the IFRC’s Pan American Disaster Response Unit (PADRU) was 
developed and submitted while continued damaged assessments were being conducted. The Guyana Red Cross 
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Society continued to promote and maintain close communication and coordination with the Civil Defence Commission 
and other partnering agencies. 
 
Movement Coordination 
The Guyana Red Cross Society continued to maintain regular contact via the telephone and electronically with the 
IFRC’s Americas regional office (ARO), and it provided continuous updates on the emergency operations. A visit was 
made by the IFRC’s regional disaster manager for the Caribbean, and a General RIT was assigned and deployed. 
 
Overview of non-RCRC actors in country 
As the lead national agency responsible for emergency management, the Civil Defence Commission provided support 
to the affected communities through the distribution of water and cleaning supplies. Also, logistical and administrative 
support was provided to all personnel operating out of the NEOC. 
 
Various government agencies such as the Environmental Protection Agency (EPA), Guyana Power & Light (GPL), 
Guyana Water Incorporated (GWI), National Drainage and Irrigation Authority (NDIA), Ministry of Public Health and 
the Traffic Department of the Guyana Police Force assisted efforts by conducting sector specific assessments in the 
affected areas and by deploying NEOC representatives; the NEOC representatives also shared reports and 
information with the Civil Defence Commission, which was then used in the preparation and issuance  of advisories for 
dissemination and the deployment of relief items to affected communities. 
 

Needs analysis and scenario planning 
The initial assessment of the emergency indicated there 
was a need for the:  
 
1) Dredging of the various outfalls 
2) Deployment of pumps to non-functional and functional 

kokers/sluices to improve their respective drainage 
capacity 

3) Distribution of cleaning supplies to residents of 
affected communities 

4) Supply of perishable (food and water) and non-
perishables to identified communities 

5) The setting up and evacuation of families to temporary 
housing and collective centres; and   

6) Detailed sector damage assessment and needs 
analysis reports 

 
Subsequent to the initial assessment and the deployment 
of some relief items and actions, the Guyana Red Cross conducted a detailed assessment upon acquisition of the 
DREF funding. The results of those assessments indicated that there was a need for:     
 

1) Water and Sanitation actions: The results of the assessments highlighted the need to promote hygiene, 
hand washing and good domestic water management practices in the communities. It was determined that the 
families had limited places or nowhere to store safe water, making it necessary for the use of safe containers 
for storing water and avoiding contamination. 

 
2) Health:  The communities were found to be vulnerable to increases in various infections and to waterborne 

and vector-borne diseases due to poor sanitation conditions and hygiene practices together with the high 
levels of water that covered latrines and dumpsites for garbage, which led to the contamination of their water 
supply.  

 
3) Relief Supplies: The assessments conducted indicated the need for: 1) LLITNs 2) Jerry Cans and 3) Water 

filters  
 
Risk Analysis 
The rivers and canals are currently within their normal limits following the passage of the emergency. Efforts were 
made to ensure the communities affected return to a state of normalcy, and there are currently no immediate forecasts 
that indicate further risks. The Guyana Red Cross Society has continued to work with the communities, partnering 
agencies and the Civil Defence Commission to ensure preparedness for future emergencies.  
. 
 
 
 
 

CBHFA Training in Kaiburi during an activity. Source: 
GRCS 
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B. Operational strategy and plan 

Overall Objective 
Respond to the immediate needs of the most vulnerable communities, thus reducing the impact of the heavy rains and 
subsequent flooding in the affected areas. This was successfully completed as 404 families (2,020 people) were 
beneficiaries of the operation. 
. 

Proposed strategy 
The Guyana Red Cross Society completed the DREF operation by applying the following strategy:  
 
1) Had continuous participation and collaboration with the Civil Defence Commission and other partnering agencies. 
2) Conducted meetings with Ministry of the Presidency, the mayor and City Council, Regional Authorities, local 

authorities, community leaders and community members to inform and share information on the DREF operation. 
3) Conducted and analyzed the detailed assessments in the communities  
4) Conducted community-based health and first aid (CBHFA) training and health promotion activities in each 

community  
5) Conducted water, sanitation and hygiene promotion (WASH) and vector control training courses 
6) Procured and distributed LLITNs, jerry cans and water filters to each affected  community   
 
As mentioned above, following the analysis of the detailed assessment, the plan of action was revised and the 
targeted communities became 6 instead of 9, the number of families was reduced from 500 to 404 and the distribution 
of hygiene kits and food parcels was cancelled.   
 

Operational support services 
 

Human resources 
The operation required the hiring of an operation coordinator, a finance staff member and a logistics staff member, a 
communications and reporting staff member and volunteers from headquarters and branches with experience in 
emergency response and relief, as well as experience in the areas of CBHFA, WASH, vector control and first aid. 
 
The operation provided IFRC insurance to participating volunteers and facilitated the deployment of a General RIT 
from the American Red Cross. 
 
 
 
 

Logistics and supply chain 
The operation received goods through the ARO’s Logistics Unit.  As much as possible, procurements were made in-
country as domestic markets carried the items required for the operation. The Guyana Red Cross Society financed the 
personnel who had the responsibility of overseeing the relevant procurement functions.  All supplies were channeled 
through the warehousing operations to ensure the adequate procurement, management and distribution of relief 
supplies.   
 

Communications 
Internal communications were maintained through regular meetings, mobile phones and the internet to receive and 
send emails; all which were conducted with the support of staff and volunteers.  
 
External communications were maintained through the Guyana Red Cross social network via Facebook, media 
outlets, public service announcements and regular meetings with partnering agencies.   
 
Documentation of the DREF operations was done by submitting reports, taking photographs and having beneficiary 
stories compiled and archived to capture fully the emergency support that was provided. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
The GRCS, with support from partnering agencies and the communities, led the emergency operations. Through a 
team composed of technical staff and headed by the operations coordinator, the GRCS continuously monitored the 
emergency and the impacts of its development throughout the operation; this was done through reports, meetings, 
mass media and internal communications with volunteers and partner agencies. 
 
The PADRU/IFRC’s disaster management coordinator for the region conducted one monitoring visit to the DREF 
implementation area. 
 
During the course of the operation, two Operations Update reports were published, and now that the operation has 
concluded, this final report is being issued.   
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Administration and Finance 
The GRCS, through its finance department at its headquarters and the finance and logistics personnel that was 
appointed, managed the funds that were allocated by the DREF operation. The finance and logistics personnel 
ensured the transparent use of the funds and complied with all of the procurement processes and regulations.  
 
The other staff and volunteers ensured the operation was carried out in a transparent and efficient manner, promoting 
the fundamental principles of the Red Cross Movement throughout the intervention. 

 
 
C. DETAILED OPERATIONAL PLAN 
 

Quality Programming / Areas Common to all Sectors 

Achievements 

1) The continuous communication and coordination with partnering agencies and communities allowed for the 
smooth flow of operations. 

2) All activities were completed in the second week of December 2015.   
3) The lessons identified throughout the emergency operation will be used to enhance the damage assessments 

process within the National Society as well as to inform the development of a flood contingency plan.   
 
 
 

Challenges 

Outcome 1 
The operation’s 
implementation is managed in 
a coordinated manner with a 
proper implementation and 
monitoring system  

Outputs  
% of 
achievement 

Output 1.1 The operation has been monitored and implemented 
according to the time frame established in the plan of action  

100% 

Output 1.2 The activities of the project are disseminated at the 
local and national level through an adequate communications 
system  

100% 

Activities   Is implementation on time? 
% progress 
(estimate) 
   

 
Yes (x) No (x) 

Hiring of an operations coordinator  x  100% 

Identification and deployment of a General RIT  x  100% 

Monitoring visits to the project area by GRCS’s headquarters  x  100% 

Monitoring visits by the IFRC x  100% 

Production of press releases  x  100% 

Outcome 2  
Continuous and 
detailed evaluation, 
monitoring and 
analysis to inform 
the operation’s 
design and 
implementation.  

Outputs  
% of 
achievement 

Output 2.1 Initial and detailed needs assessments are updated after 
consulting the beneficiaries.  

100% 

Output 2.2 The Guyana Red Cross Society has an increased 
understanding of the damage assessment and needs analysis process, 
leading to enhanced support to national emergency response and relief 
efforts 

100% 

Activities    
Is implementation on 
time? 

% progress 
(estimate) 
 
     Yes (x) No (x) 

Performing a rapid assessment x  100% 
Performing a detailed assessment by mobilizing a National 
Intervention Team (NIT) team to the affected area, using the ODK 

x  100% 

Purchase of 2 ODK and Mega V kits x  100% 
Implementation of a satisfaction survey to beneficiaries  x  100% 
Production of a report and dissemination of satisfaction survey x  100% 
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1) The weather had to always be taken into account, and 

it at times delayed the process either by preventing 
departure or delaying arrival to communities.  

2) The communities differ in terms of location, impact of 
emergency, culture and language, which at times 
caused some delays in the implementation and 
completion of the activities.  

3) Different communities based on the specific impact of 
the emergency had additional needs that the DREF 
was unable to supply. 
 
 
  

 
 

Lessons learned 

1) Ensure departure and arrival times for operations in communities allows for major delays while en route to and 
from communities. 

2) Special attention must be paid to logistics through advance planning with staff, volunteers and community 
members. 

 

Water, Sanitation and Hygiene Promotion 

 
 

Achievements 

1) Procurement and distribution of the mosquito nets, water filters, and jerry cans were completed to the targeted 
404 families identified.  
 

Water, sanitation, and hygiene promotion 

 
Outcome 3   
Increased access to 
safe water through 
public messages to 
500 families 

Outputs  
% of 
achievement 

Output 1.1 Families affected by the floods have items to store and treat 
water in the home, which improves access to safe water 

100% 

Output 1.2  The capacity of the Guyana Red Cross Society is 
strengthened to support health and  water and sanitation (WATSAN) 
interventions 

100% 

Outcome 4 
Improved hygiene 
practices through 
public messages to 
500 families 

Output 2.1  Families have access to hygiene promotion and messages 100% 

Output 2.2  Families have access to protection from mosquito-borne 
diseases 

100% 

Activities    
Is implementation 
on time? 

% of 
progress 
(estimate) 
 
 

  
Yes (x) No (x) 

Identification and registration of families using ODK, with family and 
community information properly disaggregated  

x  100% 

Acquisition of 500 hygiene kits that meet Sphere Standards   N/A 
Acquisition of 500 LLITNs that meet Sphere Standards x  100% 
Acquisition of 500 water filters that meet Sphere Standards x  100% 
Acquisition of 500 jerry cans that meet Sphere Standards x  100% 
Distribution of 404 LLITNs , filter kits and jerry cans using ODK and Mega 
V 

X  100% 

WASH and vector control management workshops x  100% 
Filter and jerry can use workshops x  100% 
Implementation of a beneficiary satisfaction survey x  100% 
Study of feasibility of cash transfers   N/A 

GRCS vehicle stuck on the trail on the way to 
Moraikobai. Source: GRCS 
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2) CBHFA workshops were completed in each of the target communities. A CBHFA and Vector Control training 

course was done in the community of Albouystown because there was a great need.  
 

 
 
3) WASH and Vector Control workshops were held at the GRCS’s headquarters with representatives from each 

targeted communities; seventeen participants were trained (9 females and 8 males).   
 

Communities LLITNs Water filters Jerry cans 

Imbotero 54 27 27 

Smith’s Creek 54 27 27 

Kaiburi 100 50 50 

Friendship 200 100 100 

Moraikobai 380 140 140 

Albouystown 120 60 60 

Total 908 404 404 

Communities Male Female Total  

Imbotero 18 19  37 

Smith’s Creek 21 7  28 

Kaiburi 6 17 23 

Friendship 0 20 20 

Moraikobai 11 22 33 

Albouystown 5 35 40 

Total 61 120 181 

Challenges 

1) The delay in the transfer of DREF funds 
2) Delays limited the GRCS’s actions, thus causing the needs of the targeted communities to change. 
3) Weather conditions and the availability of the community hindered operations.  

Lessons learned 

1) Most of the emergencies that occur in Guyana affect the populations’ access to safe water, expose them to 
waterborne and vector-borne diseases and encourage poor hygiene practises. The GRCS should maintain a stock 
of health promotion and disease prevention material as well as LLITNs, jerry cans, water filters and an updated list 
of suppliers. 
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Contact Information 
For further information specifically related to this operation please contact: 
 
In the National Society 

 Teni Houty, a.i. chairman, phone: +592 226-5174; email: guyanaredcross@yahoo.com 
 

 In Dominican Republic: Mariela Moronta, Regional Disaster Management Coordinator for the Caribbean, phone: 
+809 334 4545; email: mariela.moronta@ifrc.org 
 

 In Trinidad and Tobago: Lorraine Mangwiro, Regional Representative for the Caribbean, email: 
lorraine.mangwiro@ifrc.org   

 
In the Americas Regional Office: 

 Carlos Inigo Barrena, Disaster Response and Crisis and Early Recovery Coordinator; phone: +507 317 3050; 
email: ci.barrena@ifrc.org  

 Regional Logistics Unit (RLU): Stephany Murrilo, Regional Office Senior Logistics & Mobilization Officer, Phone: 
+507 317 3050; email: Stephany.murillo@ifrc.org  

 Diana Medina, Communications Unit manager for the Americas, phone: +507 317 3050  email: 
diana.medina@ifrc.org  

 
In Geneva 
 Cristina Estrada, quality assurance senior officer, phone: +41.22.730.4529; email:cristina.estrada@ifrc.org 

 

For Resource Mobilization and Pledges: 

 In IFRC regional office: Alejandra Van Hensbergen, Relationship Management Senior Officer, phone: +507 317 
3050; email: alejandra.vanhensbergen@ifrc.org 

 
For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 In IFRC regional office: Priscila Gonzalez, planning, monitoring, evaluation and reporting coordinator; phone: 

+507 317 3050; email: priscila.gonzalez@ifrc.org  



Click here 

1. Final financial report below 

2. Click here to return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 
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mailto:diana.medina@ifrc.org
mailto:alejandra.vanhensbergen@ifrc.org
mailto:priscila.gonzalez@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 148,142 148,142

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 148,142 148,142

D. Total  Funding = B +C 148,142 148,142

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 148,142 148,142
E. Expenditure -89,322 -89,322
F. Closing Balance = (B + C + E) 58,820 58,820

Other Income
DREF Allocations 148,142 148,142
C4. Other Income 148,142 148,142

Selected Parameters
Reporting Timeframe 2015/7-2016/3 Programme MDRGY002
Budget Timeframe 2015/7-11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGY002 - Guyana - Floods
Timeframe: 31 Jul 15 to 30 Nov 15
Appeal Launch Date: 31 Jul 15

Final Report

Final Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 148,142 148,142
Relief items, Construction, Supplies
Clothing & Textiles 2,516 2,618 2,618 -103

Food 23,133 23,133

Water, Sanitation & Hygiene 35,635 16,437 16,437 19,198

Teaching Materials 39,061 31,060 31,060 8,001

Utensils & Tools 1,224 1,059 1,059 166

Total Relief items, Construction, Sup 101,569 51,174 51,174 50,395

Logistics, Transport & Storage
Distribution & Monitoring 2,120 3,640 3,640 -1,520

Transport & Vehicles Costs 3,962 4,091 4,091 -129

Logistics Services 4,103 4,378 4,378 -275

Total Logistics, Transport & Storage 10,184 12,109 12,109 -1,924

Personnel
International Staff 3,952 3,751 3,751 201

National Society Staff 10,338 7,702 7,702 2,635

Volunteers 4,513 5,982 5,982 -1,470

Total Personnel 18,802 17,435 17,435 1,367

Workshops & Training
Workshops & Training 1,446 123 123 1,323

Total Workshops & Training 1,446 123 123 1,323

General Expenditure
Travel 2,892 1,617 1,617 1,275

Information & Public Relations 578 578

Office Costs 2,684 1,387 1,387 1,297

Communications 752 684 684 68

Financial Charges 193 -691 -691 884

Other General Expenses 32 32 -32

Total General Expenditure 7,099 3,029 3,029 4,070

Indirect Costs
Programme & Services Support Recove 9,042 5,452 5,452 3,590

Total Indirect Costs 9,042 5,452 5,452 3,590

TOTAL EXPENDITURE (D) 148,142 89,322 89,322 58,820

VARIANCE (C - D) 58,820 58,820

Selected Parameters
Reporting Timeframe 2015/7-2016/3 Programme MDRGY002
Budget Timeframe 2015/7-11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGY002 - Guyana - Floods
Timeframe: 31 Jul 15 to 30 Nov 15
Appeal Launch Date: 31 Jul 15

Final Report

Final Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 148,142 148,142 148,142 89,322 58,820

Subtotal BL2 148,142 148,142 148,142 89,322 58,820
GRAND TOTAL 148,142 148,142 148,142 89,322 58,820

Selected Parameters
Reporting Timeframe 2015/7-2016/3 Programme MDRGY002
Budget Timeframe 2015/7-11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRGY002 - Guyana - Floods
Timeframe: 31 Jul 15 to 30 Nov 15
Appeal Launch Date: 31 Jul 15

Final Report

Final Report Prepared on 26/Apr/2016 International Federation of Red Cross and Red Crescent Societies


	MDRGY002 - Guyana Floods Standard_Final Appeal_Report.pdf
	Response to Appeal


