
 

 

PMI leaders observe emergency response activities of the national 

society. Here, as part of the psychosocial support activities, children 

are engaged in a drawing competition.  Photo: PMI 
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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund (DREF) is 
a source of un-earmarked money created by the Federation in 1985 to ensure that immediate financial support is 
available for Red Cross and Red Crescent emergency response. The DREF is a vital part of the International 
Federation’s disaster response system and increases the ability of National Societies to respond to disasters.  

 
 

Summary:  CHF 192,990 was allocated from 

the IFRC Disaster Relief Emergency Fund 
(DREF) to support Indonesian Red Cross 
(PMI) in delivering assistance to some 5,000 
beneficiaries (1,000 households) over a period 
of two months.  
 
This allocation was in response to a 6.2 
magnitude earthquake which occurred in 
Indonesia’s Aceh province on the island of 
Sumatra on 2 July 2013. Of the total amount 
allocated, CHF 125,565 was spent.  The 
balance of CHF 67,425 will be returned to 
DREF. 
 
    <see attached final financial report 
                or contact details>  

The earthquake caused significant damage to 
poorly designed structures and partially 
damaged many other buildings and facilities. It 
caused several landslides and contributed to 
further damage to infrastructure, buildings and 
communication systems. Many areas close to the epicentre were cut off from access by road. 

Since the  earthquake hit, the Indonesian Red Cross (PMI) quickly became involved in the relief operation. They 
mobilized to evacuate people from dangerous locations, distributed relief materials, provided basic first aid and 
medical assistance and helped in the provision of drinking water and shelter materials. Volunteers were engaged 
in raising awareness about improved hygiene and living conditions through a series of public awareness-raising 
campaigns and psychosocial support activities. Up to 5,000 people were targeted during the two months 
operation. 

Donors to this DREF operation included the Canadian Red Cross/Canadian government, European Commission 
Humanitarian Aid and Civil Protection (DG ECHO), the Coca-Cola Foundation and Tsunami Residual Funds.   
On behalf of the Indonesian Red Cross, IFRC acknowledges with much gratitude, the contributions from each 
donor. 
 

DREF final report 

Indonesia: Central Aceh earthquake 

http://glidenumber.net/glide/public/search/details.jsp?glide=20026&record=1&last=1


 

 

The situation 

A 6.2 magnitude earthquake occurred in Aceh province on 2 
July 2013. The epicentre was located in the western end of 
Central Aceh district proximate to the boundary of Bener Meriah 
in central Aceh. Most areas close to the epicentre were cut off 
from access to power and telecommunications.The areas most 
affected were the Bener Meriah and Central Aceh districts. In 
Bener Meriah district two sub districts were affected while in 
Central Aceh district eight sub districts were affected.  

It was estimated that 53,403 people were displaced by the 
earthquake. A total of 42 people died while six people remain 
missing and are presumed dead. The earthquake damaged 
20,877 buildings including houses, schools, health centers, 
religious structures and community facilities. Many of the 
displaced sought refuge in local community centres while others 
chose to stay in the ruins of their homes to protect their 
belongings and retrieve what items they could salvage from the 

wreckage. Numerous people affected by the earthquake experienced respiratory illness, skin infection and 
hypertension. Casualties were evacuated to hospitals in Takengon and Bener Meriah for treatment. 

 
The following table shows the extent of the damage in Central Aceh and Bener Meriah which were the two 
hardest hit locations.  
 

Damage 
Central Aceh Bener Meriah 

Total 
Heavy Middle Light Heavy Middle Light 

Houses 5,450 2,420 6,101 1,132 1,270 2,638 19,011 

Hospital 
                 

-  
                 

-  
1 

                 
-  

                 
-  

                 
-  

1 

Community centre  4 3 2 
                 

-  
                 

-  
1 10 

Public health centre 16 3 2 1 
                 

-  
                 

-  
22 

Village health post 
                 

-  
                 

-  
                 

-  
                 

-  
1 

                 
-  

1 

Village health centre  88 20 
                 

-  
12 1 2 123 

Office 21 29 34 6 4 8 102 

Mosque 81 6 28 38 12 35 200 

High school 79 51 2 24 31 
                 

-  
187 

Junior high school 127 40 6 19 43 
                 

-  
235 

Elementary 429 137 2 85 59 13 725 

Pre-school 67 31 
                 

-  
11 9 1 119 

Village pre-school 75 63 0 1 2 0 141 

Total  6,437 2,803 6,178 1,329 1,432 2,698 20,877 

 

 



 

 

Landslides blocked access to badly 

damaged towns.  Photo: PMI 

The governor of Nanggroe Aceh Darussalam declared a state of emergency for two weeks from 2 to 16 July 
2013. During this time an Incident Command Post (ICP) was established in Takengon, the largest town 
proximate to the earthquake affected areas. An On-Site Operational Coordination Centre (OSOCC) was set up 
and operated under the support of the local military and United Nations Office for the Coordination of 
Humanitarian Affairs (UNOCHA) team. Joint assessments were carried out under the direction of the ICP. The 
ICP and OSOCC seconded several PMI staff to assist them in the coordination of relief activities and to ensure 
those most vulnerable and at risk received priority care. The results of this assessment led to a commitment from 
PMI to essentially support relief efforts, to provide emergency shelter, distribute drinking water and set up an 
auxiliary health service.    

The impact of the earthquake caused many landslides which resulted in 
the closure of roads and disrupted electrical, water and communication 
supplies. PMI branches in the two affected districts responded 
immediately as far as road access was possible. Once the roads were 
opened additional staff and relief items were deployed from 
neighbouring branches and the provincial chapter. A PMI rapid response 
team was dispatched from Jakarta on 6 July to reinforce the provincial 
teams during the early stages of the relief operation.  
 
On 17 July 2013, the Government of Indonesia announced an end of the 
emergency response phase and a transition period to the early recovery 
phase from 18 July until 10 August 2013. The recovery programme was 
led by the local government under support from the United Nations 
Development Programme (UNDP) and the World Bank. After 17 July, 
emergency relief activities only continued in several hard to reach and 
badly hit locations like Bukit Rata. Apart from these locations, the priority 
was shifted towards the early recovery and restoration of community 
systems and services. The local government conducted a damage 

assessment as a means to prioritize early recovery needs, such as rebuilding of government facilities, community 
services and repairs to infrastructure.  A damage and loss assessment helped determine the extent of the 
damage and to identify specific amounts of cash to be provided to each house owner under the cash 
stimulus housing programme introduced by the president of Indonesia during his visit to the disaster location on 
9 July 2013.  A cash for work programme was offered by the government as a way to help accelerate the 
clearing of debris and rebuilding of services and infrastructure.   
 

In total more than USD 4 million was pledged by the Indonesian government for the emergency programme. 
More than one thousand military, 600 police and various other government personnel were deployed. More than 
30 relief agencies responded to mobilize staff, relief and recovery services for the affected communities. As 
mentioned above, the president of Indonesia announced that there would be a system of grants paid to the 
owners of damaged houses.  Amounts agreed under the stimulus package included:  

 IDR 40,000,000 (CHF 3,133) for houses completely collapsed or heavily damaged 

 IDR 20,000,000 (CHF 1,567 for medium scale damage 

 IDR 10,000,000 (CHF 783) for light damage. 
 

The government is still in the process of assessing individual houses and facilities to determine the 
category of each building.  Most of the building materials set aside for reconstruction (including the zinc 
sheeting provided by the PMI) is distributed immediately after the assessments on a case by case basis.  
 

Coordination and partnerships  
Coordination was done through the government-led Incident Command Post and a government cluster 
mechanism was established to cover areas including shelter and non-food relief, logistics, water, sanitation and 
hygiene, food and nutrition, health, child protection, and education.  This mechanism aimed to streamline 
assessment data, improve coordination, ensure that essentials were clearly identified and that activities focused 
on priority areas and needs. The PMI seconded several staff to work in this office as a means to reinforce the 
government’s capabilities and to ensure that their activities and plans were in support of the local government’s 
administrative priorities. The national disaster management agency (BNBP) supported its provincial disaster 
arm (BPBD) to ensure all the relevant line ministries were clear on their roles and responsibilities. PMI 
participated in the government led strategic planning meetings along with other national disaster response 
agencies.  



 

 

PMI volunteers worked quickly to provide emergency 

relief and tents.  Photo: PMI 

 

In Jakarta, an Inter-Agency Standing Committee (IASC) meeting was led by the UN resident coordinator and 

OCHA. Agencies participating in this meeting included donors (USAID, AusAID/AIFDR, JICA, New Zealand AID, 

ECHO), representatives from the private sector (DRP and UN Global   Compact), INGOs, NGOs and other 

national stakeholders. Following the IASC meeting, an assessment team (consisting of UN, NGO and 

government representatives) was mobilized to Aceh to identify the requirements to reinforce the local 

government efforts and assist with coordination of non-government humanitarian providers. 

 

Red Cross Red Crescent action  
PMI mobilized its emergency response teams, supplies and 
relief items. Neighbouring PMI chapters and branches were 
deployed to backup and relieve the local teams. These 
teams came from North Sumatra, drawn from Medan, Binjai, 
Langkat, Labuhan Batu, Sibolga, Nias, Tapanuli Selatan, 
Tanah Karo, Deli Serdang, and Pematang Siantar. In total, 
247 staff and volunteers were involved in the response.    

Working together with the local authorities, military, police 
and other agencies, PMI volunteers and staff provided relief 
materials and the delivery of complementary medical and 
first aid services. Many of the required relief supplies were 
stockpiled in the regional warehouses of Padang and 
Banten and these were quickly dispatched into the 
earthquake affected locations. Search and rescue teams 
that had already been trained over the past years 
responded to the mounting emergency needs.   

From the first day, PMI staff and volunteers assisted in the evacuation of displaced families to temporary 
shelters and into community centres. Community halls, stadiums, and churches were used to house displaced 
people. Under the local government coordination, PMI teams provided relief items, sleeping materials, clean 
drinking water, hygiene facilities and precooked meals to help ensure that basic services continued during the 
early stages of the emergency. Several emergency volunteer medical teams travelled by motorbike and by foot 
to reach locations that were inaccessible by car or truck.  In addition to emergency services, PMI provided 
health and hygiene services until the local government was able to return these services back to normal.   Other 
activities conducted by PMI included health and hygiene promotion, psychosocial support services, restoring 
family links, vector fogging and provision of emergency shelter.  
 
The goal of PMI’s overall involvement in this emergency operation was to reduce the impact of the earthquake 
disaster on communities living in the affected locations. This DREF operation is a component of a larger PMI 
response. 
 
Objective  

 
The specific objectives of this DREF are:  
 

1.   Improve living conditions through the provision of emergency shelter materials 

2.   Increase access to basic health services through mobile health clinics 

 

Emergency Shelter and Non-Food Items (NFIs)* 

Outcome: Living conditions are improved for 5,000 people affected by the earthquake through distribution of 
blankets, sleeping mats, tarpaulins and zinc sheeting to repair damaged houses  

Outputs (expected results) and activities planned:  

 Conduct further assessment to identify/confirm beneficiaries 

 Distribute shelter and non-food items to selected beneficiaries in a fair and transparent process 

 Monitoring and evaluation of the distribution operations 



 

 

Relief items are distributed to 
earthquake affected families.  

Photo:  PMI 

 
Achievements:  

 From 2 July, PMI volunteers have been actively involved in providing 
emergency services to the earthquake affected families mostly in Aceh 
Tengah and Bener Meriah districts. Priority was given specifically to 
these two locations as they were the most affected with many 
displaced and the need for urgent emergency services.  

 PMI participated in the rapid assessments led by the local 
government. Based on these initial assessments, PMI identified a 
number of activities they wished to implement with the support from 
Australian Red Cross,  American Red Cross and the IFRC under this 
DREF.  

 During the emergency phase PMI collaborated with the local 
government in the dispatch and distribution of relief items, prepared 
and cooked ready to eat meals and provided potable drinkable water. 
Regular discussions with the village leaders and community groups 
helped to ensure that the distribution of items reached those most 
vulnerable.  

 In total, 247 emergency volunteers (SATGANA) were involved in the 
response operation. With the exception of the national headquarters 
(NHQ) personnel, the team members were all deployed from the 
following locations within Aceh province:   
 
 
 
 
 

# PMI Personnel # PMI Personnel 

1 PMI NHQ 12 9 STKIP GETSEMPENA 12 

2 PMI PROVINCE ACEH 19 10 AKMSA 45 

4 PMI ACEH TENGAH 42 11 PMI KOTA LHOKSEUMAWE 10 

3 PMI ACEH UTARA 9 12 KSR PMI UNIT 07 UNMUHA 9 

5 PMI SABANG 9 13 PMI KOTA BANDA ACEH 1 

6 PMI KOTA LANGSA 18 14 PMI SUBULUSSALAM 5 

7 PMI KABUPATEN PIDIE 20 15 PMI KABUPATEN BIREUEN 2 

8 KAB PIDIE JAYA 13 16 PT KEBANGSAAN BIREUEN 21 

 
 

 The PMI chapters assisted the local government in setting up a temporary radio communication post for 
transmitting vital information about the evolving situation and needs in the field.  

 PMI was able to support 1,606 families or 6,718 individuals with hygiene kits, sleeping mats, and baby 
kits.  

 PMI helped the internally displaced persons (IDP) to improve their living conditions by distributing tents, 
tarpaulins and blankets. Tarpaulins were used as shades and walls in their evacuation centre. Tents were 
used to provide temporary shelter to families whose home had been completely destroyed. Blankets were 
issued to provide warmth from the chilly nights.  

 The PMI Aceh chapter established liaison officers within the Incident Command Post.  

 The table below provides a list of all the items that were distributed by PMI. This list indicates items 
supported under this DREF and lists other items supported bilaterally.  

 
 
 
 
 



 

 

 
Item 

 
Total no. of units 

Distributed to 

Aceh Tengah Bener Meriah 
Under this DREF operation 
Zinc roof sheeting

1 20,000 15,000 5,000 
Tarpaulins 859 853 6 
Mats 758 599 159 
Blankets 2,638 2,399 239 
External to this DREF 
Family tents 862 862  

Masks 7,000   

Family kits 1201 1,039 162 
Mosquito nets 42  42 

Baby kits 378 245 133 
Jerry cans 2000 1,500 500 
Sarong 1,416 1,416  
Tarpaulins 1,000 750 250 
Toolkits 2,000 1,500 500 
School kits 1,000 1,000  
Mukena (praying veil) 543 543  

 

 PMI used their prepositioned stocks to distribute relief items to the displaced and host families in a timely 
and proper manner.  Later these items were replenished and updated to include two sets of field kitchens, 
2,000 blankets, 2,000 sleeping mats, 860 tarpaulins, ten water tanks (2,000 litre capacity) and 100 
garbage bins.  All these items are now stocked at PMI North Sumatra warehouse on standby for future 
new emergency.  

 Items that were initially drawn from the local warehouse in Banda Aceh have been replenished by 
stocks issued from the regional warehouses based in Padang, North Sumatra and Serang, Banten. 
 
 

Emergency Health  

Outcome: Immediate health risks of 5,000 earthquake-affected people in Central Aceh and Bener Meriah 

districts are reduced. 

Outputs (expected results) and activities planned: 

 Confirm IDP concentrations where health services are limited and assess needs and gaps  

 Deploy seven mobile clinics for two months to provide first aid, curative and preventive health 
services, as well as referrals for severe cases. 

 
Achievements:  
 
The health response to the earthquake in central Aceh reached a total of 9,317 people through the delivery 
of mobile health services, disease prevention and health/hygiene promotion and psychosocial support 
services.  
 
Mobile health services 

 In total, four mobile health clinics reached 420 persons. Note that the original target of seven was 
proposed however after further discussion and coordination with the local authorities only four additional 
clinics were required. 

 Four medical action teams (MAT), each consisting of an orthopaedic specialist and two general 
practitioners, were deployed to assist in the delivery of health services through mobile health clinics.   

                                                 
1
 The distribution of the zinc sheeting is on-going and is being coordinated under the direction of the local government. 

These materials have all been purchased and shipped to the field and will continue to be distributed along with other 
construction materials after verification of the status of each building by the local authorities. 

 



 

 

 In the early stages of the emergency, two mobile clinics were stationed in the disaster locations where 
many houses and public buildings had collapsed. Two additional clinics were used to reinforce the 
Ministry of Health services. These units moved around based on specific need and under coordination 
with the local authorities. Medical staff went door to door offering medical services to the sick and 
wounded. Later individuals requiring further health assistance were coordinated by the local village chief 
through the schools and mosques.   

 The PMI worked in close collaboration with the local health government office to provide additional 
medical and clinical services until the local government resumed its normal health services.  Injuries 
related to cuts and abrasions were addressed by services from three mobile clinics which performed 
minor surgery and provided post-operative care such as re-dressing, blood donor services and 
referrals to the district hospital in Takengon. The mobile clinics provided general/basic health care 
services and attended to people who were affected with respiratory infections, eye infections, 
dysentery/stomach problems, hypertension and fever.  

 One recurring challenge was related to local culture and knowledge. Many of the local population 
believe in and seek traditional methods of health care services. This required PMI to conduct extensive 
socialization about the importance and effectiveness of using modern health care services that would 
be made available to the local communities before any treatment by PMI or other health and care 
providers could go ahead. 
 

Health and hygiene promotion 

 Medical services were complemented by health and hygiene awareness-raising activities to promote 
better community practices that prevent the spread of diseases that may result in outbreaks. Through 
volunteers, PMI was able to reach the following families and individuals from seven locations. These 
numbers include those assisted through the mobile clinic services.   

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
Psychosocial support  
Based on early assessment findings, most children in camps were contracting fever and rashes due to 
cold sleeping conditions and poor bathing practices. The earthquake had damaged many schools and 
mosques causing disruption to local education and religious practices. In addition, with the loss of 
livelihoods, the financial status of many families had been drastically reduced. These are a few of many 
factors that created considerable trauma and distress among the affected groups. 
 
As a way of helping to reduce some of these stressors, PMI provided counselling services for adults and 
the elderly, which were done in conjunction with the non-food item distribution and health promotion 
activities. Movies were screened in the evenings, which were used as means to disseminate information 
and messages. PMI deployed ten volunteers to assist these groups which consisted of 331 women and 
215 men. 
 
PMI psychosocial support teams provided an assortment of exercises and games, specifically targeting 
children, to help them cope with the situation and to reduce boredom. Some of the arts, crafts and sports 
activities included drawing, colouring, snakes and ladders game, origami and football.  Up to 418 children 
were actively involved in these activities which were conducted during the first six weeks of the 
intervention.  In total, 964 people were reached: men, women and children.    

 

# Village Families Individuals 

1 Suka Makmur 275 1,015 

2 Blang Paku 283 1,025 

3 Pante Raya Dalam 427 2,303 

4 Sukarramai Atas 149 930 

5 Mekar Jadi Ayu 32 139 

6 Syurajadi 233 1,060 

7 Sumber Jaya 378 437 

8 Bukit Mukie 108 322 

9 Kulem Parakanis 72 284 

 Total 1,957 7,515 



 

 

Bilateral support 

In addition, to its work with the local authorities PMI received bilateral assistance from both American Red 
Cross and Australian Red Cross. PMI has closely coordinating this support to ensure that all activities are 
complementary and there is no duplication of efforts. The American Red Cross has been supporting PMI to 
implement an integrated community-based risk reduction programme (ICBRR) in Aceh. As this ICBRR 
programme is relatively close to the disaster affected area, several staff and resources were quickly 
deployed to assist PMI in its response to this new emergency.  
 
Bilaterally, PMI received support for this operation from American Red Cross and Australian Red 
Cross as follows: 

 

Support from  Items 

American Red Cross 
Jerry cans, 1,000 sleeping mats, 1,000 tarpaulins, psychosocial 

support, and repair services for water pipes 

Australian Red Cross 900 school kits, 750 hygiene kits 

 
 
PMI worked together with the local government to distribute clean drinking water to displaced and host 
families. Five water trucks transported a total of 814,900 litres of drinking water (from eight water sources) 
to the following locations.  
 

District Sub-district Village Trip Water source Capacity 

Central 
Aceh 

Kute Panang 7 46 Redines, PDAM dan Alur Nege 373,000 litre 

Ketol 3 15 Simpang Juli   88,000 litre 

Silih Nara 3 22 MAS dan Pelang 205,900 litre 

Kebayakan 3 19 PDAM dan Redines 148,000 litre 

    
Total 814,900 litres 

 

Constraints 

As the IDP’s were scattered across the districts and housed in host family homes, public facilities and public 
community centres, it was difficult for PMI and the local government to cover all the areas adequately. Hilly 
terrain and damaged roads made access difficult. PMI focused its distribution plan in locations that were 
relatively close and where truck services could be best utilized.   
 
Monitoring and evaluation 
PMI branch and chapter representatives met regularly with the government as a means to safeguard 
transparency and to ensure that beneficiaries were appropriately targeted.  
 
The PMI secretary general formed a special team to help supervise the chapters and branches in 
implementing the various activities. In the relief operation, team members were all actively involved in the 
distribution and roll-out of the emergency and early recovery programme. Each activity has representation 
from the community being assisted, the PMI national headquarters, chapter and branches to ensure the 
support is delivered in a well-coordinated manner. 
 
 
 
 
 
 
 
 
 



 

 

Contact information 
For further information specifically related to this submission, please contact: 

 Indonesian Red Cross (Palang Merah Indonesia – PMI)   

o Budi Atmadi Adiputro, secretary general. email: budi_aditputri@pmi.or.id  

phone: +62 21 79 2325; fax: +62 21 799 5188 

 IFRC Indonesia country office, Jakarta:  

o Phillip Charlesworth, head of office. email: phillip.charlesworth@ifrc.org  

mobile phone: +62 811 824 859; fax: +62 21 7279 3446 

 IFRC Southeast Asia regional office, Bangkok:  

o Anne Leclerc, head of regional office. email: anne.leclerc@ifrc.org ; 

phone: +66 2661 8201; fax: +66 2661 9322:  

 IFRC Asia Pacific zone office, Kuala Lumpur; phone: +603 9207 5700; fax: +603 2161 0670:  

o Al Panico, head of operations. email: al.panico@ifrc.org; 

o Andreas Weissenberg, operations coordinator. email: andreas.weissenberg@ifrc.org; 

phone: +60 3 9207 5729; mobile:+6012 230 7895 

o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER) 

email: peter.ophoff@ifrc.org ;   

Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

  

 

DREF history: 

 This DREF was initially allocated on 16 July 2013 for CHF 192,990 for two months to assist 
5,000 beneficiaries. 

 One DREF operation update was issued on 13 September 2013. 
 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 
the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 
 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 192,990 192,990

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 192,990 192,990

D. Total  Funding = B +C 192,990 192,990

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 192,990 192,990
E. Expenditure -125,565 -125,565
F. Closing Balance = (B + C + E) 67,425 67,425

Other Income
DREF Allocations 192,990 192,990
C4. Other Income 192,990 192,990

Selected Parameters
Reporting Timeframe 2013/7-2013/9Programme MDRID008
Budget Timeframe 2013/7-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRID008 - Indonesia - Central Aceh Earthquake
Timeframe: 15 Jul 13 to 15 Sep 13
Appeal Launch Date: 15 Jul 13

Final Report

Final Report Prepared on 29/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 192,990 192,990
Relief items, Construction, Supplies
Shelter - Relief 24,375 25,441 25,441 -1,066

Shelter - Transitional 43,875 37,901 37,901 5,974

Clothing & Textiles 30,225 22,507 22,507 7,719

Medical & First Aid 51,675 17,750 17,750 33,925

Total Relief items, Construction, Supp 150,150 103,598 103,598 46,552

Personnel
International Staff 23 23 -23

Volunteers 31,061 14,281 14,281 16,781

Total Personnel 31,061 14,303 14,303 16,758

Indirect Costs
Programme & Services Support Recover 11,779 7,664 7,664 4,115

Total Indirect Costs 11,779 7,664 7,664 4,115

TOTAL EXPENDITURE (D) 192,990 125,565 125,565 67,425

VARIANCE (C - D) 67,425 67,425

Selected Parameters
Reporting Timeframe 2013/7-2013/9Programme MDRID008
Budget Timeframe 2013/7-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRID008 - Indonesia - Central Aceh Earthquake
Timeframe: 15 Jul 13 to 15 Sep 13
Appeal Launch Date: 15 Jul 13

Final Report

Final Report Prepared on 29/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 192,990 0 192,990 192,990 125,565 67,425

Subtotal BL2 192,990 0 192,990 192,990 125,565 67,425

GRAND TOTAL 192,990 0 192,990 192,990 125,565 67,425

Selected Parameters
Reporting Timeframe 2013/7-2013/9Programme MDRID008
Budget Timeframe 2013/7-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRID008 - Indonesia - Central Aceh Earthquake
Timeframe: 15 Jul 13 to 15 Sep 13
Appeal Launch Date: 15 Jul 13

Final Report

Final Report Prepared on 29/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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