
 

DREF Operation / Emergency Appeal – Volcano Eruption, 

Mt. Kelud 
MDRID009; Glide n° VO-2014-000022-IDN 

Date of issue: 3 March 2014 Date of disaster: 13 February 2014 

Operation manager (responsible for this EPoA): Giorgio 

Ferrario, Head of Delegation, IFRC Indonesia 
Point of contact (name and title): Ir. Budi Atmadi 
Adiputro, Secretary General, PMI 

Operation start date: 14 February 2014 Operation end date: 14 April 2014 

Operation budget: CHF 240,127 

Number of people assisted: 16,500 (3,400 families) 

Host National Society(ies) present (n° of volunteers, staff, branches): 400 volunteers, 3 branches, 1 chapter 

 

<click here to go directly to final financial report, or here to view the contact details>  

 

Summary 

CHF 240,127 was allocated from the IFRC’s 

Disaster Relief Emergency Fund (DREF) on 27 

February 2014 to support the Indonesian Red Cross 

(PMI) in delivering assistance to approximately 

3,400 families (16,500 beneficiaries) affected by the 

Kelud Volcano eruption. 

 

PMI collaborated and coordinated closely with 

relevant stakeholders especially the Regional 

Disaster Management Agency (BPBD) throughout 

the operation in order to respond swiftly to the 

needs of the affected people in different parts of the 

province and to avoid duplication of relief provision. 

Funds received under this DREF enabled PMI to:  

 carry out rapid and continuous 

assessments in the affected regions  

 distribute non-food item (NFI) kits including 

tarpaulins, blankets, jerry cans, shovels, 

hygiene kits, baby kits 

 undertake health and psychosocial support 

(PSP) services through mobile clinics 

 distribute safe water 

 repair water piping systems and conduct public environment cleaning.  

 

PMI managed to mobilize the stocks of medical supplies from PMI Hospital in Bogor, West Java Province, to the 

affected region. Water provision was one of the biggest operations PMI carried out during the response period which 

amounted to a total number of 32,557 individuals benefitting daily. 

 

Final report 

Indonesia: Volcanic Eruption – Mt. Kelud 

The volcanic eruption affected all areas in four provinces with 5-50 cm of 
ash. Photo: PMI. 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20155&record=3&last=89
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The DREF was not fully utilized, particularly related to water and sanitation sector. Safe water distribution was 

shortened as a more permanent solution for affected people to access safe water is identified in the community. The 

balance fund of CHF 111,654 will be returned to the DREF pot. 

The Situation 

On 2
 
February 2014, The Indonesian Volcanology and Geology Disaster Mitigation Centre (BVMG) set the status of 

Kelud Volcano from NORMAL to AWARE. Eight days later on 10 February, the status was raised to ALERT and 

subsequently to DANGER (Level IV) on 13 February 2014 at 9.15 PM. Based on this alert, the government ordered all 

communities living within a 10 kilometers radius from the crater to be evacuated. The area was declared as “Red Zone” 

prohibiting any activity or anyone from access except emergency authorities. 

 

Just two hours after the declaration of the DANGER status, the first eruption occurred at 10.55 PM, followed by a series 

of eruptions. Plumes rose up to 19 km into the atmosphere, as ash and stones were thrown into the air and fell  over 

the Kediri District. The volcanic ash drifted across the provinces of Central and West Java the next day and affected 

several areas including Kediri, Malang, Blitar, Surabaya, Ponorogo, Pacitan, Solo, Yogya, Boyolali, Magelang, 

Purworejo, Temanggung, Wonogiri, Bantul, Yogya, Sleman, Kulon Progo, Kebumen and Ampenan. In response, seven 

international airports were closed especially the major airport hubs of Surabaya, Solo, Yogyakarta, Semarang and 

Malang. 

 

Seven fatalities were recorded and 70 people were hospitalized due to smoke inhalation on the first day of the eruption. 

The number of displaced increased to 100,248 as people fled and camped across the province in 172 IDP camps set 

up to cater for the basic need of these people. 

 

Table 1: Summary of IDP camps and no. of IDPs 

District IDP Camps  No. of IDPs  

Kediri 25 66,319 

Malang 63 28,970 

Blitar 14 3,610 

Total 172 100,248 

 

Ash from the Kelud Volcano travelled more than 250km causing damage to houses and forcing the closure of seven airports. Source: BNBP. 
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Within the next few days, some IDPs found refuge with family and friends and moved out of the camps. By 18 

February, 83,088 IDPs from 40 villages in 10 sub-district still remained in shelters. This includes 35,201 people 

(42.37%) in Malang District, 39,694 people (47.77%) in Kediri District and 8,193 people (9.86%) in Blitar District. In 

addition to the volcanic ash, heavy rain fell and produced cold lava flooding in Malang, Kediri and Blitar districts, 

resulting in roads closure and further damages to buildings and farm lands. 

 

Houses, schools, buildings, farms and public facilities were inundated with ash. Many factories and businesses halted 

production. The financial loss is estimated at IDR 1.2 trillion (approx. CHF 93 million) with the largest loss on the 

farming sector (IDR 1.1 billion  or approx. CHF 85,000).  

 

Table 2: Summary of damages and losses on houses and public facilities 

District  Heavily Damaged  Moderately Damaged  Minor Damaged 

Kediri 8.622 5.426 5.088 

Malang 1.514 1.066 1.378 

Blitar 957 878 1.578 

Total 11.093 7.370 8.042 

 

On 20 February, the PVMBG decreased the status from level 4 (the highest level) to level 3, with a 5 km exclusion zone 

from the crater. The PVMBG urged people not to conduct any activities within the radius of 5 km from the crater and 

along the river banks, and be vigilant to the possibility of cold lava flows.  

 

The BNPB led the process to identify and assess the needs and coordinate the response with other stakeholders. It 

was also tasked to prepare the rehabilitation and reconstruction program by considering all the relevant sectors 

including health, education, infrastructure, agriculture, socio-economic and other sectors by using the provincial budget. 

 

Three clusters were formed as the main body for the emergency response:  

i. The return of IDPs; led by Vice Governor of East Java  

ii. Security and safety of community; led by East Java Chief of Police 

iii. Improvement of houses, infrastructure and facilities; led by East Java Commander of Military Region 

 

In addition to the support provided by the government, the PMI, civil society representatives, humanitarian 

organizations and private sector enterprises provided support in other sectors such as water and sanitation, health, 

PSP services, field kitchens, and distribution of relief items. 

 

Achievement Against Outcomes 

The operation supported by DREF lasted for two months and was completed in the end of April 2014. It involved more 

than 400 volunteers in total covering three districts in East Java; Malang, Kediri and Blitar.  

 

The target beneficiaries of the PMI operation was approximately 20% of the total 83,098 displaced population which  

amounted to 16,500 individuals (around 3,400 households). The targeted beneficiaries were selected based on their 

vulnerability (poor and poorest population), especially those who live in the radius 5 km of the volcano. 

 
The overall objective of the operation was met by assisting 16,500 people (3,400 families) to recover quickly from the 

effects of the volcanic eruption. The operation covered the provision of clean water, permanent water piping system, 

food and non-food/relief distribution, medical health services and PSP for affected communities. Public environment 

and individual well cleaning was done primarily in Malang and Blitar Districts. 
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Shelter and Household items 

Outcome: Emergency shelter and relief items are distributed to 16,500 beneficiaries in three districts for 
one month.  

Outputs (expected results) and activities planned: 

 Conduct rapid emergency needs assessment. 

 Identify beneficiaries to ensure effective distribution of assistance. 

 Distribute tarpaulins for temporary repairs and sleeping mats.  

 Control supply movements from point of dispatch to end user. 

 Monitor and evaluate the relief activities and provide reporting on relief distributions. 

 

Impact: 

According to the rapid assessment, the volcanic ash inundated most of the districts in four provinces, where the thickest 

hit East Java with almost 50 cm and covered  houses, roads and public facilities. PMI used their pre-positioned stocks 

to distribute tarpaulins to the affected families. These were used  to temporarily cover the broken roofs of their houses 

until the local government provided  a more permanent solution. Shovels were purchased and distributed to support the 

clean-up of the ashes in the environment. Both the replenishment of tarpaulins and purchasing of shovels were both 

conducted in accordance with IFRC procurement procedures. It took approximately three weeks to clean up the area 

and resume community activities.  

 

 

 

 

Impact: 

PMI provided cooked meals and basic food since the first day the volcano erupted, and it varied in each district. The 

field kitchen was located in PMI Province HQ and a few other sites mostly in IDP tents and public areas such as 

schools. The team was supported by PMI volunteers and community members to help cook and deliver the food to 

communities. Local  authorities and religious organizations also supported the community by distributing food supplies. 

As a result, food was not a critical issue during the emergency period. According to the movement of field kitchen 

service during the emergency, it showed that the extent of the service varied from one area to another, depending on 

the scale of the emergency. 

 

 

 

 

 

 

Table 3: Summary of distribution under Shelter and Household items 

No Item DREF Malang Kediri Blitar 

1 Tarpaulin  3,400 1,360 1,360 680 

2 Shovel 3,400 1,360 1,360 680 

Food Security (food items)  

Outcome: Cooked meals are distributed to 16,500 beneficiaries while the government establishes its 
own services.  

Outputs (expected results) and activities planned: 

 Identify beneficiaries to ensure effective distribution of assistance. 

 Ensure the provision of cooked meals through mobile kitchen services. 

 Monitor and evaluate the activities and provide reporting on distributions. 
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Impact: 

By the end of the operation, PMI distributed a total of 15,863,380 litres of safe water throughout the three districts in 

East Java. In addition to door-to-door distribution, PMI also delivered safe water to existing permanent water tanks in 

certain public areas that families could access. The distribution of water from the PMI trucks eventually decreased, 

mainly due to several main water sources being cleaned and opened. 

 

As the impact of the eruption was different for each district, the operation was adjusted to the needs of the affected 

populations. Water distribution through water tanks were operated in Kediri district for 72 days, while water distribution 

in Malang was carried out for only 33 days as a more permanent water provision was made through the installation of 

new water piping system. Blitar was less affected compared to other areas and thus the water distribution was carried 

out for 39 days in a few villages since the community managed to recover quickly.  

 

During the early days of the emergency phase, PMI distributed water bottles and jerry cans to families to allow them to 

store safe drinking water. 

 

Table 4: Summary of distribution under  Water, Sanitation and Hygiene Promotion 

No Item DREF Malang Kediri Blitar 

1 Water Tank  50 20 20 10 

2 Jerry Can  3,400 1,360 1,360 680 

 

 

The number of water tanks and jerry cans distributed were less than initially planned, as PMI discovered that 14 km of 

the community piping line for water distribution was broken in Malang District due to the impact of volcano debris and 

pressure of the ashes. The piping lies 30 – 40 cm below the topsoil and the damage was identified a few weeks after 

the eruption. Therefore, PMI supported the water provision to communities by replacing the destroyed water piping 

systems, particularly in Desa Pandansari, Ngantang Sub-District, Malang. Water is piped down the mountain and 

provides adequate supplies to cater for many of the local villagers, approximately1,430 beneficiaries. 

 

Water, Sanitation and Hygiene Promotion 

Outcome: The risk of waterborne and water related diseases has been reduced through the provision of 

safe water and hygiene promotion to 3,400 families in 3 districts for 1 month. 

Output (expected results) and activities planned:  

 Assess the existing coverage with a view of ensuring availability of an adequate water supply. 

 Provide safe drinking water to affected populations through the use of water truck distribution to community 
distribution tanks. 

 Distribute jerry cans and communal water containers. 

 Distribute clean up equipment and tools. 

 Conduct environmental sanitation especially in the public facilities. 

 Conduct well and water source cleaning with PMI and community volunteers. 

 Distribute hygiene kits and baby kits. 

 Conduct training/information programmes for PMI volunteers and beneficiaries, in particular regional 

 Conduct hygiene promotion for 2,000 people/day for one month. 
 
Note: The water truck distribution operation is supplementing government supported services and expected to run for a month 
while the local government make repairs and clean out public facilities. 
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PMI supplied the pipeline and other materials 

needed while the community agreed to provide 

the labor. The installation of the pipeline 

covered the area from the water source 

upstream to the community residences while 

the connection to households was handled by 

the local government and community. The 

result of this piping system restoration has 

helped the community to recover faster.  

 

Water is the one of the most important aspects 

for the community since it not only fulfils the 

needs of the people but also influences the 

livelihoods of the community. The main 

livelihood of the people in the area is 

stockbreeding especially dairy cattle of which 

the daily needs of water for each is about 37 – 

45 litres. 

 
To assist in the clean-up operation, PMI 

deployed volunteers equipped with cleaning kits 

and machinery to clean wells, roads, drains and 

other areas covered with ashes and debris from 

the eruption. PMI also cooperated with local 

authorities and other stakeholders in 

conducting environment cleaning activities in 

selected public areas. These included religious 

temples, the downtown main road, provincial 

administration areas and the municipal plaza.  

 

PMI initially planned to conduct hygiene promotion during the emergency. However, after further coordination with 

BPBD and respective ministries, it was concluded that the Ministry of Health would cover the hygiene promotion 

program. Nevertheless, PMI contributed on the distribution of the hygiene kits to support the program. 

 

 

Health and Care 

Outcome: The immediate health risks of 3,400 families are reduced through access to basic health care 

services. 

Outputs (expected results) and activities planned: 

 Conduct rapid emergency health assessment. 

 Provide essential health services to the displaced population through deployment of mobile units to hard to-
reach areas. 

 Provide affected people with personal protective equipment. 

 Provide psychosocial support services and activities, particularly to displaced children. 

 Conduct training/information programs for Red Cross volunteers and beneficiaries, in particular health  
promotion for 2,000 people/day. 

 

  

Desa Pandansari (the blue highlight) is the area where the new water piping 
system was built. Source: edited from PMI Kab. Malang Map 
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Summary of mobile clinic services 

Impact: 

PMI delivered emergency health services through 

the operation of mobile health clinics in all three 

districts. Using PMI ambulances, each clinic  was 

run by a doctor, two nurses and two volunteers with 

first aid and ambulance service skills, and equipped 

with basic medicines and supplies. The mobile 

clinics, which visited different sub-districts on a 

daily basis, attended to health needs of the affected 

population who mainly presented respiratory 

infections and common colds, injuries and skin 

problems. The mobile clinics also delivered 

psychosocial support services through two 

volunteers who conducted PSP activities to children 

that may have been traumatized by the volcanic 

eruption and not being able to attend school. A total of 2,422 people were reached by the mobile clinics services, and 

416 children served by PSP services during the emergency response for all districts.  

 

Health promotion was initially included in the emergency action plan, however it was decided during the coordination 

meeting with BPBD and the Ministry of Health that the activity should be under the responsibility of the MoH, combined 

with the hygiene promotion activity. 

 

Table 5: Summary of distribution under Health and Care 

No Item DREF Malang Kediri Blitar 

1 Hygiene Kit  3,400 1,360 1,360 680 

2 Baby Kit 1,000 400 400 200 

3 Mask 250,000 100,000 100,000 50,000 

 

 

Recommendations 

Cash Transfer Programming (CTP) for food and non-food relief items should be considered with regards to the local 

economy and security situation as well as the scale of disaster impact. With proper implementation, CTP would enable 

beneficiaries to select the assistance based on their needs, more effectively utilizing resources, stimulating the local 

economy and saving time and effort on distribution and warehousing.  
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Contact information 
For further information specifically related to this operation please contact: 

Palang Merah Indonesia (PMI):  

 Ir. Budi Atmadi Adiputro, Secretary General; office phone: +62 21 7992 325; fax: +62 

21 7995 188; email: pmi@pmi.or.id or budi_adiputro@pmi.or.id 

 

IFRC Indonesia country office:  

 Giorgio Ferrario, Head of Delegation; mobile: +62 811 824 859, office phone: +62 21 

7279 3440; fax: +62 21 7279 3446; email: giorgio.ferrario@ifrc.org  

 

IFRC Southeast Asia regional office, Bangkok:  

 Anne Leclerc, Head of Regional Office; office phone: +662 661 8201; fax: +662 661 

9322; email: anne.leclerc@ifrc.org   

 

IFRC Asia-Pacific zone office, Kuala Lumpur  

 Christine Strater, Operations Coordinator; mobile phone: +601 2213 0149;  

email: christine.strater@ifrc.org 

 Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting (PMER); 

phone: +603 9207 5775; email: peter.ophoff@ifrc.org 

 

 

Click 

1. Final financial report below 

2. Return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:pmi@pmi.or.id
mailto:budi_adiputro@pmi.or.id
mailto:giorgio.ferrario@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:christine.strater@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 240,127 240,127

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 240,127 240,127

D. Total  Funding = B +C 240,127 240,127

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 240,127 240,127
E. Expenditure -128,473 -128,473
F. Closing Balance = (B + C + E) 111,654 111,654

Other Income
DREF Allocations 240,127 240,127
C4. Other Income 240,127 240,127

Selected Parameters
Reporting Timeframe 2014/2-2014/6 Programme MDRID009
Budget Timeframe 2014/2-2014/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRID009 - Indonesia - Mt Kelud Volcanic Eruption
Timeframe: 28 Feb 14 to 28 Apr 14
Appeal Launch Date: 28 Feb 14

Final Report

Final Report Prepared on 22/Jul/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 240,127 240,127
Relief items, Construction, Supplies
Shelter - Relief 27,462 26,349 26,349 1,112

Food 13,462 5,384 5,384 8,078

Water, Sanitation & Hygiene 78,769 34,783 34,783 43,986

Medical & First Aid 2,308 1,888 1,888 419

Utensils & Tools 26,154 15,522 15,522 10,632

Total Relief items, Construction, Supp 148,154 83,926 83,926 64,228

Logistics, Transport & Storage
Distribution & Monitoring 1,008 1,008 -1,008

Transport & Vehicles Costs 16,942 6,215 6,215 10,728

Total Logistics, Transport & Storage 16,942 7,223 7,223 9,720

Personnel
International Staff 299 299 -299

National Staff 545 545 -545

National Society Staff 28,846 4,986 4,986 23,860

Volunteers 29,221 21,213 21,213 8,008

Total Personnel 58,067 27,043 27,043 31,024

General Expenditure
Travel 1,408 1,408 -1,408

Information & Public Relations 231 231 -231

Office Costs 2,308 800 800 1,508

Financial Charges 1 1 -1

Total General Expenditure 2,308 2,440 2,440 -132

Indirect Costs
Programme & Services Support Recover 14,656 7,841 7,841 6,815

Total Indirect Costs 14,656 7,841 7,841 6,815

TOTAL EXPENDITURE (D) 240,127 128,473 128,473 111,654

VARIANCE (C - D) 111,654 111,654

Selected Parameters
Reporting Timeframe 2014/2-2014/6 Programme MDRID009
Budget Timeframe 2014/2-2014/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRID009 - Indonesia - Mt Kelud Volcanic Eruption
Timeframe: 28 Feb 14 to 28 Apr 14
Appeal Launch Date: 28 Feb 14

Final Report

Final Report Prepared on 22/Jul/2014 International Federation of Red Cross and Red Crescent Societies
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