
 

DREF / Emergency appeal: MDRIN017 

EPoA update n° 1 Timeframe covered by this update: 1 to 15 August 2016 

Operation start date: 1 August 2016 
Operation timeframe: 3 months  
Operation end date: 31 October 2016 

Overall operation budget: CHF 235,036 DREF amount initially allocated: CHF 235,036 

N° of people being assisted: 5,000 families (25,000 people) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
At the time of launching this DREF operation, the International Federation of Red Cross and Red Crescent Societies 
(IFRC) has been actively supporting the Indian Red Cross Society (IRCS). IRCS is maintaining close coordination with 
other Movement partners with in-country presence – the International Committee of the Red Cross (ICRC) and Belgium 
Red Cross - Flanders. 
 

Other partner organizations actively involved in the operation: Government of Assam, National Disaster Response 
Force, State Disaster Response Force, army, volunteers and other NGOs / civil society organizations such as Oxfam, 
Christian Aid, Caritas India, CASA, Islamic Relief India, Save the Children, EFICOR, CARE India, EHA and World Vision 
India. 
 

 

Summary 
 
The monsoon rains progressed most of parts of India since July 2016, with some parts of India mainly Assam, Bihar, 
West Bengal, Maharashtra, Uttara Pradesh and Uttarakhand received excessive rainfall. Some 1.7 million people were 
affected due to monsoon rainfall in 2016 – Assam and Bihar have been severely affected. Assam State Disaster 
Management Authority (ASDMA) with support and coordination of National Disaster Response Force (NDRF), State 
Disaster Response Force (SDRF), army and civil administrations, evacuated people affected by floods to safer locations, 
established camps for relief distributions, provided food and non-food items to the affected people.  
 
Indian Red Cross Society (IRCS) has activated its First Medical Responders (FMR)1, trained to respond to such 
situations all across the affected areas. During the first two weeks of the floods, it was difficult to reach the affected 
people due to standing flood waters. They coordinated with NDRF, SDRF and the army in relief and rescue operations. 
FMR volunteers provided first aid to the affected people. 
 
IRCS national headquarters (NHQ), responding to the request from the state branches immediately released 500 family 
packs2 and requested IFRC for additional support through disaster relief emergency fund (DREF) to support 5,000 
families affected by floods in Assam. 
 
The IFRC, on behalf of the IRCS, would like to thank all partners for their generous contribution to the 
replenishment of this DREF. 
 

 

                                                      
1 First medical responders (FMRs) are trained community volunteers focused on disaster preparedness and relief and mobilised during disasters to 

support their local communities while waiting for assistance from the government. The FMRs are trained by FMR instructors of the state branch who 
are supported by the master trainers of FMR. 
2 A family pack consists of 1 bed sheet, 1 cotton blanket, 1 sari (female clothing), 1 dhoti (male clothing), 1 towel, 1 plastic bucket, 1 kitchen set, 1 

tarpaulin and 1 mosquito net. 
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Most of the activities planned under this DREF response operations are on track of delivery within operational 
timeframe.  
 

Summary of major revisions made to emergency plan of action: 
 IRCS deployed three water purification units instead of five from their regional warehouse located at 

Bahadurgarh. This has been revised taking into consideration the flood situations in other states of India and 
avoid shortage of water purification units for other states, if required. The budget line for transportation of WPUs 
has been revised as well based on actual purchase order issued. Now the revised budget line for transportation 
is CHF 1,110 (CHF 370 per unit).  

 Although, the overall budget for this operation remained unchanged however minor adjustments have been 
made in budget lines based on priorities identified by IRCS, operational realities on the ground and cost of items 
to be procured locally. Costs of the locally procured items (dhoti, saree, towel, cotton blanket and bedsheet) 
have been revised to match the selected bids during local committee of contract (CoC). The detailed 
explanations per budgeted items is being provided in the budget section of this report.    

 

A. Situation analysis 

 

Description of the disaster 

 
At the time of drafting the operations update, Inter Agency Group led 
by Sphere India, has published an assessment report. This update 
incorporates additional information from this assessment report, 
which includes updated information on damage and needs 
assessment. 
 
Assam has witnessed flood with the incessant rain from the end of 
June that continued till July with heavy pouring in the adjoining 
mountainous areas like Arunachal Pradesh, including neighbouring 
countries like Bhutan and Tibet. The water intake capacity of river 
beds of Brahmaputra and its tributaries are saturated due to high 
precipitation and resulted into water being overflowing into 
habitations. 
 

In July, Assam has faced with an emergency situation with 22 districts affected by floods. According to the ASDMA’s 
flood reports, around 1.9 million people are said to be affected due to breach in embankments and overflow of river 
waters damaging and inundating habitations and agricultural fields across 3,306 villages.  
 
Districts with highest numbers of population and villages affected are tabulated below: 
 

Districts with highest numbers of population and villages affected 

Districts Number of villages 
Number of affected 

population 

Dhemaji  299 150,703 

Lakhimpur 146 100,669 

Golaghat  114 150,326 

Jorhat  228 167,760 

Darrang 133 185,527 

Morigaon 322 254,545 

Bongaigaon  175 164,634 

Kokrajhar 49 54,026 

Barpeta 406 364,817 

Sibsagar 93 46,796 

 
There were also many affected people who cannot leave their houses and assets (especially livestock) resided in 
embankments and high grounds with temporary shelters. The month long flood status data of ASDMA shows there were 
as many as 95 embankment breaches of different scale with seepage, leakage, erosion etc. in 19 districts. Roads and 
bridges throughout the states have been very badly affected with many locations inundated and could be connected 
only by boats. Detailed information on the impact of disaster in Assam can be found in the table below. 
 
 

Flood situation in one of the affected district in Assam, 
(Photo: IRCS) 



Impact of disaster in Assam 

Worst Affected Districts  

Upper Assam with Dibrugarh, Sivasagar, Jorhat, Golaghat district; 
North Bank with Dhemaji, Lakhimpur and Biswanath districts; 
Lower Assam with Barpeta, Bongaigaon and Dhubri districts; and 
BTAD with Kokrajhar and Chirang districts. 

Number of people confirmed dead  27 

Number of affected people  1.8 million 

Number of affected villages  2,964  

Number of relief camps established  622 

Number of people sheltered in relief camps 4.90 million 

Number of relief distribution centres 
established  

186 

Number of damaged or destroyed houses  
2,300 fully washed away and 16,976 partially damaged in 15 
districts 

Number of livestock washed away in floods  18 

Type of relief items distributed  
Food items: Rice, lentils, cooking oil and baby food 
Non-food items: Tarpaulins, cattle feed, bleaching powder and 
candles 

Other Damages  Damage to infrastructure, roads, embankments, bridges, etc.  

Crop area affected 215,915 hectares 

 

Summary of current response 

 
Overview of host National Society 
 
Indian Red Cross Society released 500 family packs from their 
existing stocks to support flood affected families. Some 180 
FMR members and volunteers have been deployed to support 
the local administration, NDRF, SDRF and other agencies 
involved in the operation. IFRC on behalf of IRCS launched the 
DREF to support 5,000 families with family packs, deployment 
of WPUs, deployment of response teams such as RDRT, 
NDRT, NDWRT, open data kit (ODK) members. As per plan, 
two regional disaster response team (RDRT) and NDWRT 
members (one each) been deployed in the field. Additionally, 
four members (NDRT-1, ODK-2 and 1 IFRC surge support) will 
be deployed soon. 
 
IRCS has dispatched 3,500 family packs from its regional 
warehouses and the same will be packed and distributed during 
the next two weeks.  
 
WPUs have been sent and the teams have assessed and identified locations in Jorhat and Morigaon districts. 
 
Beneficiaries registration process is in ongoing using ODK and MegaV. As this is the first operation experience for 
IRCS using ODK and Mega V, state branch is being encouraged to use it as much as possible while RDRT member 
is working on the technical arrangements to operationalizing the same. 
 
Assam branch is coordinating with local government authorities to identify beneficiaries and finalize their registration 
process. 
 

Aqua plus 700 water purification unit tested at Noonmati 
warehouse, Assam before it’s being deployed to operational 

area, (Photo: IRCS) 



 
 
Overview of Red Cross and Red Crescent Movement in country 
 
In addition to the IFRC, in-country Movement partners include ICRC, and Belgium Red Cross - Flanders. The IFRC 
country-cluster support team (CCST) based at Delhi, provided technical support to the IRCS for the preparation of an 
emergency plan of action (EPoA) and mobilisation of financial resources for the response operations under the DREF. 
CCST Delhi office has initiated procurement of relief items locally and also through RLU. A team comprising of NDRT 
member and ICRC delegate and local staffs at Assam state branch conducted an assessment of the situation. IFRC 
will deploy one staff in the field to support the IRCS branch.  
 
Overview of non-RCRC actors in country 
 
The Government of India and affected state governments are leading the response to floods across the state. Other 
non-RCRC stakeholders such as Sphere India and other NGOs and INGO’s such as Oxfam, Christian Aid, Caritas India, 
CASA, Islamic Relief India, Save the Children, EFICOR, CARE India, EHA and World Vision India are also working in 
response interventions.  
 

Needs analysis and scenario planning 

 
Floods have displaced thousands of people whose houses have been flooded. Although, many of the shelter camps are 
now closed and people moved back to their original habitation, however the Red Cross assessment team members 
have visited the worst and affected and vulnerable areas where still thousands of people sheltered along the 
embankments and are in need of support.  
 
Some of the major findings from the Inter Agency Group 
assessment report include: 

 Need for shelter, safe drinking water facilities, 
sanitation and hygiene facilities. 

 inadequacy of food supply by the district 
administration. 

 Psychosocial support for women, children, elderly, 
pregnant and nursing mothers, people with 
disabilities and single women.  

 Restoration of routine activities for school going 
children, ensure proper support and/or referral 
mechanisms are in place at the community level to 
address protection concerns and strengthening of 
village level protection mechanism and threats to 
family identity due to loss of legal documents.  

 It was observed that the affected people were taking 
shelters in school buildings, embankments, raised 
platforms and roadsides. Some people were also taking shelter in sub-centres, market sheds, temples or in their 
relatives’ houses. Shelter and requirements of tarpaulins has come as one of the major necessities in the flood 
affected areas.  

 There is also a serious need to advocate for livelihood opportunities to the affected communities through provision 
of loans from banks and other livelihood opportunities from NGOs and civil society partners. 

 
Risk Assessment 
 
Flood waters have delayed dispatch of relief materials. Materials have to be dispatched from different regional 
warehouses of Indian Red Cross Society across different parts of the country (Arakkonam in southern part of India, 
Vikhroli in the western part of India, Bahadurgarh in northern part of India). Some of the affected areas have security 
concerns and local branch staffs and volunteers are supporting the assessments, distribution of relief items. 

 

  

Assessment team visited to Bhuragaon revenue circle and 
interacting with affected people during a transect walk, (Photo: 

IRCS) 



B. Operational strategy and plan 

 

Overall objective 

 
The overall objective is to ensure that the immediate needs of the 5,000 flood-affected families are met through provision 
of emergency relief items and safe drinking water over a 3-month period. 
 

Proposed strategy 
 
IRCS will utilise the widespread presence of its staff and volunteers including FMR across the affected areas. They have 
been actively engaged in disaster response activities, since the heavy rain has started. The operation is relief focused, 
providing the affected population and especially those who are displaced with essential household items and drinking 
water supply. A total of 5,000 families in the worst affected districts of Assam (identified through initial IRCS field 
assessments) will be supported through the DREF operation. 
 
The DREF operation will focus on the following areas: 

 Distribution of family packs to 5,000 affected families; 

 Replenishment of 5,000 family packs3. 

 Safe drinking water supply to the affected families through the deployment of 5 water purification units. 

 Deployment of RDRT to support the installation and functioning of the water purification units 

 Hygiene promotion activities.  

 Post disaster needs assessment using ODK. 
 

The national headquarters of IRCS has released an initial consignment of family packs from its prepositioned stocks (in 
different numbers – exact statistics awaited) from their warehouses located in north and north-east states. The DREF 
operation will allow the IRCS to scale up the number of people to be supported, and will also allow IRCS to replenish 
the relief items distributed by the respective state branches so far. It has been decided by IRCS that approximately 
5,000 most vulnerable and affected families spread across the affected districts in Assam will be supported in the 
response operation. 
 
To provide drinking water to the affected people, IRCS dispatched three WPUs from their regional warehouse located 
at Bahadurgarh. DREF will cover the transportation, installation and water supply cost for these units and its 
operationalisation by NDWRT or RDRT members supported by local volunteers of IRCS. Major concerns regarding the 
operations have been addressed as follows: 
 

 Has further assessment been carried out?  
Yes. A team comprising state branch staff and volunteers, NDRT member and a delegate from ICRC participated in 
the assessment. 
 

 Provide information on any consultation with beneficiaries, including what feedback mechanisms are being 
put in place.  

As of today, Assam branch has identified 3,500 beneficiaries in 6 districts. Volunteers, NDRT and NDWRT members 
are working on obtaining the beneficiary list in consultations with the district administration. 
 

 How are the National Society including beneficiary participation, building on local capacities and 
knowledge? 

The state branch has been actively engaged in the operations supporting the beneficiary selection process, relief 
management and coordination with local authorities. Water supply through the units deployed is a technical activity. It 
requires technical knowledge in the operation of the unit. Local branch volunteers and staffs have been trained so that 
when the NDWRT members withdraw from the operations, the water purification units can continue supplying water 
with monitoring and technical support continued by the locally trained volunteers. 
 

 Have specific needs been taken into consideration in relation to gender, ethnicity, age, disability, people 
living with HIV/AIDS, or other factors that may increase vulnerability? 

Yes. Beneficiary selection process considers all the above factors into consideration during the process. It will be 
ensured by the volunteers and the teams that the above mentioned category people are not neglected or missed out 
during the selection process. 
 

 How have Sphere standards been considered and respected in the plan? 
Yes. All relief items being provided to the flood victims meet Sphere standards.  

 

 

                                                      
3 IRCS has some tarpaulins in stock it might distribute for needed families.  



 

Operational support services 

 

Human resources 
 
No new paid staff were engaged for this operation, implementation has been supported by volunteers and staff 
members existing in both IRCS and IFRC CCST Delhi. The deployment of FMR, NDRT, NDWRT, ODK and RDRT 
members’ expenses are covered in the operational budget. 
 
Assam branch has identified 180 volunteers to be insured, primarily those involved directly in the relief response 
operations. The process to insure these volunteers has been delayed, as the list received with missing fields such as 
father’s name and mobile number, which are mandatory to facilitate for insurance. Although delayed, the state branch 
is encouraged to send the details and it is expected that the insurance process will be completed by the end of next 
week. 
 

Logistics and supply chain 
 
Logistics support has been provided following IFRC procedures to source and procure relief items needed, and to ensure 
the efficient and timely delivery of these items for the success of the operation. Non-food relief items that are being 
dispatched from pre-positioned stocks will be replenished following IFRC procurement procedures. The transportation 
and distribution has been coordinated and managed by the NS following IFRC standard procedures. Cost of 
transportation and distribution activities will be covered by this DREF. 
 
IFRC CCST Delhi is providing logistical support to IRCS in local procurement of relief supplies and technical advice for 
the same. To ensure transparency and accountability in the process of replenishment of relief stocks and to ensure 
capacity building of IRCS in the procurement processes, one IRCS member has been requested to be part of the 
procurement committee as an observer. The Asia Pacific regional logistics unit (RLU) has been providing additional 
logistics support to CCST Delhi and IRCS to purchase the replenishment of kitchen sets part of the family packs. The 
procurement is in progress and at the time of drafting this update, technical approvals from the APRO RLU is being 
processed for the items to be procured locally. Purchase orders are expected to be placed upon approval and relief 
items are expected to be delivered within the month of September 2016.  
  

Information technologies (IT) 
 
Cost of communication for NDRT, NDWRT, ODK and RDRT members are covered under the operations budget. 
 

Communications 
 
IFRC is supporting on the promotion of IRCS operations through media such as twitter. At the time of drafting this 
update, action photographs are being obtained from the state branch to tweet and also use them for IRCS website, and 
also to prepare a web stories. 
 

Security 
 
Some of the districts in Assam have local security concerns. Staff movements have been cautiously done where such 
a threat is reported. IFRC security focal point continues to monitor the security situation. Any security concerns will be 
handled with local authorities as per the existing security framework. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
 
IRCS will oversee all operational, implementation, monitoring and evaluation, and reporting aspects of the present 
operation in the flood affected area through its countrywide network of branches and volunteers. IFRC, through its office 
in Delhi will provide technical support in programme management to ensure the operation objectives are met.  
 
Operation updates will be issued to provide necessary information in relation to the progress of the operation, changes 
in the situation during the reporting period, specific issues/problems, constraints or unmet needs. A final report on the 
operation will be made available three months after the end of the operation. An after action review is also planned at 
the end of this operation.  
 

Administration and Finance 
 
Operational expenses such as volunteer per diem, accommodation, transportation, communication and coordination 
activities are factored in. Procurement of family pack items shall follow IFRC procedures. IRCS NHQ will provide finance 
and administration support to the operation, with support from the finance team of the CCST Delhi. 
 



C. Detailed Operational Plan 

 

Water, sanitation, and hygiene promotion 

 
Need analysis: Joint rapid needs assessments lead by the Inter Agency Group of Assam and also the Red Cross team 
identified drinking water as one of the needs. In addition, disinfectant (bleaching powder) chlorination, and hygiene 
promotion have been identified as priority needs for the affected community. 
 
Population to be assisted: Up to 5,000 families (25,000 people) will be targeted with provision of safe drinking water 
through deployment of 5 water purification units. 
 

 

 

  

Water, sanitation, and hygiene promotion 

Outcome 1:  The risks of water 

and sanitation related diseases 
are reduced 

Outputs % of achievement 

Output 1.1 Daily access to safe water which meets 
Sphere standards is provided to target population. 40% 

Activities  
  

Is implementation on 
time? 

% progress 
(estimate) 

 Yes (x) No (x) 

Deploy 5 water purification units x  60% 

Printing and distribution of hygiene promotion materials  x 0% 

Mobilise trained staffs (NDRT, NDWRT, RDRT) and FMR 
volunteers for safe water handling and support hygiene promotion 

x  100% 

Conduct hygiene promotion through awareness raising activities  x 0% 

Progress towards outcomes 

 It has been revised to send three WPUs and all of them were sent to the operational areas. All three units have 
been tested and one of them is being deployed in Jorhat district and the second one will be deployed in Morigaon 
district. The third one will be operationalized based on the operational needs. An NDWRT member deployed who 
is also the team leader for this operation is building capacities of the branch in managing and monitoring water 
supply on a daily basis. 

 Translation of materials of hygiene promotion in local language is in progress and the materials will be printed 
and used during the hygiene promotion activities. 

 NDWRT-1, NDRT - 1, ODK - 2 and RDRT - 1 members were deployed so far and additional surge will be deployed 
based on the operational needs. 

 Hygiene promotion and awareness activities will be aligned with water supply and printing of hygiene promotion 
materials. The materials translation is being finalised before it is being printed out. 

 



Shelter and settlements 

 
Need analysis: Joint rapid needs assessments lead by the Inter Agency Group of Assam and also the Red Cross team 
identified shelter as a major priority due to high amounts of affected people and displaced populations. IRCS is able to 
cover part of the needs with its current stocks of family packs to meet the NFI needs.  
 
Population to be assisted: Up to 5,000 families (25,000 people) will be targeted with provision of family packs4. 
 

 

 
  

                                                      
4 Family pack consists of 1 bed sheet, 1 cotton blanket, 1 sari (female clothing), 1 dhoti (male clothing), 1 towel, 1 plastic bucket and 1 kitchen set. 

Shelter and settlements 

Outcome 1:  Immediate shelter 
and essential household item 
needs of the affected 
population are addressed. 

Outputs % of achievement 

Output 1.1 Emergency shelter materials and essential 
household items provided to the target families. 

15% 

Activities  

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Procurement of non-food relief items adequate to meet the needs of 
5,000 families 

x  30% 

Replenish non-food items in the warehouses  x 0% 

Progress towards outcomes 

 Procurement of 5,000 family pack items is being processed. For all items except for kitchen sets, bid analysis was 
shared with regional logistics unit for technical approval to place purchase orders. Kitchen sets are being procured 
through the global framework agreement through RLU. 

 Procurement of non-food relief items adequate to meet the needs of 5,000 families. 



Programming / Areas Common to all Sectors 

 

 

Programming / areas common to all sectors 

Outcome 1:  Continuous 

assessment and analysis is 
used to inform the design and 
implementation of the 
operation. 

Outputs % of achievement 

Output 1.1 Participation in assessments and 
continuous collection of information from local 
units. 

60% 

Activities  

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Conduct rapid field assessments x  100% 

Identify needs and response strategies x  100% 

Mobilise volunteers in the respective district branches x  100% 

Carry out relief distribution to the target beneficiaries  x 0% 

Monitor the response interventions x  10% 

After action review  x 0% 

Progress towards outcomes 

 A team comprising IRCS and ICRC conducted an assessment of the situation and identified the needs. Reports 
of Inter Agency Group and reports from ASDMA have been taken into consideration during assessment process. 
However, ODK could not be used due to technical limitations – the forms for conducting assessments were not 
fully prepared for using ODK. However, MegaV will be used during relief distributions. 

 FMR volunteers have been mobilised for beneficiary selection, RDRT member deployed to fill the ODK technical 
gaps, operationalize MegaV and support state branch in other activities; NDWRT members deployed to 
operationalise water purification unit; NDRT and ODK members deployed to coordinate and carry out relief 
distributions. 

 As of reporting period, Assam branch has identified 3,500 beneficiaries in 6 districts. The actual distribution of 
family packs will commence within the next two weeks. Volunteers, NDRT and NDWRT members are working on 
finalizing beneficiary list in consultation with the district administration. The remaining 1,500 beneficiaries will also 
be identified in the coming weeks. ODK and MegaV are being used for the registration of beneficiaries. 

 Monitoring of the activities is in progress in coordination with NHQ, NDWRT and NDRT deployed members. After 
action review will be organised during the final stages of the operation. IFRC surge will be deployed to provide 
operational support. 

 The after action will be carried out September 2016. IFRC is also encouraging IRCS to conduct beneficiary 
satisfaction survey. Recently, ODK was piloted and the same will be utilised for conducting beneficiary satisfaction 
survey. 

 



 
 
 
D. Budget 

 
The overall budget for this operation remained unchanged however minor adjustments have been made in budget 
lines based on priorities identified by IRCS, operational realities on the ground and cost of items to be procured locally.  
 
Following changes in the budget lines are being made: 

 IRCS informed that they have enough buckets in stock to cover the relief operation and requested IFRC not to 
process the procurement for the same under this DREF. Hence, the budget allocation for buckets will be reallocated 
towards below mentioned budget gaps. The amount available for reallocation is CHF 9,848. 

 Missed provision of budget for transportation of locally procured items such as dhoti, saree, bedsheet, cotton blanket 
and towel. Modified the budget line for inspection of locally procured items to cover the costs for inspection of kitchen 
sets, now the budget amount of this line is CHF 5,946. 

 Missed provision of budget for logistics service fees charged by the regional logistic unit (RLU) based at Kuala 
Lumpur towards procurement of kitchen sets, leaving a gap of CHF 2,700. The budget line for logistics service fees 
now is CHF 8,700. 

 The account code for NDRT / NDWRT per diem and travel has been modified from 667 to 700 as they are travel 
related expenses. 

 
Summary of the DREF operation budget can be found at the end of this update.  

  



Contact information 
For further information specifically related to this operation, please contact: 

 
Indian Red Cross Society:  

 Dr. Veer Bhushan, acting secretary general; phone: +91 11 2371 6441;  

email: joint.secretaryircsnhq@gmail.com  

 

IFRC CCST New Delhi: 

 Leon Prop, head of CCST; phone +91 11 233 24203; email: leon.prop@ifrc.org 

 Daniel Bolaños, regional programme coordinator, phone: +91 11 2411 1122;  

email: daniel.bolanos@ifrc.org 

 Vijay Kumar Ummidi, disaster preparedness manager; phone: +91 88 00 266 280; 

email: vijaykumar.ummidi@ifrc.org  
 

IFRC Asia Pacific regional office in Kuala Lumpur: 

 Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

 Nelson Castaño Henao, head of DCPRR unit: nelson.castano@ifrc.org  

 Mathieu Léonard, operations coordinator; mobile: +6019 620 0357; email: mathieu.leonard@ifrc.org   

 Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752; email: riku.assamaki@ifrc.org  

 Diana Ongiti, relationship manager: emergencies; Tel: +60 3 9207 5700; email: diana.ongiti@ifrc.org 

 Clarence Sim, acting head of PMER; email: clarence.sim@ifrc.org 

 

IFRC Geneva: 

 Susil Perera, senior officer, response recovery and preparedness; phone: +412 2730 4947;  

email: susil.perera@ifrc.org 

 Cristina Estrada, operations quality assurance senior officer; phone: +412 2730 4260;  

email: cristina.estrada@ifrc.org   

 

Click here 

1. DREF budget below  

2. Click here to return to the title page 

 

 

How we work  

 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable.  

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 
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DREF OPERATION

MDRIN017 India : Floods 02/09/2016

Budget Group

Clothing & Textiles 51,850

Water, Sanitation & Hygiene 1,110

Teaching Materials 2,500

Utensils & Tools 97,000

Other Supplies & Services 3,600

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 156,060

Storage, Warehousing 5,946

Distribution & Monitoring 12,000

Logistics Services 8,700

Total LOGISTICS, TRANSPORT AND STORAGE 26,646

Volunteers 6,900

Total PERSONNEL 6,900

Travel 26,085

Office Costs 3,000

Communications 2,000

Total GENERAL EXPENDITURES 31,085

Programme and Supplementary Services Recovery 14,345

Total INDIRECT COSTS 14,345

TOTAL BUDGET 235,036

DREF Grant Budget 

CHF
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