
 

This Operation Update n° 3 gives an account of the humanitarian situation and the response carried out by 
the Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) during the period between 12 
September 2016 and 12 March 2017, as per revised emergency plan of action (EPOA) with the support of 
IFRC to meet the needs of floods affected families of North Hamgyong Province in DPRK. 
 

SUMMARY 
 
The Emergency Appeal was revised on 5 January 2017, and this revised emergency appeal seeks 
7,421,586 Swiss francs (reduced from 15,199,723 Swiss francs) to enable IFRC to support the Democratic 
People’s Republic of Korea Red Cross Society (DPRK RCS) in delivering assistance and support to 
330,000 people (82,500 households) affected by the floods for 12 months.  
 
The flood response operation is focused on health; water, sanitation and hygiene (WASH); shelter 
(including household non-food items); disaster risk reduction (DRR) and National Society capacity building. 
The major change in the revised appeal included a stronger focus on health activities such as household 
first aid kits and extended First Aid training for volunteers.  
 
The requirement for additional international staff as surge support has also been established and in the 
revised appeal there is a provision for one operation manager for three months and one WASH delegate 
for 12 months.  
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APPEAL HISTORY 
 

 13 September 2016 – Emergency Plan of Action for allocation from the IFRC Disaster Relief 
Emergency Fund (DREF) launched to support 20,000 people for 6 months with CHF 506,810 to 
ensure that the immediate needs of flood-affected population are met through provision and 
replenishment of essential household and shelter items. 
 

 20 September 2016 – Emergency Appeal was launched to support 28,000 people for 12 months 
with provision of health and care, WASH, Shelter, essential household items distribution and 
replenishment, winterization and DRR /Capacity building assistance. The IFRC initially sought CHF 
15,199,723 to support the operation. 
 

 23 September 2016 – Operation Update No. 1 was made on September 23 that outlined the 
support details for immediate humanitarian needs of 28,000 people (7,000 families) in North 
Hamgyong Province, highlighting the programmes and services under this operation to directly 
support the affected communities across the Province.  
 

 27 October 2016 – Operation Update No. 2 was published to reflect the progress on relief activities 
conducted by DPRK RCS and highlighted the lack of funds leading to numerous activities that could 
not be executed.  
 

 5 January 2017 – Emergency Appeal Revision was made to prioritize the activities based on 
immediate needs. The IFRC sought CHF 7,421,586 to support the 330,000 people for 12 months 
with provision of health and care, WASH, Shelter, essential household items distribution and 
subsequent replenishment, winterization and DRR /capacity building assistance. 

 

APPEAL COVERAGE 
After the revised budget, 59 per cent of total appeal has been covered through hard and soft pledges so 
far. Partners and donors are encouraged to pledge support to the remaining 41 per cent of appeal gap as 
there are still unmet needs existing in the affected community.  < see donor response list here > 
 

A. SITUATION ANALYSIS 

Description of the disaster 
 

In late August 2016, heavy rainfall 
occurred in North Hamgyong Province of 
DPRK, causing massive flooding in 
Tumen River and its offshoots around the 
Chinese-DPRK border and other areas 
across the province. The flooding in North 
Hamgyong was described as the largest 
natural disaster in northern DPRK since 
1945 and was declared a national 
emergency of highest priority. 
 
One pulse of water flowed down the 
Tumen flood plain, creating a violent 
torrent of water that washed away people, 
buildings, gardens and crops. This 
situation was further aggravated due to 
Typhoon Lionrock which simultaneously hit 
the coast of North Hamgyong Province. 
The winds and increased sea levels 
caused by the typhoon prevented the flood waters pouring down the Tumen River from discharging into the 
East Sea. The water was effectively locked in the riverbed, resulting in widespread flash-flooding and 
inundation of surrounding cities, and towns across the North Hamgyong Province. 

Flood affected area of Musan County - North Hamgyong Province 
(Photo: Musan County Branch/DPRK RCS) 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/docs/appeals/Active/MDRKP008.pdf
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Since natural disasters are not common in this region of DPRK, despite the activation of early warning 
systems, people were not prepared against floods.  
 
According to government official figures, 138 deaths were reported with 400 people missing and at least 
667,715 people affected across all six counties in the province of North Hamgyong. Over 30,000 houses 
were damaged, submerged or completely destroyed resulting nearly 70,000 people displaced. More recent 
statistics on flood damages from the government on 6 February 2017 reports that around 3,187 buildings 
were completely damaged.   
 
Emergency shelter and non-food items were identified as immediate need of flood affected communities of 
north Hamgyong Province. Construction or rehabilitation of houses was also at priority keeping in view the 
extreme cold (-37) in winter.   
 
The Government of DPRK (GoDPRK) requested international community for their immediate support to 
provide emergency shelter, non-food items, rehabilitation of water supply system and support to provide 
CGI sheets for rehabilitation or reconstruction of new houses. As a result, a well-coordinated operation was 
initiated mobilizing the available stock instantly. 
 
As a leading humanitarian organization of the country, DPRK RCS launched an emergency response 
operation with support from the IFRC country office, and Partner National Societies (PNS) which supported 
multilaterally through the IFRC Emergency Appeal. DPRK RCS reached above 7,000 households (28,000 
people) with emergency shelter and essential non-food items (NFI).  
 
Based on the needs, the Emergency Appeal (MDRKP008) strongly focused on the provision of shelters 
which was also declared as a high priority by the government of DPRK. In November 2016, 52,200 high 
quality CGI sheets were procured and delivered via the Chinese border in Kyongwon County (North 
Hamgyong Province) to DPRK. 
 
The GoDPRK immediately used 10,200 CGI Sheets for rehabilitation of 422 houses in Yonsa County. The 
remaining sheets are stored in Hoeryong City to be used in April 2017 when the DPRK government will 
construct additional 3,000 new houses in Hoeryong City. 
 
By 19 November 2016, with the support of the international community, the government rehabilitated 3,187 
houses and moved 11,928 families into new apartments, providing them with winter clothes, heating and 
basic household materials. Fifty-seven kindergartens and nurseries, 13 hospitals, 18km of river 
embankment, 131km of road, 318 hectares of arable land have also been rehabilitated. To cope up with 
the extreme cold, the government provided household heating systems along with heating material i.e. coal 
and wood. Heating systems are still required for health institutions and schools (kindergarten level). 
 
 

CITY/COUNTY 
NEW CONSTRUCTIONS REPAIRED 

Building Household Household 

HOERYONG City 468 1,803 2,197 

YONSA 617 2,835 4,383 

MUSAN 1,595 5,670 5,915 

ONSONG 145 905 3,213 

KYONGWON 252 504 982 

KYONGHUNG 110 211 1,008 

Total 3,187 11,928 17,698 
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The rehabilitation activities are in progress and will continue until construction of 3,000 new houses in 
Hoeryong City and reparation of 1,000 houses in the affected counties are completed. 
 
The main source of food at the community and household levels is the government ration. WFP conducted 
general food distribution consisting of fortified biscuits and soy beans for all six counties and for 143,000 
people, on a monthly basis. WFP will be concluding this emergency food distribution for flood affected 
people by end of March 2017.The GoDPRK will continue their routine food distribution for all affected 
counties.  
 
The health sector was severely affected by the floods, which damaged some 21 health facilities and 
destroyed medical stock in the Yonsa County. Due to shortage of essential medicine and severe winter, 
International agencies have provided essential medicine, equipment and fortified foods for pregnant and   
lactating women. 
 
The water supply system (WSS) was badly damaged by floods in Musan County, Yonsa County and 
Hoeryong City. People are relying on surface water which is not suitable for drinking. Water supply systems 
cannot be rehabilitated immediately due to extreme winter. The requirement of water purification tablets 
(WPT), water filter and hygiene promotion is quite high, and to fill that gap international agencies are playing 
a positive role. 
 
DPRK RCS, with the support of IFRC will rehabilitate three WSS in Hoeryong City and Musan County. In 
Musan County DPRK RCS is working in collaboration with UNICEF to rehabilitate the WSS. 
 
Water contamination is one of the major issues in affected areas. Chlorination is being completed at the 
pumping station as well as additional water purification tablets (WPT) for five months are being distributed 
at household level. Government doctors and volunteers are conducting sessions at community level for 
orientation on use of WPT. Hygiene promotion activities have been carried out at school and community 
level along with distribution of hygiene promotion material. 
 
 

B. OVERVIEW OF HOST NATIONAL SOCIETY 

DPRK RCS is present throughout the 
country with its provincial and county 
branches. The map displays the 
presence of DPRK RCS in the country. 
 
Up to 1,782 Red Cross volunteers were 
mobilized to support efforts in early 
warning and evacuation, search and 
rescue, first aid, hygiene promotion, 
psychological support and distribution of 
emergency relief items to the affected 
people in close cooperation and 
coordination with the local authorities and 
other public organizations. 
 
DPRK RCS branches in the affected 
counties activated their early warning 
systems, alerting the population of the 
upcoming rains, based on data provided 
by the national early warning mechanism. 
Their volunteers communicated 
emergency information and early warning 
messages and supported the evacuation, 
especially targeting the most vulnerable 
people. Flood victims were provided with 

DPRK RCS presence in the country 
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First Aid services including injury treatment, patient transportation, and hygiene promotion for epidemic 
disease control was a priority activity delivered by the volunteers. 
 
DPRK RCS Headquarters activated the flood contingency plan and established a Task Force to coordinate 
its response activities, convening a coordination meeting with the GoDPRK, IFRC and ICRC. National 
Disaster Response Team (NDRT) and IFRC members travel regularly to the affected areas for monitoring 
and assessment of the different sectors. 
 
In addition, during the initial weeks of the response, DPRK RCS released non-food items (NFI) for 7,000 
families (approximately 28,000 people) from their warehouses in Hamhung City (South Hamgyong 
Province) and Pyongyang in three phases. 
 
The distribution of NFIs for 7,000 families was coordinated by the local DPRK RCS branch in cooperation 
with GoDPRK authorities. The beneficiary selection focused on targeting support to the 7,000 most 
vulnerable including displaced and non-displaced families in Hoeryong City, Musan County, Onsong 
County, Kyongheun County, and Kyongwan County affected by the flood. 
 
DPRK RCS has distributed additional NFIs along with 4.2 million additional water purification tablets to 
support 7,000 families with safe water for five months. Locally known “Winter Hygiene Kits” 1 - 6,675 such 
kits have been procured and distributed. 
 

C. OVERVIEW OF RED CROSS RED CRESCENT MOVEMENT IN COUNTRY 

In DPRK, the Movement comprises DPRK RCS, IFRC and ICRC. While no PNS has a delegation in country, 
a number of PNS support the work of the DPRK RC. The IFRC supports DPRK RCS technically and 
financially through a CAS-agreement. 

 

Regular coordination meetings have been conducted between the DPRK RCS and the IFRC Country Office 
since the floods hit and have focused on the situation and guiding and coordinating the response. Technical 
meetings between the NDRT Coordination Team of DPRK RCS including Health, WASH, Disaster 
Management and OD Department and IFRC have been held regularly to discuss and coordinate operational 
issues and details. 

 
The IFRC Secretary General visited DPRK from 29 August to 1 September 2016 and received firsthand 
information from DPRK RCS senior management about the floods as initial reports came to hand - he 
remains well informed of the evolving situation. 

 
The ICRC was quick to lend support to DPRK RCS in the health operation and is supporting the IFRC 
Emergency Appeal with a direct financial contribution of CHF 500,000 for shelter activities. 

 

From 3 December until 13 December 2016 the President of the IFRC visited DPRK and spent three days 
travelling in Musan County and neighbouring Hoeryong City, both of which were badly affected by the 
floods. He witnessed ongoing reconstruction efforts and met with local people, DPRK Red Cross staff and 
volunteers and government officials.  
 

During his visit to DPRK, the IFRC president also met with senior officials of the DPRK Red Cross Society 
in Pyongyang and with government officials to discuss the wider humanitarian situation in the country.  
 

D. OVERVIEW OF NON-RCRC ACTORS IN COUNTRY 

The IFRC was invited to co-lead a joint GoDPRK and Humanitarian Country Team (HCT) assessment of 
flood-affected communities conducted from 6 to 9 September 2016. A total of 22 national and international 
staff from 13 organizations, including the DPRK RCS, participated in the mission. The assessment was 
coordinated by GoDPRK and the assessment report was released on 16 September. 

                                                      
1 25 body soap, 35 laundry soap, 30 sanitary pad, 20 toilet paper, 5 toothpaste 
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To date field teams from different organizations have visited the affected areas weekly and are sharing their 
experience and observations in the HCT meetings. Information about relief items distributed and other 
actions taken or planned are shared and coordinated amongst all HCT members. A series of Sector 
Working Groups (SWGs) support the HCT activities, focusing on Food Security and Nutrition; Health; 
Shelter and NFIs; and WASH. IFRC chairs the Shelter and NFI SWG which was inaugurated only after the 
disaster was reported. In the Shelter working group meetings, the procurement of CGI sheets as well as 
challenges/experiences in logistics are discussed and shared with all international stakeholders. 
 
On 19 September, the international community was able to access Yonsa county for the first time. An 
assessment visit was conducted jointly by the government, UNICEF, WFP, and WHO representing the 
HCT. The findings confirmed the need for proper and good access to food, nutrition, clean water, health 
and proper sanitation facilities, and the urgent need for shelter in those locations. 
 
From 18 to 23 November, a second Joint 
Review mission by the GoDPRK and HCT was 
conducted. This mission was headed by the 
GoDPRK National Coordination Committee 
(NCC) and the Humanitarian Coordinator and 
included three full day visits in Hoeryong City, 
Musan County and Yonsa County. The team 
visited new and rehabilitated houses, nurseries 
and hospitals and spoke to provincial and 
county authorities as well as doctors and 
people that had been displaced. The mission 
report was issued on 20 December. 
 
DPRK RCS maintains close coordination with 
national stakeholders, particularly the State 
Committee for Emergency and Disaster 
Management (SCEDM), enjoying a close and 
fruitful relationship with the SCEDM. In case of 
disasters, SCEDM is mandated as the GoDPRK 
lead agency. 

 
A HCT meeting was held on 13 March 2017 for the end of emergency response plan for North Hamgyong 
Flood. To conclude the emergency response smoothly, the following actions were discussed: 

 A joint mission to affected areas, or 
 A lessons learned workshop to be conducted, or 
 A wrap up strategy to be developed on IFRC’s lessons learned. 

 
 

OPERATIONAL IMPLEMENTATION 
 

Overview 
 
The overall objective of the Emergency appeal is to ensure the humanitarian needs of up to 330,000 people 
in Hoeryong City, Musan County, Yonsa County, Onsong County, Kyonghung County and Kyongwon 
County in North Hamgyong Province affected by the floods are met in a timely, effective and efficient way. 
 
Furthermore, the revised Emergency Appeal will further strengthen DPRK RCS capacity in disaster 
management, particularly at the community, branch and Provincial levels. 
 
 
 
 
 

 Joint Assessment team visiting Yonsa County  
(Photo: Yonsa County Branch/ DPRK RCS) 
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Summary of Key achievements as of March 2017 

 
Currently DPRK RCS is focusing on rehabilitation of three water supply systems and utilization of remaining 
42,000 CGI Sheets for reconstruction of new houses at Hoeryong City. In this regard a team comprising of 
DM Director and WASH Officer has been deployed to North Hamgyong Province for coordination with 
Provincial government and development of plan for reconstruction of houses. 
 
 

PROGRESS TOWARDS OUTCOME 

The main objectives of the Emergency Appeal are organized under the following health and care, water, 
sanitation and hygiene promotion, shelter and household, disaster risk reduction and national society’s 
capacity building. 
 

HEALTH AND CARE 
Outcome 1: The immediate and medium-term risks to the health of affected populations are reduced. 

Output % of achievement 

Output 1.1: Target population is provided with rapid medical management of 
injuries and diseases. 49 % 

 
Activities 

 

Is implementation on time? % progress 
(estimate) 

Yes (x) No (x) 

Procure and distribute 500 first aid kits  X  16 % 

Procure and distribute 12,000 household first aid kits  X 0% 

Conduct first aid and health in emergency (HiE) training for 
500 trainers and volunteers 

X 
 

100% 

Sector Achievements 

Shelter and NFIs 

 7,000 affected families (28,000 flood affected people) assisted with Non-
Food Items to meet the immediate and medium term household, shelter 
and settlement needs. 

 1,688 people in Yonsa County provided with durable shelter solutions, 
with 422 housing units. 

 52,000 CGI sheets along with other roofing material procured for 
reconstruction of houses for affected community. 

WASH 

 7,000 affected families assisted with water purification tablets and 6,675 
affected families assisted with winter hygiene kits to reduce the 
immediate risk of waterborne diseases in affected counties. 

 30 volunteers received specialized technical training to support their 
ongoing management and maintenance of water and sanitation facilities.  

 700 copies of hygiene promotion pamphlets have been printed and 
distributed to Health Institutions and volunteers to deliver hygiene and 
other health promotions messages in the affected area.  

Health  
 500 volunteers received two days First Aid Trainings that reduce the 

immediate and medium –term risks to health of affected populations. 

Disaster Risk 
Reduction 

 40 staff and volunteers received two days Early Warning Training that 
enhance the community’s resilience towards disasters. 

National Society 
Capacity Building 

 Disaster preparedness stock (NFI) for 7,000 families has been 
prepositioned to strengthen the National Society’s level of preparedness 
for future disaster. 

 30 staff and volunteers received two days PMER training that enhance 
the National Society’s level of HR preparedness to respond to future 
disasters. 
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Printing and distribution of 1,000 first aid manuals and 
1,000 first aid flip charts to trainers, volunteers, Red Cross 
Youth and affected population 

 X 70% 

Mobilize trained volunteers to provide community-based 
first aid, disease prevention and health promotion  

x  58% 

 
Progress towards outcomes: 
There is limited funding allocated for Health in the Emergency Appeal so far, impacting on the progress in 
health activities being completed.  Funding received end of December 2016 for Health have enabled the 
implementation of the health plan activities to commence in January 2017, and procurement of health 
materials in the following table has commenced. 
 
Current progress in procurement of Health resources: 

Item Description Quantity Supplier Requisition status 

FA kits for posts 200 units GVA LR sent to GVA 

FA Backpack 200 units  GVA LR sent to GVA 

Printing of FA manual 500 copies in country/ local  Finalized 

Printing of FA flipchart 1000 copies in country/ local  Finalized 

Printing of Health message card for schools 500 copies in country/ local  Finalized 

 
 
As per IFRC standard procurement procedures, procurement of first aid (FA) Kits and FA Backpack will 
take six months and it will be completed in August 2017. Due to the lengthy procurement procedures, 
implementation of health plan of action will not be completed in August 2017 as planned. Extension of 
health programme may be required.  

 
DPRK RCS organized two First Aid Training of Trainers (four days each training) for 60 volunteers (36 men 
and 24 women volunteers) at North Hamgyong Province. By mobilizing these 60 volunteers trained in FA 
TOT, 440 volunteers from affected areas have been identified to receive First Aid training. Eleven First Aid 
trainings (two days each training) for volunteers has been organized and these 440 (231 men and 209 

(left) FA Manual;    (center)  FA Flip Chart;   (right) Hygiene Promotion and Health Message cards 
(Photo: DPRK RCS/IFRC) 
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women) selected volunteers received FA training.  All together 500 volunteers from affected areas have 
been trained in FA and they can serve to their community in any emergency. They are conducting FA 
sessions at schools and community level by using the FA Flip charts and printed health promotion material. 
Household government doctors are being assisted by these FA trained volunteers.    
 
These trained Volunteers will be equipped with FA kit and FA backpack for delivering emergency services. 
Up to 200 FA Kits and 200 FA backpacks will be delivered in August 2017; in the meantime household local 
government doctors supporting these trained volunteers by providing bandages and cotton to address the 
FA emergencies in the affected community.  
 

 
 

Output 
% of achievement 

Output 1.2: Health institutions are supported to continue providing appropriate 
health services in winter time. 

8 % 

 
Activities 

Is implementation on 
time? % progress 

(estimate) 
Yes (x) No (x) 

Procure and distribute solar heating systems to 18 
health institutions 

 x 0% 

Procure and distribute ri hospital kits/midwife kits to 18 
health institutions 

x  16% 

 
Progress towards outcome: 
Eighteen health institutions along with medical stock were severely affected by the flood in North Hamgyong 
Province. DPRK RC with the support of IFRC will equip the 18 health institution with midwife kits. DPRK 
RCS will also install solar heating systems in all 18 most affected health institutions. 
 
Due to low funding of the EA, the procurement of solar heating system and their subsequent distribution 
were delayed. The solar heating system will be procured locally in May 2017 and will be distributed. 
 
The procurement process of 18 ri hospital kits/midwife kits for 18 health institutions commenced mid 
January 2017 through the international procurement processes. These 18 ri hospital kits/midwife kits will 
be delivered by end of July 2017 to DPRK and within the following month of August 2017 these kits will be 
distributed to selected 18 health institutions. 
 

FA TOT conducted on Hoeryong City for 30 volunteers 
(Photo: Emergency Operation Manager IFRC) 

FA Training for Volunteers (TOV) has been conducted 
for Musan County, Hoeryong City and Yonsa County 

(Photo: Emergency Operation Manager IFRC) 
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Output % of achievement 

Output 1.3: Community-based disease prevention and health promotion is 
provided to the target population. 

 30% 

 
Activities 

Is implementation on time?  
% progress 
(estimate) Yes (x) Yes (x) 

Mobilize RC youth to conduct health dissemination 
activities 

x  30% 

 
Progress towards outcome: 
Requisition for procurement of 30 musical instrument kits2 at local level has been raised and will be 
delivered by the end of April, 2017.  These musical instruments will be use for conduct of health 
dissemination activities by mobilizing the Red Cross youth. The following key messages are disseminated 
through conduct of RC youth activities:- 

 To prevent the seasonal diseases including diarrhoea and flu  
 First Aid for bleeding  
 First Aid for fractures  
 Respiratory infection etc.  

 

WATER, SANITATION, AND HYGIENE PROMOTION 
Outcome 2: The immediate reduction in risk of waterborne and water related diseases in affected 

population 

Outputs  % of achievement 

Output 2.1: Target population is provided with hygiene items which meet 
Sphere standards. 

77 % 

 
Activities 

 

Is implementation on time? 
% progress (estimate) 

 Yes (x) No (x) 

Distribution of hygiene kits and water purification 
tablets (WPT) to 7000 families. 

X 
 

100% 

Procure and distribute winterized hygiene items3 
to 12,000 families for additional five (5) months. 

 
X 

53% 

 
Progress towards outcome: 
Distribution of 7,000 hygiene kits and WPT was completed at the initial stage of the operation, with the 
following details: 
 

                                                      
2 2 guitars, 1 drum set, 1 audio and Hi-Fi set, 5 microphones, 1 accordion, 5 Korean drum, 1 trombone, 1 trumpet, 20 t-shirts, 

uniform (jacket & trouser)  
3 Consists of 25 body, 35 laundry soap, 5 tooth paste, 30 sanitary pad, 20 toilet paper 5 and tooth brush 

Name of Counties No.  of Families WPT Hygiene Kit 

Musan County 2,395 200,000 2,395 

Hoeryong City 2,000 200,000 2,000 

Onsong County 50 0 50 

Kyongwon County 50 0 50 

Kyongwon 50 0 50 

Younsa County 2,405 246,180 2,405 

Chongin,Kim Chaet,Kilju,Hwadae, Kyongsong 50 0 50 

Total 7,000 646,180 7,000 
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The increased need of hygiene promotion activities was found in flood affected areas. Provision of 
additional 12,000 winter hygiene kits (WHK) were allocated to meet the additional need. With the feedback 
on previously distributed hygiene kits, the contents of IFRC standard hygiene kits were revised as per 
acceptability and requirement of affected community. The revised winter hygiene kit comprised five items 
including body soap, laundry soap, sanitary pad, toilet paper and toothpaste for a duration of months. 
    
Due to budget constrains initially 6,675 winterized hygiene kits have been procured and distributed, from 
the targeted 12,000 kits. With recent additional earmarked funds, the remaining 5,325 will be procured 
locally in April–May and distribution will be completed in May-June 2017. The details of completed 
distribution as follows: - 
 
  
 

 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Name of Counties No.  of Families Winterized Hygiene Kit 

Musan County 2,300 2,300 

Hoeryong City 2,400 2,400 

Younsa County 1,975 1,975 

Total 6,675 6,675 

Winterized Hygiene Kits being used by Musan County affected community 
(Photo: DRM Delegate IFRC) 
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Output % of 
achievement:  

Output 2.2: Safe water and latrine solutions which meets Sphere and WHO 
standards are provided to target population as damaged systems are restored 

47 % 

 
Activities 

 

Is implementation on 
time? 

% progress 
(estimate) 

 Yes (x) No (x) 

Elaborate appropriate designs for water supply system 
and bill of quantifies based on the detailed field survey  

 X 100% 

Procure and deliver necessary construction materials 
(cement and reinforcement steel bar, pipes and fittings) to 
target communities 

 X 10 % 

Conduct water and sanitation technical workshop for 30 
volunteers on the construction, operation, and 
maintenance of water and sanitation facilities in the target 
communities 

X  100% 

Procure and distribute 5-month supply of WPTs to 7,000 
families  

X  100% 

Install solar water heater in the kindergartens, children’s 
nurseries and public bath for provision of warm water for 
hand washing and bath 

X  3% 

Monitor and evaluate the process of rehabilitation of water 
supply systems by DPRK Red Cross 

X  0% 

Procurement of spare parts for mobile water treatment 
units and replacement of one unit  

X  15% 

 
 

Progress towards outcome: 
For the three water supply schemes to be supported (two in Hoeryong City and one in Musan County), the 
designs have been completed and checked; bills of quantity prepared and the requisition raised.  
 
Procurement of construction materials is in process. Part of the materials like cement steel bar and pumps 
are procured locally, while international procurement of pipes and fittings will take more time to complete and 
material delivery in DPRK is expected in August 2017.  
 
Two water and sanitation technical workshops have been conducted with total 40 participants from Musan 
County, Yonsa County and Hoeryong City. Topics covered are related to construction of the infrastructure, 
materials used, operation and maintenance, etc.  
 
Additional WPT for five months was distributed to 7,000 people.  
 
A total of 17  solar heaters will be installed at kindergartens, nurseries and public bath to provide them warm 
water for their personal hygiene: eight in Hoeryong City and nine in Musan County. The procurement process 
will be started in May 2017, and some delay is expected due to late procurement and delayed assessments.  
 
Monitoring of construction can only start once the implementation has started. It is expected that 
there will be a delay in implementation, and that construction activities might continue till the end of 
the year.  
 
Procurement for spares and replacement of one mobile water treatment unit is ongoing. International tender 
is in process. 
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WASH technical workshop for 40 participants conducted at Hoeryong City  

(Photo: Emergency Operations Manager IFRC) 
 
 

Output 
% progress 
(estimate) 

Output 2.3: Hygiene promotion activities which meet Sphere standards provided to 
target population 

9% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

Conduct training on hygiene promotion for 500 volunteers   X 0% 

Print and distribute 3,000 packages of IEC materials on 
hygiene promotion 

 X 25% 

Mobilize volunteers for hygiene promotion activities X  10% 

Conduct surveys to determine the change in awareness and 
practices in communities reached 

 X 0% 

 
Progress towards outcome: 
Hygiene promotion training is planned take place in April and May. 
Printing of 700 flipcharts about the importance of water in daily lives is completed. Immediately after floods 
6,000 leaflets on WPT use and hygiene in emergencies were distributed by volunteers to affected 
communities in  Musan County, Younsa County and Hoeryong City. 
 

Volunteers were actively involved in hygiene promotion during the emergency phase of the operation. After 
training a more elaborate campaign will take place.  
 
Up to 28,000 people will be covered through hygiene promotion campaigns in Musan County, Yonsa County 
and Hoeryong City. DPRK RCS hygiene-promotion trained volunteers will conduct the sessions. Hygiene 
promotion sessions cover causes, prevention and treatment of water-borne diseases, proper hygiene 
practices including hand washing, personal and environmental hygiene etc.  
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SHELTER AND SETTLEMENTS 

Outcome 3: The immediate and medium-term household, shelter and settlement needs of the target 
population are met. 

Outputs  % of achievement 

Output 3.1: 7,000 families provided with essential household items. 100% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

Distribution of emergency shelter4 and household 
items5, including cooking items 

x  100% 

 
 
Progress towards outcome: 
DPRK RCS mobilized non-food items (NFI) immediately from strategically located DP warehouses to 
respond to the situation efficiently.  
 
After beneficiaries targeting and registration as per defined criteria, distribution of 7,000 NFI have been 
completed at affected areas in North Hamgyong Province. DPRK RCS trained staff and volunteers were 
involved in the registration and distribution process.  The list of assisted beneficiaries has been compiled 
and ready for any further monitoring and audit requirements. Details of distribution as below: - 
 

                                                      
4 tarpaulins (2 per family), and tent (150 only) 
5 cooking set, quilts (4 per family), jerry can, and hygiene kit 

Hygiene Promotion Flip Charts have been printed  
(Photo: DPRK RC/IFRC) 
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Below are few glimpses of NFI distribution during emergency phase

 
 

Name of Counties 
No.  of 

Families 
Quilts 

Cooking 
Set 

Hygiene 
Kit 

Tent 
Shelter 
tool kit 

Jerry 
Cans 

Tarpaulin 
Sheets  

Musan County 2,395 9,580 2,395 2,395 0 550 2,395 4,790 

Hoeryong City 2,000 8,000 2,000 2,000 0 650 2,000 4,000 

Onsong County 50 200 50 50 50 10 50 100 

Kyongwon County 50 200 50 50 50 10 50 100 

Kyongwon 50 200 50 50 50 10 50 100 

Younsa County 2,405 9620 2,405 2,405 0 260 2,405 4,810 

Chongin, Kim Chaet, Kilju, 
Hwadae, Kyongsong 

50 200 50 50 0 10 50 100 

Total 7,000 28,000 7,000 7,000 150 1,500 7,000 14,000 

Musan County distribution of NFIs 
(Photo: Yonsa County Branch / DPRK RC) 

Distribution of NFIs at Younsa County 
(Photo: Yonsa County Branch/DPRK RCS) 

Hoeryong City emergency shelter material distributed 
by DPRK RCS  

(Photo: Hoeryong City Branch/DPRK RC) 

DPRK RCS's volunteers are being supported to local 
community for construction of Emergency Shelter 

(Photo: Hoeryong City Branch/DPRK RC) 
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Output 
% of 

achievement:  

Output 3.2: Medium-term and durable shelter solutions that meet agreed standards 
are provided to target families. 

60 % 

 
Activities 

 

Is implementation on time? % progress 
(estimate) Yes (x) No (x) 

Technical support from IFRC shelter expert x  100% 

Shelter activities x  20% 

 
Progress towards outcome: 
To support the Emergency Appeal, an IFRC Shelter advisor  was surged to DPRK for one month to give 
technical input and to provide the best solution within available funds. In mid-September, the Government of 
DPRK requested support from the international communities in terms of CGI sheets as the production capacity 
in country is limited. 
 
With the support of the shelter advisor, a total of 52,200 
high quality CGI sheets (size 4.5x0.84m, thickness 
0.58mm, zinc-coating thickness Z18, weight 20.3kg) 
were purchased and delivered via the Chinese border in 
Kyongwon county (North Hamgyong Province) to DPRK 
and handed over to the DPRK government. 
 
The Government of DPRK took lead for reconstruction of 
damaged buildings/houses. All INGOs/UN agencies 
handed over CGI sheets to the government, and the 
utilization of CGI sheets were updated to all agencies 
including DPRK RCS.  Out of 52,200 CGI sheets, 10,200 
have been utilized for reconstruction of 422 housing units 
in Yonsa County.  
 
The remaining 42,000 CGI sheets have been 
transported to Hoeryong City and stored at the 
government warehouse. A joint DPRK RCS and IFRC 
monitoring team visited the government warehouse at 
Hoeryong City to ensure that all the CGI sheets have 
been transported in good condition and properly 
stored/staked. 
 
The second phase of reconstruction starts from April 
2017. DPRK RCS is coordinating with the government for 
best utilization of remaining 42,000 CGI sheets. As per 
DPRK RCS with remaining CGI sheets 2,000 new 
buildings will be reconstructed in Hoeryong City and 
1,000 houses/buildings will be repaired.  
 
To coordinate the second phase of reconstruction of 
house/buildings, DPRK RCS constituted a team of 
directors who will be deployed to North Hamgyong 
Province from 14 March 2017. The purpose of 
deployment is to develop a comprehensive plan for 
reconstruction of house/buildings with remaining DPRK 
RCS’s CGI sheets. 

DPRK RCS/IFRC provided CGI Sheets used for 
construction of new houses at Yonsa County 

(Photo: Yonsa Branch DPRK RCS) 

422 housing units at Yonsa County  
(Photo: Yonsa Branch DPRK RCS) 
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Output 
% of 

achievement 

Output 3.3: 7,000 families provided with shelter winterization materials 10% 

 
Activities 

 

Is implementation on time? 
% progress 
(estimate) Yes (x) No (x) 

Procure and distribute coal for cooking and heating  X 0% 

Monitoring and logistics oversight x  20% 

 
Progress towards outcome: 
Due to low response to the IFRC Emergency Appeal from international donors and partners in the initial 
phase, it was not possible to allocate any un-earmarked funds to procurement of and distribution of coal 
and heating.  To meet the immediate needs of heating, coal has been distributed by the Government of 
DPRK to the affected communities for winter. 
 
 

 
 
 
 
 

CGI Sheets are stored in government warehouse at Hoeryong City 
(Photo: DRM Delegate IFRC) 
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DISASTER RISK REDUCTION 

Outcome 4: Communities are more resilient towards disasters 

Outputs  
% of 

achievement 

Output 4.1: Volunteers from the community are trained as first responders 2% 

Activities 
 

Is implementation on time? % progress 
(estimate) Yes (x) No (x) 

Conduct community based disaster response (Community 
Based Early Warning and Evacuation) training for 500 
volunteers and community members  

X  10% 

Procure and distribute early warning materials  X 0% 

Develop, prepare and train Provincial Disaster Response 
Team (PDRT), Branch Disaster Response Teams and 
Volunteers 

X  0% 

Conduct DRR mapping exercise and install identified 
disaster mitigation structures in the affected communities.  

 X 0% 

Procure PDRT/NDRT/RC volunteer deployment kits  X 0% 

Conduct DRR and disaster preparedness awareness 
raising activities 

X  0% 

 

Progress towards outcome: 
All the activities under output 4.1 will 
be initiated in March-April 2017 
except installation of disaster 
mitigation structures which is 
dependent on funding situation. If the 
appeal receives pledges of funding, it 
will be considered and will 
commenced.  
 
A two-day community-based early 
warning training of trainers  has been 
conducted in North Hamgyong 
province for 40 staff and volunteers 
(25 men and 15 women) of Hoeryong 
City, Musan and Yonsa County. With 
the support of trained TOTs more 
CBEW trainings will be conducted in 
Hoeryong City, Musan and Yonsa 
County from April to May, 2017. 
 
 
 
 
 
 
 

CBEW training of trainers at Chongjing City during group work 
(Photo: Emergency Operations Manager, IFRC) 
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NATIONAL SOCIETY CAPACITY BUILDING 

Outcome 5: National Society level of preparedness for future disasters and capacity to deliver 
sustainable programming and services is strengthened. 

Output 5.1: Increased material and HR capacity is available for the National 
Society to respond to future disasters, deliver programs and services. 

40% 

Activities 
 

Is implementation on time? % progress 
(estimate) Yes (x) No (x) 

Replenishment of family tents, jerry cans, tarpaulins, shelter 
tool kits, blue quilts and cooking hygiene kits and WPTs  

 X 70% 

Final inspection on the replenished items  X 0% 

Provide essential equipment and vehicles for North 
Hamgyong flood operation 

 X 0% 

Recruit staff to support the North Hamgyong flood operation  X 0% 

 
Progress towards outcome: 
To assist the 7,000 flood affected families with non-food items, stock from DP warehouse was mobilized 
and distributed which will be replenished under the Emergency Appeal. The replenishment process has 
been started and so far, the following NFIs have been replenished or in process to be replenished.  
 

Item 
Quantity to 

replenish 
Replenished 

In 
process 

In kind 
donation 

Comments 

Quilts 28,000 19,500  8,500  

Cooking Sets 7,000 7,000 0 0 Completed 

Tarpaulin Sheets 14,000 14,000 0 0 Completed 

Hygiene Kits 7,000 7,000 0 0 Completed 

Jerry Cans 7,000   7,000 Tendering process 

Shelter Tool Kit 1,500 0 0 0 Will be received by end of April 2017 

Tents 150   150 Tendering process 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NFIs replenished and stored DPRK RCS warehouse at Pyongyang 
(Photo:  DM Department DPRK RC/IFRC) 
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Output %of 
achievement 

Output 5.2: Increased skill sets available for the National Society to respond 
to future disasters and deliver programmes and services 

100 % 

Activities 
 

Is implementation on time? % progress 
(estimate) 

 Yes No 

Provide training to branch staff and community leaders 
on planning, monitoring, evaluation and reporting 

x  100% 

 
 
Progress towards outcome: 
To enhance the capacity of DPRK RCS 
staff and volunteers in planning, 
monitoring, evaluation and reporting, a 
two-day workshop has been conducted 
on 18-19 January 2017 in North 
Hamgyong Province. A total of 40 staff 
and volunteers participated from the 
three most affected counties (Musan, 
Younsa and Hoeryong City). All the 
participants were involved in operation 
during assessment, relief 
management, organization of Red 
Cross youth activities, health and 
hygiene promotion activities and 
monitoring activities. The training was 
based on PMER cycle and focused on 
assessment, baseline and planning. 
 
 
  
 
 

Outcome 6: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation. 

Outputs 
% of 

achievement 

Output 6.1: Management of the operation is informed by continuous assessments 
and a comprehensive monitoring and evaluation system 

75% 

Activities 
Is implementation on time? % progress 

(estimate) Yes (x) No (x) 

Monitoring field visits by joint teams of DPRK RCS 
headquarters and IFRC 

X  50% 

Review workshops X  50% 

 
Progress towards outcome 
Since the beginning of the operation five monitoring visits were conducted by different IFRC and DPRK 
RCS sector experts including WASH, shelter, health and DM analysing their respective activities. At least 
five more visits from sector expert are planned in the coming weeks. 
 

PMER training conducted in North Hamgyong Province 
(Photo:  PMER Department, DPRK RCS) 
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Monitoring visits from DRM delegate and emergency operations manager (RDRT) along with DRM officer 
were conducted in February to monitor the condition of CGI sheets and storage at Hoeryong government 
warehouse. The mission visited the affected households in Musan and Hoeryong County to get feedback 
on winter hygiene kits for better planning and utilization in coming months. The mission also visited Chongjin 
DP warehouse of DPRK RCS and found that the warehouse required urgent repair in order to receive NFI 
being replenished that will be placed there. 
 
Mid-term review (MTR) workshop has been conducted on 23 -24 February 2017 in North Hamgyong 
Province with the purpose “to draw lessons on experience of people involved in the flood operation, 
document the disaster preparedness plans and discuss the experience and challenges for continuous 
rehabilitation activities”. 
 
This workshop is directly aligned to the IFRC’s objectives and strategy as it provides an opportunity for 
reflection on the emergency response operation with a view to identifying actions that can be replicated in 
the future, and areas that need strengthening to improve future response operations. The workshop was 
guided by these objectives:  

 To reflect on the actions taken during the response operations  

 To explore how the actions impacted the affected population  

 To identify what can be done to build on organizational strengths and improve weaknesses. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
OPERATIONAL SUPPORT SERVICES 
 

Human resources 

One IFRC shelter advisor was deployed on 26 September for a short-term mission to provide technical support 
for the shelter activities.  Furthermore,  the advisor led the shelter working group in the international community 
and supported the winter preparation discussions.   

One IFRC emergency operations manager was selected from the Regional Disaster Response Team (RDRT) 
roster and was deployed on 30 January 2017 for three months to support the operation.  

One WASH delegate has been appointed for one year from January 2017.  

Additional national staff positions have been provided for to ensure sufficient capacity to address increased 
activities in logistics, fleet, administration, monitoring and evaluation and communications. 
 

Feedback on response from DPRK RCS Provincial staff 
and volunteers during mid-term review 
(Photo: Emergency Operations Manager, IFRC)  

Mid Term Review workshop participants group photo  
(Photo: Provincial Branch North Hamgyong DPRK RC) 
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Logistics and supply chain 

Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, 
fleet, storage and transport to distribution sites in accordance with the operation’s requirements and aligned 
to IFRC’s logistics standards, processes and procedures. 

The IFRC country office in DPRK, in coordination with the DPRK RCS, has conducted local procurement of 
6,675 winter hygiene kits, 1,500 shelter tool kits and 7,000 kitchen sets taking in to account of context specific 
specification from DPRK RCS to ensure local and cultural contextual aspects.  Health and WASH materials 
and 7, 000 hygiene kits are being procured locally.  

IFRC’s Asia Pacific regional logistic unit (RLU) in Kuala Lumpur had already dispatched the tarpaulins to 
replenish the in-country stocks distributed during the immediate relief phase.  A total of 52,200 CGI sheets and 
additional 5 million WPT had been procured by RLU and delivered at DPRK in November 2017. The Finnish 
Red Cross in close coordination with RLU is in process of procuring and dispatching remaining NFI to replenish 
in-country stocks.   

FA Kits, FA Backpack, ri/community hospital/midwife kits and material for rehabilitation of water supply 
schemes are under procurement process by the IFRC Geneva logistics management department.  

Existing IFRC in-country Logistics staff, in coordination with IFRC DRM delegate, facilitates the in-country 
transportation and warehousing activities. AP RLU is maintaining close coordination with the IFRC country 
office and the DPRK RCS in regards to supply and technical support. 

Information technologies (IT) 

To support DPRK RCS and IFRC country office will be supported with three laptops which are being procured. 
Communication cost of North Hamgyong branch for distribution of relief and NFI and associated logistics, 
monitoring and evaluation, reporting and communications activities have been covered under the emergency 
appeal. A mobile internet device that allows delegates to have access to the internet outside Pyongyang has 
been procured that ensured good communication from the field.  

Communications 

Since the floods first struck, proactive media relations have resulted in extensive coverage for the IFRC / DPRK 
Red Cross response in the international media. Three press releases have been issued which have been 
picked up widely by newswires including AP, Reuters and AFP as well as mainstream media. The IFRC head 
of country office has given numerous interviews with international broadcasters including BBC, CNN and Al 
Jazeera. Coverage of the Red Cross operation was boosted considerably when IFRC was able to release 
video footage from a field mission to Musan County and Hoeryong City on 30 September 2016 . This was the 
first independent video material to be shared and it was broadcast by numerous media outlets. Over the course 
of September IFRC media relations efforts resulted in 2,806 mentions in traditional media and social media.  

In October the IFRC produced a variety of new communications materials aimed at positioning the response 
operation with key stakeholders and boosting fundraising efforts. These include a reactive Q&A , new Key 
Messages and Talking Points. A range of new audio-visual materials are also available. New video material 
can be found in the IFRC’s video newsroom and a short 40 second video has been produced that is available 
on the IFRC’s YouTube page. New photos have been added to the IFRC’s image library and a photo-gallery 
has been posted on ifrc.org.  A Shorthand Social multimedia has also been produced on the Red Cross 
response to the floods. 
 

Security 

The IFRC delegation is security compliant, has standard security procedures in place and the international 
delegates and local staff are familiar with the security procedures. The DPRK RCS has easy access to the 
affected areas and enjoys excellent levels of cooperation with GoDPRK relevant authorities. Standard security 
measures such as fire extinguishers, fire management and evacuation plans are maintained in DPRK RCS 
warehouses 

 

http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=c73eb48225&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=c6c952a7e2&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=c6c952a7e2&e=af73593056
http://ifrc.us13.list-manage1.com/track/click?u=f384fe9dde60018f07b31b034&id=7e688f3760&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=71116b36b0&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=a64c7b5ab9&e=af73593056
http://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=04aa658ee9&e=af73593056
http://ifrc.us13.list-manage2.com/track/click?u=f384fe9dde60018f07b31b034&id=847fc9c66a&e=af73593056
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Planning, monitoring, evaluation, & reporting (PMER) 

Both DPRK RCS and the IFRC country office have well-functioning PMER to support the development of 
reports, updates and communication materials as necessary. Reporting on the operation is carried out in 
accordance with the IFRC minimum reporting standards. Two operation updates to cover the first 38 days of 
the appeal launch were issued.  A final report will be issued within three months of the operation end date. 

A two day PMER workshop was conducted on 18 -19 January 2017 in North Hamgyong Province for 40 staff 
and volunteers from the three most affected counties. 

The DPRK RCS and IFRC have conducted regular monitoring visits in the affected area during the relief 
operation. A mid-term review workshop has been conducted at Chongjin City, North Hamgyong province to 
reflect on overall response operation with a view to identify actions that can be replicated in the future, and 
areas that needs strengthening to improve future response operations of DPRK RCS.  

Recommendations of the Mid-Term Review workshop will contribute to: 

 Development of DPRK RCS Contingency Plan for 2017.  

 The evaluation of the DPRK RCS Floods 2016 response operation: Review of DPRK RCS response 
system 

 Review of DPRK RCS DP stock contents 

To improve the flood operations 2016 response, DPRK RCS will consider some recommended activities for 
the remaining operation period and some recommendation will be considered in the 2017 Contingency Plan 
and 2018 Operations Plan.  

Administration and Finance 

The IFRC Finance and Administration (FAD) unit oversees procurement, quality control of NFIs, and all 
financial matters and reports. The FAD unit, in coordination with IFRC Asia Pacific regional finance and 
logistics units, extends support and guidance to the DPRK RCS logistics department in the replenishment of 
NFIs. 
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Click here for: 
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plans and 
reports 
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report as at 
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2017 

 

 Return to 
title page 

For further information specifically related to this operation please contact: 
 
Democratic People’s Republic of Korea Red Cross Society (DPRK RCS) 

 Kim Jong Ho, DM director, phone: +850 2 4350, email: dprk-rc@star-co.net.kp  
 
IFRC DPRK country office, Pyongyang 

 Chris Staines, head of country office; phone: +850 2 381 4350; 
+850 191 250 1149; email: chris.staines@ifrc.org 

 Abdul Baseer Khan, emergency operations manager – RDRT; phone: +850 191 
250 7710; email: baseer.nhq@prcs.org.pk  

 Marlene Fiedler, DRM delegate, phone: +850 191 250 7921,  
email: marlene.fiedler@ifrc.org   

 
IFRC regional office for Asia Pacific, Kuala Lumpur 

 Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

 Timothy Lam, operations coordinator; mobile: +60 13 360 0366;  
email: timothy.lam@ifrc.org 

 Patrick Fuller, communications manager; email: patrick.fuller@ifrc.org  
 
For IFRC resource mobilization and pledges support: 

 Pierre Kremer, partnerships and resource development coordinator; email: 
pierre.kremer@ifrc.org   

 Please send all pledges for funding to zonerm.asiapacific@ifrc.org   
 
For In-Kind donations and mobilization table support: 

 Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752;  
email: riku.assamaki@ifrc.org 
 

For performance and accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

 Clarence Sim, PMER coordinator; email: clarence.sim@ifrc.org  
 
IFRC Geneva 

 Cristina Estrada, response and recovery lead; phone: +412 2730 4260;  
email: cristina.estrada@ifrc.org  

 Susil Perera, senior officer, response and recovery; phone: +412 2730 4947; 
email: susil.perera@ifrc.org    
 

 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 
and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum 
Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to 
inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with 
a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and promotion of 

human dignity and peace in the world.  

 

 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRKP008&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
mailto:dprk-rc@star-co.net.kp
mailto:chris.staines@ifrc.org
mailto:baseer.nhq@prcs.org.pk
mailto:marlene.fiedler@ifrc.org
mailto:martin.faller@ifrc.org
mailto:timothy.lam@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:pierre.kremer@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:Clarence.sim@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:susil.perera@ifrc.org


Page 1 of 3

I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 4,819,471 2,602,115 7,421,586

B. Opening Balance

Income
Cash contributions
Austrian Red Cross 10,864 10,864
Austrian Red Cross (from Austrian Government*) 52,417 52,417
British Red Cross 120,344 122,501 242,846
Bulgarian Red Cross 1,096 1,096
China Red Cross, Hong Kong branch 25,405 25,405
China Red Cross, Macau Branch 15,000 15,000
Czech Red Cross (from Czech private donors*) 7,829 7,829
Danish Red Cross (from Danish Government*) 100,000 100,000
Finnish Red Cross 64,761 64,761
Finnish Red Cross (from European Commission - DG
ECHO*) 132,522 132,522

German Red Cross 107,248 107,248
ICRC 500,000 500,000
Japanese Red Cross Society 94,080 89,511 183,590
KNCCK:Korea NGO Council for Coop.with N.Korea 184,227 184,227
Malaysian Government 20,543 20,543
Movement of One Corea 20,220 80,879 101,099
National YWCA of Korea 9,932 9,932
New Zealand Red Cross 13,704 13,704
Norwegian Red Cross 179,048 179,048
Red Crescent Society of the Islamic Republic of Iran 10,000 10,000
Red Cross of Monaco                               32,566 32,566
Spanish Red Cross 21,432 21,432
Swedish Red Cross 291,442 154,290 445,733
Swiss Red Cross 14,000 14,000
Swiss Red Cross (from Swiss Government*) 186,000 186,000
Thai Government 29,119 29,119
The Canadian Red Cross Society 73,953 73,953
The Netherlands Red Cross (from Netherlands
Government*) 321,061 749,143 1,070,204

The Republic of Korea National Red Cross 100,000 188,385 288,385
VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 2,688,543 1,435,978 4,124,521

Inkind Personnel
The Netherlands Red Cross 22,065 22,065
C3. Inkind Personnel 22,065 22,065

C. Total  Income  = SUM(C1..C4) 2,688,543 1,458,043 4,146,586

D. Total  Funding = B +C 2,688,543 1,458,043 4,146,586

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 2,688,543 1,458,043 4,146,586
E. Expenditure -2,016,502 -482,894 -2,499,396
F. Closing Balance = (B + C + E) 672,041 975,148 1,647,189

Selected Parameters
Reporting Timeframe 2016/9-2017/3 Programme MDRKP008
Budget Timeframe 2016/9-2017/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Aug 17
Appeal Launch Date: 20 Sep 16

Interim Report

Interim Report Prepared on 27/Apr/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 4,819,471 2,602,115 7,421,586
Relief items, Construction, Supplies
Shelter - Relief 1,269,000 1,075,920 54,000 1,129,920 139,080

Construction Materials 174,000 174,000

Clothing & Textiles 406,000 271,731 271,731 134,269

Water, Sanitation & Hygiene 1,390,900 67,548 214,814 282,362 1,108,538

Medical & First Aid 629,000 629,000

Teaching Materials 121,000 65,158 65,158 55,842

Utensils & Tools 171,500 113,779 113,779 57,721

Other Supplies & Services 1,200,000 1,200,000

Total Relief items, Construction, Sup 5,361,400 1,528,977 333,972 1,862,949 3,498,451

Land, vehicles & equipment
Vehicles 224,000 224,000

Total Land, vehicles & equipment 224,000 224,000

Logistics, Transport & Storage
Storage 15,902 206 16,109 -16,109

Distribution & Monitoring 129,080 31,026 3,693 34,719 94,361

Transport & Vehicles Costs 50,000 22,990 1,515 24,506 25,494

Logistics Services 50,000 82,911 3,276 86,186 -36,186

Total Logistics, Transport & Storage 229,080 152,829 8,690 161,520 67,560

Personnel
International Staff 95,000 38,946 33,562 72,508 22,492

National Staff 12,000 9,577 960 10,537 1,463

National Society Staff 202,105 14,896 4,395 19,292 182,814

Volunteers 152,000 152,000

Total Personnel 461,105 63,419 38,918 102,337 358,769

Workshops & Training
Workshops & Training 212,900 18,248 35,611 53,859 159,041

Total Workshops & Training 212,900 18,248 35,611 53,859 159,041

General Expenditure
Travel 220,140 32,144 4,294 36,438 183,702

Information & Public Relations 210,000 1,967 18,596 20,563 189,437

Office Costs 10,000 893 893 9,107

Communications 20,000 3,834 554 4,389 15,611

Financial Charges 40,784 2,721 43,505 -43,505

Other General Expenses 0 0 0

Shared Office and Services Costs 20,000 36,156 8,658 44,814 -24,814

Total General Expenditure 480,140 115,779 34,824 150,603 329,537

Indirect Costs
Programme & Services Support Recove 452,961 122,151 27,947 150,098 302,863

Total Indirect Costs 452,961 122,151 27,947 150,098 302,863

Pledge Specific Costs
Pledge Earmarking Fee 12,892 2,340 15,232 -15,232

Pledge Reporting Fees 2,208 592 2,800 -2,800

Total Pledge Specific Costs 15,100 2,932 18,032 -18,032

TOTAL EXPENDITURE (D) 7,421,586 2,016,502 482,894 2,499,396 4,922,190

VARIANCE (C - D) 2,802,969 2,119,220 4,922,190

Selected Parameters
Reporting Timeframe 2016/9-2017/3 Programme MDRKP008
Budget Timeframe 2016/9-2017/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Aug 17
Appeal Launch Date: 20 Sep 16
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 2,042,641 1,158,523 1,158,523 679,079 479,444

Shelter 2,776,831 1,530,020 1,530,020 1,337,423 192,597

Subtotal BL2 4,819,471 2,688,543 2,688,543 2,016,502 672,041
BL3 - Strengthen RC/RC contribution to development
Water and sanitation 2,602,115 1,458,043 1,458,043 482,894 975,148

Subtotal BL3 2,602,115 1,458,043 1,458,043 482,894 975,148
GRAND TOTAL 7,421,586 4,146,586 4,146,586 2,499,396 1,647,189

Selected Parameters
Reporting Timeframe 2016/9-2017/3 Programme MDRKP008
Budget Timeframe 2016/9-2017/8 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRKP008 - DPR Korea - Floods
Timeframe: 12 Sep 16 to 31 Aug 17
Appeal Launch Date: 20 Sep 16

Interim Report

Interim Report Prepared on 27/Apr/2017 International Federation of Red Cross and Red Crescent Societies
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