
 
Construction is ongoing in Mr S.Yogendra Pirapus’ house in 
Kokupadayan, Mannar. Photo cred: S. Umakanthan (IFRC) 

 

 

 

 

 

 

 

Period covered by this Ops Update:  

1 June to 31 October 2014 

 

Appeal target (current): CHF 22.7 million.  

  

Appeal coverage: 70% based on current revised 

appeal budget.  

<click here to go directly to the budget, or here 

to link to contact details>  

 

Appeal history: 

 Emergency Appeal: Launched on 12 April 2010 

for CHF 3.6 million to support 5,000 families of 

internally displaced persons (IDPs) in Sri Lanka 

for 24 months.  

 Revised Emergency Appeal: Launched on 8 July 2011 for CHF 6.1 million to assist 7,000 families (35,000 

people) for 36 months.  

 2
nd

 Revised Emergency Appeal: Launched on 20 September 2012 for CHF 23.3 million in cash, kind, or 

services to support to assist at least 20,000 families (100,000 people) for 67 months with expected 

completion by end of October 2015. A final report will be made available by January 2016 (three months after 

the end of the operation).  

 

Summary:  

The Red Cross Post Conflict Recovery Programme (RC PCRP) in Sri Lanka is an integrated Movement 

intervention with overall coordination by IFRC. It is being implemented by Sri Lanka Red Cross Society 

(SLRCS), in partnership with International Federation of Red Cross and Red Crescent Societies (IFRC) and 

other Red Cross Red Crescent Movement and non-Movement partners. It supports resettled people who have 

been displaced by the conflict through an owner-driven approach. With direct cash transfers to affected families 

and communities, the programme aims to empower them and to strengthen community ownership. Shelter; 

construction of new houses and repair of damaged houses are the key components of this programme. Other 

components; i.e. support for community infrastructure, water and sanitation (WatSan), livelihoods, health care, 

disaster management and organisational development contribute to rebuild resilient communities. With the 

second revision of the Emergency Appeal, the number of benefiting families increased to 20,000.  

 

The budget amount of CHF 22.7 million remains the same, however with internal adjustments based on the plan 

of action for 2014 and 2015. 

 

 
 

Emergency appeal operation update 
Sri Lanka: Support for internally 

displaced people 

Emergency appeal no MDRLK002 
Glide n° FL-2010-000253-LKA 
Operation update n°16 

1 December 2014 

 

http://www.ifrc.org/docs/appeals/10/MDRLK002EA.pdf
http://www.ifrc.org/docs/appeals/10/MDRLK002EA2.pdf
http://www.ifrc.org/docs/Appeals/10/MDRLK002%20REA.pdf
http://www.glidenumber.net/glide/public/search/details.jsp?glide=19397&record=5&last=40
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Our Partners:  

The programme is implemented by SLRCS with the support of Red Cross Red Crescent Movement (refer to 

Table 1) and non-Movement partners.  

 

Table 1: Summary of Supports from Red Cross partners as of 31 October 2014 

Type of support Partners 

Multilateral Australian Red Cross (ARC), Canadian Red Cross Society (CRC), Hong Kong branch of the Red 

Cross Society of China, Irish Red Cross (IRC), Korean Red Cross, Monaco Red Cross, Spanish 

Red Cross (Tsunami Residue Fund) and United Arab Emirates Red Crescent 

Bilateral Australian Red Cross (ARC), German Red Cross (GRC), Japanese Red Cross Society (JRCS), 

Norwegian Red Cross (NRC) and Taiwan Red Cross Organisation (TRCO)  

 

All the Movement partners are supporting the components of RC PCRP, while the Government of India (GoI) is 

supporting only the shelter and WatSan components; i.e. construction of household toilets.  

 

The situation 
All the districts of the Northern Province have been affected by three decades of conflict; the entire Kilinochchi 

and Mullaitivu districts were fully deserted with all inhabitants displaced and with partial displacements in other 

districts in the north. Over half a million people had been displaced and lost almost everything. More than five 

years since the end of the conflict in 2009, a majority of the people displaced have returned to their home areas. 

The government and partners have committed significant resources to help former IDPs to resettle and 

reconstruct houses. There are no ‘new IDPs’ living in camps in the country.  

 

Coordination and partnerships 
An early recovery coordination mechanism led by the government has been in place since the end of the war. 

SLRCS also ensures strong communication and coordination with other stakeholders to avoid duplication of 

activities and to assess the gaps. Such assessments and consultations have been jointly carried out with the 

government authorities and representatives such as the Government Agent, District Secretary, and Grama 

Niladhari (GN; village leader). 

 

The RC PCRP coordination office was established in Vavuniya in July 2010 and then moved to Jaffna in April 

2013, from where the IFRC and SLRCS are operating at present. Field staffs are deployed in project sites based 

in three field operation offices and one site office covering the entire Northern Province for the efficient and 

effective implementation of the programme.  

 

For details on the situation and coordination and partnerships please refer to 2
nd

 Revised Emergency Appeal. 

 

Red Cross Post-Conflict Recovery Programme  
Overview 

The RC PCRP is being implemented as an integrated programme to support resettling communities as a 

comprehensive package advocating for the most vulnerable in their rebuilding process. The programme targets 

to provide a full integrated package to 20,000 families with shelter, community infrastructure, water and 

sanitation (WatSan), livelihoods, health care, disaster management and organisational development. However, 

funds available at hand are sufficient only to support 3,181
1
 families with the complete package. The remaining 

beneficiaries will receive only shelter, household toilets and certain hygiene-based infrastructure support under 

the WatSan component. Funds are sought to ensure assistance for those to provide the full integrated package, 

especially the livelihood component, since the livelihood component represents a significant funding gap at the 

                                                 
1
 The assistance for 1,359 families under this appeal and 1,822 families under PNS support 

http://www.ifrc.org/docs/Appeals/10/MDRLK002%20REA.pdf
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Government of India monitoring team visits 
Kurumpasiddy, Tellipallai. Photo Cred: IFRC 

moment. Therefore this Appeal seeks to bridge such gaps with necessary support from Movement and non-

Movement partners.  

 

Programme monitoring and evaluation 
Regular monitoring is maintained and tabulated with support of the 

operation management team. Operational implementation and 

coordination meetings take place as planned, in addition to monthly 

and quarterly meetings. PCRP reporting is undertaken as such: 

quarterly updates; periodical operation updates; and biweekly, 

fortnightly and quarterly reports of the Indian Housing Project (IHP).  

 

The RC PCRP technical team members provide regular support to 

beneficiaries ensuring the use of quality construction materials, 

technical advice and supervision of the entire construction phase to 

produce quality and safe houses. The construction of houses is being 

closely monitored by the monitoring officers with periodic visits and guidance from the senior management and 

other operation team members. RC PCRP also receives support, guidance and advice from technical 

departments in Delhi, Kuala Lumpur and Geneva and from the Partner National Societies (PNSs) on a regular 

basis. Moreover, monitoring teams from the Government of India visit periodically to inspect progress of 

construction. During the reporting period (in July 2014), a team of seven members from the Ministry of External 

Affairs, India visited the IHP areas in Jaffna to inspect progress.  

 

A mid-term review of the programme took place from 23 to 30 March 2014 by shelter unit team members from 

APZO and Geneva and the final report is available on request. The review revealed that the project appeared to 

be meeting its objectives, delivering in an efficient and effective manner, and is well accepted and appreciated 

by both beneficiaries and stakeholders. It further recommended providing more support in livelihoods to help 

with beneficiary contributions in completing the construction, to decrease the gap between the first and fourth 

instalment of houses
2
, to use cost effective and cost saving initiatives and to further develop the exit plan.  

 

Progress towards planned outcomes  
Shelter 

Outcome: 19,259
3
 affected families (96,000 beneficiaries) in northern districts have safe and adequate 

shelter and settlement solutions through the provision of cash grants and guidance on improved 

building techniques. 

Outputs (expected results) Activities planned 

Repair and construct 

permanent houses by 

engaging beneficiaries in the 

construction process.  

 Selection of sites and beneficiaries. 

 Strengthening of community based organisations to involve in 

addressing community issues and resolving constraints. 

 Setting up contract mechanisms and instalment systems. 

 Initiate 19,259 house constructions/repairs. 

 Execution of community contracts for the construction of community 

infrastructure. 

Monitor and technical verification of progress. 

                                                 
2
 1st instalment reflect the number of houses started, 4th instalment reflect the number of houses completed, and the other 

instalments in-between (2nd and 3rd instalments) reflect the number of houses that are currently ongoing.  
3
 The case load with the support of Government of India increased from 16,800 to 17,900.  
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Progress: 

As of 31 October 2014, out of the targeted 19,259 families, 8,298 families are already living in their newly 

constructed or repaired houses, while 8,944 families are in the process of constructing their new homes. The 

other 1,398 families have been identified and approved as eligible families to receive assistance while new 

assessments will commence in early 2015 to select the remaining 568 families. Thirty nine families discontinued 

the construction of houses at various stages of construction due to various reasons and 12 houses have not 

started construction in Vavuniya North under HKRC support, since those families identified by the government 

have not resettled in the area. To date, altogether 8,298 houses have been completed, out of which a total of 

2,386 houses were completed during this reporting period. Out of the completed 8,298 number of houses, 1,293 

houses were completed with Red Cross Red Crescent partners’ support and 7,005 numbers with the GoI 

support.   

 

Table 1: Summary of shelter assistance and its cumulative progress as of 31 October 2014 

Category Number  of houses 

Completed 8,298 

Ongoing 8,944 

To be started 1,398 

To be selected  568 

Discontinued 39 

Not Started 12 

 Total 19,259 

 

The shelter component supported multilaterally through RCRC movement partners are at the final stage. 

[Out of those 1,359 houses, 90 per cent of houses completed up to minimum standards
4
, while five per cent of 

the houses completed up to liveable condition
5
. Construction is ongoing in one per cent of the houses and 

another four per cent cancelled at different stages of construction either due to lack of interest from beneficiaries 

or as these beneficiaries are not fully resettled in the village.  

 

Figure 1: Cumulative progress of shelter assistance by RCRC partners as of 31 October 2014 

 

 
 

                                                 
4 Minimum standards: Permanent house of minimum size of 500 square feet floor area, with two rooms, kitchen, living room 
bounded by brick or block wall, permanent roof covered by tiled roof, toilet with adequate effluent disposal and finishing, 
i.e.one internal lockable room with internal plastering, flooring, doors & windows and a kitchen with internal plastering and 
flooring. 
 
5 These families dropped without providing the completion grant as beneficiaries have not met few requirements to the 
minimum standard or are not interested to take completion grant, in which, these houses are in liveable conditions and 
occupied at present   Liveable condition: House almost completed with minimum standards, but lacking some finishing such 
as doors & windows or plastering, flooring, family still can live in the house. 

90% 

5% 1% 4% 

Completed up to minimum statdards

Completed up to liveable condition

Construction ongoing

Cancelled in different levels/ not started
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Implementation of 1,822 houses (construction of 1,496 houses and repairing of 326 houses) under PNS 

support 

 

In addition, German Red Cross (GRC), Taiwan Red Cross Organization (TRCO), Japanese Red Cross Society 

(JRCS), and Norwegian Red Cross (NRC) are supporting bilaterally 1,822 families to rebuild or repair their 

houses in Kilinochchi, Mulathivu and Mannar Districts in the Northern Province.  

 

Table 2: Summary of shelter assistance and its progress under PNS support as at 31 October 2014 

RCRC Donor Completed Ongoing Not Completed To be started Total  

GRC 1,208 52 10 0 1,270 

TRCO 58 0 0 60 118 

JRCS 228 12 0 0 240 

NRC 188 0 6 0 194 

TOTAL 1,682 64 16 60 1,822 

 

With the above housing assistance, the Red Cross Red Crescent Movement is in the process of supporting 

21,081
6 
families in building their houses. 

 

Challenges:  

 Extremely difficult cases: There are some families who take much more time than planned to complete the 

house. This is due to various reasons such as misuse of funds by beneficiaries, low beneficiary contribution 

due to poverty or lack of interest to continue the construction. Despite several attempts to motivate those 

families and help find a solution, we have not progressed much beyond the works which have been 

completed. Discussions are ongoing with government authorities and civil society groups to encourage these 

families to complete the construction up to minimum standards. 

 Scarcity of water: The project was partly affected by a prolonged drought during this reporting period. 

Shortage of both surface and ground water and limited water supply from the local authorities and local 

suppliers delayed construction. Some beneficiaries had to spend extra money to purchase water and in some 

areas the available water was not suitable for construction due to high salinity. 

 Upcoming rainy season: It is expected that the North Eastern Monsoons will be activated in November 2014, 

which will continue up to February 2015. This may cause further delays. 

 

Health and care 

Outcome: The health risks on the affected population are reduced through the provision of health 

promotion and disease prevention to 20,000 families (100,000 beneficiaries) in northern districts. 

Outputs (expected results) Activities planned 

Enhanced knowledge and 

improved health practices in 

targeted communities through 

health promotion and 

prevention interventions. 

 Conduct community assessments in selected areas to map the most 

acute health needs and develop and implement community plans with 

the full participation of the community. 

 Conduct relevant information, education and communication 

campaigns to increase awareness on identified health issues through 

various mediums including media, cultural art forms, posters, and 

billboards. 

 Conduct health awareness events in communities, emphasizing 

nutrition, disease control (mosquito-borne, water-borne, HIV/AIDS, 

diabetes/high blood pressure), hygiene and blood donor recruitment. 

 Identify and train community volunteers using the CBHFA training 

manual for volunteers. 

                                                 
6
 1,359 supported by RCRC partners through emergency appeal + 1,822 bilaterally supported by RCRC partners + 17,900 supported by 

Government of India 
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Dengue awareness poster 

 Deliver community-based first aid training to community members.  

Train 1,000 people in first aid and equip them to provide first aid in 

their communities. 

Improved preparedness and 

response mechanisms in the 

target communities to better 

respond to health in 

emergencies and epidemics. 

 Conduct dengue preparedness and response interventions in target 

communities. 

 Revise and update SLRCS contingency plans for responding to rapidly 

emerging epidemics/outbreaks during the course of the year. 

 Revise and update national disaster response team, branch disaster 

response team training curriculum by including relevant health topics 

in an integrated manner with disaster management unit. 

Psychosocial support is 

provided to affected population  

 Train 100 staff and volunteers of SLRCS on psychosocial support. 

 Provide psychosocial support to returning population.  

Enhanced SLRCS profile and 

capacity at all levels to deliver 

effective health interventions. 

 

 

 Print and distribute CBHFA volunteer manuals in target branches. 

 Expand the number of trained community volunteers in target 

branches. 

 Establish a system of regular activity reporting in the field, project 

monitoring, donor reporting and information dissemination. 

 Strengthen monitoring and reporting systems in the branches. 

 Produce appropriate volunteer protection and visibility materials for 

SLRCS. 

 Document and share best practices and lessons learnt from the 

SLRCS's work in the communities. 

 

Progress:  

 Out of the planned 20,000 families (100,000 persons) in northern districts, it was able to reach only 1,359 

families (6,795 persons) under RCRC support. We are unable to support the rest of the 

families/communities (who are under IHP), due to the limited funding. 

 

 A total of 1,018 persons enrolled in the basic first aid trainings, 

888 passed the examination and completed the training and are 

now equipped to provide first aid in their communities. Out of 

those who passed the basic first aid training, 28 underwent 

advance first aid training, and out of that 28, 18 received 

training-of-trainer on basic first aid. Out of all, there are 12 first 

aid trainers in the north to train others on first aid and 

disseminate the knowledge. Moreover, another 182 school 

children completed junior first aid trainings. A total of 24 

volunteers in Kilinochchi and Mulathivu branches completed 

PSP trainings and 92 completed CBHFA trainings. 

 

 During the reporting period, a poster was designed and 3,500 

copies were printed to conduct a dengue awareness campaign, 

which is partnered with WatSan programme. It is planned to 

conduct dengue preparedness and response interventions in 

selected 250 Grama Niladhari Divisions
7
 in all five districts in 

the Northern Province.  

 

                                                 
7
 The smallest government administrative division in Sri Lanka 
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An integrated community assessment 
conducted in Kopay, Jaffna. 
Photo Cred: S.Umanakanthan 

 

Water, sanitation, and hygiene promotion  

Outcome: The risk of water and sanitation related diseases have been reduced through the 

provision of safe water, adequate sanitation and hygiene promotion for up to 20,000 families (or 

100,000 beneficiaries) in northern districts. 

Outputs (expected results) Activities planned 

Increased access to safe 

drinking water and basic 

sanitation 

 Construct and repair 18,147 household latrines in conjunction with 

the permanent shelter construction. 

 Construction and repair of 41 communal school water and sanitation 

systems.  

 Construct public drinking water wells.  

 Construct/repair individual household wells. 

 Distribute 20,000 ceramic household water filters; with training, one 

per family
8
 in targeted communities to produce safe drinking water. 

 Execute community contracts for reconstruction of water supply 

infrastructure (including training on repair maintenance of the 

infrastructure). 

Knowledge of good hygiene 

behaviours has increased in 

target population.  

 Baseline of hygiene knowledge and practices.  

 Training of community volunteers in hygiene promotion through 

participatory hygiene and sanitation transformation (PHAST).  

 Develop/revise and print relevant IEC materials to be used. 

 Conduct hygiene promotion activities linked with water supply and 

sanitation hardware through the trained volunteers. 

 Hygiene promotion for school children through child hygiene and 

sanitation transformation (CHAST). 

 Conduct household level monitoring and an endline assessment to 

evaluate level of improvement in hygiene knowledge.  

 

Progress:  

Household level water and sanitation activities 

(construction/repairing of household toilets and wells) are being 

implemented in conjunction with housing construction. The priority 

is given to the sanitation component (construction of toilets) and if 

that is already been addressed, the funds are then used for the 

improvements of water supply; including construction and repairing 

of individual household wells and provision of water supply for 

individual use. Of those 19,259 families in the programme under 

this appeal, 8,298 completed construction/repair toilets and 8,944 

toilets are under construction as of 31
 
October 2014. The rest of 

the families will commence work on household toilets upon 

selection and fund transfer.  

 

As for the implementation of school and communal WatSan systems (continued from last reporting period); all 

13 projects have been completed as of 30 November 2014. Moreover, a new provision of school and communal 

water and sanitation projects commenced during the reporting period in four districts; in 17 DS divisions; in 

selected most vulnerable GN divisions from each DS division selected under Indian Housing Project. Integrated 

Community Assessments were completed in all selected 17 GNs to integrate both hardware and software 

WatSan components. Approvals were obtained from the relevant government authorities to carry out these 

                                                 
8
 In the lessons learnt following the 2004 tsunami by SLRCS which distributed ceramic household water filters, it was found that for larger 

households, one filter may not provide sufficient safe drinking water. However, due to limited resources, SLRCS will continually increase the 
support in this component when additional resources are made available.   
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activities. Out of the 17 GN divisions, base line survey for PHAST and subsequent software intervention 

completed in two and ongoing in another two GN divisions. A total of 36 hardware implementation activities 

commenced in those 17 GNs; 25 number of water supply improvements and 11 numbers of sanitation 

improvements, two completed and 34 ongoing at current. Implementations of the projects are being carried out 

by either School Development Societies or Rural Development Societies in the area. 

 

The design and procurement of IEC materials for the WatSan programme completed for PHAST tool kit and use 

for trainings by the trained volunteers. A poster on safe drinking water is currently being designed, to be used in 

future trainings.  

 

Challenges:  

 Getting approvals from relevant government authorities for the new WatSan programme implementation is 

time consuming than expected and delaying the construction. SLRCS continues working closely with the 

government officials and the community representatives to minimise the delays. 

 Volunteers and community mobilisers are unable to provide consistent support to the WatSan 

implementations due to their engagement in following up with slow-case beneficiaries under the Indian 

Housing Project. However, this has been recently discussed among the team and they have been advised to 

allocate their time in promoting knowledge of good hygiene behaviours in the communities, for which a 

community mobilization training is also being planned in November 2014.  

 

Livelihood Support    

Outcome: To assist 20,000 displaced families (100,000 beneficiaries) in replacing, repairing, re-

establishing and strengthening their household income through the provision of cash grants and 

guidance on sustainable livelihood interventions.  

Outputs (expected results) Activities planned 

Improved livelihoods for the 

most vulnerable of the affected 

Population 

 Assess the livelihood needs of some 20,000 displaced families 

(100,000 beneficiaries) within re-settled population. 

 Provide grants/resources to enable households to re-establish and 

strengthen their livelihoods such as farming, livestock rearing, fishing 

and microenterprise.  

Sustainably improved 

community livelihood  

capacities 

 Conduct household livelihood surveys to identify needs of the 

families in order to provide them the necessary skills and to facilitate 

access to government and other institutions for assistance on skills 

acquisition.  

 Assist in establishing model farms on gardening. 

 Beneficiary training on agriculture and integrating farm and 

composting practices, livelihood skills and vocation training on 

different trades. 

 

Progress:  

As of 31 October 2014, out of the targeted 20,000 families, livelihoods support was provided to 1,340 families  

(6.7 per cent) out of the targeted 1,359 families. The remaining 19 families have been cancelled
9
. Those 1,340 

families received the full grant of LKR 35,000 per family (approximately CHF 252) in two instalments upon 

submission of livelihood proposals, which enabled them to re-establish and strengthen their livelihoods. They 

also received livelihood trainings for their respective areas of livelihood such as agriculture, livestock, fisheries, 

carpentry and tailoring over the course of this operation (prior to the reporting period). With this, the livelihood 

component of RC PCRP supported by Red Cross Red Crescent partners has been completed, however there is 

                                                 
9
 Livelihood assistance was not completed with seven families who misused the first livelihood grant and failed to perform as 

per their proposal and 12 families who did not start housing construction in Vavuniya North under HKRC support 
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still a great need of livelihood assistance for the families assisted in housing under the funding support by the 

Government of India. 

 

As per revised Emergency Appeal, it is intended to assist the rest of the families with livelihood grants, to ensure 

a standardized assistance package to all target families, which is still pending due to funding gap.  

 

To respond to the increasing demand for skilled labour, a series of artisan trainings, focusing on skill 

development linked to the current and potential livelihoods in the construction field was conducted. A total of 263 

people from the five districts of the Northern Province were trained. The programme could not acquire the 

benefits, since these trained people are either still doing their internship course or engaged in work somewhere 

else. The programme is in the efforts to connect them and find a way to engage them for the benefits of the 

people in the north. 

 

Challenges:   

 The major challenge to the livelihood component of the PCRP is the lack of funding to support livelihoods as 

targeted. IFRC is seeking funds through this Appeal to cover the gap i.e. about 18,000 families. The recent 

Swiss Agency for Development and Cooperation (SDC) study also reveals that building sustainable 

livelihoods must go together with owner-driven housing projects. The absence of a stable income during the 

housing construction process may result in increased and continuous indebtedness among beneficiary 

households. This clearly highlights a major need for livelihood support.  

 

Disaster Management    

Outcome: Local communities are fully aware of local risks and resources available and are 

prepared and equipped to respond to disasters. Number of families targeted is 20,000 displaced 

families (100,000 beneficiaries) 

Outputs (expected results) Activities planned 

Communities are educated in 

safe behaviours and principles 

and values 

 Develop/conduct awareness raising activities on mines and other 

risks (information, education and communication material 

development, school level competitions, humanitarian values). 

 Support school children with recreational activities/facilities. 

Disaster response tools, 

mechanisms and systems are 

established in northern districts 

with adequate capacities to 

deliver services 

 Formation and training of local disaster response teams. 

 Provision of standard equipment. 

 Develop local contingency plans for the identified risks/hazards. 

 Facilitate coordination with government disaster response 

mechanisms. 

Skilled human resources base 

is established in northern 

branches to carry out disaster 

management activities 

 Conduct disaster management training for staff and volunteers. 

 

Progress:  

Activities planned under the disaster management component were completed in December 2013. Therefore no 

further activities were conducted after that. The northern branches are fully equipped to respond to any 

emergency situation and their needs can be accommodated by existing branch resources and capacities.  

 

Organisational development   

Outcome: Branch-level structures in Kilinochchi and Mullaitivu districts are able to provide effective 

support for local population to improve community resilience, to develop healthy lifestyles, prepare 

for disasters and respond to emergencies. 

Outputs (expected results) Activities planned 

Developed SLRCS local  Establish/reactivate SLRCS structures to support volunteer work of 
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structures to facilitate 

community-level service delivery 

mechanisms in northern 

districts.  

units and divisions. 

 Orientation and support for divisional governance on the Red Cross 

Red Crescent Movement and constitution, policies and management 

manuals. 

 Introduction and assistance for health and disaster management in 

implementing volunteer management systems at divisional level.   

 Develop leadership capacity, awareness on good governance among 

the divisional level leaders. 

 Support and training on project management and budgeting. 

 Awareness on SLRCS systems and procedures (finance, planning, 

activity implementation, reporting, and others) for divisions. 

 Support in formation of divisional health and DM volunteer action 

groups and induction trainings. 

 Support for conducting integrated assessments. 

 Support for initiation of community services. 

 Support for development of fundraising and income-generation plans 

for divisions. 

 Support community committees in raising common concerns, working 

to minimize impacts and participate in Red Cross activities. 

 Accreditation of the beneficiary committees as Red Cross 

units/divisions. 

 

Progress:  

The programme has strengthened SLRCS’ organisational capacity, mainly in Kilinochchi and Mullaitivu districts. 

This included mobilising the appropriate skills and competencies in branch staff and volunteers to provide 

services to local communities, strengthening the SLRCS branch structures, and maintaining the branch 

capacities to ensure delivery of services to communities in the longer run. Furthermore, the programme 

extended support to Mannar, Vavuniya and Jaffna branches as well. 

 

Software activities of the WatSan component are being conducted with the support of trained volunteers from 

the respective branches. This has helped the branches in their volunteer retention and Red Cross promotion 

activities.  

 

Communications – Advocacy and Public information 

 

Activities are undertaken to promote visibility of the project and transparent selection of project beneficiaries.  

 

Call-Centre: The call-centre is in operation from 29 July 2013 during the weekdays from 8:30 am to 5:00 pm 

(+94 77 344 2900). The call-centre is mainly used by beneficiaries to enquire and feedback to the RC PCRP 

programmes, in which common queries included such as, when will be the next transfer, what are the selection 

criteria and why they are not eligible. 

 

Grievance meetings: All the grievance meeting dates are published in the public places in the respective 

Divisional Secretariat (DS) and Grama Niladhari (GN) divisions and on the SLRCS website.  

 

Web stories: Rebuilding step by step – a storey from Mannar was in AP Voices (the newsletter of IFRC Asia 

Pacific Zone). The same story, bit elaborated version on SLRCS website - http://www.redcross.lk/idp/rebuilding-

in-every-way-she-can/ 

 

http://www.redcross.lk/idp/grievance-meetings/
http://www.redcross.lk/idp/rebuilding-in-every-way-she-can/
http://www.redcross.lk/idp/rebuilding-in-every-way-she-can/
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Contact information 
For further information specifically related to this operation please contact: 

Sri Lanka Red Cross Society:  

 Tissa Abeywickrama, Director General, phone: +94 77 751 0706; email: tissa.abeywickrama@redcross.lk  

IFRC Sri Lanka country office:  

 Igor Dmitryuk, Head of Office, phone: +94 77 765 1540; email: igor.dmitryuk@ifrc.org   

 Mukesh Singh, Head of Sub Office, phone: +94 77 342 8599; email: mukesh.singh@ifrc.org 

IFRC South Asia regional office: 

 Simon Missiri, Head of Regional Office, phone: +91 11 26154021 to 24, fax: +91 11 26154025;  

email: simon.missiri@ifrc.org  

  

IFRC Asia Pacific zone office: 

 Martin Faller Head of Operations, phone: +603 9207 5700, e-mail: martin.faller@ifrc.org  

 Andreas Weissenberg, Operations Coordinator, phone: 60 3 9207 5729 , mobile: +60 12 230 7895;  

email: andreas.weissenberg@ifrc.org  

 Nathan Rabe, Resource Mobilisation and Relationship Management Coordinator; phone: +603 9207 5773; 

email: nathan.rabe@ifrc.org 

 Jim Catampongan, Health Coordinator; phone:  +60 3 9207 5779; email:  jim.catampongan@ifrc.org 

 Florent Chané, Zone Logistics Coordinator; email: florent.chane@ifrc.org  

 Peter Ophoff, Head of PMER; phone +603 9207 5775; email: peter.ophoff@ifrc.org  

 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

__________________________________________________________________________ 
Click here 

1. Budget below 

2. Return to the title page 

__________________________________________________________________________ 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organisations (NGOs) in Disaster Relief and Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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EMERGENCY APPEAL

MDRLK002 Sri Lanka : Support for IDP

Budget Group

Construction - Housing 4,847,435

Construction - Facilities 22,187

Clothing & Textiles 712

Water, Sanitation & Hygiene 583,397

Medical & First Aid 1,867

Utensils & Tools 12,570

Other Supplies & Services 6,515,058

Cash Disbursements 60,849

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 12,044,076

Vehicles 163,423

Computer & Telecom Equipment 58,641

Office/Household  Furniture & Equipment 17,527

Total LAND, VEHICLES AND EQUIPMENT 239,591

Distribution & Monitoring 512

Transport & Vehicle Costs 400,518

Logistics Services 5,102

Total LOGISTICS, TRANSPORT AND STORAGE 406,132

International Staff 1,036,419

National Staff 794,365

National Society Staff 3,032,044

Volunteers 19,911

Total PERSONNEL 4,882,739

Consultants 162,880

Professional Fees 112,324

Total CONSULTANTS & PROFESSIONAL FEES 275,204

Workshops & Training 265,450

Total WORKSHOP & TRAINING 265,450

Travel 61,306

Information & Public Relations 224,855

Office Costs 331,109

Communications 56,545

Financial Charges 219,180

Other General Expenses 1,625,434

Shared Office and Services Costs 560,128

Total GENERAL EXPENDITURES 3,078,556

Operational provisions 72,581

Totaloperational Provisions 72,581

Programme and Services Support Recovery 1,382,181

Total INDIRECT COSTS 1,382,181

Pledge Earmarking & Reporting Fees 90,101

Total PLEDGE SPECIFIC COSTS 90,101

TOTAL BUDGET 22,736,610

Available Resources

Multilateral Contributions 15,935,731

TOTAL AVAILABLE RESOURCES 15,935,731

NET EMERGENCY APPEAL NEEDS 6,800,879

Appeal Budget CHF


