
Period covered by this Ops Update: 

1 November to 30 April 2015 

Appeal target (current): CHF 17,074,842 

Appeal coverage 93 per cent  

<click here to go directly to the financial report, 

or here to contact details >  

Appeal history: 

April 2010: Launched for CHF 3.6 million on a 

preliminary basis to support 5,000 families of 

internally displaced persons (IDPs) in Sri Lanka for 

24 months through the Sri Lanka Red Cross Society 

(SLRCS). 

July 2011: Revision n°1 launched for CHF 6.1 million to support to assist at least 7,000 families (35,000 people) 

for 36 months with expected completion by 12 April 2013. 

September 2012: Revision n°2 launched for CHF 23.3 million to address the funding gaps of the programme, 

changing and unfulfilled needs of communities being resettled in the north, and to incorporate Government of 

India funding for 16,800 houses with a timeframe of 67 months in total. 

January 2014: Budget adjusted from CHF 23.3 million to CHF 22.7 million (2.4 per cent variance) to reflect 

changes in operational cost and exchange rate of the local currency in operation update n° 14.   

May 2015: Revision n°3 launched based on the following: 

a) Increased caseload for 1,100 for housing assistance by the Government of India, resulting in an increase for

housing assistance from a total of 19,971 to 21,071.

b) Extended timeframe until March 2016.

c) Revised budget based on actual funding availability and commitments made by partners. This includes the

removal of livelihood support for 16,800 families due to lack of funding to support livelihood as targeted in the

2
nd

 revision and due to shortage of time to carry out and complete the activity. This revision adjusts planned

activities based on actual progress made so far and the availability of funds to meet the targets and existing

gaps.

The revised Emergency Appeal (n°3) seeks a total of CHF 17,074,842 (reduced from CHF 23.3 million) to 

enable the IFRC to support the Sri Lanka Red Cross Society (SLRCS) to deliver assistance and support to a 

Emergency appeal operation update 
Sri Lanka: Support for internally displaced 

people

Emergency appeal no MDRLK002 
Glide n° FL-2010-000253-LKA 
Operation update n°17 

5 June 2015 

Renovation of a community well at Peraru, Mulathivu Photo: SLRCS 

http://www.ifrc.org/docs/appeals/10/MDRLK002EA.pdf
http://www.ifrc.org/docs/appeals/10/MDRLK002EA2.pdf
http://www.ifrc.org/docs/Appeals/10/MDRLK002%20REA.pdf
http://adore.ifrc.org/Download.aspx?FileId=53584
http://adore.ifrc.org/Download.aspx?FileId=53584
file:///D:/Users/ganga/Downloads/MDRLK002REA3%20(1).pdf
http://www.glidenumber.net/glide/public/search/details.jsp?glide=19397&record=5&last=40
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total of 21,071 families (increased from 20,000 families) for 72 months with expected completion by end of 

March 2016.  A Final Report will be made available by June 2016 (three months after the end of the operation). 

Summary: 

RC PCRP is an integrated Movement intervention with overall coordination by International Federation of Red 

Cross and Red Crescent Societies (IFRC) and implemented by Sri Lanka Red Cross Society (SLRCS) with the 

support of multilateral and bilateral partners (Australian, Canadian, Irish, Korean, Monaco, Norwegian, German, 

Japanese Red Cross, the Hong Kong branch of Red Cross Society of China, the Taiwan Red Cross 

Organization, and United Arab Emirates Red Crescent). The Government of India is a non-Red Cross donor 

providing support to assist resettled families to repair damaged house (400) and construct new houses (17,500) 

with household toilets. The Movement partners are supporting all the components of RC PCRP, while the 

Government of India is supporting the shelter and WatSan components only. 

Table 1: Number of families planned under this appeal (3
rd

 revision)

Partners 

Planned 

beneficiaries 

(n° of families) 

Shelter
1

Water, sanitation 

and hygiene 

promotion (WASH) 

Health and care, 

disaster management, 

livelihood support 

Government of India 17,900 √ √ 

Red Cross and Red 

Crescent Movement 

(multilateral and bilateral) 

3,171 √ √ √ 

Total 21,071 

It is an integrated programme to support resettling communities as a comprehensive package. Construction of 

new houses following the owner-driven approach is the mainstay of the programme, while other components; 

health care, water and sanitation, community infrastructures, livelihoods, disaster management and 

organizational development, complement the sustainability and the resilience of the community.   

With this latest revision, RC PCRP targets a total caseload of 21,071 families in the Northern Province, mainly 

focusing on strengthening shelter and WatSan components. At present the programme focuses on the 

completion of houses with household toilets to all 17,900 selected families funded by the GoI. Besides, the 

programme also aims to provide water, sanitation and hygiene promotion (WASH) facilities to selected most 

vulnerable communities in four districts of Northern Province, where the Indian housing project is being 

implemented.  

The shelter component, supported multilaterally and bilaterally through Red Cross Red Crescent Movement 

partners (3,171 houses) are completed except 50 houses bilaterally with Taiwan Red Cross Organization. A 

total of 3,031 houses are completed up to minimum standards, 40 houses completed up to liveable condition, 

while 38 houses are partially completed to different levels and stopped due to various reasons. 

The situation 

At the end of the conflict in May 2009, all the districts of the Northern Province were affected; the entire 

Killinochchi and Mullathivu districts were fully deserted, displacing all the inhabitants. There were also partial 

displacements in Mannar, Vavuniya and Jaffna districts. Between 2006 and 2009, over 281,000 people became 

internally displaced. This was in addition to over 214,000 people who had been displaced before 2006, meaning 

that over half a million people had been displaced by the conflict. As a result, the situation in the north of Sri 

1 Of the total 21,071 families (bilateral support: 1,812 + multilateral support: 1,359 + Indian housing: 17,900), IFRC will support a total of 19,259 

(1,359 + 17,900) with shelter assistance through this Emergency Appeal (18,855 new hose construction + 404 repairs). The total new houses are 
20,341 and repair of damaged houses are 730. 
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Lanka was critical for the affected people, who lost almost everything, including accessibility and availability of 

shelter, WASH, health care, livelihood, infrastructure facilities and other basic services and facilities.  

The Joint Needs Assessment (JNA) published in January 2015, reveals, according to the Ministry of 

resettlement, a total of 765,522 persons (227,505 families) have returned to their original lands in the northern 

and eastern provinces and resettled during the past five and a half years. Furthermore 26,207 persons (9,706 

families) are still living in welfare centres or with friends and relatives as at January 2014. Since May 2009, the 

government and partners have committed significant resources to help former IDPs return to their home areas 

and rebuild their lives post-displacement. The challenges in post-conflict rebuilding, which include poverty 

reduction, providing education and employment opportunities, improving health and nutrition, livelihood support 

and infrastructure development, remain at a significant level.  

Coordination and partnerships 

An early recovery coordination mechanism led by the government has been in place since May 2009, and was 

further strengthened and streamlined through the establishing of a national level body; “The Presidential Task 

Force (PTF) for Resettlement, Development and Security in the Northern Province” for national recovery 

coordination, however has ceased to function with effect from 31 May 2014. The SLRCS, mandated as an 

auxiliary to the government in humanitarian assistance, does coordination work at all levels with government 

authorities in early recovery. The entire programme is carrying out assessments and consultations with the 

government authorities and representatives, such as Government Agent, District Secretary, and Grama 

Niladhari. It provides complementary assistance to the government and other agencies’ ongoing efforts and 

ensures strong communication and coordination with other stakeholders to minimize the risk of both duplication 

and gaps.  

Existing Rural Development Societies (RDS) of the villages takes the leading role in community level, organizing 

community meetings and activities, to facilitate the programme staff for field level activities. RDSs are being 

engaged in the process from the beginning to end in each and every step of the implementation. They are the 

community representatives, with whom the needs, issues and concerns of the communities are discussed. 

Transparent and effective relationship and coordination are maintained with government authorities from the 

ground to national level. Furthermore, the programme shares the experiences and coordinates with other 

partners at divisional and district level cluster meeting and other forums.  

IFRC representatives participate in the monthly Development Partners Forum where members of the diplomatic 

community, international organizations and UN agencies meet to discuss key issues in the north and east of the 

country. In addition, the IFRC participates in the UN-led humanitarian country team meeting, and various 

technical working groups, and coordinates closely with local authorities ensuring the appropriateness of support 

provided. 

Red Cross Post-Conflict Recovery Programme 

Overview 

The RC PCRP is an integrated programme which provides comprehensive package of support to resettling 

communities. Construction and repairing of houses and water, sanitation and hygiene promotion (WASH) are 

the two main components of the programme. The other components, community infrastructures, livelihoods, 

health care, disaster management and organizational development complement the sustainability and the 

resilience of the community. The program is advocating for the most vulnerable in the rebuilding process and 

extends its support to cater to the increasing needs of the resettling communities.  

The components under the Red Cross and Red Crescent Movement support are completed now, except the 

WASH components, which are currently being implemented alongside the Indian housing project. Therefore, at 

present the programme focuses on the completion of houses with household toilets to all 17,900 selected 
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families funded by the GoI together with certain hygiene-based infrastructure support under the WASH 

component. 

Programme monitoring and evaluation

Regular monitoring is maintained with support of the operation management team. Operational implementation 

and coordination meetings take place as planned, in addition to monthly and quarterly meetings. PCRP 

reporting is undertaken as such: periodical operation updates; and biweekly, quarterly and annual reports of the 

Indian Housing Project (IHP).  

The RC PCRP technical team members provide regular support to beneficiaries ensuring the use of quality 

construction materials, technical advice and supervision of the entire construction phase to produce quality and 

safe houses. The construction of houses is being closely monitored by the monitoring officers with periodic 

visits and guidance from the senior management and other operation team members. RC PCRP also receives 

support, guidance and advice from technical departments in Delhi, Kuala Lumpur and Geneva and from the 

Partner National Societies (PNSs) on a regular basis. Moreover, monitoring teams from the Government of 

India visit periodically to inspect progress of construction.  

Monitoring teams from the Government of India (GoI) visit periodically to inspect progress of construction. During 

the reporting period, the progress of the IHP had been reviewed by a high level monitoring team of GoI, at a 

meeting in Colombo with the participation of the SLRCS and IFRC, organized by High Commission of India. 

An overall external evaluation will be commissioned after final completion of the programme. Resources needed 

would be shared between all partners involved. The wide-scale evaluation is vital at the end of the operation to 

ensure institutional learning.  

Progress towards planned outcomes 

Main sectoral components: With the revision n° 3, it was planned to support shelter and WASH components. 

Shelter 

Outcome: 21,071 affected families (105,355 beneficiaries) in northern districts have safe and adequate 

shelter and settlement solutions through the provision of cash grants and guidance on improved 

building techniques. 

Outputs (expected results) Activities planned 

Repair and construct permanent 

houses by engaging beneficiaries 

in the construction process.  

 Selection of sites and beneficiaries.

 Strengthening of community based organizations to involve in addressing

community issues and resolving constraints. 

 Setting up contract mechanisms and instalment systems.

 Completion of 21,071 house constructions/repairs.

 Execution of community contracts for the construction of community

infrastructure. 

 Provision of technical support and guidance to the beneficiary families

 Monitor and technical verification of progress.

 Evaluation of the program

Progress:  

As at 30 April 2015, out of the targeted 21,071 families, 13,953 families newly constructed or repaired their 

houses built on their own lands, while 6,641 families are presently rebuilding their new homes.  
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The Indian Housing Project (IHP), the component with GoI 

funds is the main ongoing housing element at the moment. 

The housing, with the support of Red Cross and Red Crescent 

Movement funds is completed at present, except some 50 

houses bilaterally with Taiwan Red Cross Organization. 

Table 2: Summary of shelter assistance as at 30 April 2015 

 Donor New Repair Total 

IFRC (multilateral) 1,355 4 1,359 

PNS (bilateral) 1,486 326 1,812 

GoI (IHP) 17,500 400 17,900 

Total 20,341 730 21,071 

Table 3: Cumulative progress of shelter assistance as at 30 April 2015 

 Donor 
Total 

planned 
Completed

2 Completed to 

liveable condition
3 Ongoing Write off 

Not 

started 

To be 

started 

IFRC (multilateral) 1,359 1,305 28 0 14 12
4

0 

PNS (bilateral) 1,812 1,726 12 50 24 0 0 

GoI (IHP) 17,900 10,922 0 6,591 0 0 387 

Total 21,071 13,953 40 6,641 38 12 387 

Challenges: 

 Beneficiary selection: Under the IHP, the plan was to

select all 17,900 families during the 1st quarter of 2015

but it was difficult to finalize the number of families due

to ongoing revocations and withdrawals due to various

issues. Moreover, the selection of families for repair

assistance was more time consuming than expected.

Selection of the last few numbers of beneficiaries is still

ongoing, without exceeding 17,900.

 Scarcity of construction materials: This is an ongoing

issue of, particularly the sand scarcity in Jaffna and

Killinochchi which is causing unnecessary delays.

There is continuous advocacy to the authorities and the

foundations holding a monopoly for the supply of some

construction materials in an effort to reduce delays.

 Big houses: Some families started construction of

houses more than 550 square feet, which was a risky

step taking into consideration the timeframe of the

programme. With consultation and approval of the HCI,

steps were taken to consider such cases after fulfilling

agreed criteria.

2
 Houses completed up to minimum standards: A “completed house” is a minimum size of 500 square feet floor area, with two rooms, kitchen, living 

room bounded by brick or block wall, permanent roof covered by tiled roof, and toilet with adequate effluent disposal and finishing, i.e.one internal 
lockable room with internal plastering, flooring, doors and windows, and a kitchen with internal plastering and flooring.   
3
 Completed to liveable conditions: These families were not provided the completion grant, since they did not meet a few requirements to the 

minimum standard or are not interested in the completion grant. These houses are in liveable conditions and occupied at present. Liveable 
condition: Almost completed house with minimum standards, but lacking some finishing such as doors & windows or plastering, and flooring. 
However, families still can live in the house.   
4 Out of the 200 families planned, 12 families identified by the government did not meet the criteria, since they were not resettled during the project 

period. Therefore, due to time limitations they were taken off from the list. 

Construction of 28 houses ongoing in Poomalanthan Village in 
Mannar, Photo IFRC 

A completed and decorated house for its opening in 
Kovikulam, MW-Manna. Photo: IFRC
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 Delay in completion of houses/ risk of incomplete houses due to the following reasons:

a) Payment delays: Delay in payments to the fund requests submitted to HCI, is an unexpected challenge

since last few months. As a result, many beneficiaries had also lost their interest, which further slowed

down our overall targets.

b) Price escalation of materials and labour due to high demand and low supply: Continuous advocacy to

authorities and companies (who are monopolizing the supply of construction materials), is being done

from the inception of the project, in an effort to reduce delays. At the same time, continuous advice is

provided to beneficiaries on cost reduction alternatives (e.g., bulk purchase, use of salvaged material,

focusing on meeting only minimum requirement etc).

c) Misuse of funds by beneficiaries: Housing grants are diverted to medical or other urgent needs by some

beneficiaries. Such cases are largely due to poverty, but there are also cases of alcohol abuse and a lack

of motivation to complete houses. Our field staff is closely monitoring each such case and working to

avoid such incidents, visiting beneficiaries at least once a week and arranging with the banks to release

money only upon the approval by a technical officer/engineer to minimize the risk.

d) Low beneficiary contribution due to poverty: Vulnerable families such as single woman and woman- 

headed, child-headed and disabled-headed families, as well as families with disabled members and small

children need extra assistance to complete their houses, since their financial and human resources are

not sufficient to add to the housing grant received from the project. Together with local communities and

community-based organizations, tailored support is provided to such families struggling to complete their

houses. As a solution to help the most vulnerable families, HCI approved our proposal to modify the BoQ

to help with the completion of the houses for 63 families in Mannar.

Water, sanitation, and hygiene promotion (WASH) 

Outcome: The risk of water and sanitation related diseases, has been reduced through the 

provision of safe water, adequate sanitation and hygiene promotion for up to 21,071 families (or 

105,355 beneficiaries) in northern districts. 

Outputs (expected results) Activities planned 

Increased access to safe 

drinking water and basic 

sanitation 

 Construct and repair 21,071 household latrines in conjunction with the

permanent shelter construction.

 Construction and repair of 60 communal school water and sanitation

systems.

 Construct public drinking water wells.

 Construct/repair individual household wells.

 Distribute 1,359 ceramic household water filters; with training, one per

family
5
 in targeted communities to produce safe drinking water.

 Execute community contracts for reconstruction of water supply

infrastructure (including training on repair maintenance of the

infrastructure).

Knowledge of good hygiene 

behaviours has increased in 

target population.  

 Baseline of hygiene knowledge and practices.

 Training of community volunteers in hygiene promotion through

participatory hygiene and sanitation transformation (PHAST).

 Develop/revise and print relevant IEC materials to be used.

 Conduct hygiene promotion activities linked with water supply and

sanitation hardware through the trained volunteers.

 Hygiene promotion for school children through child hygiene and

sanitation transformation (CHAST).

 Conduct household level monitoring and an end-line assessment to

evaluate level of improvement in hygiene knowledge.

5 In the lessons learnt following the 2004 tsunami, on SLRCS distributing ceramic household water filters, it was documented that for larger households, one 
filter may not provide sufficient safe drinking water.  
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Bringing smiles with the hope of a new house and
livelihood – Nachchikudah Killinochchi. Photo: IFRC 

Progress 

Household-level water and sanitation activities (construction/repairing 

of household toilets and wells) are being implemented in conjunction 

with housing construction. As of 30 April 2015, 13,953 household 

toilets have been constructed or repaired and 6,641 are still ongoing.  

The new provision of school and communal water and sanitation 

projects commenced in 2014 in four districts; in 17 DS divisions; in 

selected most vulnerable GN divisions from each DS division selected 

under Indian Housing Project. As a result of the 17 integrated 

community assessments conducted in those selected GN divisions to 

identify the needs, 38 projects were identified to improve water and 

sanitation facilities of those villages and ongoing at present. Out of those 38 projects, 27 projects are 

implemented to improve drinking and utility water supply and the rest of the 11 projects are to improve sanitation 

facilities of the communities. Hygiene promotion activities are also ongoing in line with the hardware activities. 

Total number of beneficiaries reached at present through completed activities is 4,364 (direct: 2,130, indirect: 

2,234). 

Figure 1: Summary of WASH assistance and its cumulative progress as at 30 April 2015 

The dengue prevention campaign is currently ongoing combined with WatSan programme. During the reporting 

period, the poster (which was designed and printed during the previous reporting period) was distributed and 

displayed in public places, supporting to increase the knowledge and understanding on dengue fever within the 

communities.  

Challenges 

Getting approvals from relevant government authorities for the new WASH projects took some time. Due to such 

delay, the activities are not being implemented as planned which pose a challenge to complete those as planned 

by the end of 2015. However the field implementation team is working on it to minimize the present delays and 

accelerate the work.  

Complementary components (Health and Care, Livelihood, Disaster Management and Organizational 

Development) 

The programme supported 3,171 families under health and care, livelihood, disaster management and 

organizational development components, within the overall beneficiary target of 21,071 families (105,355 

people). All the activities planned under those complementary components for 3,171 families were completed at 

present. Even though it was initially planned to reach all 20,000 families (100,000 beneficiaries) under those 

complementary components, it was only possible to reach to 3,171 families (15,855 beneficiaries) with Red 

Cross Red Crescent support. We are unable to support the rest of the families/communities (who are under IHP) 

with such complementary components now due to the lack of funding and time constraints. 

11 

16 

11 

Numbers of projects completed

Numbers of projects ongoing

Numbers of projects to be started
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Communications – Advocacy and Public information 

Activities are undertaken to promote visibility of the project and transparent selection of project beneficiaries. 

Call-Centre: The call-centre is in operation from 29 July 2013 during the weekdays from 8:30 am to 5:00 pm 

(+94 77 344 2900). The call-centre is mainly used by beneficiaries to enquire and feedback to the RC PCRP 

programmes, in which common queries included such as, when will be the next transfer, what are the selection 

criteria and why they are not eligible.  

Grievance meetings: All the grievance meeting dates are published in the public places in the respective 

Divisional Secretariat (DS) and Grama Niladhari (GN) divisions and on the SLRCS website.  

Web stories: Fighting for a better life after the dust of a conflict settles – a story from Jaffna on SLRCS website 

http://www.redcross.lk/main-news/fighting-for-a-better-life-after-the-dust-of-a-conflict-settles/ 

http://www.redcross.lk/main-news/fighting-for-a-better-life-after-the-dust-of-a-conflict-settles/
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Contact information 

For further information specifically related to this operation please contact: 

Sri Lanka Red Cross Society:  

 Tissa Abeywickrama, Director General, phone: +94 77 751 0706; email:

tissa.abeywickrama@redcross.lk

IFRC Sri Lanka country office: 

 Igor Dmitryuk Head of office, phone: +94 77 326 1750; igor.dmitryuk@ifrc.org

 Mukesh Singh, Head of Sub Office, phone: +94 77 342 8599; mukesh.singh@ifrc.org

IFRC South Asia regional office: 

 Simon Missiri, Head of regional office, phone: +91 11 2411 1122, fax: +91 11 2411 1128; email:

simon.missiri@ifrc.org

IFRC Asia Pacific zone office: 

 Martin Faller, head of operations (temporarily based in Nepal); mobile: +6012 2307 391; email:

martin.faller@ifrc.org

 Alice Ho, operations coordinator; mobile: +6013 3600 366; email: alice.ho@ifrc.org

 Alka Kapoor, head of logistics; mobile: +6012 2251 160; email: alka.kapoorsharma@ifrc.org

 Patrick Fuller, communications manager; mobile: +6012 2308 451; email: patrick.fuller@ifrc.org

IFRC Geneva: 

 Christine South, operations quality assurance senior officer; phone: +412  2730 4529; email:

christine.south@ifrc.org

For Resource Mobilization and Pledges: 

 Nathan Rabe, humanitarian diplomacy coordinator, email: nathan.rabe@ifrc.org

 Please send all pledges for funding to zonerm.asiapacific@ifrc.org

For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 Peter Ophoff, head of PMER; email: peter.ophoff@ifrc.org

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of nonviolence and peace. 

Find out more on www.ifrc.org 

mailto:tissa.abeywickrama@redcross.lk
mailto:igor.dmitryuk@ifrc.org
mailto:mukesh.singh@ifrc.org
mailto:simon.missiri@ifrc.org
mailto:martin.faller@ifrc.org
mailto:alice.ho@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:christine.south@ifrc.org
mailto:nathan.rabe@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
mailto:peter.ophoff@ifrc.org
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 17,074,842 17,074,842

B. Opening Balance

Income
Cash contributions
Australian Red Cross 4,359,852 4,359,852
Australian Red Cross (from Australian Government*) 65,078 65,078
Canadian Red Cross 1,323,084 1,323,084
China Red Cross, Hong Kong branch 1,595,873 1,595,873
India Government 5,702,814 5,702,814 945,591
Irish Red Cross Society 617,513 617,513
Other 9,878 9,878
Red Crescent Society of the United Arab Emirates  11,547 11,547
Red Cross of Monaco 22,196 22,196
Spanish Red Cross 139,279 139,279
The Republic of Korea National Red Cross (from
Republic of Korea - Private Donors*) 1,073,853 1,073,853

C1. Cash contributions 14,920,967 14,920,967 945,591

Inkind Personnel
Other 51,323 51,323
C3. Inkind Personnel 51,323 51,323

C. Total  Income  = SUM(C1..C4) 14,979,104 14,979,104 945,591

D. Total  Funding = B +C 14,979,104 14,979,104 945,591

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 14,979,104 14,979,104 945,591
E. Expenditure -13,984,327 -13,984,327
F. Closing Balance = (B + C + E) 994,777 994,777 945,591

Other Income
Sales 6,763 6,763
Sundry Income 50 50
C4. Other Income 6,813 6,813

Selected Parameters
Reporting Timeframe 2010/4-2015/4 Programme MDRLK002
Budget Timeframe 2010/4-2016/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRLK002 - Sri Lanka: Support for IDP
Timeframe: 12 Apr 10 to 31 Mar 16
Appeal Launch Date: 12 Apr 10

Interim Report

Interim Report Prepared on 05/Jun/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 17,074,842 17,074,842
Relief items, Construction, Supplies
Construction - Housing 4,878,699 4,859,578 4,859,578 19,120

Construction - Facilities 22,187 22,187 22,187 0

Clothing & Textiles 712 712 712 0

Water, Sanitation & Hygiene 447,191 168,537 168,537 278,653

Medical & First Aid 1,867 1,867 1,867 0

Utensils & Tools 12,570 12,570 12,570 0

Other Supplies & Services 12,282 12,909 12,909 -627

Cash Disbursment 60,178 60,178 60,178 0

Total Relief items, Construction, Sup 5,435,685 5,138,538 5,138,538 297,147

Land, vehicles & equipment
Vehicles 163,423 163,423 163,423 0

Computers & Telecom 65,992 61,530 61,530 4,462

Office & Household Equipment 17,527 17,527 17,527 0

Total Land, vehicles & equipment 246,942 242,480 242,480 4,462

Logistics, Transport & Storage
Distribution & Monitoring 512 1,180 1,180 -668

Transport & Vehicles Costs 444,627 360,075 360,075 84,552

Logistics Services 6,115 5,115 5,115 1,000

Total Logistics, Transport & Storage 451,254 366,370 366,370 84,884

Personnel
International Staff 1,200,016 984,919 984,919 215,096

National Staff 801,042 634,472 634,472 166,570

National Society Staff 3,301,539 2,471,768 2,471,768 829,771

Volunteers 30,325 9,678 9,678 20,647

Total Personnel 5,332,922 4,100,837 4,100,837 1,232,084

Consultants & Professional Fees
Consultants 311,158 163,443 163,443 147,715

Professional Fees 156,245 91,176 91,176 65,069

Total Consultants & Professional Fee 467,403 254,619 254,619 212,784

Workshops & Training
Workshops & Training 517,046 251,624 251,624 265,422

Total Workshops & Training 517,046 251,624 251,624 265,422

General Expenditure
Travel 63,833 40,411 40,411 23,422

Information & Public Relations 271,757 155,349 155,349 116,408

Office Costs 368,419 295,646 295,646 72,773

Communications 81,189 53,725 53,725 27,463

Financial Charges 194,731 190,871 190,871 3,860

Other General Expenses 1,877,302 1,422,443 1,422,443 454,860

Shared Office and Services Costs 595,942 460,042 460,042 135,900

Total General Expenditure 3,453,173 2,618,488 2,618,488 834,686

Contributions & Transfers
Cash Transfers National Societies 31,661 31,661 31,661 0

Total Contributions & Transfers 31,661 31,661 31,661 0

Operational Provisions
Operational Provisions 51,744 51,744 -51,744

Selected Parameters
Reporting Timeframe 2010/4-2015/4 Programme MDRLK002
Budget Timeframe 2010/4-2016/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 17,074,842 17,074,842
Total Operational Provisions 51,744 51,744 -51,744

Indirect Costs
Programme & Services Support Recove 1,035,846 845,328 845,328 190,518

Total Indirect Costs 1,035,846 845,328 845,328 190,518

Pledge Specific Costs
Pledge Earmarking Fee 95,310 75,836 75,836 19,473

Pledge Reporting Fees 7,600 6,800 6,800 800

Total Pledge Specific Costs 102,910 82,636 82,636 20,273

TOTAL EXPENDITURE (D) 17,074,842 13,984,327 13,984,327 3,090,515

VARIANCE (C - D) 3,090,515 3,090,515

Selected Parameters
Reporting Timeframe 2010/4-2015/4 Programme MDRLK002
Budget Timeframe 2010/4-2016/3 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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