
 

 
 

Emergency Appeal n° MDRLK005 GLIDE n° FL-2016-000050-LKA 

Operation update n° 3 (6-month consolidated report) 
Date of issue: 22 December 2016 

Timeframe covered by this update: 21 May to 21 
November 2016 

Operation start date: 24 May 2016 Operation timeframe: 18 months, until 30 November 
2017 

Overall Operation budget: CHF 3,622,689 DREF amount initially allocated: CHF 249,443 

Current Appeal coverage: CHF 1,519,210 (41%) Funding gap: CHF 2,103,479 

N° of people being assisted: 40,000 (8,000 families) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The International 
Federation of Red Cross and Red Crescent Societies (IFRC) is actively supporting the SLRCS in implementing the 
Emergency Plan of Action activities. The International Committee of Red Cross (ICRC) also provided initial support to 
the SLRCS operations. As the movement partners in country, SLRCS, IFRC and ICRC are maintaining a close 
coordination. 
 

Partner National Societies who have supported the emergency appeal response through hard pledges are the Hong 
Kong branch of Red Cross Society of China and Japanese Red Cross Society, while the governments of Canada, 
Germany, New Zealand and Sweden supported via their National Societies. The European Union Humanitarian Aid 
and Civil Protection department (ECHO) has also confirmed its funding, while other National Societies have made 
proposals to their donors. 

N° of other partner organizations involved in the operation: Government of Sri Lanka, Tri-forces (Sri Lanka Army, 

Air-force, Navy), Police, Disaster Management Centre (DMC), UN agencies, INGOs, and other civil society 
organizations, and private sector partners (Rhino roofs, Coca-Cola, John Keells Foundation and others). 

 

Operation summary  
 
Sri Lanka was hit by a severe Tropical Cyclone Roanu, 
that affected 22 districts out 25 districts in the country, 
destroying homes and submerging entire villages, 
triggering floods and a series of landslides that affected 
thousands of lives and livelihoods, and caused 
widespread property damage. Initial reports indicated 22 
out of Sri Lanka’s 25 districts were reported to be 
affected, among them Colombo, Gampaha, Kegalle, 
Kurunegala and Puttalam and Ratnapura. At least 104 
people are reported dead, 99 people are still missing – 
many as the result of a landslide in Aranayake, Kegalle 
District which devastated three villages – and more than 
428,000 people affected. Some 4,000 houses were 
damaged and 600 more were totally destroyed. 
Thousands of people moved temporarily to camps to 
seek shelter. In Kegalle district, the Cabinet approved to 
construct 1,682 new houses.  
 
 

Emergency appeal operation update 

Sri Lanka: Floods and Landslides 

Assessment Training in Colombo. (Photo: SLRCS) 

http://glidenumber.net/glide/public/search/details.jsp?glide=20686


 

An Information Bulletin was issued on 18 May 2016 and a Disaster Relief Emergency Fund (DREF) for CHF  
249,443 was allocated on 21 May. This DREF was used as a start-up loan and an Emergency Appeal of CHF 
3.6 million was launched on 24 May. Two operations updates were published on 10 June and 1 July.  
 
SLRCS teams have completed the distribution of non-food relief items (NFRI). SLRCS also provided additional 
relief efforts such as food distribution and addition NFRI with bilateral support from ICRC, PNS and external 
partnerships outside the scope of this emergency appeal. Detailed assessment is being analysed and activities 
continue at the camps where the floods-affected population remain. The Government has assigned 4 camps to 
the SLRCS to manage in Kegalle – namely Pallepamunuwa and Narangammana in Aranayake DS division and 
Thunbage and Kalupahanawatta in Bulathkohupitiya DS division. SLRCS has provided first aid at the camps 
through mobile clinics and Water and Sanitation support together with other partners. Two National Disaster 
Response Team (NDRT) members have been deployed to Kegalle to support Kegalle branch with its response. 
Well cleaning program, medical camps and the house cleaning and disinfection activities continue in all the 
affected districts. Currently, beneficiary selection criteria for livelihoods support is also being developed. SLRCS 
response operation is mainly covering three districts: 
 

 Colombo: urban response to the flood affected population (mostly people living in slums around 
Colombo, but also other areas such as Homagama and Kaduwela DS also affected). The operation 
went into recovery stage. All population is back to their normal living quarters. 

 Gampaha: semi-urban area. SLRCS is providing support to the flood affected population in two of the 
“Divisional Secretary’s Division”, in Biyagama and Dompe. In that area, the waters are back to normal 
levels and all operation concentrates on recovery efforts 

 Kegalle: rural area most affected by the landslides, with people displaced in temporary camps.  
 

The relief operation moved into recovery phase, with a focus on livelihoods support. The operation manager for 
the floods operation has started on 1 September. Changes within the evolving situation are being monitored. 
The implementation of the recovery shelter component was removed as it is being covered by the GoSL, 
whereby affected families can apply for conditional grants for purchasing land and constructing house. 
 

Coordination and partnerships 

Movement response 

 
SLRCS has a longstanding working collaboration with the IFRC and the International Committee of Red Cross 
(ICRC) in implementing various programs, including during conflict situations. Movement Coordination meetings 
involving SLRCS, IFRC and ICRC are regularly organized. 

 
Since the disaster, ICRC and IFRC have been working together in close coordination to provide technical 
support to SLRCS and sharing information at regional and sub-regional levels. The IFRC CCST in Delhi and the 
APRO are also providing further coordination support for information sharing for resource mobilization across the 
Movement partners. The New Delhi CCST regional programs coordinator has been deployed for a period of 
three weeks to provide surge support to the operation. An IFRC operation manager is being recruited. A RDRT 
from Asia-Pacific region is in country to provide field support to the activities being implemented in the 4 camps 
of Kegalle. German RC is also supporting the operation and a Water and Sanitation specialist is currently in the 
country. 

 

Although there is no active PNS in Sri Lanka for regular programming, SLRCS received some support from 
some PNS outside the scope of this operation: 

 

 Singapore Red Cross – provision of 1,000 kitchen sets, 2,000 exercise books, 1,000 sleeping mats, 
1,500 pairs of slippers, 1,000 bed sheets, and 250 baby relief packs. 

 UAE Red Crescent – provision of dry rations, medicines for 10 health camps, 12.5 tons of rice, dhal 
and tins and distributed in Kolonnawa (Colombo), Biyagama and Dompe (Gampaha). 

 Turkish Red Crescent – provision of ladies’ undergarments in Kegalle, 20 tents, 100 solar lamps and 
100 blankets. 

 
In addition, the Red Cross Society of China supported the Chinese government in their inter-government support 
with temporary shelter activities. Chinese government made direct donations to SLRCS. 
 

 

 

http://www.ifrc.org/docs/Appeals/LK01/IB_SLfi18052016.pdf
http://www.ifrc.org/docs/Appeals/16/MDRLK005dref.pdf
http://adore.ifrc.org/Download.aspx?FileId=131882
http://adore.ifrc.org/Download.aspx?FileId=133567
http://adore.ifrc.org/Download.aspx?FileId=133567
http://adore.ifrc.org/Download.aspx?FileId=135883


 

Non-Movement response 
 
The military and the civil defence forces have completed their operation. SLRCS in coordination with Divisional 
Secretariats and Government officers has completed a well cleaning program that is being implemented across 
the affected areas. Parts of that program have been funded from sources outside the EA. The cleaned wells 
were certified for use by the Government Public Health Inspectors and a sticker carrying the beneficiary number 
and SLRCS and partner logos were stuck on every cleaned well to ensure that all identified wells had come 
under the well cleaning program and to avoid duplication of wells. 
 

In addition, a livelihoods assessment of low income communities located in flood prone areas has been initiated 
by the Government. Discussions are also going on about the support from Government to reallocate some of the 
landslides affected families to new locations. The Government is also planning to provide new houses to the 
affected victims and to provide some cash grants for shelter response by other INGOs, UN and external 
partners. 
 
Several I/NGO’s, UN agencies and external partners are providing support to the floods-affected victims: 
 

 A UN US$4.3 million CERF was released to humanitarian partners including IOM, UNFPA, UN-Habitat, 
UNICEF, WFP and WHO to provide shelter, health facilities rehabilitation, food and water and sanitation 
support to the affected population. SLRCS secured funding for the procurement of mosquito nets from 
UNHABITAT, which successfully got CERF funding for the flood operation 

 SLRCS was assigned the responsibility of completing WASH requirement of all camps in Kegalle and up to 
now 48 toilets completed with the funding and technical support from OXFAM. 

 WHO is providing first life-saving medical interventions and early recovery activities. 

 UNICEF and WHO are mobilizing water and sanitation relief assistance together with MoH. 

 Oxfam is working in partnership with SLRCS in mainly focussing WASH activities. 

 Other organizations present in the response and rehabilitation interventions are: Plan International, Child 
Fund, CARE and ACTED. 

 SLRCS concealed local partnerships with John Keells foundation and Coca Cola for well cleaning and Hela 
Clothing for food and clothes distribution. 

 

Government has identified safer land to relocate some families who were displaced in Kegalle district. It has 
agreed to provide monetary support to construct houses for some beneficiaries. The process is progressing. 
SLRCS continue activities with OXFAM mainly focussing wash activities. SLRCS maintain very close 
collaboration and coordination with government authorise at national and local level for its relief and recovery 
efforts.  

 

UNhabitat partnered with SLRCS mainly to implement its relief activities focussing distribution of NFRI for 13,500 
beneficiary households.  
 

Operational implementation 
 
Overview   
Sri Lanka Red Cross Society (SLRCS) has assisted approximately 140,000 flood-affected people since the onset 
of the floods. As the situation unfolded, SLRCS branches activated their community disaster response teams 
(CBDRT or Village Disaster Management Committees) and branch disaster response teams (BDRTs) which have 
been supporting operations since 14 May with more than 400 volunteers. 
 
Along the first phase of relief distributions, the focus of the branches has been for health and WASH with its 
medical camps (mobile clinics), well cleaning as well as RFL activities in collaboration with ICRC. 
 

The Sri Lanka Red Cross Society has held First Aid Camps throughout the Colombo district to inundated victims. 
In medical camps patients were treated for cuts, bruises and other injuries sustained with the severe flood 
condition.  First aid camp in Colombo were established in Kelani bridge Sedawatta, Wellampitiya Police, 
Thotalanga Kalupalama, Kolonnawa, Thotalanga flats, Wellampitiya Junction, Parama Dharmodaya Pirivena and 
Ranala Praja Shalawa. 
 
In Gampaha, mobile medical teams provided first assistance mainly in the two targeted DS divisions (Biyagama 
and Dompe). SLRCS volunteers were also deployed to provide first aid and relief assistance to isolated areas of 
Malwana, Yabaraluwa, Mabima, Bollagala, Delgoda and Gonawala. 
 



 

In Kegalle, SLRCS medical/PSP/counselling teams are still providing assistance in 4 camps managed by the NS 
and where people are still displaced: Pallepamunuwa and Narangammana in Aranayake DS division and 
Thunbage and Kalupahanawatta in Bulathkohupitiya DS division. The intervention has changed from pure 
medical support to more psychosocial program (PSP) and counselling towards the inhabitants of the camp. 
 

With the relief phase of the operation being finalized, the SLRCS is focusing now on livelihoods interventions. 
Detailed assessments and selection of beneficiaries is ongoing. 
 
 

The planned shelter activities under transitional shelter (outcome 2) as highlighted in the plan of action will not be 
undertaken due to lack of funding of the appeal. The gaps will however be addressed by GoSL and other 
stakeholders. It should also be recognized that the approach selected by the GoSL and the other stakeholders is 
costlier than the initial Appeal budget for the component. SLRCS and IFRC will reconsider to support in this area 
if funding is made available. 
 

Operational progress 
Emergency shelter and non-food relief items 

Outcome 1: The immediate shelter and settlement needs of the target population are met 

Output 1.1: Essential household items are provided to the target population. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

1.1.1 Identify, register, verify beneficiaries for distributions X  100% 

1.1.2 Procure non-food relief items adequate to meet the needs of 5,000 
households 

X  100% 

1.1.3 Mobilize volunteers and provide orientation on distribution protocols X  100% 

1.1.4 Distribute non-food relief items to 5,000 households, complimented 
with  

 first aid kits to 2,500 households  

 baby kits to 2,000 households 

 school items to 10,000 school-going children 

X  

 
100% 
50% 
50% 

1.1.5 Undertake post-distribution monitoring X  50% 

Output 1.2: Emergency shelter assistance is provided to the target population. 

1.2.1 Identify, register, verify beneficiaries for distributions X  75% 

1.2.2 Procure tarpaulins and ropes (2 per family) adequate to meet the 
needs of 500 households 

X  
 Completed  

 

1.2.3 Mobilize volunteers and provide orientation on distribution protocols X  100% 

1.2.4 Distribute tarpaulins and ropes to 500 households X  

Pre-
positioned at 

SLRCS 
warehouses  

1.2.5 Undertake post-distribution monitoring X  50% 

Outcome 2: The target population has attained durable shelter solutions 

Output 2.1: Durable shelter solutions that meet agreed standards are provided to the target families. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

2.1.1 Define beneficiary selection criteria in coordination and collaboration 
with the government   

 X Not started 

2.1.2 Select target households according to set criteria and prepare 
beneficiary lists 

 X Not started 

2.1.3 Organize awareness raising campaigns and training sessions on 
safer shelter construction techniques  

X  Not started 

2.1.4 Provide conditional cash transfers (CHF 5,000) in tranches to enable 
250 households to build through an owner-driven approach 

X  Not started 



 

2.1.5 Undertake monitoring to approve further instalments of conditional 
cash transfers to compliant households  

X  Not started 

2.1.6 Undertake monitoring to ensure that target households have rebuilt 
to appropriate quality and standard  

X  Not started 

 

Progress towards outcomes 

Outcome 1: 
SLRCS has been distributing its current stocks of available from headquarters and branches. It has distributed 
the quantities estimated in table 1. Displaced person was prioritised to receive support for the first relief 
distribution phase. 
 
In Colombo, non-food relief items were distributed first in the Koratota Kolonnawa area which was one of the 
worst hit by flooding. Packages consisting of towels, mats, sarongs, bed sheets, sanitary items, Towels, 
Toothpaste, brushes and other items for regular use to be used in the long term were provided. In Gampaha, 
SLRCS distributed NFRI to the affected floods population, mostly around the two DS divisions selected after 
the assessment completed by the Government and the NS. Beneficiary satisfaction surveys have been 
conducted in Colombo and Gampaha. The surveys analysis need some follow-up and should be available in 
next update. 
 
In Kegalle, distributions have been conducted in the camps, mostly in the 4 sites that are managed by SLRCS: 
Pallepamunuwa and Narangammana in Aranayake DS divison and Thunbage and Kalupahanawatta in 
Bulathkohupitiya DS division. 
 
To strengthen SLRCS preparedness for future disasters, the Appeal supported the procurement of NFIs to 
replenish SLRCS contingency stocks. Below are the summary of items that have been procured. The numbers 
of emergency shelter items were increased (from 1,000 to 1,500 for tarpaulins and ropes) as it became clear 
that the longer term shelter program would not progress due to lack of funding. 
 

Items Unit Quantity Items Unit Quantity 

Tents Nos  30  Baby kit Unit 2,000  

Tarpaulins  Piece 1,500  Exercise books  Piece 30,000  

Rope Piece 1,500  School bags  Piece 3,000  

Sarong Piece 5,000  Kitchen sets  Unit 2,500  

Kaftan Piece 5,000  Water tanks  Unit 30  

Towels Piece 10,000  First aid kits Unit 2,500  

Bed sheets Piece 10,000  Ferry  Nos  2  

Mats Piece 10,000  Rubber Dingy boats  Nos  2  

Buckets Unit 5,000  
Engine - Rubber Dingy 

boats  
Nos  2  

Lanterns Unit 5,000  Safety jackets Nos  50  

Adult relief packs Unit 2,500     

 
Outcome 2: 
The original shelter recovery activities planned on the emergency appeal have not started due to lack of 
funds. Until now, we have not received earmarked pledges for the shelter interventions. The Government of 
Sri Lanka is completing a detailed assessment and beneficiary selection criteria is being developed to allocate 
funds to support around 4,000 families who lost their houses. Some of the families affected by the landslides 
in Kegalle may need to be reallocated to new locations and site identification, land and legal issues could 
delay the process which is being handle by the Government. Temporary shelter support (tarpaulins and 26 
tents) were provided in Bulathkohupitiya DS division (Kegalle District). In the overall response, the GoSL has 
made available funds for the purchase of land and the construction of the houses. If the Red Cross wants to 
play a role in that program, urgent funding is needed. In some locations, permanent house construction has 
started, but covers a very little percentage of the needs.  As the housing program does not necessarily take 
place in the former location and most beneficiaries in the Kegalle area are farmers, the livelihood program 
becomes even more relevant, because of the relocation, it might be very difficult to commerce with the old 
livelihood. 
 

 



 

Livelihoods 
Outcome 3: Economic security of the target worst-affected households is restored. 

Output 3.1: Affected households have restored livelihoods after receiving working capital to resume 
activities. 

Activities planned 

Is 
Implementatio

n on Time? 
Progress (%) 

Yes No 

3.1.1 Conduct assessment to ensure that local markets are accessible 
and able to supply livelihoods inputs 

X  
Activity 

cancelled 

3.1.2 Consult and agree the criteria for selection of target households 
(through a participatory process) 

X  100% 

3.1.3 Select beneficiary households, prepare beneficiary lists and 
sensitize them on the assistance process   

X  30% 

3.1.4 Conduct a baseline survey of household income and expenditure X  15% 

3.1.5 Engage target households in business plan process (including 
agriculture, livestock and small businesses) 

X  15% 

3.1.6 Provide cash transfers (CHF 400) to 600 households in two 
instalments, for restoring or diversifying income generation sources to 
target households 

X  Not started 

3.1.7 Undertake monitoring to ensure that households and groups that 
receive assistance have utilized them for intended purpose 

X  Not started 

3.1.8 Undertake end-line assessment of household income and 
expenditure 

X  Not started 

 

Progress towards outcomes 

According to Government between 25,000 to 30,000 businesses may have been impacted by the disaster. 
Therefore, there is a need for early recovery and livelihoods activities. The Government is finalizing a 
livelihoods assessment on the affected area. SLRCS is conducting a detailed assessment and collecting 
information about household income and expenditure. Livelihoods will be the priority for the SLRCS for the 
coming months.  
 
Criteria selection for livelihoods support may be different in every targeted district. For example, in Kegalle 
one of the criteria to be selected for livelihoods support is the population who completely lost their houses 
(266, according with Government data) and cannot return home. But other families have lost their crops and 
livelihoods and detailed assessment need to be conducted to identify their needs. SLRCS has started 
livelihoods program in Colombo, Gampaha and Kegalle. A total of 600 families will be targeted in the three 
districts – Colombo (100), Gampaha (100) and Kegalle (400).  
 
SLRCS has decided and agreed not to proceed with market analysis as the amount of livelihoods grant is 
already decided at the time of submitting the proposal. An orientation session to branches and stakeholders 
has been completed in all three districts. The implementation will be in batches ensure the quality of service 
delivery. In Colombo, 25 households were identified during the first phase of beneficiaries selection. 
Economic assessments and business plan preparation were conducted. Similar activities are progressing in 
other two districts. 
 

 
Water, sanitation, and hygiene 

Outcome 4: The immediate reduction in risk of waterborne and water related diseases in targeted 
communities 

Output 4.1: Daily access to safe water which meets Sphere and WHO standards is provided to target 
people. 

Activities planned 

Is 
Implementatio

n on Time? 
Progress (%) 

Yes No 

4.1.1 Coordinate with the authorities to ensure affected people in camps 
have access to safe water 

X  100% 



 

4.1.2 Distribute water treatment tablets in camps and affected 
communities  

X  30% 

4.1.3 Provide safe water storage containers to target families in camps 
and affected communities  

X  30% 

4.1.4 Procure and install 30 water tanks (2,000L) in 15 camps   X  100% 

4.1.5 Monitor the installation of water tanks   X  100% 

4.1.6 Cleaning of 1,000 wells  X  100% 

Output 4.2: Target population is provided with access to adequate sanitation facilities meeting Sphere 
standards. 

4.2.1 Procure materials adequate for building 10 permanent community 
latrines 

X  10% 

4.2.2 Mobilize community members to build 10 permanent community 
latrines 

X  10% 

4.2.3 Monitor the building of 10 permanent community latrines X  10% 

Output 4.3: Hygiene promotion activities which meet Sphere standards provided to target population. 

4.3.1 Mobilize and (re)train volunteers and train them on the PHAST 
methodology 

X  Not started 

4.3.2 Identify 5,000 households (25,000 people) to be reached with 
hygiene promotion through the PHAST methodology 

X  Not started 

4.3.3 Promote environmental sanitation through shramadana (volunteer 
community labour) during PHAST sessions 

X  Not started 

4.3.4 Reproduce information, education and communication materials for 
hygiene promotion  

 X 
25%  

(re-design 
process) 

4.3.5 Conduct hygiene promotion activities using the PHAST methodology  
in target communities 

X  Not started 

4.3.6 Monitor hygiene practices in target communities, camps and shelters 
through knowledge, attitude and practice (KAP) surveys (final measure 
after 9 months and before end of operation) 

X  Not started 

 

Progress towards outcomes 

Output 4.1:  
Activity 4.1.2, 4.1.3 and 4.1.5. are supported through Oxfam funding. As the results from the finding and urgent 
needs, the SLRCS teams have been prioritizing well cleaning. As of now, 700 wells have been cleaned in 
Colombo district and 533 in Gampaha districts. 
 
Output 4.2:   
All 50 emergency toilets have been installed in the camp with the support of Oxfam and other partners. The 
allocated fund were channelled to building permanent community latrines in Colombo district. Locations have 
been identified and the tender process is ongoing. 
 
Output 4.3:   
The participatory hygiene and sanitation transformation (PHAST) activities and other relevant components are 
set to start in February 2017. Volunteers have conducted hygiene promotion sessions in camps where IEC 
materials by SLRCS, Ministry of Health and other organizations are being posted. In Kegalle, hygiene 
promotion activities have been conducted in the camps managed by SLRCS and distribution of dust bins have 
been completed. 
 

 
Health & care 

Outcome 5: The immediate and medium-term risks to the health of affected populations are reduced 

Output 5.1: Target population is reached with community-based disease prevention, epidemic 
preparedness and health promotion measures. 

Activities planned 

Is 
Implementatio

n on Time? 
Progress (%) 

Yes No 

5.1.1 Mobilize and (re) train volunteers and train them on conducting 
community-based disease prevention activities  

 X 25% 



 

5.1.2 Organize disease prevention and health education sessions for 
2,500 households (12,500 people) in target communities 

X  25% 

5.1.5 Distribute disease prevention promotion materials alongside disease 
prevention and health education sessions 

X  

25% 
(reproduction 
of materials 
has started) 

5.1.6 Conduct disease prevention and health promotion activities in 
camps using CBHFA  and ECV  

X  Not started 

5.1.7 Organize 5 medical camps in severely-affected areas  X  100% 

 

Progress towards outcomes 

SLRCS has provided emergency first aid through its branch volunteers in the earliest stages. Medical camps 
consisting of some small mobile medical teams providing basic health care in various camps are currently 
providing medical assistance. With direct support from the IFRC appeal, SLRCS medical teams have treated 
2,215 patients in Colombo and an overall total of 5,347 patients with additional collaboration from partner 
organizations.  
 
The community-based health and first aid (CBHFA) and epidemic control for volunteers (ECV) activities have 
not started due to lack of funds and due to the fact that the SLRCS focal point for health has left the 
organization and it has caused a small delay. Currently, IEC materials from MOH are being printed out in order 
to start the activities in the upcoming weeks. 
 
During relief phase, SLRCS Gampaha Branch has conducted dengue awareness sessions and training in 
areas of the districts where higher number of dengue cases were recorded. Awareness on health and hygiene 
practices were also been conducted through the non-communicable diseases (NCD) and chronic kidney 
disease prevention (CKDP) programs along hygiene promotion.  
 

 
Restoring family links 

Outcome 6: Family links are restored whenever people are separated from, or without news of, their 
loved ones because of the disaster 

Output 6.1: Contacts are re-established between family members separated by the disaster. 

Activities planned 

Is 
Implementatio

n on Time? 
Progress (%) 

Yes No 

6.1.1 Facilitate  communication for people in affected areas  to re-
establish contact with their families  

X  100% 

6.1.2 Active tracing is considered in support to persons who have not 
succeeded in re-establishing contact with loved ones  

X  100% 

6.1.3 Measures are taken to identify and register vulnerable individuals 
(minors, injured) without contact, to trace their families and facilitate their 
return home  

X  100% 

 

Progress towards outcomes 

This activity has been completed and reported in Operations Update 2. 
 

 
Institutional disaster response capacity enhancement 

Outcome 7: National Society capacity to respond to disaster and crises is strengthened 

Output 7.1: SLRCS headquarters and branches have improved staffing and office facilities. 

Activities planned 

Is 
Implementatio

n on Time? 
Progress (%) 

Yes  No  



 

7.1.1 Recruit project staff at the national headquarters and requesting 
branches (if gaps are identified)    

X  

90%  
(recruitment will 
be finalized by 

end of December 
2016) 

7.1.2 Provide essential items and personal protective equipment to the 
national headquarters and branches  

X  100% 

Output 7.2: Capacity of SLRCS headquarters and branches to respond to disasters is strengthened 

7.2.1 Organize refresher training for SLRCS national and 5 branch 
disaster response teams and 3 specialized trainings 

X  75% 

7.2.2 Procure preposition preparedness stocks adequate to meet the 
needs of 5,000 households (20,000 people)  

X  100% 

7.2.3 Procure 4 dingy rubber boats and 50 life jackets X  100% 

7.2.4 Specialized training on Assessment/ Boat Riding/ Camp 
Management  

X  70% 

 

Progress towards outcomes 

Output 7.1:  
Recruitment of SLRCS staff (Livelihoods and Finance Officer) has started. As for the IFRC staff and delegates, 
only the operations manager position and RDRT position have been posted for recruitment for the moment due 
to available funds. The RDRT is already in country. Essential items and personal protective equipment is also 
being replenished. 
 
Recruitment of field officer for livelihood 
for Colombo, Gampaha and Kegalle were 
advised along with the livelihood officer for 
national headquarters. Interviews for the 
same position will be held during the 2

nd
 

week of December. Recruitment of 
community mobilizers (7) for livelihood 
project is ongoing. Recruitment of 
community mobilizers (3)for DRR project 
was completed and appointments will be 
given to them from 1st of December.  
 
Output 7.2:  
All procurement of pre-positioned stocks, 
the boats and nautical accessories has 
been finalized. The majority of specialized 
trainings have been conducted. SLRCS 
completed several training sessions – 
Assessment training in Colombo and 
Gampaha, Camp Management training in 
Kegalle and Boat Riding training in Galle. 
 

 
Disaster risk reduction 

Outcome 8: Community resilience to disasters is protected and restored  

Output 8.1: Target communities have improved knowledge and skills to assess risk, plan and implement 
disaster risks management measures. 

Activities planned 

Is 
Implementatio

n on Time? 
Progress (%) 

Yes  No 

8.1.1 Ensure integration of risk reduction initiatives across all recovery 
sectors 

X  Ongoing 

 Boat Riding training in Galle. (Photo: SLRCS) 

 



 

8.1.2 Conduct awareness raising sessions on preventable disaster risks in 
target communities  

X  20% 

8.1.3 Provide group cash grants (CHF 2,500) for 50 rural committees and 
schools to set up small projects including repair of damaged irrigation 
canals and renovation of infrastructure 

X  Not started 

 

Progress towards outcomes 

Some DRR activities have been initiated by SLRCS. For example, SLRCS has deployed some volunteers to 
clean the beaches around Colombo. SLRCS Gampaha Branch has also printed some leaflets to the affected 
communities about “prevention after the floods”. Additional awareness sessions on preventable disaster risks 
were conducted within the affected communities. 
 

 
Quality programming / Areas common to all sectors 

Outcome 9: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation 

Output 9.1: Needs assessments are conducted and response plans updated according to findings. 

Activities planned 

Is 
Implementatio
n on Time? 

Progress (%) 

Yes No 

9.1.1. Mobilize staff and volunteers for assessments  X  90% 

9.1.2. Undertake assessments to determine specific needs of 
beneficiaries  

X  100% 

9.1.3. Develop detailed response plans with activities that will meet 
identified beneficiary needs 

X  100% 

Output 9.2: Additional assistance is considered where appropriate and incorporated into the plan 
appropriate and incorporated into the plan. 

9.2.1. Ensure that any adjustments to initial plans are informed by 
continuous assessment of needs 

X  100% 

9.2.2. Conduct post-action surveys to determine the level of satisfaction 
among beneficiaries 

X  100% 

Output 9.3: Mechanisms are in place to facilitate two-way communication with and ensure transparency 
and accountability to affected people. 

9.3.1. Provide appropriate information, including on the scope and content 
of projects, to affected people 

X  Ongoing 

9.3.2. Ensure that affected people can deliver feedback, report complaints 
in confidence and that such are actioned by SLRCS  

X  Ongoing 

Output 9.4: Management of the operation is informed by an appropriate monitoring and evaluation 
system. 

9.4.1. Develop and utilize an appropriate M&E system for the operation X  Ongoing 

 

Progress towards outcomes 



 

Following the disaster declaration, SLRCS has activated its branches to do rapid 24 hours and 72 hours rapid 
assessments. On 21 and 22 May, a rapid assessment was conducted jointly with Disaster Management 
Centre, National Disaster Response Centre and World Food Programme in affected areas comprising safe 
locations. The aim here was to recognize the number of displaced persons and locate areas of people in 
camps and assess the situation and living standards of people in camps. 56 Red Cross volunteers participated. 
 
Detailed assessments for livelihoods was completed.  
 
Beneficiaries satisfaction surveys was carried out. SLRCS has provided a contact line during radio commercial 
to invite the beneficiaries to communicate their feedback to the emergency room of SLRCS. Some beneficiary 
communications mechanisms have also been established at the camps. 
 
Data collection and disaggregation’s of data by gender and vulnerable is still a challenge for the operation. Two 
people from Sri Lanka (one from SLRCS and one from IFRC) have been trained on collection and analysis of 
data through mobile phones using Open Data Kit (ODK). SLRCS will use the NS server to set up the system 
and trying to get real time data for quality control of the appeal implementation. 
 
SLRCS supported government to carryout loss and damage assessment. Selection of beneficiaries for 
livelihood was carried out assessing the data gathered by the government after verifying by staff and 
volunteers of SLRCS.  The baseline data collection for livelihood program (household economic assessment) is 
ongoing.  Staff attached to national headquarters of SLRCS facilitated developing plan of action for livelihood 
and DRR program in consultation with relevant government institutions, branch staff and volunteers and IFRC 
staff.   
 

 
Operational support services 
 
Logistics and supply chain  

 

Logistics activities has been aiming to effectively manage the supply chain, including procurement, customs clearance, 
fleet, storage and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures. 
 
Logistics support has been provided following IFRC standard procedures to ensure the efficient and timely delivery of 
these items for the success of the operation. NFIs that were dispatched from pre-positioned stocks has been 
replenished under this appeal. Local procurement was done by the IFRC Country Office together with the SLRCS. All 
international procurement was done by IFRC Regional logistics unit (RLU) in Kuala Lumpur according to IFRC standard 
procedures.  
 
The warehousing needs has been covered by NS existing warehouses. For transportation of relief supplies trucks were 
rented and rental was covered by this appeal. RLU in Kuala Lumpur has been providing technical support to the IFRC 
Sri Lanka office and SLRCS as per needed. 
 

Planning, monitoring, evaluation and reporting (PMER)  

 

SLRCS oversees all operational, implementation, monitoring and evaluation, and reporting aspects of the present 
operation in the affected area through its country-wide network of branches and volunteers. IFRC, through APRO and 
CCST New Delhi, is providing technical support in operation management to ensure the operation objectives are met. 
Additionally, IFRC provided technical support to the SLRCS for the preparation of EPOA and DREF request and 
updates. IFRC is also supporting SLRCS to develop a simple reporting format to track the implementation of the 
emergency plan of action. 
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Donor response 
 
Interim financial 

Contact information 
For further information specifically related to this operation please contact: 

Sri Lanka Red Cross Society: 

 Neville Nanayakkara, director general; phone +94 7732 61444;  

email: neville.nanayakkara@redcross.lk 

 

IFRC country office, Sri Lanka: 

 Igor Dmitryuk, head of country office; phone +94 77 326 1750;  

email: igor.dmitryuk@ifrc.org 

 Gerhard Tauscher, Operation Manager, phone + 94 721779663,   

email: gerhard.tauscher@ifrc.org  

 Radhika Fernando, senior programme manager; email: radhika.fernando@ifrc.org  

 

IFRC CCST New Delhi: 

 Leon Prop, head of CCST; phone +91 11 233 24203; email: leon.prop@ifrc.org 

 

IFRC Asia Pacific regional office: 

 Nelson Castano, head of disaster and crisis (DCPRR); email: nelson.castano@ifrc.org  

 Mathieu Léonard, operations coordinator; mobile: +6019 620 0357;  

email: mathieu.leonard@ifrc.org 

 Riku Assamaki, regional logistics coordinator; mobile: +6012 2989 752;  

email:  riku.assamaki@ifrc.org   

 Patrick Fuller, communications manager; mobile: +6012 2308 451;  

email: patrick.fuller@ifrc.org 

 Diana Ongiti, relationship manager: emergencies, mobile: +6019 2744 960; 

email: diana.ongiti@ifrc.org 

 Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER); 

email:peter.ophoff@ifrc.org 

 

IFRC Geneva: 

 Cristina Estrada, Response and Recovery Lead; phone: +412  2730 4260;  

email: cristina.estrada@ifrc.org  

 Susil Perera, Response and Recovery; phone: +412  2730 4247;  

email: susil.perera@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at 

all times all forms of humanitarian activities by National Societies, with a view to preventing and 

alleviating human suffering, and thereby contributing to the maintenance and promotion of human dignity 

and peace in the world. 

 

 
 

 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLK005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLK005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/docs/appeals/Active/MDRLK005.pdf
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,133,180 1,489,509 3,622,689

B. Opening Balance

Income
Cash contributions
China Red Cross, Hong Kong branch 25,953 25,953
European Commission - DG ECHO 215,678 215,678
German Red Cross (from German Government*) 472,193 472,193
Japanese Red Cross Society 94,136 94,136
New Zealand Government 67,260 67,260
Red Cross of Monaco                               16,329 16,329
Swedish Red Cross 49,199 76,228 125,427
The Canadian Red Cross Society (from Canadian
Government*) 118,706 118,706

The Netherlands Red Cross (from Netherlands
Government*) 122,586 259,523 382,109

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 171,785 1,347,007 1,518,792

C. Total  Income  = SUM(C1..C4) 171,785 1,347,426 1,519,210

D. Total  Funding = B +C 171,785 1,347,426 1,519,210

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 171,785 1,347,426 1,519,210
E. Expenditure -3,788 -544,691 -548,479
F. Closing Balance = (B + C + E) 167,997 802,734 970,731

Other Income
Sundry Income 419 419
C4. Other Income 419 419

Selected Parameters
Reporting Timeframe 2016/5-2016/11 Programme MDRLK005
Budget Timeframe 2016/5-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,133,180 1,489,509 3,622,689
Relief items, Construction, Supplies
Shelter - Relief 15,500 29,778 29,778 -14,278

Shelter - Transitional 1,257,700 1,257,700

Clothing & Textiles 116,500 10,613 10,613 105,887

Water, Sanitation & Hygiene 82,281 3,329 3,329 78,952

Medical & First Aid 44,632 47,549 47,549 -2,917

Teaching Materials 6,938 6,938 -6,938

Utensils & Tools 48,000 47,475 47,475 525

Other Supplies & Services 245,290 220,856 220,856 24,434

Cash Disbursment 245,000 245,000

Total Relief items, Construction, Sup 2,054,904 366,538 366,538 1,688,365

Land, vehicles & equipment
Vehicles 7,187 7,187 -7,187

Computers & Telecom 25,025 2,315 2,315 22,710

Office & Household Equipment 3,000 3,000

Total Land, vehicles & equipment 28,025 9,502 9,502 18,523

Logistics, Transport & Storage
Storage 7,200 1,731 1,731 5,469

Distribution & Monitoring 21,750 1,291 1,291 20,459

Transport & Vehicles Costs 98,560 5,909 5,909 92,651

Logistics Services 1,400 5,318 5,318 -3,918

Total Logistics, Transport & Storage 128,910 14,249 14,249 114,661

Personnel
International Staff 380,000 35,396 35,396 344,604

National Staff 64,800 2,127 2,127 62,673

National Society Staff 184,950 1,486 1,486 183,464

Volunteers 40,375 1,064 1,064 39,311

Total Personnel 670,125 40,072 40,072 630,053

Consultants & Professional Fees
Consultants 20,000 20,000

Total Consultants & Professional Fee 20,000 20,000

Workshops & Training
Workshops & Training 66,600 33 7,143 7,176 59,424

Total Workshops & Training 66,600 33 7,143 7,176 59,424

General Expenditure
Travel 43,310 18,747 18,747 24,563

Information & Public Relations 52,143 14 5,475 5,488 46,655

Office Costs 1,750 4,737 4,737 -2,987

Communications 8,100 69 69 8,031

Financial Charges 16,470 -307 -11,074 -11,381 27,851

Other General Expenses 179,832 5,796 5,796 174,036

Shared Office and Services Costs 131,418 7,070 7,070 124,348

Total General Expenditure 433,023 -293 30,819 30,526 402,497

Operational Provisions
Operational Provisions 3,816 38,742 42,558 -42,558

Total Operational Provisions 3,816 38,742 42,558 -42,558

Indirect Costs

Selected Parameters
Reporting Timeframe 2016/5-2016/11 Programme MDRLK005
Budget Timeframe 2016/5-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,133,180 1,489,509 3,622,689
Programme & Services Support Recove 221,103 231 32,959 33,190 187,913

Total Indirect Costs 221,103 231 32,959 33,190 187,913

Pledge Specific Costs
Pledge Earmarking Fee 0 3,919 3,920 -3,920

Pledge Reporting Fees 747 747 -747

Total Pledge Specific Costs 0 4,666 4,666 -4,666

TOTAL EXPENDITURE (D) 3,622,689 3,788 544,691 548,479 3,074,210

VARIANCE (C - D) 2,129,392 944,818 3,074,210

Selected Parameters
Reporting Timeframe 2016/5-2016/11 Programme MDRLK005
Budget Timeframe 2016/5-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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