
 

 
 

Emergency Appeal n° MDRLK005 GLIDE n° FL-2016-000050-LKA 

Operation update n° 4 (One year consolidated 
report) 
Date of issue: 5 July 2017 

Timeframe covered by this update: 22 November 
2016 to 21 June 2017 

Operation start date: 24 May 2016 Operation timeframe: 18 months, until 30 November 
2017 

Overall Operation budget: CHF 3,622,689 DREF amount initially allocated: CHF 249,443 

Current Appeal coverage: CHF 1,639,983 (45.3%) Funding gap: CHF 1,982,706 

N° of people being assisted: 40,000 (8,000 families) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The International 
Federation of Red Cross and Red Crescent Societies (IFRC) is actively supporting the SLRCS in implementing 
the Emergency Plan of Action activities. The International Committee of Red Cross (ICRC) also provided initial 
support to the SLRCS operations. As the movement partners in country, SLRCS, IFRC and ICRC are maintaining 
a close coordination. 
 

Partner National Societies who have supported the emergency appeal response through hard pledges are the 
Hong Kong branch of Red Cross Society of China and Japanese Red Cross Society, while the governments of 
Canada, Germany, New Zealand and Sweden supported via their National Societies. The European Union 
Humanitarian Aid and Civil Protection department (ECHO) has also confirmed its funding, while other National 
Societies have made proposals to their donors. 

N° of other partner organizations involved in the operation: Government of Sri Lanka, Tri-forces (Sri Lanka 

Army, Air-force, Navy), Police, Disaster Management Centre (DMC), UN agencies, INGOs, and other civil society 
organizations, and private sector partners (Rhino roofs, Coca-Cola, John Keells Foundation and others). 

 

 

Operation summary  
 

Sri Lanka was hit by a severe Tropical Cyclone Roanu, that affected 22 districts out 25 districts in the country, 
destroying homes and submerging entire villages, triggering floods and a series of landslides that affected 
thousands of lives and livelihoods, and caused widespread property damage. Initial reports indicated 22 out of Sri 
Lanka’s 25 districts were reported to be affected, among them Colombo, Gampaha, Kegalle, Kurunegala and 
Puttalam and Ratnapura. At least 104 people are reported dead, 99 people are still missing – many as the result 
of a landslide in Aranayake, Kegalle District which devastated three villages – and more than 428,000 people 
affected. Some 4,000 houses were damaged and 600 more were totally destroyed. Thousands of people moved 
temporarily to camps to seek shelter. In Kegalle district, the Cabinet approved to construct 1,682 new houses.  
 
An Information Bulletin was issued on 18 May 2016 and a Disaster Relief Emergency Fund (DREF) for CHF 
249,443 was allocated on 21 May. This DREF was used as a start-up loan and an Emergency Appeal of CHF 3.6 
million was launched on 24 May. Three operations updates were published on 10 June 2016, 1 July 2016 and the 
6 months update on 22 December 2016. 

Emergency appeal operation update 

Sri Lanka: Floods and Landslides 

http://glidenumber.net/glide/public/search/details.jsp?glide=20686
http://www.ifrc.org/docs/Appeals/LK01/IB_SLfi18052016.pdf
http://www.ifrc.org/docs/Appeals/16/MDRLK005dref.pdf
http://adore.ifrc.org/Download.aspx?FileId=131882
http://adore.ifrc.org/Download.aspx?FileId=133567
http://adore.ifrc.org/Download.aspx?FileId=133567
http://adore.ifrc.org/Download.aspx?FileId=135883
http://adore.ifrc.org/Download.aspx?FileId=153750


 

 
SLRCS teams have completed the distribution of non-food relief items 
(NFRI). SLRCS also provided additional relief efforts such as food 
distribution and addition NFRI with bilateral support from ICRC, PNS and 
external partnerships outside the scope of this emergency appeal. Detailed 
assessment is being analysed and activities continue at the camps where 
the floods-affected population remain. The Government has assigned four 
camps to the SLRCS to manage in Kegalle – namely Pallepamunuwa and 
Narangammana in Aranayake DS division and Thunbage and 
Kalupahanawatta in Bulathkohupitiya DS division. SLRCS has provided first 
aid services at the camps through mobile clinics and Water and Sanitation 
support together with other partners. Two National Disaster Response Team 
(NDRT) members have been deployed to Kegalle to support Kegalle branch 
with its response. Well cleaning program, medical camps and the house 
cleaning and disinfection activities continue in all the affected districts. 
Currently, beneficiary selection criteria for livelihoods support is also being 
developed.  
 
SLRCS response operation is mainly covering three districts: 

• Colombo: urban response to the flood affected population (mostly people living in slums around Colombo, 
but also other areas such as Homagama and Kaduwela divisional secretariat (DS) also affected). The 
operation went into recovery stage. All population is back to their normal living quarters. 

• Gampaha: semi-urban area. SLRCS is providing support to the flood affected population in two of the 
“Divisional Secretary’s Division”, in Biyagama and Dompe. In that area, the waters are back to normal levels 
and all operation concentrates on recovery efforts. 

• Kegalle: rural area most affected by the landslides, with people displaced in temporary camps.  
 

The relief operation moved into recovery phase, with a focus on livelihoods support. Changes within the evolving 
situation were being monitored. The implementation of the recovery shelter component was put on hold due to 
the lack of funds and that whereby affected families can apply for conditional grants for purchasing land and 
constructing houses provided by the Government of Sri Lanka (GoSL)  
 

Coordination and partnerships 

Movement response 

 
SLRCS has a longstanding working collaboration with the IFRC and the International Committee of Red Cross 
(ICRC) in implementing various programs, including during conflict situations. Movement Coordination meetings 
involving SLRCS, IFRC and ICRC are regularly organized. 

 
Since the disaster, ICRC and IFRC have been working together in close coordination to provide technical support 
to SLRCS and sharing information at regional and sub-regional levels. The IFRC CCST in Delhi and the APRO 
are also providing further coordination support for information sharing for resource mobilization across the 
Movement partners. The New Delhi CCST regional programs coordinator has been deployed for a period of three 
weeks to provide surge support to the operation. An IFRC operation manager has been leading this operation 
since September 2016. An RDRT from Asia Pacific region is based in the country to provide field support to the 
activities being implemented in the four camps of Kegalle. German RC is also supporting the operation while a 
water and sanitation specialist is currently in the country. 

 

Although there is no active PNS in Sri Lanka for regular programming, SLRCS received some support from some 
PNS outside the scope of this operation: 

• Singapore Red Cross – provision of 1,000 kitchen sets, 2,000 exercise books, 1,000 sleeping mats, 1,500 
pairs of slippers, 1,000 bed sheets, and 250 baby relief packs. 

• UAE Red Crescent – provision of dry rations, medicines for 10 health camps, 12.5 tons of rice, dhal and tins 
and distributed in Kolonnawa (Colombo), Biyagama and Dompe (Gampaha). 

• Turkish Red Crescent – provision of ladies’ undergarments in Kegalle, 20 tents, 100 solar lamps and 100 
blankets. 

 
In addition, the Red Cross Society of China supported the Chinese government in their inter-governmental support 
with temporary shelter activities. Chinese government has made direct donations to SLRCS. 
 

Well rehabilitated during early recovery stage. 
(Photo: SLRCS) 



 

Non-Movement response 
 
The military and the civil defence forces have completed their operation. SLRCS in coordination with Divisional 
Secretariats and Government officers has completed a well cleaning program that is being implemented across 
the affected areas. Parts of that program have been funded from sources outside the EA. The cleaned wells were 
certified safe for use by the Government Public Health Inspectors and a sticker carrying the beneficiary number 
and SLRCS and partner logos were placed on every cleaned well to ensure that all identified wells had come 
under the well cleaning program and to avoid duplication of wells. 
 

In addition, a livelihoods assessment of low income communities located in flood prone areas has been initiated 
by the Government. Discussions are also ongoing regarding the support from Government to reallocate some of 
the landslides affected families to new locations. The Government has provided new houses to the affected victims 
of landslides. A program to evacuate families from high risk zones is ongoing. Several I/NGO’s, UN agencies and 
external partners are providing support to the floods-affected victims: 
 

• A UN USD 4.3 million CERF was released to humanitarian partners including IOM, UNFPA, UN-Habitat, 
UNICEF, WFP and WHO to provide shelter, health facilities rehabilitation, food and water and sanitation 
support to the affected population. SLRCS secured funding for the procurement of mosquito nets from 
UNHABITAT, which successfully got CERF funding for the flood operation. 

• SLRCS was assigned the responsibility of completing WASH requirement of all camps in Kegalle and up to 
now 48 toilets completed with the funding and technical support from OXFAM. 

• WHO is providing first life-saving medical interventions and early recovery activities. 

• UNICEF and WHO are mobilizing water and sanitation relief assistance together with MoH. 

• Oxfam is working in partnership with SLRCS mainly focusing on WASH activities. 

• Other organizations present in the response and rehabilitation interventions are: Plan International, Child 
Fund, CARE and ACTED. 

• SLRCS concealed local partnerships with John Keells Foundation and Coca Cola for wells cleaning and Hela 
Clothing for food and clothes distribution. 

 

Government had identified safer land to relocate some families who were displaced in Kegalle district. It was agreed 
to provide monetary support to construct houses for some beneficiaries which its process is progressing. SLRCS 
continues activities with OXFAM mainly focussing wash activities. SLRCS maintain very close collaboration and 
coordination with government authorise at national and local level for its relief and recovery efforts.  

 

UNHABITAT partnered with SLRCS mainly to implement its relief activities focussing distribution of NFRI for 13,500 
beneficiary households.  
 

Operational implementation 
 
Overview  
Sri Lanka Red Cross Society (SLRCS) has assisted approximately 140,000 flood-affected people since the onset 
of the floods. As the situation unfolded, SLRCS branches activated their community-based disaster response teams 
(CBDRT or Village Disaster Management Committees) and branch disaster response teams (BDRTs) which have 
been supporting operations since 14 May with more than 400 volunteers. 
 
Along the first phase of relief distributions, the focus of the branches has been for health and WASH with its medical 
camps (mobile clinics), well cleaning as well as RFL activities in collaboration with ICRC. SLRCS has held First Aid 
Camps throughout the Colombo district to inundated victims. In medical camps patients were treated for cuts, 
bruises and other injuries sustained with the severe flood condition. First aid camp in Colombo were established in 
Kelani bridge Sedawatta, Wellampitiya Police, Thotalanga Kalupalama, Kolonnawa, Thotalanga flats, Wellampitiya 
Junction, Parama Dharmodaya Pirivena and Ranala Praja Shalawa. 
 
In Gampaha, mobile medical teams provided first assistance mainly in the two targeted DS divisions (Biyagama 
and Dompe). SLRCS volunteers were also deployed to provide first aid and relief assistance to isolated areas of 
Malwana, Yabaraluwa, Mabima, Bollagala, Delgoda and Gonawala. 
 
In Kegalle, SLRCS medical/PSP/counselling teams are still providing assistance in four camps managed by the 
NS and where people are still displaced as of June 2017, due to the high risk zones: Pallepamunuwa and 
Narangammana in Aranayake DS division and Thunbage and Kalupahanawatta in Bulathkohupitiya DS division. 
The intervention has changed from pure medical support to more psychosocial program (PSP) and counselling 
towards the inhabitants of the camp.  



 

 

The planned shelter activities under transitional shelter (Outcome 2) as highlighted in the plan of action will not be 
undertaken for the time being, due to lack of funding of the appeal. The gaps will however be addressed by GoSL 
and other stakeholders. It should also be recognized that the approach selected by the GoSL and the other 
stakeholders is costlier than the initial Appeal budget for the component. SLRCS has started the contruction of one 
house with funds outside this appeal and will reconsider to support in this area if funding is made available. 
  



 

Operational progress 

 
Emergency shelter and non-food relief items 

Outcome 1: The immediate shelter and settlement needs of the target population are met 

Output 1.1: Essential household items are provided to the target population. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

1.1.1 Identify, register, verify beneficiaries for distributions X  100% 

1.1.2 Procure non-food relief items adequate to meet the needs of 5,000 
households 

X  100% 

1.1.3 Mobilize volunteers and provide orientation on distribution 
protocols 

X  100% 

1.1.4 Distribute non-food relief items to 5,000 households, 
complimented with  

• first aid kits to 2,500 households  

• baby kits to 2,000 households 

• school items to 10,000 school-going children 

X  

 
100% 
100% 
80% 

1.1.5 Undertake post-distribution monitoring X  80% 

Output 1.2: Emergency shelter assistance is provided to the target population. 

1.2.1 Identify, register, verify beneficiaries for distributions X  100% 

1.2.2 Procure tarpaulins and ropes (2 per family) adequate to meet the 
needs of 500 households 

X  
 100%  

 

1.2.3 Mobilize volunteers and provide orientation on distribution 
protocols 

X  
100% 

1.2.4 Distribute tarpaulins and ropes to 500 households X  

Pre-
positioned at 

SLRCS 
warehouses  

1.2.5 Undertake post-distribution monitoring X  100% 

Outcome 2: The target population has attained durable shelter solutions 

Output 2.1: Durable shelter solutions that meet agreed standards are provided to the target families. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

2.1.1 Define beneficiary selection criteria in coordination and 
collaboration with the government  

 X 
Not started 
(no funds) 

2.1.2 Select target households according to set criteria and prepare 
beneficiary lists 

 X 
Not started 
(no funds) 

2.1.3 Organize awareness raising campaigns and training sessions on 
safer shelter construction techniques  

 X 
Not started 
(no funds) 

2.1.4 Provide conditional cash transfers (CHF 5,000) in tranches to 
enable 250 households to build through an owner-driven approach 

 X 
Not started 
(no funds) 

2.1.5 Undertake monitoring to approve further instalments of conditional 
cash transfers to compliant households  

X  
Not started 
(no funds) 

2.1.6 Undertake monitoring to ensure that target households have 
rebuilt to appropriate quality and standard  

X  
Not started 
(no funds) 

 



 

Progress towards outcomes 

Outcome 1: 
SLRCS distributed its current stocks available from headquarters and branches. The quantities of items 
distributed are outlined in the table below. Displaced persons were prioritised to receive support for the first 
relief distribution phase. 
 
In Colombo, non-food relief items were distributed first in the Koratota Kolonnawa area which was one of the 
worst hit by flooding. Packages consisting of towels, mats, sarongs, bed sheets, sanitary items, towels, 
toothpaste, brushes and other items for regular use to be used in the long term were provided.  
 
In Gampaha, SLRCS distributed NFRIs to the affected floods population, mostly around the two DS divisions 
selected after the assessment completed by the Government and the NS.  
 
In Kegalle, distributions have been conducted in the camps, mostly in the four sites that are managed by 
SLRCS, namely Pallepamunuwa and Narangammana in Aranayake DS divison and Thunbage and 
Kalupahanawatta in Bulathkohupitiya DS division. 
 
To strengthen SLRCS preparedness for future disasters, the Appeal supported the procurement of NFRIs to 
replenish SLRCS contingency stocks. Below are the summary of items that have been procured and 
replenished in the warehouses of SLRCS. The numbers of emergency shelter items were increased (from 
1,000 to 1,500 for tarpaulins and ropes) as it became clear that the longer term shelter program would not 
progress due to lack of funding. 
 

Items Unit Quantity Items Unit Quantity 

Tents Nos  30  Baby kit Unit 2,000  

Tarpaulins  Piece 1,500  Exercise books  Piece 30,000  

Rope Piece 1,500  School bags  Piece 3,000  

Sarong Piece 5,000  Kitchen sets  Unit 2,500  

Kaftan Piece 5,000  Water tanks  Unit 30  

Towels Piece 10,000  First aid kits Unit 2,500  

Bed sheets Piece 10,000  Ferry  Nos  2  

Mats Piece 10,000  Rubber Dingy boats  Nos  2  

Buckets Unit 5,000  
Engine - Rubber Dingy 

boats  
Nos  2  

Lanterns Unit 5,000  Safety jackets Nos  50  

Adult relief packs Unit 2,500     

 
Outcome 2: 
Since the last update, the original shelter recovery activities planned on the emergency appeal have not 
started due to lack of funds. Until now, we have not received earmarked pledges for the shelter interventions. 
Although GoSL has completed identification of beneficiaries for permanent housing, the proposed housing 
structure (apartments) was not acceptable due to cultural and land rights issues. The Government proposed 
to construct a housing society (apartments) where all affected people will be given out flats but none would 
have rights over the land. Permanent housing has been delayed awaiting final clearances from the 
government, which is primarily linked with lack of policy on housing in such cases. Emergency and transitional 
shelter (tarpaulins and 26 tents) were provided in Bulathkohupitiya DS division (Kegalle District). In the overall 
response, the GoSL has allocated funds for the purchase of land and the construction of permanent houses. 
If the Red Cross wants to play a role in permanent housing, an additional appeal for funds ought to be made. 
In some locations, permanent housing construction has started, but this covers a small percentage of the 
overall housing needs. Additionally, permanent houses would not be constructed in the same location where 
they were earlier, as they were destroyed by landslides. Since habitation in the affected areas is closely 
linked with livelihood opportunities, the livelihood intervention for the affected people assumes more 
significance. 
 

 
  



 

Livelihoods 
Outcome 3: Economic security of the target worst-affected households is restored. 

Output 3.1: Affected households have restored livelihoods after receiving working capital to resume 
activities. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

3.1.1 Conduct assessment to ensure that local markets are accessible 
and able to supply livelihoods inputs 

X  
Activity 

cancelled 

3.1.2 Consult and agree the criteria for selection of target households 
(through a participatory process) 

X  100% 

3.1.3 Select beneficiary households, prepare beneficiary lists and 
sensitize them on the assistance process  

X  100% 

3.1.4 Conduct a baseline survey of household income and expenditure X  100% 

3.1.5 Engage target households in business plan process (including 
agriculture, livestock and small businesses) 

X  90% 

3.1.6 Provide cash transfers (CHF 400) to 600 households in two 
instalments, for restoring or diversifying income generation sources to 
target households 

X  

55% 
(second 

instalment 
transfers in 
progress – 

completed for 
51 families) 

3.1.7 Undertake monitoring to ensure that households and groups that 
receive assistance have utilized them for intended purpose 

X  

60% 
(7 monitoring 

meetings out of 
planned 12 are 
complete and 

reports are 
being 

compiled) 

3.1.8 Undertake end-line assessment of household income and 
expenditure 

X  

0% 
(Will initiate 

end of July as 
planned) 

 

Progress towards outcomes 

According to the Government between 25,000 to 30,000 businesses may have been impacted by the 
disaster. Therefore, there is a need for early recovery and livelihoods activities.  
 
Criteria selection for livelihoods support is different in every targeted district. For example, in Kegalle one of 
the criteria to be selected for livelihoods support is the population who completely lost their houses (266, 
according with Government data) and cannot return home. But other families have lost their crops and 
livelihoods and detailed assessment need to be conducted to identify their needs. SLRCS started livelihoods 
program in Colombo, Gampaha and Kegalle. A total of 600 families will be targeted in the three districts – 
Colombo (100), Gampaha (100) and Kegalle (400) over a period of time starting December 2016 till October 
2017.  
 
SLRCS has decided and agreed not to proceed with market analysis as the amount of livelihoods grant is 
already decided at the time of submitting the proposal. An orientation session to branches and stakeholders 
has been completed in all three districts. The implementation will be in batches ensure the quality of service 
delivery. A total of 575 families have been identified as the target beneficiaries so far with 25 more to be 
identified shortly. First instalment of LKR 30,000 was transferred to all the 575 families identified. Second 
instalment was also released for 51 families. SLRCS has undertaken monitoring to ensure that households 
and groups that receive assistance have utilized them for intended purpose and have completed 7 monitoring 
meetings out of the total planned 12 meetings. End line assessments will be undertaken from end of July 
onwards, to assess the impact of this intervention. 
 



 

 
Water, sanitation, and hygiene 

Outcome 4: The immediate reduction in risk of waterborne and water related diseases in targeted 
communities 

Output 4.1: Daily access to safe water which meets Sphere and WHO standards is provided to target 
people. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

4.1.1 Coordinate with the authorities to ensure affected people in camps 
have access to safe water 

X  100% 

4.1.2 Distribute water treatment tablets in camps and affected 
communities  

X  100% 

4.1.3 Provide safe water storage containers to target families in camps 
and affected communities  

X  100% 

4.1.4 Procure and install 30 water tanks (2,000L) in 15 camps  X  100% 

4.1.5 Monitor the installation of water tanks  X  100% 

4.1.6 Cleaning of 1,000 wells  X  100% 

Output 4.2: Target population is provided with access to adequate sanitation facilities meeting 
Sphere standards. 

4.2.1 Procure materials adequate for building 10 permanent community 
latrines 

X  10% 

4.2.2 Mobilize community members to build 10 permanent community 
latrines 

X  10% 

4.2.3 Monitor the building of 10 permanent community latrines X  10% 

Output 4.3: Hygiene promotion activities which meet Sphere standards provided to target population. 

4.3.1 Mobilize and (re)train volunteers and train them on the PHAST 
methodology 

 X Rescheduled 

4.3.2 Identify 5,000 households (25,000 people) to be reached with 
hygiene promotion through the PHAST methodology 

 X Rescheduled 

4.3.3 Promote environmental sanitation through shramadana (volunteer 
community labour) during PHAST sessions 

 X Rescheduled 

4.3.4 Reproduce information, education and communication materials 
for hygiene promotion  

 X 
25%  

(re-design 
process) 

4.3.5 Conduct hygiene promotion activities using the PHAST 
methodology in target communities 

 X Rescheduled 

4.3.6 Monitor hygiene practices in target communities, camps and 
shelters through knowledge, attitude and practice (KAP) surveys (final 
measure after 9 months and before end of operation) 

 X Rescheduled 

 

Progress towards outcomes 

Output 4.1:  
Activity 4.1.2, 4.1.3 and 4.1.5. are supported through Oxfam funding. As a result from the findings and urgent 
needs, the SLRCS teams have been prioritizing well cleaning. This activity has now been completed and 700 
wells have been cleaned in Colombo district and 533 in Gampaha districts. 
 
Output 4.2:  
All 50 emergency toilets have been installed in the camp with the support of Oxfam and other partners. When 
the last update was published, the plans were to build permanent community latrines in Colombo district. 
Locations have been identified and the tendering was in progress. Currently, the plans have been revised to 
utilise these funds for a mini water project in Kegalle district that will benefit 54 families. 
 
Output 4.3:  
In Kegalle, hygiene promotion activities have been conducted in the camps managed by SLRCS and 
distribution of dust bins have been completed. Implementation of PHAST activities have been rescheduled to 
start in mid June, 2017. These activities will be implemented in Kegalle, Kurunagalam and Puttalam. 
 



 

 
Health & care 

Outcome 5: The immediate and medium-term risks to the health of affected populations are reduced 

Output 5.1: Target population is reached with community-based disease prevention, epidemic 
preparedness and health promotion measures. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

5.1.1 Mobilize and (re) train volunteers and train them on conducting 
community-based disease prevention activities  

 X 25% 

5.1.2 Organize disease prevention and health education sessions for 
2,500 households (12,500 people) in target communities 

 X 25% 

5.1.5 Distribute disease prevention promotion materials alongside 
disease prevention and health education sessions 

 X 

25% 
(translation 

and 
reproduction 
of materials 
has started) 

5.1.6 Conduct disease prevention and health promotion activities in 
camps using CBHFA and ECV  

 X 
Scheduled to 
start in mid 
June, 2017 

5.1.7 Organize 5 medical camps in severely-affected areas  X  100% 

 

Progress towards outcomes 

SLRCS has provided emergency first aid through its branch volunteers in the earliest stages. Medical camps 
consisting of some small mobile medical teams provided basic health care in various camps. With direct 
support from the IFRC appeal, SLRCS medical teams have treated 2,215 patients in Colombo and an overall 
total of 5,347 patients with additional collaboration from partner organizations.  
 
The community-based health and first aid (CBHFA) and epidemic control for volunteers (ECV) activities were 
delayed due to lack of funds and due to the fact that the SLRCS focal point for health has left the organization 
and it has caused a small delay. Funds were allocated for this activity and health focal point role is currently 
covered by Asst. Mgr., First Aid. A new head of health has been recruited, who oversights the program. The 
activities planned under this section will be implemented together with hygiene promotion / PHAST under 
Section 4.3, which will be initiated from the mid of June, 2017. 
 
During relief phase, SLRCS Gampaha Branch has conducted dengue awareness sessions and training in 
areas of the districts where higher number of dengue cases were recorded. Awareness on health and hygiene 
practices were also conducted through the non-communicable diseases (NCD) and chronic kidney disease 
prevention (CKDP) programs along hygiene promotion.  
 

 
  



 

Restoring family links 

Outcome 6: Family links are restored whenever people are separated from, or without news of, their 
loved ones because of the disaster 

Output 6.1: Contacts are re-established between family members separated by the disaster. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

6.1.1 Facilitate communication for people in affected areas to re-
establish contact with their families  

X  100% 

6.1.2 Active tracing is considered in support to persons who have not 
succeeded in re-establishing contact with loved ones  

X  100% 

6.1.3 Measures are taken to identify and register vulnerable individuals 
(minors, injured) without contact, to trace their families and facilitate their 
return home  

X  100% 

 

Progress towards outcomes 

This activity has been completed and reported in Operations Update 2. 
 

 
  



 

 
Institutional disaster response capacity enhancement 

Outcome 7: National Society capacity to respond to disaster and crises is strengthened 

Output 7.1: SLRCS headquarters and branches have improved staffing and office facilities. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes  No  

7.1.1 Recruit project staff at the national headquarters and requesting 
branches (if gaps are identified)  

X  
100%  

 

7.1.2 Provide essential items and personal protective equipment to 
the national headquarters and branches  

X  100% 

Output 7.2: Capacity of SLRCS headquarters and branches to respond to disasters is strengthened 

7.2.1 Organize refresher training for SLRCS national and 5 branch 
disaster response teams and 3 specialized trainings 

X  
100% 

 

7.2.2 Procure preposition preparedness stocks adequate to meet the 
needs of 5,000 households (20,000 people)  

X  100% 

7.2.3 Procure 4 dingy rubber boats and 50 life jackets X  100% 

7.2.4 Specialized training on Assessment/ Boat Riding/ Camp 
Management  

X  

70% 
(the last 

specialised 
training is 
scheduled 

for the 
following 
quarter) 

 

Progress towards outcomes 

Output 7.1:  
Recruitment of one Livelihood Officer and one Finance Officer is completed by SLRCS. IFRC completed 
recruitment of Operations Manager and deployed one RDRT. IFRC CCST office, Delhi provided interim 
support for the operations till the Ops. Manager was recruited. Essential items and personal protective 
equipment were procured and replenished by IFRC. 
 
Recruitment of field officers for livelihood program in Colombo, Gampaha and Kegalle were completed. 
Recruitment of community mobilizers (7) for livelihood project was completed. Recruitment of community 
mobilizers (3) for DRR project was completed, who joined from January 2017.  
 
Output 7.2:  
All procurement of pre-positioned stocks, the boats and accessories was complete. Only one specialised 
training is pending and is scheduled for the following quarter. SLRCS completed training sessions on 
Assessment in Colombo and Gampaha, Camp Management training in Kegalle and Boat Riding training in 
Galle. 
 

 
  



 

Disaster risk reduction 

Outcome 8: Community resilience to disasters is protected and restored  

Output 8.1: Target communities have improved knowledge and skills to assess risk, plan and 
implement disaster risks management measures. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes  No 

8.1.1 Ensure integration of risk reduction initiatives across all recovery 
sectors 

X  Ongoing 

8.1.2 Conduct awareness raising sessions on preventable disaster 
risks in target communities  

X  80% 

8.1.3 Provide group cash grants (CHF 2,500) for 50 rural committees 
and schools to set up small projects including repair of damaged 
irrigation canals and renovation of infrastructure 

X  Just started  

 

Progress towards outcomes 

Nine communities have been selected by SLRCS in three districts: Colombo, Kurunegala and Puttalam. Up to 
now they have completed stakeholders and community orientation, problem identification (based on VCA 
approach), prioritization, resilience planning, preparation of reports. 
 
Kick off activities on cash transfer have now started and awareness training on disaster management. The 
mitigation activities were identified and preparation of estimates for requisitions are in progress.  

 



 

Quality programming / Areas common to all sectors 

Outcome 9: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation 

Output 9.1: Needs assessments are conducted and response plans updated according to findings. 

Activities planned 

Is 
Implementation 

on Time? 
Progress (%) 

Yes No 

9.1.1. Mobilize staff and volunteers for assessments  X  100% 

9.1.2. Undertake assessments to determine specific needs of 
beneficiaries  

X  100% 

9.1.3. Develop detailed response plans with activities that will meet 
identified beneficiary needs 

X  100% 

Output 9.2: Additional assistance is considered where appropriate and incorporated into the plan 
appropriate and incorporated into the plan. 

9.2.1. Ensure that any adjustments to initial plans are informed by 
continuous assessment of needs 

X  100% 

9.2.2. Conduct post-action surveys to determine the level of satisfaction 
among beneficiaries 

X  100% 

Output 9.3: Mechanisms are in place to facilitate two-way communication with and ensure 
transparency and accountability to affected people. 

9.3.1. Provide appropriate information, including on the scope and 
content of projects, to affected people 

X  Ongoing 

9.3.2. Ensure that affected people can deliver feedback, report 
complaints in confidence and that such are actioned by SLRCS  

X  Ongoing 

Output 9.4: Management of the operation is informed by an appropriate monitoring and evaluation 
system. 

9.4.1. Develop and utilize an appropriate M&E system for the operation X  Ongoing 

 
 

Progress towards outcomes 

Following the disaster declaration, SLRCS has activated its branches to do 24 hours rapid assessment and 
detailed assessments. On 21 and 22 May, a rapid assessment was conducted jointly with Disaster 
Management Centre, National Disaster Response Centre and World Food Programme in affected areas 
comprising safe locations. The aim here was to recognize the number of displaced persons and locate areas 
of people in camps and assess the situation and living standards of people in camps. 56 Red Cross volunteers 
participated. Detailed assessments for livelihoods was completed.  
 
Beneficiaries satisfaction surveys were carried out. SLRCS has provided a contact line during radio 
commercial to invite the beneficiaries to communicate their feedback to the emergency room of SLRCS. 
Beneficiary communication mechanism was established at the camps. 
 
Data collection and disaggregation’s of data by gender and vulnerable was a challenge for the operation. Two 
staffs from Sri Lanka (one from SLRCS and one from IFRC) have been trained on collection and analysis of 
data through mobile phones using Open Data Kit (ODK). SLRCS will aim at establishing a data collection 
based on ODK in the following year due to budgetary constraints. 
 
SLRCS coordinated with staffs from the local and district governments to conduct loss and damage 
assessment. It also included selection of beneficiaries for livelihood project, assessment and verification of 
data. The baseline data collection for livelihood program (household economic assessment) is complete and 
first instalment of livelihood grants were transferred to 575 families, currently work is in progress to transfer 
the second instalment. Staff based out of national headquarters of SLRCS facilitated developing plan of action 
for livelihood and DRR program in consultation with relevant government institutions, branch staff and 
volunteers and IFRC staff.  
 

 
  



 

Operational support services 
 
Logistics and supply chain  

 

Logistics and supply chain included procurement to replenish relief items required in this operation, customs 
clearance, fleet, storage and transport to distribution sites in accordance with the operation’s requirements and 
aligned to IFRC’s logistics standards, processes and procedures. 
 
Logistics support has been provided following IFRC standard procedures to ensure efficient and timely delivery of 
these items for the success of the operation. NFIs dispatched from pre-positioned stocks of SLRCS have been 
replenished under this appeal. Local procurement was facilitated by the IFRC Country Office and SLRCS 
participated in the procurement process. All international procurement was carried out through IFRC Regional 
logistics unit (RLU) in Kuala Lumpur according to IFRC standard procedures.  
 
SLRCS existing warehouses supported storage of relief items. Due to limited NS trucking capacity, trucks were 
rented from the local market to deliver relief items required in this operation and rental costs were covered under 
the emergency appeal. RLU in Kuala Lumpur has been providing technical support to the IFRC Sri Lanka office 
and SLRCS as per needed. 
 

Planning, monitoring, evaluation and reporting (PMER)  

 

SLRCS oversees all operational, implementation, monitoring and evaluation, and reporting aspects of the present 
operation in the affected area through its country-wide network of branches and volunteers. IFRC, through APRO 
and CCST New Delhi, has been providing technical support in operation management to ensure the operation 
objectives are met. Additionally, IFRC provided technical support to the SLRCS for the preparation of EPOA and 
DREF request and updates. IFRC is also supporting SLRCS to develop a simple reporting format to track the 
implementation of the emergency plan of action. 



 

 

Reference 
documents 


Click here for: 

 
Plans and 
reports 
 
Donor response 
 
Interim financial 

Contact information 
For further information specifically related to this operation please contact: 

Sri Lanka Red Cross Society: 

• Neville Nanayakkara, director general; phone +94 7732 61444;  

email: neville.nanayakkara@redcross.lk 

 

IFRC country office, Sri Lanka: 

• Gerhard Tauscher, operation manager; phone + 94 721779663;  

email: gerhard.tauscher@ifrc.org  

• Radhika Fernando, senior programme manager; email: radhika.fernando@ifrc.org  

 

IFRC CCST New Delhi: 

• Leon Prop, head of CCST; phone +91 11 233 24203; email: leon.prop@ifrc.org 

 

IFRC Asia Pacific regional office: 

• Nelson Castano, head of disaster and crisis (DCPRR); email: 

nelson.castano@ifrc.org  

• Mathieu Léonard, operations coordinator; mobile: +6019 620 0357;  

email: mathieu.leonard@ifrc.org 

• Riku Assamaki, regional logistics coordinator; mobile: +6012 2989 752;  

email: riku.assamaki@ifrc.org  

• Queries on resource mobilizations and pledge; email: zonerm.asiapacific@ifrc.org 

• Clarence Sim, PMER manager; email: clarence.sim@ifrc.org  

 

IFRC Geneva: 

• Cristina Estrada, response and recovery lead; phone: +412 2730 4260;  

email: cristina.estrada@ifrc.org  

• Susil Perera, response and recovery; phone: +412 2730 4247;  

email: susil.perera@ifrc.org 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 

most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 

of humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

 

 
 

 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLK005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLK005&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/docs/appeals/Active/MDRLK005.pdf
mailto:neville.nanayakkara@redcross.lk
mailto:gerhard.tauscher@ifrc.org
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mailto:nelson.castano@ifrc.org
mailto:mathieu.leonard@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,133,180 1,489,509 3,622,689

B. Opening Balance

Income
Cash contributions
Cake Corporation 9,745 9,745
China Red Cross, Hong Kong branch 106,960 25,953 132,913
European Commission - DG ECHO 216,256 216,256
German Red Cross (from German Government*) 475,684 475,684
Japanese Red Cross Society 94,136 94,136
New Zealand Government 67,260 67,260
Red Cross of Monaco                               16,329 16,329
Swedish Red Cross 49,199 76,228 125,427
The Canadian Red Cross Society (from Canadian
Government*) 118,706 118,706

The Netherlands Red Cross (from Netherlands
Government*) 122,586 259,523 382,109

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 278,744 1,360,820 1,639,564

C. Total  Income  = SUM(C1..C4) 278,744 1,361,238 1,639,983

D. Total  Funding = B +C 278,744 1,361,238 1,639,983

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 278,744 1,361,238 1,639,983
E. Expenditure -266,044 -703,417 -969,460
F. Closing Balance = (B + C + E) 12,701 657,822 670,523

Other Income
Sundry Income 419 419
C4. Other Income 419 419

Selected Parameters
Reporting Timeframe 2016/5-2017/5 Programme MDRLK005
Budget Timeframe 2016/5-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRLK005 - Sri Lanka - Floods & Landslides
Timeframe: 21 May 16 to 30 Nov 17
Appeal Launch Date: 24 May 16

Interim Report

Interim Report Prepared on 30/Jun/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,133,180 1,489,509 3,622,689
Relief items, Construction, Supplies
Shelter - Relief 15,500 29,778 29,778 -14,278

Shelter - Transitional 1,257,700 1,257,700

Clothing & Textiles 116,500 10,613 10,613 105,887

Water, Sanitation & Hygiene 82,281 3,329 3,329 78,952

Medical & First Aid 44,632 47,549 47,549 -2,917

Teaching Materials 6,938 6,938 -6,938

Utensils & Tools 48,000 47,475 47,475 525

Other Supplies & Services 245,290 1,473 224,111 225,584 19,706

Cash Disbursment 245,000 106,278 106,278 138,722

Total Relief items, Construction, Sup 2,054,904 107,750 369,793 477,544 1,577,360

Land, vehicles & equipment
Vehicles 7,187 7,187 -7,187

Computers & Telecom 25,025 4,489 4,489 20,536

Office & Household Equipment 3,000 3,000

Total Land, vehicles & equipment 28,025 11,675 11,675 16,350

Logistics, Transport & Storage
Storage 7,200 2,340 2,340 4,860

Distribution & Monitoring 21,750 2,569 2,569 19,181

Transport & Vehicles Costs 98,560 1,565 11,922 13,487 85,073

Logistics Services 1,400 5,318 5,318 -3,918

Total Logistics, Transport & Storage 128,910 1,565 22,149 23,714 105,196

Personnel
International Staff 380,000 8,525 98,602 107,126 272,874

National Staff 64,800 2,131 2,131 62,669

National Society Staff 184,950 12,142 8,616 20,758 164,192

Volunteers 40,375 953 145 1,098 39,277

Total Personnel 670,125 21,619 109,494 131,114 539,011

Consultants & Professional Fees
Consultants 20,000 20,000

Professional Fees 945 4,758 5,704 -5,704

Total Consultants & Professional Fee 20,000 945 4,758 5,704 14,296

Workshops & Training
Workshops & Training 66,600 4,366 15,240 19,606 46,994

Total Workshops & Training 66,600 4,366 15,240 19,606 46,994

General Expenditure
Travel 43,310 26 19,496 19,522 23,788

Information & Public Relations 52,143 845 7,686 8,531 43,612

Office Costs 1,750 3,420 6,929 10,349 -8,599

Communications 8,100 170 689 858 7,242

Financial Charges 16,470 573 -13,490 -12,917 29,387

Other General Expenses 179,832 11,287 37,538 48,825 131,007

Shared Office and Services Costs 131,418 50 16,848 16,898 114,520

Total General Expenditure 433,023 16,371 75,696 92,066 340,956

Operational Provisions
Operational Provisions 96,707 46,366 143,073 -143,073

Total Operational Provisions 96,707 46,366 143,073 -143,073

Selected Parameters
Reporting Timeframe 2016/5-2017/5 Programme MDRLK005
Budget Timeframe 2016/5-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRLK005 - Sri Lanka - Floods & Landslides
Timeframe: 21 May 16 to 30 Nov 17
Appeal Launch Date: 24 May 16

Interim Report

Interim Report Prepared on 30/Jun/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,133,180 1,489,509 3,622,689
Indirect Costs
Programme & Services Support Recove 221,103 16,206 42,586 58,792 162,311

Total Indirect Costs 221,103 16,206 42,586 58,792 162,311

Pledge Specific Costs
Pledge Earmarking Fee 435 4,790 5,225 -5,225

Pledge Reporting Fees 78 868 947 -947

Total Pledge Specific Costs 514 5,658 6,172 -6,172

TOTAL EXPENDITURE (D) 3,622,689 266,044 703,417 969,460 2,653,229

VARIANCE (C - D) 1,867,137 786,092 2,653,229

Selected Parameters
Reporting Timeframe 2016/5-2017/5 Programme MDRLK005
Budget Timeframe 2016/5-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRLK005 - Sri Lanka - Floods & Landslides
Timeframe: 21 May 16 to 30 Nov 17
Appeal Launch Date: 24 May 16

Interim Report

Interim Report Prepared on 30/Jun/2017 International Federation of Red Cross and Red Crescent Societies
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