
 

Emergency appeal n° :MDRNE013 GLIDE n°:OT-2014-000126-NER 
Operations update n° 1 Timeframe covered by this update: 18 September – 3 

October 2014. 

Emergency Appeal operation start date: 18 
September 2014 

Timeframe: 9 months ending in June 2015 

Appeal budget: 
CHF 1,062,406 

Appeal coverage: 0 % Total estimated Red Cross and Red Crescent 
response to date: CHF 130,000 through this appeal 

Disaster Relief Emergency Fund (DREF) allocated: CHF 130,000  

N° of people being assisted:80,000 

Host National Society(ies) presence (n° of volunteers, staff, branches): 
 

Red Cross Red Crescent Movement partners actively involved in the operation: Luxembourg Red Cross, 
ICRC 
 

Other partner organizations actively involved in the operation: 
 

 
Summary:  

Since the launch of the Emergency Appeal, the influx from Nigeria has continued, and as of 24 
September, the total number of displaced population was 105,000, most of them being women and 
children. Since the beginning of September, more than 16,549 people have reached Diffa region, 
compared to 10,543 in August. The new arrivals are in urgent need of emergency assistance in terms 
of food and basic non-food items, emergency shelter, medical assistance, potable water and 
protection. Due to economic opportunities through fishing, most of the new arrivals are settling around 
lake Chad rather than in already exhausted host communities. At the same time, displaced population 
who arrived earlier this year are becoming host families for new arrivals, resulting in additional 
burdens for families with very limited resources. 

According to the outcome of a joint assessment mission conducted in the beginning of September, 
the poor rainfall in Diffa will affect the 2014-2015 agricultural and pastoral campaign and is expected 
to cause serious food deficit in most communities. Rains have stopped raining at the beginning of 
September and this is a dangerous indicator for poor harvest of millet, sorghum and local beans.  

Between 22 and 24 September, the Prime minister’s office deployed a crisis management team in 
Diffa region to meet the humanitarian actors and regional authorities and assess the situation. One of 
the main suggestions from the management team is to establish camps to allow humanitarian 
assistance to the affected and improve coordination by harmonising the response. 

Following the launch of the IFRC emergency appeal in support of the Niger Red Cross (NRC), CHF 
130,000 was allocated from the IFRC DREF to allow emergency assistance in health, water and 
sanitation and NS capacity building. This allocation has allowed initiation of logistical arrangements 
including procurement of two boats and 20 life vests, as well as engagement of an operations 
manager and a water and sanitation field officer to support the operation. The NRC has deployed the 
communication officer and the health coordinator to the field for a week to support the regional 
committee in planning activities. 30 volunteers from 10 lake islands have been identified to be trained 
in emergency health, Watsan and communication. Health and Watsan needs have been identified in 
collaboration with the responsible of Baroua health centre. Other 30 volunteers from Bosso (villages 
and islands) will also be identified and trained. Weekly mobile clinics are being organised in the 
islands to assist those who cannot access to health centres. The first 10 targeted islands are 
Kadeiram, Tchoukou Gabi, Karrounn, Arina, Kadia, Gadarmou, Klakmana, Kourna, Chilla, and 
Douwa. WHO will support with medical assistance and an agreement is being developed. A three 
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months plan of action has been elaborated. Since September 18th, the IFRC Operations Manager 
has been deployed to Diffa to coordinate the operational implementation and engage further in 
coordination mechanisms. 

Though the total number of displaced people is radically increasing, the planned target of this 
emergency appeal currently remains unchanged, but the humanitarian situation is becoming 
increasingly critical and support to the IFRC Emergency Appeal is urgently needed to provide 
emergency assistance. 

Coordination and partnerships 

The National Society holds weekly crisis meetings at the Diffa level with the ICRC, IFRC and 
Luxembourg Red Cross and is building a common operational plan to provide holistic support to the 
affected persons. The last meeting was held on Wednesday 24th in the regional branch office, 
attended by ICRC head of delegation, Luxembourg Red Cross representative, IFRC Operations 
Manager and NRC Regional Branch committee. RCNS and IFRC joined other humanitarian actors 
present in Diffa in a workshop organized by the Prime Minister’s office to discuss how to improve 
effectiveness of the current humanitarian assistance. The Government of Niger, working through its 
Diffa Regional crisis committee led by the Governor and supported by OCHA and UNHCR, monitor 
the situation and organize weekly meetings, in which the RCSN regional branch, IFRC and ICRC 
participate alongside UN agencies (UNHCR, WFP, UNFPA, UNICEF, IOM) and national and 
international NGOs. The authorities and humanitarian agencies continue to assist displaced persons. 
ICRC assist in food while Luxembourg Red Cross provide temporary shelter and sanitation facilities to 
the displaced people. Save the Children, Care International, Samaritans’ Purse and United Nations 
agencies (FAO, UNHCR, WFP and IOM) are continuing to provide assistance. 

Bilateral partnership agreements between the NRC and humanitarian agencies have been facilitated 
as per below table: 

Organization Assistance  Quantity  

WHO Medicines  Unspecified  

UNFPA Condoms and contraceptives For 8.000 people 

UNICEF (via cluster WASH) Aquatabs and PURE For 8.000 people for 3 months 

WFP Food  Till December 2014 

 

Operational implementation 
Overview 
A Watsan field focal person has been recruited and deployed to the field to avoid delays in 
responding to  water and sanitation needs. The national society has deployed the communication 
officer and the health coordinator to the field for a week to support the regional committee in planning 
activities and elaborate on how to carry out the interventions. A three month plan of action has been 
elaborated.30 volunteers from 10 lake islands have been identified for trained in emergency health, 
Watsan and communication. Health and Watsan needs have been identified in collaboration with the 
responsible of Baroua health centre. Other 30 volunteers from Bosso (villages and islands) will also 
be identified and trained. Criteria for identifying and selecting volunteers has  been set up in 
consultation with  regional branch as follows:  

 Be a permanent resident of the target community 

 Ability to read and write 

 Willingness to volunteer 

 Has to be seconded by members of the community 

 Should have the capacity to conduct sensitizations. 

Weekly mobile clinics will be organised in the islands to assist those who cannot access  health 
centres. Since 18 September ,the IFRC Ops Manager has been  in the field to coordinate the 
operation, participating in different humanitarian coordination meetings in Diffa region. Given the 
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desperate need of boats, their procurement process has started. Two boats, their accessories and 20 
life vests will soon be availed. 

To ensure complementarity of actions, cooperation agreements are in the  process of being signed 
with various actors including WHO ,who will avail  medical supplies to  be used in the islands. 
Agreements with UNFPA have already been signed with the NS to conduct community sensitisation 
activities and distribute condoms and contraceptives. UNICEF via WASH cluster  promised to avail 
aquatab and PUR. 

 

Planned interventions Implementation (%)  

Health and care  

Outcome 1 : The immediate risks to the health of affected populations are 
reduced 

 

Output 1.1 Community-based disease prevention and health promotion 
is provided to the target population 

 

Activities planned:  

Train 60 community based volunteers in CBHFA and communication on STD 
& HIV/AIDS 

45 volunteers identified 
to be trained 

Provide volunteers with first aid kits and information, education and 
communication material and means 

 

Procure two boats (canoes) for monitoring health mobile care activities in Lake 
Chad islands 

Procurement initiated 

Procure life vests and safety equipment for boats and train volunteers on their 
use 

Procurement initiated 

Finalise negotiations and sign an agreement with WHO for providing 
medicines 

In process 

Provide the health centres with medication received from WHO In process 

Output 1.2 HIV / AIDS prevention and essential management provided  

Activities planned  

Organise monthly information, education and communication distributions 
alongside condoms to targeted risk groups 

Awaiting volunteers 
training 

Encourage voluntary testing and counselling on HIV/AIDS Awaiting volunteers 
training 

Sign agreement with UNFPA to provide tools and materials to at risk groups Agreement signed 

Strengthen health centre staff capacity in STD and HIV/AIDS through training 
and coaching 

 

Contract PLHIV association and organize assistance  

Distribute monthly supplementary food parcel to most vulnerable PLHIV (in 
cooperation with WFP) 

 

Water, sanitation, & hygiene promotion  

Outcome 1: Immediate reduction in risk of waterborne and water related 
diseases in targeted communities  

 

Output 1: Daily access to safe water which meets Sphere and WHO 
standards in terms of quantity and quality is provided to target 
population 

 

Activities planned:  

Conduct refresher training for 60 volunteers on use of water purification tablets 45 volunteers are 
identified  

Provide access to safe water through building five new wells and maintaining 
10 existing water points 

2 wells already identified 

Train communities in operation and maintenance of water points  

Train communities on use of water purification tablets Target communities 
identified 

Distribution water purification tablets and oral rehydration salts to health 
centres 

 

Output 2: Adequate sanitation which meets Sphere standards in terms of 
quantity and quality is provided to target population 
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Activities planned:  

Construct five latrines at the health centres and public buildings One target location 
identified 

Conduct hygiene promotion campaign  

Train volunteers on PHAST, cholera prevention and hygiene promotion 
messaging 

Volunteers are identified 

Provide sanitation tools and protection material and organize monthly 
community sanitation activities 

Procurement in 
progress. 

Output 3: Hygiene promotion activities which meet Sphere standards in 
terms of the identification and use of hygiene items provided to target 
population 

 

Activities planned: 

Print and distribute 10,000 hygiene promotion leaflets Process initiated 

Conduct door-to-door visits  

Food security, nutrition, and livelihoods  

Outcome 1: Immediate food needs of the disaster affected population are 
met 

 

Output 1: Appropriate food rations are distributed to vulnerable 
households 

 

Activities planned:  

Sign agreement with WFP to distribute food parcels Already signed 

Update monthly the beneficiary list received from WFP  

Train 60 volunteers on distribution techniques Volunteers identified 

Distribute monthly food parcels to 25,000 persons in targeted communities Activity initiated 

Output 2: Household income is maintained where income sources are 
disrupted 

 

Activities planned: 

 Identify and develop baselines in villages for cash programme  

Identify beneficiaries based on selection criteria  

Strengthen logistics, financial and managerial capacities of branches to 
implement cash for work programming  

 

Support cash for work activities in 20 villages  

Equip the villages with appropriate agricultural tools and the most appropriate 
species to plant  

 

Output 2: Household income is maintained where income sources are 
disrupted 

 

Activities planned:  

 Identify and develop baselines in villages for cash programme  

 Identify beneficiaries based on selection criteria  

Strengthen logistics, financial and managerial capacities of branches to 
implement cash for work programming 

 

Support cash for work activities in 20 villages  

Equip the villages with appropriate agricultural tools and the most appropriate 
species to plant 

 

Outcome 2: Critical nutritional status of the targeted community is 
improved 

 

Output 2.1: Screening for acute malnutrition carried out for children 
under age 5 and referrals provided for children under 5 with acute 
malnutrition 

 

Activities planned: 

Recruit and train 160 community-based volunteers for nutritional screening 
and referral of children 

 

Undertake house visit to children released from nutritional centres  

Strengthen screening and referral systems, baseline and follow-up on cases of 
malnutrition 

 

Conduct screening of all children from six months to five years every three 
months 

 

Refer moderate acute malnourished children to nutritional centres  
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Distribute nutritional supplies in partnership with WFP and UNICEF  

Output 2.2: Information regarding better infant and young child feeding 
practices is made available and applied by to mothers of children under 
5 and/or of malnourished children 

 

Activities planned: 

Organize information, education and communication sessions on good 
nutritional practices and breastfeeding 

 

Organize demonstrations on food preparation for children  

Encourage pregnant women undertake health centre visits and register births  

Output 2.3: Integrated health centres in the targeted areas have the 
capacity to receive and care of all referred malnourished cases 

 

Activities planned: 

Provide support and training to nutritional centres according to needs on the 
therapeutic food 

 

Provide health centres with ready-to-use therapeutic food (in cooperation with 
WFP) 

 

Outcome : Reduced food insecurity among affected households  

Output 1: Productive assets are replaced and retained  

Activities planned:  

Identify and support 10 existing cereal banks that need to be reinforced  

Sign agreement with WFP to provide cereal  

Organize trainings for the management committee on cereal bank monitoring  

Support in the creation of four new cereal banks in the zones of intervention  

Document the process and use for learning to improve future interventions  

Output: Productive assets/inputs for primary production provided in 
accordance with the seasonal calendar 

 

Activities planned:  

Develop a suppliers list on approved improved seed producers  

Provide improved seeds to 2,500 households in collaboration with FAO  

Monitor and evaluate distribution activities  

Identify and purchase of short cycle cereals  

Identify households with cropping potential in towns  

Train volunteers and beneficiaries on replanted cereal  

Test plots of replanted maize  

Output 3: Natural resource management is supported for sustainable 
recovery 

 

Activities planned: 

Identify five women associations (host) and five refugees households with 
cropping potential and land for gardening 

 

Train beneficiaries in vegetables planting, conservation and marketing  

Identify and select farms in cooperation with the authorities to build fences  

Procure and distribute seeds and fertilizers  

Monitor, coach and accompany women throughout the vegetable growing 
process until harvest 

 

Output 4: Improve Red Cross safer access and community cohesion 
amongst refugee and host families  

 

Activities planned: 

Recruit socio-community facilitator to be based in Diffa  

Training of 100 volunteers on promotion of peace and protection of the most 
vulnerable groups 

 

Organise educational sessions, short plays or forums on peace and 
cohabitation 

 

Organize meeting of leaders of different community representation  

National Society Capacity building  

Outcome 1: The quality of the operation is supported through protecting 
and promoting the National Society’s development, capacities and future 
sustainability 

 

Output 1: Diffa regional branch and four local committees offices are  
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rehabilitated and have effective communications systems 

Activities planned: 

Small rehabilitation of the Diffa and N’gugmi branches and the headquarters  

Install internet in two local branches (Bosso and Maine Sorae) Process initiated 

Produce stickers, placards, flags and poster to be used during activities and 
constructions 

Process initiated 

Purchase a generator to Diffa local branch Done  

Recruit an Operations Manager to be based in Diffa Recruitment process 
initiated  

Organize and lead monthly Red Cross and Red Crescent Coordination 
meetings 

 

Output 2: Temporary capacity to be added to the NS through 
international partners’ support is defined 

 

Activities planned 

Train four local branches senior staff in PMER  

Monitor, evaluate and report on operational activities  

Support two medical doctors from Global Fund TB project to train National 
Society and health centre staff 

 

Output 3: The transport capacity of Diffa regional branch is improved  

Activities planned 

Lease two vehicles for monitoring the activities in Diffa Done 

Provide four motorbikes for local committees to monitoring the activities Process initiated 

Support the branches with fuel and maintenance Process initiated 

_____________________________________________________ 

 

Contact information 
  For further information specifically related to this operation please contact: 

 Niger Red Cross Society: Ali Bandiaré, President; Tel: +227 96 97 35 29; email: 

crniger@intnet.net 

 

 IFRC Country Representation: Pierre Kana, Country Representative; Tel: +227 20 
738 334; email: pierre.kana@ifrc.org 

 

 IFRC Regional Representation: Momodou Lamin Fye, Regional Representative for 
Sahel; phone: +221 33 869 36 41 or +221 77 332 56 72; email: 
momodoulamin.fye@ifrc.org 
 

 IFRC Zone: Daniel Bolaños Gonzalez, Disaster Management Coordinator, 
Phone:+254 20 2835213; email: daniel.bolanos@ifrc.org 

 

 In Geneva: Cristina Estrada, Operations Support, Phone: +41 22 730 4260, email: 
cristina.estrada@ifrc.org 
 

 Zone Logistics Unit: Rishi Ramrakha; Phone +254 20 283 5142, email: 
rishi.ramrakha@ifrc.org 
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For Resource Mobilization and Pledges: 

 IFRC West and Central Africa: Elisabeth Seck, Resource Mobilization Officer; 
phone:+221 33 869 36 60; email: elisabeth.seck@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

 In IFRC Zone: Robert Ondrusek, PMER Coordinator; Phone: +27 11 303 9700; 
email: robert.ondrusek@ifrc.org 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:elisabeth.seck@ifrc.org
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