
 
Volunteer conducting hygiene promotion in Rivers state. 
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Emergency appeal n° MDRNG014 
GLIDE n° FL-2012-000138-NGA 
12-months summary update 
13 November 2013 
 

 
Period covered by this Operation Update: 
November 2012 to October 2013. This update 
represents a twelve-month summary of the 
operation (cumulative narrative and financial). 
 
Appeal target (current): CHF 3,923,663 <click 

here for Revised Emergency Appeal Budget and 
here for Interim Financial Report>  

 
Appeal coverage: 98%; <click here to go to the 

updated donor response report, or here for contact 
details >  
 
Appeal history: 

 A Preliminary Emergency Appeal was 
launched on 29 September 2012 for CHF 
899,094 to assist 10,000 people for 6 months.  

 CHF 200,000 was allocated from the Federation`s Disaster Relief Emergency Fund (DREF) to support the 
Nigerian Red Cross Society (NRCS) to respond.  

 An Emergency Appeal was launched on 22 November 2012 for CHF 3,453,527 to support the Nigeria 
National Society to assist 50,000 beneficiaries for 12 months, with completion targeted for 25 September 
2013.  

 An Emergency Appeal Revision was issued on 22 May 2013 to enable the remaining needs of communities 
to be addressed, and the operation extended to cater for implementation of planned activities with completion 
set for 31 December 2013.  

 Operation Update n°1 was issued on 27 December 2012.  

 Operation Update n°2 was issued on 28 January 2013. 

 Six-month summary update was issued on 25 April 2013. 
 
 

Summary: The Emergency Appeal operation supported by the International Federation of the Red Cross and 
RED Crescent Societies (IFRC) has progressed as planned following its revision in May 2013, with the 
emergency and recovery assistance provided well received by the population affected by the 2012 floods in 
Nigeria. The 12-months summary update reports on progress from November 2012 to October 2013 as 
summarized below. 
 
Emergency Shelter and Non-Food Items (NFIs): All emergency relief distributions and recovery shelter 
assistance have been completed across all 12 targeted states. Key achievements include:  
 

 3,635 households (25,242 people) have been supported with emergency shelter assistance (shelter kits and 
tarpaulins) in 11 of the 12 targeted states (Adamawa, Anambra, Bayelsa, Benue, Edo, Imo, Kogi, Niger, 
Plateau, Rivers and Taraba), which represents 100% of those targeted (3,635 households (25,242 people). 

Emergency appeal operation update 

Nigeria: Floods 

http://www.ifrc.org/docs/appeals/Active/MDRNG014.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG014PEA.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG014ea.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG014rea.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01401.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01402.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG01403.pdf


 2 

IFRC / NRCS are now in the process of replenishing / pre-positioning NFIs in warehouses in Kano and 
Lagos. 

 4,068 households (28,476 people) have been supported with NFIs to meet their immediate needs in all 12 
targeted states, which represents 102% of those targeted (4,000 households (28,000 people); 

 100 houses have been reconstructed or repaired in three communities in Kogi state, which is 100% of the 
target (100 households).  

Emergency health and care: IFRC/NRCS completed emergency health and care activities in 9 of the 12 
targeted states (Adamawa, Anambra, Benue, Delta, Edo, Kogi, Niger, Plateau and Rivers). Key achievements 
include: 

 7,477 households (52,340 people) have been supported to improve their knowledge of how to prevent and 
control flood-related infections, which represents 105% of those targeted (7,142 households (50,000 people)). 
In 10 communities in Delta (Abala Onu, Ilwere Ogu, Kpakiama and Oko Ogbele), Edo (Illushi, Udaba and Igori 
Waterside) and Kogi (Mozum Ose, Odogwu and Ozahi) states, community-based volunteers (CBVs) have 
carried out health/hygiene activities as part of sustainable recovery interventions, supporting 4,333 
households (30,331 people).  

 
Water, sanitation and hygiene promotion: IFRC / NRCS have carried out water, sanitation and hygiene 
promotion activities across all 12 targeted states. Key achievements include: 

 4,068 households (28,476 people) have been supported with hygiene related items (NFIs), which represents 
102% of those targeted (4,000 households (28,000 people)); 

 7,437 households (51,737 people), 25 teachers and 80 CBVs have received hygiene promotion activities, 
which represents 104% of those targeted (7,142 households); 100% of those targeted (20 teachers), and 
800% of those targeted (10 CBVs); 

 25 emergency latrines have been constructed in Edo state; and 20 VIP latrines are in progress, which will 
provide improved sanitation to 3 communities in Kogi state; 

 4,020 households (28,149 people) in 10 of the 12 targeted states received water purification tablets in order to 
promote the provision of safe drinking water, which represents 100.5% of those targeted (4,000 households 
(28,000 people). An IFRC water and sanitation kit 5 has also been pre-positioned in Benin City for future use, 
which can serve up to 5,000 people. 

 
Disaster Risk Reduction and Preparedness: IFRC/NRCS in collaboration with the CRAterre institute 
(International Centre on Earthen Architecture) has provided sensitization to 54 staff and volunteers on building 
techniques that can be used to make houses more resilient to floods. A two-day workshop for 54 participants 
(from NRCS and Government Agencies) was also carried out with the intention of establishing best practices and 
lessons learnt from the recovery shelter intervention in Kogi state, and how these could then be applied in other 
areas of Nigeria. Further disaster risk reduction (DRR) and preparedness activities, including vulnerability 
capacity assessment (VCA) training in Akwa Ibom state, are in the process of being planned, with completion 
expected by December 2013.  
 
The Emergency Appeal has received CHF 3,858,430 of the requested funding (CHF 3,923,663); of which 78 % 
has been expended to date. Please note however, that the Emergency Appeal budget requires revision to ensure 
that all remaining activities can be completed by 31 December 2013; and as such is included with this Operations 
Update. The Emergency Appeal budget has been revised to reflect the actual costs of the operation, for example 
the cost NFIs, and under budgeted storage, transport and distribution costs. Please note that the changes made 
to the budget have no implications for the design of the operation, for example, the quantity of NFIs that have 
been procured / distributed remains the same.  
 

The situation 
 
Between July and October 2012, heavy rains led to Nigeria’s worst flooding in 40 years affecting more than 7 
million people in 33 out of 36 states. The Nigerian authorities contained the initial excess run-off through 
contingency measures, but after water reservoirs overflowed, authorities were obliged to open dams to relieve 
pressure in both Nigeria and neighbouring countries of Cameroon and Niger leading to rivers overflowing; and 
bringing devastation to many areas. Over two million people were forced from their homes as the flood waters 
swept through their communities. The National Emergency Management Authority (NEMA) reported 363 deaths 
as a result of the flooding.  

 
Following the flooding, many of the displaced sought refuge in IDP camps. However, in November 2012, the 
floods receded and the camps were closed, with people encouraged to return home. On their return, people 
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struggled to get their lives back in place with their houses damaged, crops destroyed, and belongings swept 
away. 
 
In 2013, the seasonal rains have led to reported flooding in 8 states (Abia, Bauchi, Benue, Jigawa, Kebbi, Kano, 
Kogi and Zamfara). In many of these areas, people are still recovering from the effects of 2012 floods. However 
the Nigerian Meteorological Department is predicting more rainfall this year than in 2012 and the rivers Benue and 
Niger are at “high risk” of overflowing (UNOCHA). 
 
Since 2012, the security situation has deteriorated with increased confrontations between the Boko Haram group 
and security forces and inter communal violence presenting serious challenges for humanitarian access to many 
areas of the country. 
 

Coordination and partnerships 
 

Since the beginning of the operation, NRCS has been the implementing partner of IFRC, and this remains 

unchanged. Other agencies or organizations have not been better placed to address the needs of the affected 

population such that in-country stakeholders have depended on NRCS to lead the response operation, 

information and coordination. The National Society is represented in all 12 states where the operation is being 

carried out, and has been able to mobilize personnel and volunteers at the branch and community level to 

respond.   

 

The National Emergency Management Agency (NEMA) has coordinated the actions of all the key stakeholders, 

including those of IFRC and NRCS to ensure they complement one another. IFRC/NRCS has participated in 

Inter Agency Emergency Preparedness and Response Working Group meetings and maintained contact with 

international NGOs including Catholic Relief Services (CRS), International Rescue Committee (IRC), 

International Organisation for Migration (IOM), MSF, Oxfam Nigeria, Save the Children (STC) and UN agencies 

thus United Nations Population Fund (UNFPA) and UNHCR in order to further enable effectiveness in 

coordination. Memorandums of Understanding (MoU) have been signed with Oxfam Nigeria, STC, UNFPA and 

UNCHR to carry out activities which supplement those within the Emergency Appeal.  

 

Some highlights on coordination include; 

 NRCS entered a partnership with Oxfam Nigeria to support the expansion of water and sanitation 

activities (including hygiene promotion) in Kogi state which have since been completed;  

 STC donated NFIs (IEC materials, mosquito nets, soap and sanitary items), which have been 

distributed in six states; 

 NRCS with the UNHCR have completed NFI distributions in 10 of 11 states (Benue, Cross River, 

Enugu, Imo, Kebbi, Kwara, Jigawa, Niger, Plateau and Taraba). The NFI distributions were planned in 

Borno state, but have had to be suspended due to a deterioration of the security situation.  

 NRCS with the UNFPA have completed the distribution of sexual and reproductive health kits, and 

dignity kits to 15,000 people in 6 states (Anambra, Bayelsa, Cross River, Delta, Edo and Imo). UNFPA 

have provided training for 9 volunteers from Anambra, Bayelsa and Delta states (and 1 HQ staff 

member) on sexual and reproductive health. These volunteers are mobilizing people at community level 

to access a further 5,000 dignity kits. UNFPA also donated 10,000 condoms, which have been 

distributed with NFIs in the 12 targeted states (Adamawa, Anambra, Bayelsa, Benue, Delta, Edo, Imo, 

Kogi, Niger, Plateau, Rivers and Taraba). 

 Corporate partners including ExxonMobil, Nigeria Liquefied Gas and Shell have also been engaged, 
and have provided funding and resources to support the response.  

 The French and Czech Governments have released funding as the WHO Voluntary Emergency Relief.  

 IFRC/NRCS have also worked in collaboration with CRAterre, and the Ministry of Lands, Houses and 
Urban Development in recovery shelter assistance in Kogi state.  

 

IFRC has coordinated the Red Cross and Red Crescent Movement response, including with National Societies 

from surrounding countries, Partner National Societies (PNS), which have supplied staff on loan to support the 

operation, and the International Committee of the Red Cross (ICRC), which has a long term presence in 

Nigeria. Significant contributions have been received from Red Cross and Red Crescent Movement partners 

such as the American Red Cross, British Red Cross, Canadian Red Cross, Finnish Red Cross, Japanese Red 

Cross, Red Cross of Monaco, Netherlands Red Cross (from the Netherlands Government), Swedish Red Cross 

and Swiss Red Cross. 
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On behalf of NRCS, IFRC thanks all donors, partners and beneficiaries for their invaluable support for the 
operation. It is has made a difference to the lives of those affected by the 2012 flooding.  

 
National Society Capacity Building: NRCS staff and volunteers through the Emergency Appeal operation have 
had their capacities increased through the planning, implementation and monitoring of activities in collaboration 
with their IFRC counterparts.  Capacity has also been increased as a result of trainings in emergency (shelter tool 
kits), recovery (shelter risk mitigation), health/hygiene promotion, and finance. IFRC presence in Nigeria has been 
strengthened through a country office, which has been established specifically to help build the capacity and 
sustainability of the National Society; as well as assist with the transition from emergency to longer term 
programming.  

 

Red Cross and Red Crescent action 
 
Overview: During the emergency phase, IFRC mobilized all the disaster management tools in its system to 
support NRCS, including: DREF, Regional Disaster Response Teams (RDRT), Emergency Response Units 
(ERU) and a Head of Emergency Operations (HeOps). Field Assessment and Coordination Teams (FACT) were 
also sent to support NRCS assess the needs of people affected by the 2012 floods, which resulted in the launch 
of a Preliminary Emergency Appeal and then an Emergency Appeal. The IFRC operational team deployed has 
comprised of a country representative, operations coordinator, finance-admin delegate, reporting delegate, shelter 
delegate and water and sanitation delegate.  
 
Following the return of the population to their communities, a situation, which had not been expected based on 
the assessments that were carried out at the beginning of the operation, the Emergency Appeal was revised to 
ensure that the remaining needs of people affected by the 2012 floods could be addressed, and early recovery 
interventions supported. The emergency operation was also extended into Imo state (from 11 to 12 states), which 
was affected by the floods but not prioritized in the FACT assessment. Please refer to the revised Emergency 
Appeal for further information. 
 

Progress towards outcomes  
 
Goal: To provide emergency and early recovery assistance for communities in Nigeria (50,000 beneficiaries or 
7,142 households) in 12  states (Adamawa, Anambra, Bayelsa, Benue, Delta, Edo, Imo, Kogi, Niger, Plateau, 
Rivers and Taraba) that were identified as worst affected by the 2012 floods.  
 
IFRC / NRCS have been committed to reaching the most vulnerable people affected by the 2012 floods through 
this Emergency Appeal: the chronically ill, physically challenged, widows, aged, single parents and orphans.  

  

http://www.ifrc.org/docs/Appeals/12/MDRNG014rea.pdf
http://www.ifrc.org/docs/Appeals/12/MDRNG014rea.pdf
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Shelter and Non-Food Items  

Outcome: The immediate shelter and settlements needs of the target communities are met (50,000 
beneficiaries of 4,100 households (HH)) 

Outputs (expected results) Activities planned 

 Emergency shelter assistance 
is provided to 3,635 HH (1/2 
tarpaulins, 1 shelter tool kit) 

 Identification and registration of targeted HH; 

 Procurement and distribution of emergency shelter materials; 

 Training of volunteers on shelter tool kit and sensitization of the  
volunteers for the emergency sheltering activities and basic  

 DRR principles; Monitor and report on distribution; 

 Evaluation of the emergency response sheltering response. 

 Essential Household Items 
(EHI) / Non-Food Items (NFIs) 
are provided to 4,000 HH.  

 Procure and distribute NFIs; 

 Identification and registration of beneficiaries; 

 Assessment to define NFIs content. 

 Returning HH receive 
assistance in rebuilding their 
homes or permanent shelter 
(100 HH in Kogi state). 

 Identification and registration of beneficiaries; 

 DRR trainings on building flood resistant shelter; 

 Procurement of material and construction of shelters (2 communities 
for 70 shelters); 

 Procurement, distribution of shelter materials and technical support 
on rebuilding / repairing (1 community for 30 shelters); 

 Monitor, evaluate and report on the shelter construction; 

 NS local branch volunteers from other communities visit the DRR 
training sites to increase the impact of the intervention. 

 
Progress: All EHI/NFI and emergency shelter distributions have been completed (as of 15 May 2013). The 
distributions were carried out in simultaneously to ensure that the needs of the affected population were 
effectively addressed. An IFRC Relief ERU, comprising a team leader and relief delegate worked in collaboration 
with an IFRC relief RDRT, an IFRC logistics RDRT and NRCS National Disaster Response Team (NDRT) 
personnel and volunteers to complete the distribution of EHIs/NFIs and emergency shelter assistance.  
 
IFRC/NRCS provided EHIs/NFIs to 4,068 HH (28,476 people) of 4,000 targeted HHs (50,000 people) in all 12 
states. Each HH has received EHI/NFIs comprising items such as blankets, kitchen sets, and sleeping mats and 
soap. IFRC/NRCS have provided emergency shelter assistance to 3,635 HH (25,242 people) of 3,635 targeted 
HH (28,000 people) in 11 of 12 targeted states (Adamawa, Anambra, Bayelsa, Benue, Edo, Imo, Kogi, Niger, 
Plateau, Rivers and Taraba). Each HH has received a shelter tool kit containing claw hammer, handsaw, hoe, 
machete, nails, roofing nails, rope, shovel, timber, tin snip and tire wire). A total of 4,421 tarpaulins have also 
been distributed. In Delta state, emergency shelter assistance was not provided as assessments indicated that 
less damage had been caused to people’s homes.  

 

States Number of 
Beneficiaries 

Non Food Items (NFIs) 
Aqua 
tab / 
PUR 

Blanket Bucket Hygiene 
kits 

Jerry 
can 

Kitchen 
set 

Low Flow 
Dispenser 

Mat Mosquito 
Net 

Shelter 
Tool 
Kits 

Soap 
(200g 
bars) 

Tarpaulins 

Adamawa 1,547 250 663 221 221 221 221 0 663 663 221 1,768 221 

Anambra 4,235 30,250 1,815 605 605 605 605 0 1,815 1,815 605 4,840 605 

Bayelsa 7,217 51,550 3,093 1,031 1,031 1,031 1,031 0 3,093 3,093 1,011 9,928 1,031 

Benue 763 153 327 109 109 109 109 0 327 327 109 872 109 

Delta 2,891 21,063 1,239 413 413 413 413 0 1,239 1,239 0 3,304 0 

Edo 3,563 3,028 1,189 847 171 847 509 338 1,018 1,189 509 3,171 847 

Imo 840 100 360 120 120 120 120 0 360 360 120 960 120 

Kogi 2,996 4,580 856 856 428 856 428 0 856 856 428 2,275 856 

Niger 175 0 75 25 25 25 25 0 75 75 25 200 25 

Plateau 161 0 69 23 23 23 23 0 69 69 23 184 23 

Rivers 2,877 20,550 1,175 411 411 411 411 0 1,175 1,233 411 2,998 411 

Taraba 1,211 254 519 173 173 173 173 0 519 519 173 1,384 173 

 Total 28,476 131,778 11,380 4,834 3,730 4,834 4,068 338 11,209 11,438 3,635 31,884 4,421 
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Raised cement foundations are built around houses 
in Odogwu, Kogi as a simple measure to protect them 
from future flooding. Photo:  IFRC/NRCS 

  
A newly completed house in Ozahi, Kogi state, built 
using techniques that will help make it more resilient 
to future floods. Photo: IFRC/NRCS 

 

A joint IFRC/NRCS evaluation of the emergency shelter response was carried out in Kogi state to assess if it had 
been effective in meeting the immediate needs of people affected by the 2012 flooding. Of the respondents, more 
than 80 % stated that the assistance had provided them with shelter that was adequate until they were able to get 
better longer term housing. The IFRC will be publishing this report in due course.  
 
Training was received by 85 volunteers (75 male and 10 female) on the use of shelter kits (40 from Kogi state, 
and 5 each from Adamawa, Bayelsa, Benue, Delta, Edo, Niger, Plateau, Rivers and Taraba states). The 
volunteers selected were expected to have some previous experience on construction, such as building or 
carpentry. In Kogi, 40 volunteers were selected since the State had been identified as being worst affected by the 
floods with most houses destroyed or damaged. In Anambra state, volunteers were invited but were not able to 
attend. During the one-day training, volunteers were shown best practice in shelter building techniques, for 
example: triangulation, driving nails at an angle, and fitting washers to protect tarpaulins. At the end of the 
training, a final test was carried out. The volunteers were divided into groups of five, and expected to build a 
shelter, to demonstrate that they could apply the knowledge they had received. It was intended that the 
volunteers, once trained, could then provide technical support to beneficiaries on the construction of temporary 
shelters in camps. However, since people returned to their communities this was not achieved. Nonetheless, the 
capacities of volunteers in shelter have been improved, and should there be future crises of this nature, they will 
be better positioned to provide support. 
 

IFRC / NRCS in collaboration with CRAterre have provided 
early recovery shelter assistance to 100 HH in 3 
communities (Mozum Ose, Odogwu and Ozahi) to 
rebuild/repair their homes, which were destroyed or severely 
damaged during the floods. The CRAterre consultancy is 
within the framework of the MoU between IFRC and 
CRAterre which was signed in November 2012. An IFRC 
shelter delegate has worked with a NRCS shelter focal point 
and a CRAterre consultant to complete this intervention. 
Local project supervisors, carpenters, cement block 
moulders and masons were recruited to carry out 
construction while community members fetched sand and 
water as well as excavating and filling the foundations. Kogi 
state was identified during assessments as being worst 
affected by the 2012 flooding and these communities were 
therefore pre -selected for this intervention. IFRC/NRCS 
have used practices that the people were already familiar 

with, and therefore understood and adapted them to ensure that the houses being rebuilt /repaired were safer and 
more resilient to floods in the future.  
 
Prior to starting the intervention, IFRC/NRCS provided training for 70 people from the Mozum Ose (27), Odogwu 
(27) and Ozahi (16) communities and 15 NRCS volunteers, with the purpose of increasing knowledge on building 
flood resilient houses. CRAterre designed the content of the training, which included practical sessions on the 
construction of cement/mud base, foundations and walls; wall damp proof coursing; mud brick and stone 
masonry; roof anchorage and bracing of the wooden structures. During the training, participants constructed 
models and explanations were given on the reasons for the design e.g. based on their resilience to floods, local 
practices, and the availability/affordability of the materials. The Mozum Ose and Ozahi trainings were carried out 
with CRAterre; whereas the Odogwu training was carried out only by IFRC / NRCS.  
 
70 HH have been supported with the construction of new 
houses based on a local two-room design in Mozum Ose (40) 
and Ozahi (30) communities. Each house has a wooden frame, 
which is fixed to concrete columns using storm straps (local 
“langa langa”) to ensure it will not collapse if there is flooding. 
The zinc roof is also braced and fixed using the straps to safely 
secure it during high winds. The walls are made from concrete, 
which are built five blocks high on a cement and sand 
foundation. The floor is also made with concrete, and mud 
slopes are created on the outside of the walls to allow water to 
flow away from the house.  
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In Odogwu, 30 HH have been supported with the construction of new houses (23), based on a local 2 room 
design; and with repairs to their existing shelter (7). Each of the 23 houses have a wooden frame, which is set in 
cement foundations and lined with polythene to help make them more resilient to flood waters in the future. The 
zinc roof is also braced. The concrete blocks were not provided to HH as the practice in Odogwu is to build walls 
using bamboo and mud. For the remaining seven HH, concrete blocks and cement were used to construct a 
raised “base” around their house, which would help protect it if there was flooding: Cement was also provided for 
plastering the external wall.  
 
As of 30 June 2013, all 100 houses planned for this operation had been completed, and (at the request of 
IFRC/NRCS) the Ministry of Lands, Houses and Urban Development issued customary rights of occupancy 
certificates to all HHs. Red Cross “certificates of ownership” are being prepared and will be issued during an 
official “hand over” of the houses to HHs.  

 
Challenges: The 12 targeted states cover a vast area of the country and due to limited means of transportation 
available, the distribution of EHIs/NFIs and emergency shelter assistance had to be extended by 6 weeks. 
Likewise, the communities targeted through recovery shelter assistance were many hours from each other by 
road, which made supervision challenging. 

 

Emergency health and care 

Outcome: Increase knowledge in targeted communities of how to prevent and control flood related 
health infections (50,000 beneficiaries or 7,142 HH) 

Outputs (expected results) Activities planned 

Prevention and control of malaria 
promoted to population of targeted 
communities (4,000 HH). 

 Sensitize targeted communities on dangers of malaria and its  
symptoms; 

 Distribute mosquito nets (part of relief distributions) and sensitize HH  
on their use. 

Prevention and control of diarrhoea 
promoted to population of targeted 
communities (7,142 HH). 

 Sensitize targeted communities on signs and symptoms of  
dehydration; 

 Sensitize targeted communities on prevention of diarrhoea (linked with  
HP activities in WatSan). 

HHs in targeted communities is 
reached with Information, 
Education and Communication 
(IEC) messages on health 
promotion and disease prevention 
(7,142 HH). 

 Carry out house-to-house visits and group education sessions on  
disease prevention and health promotion in targeted  
Communities. 

 
Progress: A NRCS regional health coordinator and IFRC health/hygiene RDRTs supported by CBVs to carried 
out health and care activities which covered the prevention and control of diarrhoea, preparation and application 
of Oral Rehydration Salts (ORS) or Sugar Salt Solution (SSS) and malaria prevention. IFRC/NRCS emergency 
health and care activities have helped 7,477 HHs (52,340 people) improve their knowledge of how to control 
flood-related infections in 9 of the 12 targeted states (Adamawa, Anambra, Benue, Delta, Edo, Kogi, Niger, 
Plateau and Rivers). Mosquito nets were distributed to 11,438 people as part of NFI distributions which have 
since been completed in all 12 states in order to help reduce the risk of malaria. CBVs have provided 
demonstrations on how to use the mosquito nets. Information education and communication (IEC) materials have 
also been used by CBVs during community and household sessions to disseminate health and care messages to 
4,972 HHs (41,804 people) in 9 of the 12 targeted states (Adamawa, Anambra, Benue, Delta, Edo, Imo, Kogi, 
Rivers and Taraba).  
  
Challenges: Due to the deterioration of the security situation, it was not possible to continue implementing 
emergency health and care activities in Bayelsa or Taraba states. In Imo state where the operation was extended, 
planned assistance comprised EHI/NFI distributions and not emergency health and care. IEC materials were not 
distributed in Bayelsa, Niger and Plateau and as such the intended target of 7,142 HH was not reached. 
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Water, sanitation, and hygiene promotion 

Outcome: Immediate reduction in risk of water related diseases in targeted communities (50,000 people 
or 7,142 HH) through the provision of safe drinking water, sanitation facilities, and knowledge on basic 
hygiene practices  

Outputs (expected results) Activities planned 

 Hygiene related items (NFIs), 
which meet SPHERE 
standards are provided to and 
used by the population in the 
targeted communities (28,000 
people or 4,000 HH). 

 Distribute hygiene related items (NFIs) – water treatment  
chemicals, soap, jerry cans and buckets – to HHs in targeted  

      communities; 

 Provide HHs in targeted communities with sensitization on safe  
hygiene and sanitation practices, water treatment and use of  
The NFIs. 

 Sanitation facilities are 
provided to three targeted 
communities (in Kogi state) 
according to SPHERE 
standards. 

 Build 25 latrines according to SPHERE standards; 

 Build 20 VIP latrines (3 institutional and 17 households); 

 Establish water and sanitation committees responsible for the  
Maintenance of latrines and appropriate vector control. 

 Safe drinking water is provided 
to targeted population (4,000 
HH). 

 Distribute aqua tab tablets and pur sachets from two WatSan 2  
kits. 

 Hygiene promotion activities, 
which meet SPHERE 
standards in terms of the 
identification and use of 
hygiene items provided to 
target population (7,142 HH, 
20 teachers, 10 community 
based volunteer leaders, and 
1,800 students) 

 

 Hygiene promotion activities provided to target population; 

 Distribution of leaflets; 

 Provide clean up materials to 10 targeted communities in  
3 states; and sensitization on how to use the materials in order to  
reduce disaster risk in the communities; 

 Train 30 teachers in 3 states; and School Hygiene Clubs in 10  
Primary Schools.  

 Water points are tested to 
measure water quality based 
on International Standards (in 
three targeted communities in 
Kogi state) 

 Conduct tests of water points used by beneficiaries; 

 Collect/share results of tests with NRCS and beneficiaries; 

 Develop/share recommendations with Government/WASH  
stakeholders. 

 
Progress:  Following the revised Emergency Appeal, IFRC/NRCS decided to integrate health and care with 
water, sanitation and hygiene promotion activities. As such, an IFRC water and sanitation delegate and RDRT 
have been working with health/hygiene RDRTs and NDRTs to complete this intervention. 
 
All distributions of hygiene related materials (NFIs) were completed by 15 May 2013.IFRC/NRCS have provided 
hygiene related items to 4,068 HH (28,476 people) of 4,000 targeted HH (50,000 people) in all 12 states.  
Each HH received items including buckets, hand washing dispensers, collapsible jerry cans, and soap, which was 
informed by SPHERE standards and assessments carried out at the beginning of the operation based on needs 
prioritized by the targeted population. In 10 of 12 targeted states (Adamawa, Anambra, Bayelsa, Benue, Delta, 
Edo, Imo, Kogi, Rivers and Taraba) 131,778 water purification tablets (Aqua tabs) were distributed to 4,020 
households (28,149 people). IFRC health/hygiene RDRTs in collaboration with CBVs provided recipients with 
demonstrations on how to use the hygiene items and water purification tablets at the point of distribution. 
Households have since been observed using the items received, for example, utilising soap and treating water 
with tablets. An IFRC water and sanitation kit 5, which will serve up to 5,000 people was also pre-positioned for 
future use.  
 
In 10 targeted communities of Delta (Abala Onu, Ilwere Ogu, Kpakiama and Oko Ogbele), Edo (Illushi, Udaba and 
Igori Waterside) and Kogi (Mozum Ose, Odogwu and Ozahi) states, 4,333 households (30,331 people) received 
sustained hygiene promotion information. Each of the 10 communities have 5 CBVs who have been responsible 
for carrying out health/hygiene promotion in accordance with SPHERE standards (and UNICEF and WHO 
resources) on a range of areas including maintenance of water sources and latrines, safe excreta disposal, water 
treatment and storage, domestic/food hygiene and the importance of hand washing. The CBVs have concentrated 
on one hygiene promotion topic with the targeted population, before moving onto another to ensure effective 
coverage at community level. The CBVs in the 10 communities in Delta, Edo and Kogi states have been 
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In Ozahi, Kogi state, 7 latrines have been constructed (6 household and 1 institutional). Photo: 

IFRC/NRCS 

supported by 15 hygiene promoters (HPs) who are volunteers who have received health/hygiene training (please 
refer below for further information).  
 
Water and sanitation committees have been formed with the committee members drawn from the CBVs and will 
be responsible for ensuring the maintenance of local water and sanitation facilities - including those in the process 
of being constructed by IFRC/NRCS. The committee members will also be responsible for enforcing local by-laws 
and carrying out hygiene promotion. The committees will act as representatives for their communities with local 
stakeholders including government agencies, community institutions and private sector bodies to ensure that they 
are involved in decision making. Each of the water and sanitation committees has been issued with clean-up tools 
which have comprised: wheel barrows (2 pcs), shovels (3 pcs), hoes (3 pcs), cutlasses (3 pcs), rakes (5 pcs), 
protective masks (10 pcs) and gloves (10 pairs).  
 
IFRC/NRCS trained 55 volunteers (39 males and 16 females) as hygiene promoters - 5 from each of the 11 states 
(Adamawa, Anambra, Bayelsa, Benue, Delta, Edo, Kogi, Niger, Plateau, Rivers and Taraba). Volunteers from Imo 
state that was added to the operation in May 2013 did not participate in this training. The two-day training 
comprised classroom sessions on community mobilization/participation, environmental sanitation and waste 
management, water treatment and storage, latrine construction as well as the importance of monitoring and 
reporting. 
 
In Delta, Edo and Kogi states, IFRC/NRCS have also provided hygiene promotion training to 25 CBVs and 20 
teachers. The training was carried out in order to increase the number of volunteers assisting in the dissemination 
of health/hygiene promotion messages to approximately 1,800 children in the 10 targeted communities. The 
three-day training comprised classroom sessions on water supply, sanitation, hygiene promotion in schools (and 
guidelines), health/hygiene issues in schools, formation of school hygiene clubs, child based approaches, social 
mobilization, first aid, and the roles, responsibilities and mandate of the Red Cross. As an output of the training, 
participants prepared weekly/monthly plans of action (set up school hygiene clubs) which they will use in their 
communities/schools with supervision from the IFRC/NRCS. Over the past 12 months, 7,437 HH (51,737 people) 
have received health/hygiene promotion messages.  

In Kogi state, 20 VIP latrines were constructed in the Mozum Ose (11 household and 1 institutional), Odogwu (1 
institutional) and Ozahi (6 household and 1 institutional) communities. Community members participated in the 
construction, fetching sand, water and excavating the sites of soil; as well as advising on the location of the 
latrines and how cleaning/maintenance would be organized. The latrines will provide 85% of the population (in 
accordance with SPHERE standards) with access to improved sanitation. In Edo state, 25 emergency household 
latrines were also constructed in November 2012.  
 
Challenges: In regard to the construction of latrines, issues were identified which need to be addressed prior to 
their hand over to the communities. IFRC /NRCS are committed to ensuring the latrines meet the necessary 
standards in terms of quality and are in the process of taking remedial actions. Water testing has not been done in 
three communities in Kogi state due to challenges with recruiting the consultant but is expected to be carried out 
before the end of 2013.  
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 Disaster Risk Reduction and Preparedness 

Outcome: Increase the capacity of targeted communities (and NRCS) to prepare and respond to floods 
and landslide disasters 

Outputs (expected results) Activities planned 

Disaster risk reduction and 
preparedness activities carried out 
in targeted communities 

 Train 50 volunteers on Vulnerability Capacity and Assessment (VCA)  
guidelines and tools; 

 Train 20 staff as VCA Trainer of Trainers (ToT); 

 Conduct shelter risk mitigation training for 25 volunteers involved in the 
shelter activities; 

 Develop community hazard maps in each of the targeted communities; 

 Develop community contingency plans and community early warning  
systems; 
Carry out public awareness and public education for DRR activities. 
 

Pre-position NFIs for 750 HH (per 
HH – 3 blankets, 2 buckets, 1 jerry 
can, 1 kitchen set, 3 mats, 3 
mosquito nets, 1 shelter tool kit, 8 
bars of soap and 1 tarpaulin) and 
additional water and sanitation 
supplies 

 Procurement and preposition of 2,500 buckets, 2,250 blankets, 2,250 
sleeping mats, 14,000 bars of soap, 2,600 jerry cans, 750 kitchen 
sets, 2,250 mosquito nets, 1000 tarpaulins and 750 shelter tool kits  in 
two different warehouses. 

 Development of disaster preparedness stock release and 
replenishment mechanisms. 

Increased capacity is available to 
implement relevant shelter and 
settlement activities (NRCS and 
community level) 

 Facilitate Lessons Learned Workshop and record good practices with 
all involved Branches of the NRCS (CRAterre); 

 Hold a second National NRCS workshop on DRR regarding Shelters 
activities (CRAterre). 

 
Progress: EHI/NFIs are in the process of being replenished in the NRCS logistics warehouses (Kano and Lagos) 
to replace those that had been distributed during this emergency operation. The EHI/NFIs procured include: 
Blankets (885 pcs), buckets (3,000 pcs), clothing (60 bales), jerry cans (3,000 pcs), kitchen sets (42 boxes), 
mosquito nets (894 pcs), shelter kits (4,500 pcs), sleeping mats (3,000 pcs), soap (7,500 pcs), tarpaulins (875 
pcs) and water purification tablets (10 boxes). Disaster risk reduction and preparedness activities (VCA training, 
community hazard and contingency mapping and development of early warning systems) are to be carried out in 
Akwa Ibom state and planning for these activities are in progress.  
 
Following the completion of the early recovery shelter interventions in Kogi state, IFRC/NRCS in collaboration 
with the CRAterre institute carried out a workshop in July 2013 for 54 participants from NRCS, NEMA and State 
Emergency Management Agencies (SEMA) with the intention of establishing best practises and lessons learned 
from the recovery shelter intervention and how these could be applied in other areas of Nigeria. During the 
workshop, participants visited the communities in Mozum Ose, Odogwu and Ozahi to familiarize them with the 
intervention thus inform the ensuing discussions which comprised:  SWOT, lessons learned, potential 
strategies/recommendations for future interventions.  
 
Challenges: The NFI replenishment was delayed due to an identified need to strengthen NRCS stock release 
and replenishment mechanisms before continuing. 

 



 11 

Logistics 

 
Progress: The IFRC RDRT in collaboration with a NRCS NDRT have provided logistics services to all areas of 
the operation (Shelter and Non-Food Items; Emergency Health and Care; Water, Sanitation and Hygiene 
Promotion; and Disaster Risk Reduction and Preparedness) in accordance with IFRC procedures. Warehousing 
was done in Benin City where an operational and logistical hub was established.  
 
With regards to fleet, IFRC rented seven vehicles – two locally, and five from IFRC Regional Logistics Unit in 
Dubai. An IFRC regional fleet delegate was deployed to support the capacity building of the National Society. 
Driver training was also carried out. Logistics and transportation budgets for the operation have to be revised as a 
result of escalating expenditures in-country related to the maintenance and fuelling of vehicles.  
 

Communications – Advocacy and Public Information 

 
A communication strategy was established, which has focused on enabling the following priorities: 
 

 Advocacy on part disaster affected people as to the size and impact of the floods; 

 To improve the image of the National Society. 
 
IFRC supported NRCS with the production of a range of photos and beneficiary stories to bring attention to the 
activities carried out within the Emergency Appeal in response to the 2012 floods. These have been circulated to 
key stakeholders in Nigeria, within the wider Movement and via social media platforms (Facebook and twitter). 
The IFRC reporting delegate with support from the IFRC regional and zone offices have continued to help build 
the capacity of the National Society in this area as well as raise awareness on the needs in Nigeria and the 
response.  
 
The socio-political situation in the country has made initiating beneficiary communications activities within the 
operation to be problematic leading to cancellation of a planned radio program. Nonetheless, progress has been 
made to ensure accountability to beneficiaries has been met. IFRC /NRCS have carried out beneficiary 
satisfaction surveys in the communities that have received early recovery shelter and sanitation and are planning 
a hand-over ceremony, which will provide further opportunities for engaging beneficiaries. There has been 
extensive participation from beneficiaries in all early recovery activities carried out within the operation, including 
the provision of labour, materials and equipment.  
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Contact information 
For further information specifically related to this operation please contact: 

 Nigeria Red Cross Society: Bello H Diram ,Secretary General; phone: +234 805 777 99 93; 

email: bdiram@nrcsng.org 

 IFRC Nigeria: Javier Barrera, Country Representative, phone: +234 818 714 2362; email: 

javier.barrera@ifrc.org 

 IFRC Regional Representation: Daniel Sayi, Regional Representative, West Coast, Abidjan, 

Côte d’Ivoire office phone; +22566775261 email: daniel.sayi@ifrc.org 

 IFRC Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; phone: +254 (0)731 

067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zonal Logistics Unit (ZLU): Rishi Ramrakha, Head of Zone Logistics Unit, Africa; phone 

+254 20 283 5142, Fax +254 20 271 2777, email: rishi.ramrakkha@ifrc.org  

For Resource Mobilization and Pledges: 

 Regional Representation: Elisabeth Seck, Resource Mobilization Officer, Dakar; phone: +221 

33 869 36 60; mobile: +221 77 450 59 49; email: elisabeth.seck@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate, Africa; Phone: +254 731 06 72 77; 

email:  robert.ondrusek@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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EMERGENCY APPEAL 13/11/2012

Nigeria Floods (MDRNG014)

Budget Group

Shelter - Relief 211,236 211,236

Shelter - Transitional 140,000 140,000

Construction - Housing 0

Construction - Facilities 0

Construction - Materials 85,897 85,897

Clothing & Textiles 213,742 213,742

Food 0

Seeds & Plants 0

Water, Sanitation & Hygiene 301,022 301,022

Medical & First Aid 34,320 34,320

Teaching Materials 0

Utensils & Tools 247,801 247,801

Other Supplies & Services 0 0

Emergency Response Units 0

Cash Disbursements 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,234,018 0 0 1,234,018

Land & Buildings 0

Vehicles 0

Computer & Telecom Equipment 9,881 9,881

Office/Household  Furniture & Equipment 41,667 41,667

Medical Equipment 0

Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 51,548 0 0 51,548

Storage, Warehousing 60,000 60,000

Distribution & Monitoring 33,452 33,452

Transport & Vehicle Costs 375,991 375,991

Logistics Services 0

Total LOGISTICS, TRANSPORT AND STORAGE 469,443 0 0 469,443

International Staff 910,869 910,869

National Staff 43,357 43,357

National Society Staff 159,673 159,673

Volunteers 145,361 145,361

Total PERSONNEL 1,259,260 0 0 1,259,260

Consultants 19,286 19,286

Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 19,286 0 0 19,286

Workshops & Training 168,683 168,683

Total WORKSHOP & TRAINING 168,683 0 0 168,683

Travel 220,611 220,611

Information & Public Relations 39,022 39,022

Office Costs 89,677 89,677

Communications 57,362 57,362

Financial Charges 59,762 59,762

Other General Expenses 0

Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 466,434 0 0 466,434

Partner National Societies 0

Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 238,464 0 238,464

Total INDIRECT COSTS 238,464 0 0 238,464

Pledge Earmarking & Reporting Fees 16,528 16,528

Total PLEDGE SPECIFIC COSTS 0 0 16,528

TOTAL BUDGET 3,907,135 0 0 3,923,663

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 3,907,135 0 0 3,923,663

Multilateral 

Response

Inter-Agency 

Shelter Coord.

Bilateral 

Response
Appeal Budget CHF



Page 1 of 4

I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 3,923,662 3,923,662

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 91,483 91,483
British Red Cross 134,000 134,000
Czech Government 119,857 119,857
European Commission - DG ECHO 1,472,730 1,472,730
Exxon 464,209 464,209
French Government 60,343 60,343
Japanese Red Cross Society 114,000 114,000
Nigeria LNG Limited 92,825 92,825
Red Cross of Monaco                               12,258 12,258
Shell 927,128 927,128
Swedish Red Cross 138,517 138,517
Swiss Red Cross 48,375 48,375
The Canadian Red Cross Society (from Canadian
Government*) 74,885 74,885

The Netherlands Red Cross (from Netherlands
Government*) 96,700 96,700

VERF/WHO Voluntary Emergency Relief 300 300
C1. Cash contributions 3,847,609 3,847,609

Inkind Personnel
Swiss Red Cross 52,693 52,693
The Canadian Red Cross Society 32,336 32,336
C3. Inkind Personnel 85,029 85,029

C. Total  Income  = SUM(C1..C4) 3,858,430 3,858,430

D. Total  Funding = B +C 3,858,430 3,858,430

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 3,858,430 3,858,430
E. Expenditure -3,008,976 -3,008,976
F. Closing Balance = (B + C + E) 849,454 849,454

Other Income
Fundraising Fees -74,208 -74,208
C4. Other Income -74,208 -74,208

Selected Parameters
Reporting Timeframe 2012/9-2013/9Programme MDRNG014
Budget Timeframe 2012/09-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG014 - Nigeria - Floods
Timeframe: 24 Sep 12 to 31 Dec 13
Appeal Launch Date: 01 Oct 12

Annual Report

Annual Report Prepared on 13/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,923,662 3,923,662
Relief items, Construction, Supplies
Shelter - Relief 221,234 165,779 165,779 55,455

Shelter - Transitional 155,000 72,572 72,572 82,428

Construction Materials 100,904 47,957 47,957 52,948

Clothing & Textiles 213,742 144,069 144,069 69,673

Water, Sanitation & Hygiene 351,022 289,286 289,286 61,736

Medical & First Aid 44,319 72 72 44,247

Utensils & Tools 267,815 151,062 151,062 116,753

Total Relief items, Construction, Supp 1,354,035 870,796 870,796 483,239

Land, vehicles & equipment
Computers & Telecom 9,881 8,783 8,783 1,098

Office & Household Equipment 41,667 25,425 25,425 16,242

Total Land, vehicles & equipment 51,548 34,208 34,208 17,340

Logistics, Transport & Storage
Storage 15,500 48,119 48,119 -32,619

Distribution & Monitoring 18,452 16,904 16,904 1,548

Transport & Vehicles Costs 295,991 323,839 323,839 -27,848

Logistics Services 13,173 13,173 -13,173

Total Logistics, Transport & Storage 329,944 402,036 402,036 -72,092

Personnel
International Staff 910,869 680,465 680,465 230,404

National Staff 43,357 27,421 27,421 15,936

National Society Staff 159,673 116,301 116,301 43,371

Volunteers 180,362 77,428 77,428 102,934

Total Personnel 1,294,261 901,616 901,616 392,645

Consultants & Professional Fees
Consultants 19,286 7,432 7,432 11,853

Total Consultants & Professional Fees 19,286 7,432 7,432 11,853

Workshops & Training
Workshops & Training 198,683 132,275 132,275 66,409

Total Workshops & Training 198,683 132,275 132,275 66,409

General Expenditure
Travel 190,611 206,569 206,569 -15,958

Information & Public Relations 39,022 38,297 38,297 725

Office Costs 119,677 53,309 53,309 66,368

Communications 57,362 29,419 29,419 27,943

Financial Charges 29,762 62,301 62,301 -32,539

Other General Expenses 1,533 1,533 -1,533

Shared Office and Services Costs 1,808 1,808 -1,808

Total General Expenditure 436,434 393,236 393,236 43,198

Operational Provisions
Operational Provisions 82,535 82,535 -82,535

Total Operational Provisions 82,535 82,535 -82,535

Indirect Costs
Programme & Services Support Recover 239,472 178,042 178,042 61,431

Total Indirect Costs 239,472 178,042 178,042 61,431

Selected Parameters
Reporting Timeframe 2012/9-2013/9Programme MDRNG014
Budget Timeframe 2012/09-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG014 - Nigeria - Floods
Timeframe: 24 Sep 12 to 31 Dec 13
Appeal Launch Date: 01 Oct 12

Annual Report

Annual Report Prepared on 13/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 3,923,662 3,923,662
Pledge Specific Costs
Pledge Earmarking Fee 1,401 1,401 -1,401

Pledge Reporting Fees 5,400 5,400 -5,400

Total Pledge Specific Costs 6,801 6,801 -6,801

TOTAL EXPENDITURE (D) 3,923,662 3,008,976 3,008,976 914,686

VARIANCE (C - D) 914,686 914,686

Selected Parameters
Reporting Timeframe 2012/9-2013/9Programme MDRNG014
Budget Timeframe 2012/09-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG014 - Nigeria - Floods
Timeframe: 24 Sep 12 to 31 Dec 13
Appeal Launch Date: 01 Oct 12

Annual Report

Annual Report Prepared on 13/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 3,923,662 0 3,858,430 3,858,430 3,008,976 849,454

Subtotal BL2 3,923,662 0 3,858,430 3,858,430 3,008,976 849,454

GRAND TOTAL 3,923,662 0 3,858,430 3,858,430 3,008,976 849,454

Selected Parameters
Reporting Timeframe 2012/9-2013/9Programme MDRNG014
Budget Timeframe 2012/09-2013/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRNG014 - Nigeria - Floods
Timeframe: 24 Sep 12 to 31 Dec 13
Appeal Launch Date: 01 Oct 12

Annual Report

Annual Report Prepared on 13/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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