
 
 

Emergency appeal n° MDRPH011 
GLIDE n° TC-2012-000197-PHL 
Operation update n°8 
30 January 2015 
 

 
Period covered by this Ops Update: 1 July 2014 to 31 October 2014 
 
Appeal target: CHF 16,267,217  
  

Appeal coverage: 50 per cent  
 
Appeal history: 

 21 December 2012: An emergency 
appeal launched for CHF 16,267,217 to 
assist 40,000 families (some 200,000 
people) for 18 months 

 5 December 2012: A preliminary 
emergency appeal issued for CHF 
4,523,369 to cover 10,000 families 
(some 50,000 people) over 11 months 

 Disaster Relief Emergency Fund 
(DREF): CHF 393,198 was allocated to 
support the National Society in its initial 
response 
 
Summary: Typhoon Bopha (locally 
known as Pablo) affected more than 6.3 
million families across 34 provinces in 
southern Philippines in December 2012, 
killing more than 1,100 people and 
destroying or damaging more than 
230,000 houses along its path. The emergency appeal operation which the International Federation of Red 
Cross and Red Crescent Societies (IFRC) launched to support the Philippine Red Cross (PRC) in assisting 
people affected by Bopha came to a close on October 2014.  
 
In summary, the following assistance was provided through this appeal operation: 

 Food packages distributed to 17,000 families 

 Non-food items (blankets, sleeping mats, jerry cans, hygiene kits) were provided to 17,000 families 

 Hygiene promotion sessions reached some 40,000 families 

 Shelter repair assistance was given to some 8,100 families 

 Typhoon-resilient core shelters were built for 1,200 families 

 Livelihoods assistance was provided to some 2,800 families 

 Water and sanitation facilities were rehabilitated/constructed in four schools 

 Water search and rescue (WASAR) and information technology equipment were provided to three 
chapters while one chapter was equipped with a vehicle suited for off-road conditions 

 The Compostela Valley chapter of PRC received support to construct an office building. 

Emergency appeal operation update 

Philippine: Typhoon Bopha 

A Red Cross typhoon-resilient shelter built with concrete and wooden materials. A total 
of 800 of this type were built in Bopha affected areas. 

Photo: IFRC 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19933&record=2&last=204
http://adore.ifrc.org/Download.aspx?FileId=37483
http://adore.ifrc.org/Download.aspx?FileId=37483
http://adore.ifrc.org/Download.aspx?FileId=36422
http://adore.ifrc.org/Download.aspx?FileId=36422
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This Operations Update is issued to inform the reporting timeframe extension for the final report which 
was initially scheduled to be issued on 31 January 2015. This is to allow the inclusion of key findings and 
recommendations from the operation’s end-line evaluation. The evaluation had earlier been scheduled to be 
undertaken during November and December 2014 but could not go ahead as planned owing to the number of 
events and commitments that PRC was addressing at the time. The evaluation is now being scheduled to be 
undertaken by late February to early March 2015.  
 
With the overall operation completed in October 2014, the final financial report is attached along with this 
Operations Update. The current income is CHF 8,199,577 or 50 per cent of the total Appeal budget, of which 
CHF 8,195,521 was spent. The cost for the end-line evaluation will, however, be covered by other funding 
source.  
 
Pending issuance of the final report, it is important to note that the donations received towards the Appeal 
were insufficient to deliver the level of assistance that was envisioned in the plan. The shortfall of funding 
resulted in significant changes to the planned operation, particularly impacting the target number of 
beneficiaries. PRC, with the support of IFRC, managed to provide assistance to: 
 

Assistance Target (families) Actual (families) Coverage against 
target 

Shelter repair 15,000 8,105 54% 

Core shelter 4,000 1,200 30% 

Livelihood 5,000 2,848 57% 

Rehabilitation of WatSan 
facilities 

5 schools 4 schools 80% 

 
With the two-month reporting extension, the final report is expected to be available on 31 March 2015. 
 
The situation 
On 4 December 2012, Typhoon Bopha (locally known as Pablo) made landfall over the south eastern part of 
Mindanao Island in the Philippines, devastating communities in its path and affecting more than 6.3 million 
families across 34 provinces. In addition, tidal waves pounded coastal areas, affecting coastal communities 
while heavy rains caused landslides and flash floods in interior areas, especially in Compostela Valley. The 
storm made multiple landfalls which delayed efforts to establish the extent of damage in its wake. In its 
aftermath, the typhoon left behind devastated provinces, particularly ravaging the provinces of Compostela 
Valley and Davao Oriental, wherein fatal flash floods and mudslides were reported. Lifelines, livelihoods and 
infrastructures were severely affected, with 1,100 deaths and some 230,000 houses damaged or destroyed.  

 

Coordination and partnerships 
Movement coordination: 
Throughout the implementation of activities under this operation, coordination was maintained with Movement 
partners in addressing humanitarian needs. In addition to IFRC and ICRC, other partners who directly supported 
the PRC in implementation are German Red Cross, The Netherlands Red Cross and Spanish Red Cross. 
These partners continuously engaged with the headquarters in Manila and Mindanao, including by holding 
meetings to share their plans and methodologies. 
 
In addition to in-country coordination, IFRC provided targeted updates to Partner National Societies as per their 
requests. During the operation, PRC and IFRC supported monitoring visits by the British Red Cross, Canadian 
Red Cross, Danish Red Cross and Finnish Red Cross, which included field visits to the most affected areas in 
Agusan del Sur, Compostela Valley and Davao Oriental.    
 
Coordinating with authorities: As auxiliary to the public authorities, PRC maintains a strong relationship with 
government bodies through participation or collaboration with: (i) the National Disaster Risk Reduction and 
Management Council (NDRRMC); (ii) provincial, municipal and barangay (village) disaster risk reduction and 
management councils and (iii) local government units as defined in the Disaster Risk Reduction and 
Management Act of 2010 (Republic Act 10121). Throughout implementation, PRC participated in NDRRMC 
meetings and coordinated with the Department of Social Welfare and Development (DSWD), Department of 
Agriculture, Department of Education (DepEd) and local government units.  
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Inter-agency coordination: PRC and IFRC consistently participated in the Humanitarian Country Team 
meetings and maintained coordination with the United Nations Office for the Coordination of Humanitarian 
Affairs. The Red Cross Red Crescent partners also consistently participated in inter-agency coordination 
meetings organized by the various clusters that were activated for the response. 
 
Shelter cluster coordination: In line with its commitment to the inter-agency coordination framework, IFRC 
deployed a shelter coordination team (SCT) to Mindanao in December 2012. The SCT, comprising of a cluster 
coordinator, an information manager and a technical advisor, was active until May 2013 when its roles were 
handed over to DSWD. SCT provided technical guidance on appropriate shelter interventions, identified gaps 
and potential overlapping, and liaised with the government, donors and organizations undertaking shelter 
interventions to ensure consistency of the response with humanitarian principles. The team also ensured that 
the shelter cluster was well represented in the UN appeal process and linked closely with other clusters to 
promote a holistic approach.  

 
Red Cross and Red Crescent action 
Overview 
Through this appeal, food and non-food items were provided to more than 17,000 families while 40,020 families 
were reached with health and hygiene promotion activities through the mobilization of 667 community health 
volunteers. PRC also distributed tarpaulins to 1,400 families and provided safe drinking water to more than 
18,000 families living in ‘tent cities’ and ensured that the families had access to proper water and sanitation 
facilities. The relief phase covered the provinces of Agusan del Sur, Bukidnon, Compostela Valley, Palawan and 
Siquijor, and was completed in the first quarter of 2013. 
 
Implementation of recovery interventions focused on the provinces of Agusan del Sur, Bukidnon, Compostela 
Valley, Davao Oriental and Palawan, with the bulk of interventions concentered on Compostela Valley and 
Davao Oriental, which were the worst-affected provinces. At conclusion, a total of 8,205 families had received 
shelter repair assistance, 1,200 families rebuilt safer core shelters and 2,848 families received livelihoods 
assistance. Water and sanitation facilities in four schools, two each in Compostela Valley and Davao Oriental, 
were also rehabilitated through this operation. 
 
Cash was used as a modality in the provision of shelter repair assistance, livelihoods assistance and labour for 
rebuilding safer, typhoon-resilient shelters. Rehabilitation of water and sanitation facilities in schools was 
undertaken by third party contractors, with supervision undertaken by engineers and staff of PRC and IFRC. 
 

Achievements 
 

Relief distributions (food items)  

Outcome: Immediate food needs of 17,000 families (85,000 people) are met through provision of 
appropriate food items within three months 

Output:  The Immediate food needs of 17,000 families are met through food distributions 

 
Progress 
This outcome is achieved during the first quarter of 2013 and reported in detail in Operations Update 5. 
 
 

Relief distributions (basic non-food items)  

Outcome: Essential household needs of 17,000 affected families (85,000 people) are met through the 
provision of appropriate non-food items within four months. 

Output:  The immediate needs of 17,000 families that have incurred losses or damage to household items 
are met through distribution of non-food items  

 
Progress 
This outcome is achieved during the first half of 2013 and reported in detail in Operations Update 5. 
 
 

http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
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Health  

Outcome: The immediate health risks of 40,000 typhoon-affected families (200,000 people) are met through 
community-based activities within six months. 
 

Output:  Some 40,000 families have improved knowledge in the prevention and home care of waterborne, 
water related and other infectious diseases 

 
Progress 
This outcome is achieved and reported in detail in Operations Update 5 and Operations Update 6. 
 
 

Water and Sanitation 

Outcome: 5,000 families (25,000 people) as well as students and staff in five schools have improved access 
to water or sanitation facilities as well as improved environmental sanitation in 22 months. 

Outputs: 

 Affected families in communities have access to safe water and improved environmental sanitation 

 A total of 4,000 families that receive typhoon-resilient shelter assistance also have improved access to 
sanitation facilities 

 Students and staff in five schools have improved access to water and sanitation facilities 

 
Progress 
Access to safe water and improved environmental sanitation  
The progress made under outputs 4.1 was reported in detail in Operations Update 5 and Operations Update 6.  
 
Sanitation facilities linked to shelter   
This operation is supporting construction of pour-flush latrines and septic tanks as integral components of the 
typhoon-resilient core shelter, specifically the model that combined the use of wooden and concrete materials. 
All the 800 core shelters constructed using a combination of wooden and concrete materials have pour-flush 
latrines and septic tank as integral components. As such, the 800 families that moved into their new homes – 
following completion of their core shelters – have access to essential household sanitation facilities. 
 
Restoring/improving access to sanitation in schools   
The operation also included a component to rehabilitate/construct water and sanitation facilities in schools that 
were damaged by the typhoon. Construction of water and sanitation facilities covered a total of four schools – 
two each in Compostela Valley and Davao Oriental. The facilities in each school comprised of four latrines (two 
for females and two for males), a urinal facility (for males) and two hand washing facilities. Furthermore, in 
Compostela Central Elementary School an electric water pump and 21-gallon tank were installed to ensure 
availability of water for flushing, cleaning and hand-washing in the facilities rehabilitated as there was no pre-
exiting water supply. 
 
 

Shelter  

Outcome: 19,000 affected families have safer shelter solutions through the provision of locally appropriate 
materials, tools and guidance on improved building techniques within 22 months. 

Outputs: 

 15,000 families whose houses were damaged by the typhoon have received shelter repair materials 

 4,000 families whose houses were destroyed as a result of the Typhoon Bopha have rebuilt transitional 
shelters applying typhoon-resilient techniques 

 
Progress 
Shelter repair assistance  
The progress made under outputs 5.1 was reported in detail in Operations Update 7.  
 
Core (typhoon-resilient) shelter assistance 
Overall, 1,200 families were provided with core, typhoon-resilient, shelters under this operation. Two models 
were implemented in the provision of typhoon-resilient shelter. The first model was an all-wooden structure and 
targeted families whose houses were destroyed but in inner barangays where transport of heavy (concrete) 
materials would be somewhat restrictive. For the first model, 400 units of this model were constructed (200 each 

http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://adore.ifrc.org/Download.aspx?FileId=62423
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in Compostela Valley and Davao Oriental). Implementation of this model was done jointly with the German Red 
Cross and Spanish Red Cross within the context of a consortium funded by DG ECHO. The second model 
combined the use of wooden and concrete materials and targeted families in accessible areas where transport 
of heavy materials was not a major constraint. For the second model, 800 units were constructed, i.e. 100 in 
Agusan Del Sur, 350 in Compostela Valley and 350 in Davao Oriental.  
 
 

Livelihoods 

Outcome: Coping mechanisms of 5,000 affected families are improved in 18 months through voucher or 
cash-based solutions for restoring livelihoods. 
 

Output: 5,000 affected families have restored their livelihoods, strengthening their self-reliance through the 
provision of vouchers or cash grants 

 
Progress 
This outcome is achieved and reported in detail in Operations Update 6.   
 
 

National Society preparedness for response 

Outcome: The disaster preparedness and response capacity of PRC national headquarters and selected 
chapters in affected areas strengthened within 18 months. 

Output: PRC national headquarters and chapters in operational areas have improved their disaster 
response capacities. 

 
Progress 
This outcome is achieved and reported in detail in Operations Update 6 and Operations Update 7. 
 
 

Logistics  

 
Throughout the operation, the IFRC in-country logistics team – in coordination with the zone logistics unit (ZLU) 
in Kuala Lumpur – supported PRC in the local procurement of items, international mobilization of items, 
identifying, negotiating and liaising with suppliers, and tracking the movement of goods from suppliers or Red 
Cross warehouses to individual distribution points. Relief distributions drew largely from pre-positioned stocks, 
and the procurement process relating to replenishing those items is completed. Blankets, sleeping mats and jerry 
cans were procured locally while hygiene kits, corrugated galvanized iron (CGI) sheets, Rubb halls, family tents 
and dispensary tents were procured via the ZLU in Kuala Lumpur, Malaysia.  

 
 

Communications – Advocacy and Public Information 

 
The IFRC in-country communication worked closely with its communication counterparts in the Bangkok and 
Kuala Lumpur offices to highlight the needs of the affected communities and the Red Cross Red Crescent 
response, ensuring a steady flow of timely and accurate information targeted at key stakeholders including the 
media, National Societies, and prospective donors. Articles and photos issued can be found on the IFRC website.  

 

 

 

 

 

 

 

 

 

 

 

http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://adore.ifrc.org/Download.aspx?FileId=62423
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/
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Contact information 
For further information specifically related to this operation please contact: 

 Philippine Red Cross (phone: +632 525 5654; fax: +632 627 0857): 

o Gwendolyn Pang, Secretary-General; email: gwendolyn.pang@redcross.org.ph  

 IFRC Philippine delegation, Manila (phone +632 336 8622): 

o Kari Isomaa, Head of Delegation; email: kari.isomaa@ifrc.org  

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201): 

o Anne Leclerc, Head of Regional Office; email: anne.leclerc@ifrc.org  

 IFRC Asia Pacific Zone Office, Kuala Lumpur (phone +60 3 9207 5700, fax +60 3 2161 0670)  

o Necephor Mghendi, operations coordinator; +60 1 2224 6796;  

email: necephor.mghendi@ifrc.org  

o Peter Ophoff, Head of Planning, Monitoring, Evaluations and Reporting (PMER);   

email: peter.ophoff@ifrc.org 

 



Click here 

1. Final financial report below 

2. Return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to 

the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:gwendolyn.pang@redcross.org.ph
mailto:kari.isomaa@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:peter.ophoff@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 16,267,218 16,267,218

B. Opening Balance

Income
Cash contributions
American Red Cross 244,525 244,525
Australian Government 88,100 88,100
Belgian Red Cross (Flanders) 3,033 3,033
British Red Cross 354,931 354,931
Danish Red Cross (from Danish Government*) 356,938 356,938
European Commission - DG ECHO 3,159,682 3,159,682
Finnish Red Cross (from Finnish Government*) 650,612 650,612
Hewlett Packard Co. Foundation 44,100 44,100
Italian Government Bilateral Emergency Fund 241,692 241,692
Japanese Government 1,117,318 1,117,318
Japanese Red Cross Society 216,956 216,956
Mondelez International 44,100 44,100
New Zealand Red Cross 86,340 86,340
New Zealand Red Cross (from New Zealand
Government*) 385,750 385,750

Red Cross of Monaco                               12,335 12,335
Swedish Red Cross 708,891 708,891
Taiwan Red Cross Organisation 56,429 56,429
The Canadian Red Cross Society 164,822 164,822
The Canadian Red Cross Society (from Canadian
Government*) 241,164 241,164

VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 8,179,719 8,179,719

Inkind Personnel
Finnish Red Cross 19,858 19,858
C3. Inkind Personnel 19,858 19,858

C. Total  Income  = SUM(C1..C4) 8,199,577 8,199,577

D. Total  Funding = B +C 8,199,577 8,199,577

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 8,199,577 8,199,577
E. Expenditure -8,195,521 -8,195,521
F. Closing Balance = (B + C + E) 4,056 4,056

Selected Parameters
Reporting Timeframe 2012/12-2014/12 Programme MDRPH011
Budget Timeframe 2012/12-2014/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH011 - Typhoon Bopha
Timeframe: 05 Dec 12 to 31 Oct 14
Appeal Launch Date: 05 Dec 12

Interim Report

Interim Report Prepared on 29/Jan/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 16,267,218 16,267,218
Relief items, Construction, Supplies
Shelter - Relief 3,555,000 1,733,253 1,733,253 1,821,747

Shelter - Transitional 7,139,530 1,317,315 1,317,315 5,822,215

Construction Materials 3,282 3,282 -3,282

Clothing & Textiles 241,700 214,821 214,821 26,879

Food 391,000 273,150 273,150 117,850

Water, Sanitation & Hygiene 429,000 381,828 381,828 47,172

Medical & First Aid -264 -264 264

Utensils & Tools 90,952 55,427 55,427 35,525

Other Supplies & Services 100,000 190 190 99,810

Cash Disbursment 1,175,000 494,171 494,171 680,829

Total Relief items, Construction, Supp 13,122,182 4,473,173 4,473,173 8,649,009

Land, vehicles & equipment
Vehicles 30,000 21,696 21,696 8,304

Computers & Telecom 15,000 3,467 3,467 11,533

Total Land, vehicles & equipment 45,000 25,163 25,163 19,837

Logistics, Transport & Storage
Storage 229,100 70,534 70,534 158,566

Distribution & Monitoring 48,000 12,207 12,207 35,793

Transport & Vehicles Costs 75,300 136,963 136,963 -61,663

Logistics Services 30,000 23,654 23,654 6,346

Total Logistics, Transport & Storage 382,400 243,359 243,359 139,041

Personnel
International Staff 648,005 652,522 652,522 -4,518

National Staff 284,889 162,403 162,403 122,486

National Society Staff 21,600 17,329 17,329 4,271

Volunteers 168,000 134,628 134,628 33,372

Total Personnel 1,122,494 966,882 966,882 155,612

Consultants & Professional Fees
Consultants 84,196 81,300 81,300 2,895

Professional Fees 12,667 51,446 51,446 -38,779

Total Consultants & Professional Fees 96,862 132,746 132,746 -35,884

Workshops & Training
Workshops & Training 63,012 43,783 43,783 19,229

Total Workshops & Training 63,012 43,783 43,783 19,229

General Expenditure
Travel 137,475 99,240 99,240 38,236

Information & Public Relations 30,640 28,434 28,434 2,207

Office Costs 56,256 46,982 46,982 9,274

Communications 21,939 19,061 19,061 2,878

Financial Charges 88,750 87,119 87,119 1,631

Other General Expenses 9,000 4,322 4,322 4,678

Shared Office and Services Costs 76,953 122,231 122,231 -45,278

Total General Expenditure 421,014 407,388 407,388 13,626

Contributions & Transfers
Cash Transfers National Societies 1,363,276 1,363,276 -1,363,276

Cash Transfers to 3rd Parties 20,000 10,000 10,000 10,000

Selected Parameters
Reporting Timeframe 2012/12-2014/12 Programme MDRPH011
Budget Timeframe 2012/12-2014/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH011 - Typhoon Bopha
Timeframe: 05 Dec 12 to 31 Oct 14
Appeal Launch Date: 05 Dec 12

Interim Report

Interim Report Prepared on 29/Jan/2015 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 16,267,218 16,267,218
Total Contributions & Transfers 20,000 1,373,276 1,373,276 -1,353,276

Indirect Costs
Programme & Services Support Recover 992,743 496,984 496,984 495,758

Total Indirect Costs 992,743 496,984 496,984 495,758

Pledge Specific Costs
Pledge Earmarking Fee 24,469 24,469 -24,469

Pledge Reporting Fees 1,511 8,300 8,300 -6,789

Total Pledge Specific Costs 1,511 32,769 32,769 -31,258

TOTAL EXPENDITURE (D) 16,267,218 8,195,521 8,195,521 8,071,697

VARIANCE (C - D) 8,071,697 8,071,697

Selected Parameters
Reporting Timeframe 2012/12-2014/12 Programme MDRPH011
Budget Timeframe 2012/12-2014/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH011 - Typhoon Bopha
Timeframe: 05 Dec 12 to 31 Oct 14
Appeal Launch Date: 05 Dec 12

Interim Report

Interim Report Prepared on 29/Jan/2015 International Federation of Red Cross and Red Crescent Societies
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