
 

 

  

 

Emergency appeal n° MDRPH011 
GLIDE n° TC-2012-000197-PHL 
Operations update n° 7: 18-months summary  
8 August 2014 
 

 
Period covered by this update: 
5 December 2012 to 30 June 2014  
 
This update provides a snapshot of 
progress made under the water and 
sanitation, shelter and National Society 
preparedness for response components. 
 
Appeal target: CHF 16,267,217 
 

Appeal coverage: 50 per cent 
 
<Click for donor response list or contact 

details> 

 
Appeal history: 

 21 December 2012: An emergency 
appeal launched for CHF 16,267,217 to 
assist 40,000 families (some 200,000 
people) for 18 months.  

 5 December 2012: A preliminary 
emergency appeal issued for CHF 
4,523,369 to cover 10,000 families 
(some 50,000 people) for 11 months. 

 Disaster Relief Emergency Fund 
(DREF): CHF 393,198 was allocated to 
support the National Society in its initial 
response 

 
Summary: Philippine Red Cross (PRC), 
with support of the International Federation 
of Red Cross and Red Crescent Societies 
(IFRC), continues to provide recovery assistance to survivors of Typhoon Bopha, some 18 months after the 
strongest tropical cyclone to hit Philippines in 2012. Rehabilitation of water and sanitation facilities in four schools 
is underway. The project entails construction or rehabilitation of sanitation blocks such as latrines and urinals, 
installation of boreholes (fitted with pumps), and provision of hand washing facilities. A total of 8,105 families 
repaired their damaged houses while 622 others have moved into their new homes after receiving assistance 
under this operation. Construction of 33 more core shelters is underway in Compostela Valley and Davao 
Oriental, while construction of 145 others in the two provinces is set to start during July The batch to start will be 
the last of those planned. Based on funding received towards the appeal, only 8,100 families could be provided 
with shelter repair assistance, only 1,200 families can be provided with core shelter assistance and only four 
schools can be supported with rehabilitation of water and sanitation facilities. 
 

Emergency appeal operation update 

Philippines: Typhoon Bopha 

 

 
A Red Cross volunteer monitors the construction of transitional wooden and concrete 

shelters in a relocation site in the province of Davao Oriental. 
Photo: IFRC 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19933&record=2&last=204
http://www.ifrc.org/docs/appeals/Active/MDRPH011.pdf
http://adore.ifrc.org/Download.aspx?FileId=37483
http://adore.ifrc.org/Download.aspx?FileId=37483
http://www.ifrc.org/docs/Appeals/12/MDRPH011PEA.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH011PEA.pdf
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Contributions towards the IFRC emergency appeal have been received from the Red Cross Red Crescent 
partners, government partners and institutional partners – including the European Commission’s Humanitarian 
Aid and Civil Protection Department (DG ECHO), the Australian, Italian and Japanese governments. The partner 
National Societies who have contributed are American Red Cross, Belgian Red Cross (Flanders), British Red 
Cross, Canadian Red Cross Society/Canadian government, Danish Red Cross/Danish government, Finnish Red 
Cross/Finnish government, Japanese Red Cross Society, Red Cross of Monaco, New Zealand Red Cross/New 
Zealand government, Swedish Red Cross, and Taiwan Red Cross Organization. A contribution was also received 
from the WHO’s Voluntary Emergency Relief Fund (VERF).  
 
On behalf of the PRC, IFRC would like to thank partners and donors for their response to this appeal. Even 
though not all beneficiaries targeted can be assisted, owing to funding limitations, further contributions from 
donors are not encouraged. This is because the operation timeframe is set to end in October 2014, with no further 
extension envisioned. Donors are advised that while new contributions will be accepted, they would be re-
allocated to the Philippines Long-Term Planning Framework (LTPF) 2012-2015 at the close of this operation. 

 

The situation 
On 4 December 2012, the Typhoon Bopha (local name: Pablo) made landfall in the Philippines. Its passage 
across the country took five days and left extensive damage and devastation in its wake. The storm made multiple 
landfalls which delayed efforts to establish the extent of the damage. In addition, tidal waves pounded coastal 
areas, affecting coastal communities while heavy rains caused landslides and flash floods in the interior areas, 
especially in Compostela Valley. In total, some 6.3 million people were affected across 34 provinces. 
 
The impact of Bopha was most felt in Mindanao Island’s Davao Oriental and Compostela Valley provinces where 
not only did it batter the coastal areas with very high winds and a tidal surge it also triggered flash floods and 
mudslides, causing loss of lives, and wiping out homes, lifelines, livelihoods and infrastructure. The death toll 
surpassed 1,100 while more than 700 people were reported missing. Damage to shelter and livelihoods was 
extensive, with some 230,000 houses reported damaged or destroyed.  
 

Coordination and partnerships 
Throughout implementation of activities under this operation, coordination has been maintained among Movement 
partners in addressing humanitarian needs. As well as IFRC and the International Committee of the Red Cross 
(ICRC), other partners who directly supported the Philippine Red Cross (PRC) in implementation are German Red 
Cross (GRC), The Netherlands Red Cross (NLRC) and Spanish Red Cross (SRC). These partners were 
continuously engaged at the headquarters in Manila and at field levels. Coordination has also been maintained 
with the Finnish Red Cross who supported procurement of water search and rescue (WASAR) equipment. At the 
moment, IFRC is the only Movement partner directly supporting PRC Typhoon Bopha recovery interventions in 
Compostela Valley and Davao Oriental provinces, as activities supported by other Movement partners concluded 
at the end of 2013 or early 2014. Nevertheless, close coordination is still maintained with the ICRC as regards 
security advisories in consideration of the operational context in Eastern Mindanao.  
 
In implementing ongoing activities, PRC chapters in Compostela Valley and Davao Oriental as well as IFRC 
technical staff supporting the operation coordinate with disaster risk reduction and management councils at the 
provincial, municipal and barangay (neighbourhood) levels, as well as with other local authorities. The National 
Society continues to work closely with local government units, to coordinate with the Department of Social 
Welfare and Development (DSWD) and the Department of Education (DepEd).  
 

Red Cross and Red Crescent action 
Provision of recovery assistance under this operation has focused on the provinces of Agusan del Sur, Bukidnon, 
Compostela Valley, Davao Oriental and Palawan. At the time of closing shelter repair assistance interventions, a 
total of 8,105 families had repaired their damaged houses while 622 others have moved into their new homes, 
after receiving assistance to rebuild under this operation, out of the planned 800 concrete and wooden core 
shelters. Some 2,848 families were supported to re-establish sources of household income. Rehabilitation of 
water and sanitation facilities in four schools is underway. The ongoing project entails construction or 
rehabilitation of sanitation blocks such as latrines and urinals, installation of boreholes (fitted with pumps), and 
provision of hand washing facilities, including taps. 
 
Besides providing direct assistance to affected families, this operation has also put effort in improving the capacity 
of participating chapters as well as improving the disaster response capacity of the National Society. In this 
regard, PRC has been equipped with one vehicle geared for floods and off-road conditions, 110 family tents, two 
dispensary tents, and two Rubb halls for multiple purposes. With support of Finnish Red Cross, equipment for 

http://adore.ifrc.org/Download.aspx?FileId=50236
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three water search and rescue (WASAR) teams have been procured. In the coming weeks, target chapters will be 
supported with training of staff and volunteers who will be part of their WASAR teams.  
 

Progress towards outcomes 
 

Relief distributions (food items)  

Outcome 1: Immediate food needs of 17,000 typhoon-affected families (85,000 people) are met through the 

provision of appropriate food items within three months. 

Output 1.1: The immediate food needs of 17,000 families are met through food distributions.  

 
Progress  
This outcome is achieved and activities have been completed. Food distributions were completed during the first 
quarter of 2013 and were reported in detail in Operations Update 5. At the conclusion of food distributions, the 
immediate food needs of 17,000 families in Agusan del Sur, Bukidnon, Compostela Valley, Palawan and Siquijor 
had been met.  
 

Relief distributions (non-food items)  

Outcome 2: Essential household needs of 17,000 affected families (85,000 people) are met through the 

provision of appropriate non-food items within four months. 

Output 2.1: The immediate needs of 17,000 families that have incurred losses or damage to household items 
are met through distribution of NFIs 

 
Progress 
This outcome is achieved and activities have been completed. Distributions were completed during the first half of 
2013 and reported in detail in Operations Update 5. Some 17,000 families in Agusan del Sur, Bukidnon, 
Compostela Valley, Palawan and Siquijor received non-food items. 
 

Health  

Outcome 3: The immediate health risks of 40,000 typhoon-affected families (200,000 people) are met through 
community-based activities within six months. 

Output 3.1: Some 40,000 families have improved knowledge in the prevention and home care of waterborne, 
water related and other infectious diseases. 

 
Progress 
This outcome is achieved; activities have been completed and reported in detail in Operations Update 5 and 
Operations Update 6. A total of 40,020 families were reached in Agusan del Sur, Bukidnon, Compostela Valley, 
Davao Oriental, Palawan, Siquijor and Surigao del Sur though 667 community health volunteers. 

 

Water and sanitation 

Outcome 4: 5,000 families (25,000 people) as well as students and staff in five schools have improved access 

to water or sanitation facilities as well as improved environmental sanitation in 22 months. 

Output 4.1: Affected families in communities have access to safe water and improved environmental 
sanitation.  

Output 4.2: A total of 4,000 families that receive typhoon-resilient shelter assistance also have improved 
access to sanitation facilities.  

Output 4.3: Students and staff in five schools have improved access to water and sanitation facilities.  

 
Progress 
The progress made under outputs 4.1 was reported in detail in detail in Operations Update 5 and Operations 
Update 6. In all, under this operation, PRC distributed more than one million litres of safe drinking water to 18,000 
families in Compostela Valley using trucks that refilled 30 storage tanks on a daily schedule. The National Society 
also supported small-scale rehabilitation of three water sources. 
 

http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
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Linked to shelter, this operation is supporting construction of pour-flush latrines and septic tanks as integral 
components of the typhoon-resilient shelter, specifically the model that combines wooden and concrete materials. 
See the section below on typhoon-resilient shelter for details. 
 
Meanwhile, rehabilitation of water and sanitation facilities in four schools (two each in Compostela Valley and 
Davao Oriental provinces) is underway (this is the maximum number that can be supported with the funding 
mobilized to date). The ongoing project entails construction or rehabilitation of sanitation blocks such as latrines 
and urinals, installation of boreholes (fitted with pumps), and provision of hand washing facilities, including taps. In 
designing the project, close collaboration was maintained with the Department of Education and the relevant 
school principals. The engineering departments of the municipalities in which the four schools are located were 
also consulted and participated in technical surveys on the types of facilities provided. Once the project is 
completed, it will contribute to improve access to water and sanitation facilities by pupils and staff. Improved water 
and sanitation facilities will also position the schools to serve effectively as evacuation centres for potential future 
disasters. The increased facilities will be able to cater for an additional caseload of evacuees. 
 

Shelter  

Outcome 5: 19,000 affected families have safer shelter solutions through the provision of locally appropriate 

materials, tools and guidance on improved building techniques within 22 months. 

Output 5.1:  Affected 15,000 families whose houses were damaged by the typhoon have received shelter 
repair materials.  

Output 5.2:  Some 4,000 families whose houses were destroyed as a result of Typhoon Bopha have rebuilt 
transitional shelters applying typhoon-resilient techniques.  

 
Progress 
The shelter sector of this operation has two components: provision of shelter repair assistance (for families whose 
homes were partially damaged) and provision of typhoon-resilient core shelter (materials and guidance for 
families whose homes were destroyed). The methodology of delivering shelter assistance was explained in detail 
in Operations Update 6. This update provides the numbers reached or planned to date.  
 
Shelter repair assistance 
Delivery of shelter repair assistance was conclusively completed during the first quarter of 2014, following 
monitoring. At conclusion, a total of 8,105 families had repaired their damaged houses after receiving assistance 
under this operation, i.e. 1,944 families in Agusan del Sur, 1,006 families in Bukidnon, 3,050 families in 
Compostela Valley, 1,605 families in Davao Oriental and 500 families in Palawan. 
 
Core shelter assistance 
Two models are being implemented for provision of core shelter assistance. The first model is an all-wooden 
structure targeted for families whose houses were destroyed, in inner barangays, where transport of heavy 
(concrete) materials would be somewhat restrictive. In all, 400 units of this model were planned (200 each in 
Compostela Valley and Davao Oriental). The second model combines the use of wooden and concrete materials 
and targets families in accessible areas where transport of heavy materials is not a major constraint. 
 
Provision of core shelter assistance using the all-wooden structure was completed by December 2013, with 200 
constructed in Compostela Valley and 200 in Davao Oriental. Implementation of this model was done jointly with 
the German Red Cross and Spanish Red Cross within the context of a consortium funded by DG ECHO. 
 
Core shelter assistance using the model that combines the use of wooden and concrete materials is being 
undertaken jointly by PRC and IFRC. As of 30 June 2013, 622 families had moved into their new homes after 
receiving assistance to rebuild under this operation, while 33 other houses are at various stages of construction in 
Compostela Valley and Davao Oriental.  
 

Table 1. Families assisted to build new typhoon-resilient homes  
 

Province  Wooden Concrete & wood combination Total  

Agusan del Sur  -     100  100 

Compostela Valley  200  286  486 

Davao Oriental   200  236  436 

Total 400 622 1,022 

 
Construction of 145 final houses in Compostela Valley (50 units) and Davao Oriental (95 units) is set to start 
during July. These will be completed within the operation timeframe. This will bring the total number of core 

http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
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shelters to be provided under this operation to 1,200, i.e. 400 all-wooden and 800 using a combination of wooden 
and concrete materials. The number was increased following a new pledge received from the American Red 
Cross during the second quarter of 2014. The families to be assisted used to live in areas that have since been 
classified as ‘no-build zones’. Safer land on which they can rebuild has since been secured through collaboration 
between PRC and local authorities. 
 

Livelihoods  

Outcome 6: Coping mechanisms of 5,000 affected families are improved in 18 months through voucher or 

cash-based solutions for restoring livelihoods. 

Output 6.1: Some 5,000 affected families have restored their livelihoods, strengthening their self-reliance 
through the provision of vouchers or cash grants.  

 
Progress   
The progress made under this outcome was reported in detail in Operations Update 6. The National Society 
provided a total of 2,848 families with conditional cash grants, which they utilized to re-establish self-designed 
livelihood solutions for earning income. No further assistance is planned under this component.  
 

National society preparedness for response  

Outcome 7: The disaster preparedness and response capacity of PRC national headquarters and selected 

chapters in affected areas strengthened within 18 months. 

Output 7.1: PRC national headquarters and chapters in operational areas have improved their disaster 
response capacities. 

 
Progress 
Activities under this component implemented until December 2013 were reported in detail in Operations Update 6. 
During the first half of 2014, the National Society’s focal person for shelter undertook a knowledge sharing visit to 
Bohol in support of the ongoing Central Visayas earthquake operation. During the visit, the focal person provided 
orientation on the implementation of shelter interventions for staff and volunteers of the local chapter. This was a 
practical application of the knowledge gained through this operation. 
 
With support of Finnish Red Cross, equipment for three water search and rescue (WASAR) teams have been 
procured. In the coming weeks, target chapters will be supported with training of staff and volunteers who will be 
part of their WASAR teams. 
 

Logistics  

 
Throughout the operation, the IFRC in-country logistics team – in coordination with the zone logistics unit (ZLU) 
in Kuala Lumpur – has been supporting PRC in the local procurement of items, international mobilization of items 
(mosquito nets, hygiene kits and CGI sheets), identifying, negotiating and liaising with suppliers, and tracking the 
movement of goods from suppliers or Red Cross warehouses to individual distribution points. The team continues 
to support PRC in local procurement of core shelter materials as well as engaging contractors for the 
rehabilitation of water and sanitation facilities in schools.  

 

Communications – Advocacy and Public Information 

 
All previous articles and photos issued can be found on the Philippine field operations page of IFRC public 
website and IFRC Flickr stream. Regular updates and stories were also posted on PRC’s website. Visibility and 
publicity materials like stickers, planners and calendars were produced and provided. Project signage was also 
put in the completed houses. Tarpaulins and banners with general project visibility were posted in strategic 
community places and used during distribution and community activities. 
 

 

 
 

 

 
 

 

 

http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://www.ifrc.org/docs/Appeals/12/MDRPH01106.pdf
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/philippine-red-cross-plans-to-double-its-typhoon-washi-response/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/philippine-red-cross-plans-to-double-its-typhoon-washi-response/
http://www.flickr.com/photos/ifrc/sets/72157632281657671/with/8290855916/
http://www.redcross.org.ph/
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Contact information 
For further information specifically related to this operation please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  

o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippine delegation, Manila (phone +63 2 336 8622):  

o Marcel Fortier, head of delegation; email: marcel.fortier@ifrc.org  

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201):  

o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 0670):  

o Christine Strater, Operations Coordinator; email: christine.strater@ifrc.org 

o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org  

o Peter Ophoff, head of planning, monitoring, evaluations and reporting (PMER);  email: 

peter.ophoff@ifrc.org 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

 

 

Click  

1. Financial statement below  

2. Return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organisations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and 

thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

 

 

mailto:gwendolyn.pang@redcross.org.ph
mailto:marcel.fortier@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:florent.chane@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 16,267,218 16,267,218

B. Opening Balance

Income
Cash contributions
American Red Cross 244,525 244,525
Australian Government 87,400 87,400 700
Belgian Red Cross (Flanders) 3,033 3,033
British Red Cross 354,931 354,931
Danish Red Cross (from Danish Government*) 356,938 356,938
European Commission - DG ECHO 3,159,682 3,159,682
Finnish Red Cross (from Finnish Government*) 599,504 599,504
Italian Government Bilateral Emergency Fund 241,692 241,692
Japanese Government 1,117,318 1,117,318
Japanese Red Cross Society 216,956 216,956
New Zealand Red Cross 86,340 86,340
New Zealand Red Cross (from New Zealand
Government*) 385,750 385,750

Red Cross of Monaco                               12,335 12,335
Swedish Red Cross 708,891 708,891
Taiwan Red Cross Organisation 56,429 56,429
The Canadian Red Cross Society 164,822 164,822
The Canadian Red Cross Society (from Canadian
Government*) 241,164 241,164

VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 8,039,711 8,039,711 700

C. Total  Income  = SUM(C1..C4) 8,127,911 8,127,911 700

D. Total  Funding = B +C 8,127,911 8,127,911 700

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 8,127,911 8,127,911 700
E. Expenditure -7,379,051 -7,379,051
F. Closing Balance = (B + C + E) 748,860 748,860 700

Other Income
IFRC at the UN Inc allocations 88,200 88,200
C4. Other Income 88,200 88,200

Selected Parameters
Reporting Timeframe 2012/12-2014/06 Programme MDRPH011
Budget Timeframe 2012/12-2014/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH011 - Typhoon Bopha
Timeframe: 05 Dec 12 to 31 Oct 14
Appeal Launch Date: 05 Dec 12

Interim Report

Interim Report Prepared on 05/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 16,267,218 16,267,218
Relief items, Construction, Supplies
Shelter - Relief 3,555,000 1,848,321 1,848,321 1,706,679

Shelter - Transitional 7,139,530 968,532 968,532 6,170,998

Construction Materials 1,052 1,052 -1,052

Clothing & Textiles 241,700 214,821 214,821 26,879

Food 391,000 273,150 273,150 117,850

Water, Sanitation & Hygiene 429,000 331,962 331,962 97,038

Medical & First Aid -305 -305 305

Utensils & Tools 90,952 55,427 55,427 35,525

Other Supplies & Services 100,000 171 171 99,829

Cash Disbursment 1,175,000 386,792 386,792 788,208

Total Relief items, Construction, Supp 13,122,182 4,079,923 4,079,923 9,042,259

Land, vehicles & equipment
Vehicles 30,000 21,696 21,696 8,304

Computers & Telecom 15,000 3,467 3,467 11,533

Total Land, vehicles & equipment 45,000 25,163 25,163 19,837

Logistics, Transport & Storage
Storage 229,100 68,057 68,057 161,043

Distribution & Monitoring 48,000 6,445 6,445 41,555

Transport & Vehicles Costs 75,300 111,853 111,853 -36,553

Logistics Services 30,000 23,654 23,654 6,346

Total Logistics, Transport & Storage 382,400 210,009 210,009 172,391

Personnel
International Staff 648,005 593,155 593,155 54,849

National Staff 284,889 136,874 136,874 148,015

National Society Staff 21,600 15,639 15,639 5,961

Volunteers 168,000 102,036 102,036 65,964

Total Personnel 1,122,494 847,704 847,704 274,790

Consultants & Professional Fees
Consultants 84,196 81,300 81,300 2,895

Professional Fees 12,667 35,965 35,965 -23,298

Total Consultants & Professional Fees 96,862 117,265 117,265 -20,403

Workshops & Training
Workshops & Training 63,012 41,818 41,818 21,193

Total Workshops & Training 63,012 41,818 41,818 21,193

General Expenditure
Travel 137,475 92,815 92,815 44,661

Information & Public Relations 30,640 27,881 27,881 2,759

Office Costs 56,256 38,182 38,182 18,073

Communications 21,939 17,321 17,321 4,619

Financial Charges 88,750 77,634 77,634 11,116

Other General Expenses 9,000 3,919 3,919 5,081

Shared Office and Services Costs 76,953 96,371 96,371 -19,418

Total General Expenditure 421,014 354,123 354,123 66,891

Contributions & Transfers
Cash Transfers National Societies 1,185,980 1,185,980 -1,185,980

Cash Transfers to 3rd Parties 20,000 10,000 10,000 10,000

Selected Parameters
Reporting Timeframe 2012/12-2014/06 Programme MDRPH011
Budget Timeframe 2012/12-2014/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH011 - Typhoon Bopha
Timeframe: 05 Dec 12 to 31 Oct 14
Appeal Launch Date: 05 Dec 12

Interim Report

Interim Report Prepared on 05/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 16,267,218 16,267,218
Total Contributions & Transfers 20,000 1,195,980 1,195,980 -1,175,980

Operational Provisions
Operational Provisions 32,213 32,213 -32,213

Total Operational Provisions 32,213 32,213 -32,213

Indirect Costs
Programme & Services Support Recover 992,743 448,773 448,773 543,970

Total Indirect Costs 992,743 448,773 448,773 543,970

Pledge Specific Costs
Pledge Earmarking Fee 20,281 20,281 -20,281

Pledge Reporting Fees 1,511 5,800 5,800 -4,289

Total Pledge Specific Costs 1,511 26,081 26,081 -24,569

TOTAL EXPENDITURE (D) 16,267,218 7,379,051 7,379,051 8,888,167

VARIANCE (C - D) 8,888,167 8,888,167

Selected Parameters
Reporting Timeframe 2012/12-2014/06 Programme MDRPH011
Budget Timeframe 2012/12-2014/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH011 - Typhoon Bopha
Timeframe: 05 Dec 12 to 31 Oct 14
Appeal Launch Date: 05 Dec 12

Interim Report

Interim Report Prepared on 05/Aug/2014 International Federation of Red Cross and Red Crescent Societies
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