
 

 

Emergency appeal n° MDRPH012 
GLIDE n° FL-2013-000092, FL-2013-000095-PHL, TC-2013-000120-PHL, TC-2013-000132-PHL 

Operation update n°4 
23 January 2014 
 

 
Period covered:  
16 October to 31 December 2013  
 
Appeal target (current):  
CHF 1,856,354 
 

Appeal coverage: The appeal is 54 per 
cent covered in hard and soft pledges. 
 

<Click to go to attached financial 
report

1
, donor response list or link to 

contact details>  
 
Appeal history: 

 On 19 September 2013 an 
emergency appeal was issued 
for CHF 1,856,354 to deliver 
assistance to 15,000 families 
(75,000 people) in eight months. 

 On 26 August 2013 a preliminary 
emergency appeal was launched 
for CHF 1,681,554 to deliver 
assistance to 15,000 families 
(75,000 people) in eight months. 

 CHF 319,766 was allocated from 
the IFRC Disaster Relief 
Emergency Fund (DREF) to initiate distributions and to support detailed assessments.  

 
Summary 
The Philippine Red Cross (PRC) continues to provide assistance to families affected by typhoons and floods on 
Luzon Island. Since August 2013 major typhoons and severe weather systems have affected Luzon. To date the 
Philippine Red Cross has provided hot meals to 31,000 people, food packages to 20,000 families, non-food 
packages to 3,000 families, health and hygiene messages to 16,400 families and unconditional cash grants to 
3,500 families. Since the last update of this operation focusing on Typhoon Nari (local name Santi), six weather 
disturbances, including super typhoon Haiyan (local name Yolanda), affected the Philippines until end of 
December. A few days after Typhoon Nari hit, a 7.2 magnitude earthquake struck Central Visayas on 15 October 
causing loss of lives and significant damage to shelter. Barely three weeks after the earthquake, Typhoon Haiyan, 
the strongest typhoon on record, struck several parts of Visayas killing thousands of people and displacing 
millions. Luzon Island was not spared the brunt of Haiyan, where areas like Bicol Region and Southern Luzon 
experienced strong winds and rains. 
 

                                                 
1
 The interim financial report shows the reporting period ending 30 November 2013. 

Emergency appeal operation update 

Philippines: Typhoons and floods 2013 

 

A shelter team comprising staff from PRC and IFRC, including an engineer and a 

field delegate, was deployed in early December and conducted revalidation 

(selection) of beneficiaries in Aurora province.  Photo: Philippine Red Cross 

http://glidenumber.net/glide/public/search/details.jsp?glide=20047&record=2&last=2
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20051&record=1&last=1
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20076&record=3&last=210
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20092&record=2&last=210
http://www.ifrc.org/docs/appeals/Active/MDRPH012.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012ea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012dref.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012dref.pdf
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More than five million people were affected and at least 126,000 houses across Luzon island were 
damaged/destroyed due to multiple disasters; beginning with Typhoon Utor (locally known as Labuyo) that struck 
in August 2013, followed by the southwest monsoon (locally known as Habagat), Tropical Storm Trami (locally 
known as Maring) and Typhoon Nari. Towards the end of 2013, Typhoon Usagi (locally known as Odette), 
Typhoon Wutip (locally known as Paolo), Typhoon Quedan, Typhoon Vinta and Tropical Storm Wilma hit and 
impacted the earlier-affected areas, with at least 211,000 people affected and 4,200 houses damaged/destroyed.  
 
While this appeal aimed at covering the entire typhoon season in the Philippines, Typhoon Haiyan, due to its 
massive devastation to the population, shelter and livelihoods, is being run in a separate appeal. 
 
Under this appeal, through the support of the International Federation of Red Cross and Red Crescent Societies 
(IFRC), 25,000 people were provided with hot meals during the emergency phase, 10,562 families assisted with 
food packages, 3,000 families with essential relief items and 16,425 families reached with hygiene promotion – 
achieving the appeal target. Meanwhile, distribution of unconditional cash for 3,500 families is completed. 
Validation of beneficiaries for shelter repair assistance has been done in Aurora, the worst-affected province by 
Typhoon Utor, where PRC and IFRC technical staff were deployed before the Christmas break. A similar exercise 
is underway in Nueva Ecija. 
 
So far, the partners who have contributed to this appeal are the American Red Cross, British Red Cross, 
Canadian Red Cross/Canadian government, Danish Red Cross/Danish government, Finnish Red Cross/Finnish 
government, Japanese Red Cross Society, Red Cross of Monaco, Swedish Red Cross/Swedish government, 
Swiss Red Cross/Swiss government and World Health Organization Voluntary Emergency Relief Fund 
(WHO/VERF). On behalf of the Philippine Red Cross, IFRC would like to thank these partners for their generous 
donations. 
 

The situation 
During the first week of August 2013, Typhoon Utor (locally known as Labuyo) lashed the province of Aurora in 
Central Luzon, leaving significant damage to shelter, with at least 21,000 houses damaged or destroyed. 
Immediately after Utor, Tropical Storm Trami (locally known as Maring) hovered over Northern Luzon, further 
exacerbating the southwest monsoon bringing rains in Luzon. Overall, with the effects of the southwest monsoon 
and Trami combined, more than 3,000,000 people were affected, with at least 50,000 people displaced and 27 
people killed. A state of calamity was declared in 40 areas on Luzon Island – from Ilocos Region, Cagayan Valley, 
Cordillera Administrative Region, Central Luzon, Southern Luzon and Bicol Region – due to the severe effects of 
these weather systems. 
 
Various weather systems have continued to affect the Philippines since August, including Typhoon Usagi (locally 
known as Odette) which made landfall in the Batanes group of islands on 21 September 2013. Typhoon Usagi 
also worsened the southwest monsoon that brought continuous rain until 24 September. As Typhoon Usagi 
dissipated, a new system – Tropical Storm Wutip (locally known as Paolo) – further enhanced the southwest 
monsoon, bringing rains and thunderstorms over the western sections of Central and Southern Luzon from 26 to 
27 September 2013. The southwest monsoon rains, fuelled by Typhoon Usagi and Tropical Storm Wutip, caused 
flash floods and landslides in Zambales province killing 32 people. On 11 October, Typhoon Nari (locally known 
as Santi) made landfall in Aurora, battering areas recovering from the earlier typhoons and floods, affected 
900,421 people across 14 provinces and displaced at least 71,000 and left at least 59,000 damaged/destroyed 
houses. Towards the end of the year after Santi, six weather disturbances hit the Philippines, one of them 
Typhoon Haiyan, the strongest typhoon on record. 
 
As well as the impact on immediate household items, livelihood and shelter needs of affected families, the severe 
tropical weather events brought health concerns. Cases of chikungunya, leptospirosis, respiratory and waterborne 
diseases saw an increase in some flood-affected areas. In all, the combined effects of the severe weather events 
that occurred since August 2013 left at least 6,200 people dead and damaged more than a million houses across 
the archipelago. Since some of the affected provinces have repeatedly been hit by the series of these events, the 
coping mechanisms of the most vulnerable residents had been severely stretched. 
 
 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH014&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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Coordination and partnerships 

Movement coordination:  
The Red Cross Red Crescent Movement operational coordination mechanism has been active since the start of 
the typhoon season, bringing together PRC, IFRC, the International Committee of the Red Cross (ICRC) and 
partner National Societies in support of the PRC’s response plan. PRC continues to issue regular updates to 
Movement partners with in-country presence on the latest developments and response initiatives.  
 
Operations updates are issued through the AP PMER unit in Kuala Lumpur.  Staff of the IFRC country office has 
supported PRC in assessments in Nueva Ecija and revalidation of shelter beneficiaries in Aurora.  
 
Coordinating with authorities:  
As auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through 
participation or collaboration with: (i) the National Disaster Risk Reduction and Management Council (NDRRMC); 
(ii) provincial, municipal and barangay (village) disaster risk reduction and management councils; and (iii) local 
government units as defined in the Disaster Risk Reduction and Management act from 2010. PRC participates in 
NDRRMC meetings and coordinates with the Department of Social Welfare and Development (DSWD) and 
Department of Health (DOH), and NDRRMC at the provincial, municipal and barangay levels.  
 
Inter-agency coordination:  
PRC and the IFRC country office continue to participate in humanitarian country team (HCT) meetings. 
Coordination has been further enhanced within the context of Typhoon Haiyan which struck the Philippines on 8 
November 2013. The Government has activated the HCT clusters and PRC and IFRC participate in relevant 
cluster information sharing, planning and analysis on all levels and IFRC supports PRC’s coordination efforts 
through representation in other relevant clusters as required. 
 
 

Red Cross and Red Crescent action 
Philippine Red Cross (PRC) has been on the ground responding to the immediate needs since the onset of the 
typhoon season. Three months since the launch of this emergency appeal operation, the relief phase is fully 
completed and the intervention is in the beginning of the early recovery phase where revalidation of shelter 
beneficiaries for families affected by Typhoon Utor in Aurora was completed before Christmas.  
 
At the conclusion of the relief phase, a total of 10,562 families had received food packages and 3,000 others 
received essential household items, the latter consisting of two blankets, one jerry can and two sleeping mats per 
family. In addition, a total of 16,425 families (82,125 persons) were reached with disease prevention, health and 
hygiene education – which exceeded the appeal target of 15,000 families (75,000 persons). Pending water and 
sanitation, and early recovery support activities that can be covered by current appeal funding will be completed 
within the timeframe of the operation. 
 
 

Progress towards outcome  

Relief  

Outcome 1: Immediate food needs of 10,000 affected families are met within one month. 

Output (result) 1.1  Activities planned 

Affected families receive 
appropriate food rations   Mobilize volunteers and provide them with orientation on distribution 

protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 

 Serve ready-to-eat meals to 25,000 people.   

 Distribute two-day food rations to 10,000 families (50,000 persons).   

 Conduct a post-distribution survey.  
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Outcome 2: Essential household needs of 6,500 affected families met within two months.  

Output (result) 2.1 Activities planned 

Affected families have access to 
non-food items, hygiene-related 
goods and cash to meet 
essential household needs  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 

 Distribute blankets (two per family) and sleeping mats (two per family) 
and one 20-litre jerry can per family (for household level water storage), 
to up to 5,000 families (25,000 persons).   

 Distribute hygiene kits (one per family) to up to 6,500 families (32,500 
persons).   

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 5,000 families 
(25,000 persons). 

 Disburse unconditional grants worth up to PHP 2,000 (about CHF 43) to 
up to 5,000 families (25,000 persons) through the cash remittance 
service provider engaged. 

 Conduct a post-distribution survey. 

Outcome 3: Immediate risks to the health of 15,000 affected families reduced within two months. 

Output (result) 3.1 Activities planned 

Community-based disease 
prevention and health promotion 
is provided to the affected 
population  

 Mobilize PRC and community health volunteers in targeted provinces 

 Undertake rapid surveys to determine baseline and end-line levels of 
awareness on priority water-borne, water-related and other infectious 
diseases in affected communities 

 Produce and distribute information, education and communication (IEC) 
materials relevant for disease prevention and health promotion, and 
distribute to families in target communities alongside awareness/ 
education campaigns  

 Provide hygiene kits to 6,500 families (32,500 persons) to reinforce safe 
hygiene practices (see also Outcome 2 above). 

 Mobilize 15,000 families for the dissemination of relevant disease 
prevention, health and hygiene messages and conduct activities to 
promote health. 

 

Progress 

Food  

Three months in the operation the relief distributions, initiated alongside emergency operations and rapid 
assessments, have been completed. At the conclusion of relief phase under this appeal, 10,562 families had 
received the PRC food packages which comprised five kilogrammes of rice, four packets of noodles and four cans 
of sardines. Prior to the distribution of standard food packages, PRC looked after the immediate needs of people in 
evacuation centres and provided ready-to-eat meals to 31,000 people – of which 25,000 were covered by this 
appeal. 
 
Non-food  

Distribution of non-food packages, comprising blankets, jerry cans and sleeping mats were done alongside the food 
distribution, where PRC reached 3,000 families in the most affected areas – which is below the 5,000 target, owing 
to the limited availability of funds. Post distribution survey for the relief items provided will be conducted between 
January and February 2014. 
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Table 1. Number of families assisted with relief 
 

Geographical area 
Number of people 

provided with hot meals 
Number of families assisted with 

food packages 

Aurora n/a n/a 

Bataan 700 2,480 

Bulacan 215 n/a 

Cavite 635 3,175 

Laguna n/a 612 

Nueva Ecija 215 n/a 

Olongapo n/a n/a 

Pampanga n/a 500 

Pangasinan 1,145 285 

Quirino 4,068 1,283 

Rizal 11,122 778 

Tarlac n/a n/a 

Zambales 6,900 1,449 

Total 25,000 10,562 

 
 
Cash  
This operation is supporting distribution of unconditional cash grants worth PHP 2,000 (CHF 43) for families to 
recoup their lost household items during the typhoons and floods. As of this reporting period, over 3,500 families - 
in Aurora (1,500 families), Nueva Ecija (841 families) and Pampanga (1,195 families) - have received the 
assistance. 
 
Health  
Basic hygiene promotion linked to the distribution of hygiene kits was completed at the end of the relief phase, 
reaching 16,425 families – exceeding the 15,000 target of this operation. PRC staff and volunteers conducted one 
session on personal hygiene and environmental sanitation prior to the provision of hygiene kits to beneficiaries. 
PRC mobilized community health volunteers (CHVs) to organize disease prevention, health and hygiene 
education. Owing to its response to hydrological and meteorological disasters in recent years, PRC chapters in 
Luzon have established a pool of trained and experienced CHVs. As such, the respective chapters (except for 
Bataan which had to recruit and train) mobilized their CHVs to conduct disease prevention, health and hygiene 
education under this intervention. In all, a total of 300 CHVs were engaged, reaching a total of 16,425 families 
(82,125 people. The total number of persons reached includes those earlier provided with hygiene kits. In addition 
to personal hygiene and environmental sanitation, topics also included prevention of water-borne diseases, safe 
water and proper food handling, vector-borne diseases prevention and maternal and child health session. 

 

Table No. 2 Families assisted with health intervention 

Province      Hygiene promotion Community health 
volunteers mobilized 

         Hygiene kits  
           distributed 

Aurora 1,500 30 1,000 

Bataan 1,000 20 n/a 

Bulacan 1,300 20 n/a 

Laguna 4,000 80 2,000 

Olongapo 1,500 30 500 

Pampanga 3,625 50 1,000 

Pangasinan 1,500 30 1,500 

Quirino 1,000 20 500 

Zambales 1,000 20 n/a 

Total 16,425 300 6,500 
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In relation to the outbreak of leptospirosis, PRC closely monitored the situation and immediately mobilized 
volunteers to assist the health and medical activities in Olongapo city hospital. The Advance Medical Post was 
deployed and served as a hospital extension due to the increasing number of leptospirosis cases requiring 
confinement. The PRC assisted in the distribution of doxycycline as prophylaxes for leptospirosis and has 
reinforced the bed capacity of the hospital with 140 cot beds, 100 of which were covered by this emergency 
appeal operation. 
 
 
 

Early recovery 

Outcome 1: Targeted 500 families have received shelter repair assistance that meets agreed standards.  

Output (result) 1.1  Activities planned 

500 affected families have 
received shelter assistance as 
material and tools and/or cash 
grants to obtain their choice of 
shelter repair materials and 
tools, and have undertaken 
repairs satisfactorily  
 

 Form a shelter project team that will lead identification and orientation 
of beneficiaries, including mapping construction skills and creating 
awareness on typhoon-resilient construction techniques.  

 Identify and register families that will receive shelter assistance and 
provide them with orientation on the project, distribution process, and 
typhoon-resilient construction techniques.   

 Provide cash grants and/or shelter materials and tools worth PHP 
10,000 (about CHF 213). 

 Conduct basic market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Undertake regular monitoring to ensure that the targeted families have 
completed repairing their houses and have observed safer shelter 
instructions received.  

 

 

Outcome 2: Income capacity of 1,200 affected families restored. 

Output (result) 2.1 Activities planned 

Up to 1,200 affected families 
have received working capital 
and obtained inputs sufficient to 
resume income earning activities 

 Organize participatory community sessions to select up to 1,200 
families (6,000 persons) that will receive livelihoods assistance.  

 Organize participatory orientation sessions on conditions that targeted 
families need to fulfil to receive the grants. 

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 1,200 families 
(6,000 persons).  

 Provide up to 1,200 families (6,000 persons) with PHP 10,000 grants in 
two installments through cash remittance provider for them to start 
income-earning ventures outlined in their proposals. 

 Undertake regular monitoring to ensure that families that receive PHP 
10,000 grants have started the income-earning ventures that were 
outlined in their proposals or adopted new ventures where needed. 
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Outcome 3: Improved access to and use of adequate water and sanitation in targeted schools. 

Output (result) 3.1 Activities planned 

Adequate water and sanitation 
which meets standards in terms 
of quantity and quality is 
provided to targeted schools and 
hygiene promotion conducted to 
complement hardware  

 Undertake detailed assessments to identify four schools that will be 
supported in rehabilitating/constructing water and sanitation facilities. 

 Coordinate with the Department of Education, local authorities and 
principals in identifying four schools that will be supported in 
rehabilitating/constructing water and sanitation facilities. 

 Coordinate with local authority engineers and principals of identified 
schools on the design of appropriate water and sanitation facilities. 

 Rehabilitate or construct water and sanitation facilities in four schools 
that were used as evacuation centres.  

 Support the four schools in forming water and sanitation committees to 
spearhead proper maintenance of the facilities. 

 Undertake hygiene promotion in the four schools to complement 
provision of facilities. 

 

Progress 

Shelter repair  
A shelter team comprising staff from PRC and IFRC, including an engineer and a field delegate, was deployed 
in early December and conducted revalidation (selection) of beneficiaries. In coordination with the local 
government, the barangays that were severely affected were identified and visited. The selection was done only 
during this time due to other major disasters that have struck the country. After thorough beneficiary selection, 
out of the reported 1,017 damaged houses, only 215 were qualified to receive assistance. Provision of 
assistance will be done in January 2014 while validation will be done in Nueva Ecija to finalize the list of 
beneficiaries of shelter repair kits. 
 
Livelihoods grant  
The selection of beneficiaries is scheduled for the first quarter of 2014, and assistance will be provided in line 
with funding mobilized to date. 
 
Water and sanitation in schools  
Based on current appeal funding, this activity cannot be implemented at this time. 
 
 

Preparedness for response 

Outcome 1: The level of preparedness for future disasters within PRC improved.  

Output (result) 1.1  Activities planned 

PRC’s capacity to undertake 
relevant first response, relief and 
early recovery interventions is 
increased  

 Provide three chapters with equipment and training for water search 
and rescue (WASAR) teams.  

 Conduct relevant training or coaching events to improve the 
assessment capacity of PRC. 

 Support PRC in updating cash transfer programming (CTP) and shelter 
programming guidelines.  

 Enhance coordination with other actors involved CTP in the Philippines 
to encourage cross-institutional learning.  

 Streamline beneficiary communications to support programmes in 
communicating better with and being accountable to their beneficiaries. 

 
Progress 
Building on the capacity provided in previous operations, the IFRC supports PRC in enhancing its emergency, 
relief and early recovery intervention capacity. At the onset of the typhoon season in 2013, a cash focal point had 
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been identified and IFRC is supporting the position based at the National Headquarters. The cash focal point was 
recruited as a result of recommendations of cash transfer programming (CTP) evaluation conducted in August 
2013. The cash focal point oversees all interventions related to cash in PRC’s ongoing operations. The person is 
also responsible for enhancing coordination with other actors involved with CTP in the Philippines. For beneficiary 
communications, consultation with the Aurora and Nueva Ecija chapters to set up of a radio segment in Central 
Luzon is in process. Through these radio messages, the beneficiaries will get to know more about the Red Cross 
programming and also for them to provide their feedback on the assistance they received from the Red Cross. 
 
 

National society service delivery capacity development  

Outcome 1: National society capacity to deliver sustainable services is strengthened.  

Output (result) 1.1  Activities planned 

PRC volunteer, staff and 
institutional capacity to deliver 
sustainable services is increased 

 Provide one PRC chapter with essential IT equipment. 

 Support PRC in undertaking essential office improvements.  

 Using delegates and technical staff of IFRC as resource persons, 
provide coaching and mentoring to PRC staff and volunteers 
participating in implementation of activities under this operation.  

 Using relevant IFRC technical personnel, support efforts aimed at 
developing the finance management and logistics capacity of PRC.  

 At the end of intervention, organize a learning forum that will bring 
together chapters and departments involved in this operation. 

 

  

Progress 

As mentioned in the early recovery section above, a field delegate recruited for this position arrived in-country 
early December and facilitated the selection of beneficiaries for shelter repair assistance in Aurora. The PRC 
chapters of Aurora, Bataan and Neuva Ecija were identified  to be provided with essential IT equipment has been 
completed and provision will be made during January 2014. The IFRC logistics team has also been providing 
support to PRC in terms of delivering timely assistance in these core areas. 
 
 

Community risk reduction 

Outcome 1: The medium-term risks to the health of 10,300 affected families are reduced. 

Output (result) 1.1 Activities planned 

Community-based disease 
prevention and health promotion 
measures provided 

 Mobilize PRC and community health volunteers in targeted 
communities 

 Undertake surveys to determine baseline and end-line levels of 
awareness on dengue, malaria and leptospirosis in targeted 
communities 

 Produce and distribute information, education and communication 
(IEC) materials relevant for dengue, malaria and leptospirosis 
prevention, and distribute to families in target communities alongside 
prevention and health promotion campaigns  

 Mobilize 10,300 families (51,500 persons) for the dissemination of 
dengue, malaria and leptospirosis prevention messages and conduct 
activities to promote health 

 Provide long-lasting insecticide-treated mosquito nets to 2,800 families 
(14,000 persons) to reinforce malaria and dengue prevention practices  
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Outcome 2: PRC’s capacity to deliver disaster risk reduction programming is strengthened.  

Output (result) 1.1  Activities planned 

Flooding risk reduction 
measures are incorporated in 
future long-term community 
resilience programmes  

 Coordinate with local people, local authorities and other stakeholders in 
selecting the geographical area for undertaking a study on enhancing 
community resilience to perennial flooding. 

 Pursue and engage a partnership with an interested academic 
institution in undertaking a study on enhancing community resilience to 
perennial flooding.   

 Select and engage an expert to facilitate a study on enhancing 
community resilience to perennial flooding.  

 Based on study recommendations, identify areas of focus in long-term 
community resilience programming.  

 
 
Progress 
There are no updates for this reporting period. 
 
 
 
Challenges 

Due to the limited funding this appeal has mobilized so far, non-food items can be given to 3,000 families and 
unconditional cash grants can be provided to 3,500 families, reaching only more than half of the target for such 
activities outlined in this appeal. For early recovery, the staff that were supposed to finalize the selection of 
beneficiaries and start to provide assistance have been re-deployed due to the other major disasters that struck 
the country since Typhoon Nari – i.e. the Central Visayas earthquake and Typhoon Haiyan. 
 
 

Logistics  

 
The IFRC in-country logistics team – which comprises one logistics delegate and three logistics officers – has 
facilitated the immediate release of pre-positioned stocks and assisted in organizing transportation of items to 
affected areas. The team has also initiated contact with suppliers of shelter materials in Aurora in preparation for 
the delivery of shelter repair assistance.   
 
All donors should coordinate with ZLU regarding outstanding needs.  

 
 

Communications – Advocacy and public information 

 
A press release was sent out to the international media the same day the emergency appeal was launched. 
Several local and international news sources mentioned the launch. A story titled ‘Emergency appeal for typhoon 
season floods response’ was issued on www.ifrc.org with images uploaded on the IFRC photo library (Cumulus). 
Another story relating to the damage of Typhoon Usagi in China and Philippines titled ‘China bears the brunt after 
Typhoon Usagi leaves the Philippines’ was also published on the IFRC website. 

 

 

 

 

 

mailto:florent.chane@ifrc.org
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/appeal-will-support-long-term-relief-following-floods--63303/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/appeal-will-support-long-term-relief-following-floods--63303/
http://www.ifrc.org/
http://www.ifrc.org/en/news-and-media/news-stories/international/china-bears-the-brunt-after-typhoon-usagi-leaves-the-philippines-63369/
http://www.ifrc.org/en/news-and-media/news-stories/international/china-bears-the-brunt-after-typhoon-usagi-leaves-the-philippines-63369/
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Contact information 
For further information specifically related to this operation please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  

o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippines country office, Manila (phone +63 2 336 8622):  

o Bernd Schell, country representative; email: bernd.schell@ifrc.org  

o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org 

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201):  

o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 0670):  

o Al Panico, head of operations; email: al.panico@ifrc.org 

o Andreas Weissenberg, operations coordinator, email: andreas.weissenberg@ifrc.org ;  

(mobile: +6012 2307 895) 

o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org  

o Emilia Koski, relationship manager; email: emilia.koski@ifrc.org  

o Peter Ophoff, head of planning, monitoring, evaluations and reporting (PMER);  email: 

peter.ophoff@ifrc.org 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 

 

 



Click here 
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2. Return to the title page 
 
 

 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:gwendolyn.pang@redcross.org.ph
mailto:bernd.schell@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:andreas.weissenberg@ifrc.org
mailto:florent.chane@ifrc.org
mailto:emilia.koski@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,856,355 1,856,355

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 46,339 46,339
British Red Cross 72,895 72,895
Danish Red Cross (from Danish Government*) 78,113 78,113
Japanese Red Cross Society 55,500 55,500
Swedish Red Cross 216,647 216,647
Swiss Red Cross 75,000 75,000
Swiss Red Cross (from Swiss Government*) 75,000 75,000
The Canadian Red Cross Society (from Canadian
Government*) 59,088 59,088

VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 679,583 679,583

Inkind Personnel
Other 3,040 3,040
C3. Inkind Personnel 3,040 3,040

C. Total  Income  = SUM(C1..C4) 1,002,389 1,002,389

D. Total  Funding = B +C 1,002,389 1,002,389

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 1,002,389 1,002,389
E. Expenditure -260,375 -260,375
F. Closing Balance = (B + C + E) 742,014 742,014

Other Income
DREF Allocations 319,766 319,766
C4. Other Income 319,766 319,766

Selected Parameters
Reporting Timeframe 2013/8-2013/11Programme MDRPH012
Budget Timeframe 2013/8-2014/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH012 - Philippines - Typhoon Utor
Timeframe: 15 Aug 13 to 30 Apr 14
Appeal Launch Date: 26 Aug 13

Interim Report

Interim Report Prepared on 19/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,856,355 1,856,355
Relief items, Construction, Supplies
Shelter - Relief 117,500 117,500

Clothing & Textiles 86,100 8,064 8,064 78,036

Food 115,000 115,000

Water, Sanitation & Hygiene 229,700 229,700

Utensils & Tools 30,000 39,297 39,297 -9,297

Other Supplies & Services 30,000 30,000

Cash Disbursment 532,000 111,737 111,737 420,263

Total Relief items, Construction, Supp 1,140,300 159,097 159,097 981,203

Land, vehicles & equipment
Computers & Telecom 25,000 25,000

Total Land, vehicles & equipment 25,000 25,000

Logistics, Transport & Storage
Storage 4,000 4,000

Distribution & Monitoring 30,000 30,000

Transport & Vehicles Costs 16,000 5,564 5,564 10,436

Logistics Services 10,000 2,818 2,818 7,182

Total Logistics, Transport & Storage 60,000 8,383 8,383 51,617

Personnel
International Staff 208,000 34,572 34,572 173,428

National Staff 30,400 3,963 3,963 26,437

National Society Staff 16,800 1,690 1,690 15,110

Volunteers 22,737 604 604 22,133

Total Personnel 277,937 40,829 40,829 237,108

Consultants & Professional Fees
Consultants 40,000 40,000

Total Consultants & Professional Fees 40,000 40,000

Workshops & Training
Workshops & Training 36,000 2,433 2,433 33,567

Total Workshops & Training 36,000 2,433 2,433 33,567

General Expenditure
Travel 8,000 2,896 2,896 5,104

Information & Public Relations 40,000 2,721 2,721 37,279

Office Costs 36,400 80 80 36,320

Communications 6,400 993 993 5,407

Financial Charges 4,000 5,106 5,106 -1,106

Other General Expenses 36,400 102 102 36,298

Shared Office and Services Costs 32,619 3,226 3,226 29,393

Total General Expenditure 163,819 15,124 15,124 148,695

Operational Provisions
Operational Provisions 17,777 17,777 -17,777

Total Operational Provisions 17,777 17,777 -17,777

Indirect Costs
Programme & Services Support Recover 113,299 15,639 15,639 97,659

Total Indirect Costs 113,299 15,639 15,639 97,659

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2013/8-2013/11Programme MDRPH012
Budget Timeframe 2013/8-2014/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH012 - Philippines - Typhoon Utor
Timeframe: 15 Aug 13 to 30 Apr 14
Appeal Launch Date: 26 Aug 13

Interim Report

Interim Report Prepared on 19/Dec/2013 International Federation of Red Cross and Red Crescent Societies



Page 3 of 4

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,856,355 1,856,355
Pledge Earmarking Fee 1,092 1,092 -1,092

Total Pledge Specific Costs 1,092 1,092 -1,092

TOTAL EXPENDITURE (D) 1,856,355 260,375 260,375 1,595,980

VARIANCE (C - D) 1,595,980 1,595,980

Selected Parameters
Reporting Timeframe 2013/8-2013/11Programme MDRPH012
Budget Timeframe 2013/8-2014/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH012 - Philippines - Typhoon Utor
Timeframe: 15 Aug 13 to 30 Apr 14
Appeal Launch Date: 26 Aug 13

Interim Report

Interim Report Prepared on 19/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,856,355 0 1,002,389 1,002,389 260,375 742,014

Subtotal BL2 1,856,355 0 1,002,389 1,002,389 260,375 742,014

GRAND TOTAL 1,856,355 0 1,002,389 1,002,389 260,375 742,014

Selected Parameters
Reporting Timeframe 2013/8-2013/11Programme MDRPH012
Budget Timeframe 2013/8-2014/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRPH012 - Philippines - Typhoon Utor
Timeframe: 15 Aug 13 to 30 Apr 14
Appeal Launch Date: 26 Aug 13

Interim Report

Interim Report Prepared on 19/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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