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Period covered by this operation update: 1 March 2014 to 8 April 2014.   
 
Appeal target (current): 
CHF126,156,616 
  
Appeal coverage: To date, this 
appeal is 64 per cent covered through 
hard and soft pledges. Further funding 
to support the Philippine Red Cross in 
escalating the recovery phase of this 
operation is urgently needed.  
 
Appeal history: 
 
 16 January 2014: A revision of this 

emergency appeal was launched 
for CHF 126,156,616 to support 
100,000 families (500,000 people) 
over 24 months. 

 12 November 2013: An 
emergency appeal was 
launched on a preliminary basis 
for CHF 72,323,259 to support 
100,000 families (500,000 people) 
over 18 months. 

 8 November 2013: CHF 475,495 was allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) to 
support the Philippine Red Cross in delivering assistance to those affected and undertake initial needs 
assessments in the affected areas. 

 
Summary:  
Since the last reporting period, further progress has been made in the recovery phase of the overall humanitarian 
response to Typhoon Haiyan. The Philippine Red Cross (PRC) continues to lead the effort in this endeavour with 
the support of the International Federation of Red Cross and Red Crescent Societies (IFRC), the International 
Committee of the Red Cross (ICRC) and Partner National Societies in accordance with the National Society’s 
overall recovery plan, and the tenets of the Movement-Wide Operational Framework. 
 
As of 7 April, mapping of IFRC and Partner National Society commitments for support under the Philippine Red 
Cross recovery plan currently shows shelter assistance1 is covered at 46 per cent, core/progressive shelter2 (75 
per cent), resettlement (8 per cent), livelihoods (47 per cent) and health (100 per cent), water and sanitation (78 

                                                 
1 Combination of shelter materials and cash 
2 Construction of core/progressive shelter 
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Hygiene promotion activities with some of Barangay 87’s youngest residents.  

(Photo: PRC/IFRC) 
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per cent), and community access to clean water (9 per cent). The input from this appeal is part of these 
percentages in their respective sectors. 
 
The overall plan for recovery continues to clarify and consolidate in all programme areas. In shelter, advances are 
significant with eight model core shelters being completed on Leyte island by 18 April, with some 3,000 planned. 
On Panay and Cebu islands, beneficiary selection and distribution of corrugated galvanized iron (CGI) sheets 
have begun as part of shelter repair assistance. Participatory Approach for Safer Shelter Awareness (PASSA) 
training has also been conducted for Philippine Red Cross staff and volunteers as well as other partners. The 
Tacloban chapter training centre is almost completely rehabilitated and preparation of the surrounding compound 
to support the building of core shelter design models continues to progress.  
 
A plan of action for health, focusing on community-based disease prevention, health promotion and the 
rehabilitation of rural health units and barangay health stations, is being developed together with the National 
Society. Recruitment for field focal points is in progress. The water and sanitation team continues assessments 
for hygiene promotion implementation in Leyte, and has carried out sessions with typhoon-affected communities; 
covering personal hygiene, environmental sanitation, water-borne and vector-borne diseases, as well as proper 
food handling. Through cash-for-work labour, over 1,200m3 of debris has been cleared.  
 
Apart from input into agricultural and fishery areas, efforts to restore livelihoods includes the option of alternative 
livelihood opportunities and skills development for affected communities in high market demand proficiencies 
such as electrical work, automobile repair, masonry and carpentry. This directly supports the Philippine Red 
Cross plan for recovery and such opportunities are being explored with local technical institutes and government 
departments. The integration of shelter and livelihood activities is being pursued to reinforce each other's impact.  
 
The unconditional cash grant programme was fully completed on 12 March and hailed as highly successful, 
having reached 45,171 families (226,000 beneficiaries) or 98 per cent of the appeal target. Beneficiary feedback 
on this intervention was greatly positive. The distribution of remaining relief items, led by the Philippine Red Cross 
chapters themselves, is expected to conclude by the end of April.  
 
Funding for this appeal is currently at some 64 per cent with both hard and soft pledges. The Facebook campaign 
raised approximately CHF 766,000 from over 132 National Societies worldwide while numerous corporate and 
individual members of the public made contributions online. Under this appeal, much of this funding, however, 
covered the initial relief phase and while many thousands of affected people were reached, large funding gaps 
still remain in covering longer-term recovery of affected people in the different programme areas: health, and 
water and sanitation still need 96 per cent of the required funding, livelihoods (92 per cent), national society 
development (97 per cent) and coordination (93 per cent). Details of donor contributions can be seen here. For 
queries, contact the resource mobilization and relationship management unit at the Asia Pacific zone office here.  
 
On behalf of Philippine Red Cross, IFRC would like to thank all partners and donors for their invaluable 
support towards this operation. 
 
 

The situation 
Identified as one of the most powerful typhoons ever recorded, Typhoon Haiyan (locally known as Yolanda) 
struck Central Philippines on Friday, 8 November 2013. It made landfall in Guiuan, Eastern Samar; then cut 
across Visayas, the islands of Leyte, Cebu, Bantayan, Panay, and northern Palawan, finally heading out to sea, 
west of the Philippines on 9 November 2013.  
 
These 24 hours saw Haiyan create a massive humanitarian impact on the Visayas region through a combination 
of powerful winds, heavy rain and tsunami-like storm surges, which destroyed coastal villages and towns. 
Affected areas include: Tacloban City in Leyte province which was hardest-hit; Eastern Samar where the storm 
first made landfall; the northern tip of Cebu and Bantayan Island; Negros Occidental and Oriental; Panay, and 
Palawan. Other affected areas include, but are not limited to the provinces of Northern Samar, Samar, Southern 
Leyte, Bohol, Guimaras, Masbate, Biliran, Romblon and Mindoro. A state of national calamity was declared by the 
president of the Philippines on 11 November 2013, indicating the request for, and acceptance of, international 
assistance. In turn, the Inter-Agency Standing Committee (IASC) declared the situation in the Philippines a level-3 
disaster, the highest category, requiring global mobilization and response. 
 

http://www.ifrc.org/docs/appeals/Active/MDRPH014.pdf
mailto:zonerm.asiapacific@ifrc.org
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Access to affected communities proved challenging in the first weeks due to debris and infrastructure damage 
with roads, airports and seaports blocked off or badly damaged. This delayed the delivery of relief goods and 
needs assessments, for up to two weeks in some areas, after the disaster. 
 
The latest figures reported by the Philippine National Disaster Risk Reduction and Management Council 
(NDRRMC) on 3 April 2014 are as follows: 
 

Total families affected 3,424,593 (16.08 million persons) 

Total deaths reported 6,293* 

Persons reported injured 28,689* 

People unaccounted for 1,061* 

Total families displaced 890,895 (4.1 million persons) 

Families still housed in evacuation centres 20,924 (101, 527 persons) 

Displaced families with host families/other housing alternatives 869,971 (4 million persons) 

Total houses damaged 1,140,332 

Houses completely damaged 550,928 

Houses partially damaged 589,404 
* Denotes change from previous figures. 

 
During this reporting period, some of the most significant climate and geological events that the Philippines has 
experienced include several bush and forest fires in Quezon province on Luzon island and a minor earthquake 
in Surigao del Sur on Mindanao Island. Tropical Depression Caloy also in Surigao del Sur increased water 
levels causing rivers to overflow and flood several municipalities in Davao del Norte and Compostela Valley. 
These two provinces are among those currently recovering from the impact of Typhoon Bopha in 2012. 
Between 6 and10 April, Tropical Storm Peipah (locally known as Domeng) caused showers and thunderstorms 
over eastern Visayas and Mindanao. 
 
Coordination and partnerships 
The Philippine Red Cross (PRC) continues to take the lead in the humanitarian response to Haiyan, supported 
by IFRC, the International Committee of the Red Cross (ICRC) and Partner National Societies in line with the 
National Society’s overall plan of action.  
 
Red Cross Red Crescent Movement Coordination 
Following the Red Cross Red Crescent summit in February, the Movement-wide Operational Framework, 
setting out the three pillars for collective action within the Red Cross Red Crescent Movement, has been 
reviewed, amended and finalized. The framework prioritizes: 
 

1. Shared operational objectives, priorities and common approaches; 
2. Working effectively together as a Red Cross Red Crescent Movement with internal and external 

partners through strong coordination mechanisms; 
3. Quality and accountability. 

 
Mapping of partner activities 
Led by Philippine Red Cross and supported by IFRC, coordination mechanisms continue to facilitate joint 
planning at operational and technical levels in accordance with the Philippine Red Cross recovery plan. To date, 
through joint efforts of all partners, sector areas are estimated to be covered through partner support (as of 7 
April) as follows: 
 

Sector Target (families) Current coverage (%) 

Shelter assistance 100,000 46 

Core shelter 50,000 75 

Resettlement 5,000 8 

Livelihood 50,000 47 

Health Varies by activity 100 

Water and sanitation 50,000 78 

Access to clean water 5,000 9 

 
Work continues on meeting the targets set out in the recovery plan. 
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The IFRC recently commissioned an independent real time evaluation (RTE) on the relevance and effectiveness 
of delivery of the IFRC’s support to the Philippine Red Cross response to date, with a focus on the overall 
performance of the response. A report of that evaluation is being finalized and will be shared with partners.  
Philippine Red Cross and IFRC recently hosted a training on the delivery of Participatory Approach for Safer 
Shelter Awareness (PASSA). Participants to the training comprised personnel of PRC, IFRC, Partner National 
Societies and external partners including NGOs and UN agencies. The PASSA methodology forms a 
cornerstone of the Red Cross Red Crescent approach to sustainable shelter recovery. (see Shelter – early 
recovery below) 
 
Coordinating with the authorities 
As auxiliary to the public authorities, the PRC maintains a strong relationship with government bodies through 
participation or collaboration with (i) the National Disaster Risk Reduction and Management Council 
(NDRRMC); (ii) provincial, municipal and barangay (village) disaster risk reduction and management councils; 
and (iii) local government units defined in the Disaster Risk Reduction and Management Act from 2010. 
Philippine Red Cross participates in NDRRMC meetings and coordinates with the Department of Social Welfare 
and Development (DSWD), and Department of Health, and the NDRRMC at provincial, municipal and barangay 
levels.  
 
Inter-agency coordination 
At country level, Philippine Red Cross and IFRC participate in Humanitarian Country Team (HCT) forums held 
both during disasters and non-emergency times. With the acceptance of the Philippine government of 
international assistance for Haiyan, the HCT clusters were activated. Philippine Red Cross and IFRC participate 
in relevant cluster information sharing, planning, and analysis at all levels while IFRC supports Philippine Red 
Cross’s coordination efforts through representation in other relevant clusters as required. IFRC works closely 
with the Cash Learning Partnership (CaLP) to establish a cross-cluster cash working group which has been 
instrumental in standardizing cash-based programming (CBP) interventions across agencies in coordination 
with the Philippines government. Regionally, the Asia Pacific IFRC zone office participates in regional Inter-
Agency Standing Committee (IASC) meetings, while globally; IFRC takes part in the IASC Principles and 
Emergency Director meetings on the Philippines. 
 
 
Shelter cluster coordination 
To date, through the shelter cluster, households reached with emergency shelter have surpassed the original 
target of 300,000 households. Up to 558,305 households have been provided tents and tarpaulins, recording an 
increase of 20,084 in March, averaging a distribution rate of some 5,000 per week. Materials for a further 19,000 
or so are currently in the pipeline. 
 
Of the 500,000 households chosen for distribution of self-recovery materials, 106,623 have been reached, 
showing an increase of 19,827 in March. A further 104,000 are currently being processed with partner support. 
The Philippine Department of Social Welfare and Development (DSWD) aims to scale up distributions to 20,000 
shelter self-recovery kits weekly by the end of April to fulfil the remaining case load. 
 
Shelter cluster coordination is now in transition, preparing for the handover of both coordination and information 
management responsibilities to DSWD in all hubs by end-October. Significant support from the cluster to the 
Government of the Philippines by the Humanitarian Coordination Team has resulted in the amending of the 
government’s advice on its proposed policy on the imposition of a 40m no-dwelling zone in the typhoon-affected 
areas. This approach to no-dwelling zones will now rely on all-hazards risk mapping.  
 
Consistent lobbying to donors has also contributed to a rise in funding to cluster partners of some USD 16 
million over the past month, meaning the cluster is now up to 33 per cent funded. 
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Red Cross and Red Crescent action 
 
Overview 
Planning for the recovery phase of this operation has moved forward for all sectors, albeit to different degrees. 

 
 The final stage of relief distributions for all chapters is expected to finish by end-April. The Philippine 

Red Cross chapters are now organizing and managing these distributions themselves with support from 
an IFRC delegate. 
 

 For unconditional cash grants, the final distribution was completed on 12 March. The overall 
programme is hailed as greatly successful, having reached 45,171 beneficiary households, or 98 per 
cent of its target goal. The cash grant team also monitored feedback from beneficiaries which included 
use of the money received and their overall satisfaction garnered from this intervention. Information 
received has been very positive overall. 

 
 The shelter sector has been moving forward, beginning with the construction of model core shelters on 

Leyte Island. Eight model core shelters are expected to be completed by 18 April, and constitute the 
first few of up to 3,000 core shelters planned for Leyte. On Panay and Cebu islands, beneficiary 
selection and distribution of corrugated galvanized iron (CGI) sheets has begun as part of shelter repair 
assistance, while assessments on damaged dwellings and discussions with local authorities continue. 
PASSA training has been conducted in Manila for Philippine Red Cross and partners.  

 
 In health, a plan of action is being developed with Philippine Red Cross and focuses on community-

based disease prevention, health promotion, and the rehabilitation of rural health units and barangay 
health stations. Funding proposals are being developed to garner donations for these interventions 
which will support communities to access quality health care services. Recruitment of Philippine Red 
Cross focal points for health activities in the field is ongoing. A health coordinator for this recovery 
operation is now in place. 

 
 The water and sanitation team continues to carry out assessments to determine the immediate areas 

for hygiene promotion activities on Leyte Island. In Tacloban, two sessions were held, covering 
personal hygiene, environmental sanitation, water and vector-borne diseases, proper food handling and 
maternal health. Areas for community cleaning and debris removal are being identified. March has seen 
over 1,200 m3 of debris cleared by 140 cash-for-work beneficiaries, supported by nine Philippine Red 
Cross volunteers. Coordination and consultation with local government units and other related 
organizations in the field is ongoing. 

 
 Livelihood options being explored are in tandem with shelter interventions. A pilot to explore the 

potential of integrating the selection of beneficiaries for both sectors was carried out in Leyte. Following 
recommendations from the previous recovery field assessment, alternative livelihood opportunities and 
skills development for affected community members have been under discussion. This directly supports 
the Philippine Red Cross plan for recovery, and the means by which such training can be facilitated is 
being discussed with local technical institutes and government departments. Skills training being 
considered include high market demand proficiencies such as electrical work and welding, carpentry 
and automobile repair. 

 
 Rehabilitation of the Philippine Red Cross chapter building in Tacloban is almost complete. The 

structure includes a training centre. Preparation of the chapter’s surroundings to support the building of 
the core shelter design models is ongoing. Works relating to the rehabilitation of the damaged blood 
station will begin in the last week of April.  
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Progress towards outcomes  
 

Relief (non-food and unconditional cash) 

Outcome 1: Essential household needs of 100,000 typhoon-affected families (500,000 persons) are met 
within three months. 

Outputs  Activities planned 

Output 1.1: Affected 
families have access to 
essential food, non-food 
items and cash transfers 
to meet immediate needs 

 Mobilize volunteers and provide them with orientation on the beneficiary revalidation 
process and distribution protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 
 Distribute non-food items to 100,000 families: (items per family: two blankets, two 

mattresses, two treated mosquito nets, two water containers, one hygiene kit). 
 Distribute one radio each to 10,000 families who have limited access to information 

sources. 
 Engage a suitable cash remittance service provider with a network in affected areas 

and capacity to disburse cash to 50,000 families. 
 Disburse unconditional grants worth up to PHP 2,000 (about CHF 43) to up to 50,000 

families through the cash remittance service provider engaged. 
 Conduct a post-distribution survey. 
 Monitor and report on distributions. 

 
Up to 28 March, more than 656,000 non-food items have been provided to at least 90,577 families and over 
148,000 shelter items to some 109,587 families. The distribution of non-food items (which includes blankets, 
sleeping mats, jerry cans, hygiene kits and mosquito nets) as well as shelter items (such as tarpaulins, tents 
and tool kits) has been ongoing in Aklan, Antique, Capiz, Leyte and Palawan. The target number of non-food 
items for distribution is now more than 80 per cent achieved and is expected to be completed in April.  
 

 

These distributions are now being organized and managed by the respective Philippine Red Cross chapters, 
and are supported by an IFRC delegate. In Leyte, three rounds of distributions have been conducted. The 
chapter has targeted to reach 11,000 families through April. In Aklan, distributions were completed in March, 
covering 9,700 families. The distributions in Capiz and Palawan with 3,000 and 3,700 families respectively 

Shelter tool kit distribution takes place in Cabaohan barangay, Pastrana municipality in Leyte. Prior to distribution, 
PRC staff and volunteers carried out a building back better orientation for community members who received these 
items. (Photo: IFRC/Hajime Matsunaga) 
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were concluded in March. In Antique, however, distributions to the intended 11,000 families were deferred 
and will continue through April. 

 
Distribution of non-food items (NFI) under this appeal as of 28 March 2014 

 

Chapter 
NFI 

Total 
Shelter 
Total 

NFI (Emergency Items) 
NFI  

(Health Items) 
Shelter Items 

blanket 
sleeping 

mat 
10L jerry 

can 

20L 
jerry 
can 

kitchen 
set 

hygiene 
kit 

mosquito 
net 

tarpaulin tent 
shelter 
toolkit 

Aklan  50,201  12,899  9,559  9,587  15,218  550  581  6,102  8,604  9,002  210  3,687  

Antique  26,127  10,646  5,087  3,931  8,072  418  0  2,971  5,648  7,517  337  2,792  

Capiz  140,223  23,296  34,076  26,902  24,143  5,088  0  18,434  31,580  16,341  290  6,665  

Cebu  76,326  10,950  19,244  19,244  1,928  7,846  0  9,730  18,334  7,856  3  3,091  

Iloilo  75,009  14,410  15,412  15,436  13,056  7,180  887  11,860  11,178  11,127  0  3,283  

Leyte  244,151  53,934  48,059  44,454  48,493  11,654  0  34,858  56,633  40,869  693  12,372  

Leyte  
(Biliran) 

6,502  1,553  1,857  1,856  1,861  0  0  928  0  928  625  0  

Ormoc  37,474  20,522  6,882  6,422  10,650  1,563  1,085  5,694  5,178  15,947  0  4,575  

TOTAL 656,013  148,210  140,176  127,832  123,421  34,299  2,553  90,577  137,155  109,587  2,158  36,465  

 
Cash grants 
The final relief distribution of unconditional cash grants for Typhoon Haiyan was made on 12 March 2014 to 
589 beneficiary families in East Leyte. Overall, the cash grant programme under this appeal reached 45,171 
families, translating to 98 per cent of its target, with no less than 94 per cent covered in each respective 
province. 
 
Latter activities of this cash programme, – including distributions which comprised beneficiary verification and 
reconciliation, line management, beneficiary communications, and handling feedback from the beneficiary 
community, – were led by chapter volunteers. A total of 19 PRC cash team volunteers attended an orientation 
on the Red Cross Red Crescent Movement. 
 

Unconditional cash grant distributions as of 12 March 2014 

Province 

IFRC 
German  

Red Cross 
Swiss  

Red Cross 
Netherlands  

Red Cross 
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Aklan 4,143 3,879 94%             4,143 3,879 94% 

Antique 4,094 4,045 99% 1,075 1,075         5,169 5,120 99% 

Capiz 7,227 7,019 97% 1,920 1,920         9,147 8,939 98% 

Iloilo 10,672 10,362 97% 2,040 2,015         12,712 12,377 97% 

Leyte 15,353 15,193 99%         4,066 3,992 19,419 19,185 99% 

Leyte (Ormoc City) 4,799 4,673 97%             4,799 4,673 97% 

North Cebu       2,506 2,506         2,506 2,506 100% 

Palawan           2,000 2,000     2,000 2,000 100% 

TOTAL 46,288 45,171 98% 7,541 7,516 2,000 2,000 4,066 3,992 59,895 58,679 98% 

 
Implementation of this programme, as well as monitoring and evaluation activities for unconditional cash grant 
distribution under this appeal, is now complete. At present, wrap-up activities including the reconciliation and 
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closure of accounts with third party service providers are being settled. Final documentation is being catalogued 
and organized for storage once the programme is fully concluded. 
 
Some highlights from the post-distribution monitoring carried out include: 
 

 An average of 94 per cent of survey participants agreed that the selection process for this intervention 
was fair 

 Some 22 per cent of the grants received were used to buy food, around 26 per cent to repair homes 
and buy building materials, and some 10 per cent for the restoration of agricultural and fishing inputs. 
The remaining 42 per cent was used to cover a variety of needs, including children’s education, medical 
needs, debt reimbursement, transport, hygiene items and clothing.  

 On average, 45 per cent of recipient families made joint decisions on how the grant money should be 
spent, while in 35 per cent, the wife/mother of the family was the main decision maker. 

 Up to 95 per cent of all recipient families said they benefitted from this cash grant. 
 
Overall, there is general satisfaction from the target beneficiary families on the commodity received, the manner 
in which it was conducted, the locations in which distributions took place, and the spirit in which the distributions 
were made. In terms of public perception of the Red Cross, there was a positive change among 76 per cent, 
while the remaining 24 per cent indicated no change in their previous opinion.  

 

Shelter and settlements: Emergency shelter 

Outcome 2: The immediate shelter needs of 100,000 typhoon-affected families are met within four months. 

Outputs Activities planned 

Output 2.1: Emergency 
shelter assistance is 
provided to families affected 
by the typhoon. 

 Identify volunteers and staff to support the operation and provide them with 
orientation on the beneficiary revalidation process distribution protocols. 

 Select and register families who will receive emergency shelter assistance and 
provide them with orientation on the project, distribution process, and guidance on 
installing the tarpaulins and tents. 

 Distribute tarpaulins to 100,000 families – one per family up to six members. 
 Provide tents (one per family) to 5,000 families and shelter tool kits to 38,000 

families. 
 Undertake monitoring and provide technical support to ensure that assisted families 

have correctly installed the tarpaulins and tents. 
 Report on progress of distributions and emergency shelter outcome. 

Shelter and settlements: Shelter (early recovery) 

Outcome 3: 65,000 most vulnerable typhoon-affected households have adequate safe and durable shelter 
and settlement solutions. 

Outputs Activities planned 

Output 3.1: 35,000 affected 
families have received 
shelter assistance as 
material and tools and/or 
cash grants to obtain their 
choice of shelter repair 
materials and tools, and 
have undertaken repairs 
satisfactorily. 

 Form shelter project teams to identify and orientate beneficiaries, including map 
construction skills, and create awareness on typhoon-resilient construction 
techniques. 

 Identify and register and verify families to receive support and provide orientation on 
project, distribution process and construction techniques. 

 Carry out shelter assessments to inform on needs, priority areas, and beneficiary 
targeting strategy. 

 Orientate and mobilize volunteers and staff for beneficiary selection and distribution 
protocols. 

 Select and register beneficiaries using an electronic system where feasible. 
 Use PASSA as a tool to raise awareness of best practices in repairing houses. 
 Provide 35,000 families with repair kits and/or building materials using cash grants of 

maximum PHP 10,000 (CHF 213). These include 10 CGI sheets, nails, typhoon 
straps and cash to buy other building materials (or where cash is not appropriate 
materials will be delivered). 

 Provide technical support to beneficiaries, with monitoring to ensure safer 
construction techniques are applied and houses completed. 

 Undertake regular monitoring to ensure that the targeted families have completed 
repairing their houses and have observed safer shelter instructions received.  
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Output 3.2: 15,000 families 
who have already repaired 
or rebuilt their houses by 
themselves but have not 
included best practice 
techniques are supported to 
make their houses safer 
using PASSA and 
conditional cash grants 
support. 

 Carry out shelter assessments to determine needs, priorities and preferred shelter 
solutions by beneficiaries. 

 Mobilize volunteers and orientate them with beneficiary selection and distribution 
protocols. 

 Select, register and verify beneficiaries, using an electronic system where feasible. 
 Use PASSA to identify how families can improve their houses to be safer against 

future storms. 
 Support each family with condition cash grants of PHP 5,000 to make improvements 

to their houses. 
 Provide technical support and monitoring, and ensure that the beneficiaries have 

completed houses and followed safer shelter instructions. 

Output 3.3: 15,000 families 
have used adequate 
typhoon-resilient transitional 
shelter solutions that they 
can improve for longer-term 
durable habitation. 

 Carry out shelter assessments to determine needs, priorities and preferred shelter 
solutions by beneficiaries. 

 Mobilize volunteers and orientate them with beneficiary selection and distribution 
protocols. 

 Select, register and verify beneficiaries, using an electronic system where feasible. 
 Develop appropriate core shelter design taking into consideration cross-cutting 

areas as well as future development of houses. 
 Use PASSA as a tool to raise awareness of best practice in repairing houses. 
 Provide 15,000 families core shelter on appropriate sites through a suitable cash 

transfer mechanism or material distribution. 
 Up to 10,000 houses rebuilt in a rural context using traditional timber frame 

structures appropriate for the area but improved to be typhoon-resistant. 
 Up to 5,000 houses rebuilt in a more urban context or on relocations using the 

PRC/IFRC form of shelter referred to as the transitional shelter. 
 For houses built on relocations, all sites will be fully developed, land tenure secured, 

social infrastructure and livelihoods supported. All sites will have best practices in 
terms of city and urban planning, infrastructure, access, etc. 

 Provide technical support and monitoring, and ensure that the beneficiaries have 
completed houses and followed safer shelter instructions. 

Output 3.4: PRC capacity 
to implement shelter 
recovery and settlement 
activities in preparedness 
for future disasters is 
increased. 

 Identify shelter technical areas in which PRC capacity can be improved. 
 Organize and train national disaster response team (NDRT) members in emergency 

shelter response. 
 Organize shelter kit and technical training for PRC volunteers and disaster 

management staff to better support repair and construction activities. 
 Organize PASSA training for PRC volunteers and disaster management staff. 

 
March has proven a month of actively determining target communities and positioning human and material 
resources in order to ensure the programme best serves the most vulnerable families efficiently and effectively.  
 
Construction of model core shelters has begun with the delivery of material early April in Tabontabon 
municipality on Leyte Island where eight core shelter models will be built in Castarana barangay. Construction 
of model core shelters will also be carried out in Tabontabon’s San Pablo barangay. The Philippine Red Cross 
lead engineer and the first teams of carpenters and masons have been mobilized, and ready to start up 
construction in the first week of April with completion expected by 18 April.  
 
These model shelters mark the first of an anticipated 500 shelters for Tabontabon. As mentioned in the 
previous update, the start-up phase will pilot these 500 with shelter repair and full shelter assistance, and move 
forward into the next with 3,000 repair packages and 2,0003 full shelter assistance packages/interventions. In 
Barugo municipality bordering the northern coast of Leyte island, beneficiary selection and verification for at 
least 500 core shelters are taking place. The same will expand to inland and coastal municipalities, namely 
Pastrana, Jaro, Dagami, Alangalang, Carigara, Tunga, and Burauen as well as in Tacloban’s peri-urban areas. 
Current activities include determining the vulnerability, damage, needs and existing gaps in response and 
capacity for recovery in each municipality. Overall, with available funding, the aim is to provide up to 6,000 core 
shelters to those whose homes were completely destroyed, and support the repair of some 5,000 to 8,000 
partially damaged houses in Leyte. 
 
Planning for shelter interventions has taken place on Panay Island. In Capiz province, 232 partially damaged 
houses have been identified and selected for shelter interventions, with corrugated galvanized iron (CGI) sheet 

                                                 
3 An increase of 1,000 from the original 1,000 planned 
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distribution scheduled for 8 and 9 April. Reports on houses completely damaged are expected to be submitted 
by 7 April. In Aklan province, progress has been made with agreement by local government authorities in New 
Washington municipality to support families with partially damaged houses in eight barangays. The PRC 
chapter is also reporting on partially and completely damaged houses on 7 April, though the initial aim will be to 
support repair of 250 partially damaged houses. The distribution of CGI here is planned for mid-April. 
 
On Cebu Island, the local municipal authority of San Remigio has requested core shelter support in five 
relocation sites. Several points such as site development, legal issues, beneficiary targets and suitability of 
relocation sites will be discussed between the municipal authorities, PRC and IFRC in the third week of April. 
To date, 500 partially damaged houses have been identified and distribution of CGI sheets to beneficiaries 
selected took place on 7 and 8 April.  
 
Out of the first shipment of 30,000 corrugated galvanized iron (CGI) sheets received in Cebu, 12,000 arrived in 
Tacloban on 2 April and are transported to the sites where model core shelter construction will take place. A 
further 270,000 CGI sheets are expected to arrive in instalments over the coming months. Collaboration with 
coco lumber cooperatives continues with the procurement of lumber for the first eight model core shelters being 
made through two of the six cooperatives. 
 
These early recovery shelter interventions seek not only to provide durable housing solutions but to support 
durable livelihood solutions directly and indirectly as well, such as by procuring appropriate goods and skilled 
services locally where possible. 
 
A Participatory Approach for Safer Shelter Awareness (PASSA) training was carried out in Manila for the PRC, 
IFRC and partners. Two training sessions were held. The first, between 17 and 21 March, constituted a training 
of trainers (ToT) and was attended by 40 Philippine Red Cross staff. The second, between 24 and 28 March, 
which was an orientation workshop, was attended by 35 partners including more than 10 representatives from 
NGOs and UN agencies. The PASSA methodology forms a cornerstone of the Red Cross Red Crescent 
approach towards sustainable shelter recovery.  
 
The ties among Philippine Red Cross, IFRC and partners continue to strengthen and develop through building 
capacity, exchanging knowledge and sharing experience on a daily basis. 
 

Health 

Outcome 4: Immediate health and psychosocial risks of 100,000 affected families are reduced. 

Outputs Activities planned 
Output 4.1: Target 
population is provided with 
rapid medical management 
of injuries and diseases. 

 Mobilize PRC emergency health stations, mobile teams and first aid posts. 
 Deploy, set up and open two BHC ERU with surgical and/or mobile clinic capacity. 

Output 4.2: Community-
based disease prevention, 
epidemic preparedness and 
response, as well as health 
promotion services and 
measures are provided to 
the affected population.  

 Conduct rapid health assessments. 
 Carry out emergency health promotion activities using trained staff and volunteers 

equipped with communication materials and equipment, and mobilized alongside 
distribution of hygiene kits or with hygiene promoters. 

 Distribute emergency health kits and essential medical supplies, support mass 
vaccination campaigns as well as community-based surveillance based on 
contingency plans for potential infectious disease outbreaks. 

 Conduct nutritional assessments, screening and surveillance (during vaccination 
campaigns and at health stations), as well as counselling to mothers of 
malnourished children and promotion of infant and young feeding practices. 

 Conduct/facilitate support for and monitor health and hygiene promotion 
activities/campaigns focusing on diseases with outbreak/epidemic potential. 

 Provide integrated maternal and new-born health services as well as sexual and 
reproductive health sensitization to all chapters. 

 Establish referral systems for affected people. 
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Output 4.3: The immediate 
psychosocial support needs 
of the affected communities 
of emergency responders 
are addressed. 

 Conduct rapid assessment on emergency psychosocial support (PSS) needs. 
 Refresh/retrain psychosocial support providers, and equip them with PSS kits and 

information, education and communication (IEC) materials. 
 Conduct guided workshops, recreational and sports activities for children. 
 Facilitate psycho-education to adults and parents, including disaster responders. 
 Conduct PSS activities for grieving families. 
 Refer affected populations to appropriate professional practitioners. 
 Participate in mental health and psychosocial support working group and 

coordination mechanisms at various levels, and engage in partnerships with local 
and international partners. 

 Facilitate coordination meetings with Red Cross Red Crescent Movement partners. 

Outcome 5: Medium-term health and psychosocial risks of 100,000 affected families are reduced. 

Outputs Activities planned 

Output 5.1: Community-
based disease prevention, 
epidemic preparedness and 
response as well as health 
promotion services and 
measures are provided to 
the affected population. 

 Conduct detailed health assessments and ongoing review of health situation and 
progress of health response. 

 Conduct baselines and end-line knowledge, attitude and practices (KAP) and 
observational surveys. 

 Recruit, train and equip community health volunteers (CHV) as well as PRC 143 
volunteers, who will be involved in the recovery programme. 

 Carry out health promotion activities using trained staff and volunteers equipped 
with communication materials and equipment, and mobilized alongside hygiene 
promoters and implementation of other sectoral activities. 

 Support the Department of Health in the implementation of nutrition programme 
consisting of supplementary feeding, nutritional counselling and surveillance 
components. 

 Pre-position emergency health kits and essential medical supplies, support 
community-based disease surveillance and cooperate with health partners and other 
sectors for outbreak preparedness and response. 

 Using community health methodology, support organization and mobilization of 
disaster-affected communities in setting up mechanisms for preparedness and 
response. 

Output 5.2: Gaps in the 
medical infrastructure of the 
affected population are 
filled. 

 Undertake assessments to identify damaged health facilities in target communities. 
 Construct/rehabilitate and equip selected damaged health facilities in target 

communities. 

 
Output 5.3: The 
psychosocial well-being and 
coping skills of affected 
communities as well as the 
psychosocial support 
services of PRC, are 
improved. 

 Conduct detailed assessments. 
 Translate PSS training curriculum for PRC social services department into relevant 

local/regional language. 
 Conduct training for staff and volunteers on community-based psychosocial support 

(CBPSS) and child resilience (natural disaster track). 
 Implement, through trained volunteers, CBPSS activities in identified communities 

and for specific population groups. 
 Participate in mental health and psychosocial support working group and 

coordination mechanisms at various levels, and engage in partnerships with local 
and international partners. 

 Facilitate technical coordination platform with Red Cross Red Crescent Movement 
partners. 

 Conduct periodic supervision visits to review progress of PSS component. 
 Develop PSS monitoring, evaluation and reporting system and train relevant staff 

and volunteers. 
 Develop and integrate PSS contingency plan with overall PRC emergency response 

plan. 
 Train staff and volunteers on PSS in emergencies as well as on stress management, 

peer support and lay counselling skills at PRC headquarters and chapters. 
 Hold peer support sessions, “rest and recreation” days and team building activities 

for staff and volunteers. 
 Evaluate the PSS component. 

Output 5.4: PRC’s capacity 
in responding to the health 
impact of disasters and 
health emergencies is 
further strengthened. 

 Formulate emergency health strategies, preparedness plans as well as standard 
operating procedures (SOP) governing response to disasters and health 
emergencies. 

 Train and equip PRC health staff and volunteers with identified key health roles in 
emergencies, such as general emergency health management, emergency 
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assessments, medical response (via BHC ERU), psychosocial support, medical 
warehousing or management of human remains. 

 Procure and pre-position emergency health kits and medical supplies to priority 
chapters. 

 Repair chapter ambulances and rehabilitate as well as upgrade chapter blood 
banks/centres damaged by the typhoon. 

 Conduct operational research, review and evaluate the emergency health 
component of the typhoon response. 

 
Now, further into the recovery phase of this operation, a plan of action for health interventions is being 
developed in support of the National Society’s overall recovery plan, using the Movement-Wide Operational 
Framework approach. Focus areas include community-based disease prevention, health promotion, and the 
rehabilitation and upgrading of health and blood facilities.  
 
Building on assessments and coordination for support in rehabilitating rural health units (RHUs) and barangay 
health stations (BHS), the Singapore Red Cross will support Philippine Red Cross/IFRC in strengthening local 
health systems by enabling communities to access quality health care services. This will be accomplished 
through the rehabilitation, reconstruction and upgrading of medical supplies and equipment in RHUs and BHS 
in communities affected by the typhoon. Given the large number of rural/barangay health facilities affected by 
Haiyan, a proposal has been negotiated and discussions are in progress between Philippine Red Cross, the 
Asian Development Bank (ADB), the national Department of Health (DoH) and IFRC to provide medical 
supplies and equipment to these facilities.  
 
In terms of capacity building, the community-based health and first aid (CBHFA) focal person at the PRC 
national headquarters and the IFRC health delegate will participate in the Asia-Pacific Non-Communicable 
Diseases (NCD) master trainers’ course. This training will be run in conjunction with the Asia-Pacific health 
meeting in mid-April in Kuala Lumpur. Also, a Health Coordinator is now in place with the IFRC Philippines 
delegation and will provide support to the Haiyan operation.  
 

Water and sanitation 

Outcome 6: Immediate reduction in risk of water-borne and water-related diseases in targeted communities 
Outputs Activities planned 

Output 6.1: Access to safe 
water for 35,000 
households. 

 Conduct initial assessment and continuously monitor water, sanitation and hygiene 
situation in targeted communities. 

 Deploy mass water treatment, storage and transport modules in Tolosa municipality. 
 Conduct sessions on safe household water storage and treatment with follow-up 

monitoring on use of distributed items (see distribution of jerry cans under Relief 
distribution) 

Output 6.2: Access to 
sanitation for 35,000 
household 

 Conduct initial assessment and continuously monitor water, sanitation and hygiene 
situation in targeted communities. 

 Consult with targeted communities and design toilets, taking into account safety, 
access for children, people with disabilities, traditional practices, etc. as well as 
environmental impact and sustainability. 

 Support construction and maintenance in coordination with shelter of pour-flush 
latrines and septic tanks in the targeted communities. 

 Identify and prioritize communities and barangays for environmental sanitation; 
procure equipment and materials, and conduct programme for 300 cash-for-work 
workers (with consideration of gender) in cooperation with affected municipalities. 

 Conduct assessment to identify 20 schools formerly used as evacuation centres, 
which need upgrading of water and sanitation facilities; consult with school children 
and design suitable toilet and hand washing facilities; ensure construction and 
maintenance of pour-flush toilets; support forming of water and sanitation committees 
to lead proper maintenance of the facilities. 

Output 6.3: Hygiene 
promotion activities are 
provided to affected 
communities 

 Conduct needs assessment to define hygiene issues and assess capacity to address 
problems related to the same. 

 Select target groups and establish beneficiary communications means, and develop 
hygiene communication plan, including volunteer training for implementation and use 
of IEC materials. 

 Volunteers conduct hygiene promotion activities. 
 Monitor use of hygiene kits and water treatment products, and user satisfaction 

through household surveys and water quality testing. 
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Outcome 7: Sustainable reduction in risk of water-borne and water-related diseases in targeted communities, 
including vector-transmitted diseases 

Outputs Activities planned 

Output 7.1: Hygiene 
promotion, environmental 
hygiene and sanitation 
interventions are provided 
to the affected population in 
the target areas. 

 Conduct needs assessment to define hygiene issues and assess capacity to address 
problems related to the same. 

 Identify, train and mobilize community members to participate in environmental 
sanitation and hygiene promotion activities. 

 Distribute information, education and communication (IEC) materials for disease 
prevention and health promotion, and conduct awareness/education campaigns for 
families in targeted communities. 

 Support clearing of debris, de-clogging and small-scale improvement of water and 
sanitation facilities in affected communities to allow further RCRC recovery activities. 

Output 7.2: Disaster 
preparedness measures in 
ensuring access to safe 
water in the event of a 
disaster. 

 Make inventory of all water treatment units in the Philippines and plan for pre-
positioning of water and sanitation kits at strategic chapters. 

 Restock existing materials to create Kits 2 and 5. 
 Conduct disaster response kit training of trainers (TOT) sessions for NDRT and PRC 

volunteers, including mass sanitation modules (MSM). 

 
In order to further determine the areas for health and hygiene promotion activities, assessments were carried 
out in five temporary living centres in Palo, Sagkahan, Caibaan, Abucay and Santo Niño on Leyte Island. 
Findings are currently being considered and activities will be planned accordingly. 
 
The hygiene promotion team held two sessions addressing 77 adults and 95 children respectively from 
Barangay 87 in Tacloban municipality. Topics included personal hygiene, environmental sanitation, water and 
vector-borne diseases, and proper food handling. 
 
Activities for community cleaning and debris removal are progressing with assessments carried out to identify 
the target areas for this intervention. These activities are now completed in Barangay 87 in Tacloban 
municipality and are currently continuing in Barangay 84 in Tacloban, and Barangay Pawing in Palo 
municipality. Through March, 140 cash-for-work beneficiaries, equipped with personal protection equipment and 
tools distributed by Philippine Red Cross, gathered some 1,280m3 of debris which has been subsequently 
moved to municipal dumpsites. Nine Philippine Red Cross volunteers were deployed to support the cleaning 
and debris removal activities. 
 
Philippine Red Cross staff and volunteers together with IFRC and partners participated in a torch parade 
organized in Tacloban City on World Water Day, 22 March. The team continues to work in active coordination 
with local government units and other NGOs in the field. Planning for longer-term recovery activities is currently 
ongoing among Philippine Red Cross, IFRC and Partner National Societies. 
 

Livelihoods 

Outcome 8: Income-earning capacity of 55,500 affected families is restored within 18 months. 

Outputs Activities planned 
Output 8.1: Household 
economic analysis to 
identify most vulnerable 
households based on 
livelihood and wealth 
grouping and weakened 
coping strategies. 

 Household Economic Security (HES) surveys in selected rural, peri-urban and urban 
areas to inform appropriate livelihood support interventions. 

 Identify most vulnerable households within the typhoon-affected areas to assist with 
livelihood restoration, employing selection and prioritization criteria that are gender 
and diversity-sensitive. 

Output 8.2: Typhoon-
affected people restore 
income-earning capacity 
through self-designed 
livelihood solutions. 

 Organize participatory community sessions to select 20,000 families for livelihoods 
assistance and provide orientation on conditions to receive conditional grants. 

 Assemble market information from secondary data and through rapid market 
assessment to ensure availability and price stability of livelihood inputs. 

 Implement beneficiary communication and feedback systems to support the 
livelihoods component. Manage and respond to feedback 
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 Confirm livelihood activities, grant values and accompanying training, identifying 
government and partner agencies to provide this skill building 

 Provide 20,000 families with PHP 10,000 grants in two instalments directly or 
through cash remittance provider for them to start the livelihood solutions outlined in 
their proposals. 

 Undertake regular monitoring to ensure that selected families that receive grants 
have started the livelihood solutions and monitor progress. 

Output 8.3: Relocated 
families receiving 
transitional shelter are 
supported to restart their 
livelihoods. 

 Organize participatory community sessions for relocated families on livelihood 
opportunities, and provide orientation on conditions to receive conditional grants. 

 Confirm livelihood activities, grant values and accompanying training, identifying 
government and partner agencies to provide this skill building. 

 Provide 35,500 families with PHP 5,500 grants directly or through cash remittance 
provider, to start livelihood activities outlined in their proposals. 

 Undertake regular monitoring to ensure selected families who receive grants have 
started livelihood solutions, and monitor progress. 

Output 8.4: Livelihood 
opportunities in the shelter 
repair and construction are 
generated. 

 Identify livelihood activities related to construction that can support the 
implementation of core and transitional shelter construction. 

 Identify training providers from the government, NGO or private sector. 
 Conduct training for 1,000 craft workers in construction-related skills (e.g. carpentry, 

masonry, etc.) 
 Support establishment and equipping of craft worker groups for collection and 

processing of coconut lumber for timber for shelter repairs and construction. 
 Disseminate information exchange on shelter work opportunities. 

Output 8.5: Community 
projects that protect 
livelihoods through 
improved resilience and 
contribute to environmental 
protection, are completed. 

 Establish criteria and identify community projects which contribute to livelihoods and 
environmental protection, reducing risk and potential impact of future disasters. 

 Facilitate community identification of relevant projects and agree on proposals and 
budgets; establish set-up of one-off conditional cash grant mechanisms to support 
community projects. 

 Set up grant application process, transfer and approval mechanisms. 
 Conduct risk analysis with local authorities to determine community risk reduction 

projects. 

Output 8.6: Chapter staff 
and volunteers are trained 
in livelihoods programming 
including assessment, 
delivery and monitoring. 

 Update and disseminate PRC livelihoods guidelines. 
 With input from the Federation Livelihoods Resource Centre, provide livelihood 

training to staff and volunteers at chapter level and national level. 
 Strengthen the capacity of PRC Social Services to guide and manage livelihoods 

interventions. 

 
IFRC supported the participation of the Philippine Red Cross Haiyan operation manager in a two-day training in 
Minimum Economic Standards for Recovery in Manila, organized by the Small Enterprise Education and 
Promotion (SEEP) Network. The training course offers guidelines and strategies for the design of immediate 
and sustainable interventions in areas affected by conflict or disaster. 
 
In preparation for the roll-out of shelter repair assistance and household-level livelihood support, a pilot run to 
explore the potential of integrating the selection of beneficiaries for shelter and livelihood interventions was 
carried out in Leyte. The exercise was conducted in Capahuan barangay in Tabontabon municipality wherein 
72 out of 245 families were identified using community-based targeting based on defined vulnerability criteria 
for livelihoods.  
 
Following recommendations from the earlier recovery field assessment (see operations update no. 4) the option 
of alternative livelihood opportunities and learning of new skills for affected community members is currently 
being explored. Skills under consideration include high market demand proficiencies such as electrical work 
and welding, carpentry and automobile repair. Parties being consulted in seeking ways and means to facilitate 
this training include: 
 

 Technical institutes approved by the Philippines Technical Education and Skills Development Authority 
(TESDA), such as Don Bosco Technical Institute 

 The Philippines Bureau of Fisheries and Aquatic Resources, with particular focus on livelihood recovery 
for capture and aquaculture fishing 

 The Philippines Department of Agriculture 
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Steps are being taken to integrate the IFRC recovery coordinator into the Philippine Red Cross Haiyan/Yolanda 
task force. Through its recovery coordinator, IFRC continues to participate in meetings of the early recovery and 
livelihood cluster. 
 

National Society service delivery capacity and disaster preparedness 

National society capacity building 

Outcome 9: National society capacity to deliver sustainable services is strengthened. 

Outputs Activities planned 

Output 9.1: PRC volunteer, 
staff and institutional 
capacity to deliver 
sustainable services is 
increased through provision 
of training. 

 Disaster management capacity development 
 Information management capacity development 
 Logistics capacity development 
 Revitalize the finance development earlier initiated and finalize the PRC Navision 

system, including its roll-out to chapters. 
 Technical skills training for staff and volunteers by each ERU. 
 Disseminate and train staff and volunteers in cash-based programming (CBP) 

preparedness procedures, delivery mechanisms and monitoring requirements. 
 Strengthen coordination and cross-institutional learning with other actors engaged in 

CBP in the Philippines. 
 Provide water search-and-rescue training for up to 10 chapters. 
 Mentor/coach PRC key staff through the AP Mentoring programme. 
 Identify and train PRC volunteers and staff in three chapters, and the Cebu regional 

operations centre in the use of HF and VHF radio equipment, movement tracking 
and disaster monitoring. 

 
Output 9.2: PRC capacity 
for timely and effective 
disaster response in health, 
water and sanitation is 
strengthened through 
provision of equipment. 

 Essential office equipment for up to 10 PRC chapters. 
 Rehabilitate two damaged chapter offices. 
 Rehabilitate the PRC regional logistics centre. 
 Construct a regional warehouse 
 Vehicles for PRC chapters. 
 Install HF and VHF radio systems in three PRC chapters and the Cebu regional 

operations centre. 
 Essential heavy equipment such as forklifts and trucks for PRC disaster operations. 

Output 9.3: PRC volunteer 
management strategy is 
supported and 
strengthened through 
research and evaluation. 

 
 Review PRC/partner national society response to Typhoon Haiyan with focus on 

short-term response and volunteer management. 
 Evaluate PRC preparedness capacity for frequent disaster response. 
 Conduct three-day symposium at chapter level to build capacity and knowledge for 

focused operational response in emergencies. 
 Conduct operational research related to volunteering in PRC focusing on impact of 

disasters on volunteers. 
 Ensure safety and security of all volunteers mobilized as well as relevant insurance 

coverage. 
 Enhance volunteer induction and development programme. 
 Enhance and strengthen use of the Resource Management System (RMS) for more 

effective volunteer management. 
 

Disaster preparedness and risk reduction 

Outcome 10: Improved international aid effectiveness through PRC and IFRC advocacy. 

Outputs Activities planned 
Output 10.1: Policy-makers 
in the Philippines use IDRL 
and other relevant 
guidelines and tools to 
strengthen legal and policy 
frameworks. 

 IFRC and PRC support the development of new legislation/regulations incorporating 
lessons learnt and suggestions from the IDRL Guidelines/Model Act as well as 
global disaster risk reduction and law research. 

Outcome 11: National society capacity to assess disaster risks and plan risk reduction measures taking 
future climate change into consideration is strengthened. 
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Outputs Activities planned 

Output 11.1: Skills and 
capacity development 
programmes on risk 
reduction planning focusing 
on PRC staff and 
volunteers are carried out. 

 Conduct VCA and CBDRR training in the context of climate change. 
 Conduct community-based risk reduction programming in targeted communities. 
 Establish community action teams and train them in disaster preparedness and 

response. 
 Carry out simulation exercises in target communities. 
 Advocate for long-term DRR interventions in high-risk communities with local 

authorities. 
 Distribute basic early warning tools to targeted communities. Items to be identified in 

consultation with communities. 
 Develop and distribute of training materials (IEC) to strengthen community-level 

preparedness. Materials to be adapted, reprinted or developed. 

Output 11.2: Public 
awareness and public 
education (PAPE) on 
disaster risk reduction 
(DRR) and climate change 
are enhanced. 

 Conduct public awareness and public education (PAPE) activities in target schools. 
 Conduct mass awareness campaign to sensitize communities and build a culture of 

preparedness. 
 Conduct focused awareness programmes in at-risk communities. 
 Awareness programmes on mainstreaming DRR and climate change into recovery 

programme sectors such as health, shelter, water and sanitation, and livelihoods. 
 
As mentioned under Movement Coordination, the Philippine Red Cross and IFRC recently hosted a training on 
the participatory approach for safer shelter awareness (PASSA) methodology. These were divided into two 
separate sessions; the first being a training of trainers for 40 Philippine Red Cross staff and volunteers, and the 
second, an orientation for 35 partners, including NGOs and UN agencies. PASSA will be key towards achieving 
sustainable shelter recovery. 
 
Support for policy makers in the use of the International Disaster Response Laws, Rules and Principles (IDRL) 

continues to progress. A 
second draft of the IDRL 
research report has been 
completed and 
recommendations are being 
prepared for submission to the 
Technical Working Group for 
House Bill 3379 or “An Act 
Facilitating and Regulating 
International Disaster Relief 
and Initial Recovery 
Assistance and for Other 
Purposes.” As a member of 
the Technical Working Group, 
the Philippine Red Cross will 
continue to support the review 
and passage of the bill through 
Congress, taking into account 
the experiences encountered 
in international response to 
Typhoon Haiyan. 

 
Chapter rehabilitation 
The rehabilitation of the Philippine Red Cross training centre in Tacloban is now complete; however, pending 
the installation of air-conditioning and interconnectivity, the facilities are not in use as yet. There are some 
challenges in obtaining full power supplies due to the lack of sufficient local capacity, both through the power 
grid and by generator. 
 
Surrounding the training centre, the laying of gravel and grass has been slow due to the limited availability of 
volunteers as well as the onset of heavy rain through most of March. Unauthorized settlements on the training 
compound also slowed development. However, this situation has been resolved and work will continue to 
prepare the ground for the shelter design models to be built.  
 
The plan for the rehabilitation of the damaged blood station at the Tacloban chapter has been approved and 
work is expected to begin in the last week of April. Additional office space of a proposed 200m2 building is also 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
In Tacloban, workshops on security in tandem with training on radio were held in among 
PRC and IFRC colleagues. These workshops not only give staff a similar approach towards 
security in the field, but provide effective professional communication skills. (Photo: 
PRC/IFRC)  
  

 

 

In Tacloban, workshops on security in tandem with training on radio were held in among 
PRC and IFRC colleagues. These workshops not only give staff a similar approach 
towards security in the field, but also provide effective professional communication 
skills. (Photo: PRC/IFRC)  
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planned for the Tacloban chapter. In the meantime, construction of a foundation to house a donated 
prefabricated office unit has begun.  
 

Logistics 

Outcome 1: To effectively manage the supply chain for arrival of relief items and ERUs, including 
procurement, clearance, storage and forwarding to distribution sites following IFRC logistics procedures in 
full audit trail requirement and to effectively manage movement of staff. (See IFRC mobilization table here) 

Outputs Activities planned 

 
All programmes receive 
professional logistics support 
through a coordinated 
mobilization, reception, 
warehousing, dispatch to 
distribution points and 
reporting on supply chain 
status and needs, of 
international relief goods. 

 Set up, implement and manage one central logistics hub in Cebu (through 
Mactan International Airport and Cebu port) and three sub-hubs in Tacloban, 
Ormoc and Roxas. 

 Assess logistics capacities in various affected areas, in coordination with other 
agencies and in cooperation with Logistics Cluster. 

 Support and coordinate with PRC in monitoring reception, warehousing and 
dispatch of goods from main warehouse to branches, and in producing 
relevant and accurate reports. 

 Coordinate mobilization of international supply chain including opening of a 
mobilization table. 

 Coordinating with IFRC and PRC programme managers and ZLU in Kuala 
Lumpur for timely and cost-efficient sourcing options for items required in the 
operation, including coordinating with IFRC global logistics service in Dubai via 
air and sea as necessary. 

 Support PRC with local and international procurement of relief goods 
according to IFRC standards and procedures, and ensuring best sourcing. 

 Provide specific technical support to PRC to acquire required vehicles and to 
set up fleet management monitoring procedures in accordance with IFRC 
Fleet standards. 

 Liaise and coordinate actions with other key actors, including PRC and the 
Logistics Cluster, so that IFRC logistics operation processes use all 
information as efficiently and effectively as possible. 

Outcome 2: PRC is equipped with a more effective and efficient logistics service, and an enhanced 
institutional capacity that meets Movement standards in addressing PRC and Movement partners’ 
logistics requirements. 

Outputs  Activities planned 

PRC’s logistics capacities are 
strengthened through training, 
technical support and 
adequate resources (including 
tools, equipment and human 
resources.)  

 Support PRC, through set-up of an integrated logistics support structure to 
enhance logistics/relief interface coordination, in close cooperation with 
partners. 

 Support PRC on management of logistics technical information, to ensure 
quality of information on fleet, supply chain, and warehousing at headquarters 
and branch levels. 

 Support PRC to enhance its stock management system at headquarters and 
branch levels. 

 Improve warehousing operations and conditions by providing human 
resources, vehicles and equipment (including promotion of the Federation 
Warehouse Information System).  

 Support recruitment of logistics staff by PRC and provide training according to 
recognized standards, at headquarters and branch levels. 

 Encourage PRC to enhance its fleet management system at headquarters and 
branch levels, and look into fleet expansion and vehicle replacement policy as 
per needs. 

 
In the field, the logistics team continues to support all sectors through the procurement of goods and services to 
support this operation mainly from its hubs in Cebu (Cebu Island), Roxas (Panay Island), and Tacloban (Leyte 
Island) as well as from its warehouse in Palo on Leyte Island.  
 
The materials supporting the longer-term recovery and shelter needs have begun to arrive, starting with 30,000 
of the overall anticipated 300,000 corrugated galvanized iron (CGI) sheets in Cebu during the second week of 
March. Of these, 12,000 have been shipped to Tacloban and 10,000 to Roxas. From these hubs, these CGI 
sheets will be further divided into the appropriate allocations for selected chapters and sites chosen for shelter 
assistance, and transported there. The remaining 8,000 CGI sheets are currently housed in Cebu. The next 
shipment of CGIs is expected in May.  
 

https://www-secure.ifrc.org/DMISII/Pages/03_response/0307_logistics.aspx
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PRC volunteers carry out the installation of VHF base station for radio 
room operations in Tacloban.  (Photo: IFRC/Charles Ranby) 

Local procurement of tools and materials to support the construction of core shelter is in progress and these 
supplies are expected to arrive in April. Given the arrival of shelter materials, the search of different options for 
warehousing expansion has already begun. Moreover, the field logistics team will continue to consolidate a 
supplier database in Cebu and Tacloban. Other than shelter materials, the hubs continue to disburse non-food 
items to the respective chapters in their vicinity for distribution. The logistics team supports administrative set-
up and hiring of vehicles for offices under this operation. 
 
To date, 3,138 tonnes of relief items have been delivered into the country with an emphasis on sourcing from 
the region to reduce carbon footprint. As a result, 81 per cent of the goods delivered came from the Asia Pacific 
zone. 
 
All logistics emergency response units have now been replaced by a long-term logistics team in support. The 
team is composed of: 

 in Manila: a logistics country coordinator, one logistics delegate and one procurement delegate  
 in Tacloban: one field hub coordinator, one logistics/ warehouse delegate and one fleet delegate. 
 in Cebu: one logistics delegate 

 
The overall team continues to work closely with the zone logistics unit based at the Asia Pacific zone office in 
Kuala Lumpur 
 

Communications – advocacy and public information 

 
The current major focus for communications is the My Red Cross My Story projects in preparation for the six-
month anniversary of Typhoon Haiyan which coincides with World Red Cross Red Crescent Day on 8 May. In 
Geneva, the web team is creating a micro-site dedicated to the Haiyan operation that will host multimedia and 
video clips from the operation as well as blogs and stories. The team is in the process of gathering short feature 
contributions from staff and volunteers involved in the Haiyan operation. 
 
Key messages and talking points for the Haiyan operation continue to be updated regularly and publicized 
through the Newswire service. Now, during this transition of the operation into the recovery phase, focus in 
communications will be reporting on progress in the integration of shelter and livelihoods, as well as water and 
sanitation, and the ongoing removal of debris in Tacloban and the surrounding areas. 
 
News stories from the Haiyan operation can be accessed on the IFRC public website. 
 

 
Information technology and telecommunications 

 
Together with the security delegate, the information technology and telecommunications delegate held three 
capacity building training sessions for PRC volunteers and staff in March, in Tacloban. These training sessions 
were held for a full day on Saturdays and focused on two main topics:  
 

 Enhancing security knowledge for PRC volunteers and 
staff through the “Stay Safe for Volunteers” online 
course, and 

 Training on radio protocols and operations 
 
In these sessions, volunteers and staff were introduced to the 
professional use of VHF radio protocols and practices, which 
helped enhance their confidence and skills in using radio as a 
means of communication. They were introduced to the use of 
the IFRC learning platform for training, and helped move 
forward the Digital Divide Initiative through these sessions. The 
IT and telecommunications delegate provided technical support 
to PRC in installing a VHF base station for radio room 
operations. 
 
 
 

http://www.ifrc.org/typhoon-haiyan
http://www.ifrc.org/en/
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Contact information 
For further information specifically related to this operation, please contact: 
o Philippine Red Cross:  

o Gwendolyn Pang, secretary-general; office: +63 2 525 5654;  
fax: +63 2 527 0857; gwendolyn.pang@redcross.org.ph   

o IFRC Philippines country office, Manila:  
o Marcel Fortier, head of delegation; office: +63 2 336 8622; marcel.fortier@ifrc.org  
o Sandro Kushashvili, head of operations; mobile: +63 998 960 6292; 

alexander.kushashvili@ifrc.org  

o IFRC Southeast Asia regional office, Bangkok:  
o Anne Leclerc, head of regional office; +662 661 8201; anne.leclerc@ifrc.org   

o IFRC Asia Pacific zone office, Kuala Lumpur:  
o Naoki Kokawa, interim head of operations; +60 3 9207 5700; naoki.kokawa@ifrc.org  
o Necephor Mghendi, operations coordinator; necephor.mghendi@ifrc.org  
o Florent Chané, zone logistics coordinator; +6012 298 9752; florent.chane@ifrc.org  
o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER);  

+60 3 9207 5775; peter.ophoff@ifrc.org  
o Emilia Koski, relationship manager; emilia.koski@ifrc.org  

 
Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

 



Click here 

1. Interim financial report below 

2. Return to the title page 

 
 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

mailto:gwendolyn.pang@redcross.org.ph
mailto:marcel.fortier@ifrc.org
mailto:alexander.kushashvili@ifrc.org
mailto:anne.leclerc@ifrc.org
mailto:naoki.kokawa@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:florent.chane@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:Emilia.koski@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 88,157,906 23,175,699 11,323,010 122,656,615

B. Opening Balance

Income
Cash contributions
Albanian Red Cross (from Facebook*) 72 72
Algerian Red Crescent (from Facebook*) 12 12
American Red Cross 14,347,244 14,347,244
American Red Cross (from Facebook*) 118 118
Andorran Red Cross (from Facebook*) 21 21
Angola Red Cross (from Facebook*) 21 21
Antigua and Barbuda Red Cross (from Facebook*) 9 9
Argentine Red Cross 4,304 4,304
Argentine Red Cross (from Facebook*) 569 569
Armenian Red Cross Society                         (from
Facebook*) 27 27

Aruba Red Cross (from Facebook*) 18 18
ASPEN Insurance UK Services Ltd 47,323 47,323
Australian Red Cross 919,352 4,291 923,643
Australian Red Cross (from Australian Government*) 901,384 15,482 916,866
Austrian Red Cross 368,545 368,545
Austrian Red Cross (from Austrian Government*) 366,930 231,422 598,352
Austrian Red Cross (from Facebook*) 17,078 17,078
Bahrain Red Crescent Society                       (from
Facebook*) 27 27

Bangladesh Red Crescent Society                    (from
Facebook*) 36 36

Belarus Red Cross                                  (from
Facebook*) 43 43

Belgian Red Cross (Flanders) 185,208 122,081 307,289
Belgian Red Cross (Francophone) (from Facebook*) 25,891 25,891
Belgium - Private Donors 3,689 3,689
Belize Red Cross Society                           (from
Facebook*) 27 27

Botswana Red Cross Society                         (from
Facebook*) 9 9

Brazilian Red Cross (from Facebook*) 52,927 52,927
British Red Cross (from Astra Zeneca*) 67,624 67,624
British Red Cross (from British Government*) 2,273,786 2,273,786
British Red Cross (from DEC (Disasters Emergency
Committee)*) 1,682,551 318,730 2,001,282

British Red Cross (from Facebook*) 60 60
British Red Cross (from Vitol Foundation*) 114,915 136,001 250,916
Brunei Darussalam Red Crescent Society
(from Facebook*) 68 68

Bulgarian Red Cross 3,000 3,000
Bulgarian Red Cross (from Facebook*) 541 541
Cambodian Red Cross Society                        (from
Facebook*) 44 44

Cayman Islands Red Cross (from Facebook*) 9 9
Chilean Red Cross 27,745 27,745
Chilean Red Cross (from Facebook*) 293 293
China Red Cross, Hong Kong branch 345,650 345,650
China Red Cross, Hong Kong branch (from
Facebook*) 655 655

China Red Cross, Macau Branch (from Facebook*) 8 8
Colombian Red Cross Society                        (from
Facebook*) 337 337

Costa Rican Red Cross 44,956 44,956

Selected Parameters
Reporting Timeframe 2013/11-2014/3 Programme MDRPH014
Budget Timeframe 2013/11-2015/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Costa Rican Red Cross (from Facebook*) 395 395
Credit Suisse Foundation 87,291 87,291
Croatian Red Cross 33,600 33,600
Croatian Red Cross (from Croatian Government*) 54,400 54,400
Croatian Red Cross (from Croatia - Private Donors*) 72,000 72,000
Croatian Red Cross (from Facebook*) 174 174
Cyprus Red Cross (from Facebook*) 763 763
Czech Red Cross (from Czech private donors*) 79,778 79,778
Czech Red Cross (from Facebook*) 1,170 1,170
Danish Red Cross 114,403 114,406 16,487 245,296
Danish Red Cross (from Danish Government*) 963,281 963,281
Danish Red Cross (from Denmark - Private Donors*) 262 262
Danish Red Cross (from Facebook*) 16,672 16,672
Dominican Red Cross                                (from
Facebook*) 118 118

Ecuadorian Red Cross 10,573 10,573
Ecuadorian Red Cross (from Facebook*) 175 175
Egyptian Red Crescent Society                      (from
Facebook*) 292 292

Elsevier (Reed) 13,632 13,632
Estonia Red Cross 3,858 3,858
Estonia Red Cross (from Facebook*) 259 259
European Commission - DG ECHO 1,667,006 1,667,006
Finnish Red Cross 81,380 40,790 122,170
Finnish Red Cross (from Facebook*) 11,085 11,085
France - Private Donors 12 12
French Red Cross (from Facebook*) 201 201
German Red Cross (from Facebook*) 132,221 132,221
Ghana Private Donors 396 396
Ghana Red Cross Society                            (from
Facebook*) 27 27

Grenada Red Cross Society                          (from
Facebook*) 9 9

Guatemalan Red Cross (from Facebook*) 133 133
Hellenic Red Cross (from Facebook*) 15,888 15,888
Honduran Red Cross (from Facebook*) 27 27
Hungarian Red Cross (from Facebook*) 900 900
Icelandic Red Cross 75,000 75,000
Icelandic Red Cross (from Facebook*) 3,686 3,686
Indian Red Cross Society                           (from
Facebook*) 2,762 2,762

Indonesian Red Cross Society                       (from
Facebook*) 7,879 7,879

Indonesia - Private Donors 252 252
Iraqi Red Crescent Society (from Facebook*) 50 50
Irish Red Cross Society (from Facebook*) 37,596 37,596
Islamic Committee of the International Crescent 4,522 4,522
Israel - Magen David Adom in Israel                (from
Facebook*) 909 909

Italian Government Bilateral Emergency Fund 431,406 431,406
Italian Red Cross (from Facebook*) 64,348 64,348
Jamaica Red Cross (from Facebook*) 47 47
Japanese Government 247,223 247,223 5,908,297
Japanese Red Cross Society 128,466 128,466
Japanese Red Cross Society (from Facebook*) 3,049 3,049
Jordan National Red Crescent Society               (from
Facebook*) 36 36

Kazakh Red Crescent (from Facebook*) 165 165
Kenya Red Cross Society                            (from
Facebook*) 36 36

Kuwait Red Crescent Society (from Facebook*) 100 100
Latvian Red Cross (from Facebook*) 394 394
Lebanese Red Cross (from Facebook*) 90 90

Selected Parameters
Reporting Timeframe 2013/11-2014/3 Programme MDRPH014
Budget Timeframe 2013/11-2015/10 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Libyan Red Crescent (from Facebook*) 9 9
Liechtenstein Red Cross (from Facebook*) 10 10
Lithuanian Red Cross Society                      14,071 14,071
Lithuanian Red Cross Society                       (from
Facebook*) 397 397

Luxembourg Red Cross (from Facebook*) 284 284
Malaysian Red Crescent Society                     (from
Facebook*) 28,875 28,875

Malaysia - Private Donors 254 254
Maldivian Red Crescent (from Facebook*) 42 42
Malta Red Cross Society                            (from
Facebook*) 290 290

Marriott International Inc. 44,643 44,643
Mauritius Red Cross Society                        (from
Facebook*) 18 18

Mexican Government 906,454 906,454
Mexican Red Cross (from Facebook*) 8,301 8,301
Mongolian Red Cross Society                        (from
Facebook*) 9 9

Moroccan Red Crescent (from Facebook*) 27 27
Myanmar Red Cross Society                         1,416 1,416
Namibia Red Cross (from Facebook*) 12 12
Nepal Red Cross Society                            (from
Facebook*) 8 8

Nestle 152,265 152,265
Netherlands - Private Donors 6,790 6,790
New Zealand Red Cross 389,457 389,457
New Zealand Red Cross (from Facebook*) 1,100 1,100
New Zealand Red Cross (from New Zealand
Government*) 111,975 111,975

Nicaraguan Red Cross (from Facebook*) 28 28
Nigerian Red Cross Society (from Facebook*) 125 125
Norwegian Red Cross (from Facebook*) 35,463 35,463
Norwegian Red Cross (from Norwegian
Government*) 658,587 658,587

Oman National RC Society (not recognized) (from
Facebook*) 36 36

On Line donations 754,135 754,135
OPEC Fund For International Development 363,934 363,934
Pakistan Red Crescent Society                      (from
Facebook*) 208 208

Paraguayan Red Cross (from Facebook*) 35 35
Peruvian Red Cross (from Facebook*) 270 270
Polish Red Cross (from Facebook*) 1,732 1,732
Portuguese - Private Donors 12 12
Portuguese Red Cross (from Facebook*) 20,968 20,968
Qatar Red Crescent Society (from Facebook*) 55 55
Red Crescent Society of Azerbaijan                 (from
Facebook*) 103 103

Red Crescent Society of Islamic Republic of Iran 17,743 17,743
Red Crescent Society of Kyrgyzstan                 (from
Facebook*) 27 27

Red Crescent Society of the United Arab Emirates
(from Facebook*) 515 515

Red Cross of Monaco                               98,063 98,063
Red Cross of Monaco                                (from
Facebook*) 24 24

Red Cross of Montenegro                           2,446 2,446
Red Cross of Montenegro                            (from
Facebook*) 9 9

Red Cross of Montenegro                            (from
Montenegro- Private Donors*) 432 432

Red Cross of the Republic of San Marino
(from Facebook*) 21 21

Red Cross of Viet Nam                              (from
Facebook*) 235 235

Selected Parameters
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Red Cross of Viet Nam                              (from
Vietnam - Private Donors*) 45,220 45,220

Red Cross Society of China                         (from
Facebook*) 262 262

Red Cross Society of Georgia                       (from
Facebook*) 104 104

Red Cross Society of Panama                        (from
Facebook*) 112 112

Red Cross Society of the Republic of Moldova
(from Facebook*) 35 35

Republic of Korea Government 89,206 89,206
Romanian Red Cross (from Facebook*) 9,139 9,139
Saint Vincent and the Grenadines Red Cross (from
Facebook*) 9 9

Salvadorean Red Cross Society                      (from
Facebook*) 36 36

Sao Tome and Principe Red Cross (from Facebook*) 24 24
Saudi Arabian Red Crescent Society                 (from
Facebook*) 85 85

Senegalese Red Cross Society                       (from
Facebook*) 9 9

Seychelles Red Cross Society                       (from
Facebook*) 12 12

Singapore Red Cross Society 100,000 100,000
Singapore Red Cross Society (from Facebook*) 25,354 25,354
Slovak Red Cross 3,838 3,838
Slovak Red Cross (from Facebook*) 593 593
Slovenian Red Cross (from Facebook*) 208 208
Smith & Nephew UK Ltd 43,840 43,840
Spanish Red Cross (from Facebook*) 62,513 62,513
Swedish Red Cross 2,643,248 1,368,876 4,012,124
Swedish Red Cross (from Facebook*) 30,680 30,680
Swiss Red Cross 7,524 7,524
Swiss Red Cross (from Facebook*) 25,194 25,194
Swiss Red Cross (from Swiss Government*) 50,000 650,000 700,000
Switzerland - Private Donors 1,860 1,860
Syngenta International AG 50,041 50,041
Taiwan Red Cross Organisation 27,216 27,216
Taiwan Red Cross Organisation (from Facebook*) 1,147 1,147
Tanzania Red Cross National Society                (from
Facebook*) 45 45

The Bahamas Red Cross Society                      (from
Facebook*) 53 53

The Barbados Red Cross Society                     (from
Facebook*) 9 9

The Canadian Red Cross Society 2,940,513 2,940,513
The Canadian Red Cross Society (from Canadian
Government*) 1,703,663 1,703,663

The Gambia Red Cross Society                       (from
Facebook*) 14 14

The Netherlands Red Cross 1,699,050 1,699,050
The Netherlands Red Cross (from Facebook*) 17,517 17,517
The Netherlands Red Cross (from Netherlands
Government*) 1,233,046 3,763,418 4,996,464

The Philippine National Red Cross                  (from
Facebook*) 11,862 11,862

The Red Cross of Serbia (from Facebook*) 105 105
The Red Cross of The Former Yugoslav
Rep.Macedonia (from Facebook*) 18 18

The Red Cross Society of Bosnia and Herzegovina
(from Facebook*) 36 36

The Republic of Korea National Red Cross 1,000,000 1,000,000
The Republic of Korea National Red Cross (from
Facebook*) 8,538 8,538

The Russian Red Cross Society                      (from
Facebook*) 25,670 25,670
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The South African Red Cross Society                (from
Facebook*) 7,572 7,572

The Sri Lanka Red Cross Society                    (from
Facebook*) 87 87

The Thai Red Cross Society                         (from
Facebook*) 38,051 38,051

The Trinidad and Tobago Red Cross Society         33,981 33,981
The Trinidad and Tobago Red Cross Society
(from Facebook*) 186 186

The Uganda Red Cross Society                       (from
Facebook*) 21 21

Tunisian Red Crescent (from Facebook*) 30 30
Turkish Red Crescent Society                       (from
Facebook*) 1,071 1,071

Ukrainian Red Cross Society                        (from
Facebook*) 386 386

Unidentified donor 500,000 500,000
United States - Private Donors 5,103 5,103
Uruguayan Red Cross (from Facebook*) 34 34
Venezuelan Red Cross (from Facebook*) 183 183
VERF/WHO Voluntary Emergency Relief 5,000 5,000
Yemen Red Crescent Society                         (from
Facebook*) 12 12

Zambia Red Cross Society                           (from
Facebook*) 14 14

Zimbabwe Red Cross Society                         (from
Facebook*) 54 54

C1. Cash contributions 30,672,478 349,406 18,004,977 49,026,862 5,908,297

Inkind Personnel
American Red Cross 253 253
Australian Red Cross 0 27,360 27,360
Danish Red Cross 10,977 10,977
Finnish Red Cross 8,900 4,307 13,207
Japanese Red Cross Society 0 34,707 34,707
New Zealand Red Cross 25,513 25,513
Other 0 0
The Canadian Red Cross Society 32,173 32,173
The Netherlands Red Cross 34,960 34,960
C3. Inkind Personnel 41,073 138,077 179,150

Inkind Goods & Transport
American Red Cross 296,091 296,091
Australian Red Cross 36,197 36,197
Belgian Red Cross (Flanders) 52,130 52,130
British Red Cross 1,995,379 1,995,379
China Red Cross, Hong Kong branch 34,656 34,656
Finnish Red Cross 709,233 709,233
French Red Cross 182,832 182,832
German Red Cross 33,712 33,712
Irish Red Cross Society 72,148 72,148
Japanese Red Cross Society 587,526 587,526
Luxembourg Red Cross 196,071 196,071
New Zealand Red Cross 65,546 65,546
Norwegian Red Cross 116,933 116,933
Spanish Red Cross 48,206 48,206
Swiss Red Cross 166,618 166,618
The Canadian Red Cross Society 196,180 196,180
The Netherlands Red Cross 2,092,094 77,259 2,169,354
C2. Inkind Goods & Transport 6,829,419 129,389 6,958,809

Other Income
Fundraising Fees -20,843 -20,843
IFRC at the UN Inc allocations 677,568 677,568
Programme & Services Support Recover 335,373 6,514 341,887
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C. Total  Income  = SUM(C1..C4) 38,555,912 485,309 18,122,211 57,163,433 5,908,297

D. Total  Funding = B +C 38,555,912 485,309 18,122,211 57,163,433 5,908,297

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 38,555,912 485,309 18,122,211 57,163,433 5,908,297
E. Expenditure -17,183,838 -580,700 -1,662,646 -19,427,184
F. Closing Balance = (B + C + E) 21,372,075 -95,391 16,459,565 37,736,249 5,908,297

C4. Other Income 1,012,941 6,514 -20,843 998,613
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 88,157,906 23,175,699 11,323,010 122,656,615
Relief items, Construction, Supplies
Shelter - Relief 16,210,000 4,856,476 4,856,476 11,353,524

Shelter - Transitional 35,208,100 35,208,100

Construction - Facilities 1,620,000 1,620,000

Clothing & Textiles 3,208,000 1,505,341 1,505,341 1,702,659

Food 3,200,000 393,131 393,131 2,806,869

Water, Sanitation & Hygiene 6,103,920 1,681,291 87,578 1,768,869 4,335,051

Medical & First Aid 259,500 5,610 101,003 17 106,630 152,870

Teaching Materials 3,312 3,312 -3,312

Utensils & Tools 949,600 433,041 43 433,084 516,516

Other Supplies & Services 8,620,000 75,453 1,930 16 77,399 8,542,601

Cash Disbursment 11,815,000 2,830,496 2,830,496 8,984,504

Total Relief items, Construction, Supp 87,194,120 11,784,151 190,511 76 11,974,738 75,219,382

Land, vehicles & equipment
Vehicles 815,000 51,995 51,995 763,005

Computers & Telecom 203,000 26,949 25,737 11,802 64,488 138,512

Office & Household Equipment 1,360,000 17,814 0 17,814 1,342,186

Others Machinery & Equipment 98 98 -98

Total Land, vehicles & equipment 2,378,000 44,763 77,732 11,899 134,394 2,243,606

Logistics, Transport & Storage
Storage 630,000 180,275 1,681 345 182,301 447,699

Distribution & Monitoring 1,080,000 2,197,117 30,269 2,227,386 -1,147,386

Transport & Vehicles Costs 1,242,800 820,822 8,771 5,763 835,357 407,443

Logistics Services 100,000 169,773 2,409 1,650 173,832 -73,832

Total Logistics, Transport & Storage 3,052,800 3,367,988 43,130 7,758 3,418,876 -366,076

Personnel
International Staff 10,868,100 281,463 99,385 801,371 1,182,218 9,685,882

National Staff 1,322,200 55,554 1,769 63,425 120,748 1,201,452

National Society Staff 619,600 23,293 6,570 4,400 34,264 585,336

Volunteers 1,411,379 44,354 1,104 9,001 54,459 1,356,920

Total Personnel 14,221,279 404,664 108,829 878,197 1,391,690 12,829,589

Consultants & Professional Fees
Consultants 1,081,500 296,260 75,885 372,145 709,355

Professional Fees 60,000 575 4,118 7,183 11,875 48,125

Total Consultants & Professional Fees 1,141,500 296,835 4,118 83,067 384,020 757,480

Workshops & Training
Workshops & Training 1,785,400 6,793 36,581 17,844 61,218 1,724,182

Total Workshops & Training 1,785,400 6,793 36,581 17,844 61,218 1,724,182

General Expenditure
Travel 638,250 109,679 13,130 251,238 374,047 264,203

Information & Public Relations 220,000 17,488 19,877 34,274 71,638 148,362

Office Costs 643,550 51,222 28,058 94,904 174,184 469,366

Communications 274,900 10,244 459 29,940 40,642 234,258

Financial Charges 182,500 50,838 32 34,755 85,626 96,874

Other General Expenses 1,298,800 757 30,231 30,989 1,267,811

Shared Office and Services Costs 2,139,432 1,693 313 58,575 60,581 2,078,851

Total General Expenditure 5,397,432 241,922 61,868 533,918 837,707 4,559,725

Selected Parameters
Reporting Timeframe 2013/11-2014/3 Programme MDRPH014
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 88,157,906 23,175,699 11,323,010 122,656,615
Contributions & Transfers
Cash Transfers to 3rd Parties 9,000 9,000 -9,000

Total Contributions & Transfers 9,000 9,000 -9,000

Operational Provisions
Operational Provisions 18,049 22,938 29,031 70,018 -70,018

Total Operational Provisions 18,049 22,938 29,031 70,018 -70,018

Indirect Costs
Programme & Services Support Recover 7,486,085 940,112 33,575 92,541 1,066,228 6,419,857

Total Indirect Costs 7,486,085 940,112 33,575 92,541 1,066,228 6,419,857

Pledge Specific Costs
Pledge Earmarking Fee 65,960 1,418 7,516 74,894 -74,894

Pledge Reporting Fees 3,600 800 4,400 -4,400

Total Pledge Specific Costs 69,560 1,418 8,316 79,294 -79,294

TOTAL EXPENDITURE (D) 122,656,615 17,183,838 580,700 1,662,646 19,427,184 103,229,432

VARIANCE (C - D) 70,974,069 22,595,000 9,660,363 103,229,432

Selected Parameters
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Budget Timeframe 2013/11-2015/10 Budget APPROVED
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