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Emergency appeal n° MDRPH014 
GLIDE n° TC-2013-000139-PHL 
Operation update n° 15 – two-year consolidated report 
29 December 2015 
 

 
Period covered by this operation update: 8 November  2013 to 30 November  2015 
Appeal target (current):  CHF 86.33 million (excluding bilateral responses) 
Appeal coverage: To date, 96 per cent covered in hard pledges.  
 
Appeal history: 

 18 August 2015: The budget was 
adjusted downwards by 5 per cent, 
i.e. from 99.88 million Swiss Francs 
(CHF) to CHF 94.53 million.  

 30 July 2014: A further revision of 
the emergency appeal was 
launched, seeking CHF 99.88 
million to support 100,000 
households (500,000 people) 
through December 2016. 

 16 January 2014: A revision of this 
emergency appeal was launched 
for CHF 126.2 million to support 
100,000 families (500,000 people) 
over 24 months. 

 12 November 2013: An emergency 
appeal was launched on a 
preliminary basis for CHF 72.3 
million to support 100,000 families 
(500,000 people) over 18 months. 

 8 November 2013: CHF 475,495 was allocated from the International Federation of Red Cross and Red 
Crescent Societies’ (IFRC) Disaster Relief Emergency Fund to support the Philippine Red Cross (PRC) in 
delivering assistance to those affected and undertake initial needs assessments in the affected areas. 

 

Summary  

Two years after Typhoon Haiyan struck, IFRC continues to support the PRC in implementing recovery programmes 
in support of the most impacted communities as they continue to recover. Relief assistance was provided to 
thousands of families in the first few months of the operation, and current assistance focuses on longer-term gains 
towards recovery.  
 
Shelter intervention is still on-going, providing families access to dignified and resilient shelters. Under the health 
sector, IFRC continues to support communities with disease prevention, epidemic preparedness, and health 
promotion in addition to building health facilities with the provision of medical and non-medical equipment, to 
improve health service delivery. Water and sanitation sector continues to work in communities and schools to 
provide safe water, sanitation and hygiene. Water and sanitation are also integrated into the shelter programme, by 
building toilets as part of the construction of houses. The livelihood programme is currently focusing on community-
managed livelihood projects (CMLP) and individual vocational skill enhancement. 

Emergency appeal operation update 

Philippines: Typhoon Haiyan 

 
Along with the 2-year commemoration of Typhoon Haiyan was a job fair for the IFRC 
supported livelihood programme. Different employers came to recruit prospect skilled 

workers trained through the youth vocational programme of IFRC. 
(Photo: Kate Marshall/IFRC) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20101&record=2&last=212
http://adore.ifrc.org/Download.aspx?FileId=62160
http://adore.ifrc.org/Download.aspx?FileId=62160
http://www.ifrc.org/docs/Appeals/13/MDRPH014rea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH014pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH014pea.pdf
http://adore.ifrc.org/Download.aspx?FileId=51356
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The appeal also supports the PRC in improving its technical and material capacities in responding to disasters and 
delivering services. To strengthen community capacity in preparing for and mitigating the risks of disasters, risk 
reduction has been mainstreamed across all sectors. This includes ‘build back better and safer’ shelters, more 
diverse and sustainable livelihoods, adopting behavioral change practices for sanitation, health and disaster 
preparedness. 
 
Financial situation:  
The appeal budget, excluding bilateral contributions, amount to CHF 86.33 million. The income recorded to date is 
CHF 82.98 million (96 per cent coverage). Of the total amount received, expenditure as of 30 November 2015 was 
CHF 65.41 million (79 per cent utilization). The expenditure breakdown is as outlined in the pie chart below:  

 

 
On behalf of the PRC, IFRC would like to thank all partners and donors for their invaluable support towards 
this operation.  
 

The situation 
Typhoon Haiyan struck Central Philippines on 8 November 2013, damaging more than 1.14 million houses, 
affecting more than 16 million people and killing at least 6,300 individuals, while displacing an estimated 4.1 million 
others. 
 
Since Haiyan struck, the country has experienced the threat of a volcanic eruption and several hydro-meteorological 
events such as floods, tropical storms and typhoons including Typhoon Hagupit in December 2014, which 
destroyed or damaged some 58,000 houses in areas still recovering from Haiyan. Relief and recovery assistance to 
Hagupit-affected households was provided with resources mobilized under the Haiyan operation. On 18 October 
2015, Typhoon Koppu (locally named Lando) struck the northern part of the Philippines. Significant agricultural 
damages were recorded, amounting to 8.6 billion Philippine Peso (PHP) (approximately CHF 181 million). It 
destroyed 16,168 houses, and damaged a further 100,746. 
 

Coordination and partnerships 
 
Overview of Host National Society 
The PRC is the nation’s largest humanitarian organization and works through 102 chapters covering all 
administrative districts and major cities in the country. It has at least 1,000 staff at national headquarters and 
chapters levels, and approximately 1 million volunteers and supporters, of whom some 500,000 are active 
volunteers. At the chapter level, a programme called Red Cross 143 volunteers

1
 is in place to enhance the overall 

capacity of the National Society to prepare for and respond in disaster situations. 
 

                                                           
1
 Red Cross 143 aims to organize 44 members in every community, with 1 leader and 43 members (hence 143) to enable them to prepare and 

respond to disasters in their communities. This will also build a network that the National Society could tap during major calamities. 
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Overview of Red Cross Red Crescent Movement in-country 

The National Society works with the IFRC, ICRC and 13 Partner National Societies. 
 
PRC continues to take the lead in Red Cross Red Crescent Movement coordination, supported by IFRC in 
accordance with the Movement-wide operational framework. Based on the framework, coordination meetings have 
been held at the PRC national headquarters once a month since February 2015. Coordination meetings at the field 
locations are also conducted on a regular basis. 
 
Partners, in support of PRC, report ongoing progress in the recovery operation, as well as challenges to be 
discussed and resolved. The PRC standard operating procedures to support partners’ financial, logistics and human 
resource needs and protocols for the secondment of staff to PRC, and cost-sharing have now been finalized and 
agreed upon among all partners. 
 
Overview of non-Red Cross Red Crescent actors in country 
As an auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through its 
participation in programmes of or collaboration with the (i) National Disaster Risk Reduction and Management 
Council; (ii) the provincial, municipal and barangay (village) disaster risk reduction and management councils; (iii) 
national government agencies; and (iv) local government units defined in the Disaster Risk Reduction and 
Management Act of 2010. 
 
Shelter cluster 
The role of the IFRC as the co-lead of the shelter cluster was deactivated in November 2014. Since then, shelter 
partners’ responses have integrated their activities between two clusters of the Government’s Office of the 
Presidential Assistant for Rehabilitation and Recovery, namely the social services cluster and the resettlement 
cluster. 
 

Red Cross and Red Crescent action 
 
Overview 
Two years after Typhoon Haiyan struck, IFRC continues to support the PRC in implementing recovery programmes 
in support of the most vulnerable communities.  
 
During this reporting period, the appeal: 

 Provided 18,344 households with shelter repair assistance (SRA); 

 Provided 6,158 households with core shelter; 

 Reached 24,360 households with orientation/awareness raising sessions on safe shelter construction 

 Provided 24,877 households with household livelihood assistance (HLA) worth PHP 10,000 (CHF 202) 

 Helped 575 youths graduate in vocational skills training (skills training and enterprise development - STED) 

 Helped 9 communities to start their CMLP 

 Constructed or rehabilitated 12 health facilities  

 Reached 68 communities using the community-based health and first aid (CBHFA) approach 

 Completed 17 water and sanitation facilities in schools  

 Reached 5,968 households with participatory hygiene and sanitation transformation (PHAST) 

 Reached 3,748 students with children’s hygiene and sanitation transformation (CHAST) 
 
Per cent of completion for construction or rehabilitation of core shelters, health facilites and water and sanitation 
facilities are as follows: 
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Per cent of completion for skills training for youths and CMLP: 

 
 

Progress towards outcomes  
 
Relief  
 
The details of the relief phase activities were reported in the one-year consolidated report, covering 8 November 
2013 to 30 November 2014.  
 
Recovery phase  
 

 

PRC was able to provide 18,344 households with SRA consisting of 10 sheets of corrugated galvanized iron and 
PHP 10,000 (approximately CHF 206) conditional cash grants, to purchase building materials. The distribution of 
conditional cash grants were in two tranches (in a 60: 40 percentage ratio).  
 
Based on the revised plan of action, 15,000 households were targeted to be provided with SRA. The target was 
exceeded as the actual need for SRA on the ground was found to be greater than first estimated.  
 
As part of on-going monitoring and evaluation (M&E), a survey of the SRA is planned for next year to cover the use 
of cash, materials and the effectiveness of the building back safer message. 
 
For core shelter construction, 6,158 shelters were already completed as of reporting. All core shelters are built with 
an attached pour-flush latrine and septic tank. The families also received simplified hygiene promotion. Based on 
the current target, achievement for core shelter construction is already at 77 per cent. 
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3. Shelter repair and rebuilding (anticipated to be completed by December 2016) 

Outcome Output 

Outcome 3: Affected 
households have recovered 
safer shelter and gained 
awareness, knowledge and 
skills to improve resilience to 
future shocks 

Output 3.1: 15,000 affected households whose houses were damaged have 
repaired or retrofitted back better 

Output 3.2: 9,000 affected households whose houses were destroyed have built 
core shelters that have improved physical durability to hazards 

Output 3.3: Orientation/awareness raising sessions on safer shelter provided to 
at least 24,000 households in target communities 

http://adore.ifrc.org/Download.aspx?FileId=69531
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   Table 1. Progress of core shelter construction  

 
The final number of core shelters is yet to be confirmed. However, it is probable that the original target will be 
reduced from 9,000 to about 8,000. This revision accounts for revalidation of beneficiary lists and a targeted 
reduction due to the actual income available. Reduced number of beneficiaries due to lack of income will be taken 
up by other partners.   
 

For awareness raising sessions on safer shelter 
construction, all shelter beneficiaries, carpenters and 
masons were reached with orientation and awareness 
raising sessions on building back safer construction 
techniques either through information, education and 
communication (IEC) materials or on-site sessions. IEC 
materials on build back safer principles were also printed on 
tarpaulins and installed at strategic areas in barangays, in 
order to reach a wider audience. These messages were 
based on and consistent with those developed by the shelter 
cluster. As of reporting, at least 24,360 households have 
been reached with orientations and awareness raising 
sessions. This activity will continue as construction of core 
shelters progresses. 
 
 

Currently, monitoring activities by trained carpenters, engineers and Red Cross volunteers continue during shelter 
construction. This helps ensure the quality of shelters being built. All activities in the field are personally monitored 
by PRC technical staff and volunteers with guidance and technical support from IFRC delegates.  
 
 
 
 
 
 

Province Municipality 
Number of 
barangays 

Current  
households 

Number of shelters 
completed 

Percentage 
completion 

Leyte 

Babatngon 5 100 0 0% 

Barugo  28 850 747 88% 

Carigara  9 375 350 93% 

San Miguel  9 252 252 100% 

Santa Fe 9 90 0 0 

Tunga 2 59 0 0 

TabonTabon  15 839 839 100% 

Dagami  17 401 401 100% 

La Paz  7 298 267 90% 

Burauen  11 78 10 13% 

Pastrana  10 423 161 38% 

 Palo  4 419 1 0 

Cebu 
San Remigio  27 1,010 821 81% 

Reclocation  1 100 0 0 

Aklan 
New Washington   10 626 626 100% 

Banga  17 78 78 100% 

Capiz 

Panay  16 364 363 100% 

Panitan  14 530 400 75% 

Dao 4 130 19 15% 

Antique 

Sebaste  10 232 232 100% 

Barbaza  21 496 458 92% 

Laua-an  12 205 133 65% 

Total 258 7,995 6,158 77%   

PRC technical staff continue to conduct safe shelter 
awareness sessions among carpenters, masons and 

beneficiaries in the province of Leyte (Photo: PRC) 



6 

 

4. Livelihoods restoration and strengthening  

Outcome Output 

Outcome 4: 
Livelihoods are 
restored among 
affected populations 

Output 4.1: 24,000 affected households have restored livelihoods after receiving working 
capital and inputs sufficient to resume activities 

Output 4.2: Community groups in 100 barangays have restored or diversified livelihoods 
after receiving working capital and inputs sufficient to resume activities 

Output 4.3: 200 youth are awarded scholarships, pursue vocational training and equipped 
with market-demand skills 

 
The HLA, concluded in July 2015, reaching 24,877 households with conditional cash grants worth between PHP 
8,000 to PHP 10,000. These cash grants supported families to kick-start their income-generating activities in 
support of their immediate recovery process and to address the long-term recovery and rehabilitation needs among 
communities.  
 
                  Table 2. Number of families provided with SRA 

Antique Aklan Capiz Cebu Leyte Total 

4,370 3,041 4,117 4,030 9,319 24,877 

 
For CMLP, community associations – both existing and newly formed – have been submitting livelihood proposals. 
There are currently 41 communities identified and are developing proposals, of which 20 have already been 
approved by the PRC management and 8 have started implementation.   
 

   Table 3. Details of communities that have started CMLP 

Province Barangay Name of project 

Antique 

Idio, Sebaste Establishment of artificial reef as marine sanctuary and fishing equipment (Sinsuro) 

Maria, Laua-an Establishment of water refilling and distilling station 

Sta. Fe, Pandan Establishment of netting fishing equipment (Otoshi-ami) 

Aklan Daja Norte Piña
2
 culture 

Capiz Cabugao, Panit-an Establishment of rice milling facility 

Cebu Looc Mangrove rehabilitation  

Leyte 
Bunga, Abuyog Rice machines and rental services 

Pagsang-an, Abuyog Noodle production 

 
Some of the proposals submitted by the associations 
include: fisheries, water refilling station, poultry and egg 
production, milling machines for corn and rice, mangrove 
rehabilitation, production of noodles, production of 
abaca3, banana and pineapple, and manufacture of 

organic fertilizer. The logistics team has been supporting 
the purchase for all the materials needed for the 
programme.  
 
PRC technical staff, with support from IFRC staff and 
delegates, will continue to support communities in terms 
of, but not limited to, work plan, human resource plan, 
budget details and coordination with involved 
government offices such as the Department of Trade and 
Industry and the Department of Labor and Employment. 
The original target for CMLP was livelihood projects for 
100 communities but this has been reduced to 65 to 
meet the actual income available.   
 
For youths awarded with vocational training courses, so far 520 out of the 575 have passed the training course and 
gained their National Certificate (NC2). A further 176 have now gone on to find jobs. A job fair was conducted on 12 
November 2015 in Kalibo, Aklan, to offer wider job opportunities for the vocational course graduates in coordination 

                                                           
2
 Fiber made from the leaves of a pineapple plant 

3
 Abaca is a species of banana grown as a commercial crop for its fiber 

Community members in Lumaynay, Altavas in Aklan starts 
planting pineapple crown for the piña plantation. Pineapple will 
be used as raw  material for a CMPL on piña weaving industry. 

(Photo: Maryjoy Evalarosa/IFRC) 
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with the Public Employment Service Office (PESO). A total of 17 local employers and 6 international employers 
attended. PRC is currently coordinating with PESO for the results of the job fair. 
 

 
In providing families access to safe sanitation facilities, all core shelters are built with latrines and septic tanks. The 
shelter beneficiaries are also reached with key messages about simplified hygiene promotion, particularly on hand-
washing, environmental sanitation, prevention and management of diarrheal and vector-borne diseases, and proper 
use and maintenance.  
 
In an effort to provide the wider community with access to safe water and sanitation facilities and increase 
knowledge, attitude and practice on safe water, sanitation and hygiene, 27 schools and 20 communities were 
targeted. Out of the 27 schools targeted for improved water and sanitation facilities hardware, 17 has been 
completed.  
 

                              Table 4. Status of water and sanitation facilities in selected schools 

Province Municipality Number of targeted schools Completed 

Aklan New Washington 5 4 

Antique 
Laua-an 4 1 

Sebaste 2 2 

Capiz 
Panay 2 2 

Panitan 3 3 

Cebu San Remegio 6 0 

Leyte Barugo 5 5 

Total 27 17 

 
Hygiene and sanitation promotion activities are based on two approaches: CHAST for students and PHAST for 
community members.  
 
The CHAST approach continues to be implemented in all 27 
schools provided with water and sanitation facilities hardware. 
To date, all schools have already started CHAST sessions 
targeting about 7,434 students. The approach is made up of the 
following steps: (1) introduction – which includes activities on 
self-introduction and stories about everyday life; (2) problem 
identification or identification of good and bad behaviours; (3) 
problem analysis or an analysis of good hygienic behaviour and 
how diseases are spread; (4) practicing good behaviour – which 
includes activities on mitigating the spread of diseases, review 
of disease blocking and handwashing, tooth brushing and food 
handling; and (5) monitoring through baseline surveys, data 
collection, and review and adoption of tools. To date, an 
estimated number of 3,884 students reached step 4. There are 
12 schools (6 each from Antique and Aklan) which have been 
practicing good behaviours in terms of blocking the routes of 
germs, hand-washing exercise, toilet use exercise, tooth 
brushing exercise and food handling. In Cebu, six schools have 
started the problem identification phase. 
 
With regards to the 20 targeted communities, there are 7 key steps for PHAST programme: (1) problem 
identification (2) problem analysis, (3) planning for solutions, (4) selecting options, (5) planning for new facilities 
and behaviour change, (6) planning for M&E, and (7) participatory evaluation. Each stage comprises different 

5. Water, sanitation and hygiene promotion (anticipated to be completed by September 2016) 

Outcome Output 

Outcome 5: Risk of 
waterborne, water-
related and vector-
borne diseases in 
targeted communities is 
reduced 

Output 5.1: Access to safe water by target population in 20 schools and 20 
barangays increased 

Output 5.2: Access to adequate sanitation facilities by target population in 20 
schools and 20 barangays increased 

Output 5.3: Knowledge, attitude and practice on safe water, sanitation and hygiene 
by target population in 20 schools and 20 barangays increased 

Community members in barangay Can-andan, Isabel in 
Leyte gather to attend the hygiene promotion activity on 

proper hand-washing. Mobilized volunteers 
spearheaded the activity reaching 5,968 households. 

(Photo: PRC) 
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activities that require full community participation. Communities from the provinces of Aklan, Antique, Cebu and 
Leyte were already able to conduct stages 1 to 5, while communities in Capiz were able to conduct stages 1 to 4. 
There has been active participation from community members of the 20 barangays, targeting up to 5,968 
households in which 2,902 PHAST activities have been conducted.  
 
As part of stages 4 and 5, the 20 communities are now identifying and planning their solutions for water and 
sanitation. Several projects have already been identified by the community and validated by PRC technical teams. 
These generally comprise household level sanitation and community level water supply. Implementation will begin 
next year.  
 

6. Health and care (anticipated to be completed by June 2016) 

Outcome Output 

Outcome 6: The 
immediate and medium-
term risks to the health of 
affected populations are 
reduced 

Output 6.1: Target population is provided with rapid medical management of 
injuries and diseases 

Output 6.2: Gaps in medical infrastructure of the affected population in 60 
barangays filled 

Output 6.3: Community-based disease prevention, epidemic preparedness, and 
health promotion measures provided in 60 barangays  

Output 6.4: Mainstream and crosscutting psychosocial support provided in 60 
barangays and five chapters 

 
With regards the community-based disease prevention, epidemic preparedness and health promotion, part of the 
programme after completion of a community baseline assessment, 68 communities were able to submit action 
plans to address the most pressing health-related problems in their areas. For the community-based disease 
prevention programme, health activities are currently on-going, based on the plan of action submitted by the 
communities – progress is currently about 31 per cent of the target. These consisted mainly of activities to prevent 
lifestyle and communicable diseases, encourage proper sanitation awareness, prevention and control of dengue. A 
total of 104,367 people have been reached through community-based health activities as part of this programme. 
Some 550 community health volunteers (CHVs) were mobilized to conduct house and school visits and activities as 
well as community education sessions. To track progress and provide consistent updates, CHVs meet monthly.  
 
In the effort to reduce the incidence of dengue in the Philippines, a dengue awareness campaign was carried out, 
reaching more than 4,000 individuals. The campaign involved community and school sessions, educating 
community members on dengue prevention and control through the destruction of breeding sites. Aside from 
dengue, there were also incidence of chikungunya in several areas. With this, an assessment will be carried out in 
infected areas through the use of open data kit (ODK). 
 
Under the community-based psychosocial support programmes, two chapters have already completed the training 
for the CHVs while the rest is on-going. Each chapter has two social welfare officers who assist with the training.  
 
A volunteer training-of-trainers for epidemic control will be conducted in the second week of December 2015. This 
activity is part of the capacity building strategy of the health sector for all technical staff and volunteers working in 
health under the Haiyan operation. 
 
Rehabilitation of local health facilities continues to progress to further enhance community resilience by reducing 
vulnerability and improving medical services. By the end of November 2015, 12 out of 20 health facilities were 
already completed, while construction for the remaining facilities continue to progress. 
 
                 Table 7. Status of construction for water and sanitation facilities  

Construction status 
Province 

  Total 
Aklan Antique Capiz Cebu Leyte 

Completed 1 1 5 1 4 12 

On-going 1 - - 5 2 8 

 
A total of 2 out of 12 completed facilities from Dagami, Leyte and Dapdap, Cebu have already been handed over to 
the local government. There are facilities that will be upgraded with birthing facilities such as in one in Aklan, and 
three each in Cebu and Leyte - in an effort to increase access to quality maternal health services. Handover of the 
other completed facilities are presently ongoing. These facilities will also be equipped with essential medical 
equipment (such as dental instrument, microscope, oxygen tank and stethoscope) and non-medical equipment, 
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further improving the healthcare capacities of local health clinics. Health clinics in Sebasti, Antique and Dapdap, 
Cebu have already received the equipment.  
 
 

Integrated across all recovery interventions, the Red Cross 143 programme seeks to 
help communities be better prepared in the event of a disaster or an emergency. To 
further this, Red Cross 143 training is carried out at the barangay level. IFRC’s appeal 
helped support PRC’s Antique chapter to run this training in Barangay Aguila in 
Sebaste, Antique.  
 
While Raquel Casiano was not thoroughly convinced, she was curious enough to 
attend one of these training sessions. There, she learnt about volunteerism, first aid, 
Red Cross 143 programme and how she could better serve her community. Raquel 
was to find personally out how vital this training would be. 
 

Two weeks later at home with a visiting friend, Raquel was alerted by calls for help. A little girl was suffocating and 
turning blue. Raquel hurried out to help with her new-found first aid training. She discovered to her horror that the 
child was her own five-year-old daughter, Lovely Cris. She had choked on a ten-peso coin. 
 
Raquel immediately applied the first aid skills she had learnt. She turned her daughter on her stomach and leaning 
the rapidly suffocating child against her own lap, repeatedly rapped her little back smartly. Applying the foreign body 
airway obstruction management method, she successfully dislodged the coin from her little girl’s throat. The child 
began breathing normally again and regained consciousness. Two minutes later, she was drinking water and 
embracing her mother.  
  
There is no further need to convince Raquel about the value of the Red Cross 143 programme. Without it, she would 
have lost her little girl. When the PRC/IFRC Haiyan health team participated the barangay recovery committee 
meeting to recruit volunteers for CBHFA training, Raquel was one of the first to sign up. She is now busy conducting 
assessment activities for the CBHFA intervention in her Barangay Aguila, Sebaste in Antique. 

 
Story and photo by Carmela Joy O. Bandiola, PRC Technical Project Assistant for Health 

 
 

7. National Society institutional preparedness and capacity development 

Outcome Output 

Outcome 7: The 
Philippine Red Cross 
level of preparedness for 
future disasters and its 
capacity to deliver 
sustainable programming 
and services are 
strengthened 

Output 7.1: Increased skillsets available for the Philippine Red Cross to respond to 
future disasters and deliver programmes and services 

Output 7.2: Increased material capacity is available for the Philippine Red Cross to 
respond to future disasters, deliver programmes and services 

Output 7.3: Improved systems and processes in place for the Philippine Red Cross 
to respond to future disasters and deliver programmes and services 

Output 7.4: The capacity of target chapters of the Philippine Red Cross 
strengthened for them to respond to future disasters, deliver programmes and 
services 

 
Under the National Society capacity development framework, IFRC is supporting PRC through targeted training of 
staff members and volunteers, provision and upgrading of warehouse and chapter facilities, and disaster 
preparedness stock. The framework is to be the overarching plan for systematic and coordinated capacity 
development initiatives by all partners involved in the Haiyan operation. IFRC is part of the technical working group 
supporting PRC in developing its framework. 
 
As part of this framework, to date, IFRC has supported PRC in the development of the curriculum and roll out of 
the training for chapter administrators and deputy chapter administrators held in Subic Bay training centre in July 
2015. Some of the trainings that IFRC were able to support are: National Disaster Response Team (NDRT) 
training for shelter and settlements, CBHFA, security management, International Mobilization and Preparedness 
for Action (better known as IMPACT) and regional logistics management training. Plans are in place for other 
trainings on shelter NDRT, livelihoods/livestock and others as deemed necessary. 
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To further strengthen PRC material capacity to respond to disasters, this appeal supported upgrades and facility 
enhancement of the national headquarters, as well as provision of information technology (IT) and logistics 
equipment to the PRC Academy in Subic Bay and Subic Bay warehouse. IFRC will also support the PRC in the 
planned construction of new buildings for two blood centres as well as chapter development in Aklan and Capiz. 
Moreover, the Haiyan operation is also committed to enhancing logistics management capacity through further 
training and the roll out of LOGIC for stock management. 
  
The embedded disaster management (DM) development delegate and an information management (IM) delegate 
continue to support the PRC DM services (DMS) department. Through the DM development delegate, IFRC also 
supports PRC in coming up with contingency plans, which will also be presented during the workshop and will also 
be part of the PRC DMS department’s operations manual. 
 
With an IM delegate in place, IFRC also supports the PRC in strengthening and upgrading IM systems and 
technologies. The delegate also helps PRC to refine its data gathering and distribution processes, while providing 
mentoring and skills training for its Haiyan technical staff. In addition, refresher trainings for the use of ODK are 
being finalized. IFRC is also supporting PRC in developing and formatting selected PRC guidelines and policy 
documents. Support is also being given to Partner National Societies as requested on activities such as support on 
vulnerability and capacity assessment digitalization. 
 
The planning, monitoring, evaluation and reporting (PMER) team of IFRC directly supports PRC’s PMER working 
group in terms of relevant information sharing. The PMER team will also take part in the upcoming impact survey 
in different sectors of the operation. 
 
IFRC is currently considering support for PRC’s Red Cross Action Team (RCAT) programme in 12 chapters: 
Aklan, Antique, Aurora, Bataan, Bulacan, Cagayan, Capiz, Ilocos Norte, La Union, Isabela, Nueva Ecija and Nueva 
Vizcaya. Support includes provision of RCAT equipment and related training.  
 

8. Community preparedness and risk reduction (to build community resilience towards future disasters) 

Outcome Output 

Outcome 8: 
Community 
resilience to 
disasters is 
enhanced 

Output 8.1: Risk reduction measures are incorporated in disaster recovery programmes 

Output 8.2: People from target barangays across five chapters are trained as first 
responders 

Output 8.3: Community-based multi-hazard contingency plans are developed and pre-tested 

Output 8.4: Legal frameworks for disaster risk reduction, preparedness and response are 
strengthened. 

 
In support for the improvement of community resiliency through improved disaster response and mitigation of 
disaster risks, a community-based disaster risk management project has commenced in Aklan and Antique. 
Project coordinators are in place for this project, one in each chapter and one in the national headquarters. 
Support in this and other disaster management related activities is being provided to PRC by the IFRC DM 
development delegate embedded in PRCs’ DMS department. 
 
A concept note and a memorandum have been approved by PRC management for the commencement of Disaster 
Law project. Some of the major activities that will be covered under this project are: training and capacity building 
for PRC staff on disaster law; peer to peer exchange with other National Societies in the region; and development 
of IEC materials to support the disaster law training. 
 
More information about the disaster law programme, including tools such as the ‘Guidelines for the Domestic 
Facilitation and Regulation of International Disaster Relief and Initial Recovery Assistance’ (also known as the 
IDRL Guidelines) and the ‘Model Act on International Disaster Assistance’ can be found on the IFRC website at 
www.ifrc.org/dl.  
 
Aside from the regular disaster risk reduction programme, risk reduction is incorporated into shelter, water and 
sanitation, health and livelihoods interventions. Construction of shelter, health and water and sanitation facilities 
are designed to be disaster resilient.  
 
Disaster risk reduction and management activities are also incorporated in CMLP. For example, mangrove 
regeneration will not only bolster economic activity through an increased catch of fish, shrimp, molluscs and other 
marine life, but prevent coastal erosion and flooding as well. Mangroves also provide a coastal buffer zone from 
strong winds and tidal waves moving inland.  

https://www.ifrc.org/PageFiles/41203/1205600-IDRL%20Guidelines-EN-LR%20(2).pdf
https://www.ifrc.org/PageFiles/41203/1205600-IDRL%20Guidelines-EN-LR%20(2).pdf
http://www.ifrc.org/docs/IDRL/MODEL%20ACT%20ENGLISH.pdf
http://www.ifrc.org/dl
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Operational support services 

An operations manager oversees the Haiyan operation with the support of delegates and staff with expertise and 
knowledge on different sectoral activities of the appeal. The operations manager also coordinates with PRC and 
Partner National Societies to ensure that the operation is harmonized with the Movement-wide operational 
framework. This would further ensure that there is no duplication of activities and assistance across the different 
operational areas. 

 

Service Management 
 
A newly appointed service coordinator will lead and direct support services in administration, human resource and 
IT, with a main focus on financial management. 

 Finance:  
The finance department of the country office is headed by a service management coordinator based in Manila 
and supported by a finance manager, officers and assistants both in Manila and in the operational areas. An 
administration and finance delegate is also based in Tacloban, Leyte. All national and international staff support 
the PRC Haiyan team in the facilitation of reimbursements, working advances and other monetary requests. 

 Administration:  
Administrative duties are handled by an administrative officer and an administrative assistant based in Manila.  

 Human resource:  
Presently, the IFRC Philippine country office consists of 25 international delegates covering different operational 
sectors such as shelter, livelihoods, health, water and sanitation, disaster risk reduction, support services such 
as finance, logistics, PMER, and communications and IM. Of the total, 12 are based at the national 
headquarters in Manila, 8 in Tacloban and 5 in Cebu/Panay area. There are currently 53 national staff 
supporting this operation. Additionally, IFRC also funds PRC staff members to support the Haiyan operations. 
Plans and strategies for scaling down in numbers to facilitate the operation’s exit strategy are currently in 
progress. The Philippine country office is led by a head of country office with three main sectors on 
programmes, operations and service management. The Asia Pacific regional office in Kuala Lumpur also 
provide support to the Haiyan operation. 

 Information technology: 
An IT officer handles the daily operations for all IT-related systems and equipment within the country office, and 
supports the IM delegate. 

 

Communications 
Through a communications delegate and a communications officer, the country office continues to actively support 
the National Society in their engagements through traditional and social media to share impact and human interest 
stories. These can be found on the IFRC website (www.ifrc.org). For updates on Haiyan, a microsite was launched 
while other IEC materials have been channelled to different social media accounts such as Twitter, Facebook, and 
Youtube. 
 

Information management  
IFRC’s IM delegate supports the PRC in strengthening and upgrading its IM systems and technologies. The 
delegate also helps PRC to refine its data gathering and distribution processes, while providing mentoring and 
skills training for its Haiyan technical staff. IM also supports meeting operational requirements through updates of 
information products related to the Haiyan operation. 
 

Logistics and supply chain 
The logistics department is headed by a logistics coordinator and supported by two logistics delegates, based in 
Manila. The team also includes logistics officers and logistics assistants, both at the headquarters and in the 
operational areas. The logistics delegates share their expertise and help facilitate logistics management training.  
 
Currently, the Haiyan operation utilizes seven warehouses – three in Panay, two in Leyte and two in Cebu – to 
store materials and equipment in the field. As of reporting, delivery of materials of more than 700 shelter units is 
on-going in Leyte, with another batch of 400 shelter materials to be procured. Logistics team follows PRC 
procedures and processes regarding in-country procurement aligned with the IFRC procurement standards and 
procedures. Since the start of the operation, the logistics team has supported programme implementation teams 
with timely and cost-efficient sourcing options for goods and services required to advance the operation.  
 
 
 

http://www.ifrc.org/
http://ifrc-media.org/interactive/rising-from-haiyan/
https://twitter.com/Federation
https://www.facebook.com/RedCrossRedCrescent/
https://www.youtube.com/user/ifrc
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Planning, monitoring, evaluation, & reporting (PMER) 
The PMER team of the country office comprises one PMER delegate and two local PMER officers. Currently, the 
team supports the PMER department of PRC and those of other National Societies working in Haiyan to come up 
with a unified system for M&E. A PMER working group was established to consolidate the tools and lessons learnt 
from M&E activities and to support the PRC in institutionalizing PMER in different operational departments. 
Reporting on all emergency operations and longer-term development plans continues to be a major portion of the 
team’s work. 
 
The PMER team will also take part in an upcoming impact survey which is expected to commence in the first half 
of 2016. The survey aims to measure the efficiency, effectivess and relevance of the assistance in different sectors 
of the operation – health, livelihoods, shelter, water and sanitation. 
 
Overall, the results of the mid-term review conducted in July 2015 concluded that both the relief and recovery 
phases have been relevant, appropriate and effective with significant sector results secured early and in full 
accordance with the intervention design. The Recovery Plan of Action, in terms of logic and coherence, has been a 
valid and appropriate approach to secure the overall goals of the operation. The priorities of target groups have 
been largely met or are in the process of being met, with coverage being of significant scale, fair, transparent, and 
tailored to account for local needs and contexts. The vast majority of stakeholders and beneficiaries interviewed for 
the review expressed high satisfaction with the operation’s response and support.  
 

Security 
IFRC contracted a security adviser, who was supported by the Movement coordinator, to update the security 
measures of the country office in the Philippines. Security measures for the IFRC country office have been 
updated based on the given recommendations. 

 
 

Contact Information 
For further information specifically related to this operation, please contact: 

 
 Philippine Red Cross:  

o (Secretary General) Gwendolyn Pang, phone: +63 2 790 2300 local 962; 

gwendolyn.pang@redcross.org.ph  

 IFRC Philippines Country Office:  

o (Head of Country Office) Kari Isomaa, phone: +63 2 790 2301; kari.isomaa@ifrc.org   

o (Operations Manager) Patrick Elliott, phone: +63 998 961 2140; patrick.elliott@ifrc.org 

 IFRC Asia Pacific Regional Office, Kuala Lumpur:  

o (Head of Operations) Martin Faller, phone: +603 9207 5700, martin.faller@ifrc.org  

o (Operations Coordinator) Necephor Mghendi, phone: +6012 224 6796, necephor.mghendi@ifrc.org  

o (Head of PMER) Peter Ophoff, phone: +603 9207 5775; peter.ophoff@ifrc.org 

 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org  

 



Click here to return to the title page 

Click here for the financial report 

Click here for the donor contributions 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

mailto:gwendolyn.pang@redcross.org.ph
mailto:kari.isomaa@ifrc.org
mailto:patrick.elliott@ifrc.org
mailto:martin.faller@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
http://www.ifrc.org/docs/appeals/Active/MDRPH014.pdf
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
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The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

____________________________________________________________________________________________ 

http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/





















