
 

Appeal history  

Emergency appeal n° MDRPH020 GLIDE n° TC-2015-000168-PHL and TC-2015-000170-PHL 

Date of issue: 25 March 2017 Timeframe: 22 December 2015 to 30 November 2016 

Appeal budget: CHF 2,079,515 Appeal coverage: CHF 1.39 million (67 per cent) 

Amount advance from DREF: CHF 250,000 N° of people assisted: 9,576 households (47,880 people) 

Host National Society: Philippine Red Cross (PRC) is the nation’s largest humanitarian organization and works 
through 100 chapters covering all administrative districts and major cities in the country. It has at least 1,000 staff at 
national headquarters and chapter levels, and approximately one million volunteers and supporters, of whom some 
500,000 are active volunteers. At chapter level, a programme called Red Cross 143, has volunteers in place to 
enhance the overall capacity of the National Society to prepare for and respond in disaster situations. 

Red Cross Red Crescent Movement partners actively involved in the operation: PRC leads the overall response 
plan to which the Movement partners contribute. The main partners who have supported the PRC response on 
bilateral basis are ICRC, German Red Cross, Norwegian Red Cross and Spanish Red Cross. The IFRC, German 
Red Cross, Norwegian Red Cross and Spanish Red Cross are working as consortium funded by the European 
Commission’s Humanitarian Aid and Civil Protection department (ECHO).  

Other partner organizations actively involved in the operation: The Philippine Atmospheric, Geophysical and 
Astronomical Services Administration (PAGASA) and the National Disaster Risk Reduction and Management Council 
(NDRRMC) mobilized and coordinated the response. The Department of Social Welfare and Development responded 
with evacuation and relief. Civil society groups also mobilised and some I/NGO’s also responded such as Plan, ACF 
and Save the Children. However, due to lack of funding there was limited response.  

Emergency appeal final report 

Philippines: Typhoons and floods 

14 December 2015: Typhoon Melor makes landfall in Batag Island, Northern Samar, and moves westward. 
 
16 December 2015: Typhoon Melor exits to the west of the Philippines. Information bulletin no. 1 issued. 
 
17 December 2015: The President of the Philippines declares a state of national calamity following the 
devastation caused by Typhoon Melor. 
 
18 December 2015: Tropical Depression Twenty-Three makes landfall in Davao Oriental province, eastern 
Mindanao. Information bulletin no. 2 issued. 
 
19 December: Almost the whole of Philippines experiences rain, floods and landslides. 
 
22 December: Emergency Appeal launched for CHF 3.7 million. 
 
4 March 2016: Revised Emergency Appeal issued, seeking CHF 2 million. 
 
25 July 2016: The 6-month operation update is published. 
 
28 November 2016: Operations Update No. 3 provides a projection of activities which will be incorporated and 
implemented as part of the Operational Plan 2017 for Philippines 
 

 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=20608&record=2&last=229
http://www.glidenumber.net/glide/public/search/details.jsp?glide=20610&record=1&last=229
http://www.ifrc.org/docs/appeals/Active/MDRPH020.pdf
http://www.ifrc.org/docs/Appeals/15/IBPHty161215.pdf
http://www.ifrc.org/docs/Appeals/15/IBPHty181215.pdf
http://www.ifrc.org/docs/Appeals/15/MDRPH020EA_221215.pdf
http://adore.ifrc.org/Download.aspx?FileId=125387
http://adore.ifrc.org/Download.aspx?FileId=138540
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The situation 
Typhoon Melor struck Northern Samar, Philippines, on 14 December 2015, moved westward and made five landfalls 
before it exited the Philippine landmass through Occidental Mindoro on 19 December. Melor left 42 people dead, 
almost 300,000 houses damaged of which 98,000 houses were destroyed and some PHP 4.3 billion (CHF 89 
million) worth of agriculture and infrastructure assets affected. Melor came a few months after some parts of Luzon 
were badly affected from the effects of Typhoon Koppu (October 2015). Melor was then followed by a tropical 
depression (Twenty-Three), which enhanced the northeast monsoon causing heavy rainfall throughout much of the 
country. More than 800,000 families were affected by Typhoon Melor, Tropical Depression Twenty-Three and the 
northeast monsoon. 
 
Financial status 
The Emergency Appeal sought CHF 2,079,515, of which CHF 1,396,329 was raised (67 per cent coverage). The 
total expenditure recorded was CHF 1,396,303 (81 per cent of income), leaving a balance of CHF 265,711. Of the 
total expenditure, CHF 694,631 (61 per cent of total expenditure) was utilized for direct costs to affected people, 
with the rest covering National Society development and operational support costs, including distribution and 
monitoring. Total personnel costs were CHF 167,510 (15 per cent of total expenditure). Of the total expenses, CHF 
229,656 (20 per cent) was utilized via cash transfer programming. 
 

  
 
The balance of CHF 265,703 will be transferred to Operational Plan 2017 for Philippines to continue longer-term 
activities in the provinces of Northern Samar and Sorsogon and to support enhancing the capacity of PRC chapters, 
with the aim of enhancing their resilience against future disasters. Donors who have any queries or clarification 
about the reallocation of the balance are requested to contact the IFRC Asia Pacific Regional Office within 30 days.  
 
Acknowledgement and contribution 
Contributions towards this appeal were received from American Red Cross, Austrian Red Cross, Finnish Red Cross, 
German Red Cross (from European Commission - DG ECHO), Japanese Red Cross Society, Norwegian Red 
Cross, Red Cross of Monaco, Swedish Red Cross, The Canadian Red Cross Society (from the Canadian 
Government), Monaco Government, The Netherlands Red Cross (from The Netherlands Government). 
 
On behalf of PRC, IFRC would like to thank partners and donors for their invaluable support towards this 
operation. 

 

Coordination and partnerships 
Overview of the Red Cross Red Crescent Movement in-country 
The PRC led the overall response plan to which Movement partners contributed. The main partners who supported 
the PRC response on bilateral basis are ICRC, German Red Cross, Norwegian Red Cross and Spanish Red Cross.  
 
The IFRC, German Red Cross, Norwegian Red Cross and Spanish Red Cross also implemented a project in 
consortium funded by the European Commission’s Humanitarian Aid and Civil Protection department (ECHO). The 
IFRC also worked in close coordination with ICRC in Biri island, Northern Samar province. Here ICRC covered the 
livelihoods component while this appeal supported provision of emergency shelter and shelter repair assistance. 
 
Movement Coordination 
Close coordination was maintained between PRC and Movement partners. PRC was responsible for the overall 
coordination and implementation of the response. IFRC and ICRC also coordinated and cooperated closely, 
particularly on sharing operational and security information. 
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Coordination with public authorities and other actors 
As an auxiliary to the public authorities, PRC maintains a strong relationship with government bodies through 
participation and collaboration with the National Disaster Risk Reduction Management Council, its provincial, 
municipal and barangay counterparts; and local government units defined in the Disaster Risk Reduction and 
Management Act of 2010. 
 
Inter-agency coordination 
Further to coordinating with public authorities, PRC and IFRC participate in Humanitarian Country Team forums 
held during disaster and non-emergency times. PRC and IFRC were involved in relevant cluster information sharing, 
planning and analysis at all levels while IFRC supported PRC coordination efforts through representation in other 
relevant clusters as required, ensuring that PRC activities were reflected in the UN OCHA 3W1. IFRC is also the 
co-convenor of the shelter cluster in the Philippines. However, clusters were not activated for this response.  
 

Operational implementation 
The Emergency Appeal operation supported the PRC in providing relief and recovery assistance to the people 
affected by Typhoon Melor. In total, 47,880 people were reached across seven provinces.  
 
 
Relief and recovery snapshot2 

 
 
 
Community-based DRR and National Society development snapshot  
As part of the commitment to community-based DRR, two affected communities in Sorsogon are being supported 
with the construction of water supply systems. There are also Red Cross 143 orientation programmes, community 
first aid training, community DRRM and hygiene promotion activities still underway. The National Society’s Northern 
Samar chapter was badly damaged by Typhoon Melor and is being rehabilitated through a joint action between 
IFRC and ICRC. All these activities are now part of the IFRC’s 2017 Operational Plan. They will be will be completed 
during 2017 and reported in updates of the 2017 Operational Plan.   

                                                 
1 3W – Who does What and Where 
2 The initial target for recovery shelter assistance was 878 but six households were disqualified after failing to fulfil grant conditions, as such 
the number that received full assistance was 827. 
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Overview 

 
Achievements against outcome  
Output 1.1: PRC provided psychosocial support (PSS) to 1,091 individuals inside evacuation centres in the 
provinces of Bulacan, Masbate, Northern Samar and Sorsogon. Adults were provided with individual or group 
psychosocial support while children were supported to cope through recreational activities, including play and art. 
A total of 20 volunteers were oriented on key PSS issues, including psychological first aid, before providing PSS. 
 
In addition to PSS, PRC provided 24 individuals with referral services through the restoring family link programme. 
Individuals were supported with free calls to get in touch again with family members.  

 

 
Achievements against outcome  
 
Output 2.1.1: To promote safe storage and handling of drinking water at household level, 7,812 families in six 
provinces were provided with jerry cans – one 20-litre rigid type or two 10-litre collapsible type per family – as part 
of the non-food package.  

 
Table 1. Breakdown of households provided with jerry cans. 

Masbate 
Occidental 

Mindoro 
Oriental 
Mindoro 

Northern  
Samar 

Romblon Sorsogon Total 

559 313 2,358 1,826 500 2,256 7,812 

 
Water sources had been contaminated and this limited access to safe water in affected communities, and increased 
concerns relating to waterborne diseases. To address this, PRC mobilized water filtration kits and produced and 
distributed 106,000 litres of safe water to the affected households in Oriental Mindoro (71,000 L) and in Northern 
Samar (35,000 L). This production of water was carried out using PRC’s own resources and did not form part of the 
emergency appeal expenditure. 

Health and care Implementation (%) 

Outcome 1: The immediate and medium-term risks to the health of floods affected 
population are reduced. 100% 
Output 1.1: Psychosocial needs of the affected population are met 

      Water – Sanitation – Hygiene promotion Implementation (%) 

Outcome 2.1: The immediate reduction in risk of waterborne and water-related 
diseases in targeted communities    

100% 
Output 2.1.1: Daily access to safe water which meets Sphere and WHO standards 
in terms of quantity and quality is provided to target population 

Output 2.1.2: Hygiene promotion activities which meet Sphere standards in terms 
of the identification and use of hygiene items provided to target population 

Outcome 2.2:  Risk of waterborne, water-related and vector-borne diseases in 
targeted communities is reduced 

100% 
Output 2.2.1: Adequate water and sanitation which meets Sphere standards in 
terms of quality and quantity is provided to target population 
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Output 2.1.2: The floods increased the risk of water and vector borne diseases. To address this, PRC conducted 
basic hygiene promotion to families provided with hygiene kits. Distribution of IFRC standard hygiene kits3 is 
reported in the non-food item section (see breakdown in Table 4). 
 
Output 2.2.1: Based on assessments, it was identified that there was a greater need for sanitation at household 
level rather than school level. As such, Outcome 2.2 was changed to reflect this and individual households in the 
province of Sorsogon were provided with latrines and hygiene promotion. In the Municipality of Bulusan, households 
with latrines damaged or destroyed by the Typhoon were provided with materials to repair a damaged or build a 
new latrine. The Emergency Appeal also provided latrines and septic tanks to the core shelters built with the bilateral 
support of the German Red Cross Santa in Sorsogon, Magdalena. 
 
In total of 167 households (83 female-headed and 84 male-headed) were supported to construct latrines through 
the owner-driven approach using cash transfers. The conditional cash grants were released to the households in 
two tranches – one for the septic tank and one for the superstructure. The households were given a checklist/set of 
tasks to complete to be eligible for the release of the cash grants. A water sanitation engineer was available for the 
design of the superstructure and septic tank and to support and monitor the construction.  
 
In addition, the programme also ensured that each household supported with a latrine was reached with awareness 
on proper maintenance and use of the sanitation facilities provided. The hygiene promotion sessions organized in 
this regard included key messages on: (i) hand-washing; (ii) environmental sanitation; (iii) prevention and 
management of diarrheal and vector-borne diseases; (iv) proper use and maintenance of latrines. 
 

Table 2. Breakdown of households provided with latrine 
 

Type of support Municipality Households assisted 

Household latrines with 
superstructure and septic tank 

Bulusan 79 

Santa Magdalena 74 

Septic tank only Bulusan 1 

Superstructure only  
Bulusan 1 

Santa Magdalena 12 

Total  167 

 
 

   
 

 
 
 

 
 

                                                 
3 A standard hygiene kit contains 12 pieces’ body soap, 5 pieces’ laundry soap, 40 pieces’ sanitary pads, 5 pieces’ bath towels, 6 
pieces’ toilet paper, 2 pieces’ tooth paste, 5 pieces’ tooth brush and 4 pieces of disposable razor.  

     Livelihoods – Nutrition – Food security Implementation (%) 

Outcome 3: Economic security of the target worst-affected households is restored 

100% Output 3.1: Affected households have restored livelihoods after receiving working 
capital sufficient to resume income generating activities 

PRC staff and volunteers conduct monitoring activities during the construction of sanitation facilities in Sorsogon. During 
monitoring, mentoring and technical guidance were also provided to beneficiaries. Photo: PRC-IFRC 
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Achievements against outcome  
Output 3.1: The affected communities were supported with household livelihood assistance (HLA) to restart their 
income generating activities. A total of 398 households (225 female-headed and 173 male-headed) were selected 
based on the vulnerability criteria set by PRC and each received conditional cash grants worth PHP 5,000 (CHF 
104). The type of livelihood chosen by households included hog raising, poultry farming, making of handicrafts, 
farming, putting up a sari-sari store4 and others. Most the beneficiaries opted for livestock and farming activities in 
congruence to their existing skills and capacities.  
 
Of the total beneficiaries, 64 per cent were landless labourers whose primary source of income came from wages 
during harvest and planting seasons, which happens twice a year. Of the other beneficiaries, 18 per cent were 
coastal fishermen who use non-motorized boats for fishing. At times, they also work as labourers on larger fishing 
boats. Also, 17 per cent were petty traders, while only 1 per cent were considered as land owners, with less than 
half a hectare of cultivable land. 
 
Of the livelihoods ventures chosen by beneficiaries, hog 
raising and fisheries/aquaculture constitute the higher 
percentage of investment. In Sorsogon, hog raising, which 
are grown to fatten, is common to most households not just 
to earn money but as a form of savings. They chose hog 
raising since most of the families are already familiar with this 
type of activity. Most families have a small backyard piggery. 
Of the beneficiaries, 60 per cent opted for hog raising. Others 
opted to raise 45-day chickens which can make a faster 
return of investment. Households who opted for hog raising 
were assisted by the Barangay Recovery Committees in the 
procurement process in order to ensure that all beneficiaries 
would get the quality of hog fit for their location.  
 
Most of the beneficiaries who invested in fishing are from coastal areas. To restart fishing activities, they proposed 
to repair their damaged non-motorized boats. Most of the materials purchased for repairs were marine fly wood, 
epoxy, paint and fishing equipment such as nets and paddle. Through the livelihoods support from PRC, 100 per 
cent of these fishermen were able to go back to fishing activities using their newly repaired boats and nets. 
 
Part of the identified strategy of the household livelihoods assistance is to link the communities to their respective 
Local Government Units (LGU) for technical support. The linkage promotes the sustainability of the project through 
appropriate guidance and technical inputs. With partnership with the municipal agriculture, all 398 beneficiaries 
were trained on different type of livelihoods activities such as hog raising and poultry.  
 

Table 3. Breakdown of households provided livelihoods’ support 
 

Municipality Barangay No. of households 

Bulusan 
 
 

Mabuhay 119 

Porog 39 

San Bernardo 39 

Sta. Magdalena 
 
 

Salvacion 25 

San Eugenio 118 

San Rafael 58 

Total 398 

 
 
An impact survey for the household livelihoods project was conducted reaching 240 beneficiaries. Results 
highlighted that that 100 per cent of the beneficiaries were satisfied or very satisfied with the assistance they 
received from red Cross. Another 100 per cent of the households reported that they were very satisfied with the 
type of livelihoods options they chose. 
 

                                                 
4 A small community store that sells basic goods in small quantities. 
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Community-managed livelihood projects were also set up to support groups within the community to design and 
manage their own livelihood project. This intervention supported the enhancement of existing livelihood ventures or 
diversification, and sought to directly benefit a group of vulnerable households and indirectly, a larger section of the 
community.  
 
In this regard, two associations were formed and registered in the Department of Labour and Employment. The 
Women Handicraft Association received PHP 50,000 (approx. CHF 1,000) while San Sebastian Fisher Folks 
Association received PHP 301,000 (approx. CHF 6,000). Each has a chairperson, secretary, treasurer and 
members. Establishing the associations contributes to the financial inclusion of vulnerable groups and gives access 
to future financial products and access services they would not have previously been able to access.  
 
The Women’s Handicraft Association – with 42 members – in Barangay Porog, Bulusan, Sorsogon comprises 
mostly of fisher folks who also have experience or interest in handicraft. Prior to the Typhoon, many worked on 

100

100

47

61

94

100

100

45

0 10 20 30 40 50 60 70 80 90 100

Satisfied with the type of livelihood

Planning to expand the supported livelihood
activity

Income covers all household essential expenses

Able to save

Selection of beneficiaries was done in a fair
manner

Men and women were given equal opportunity
to participate in the programme

Satisfied or very satisfied with the assistance

Prefer alternative intervention than cash

Case Study  
Ramir Camposano, 58 years old, from barangay Mabuhay, Bulusan 
Sorsogon is a father of seven. Farm labour was the only source of 
income he had to support his family. His three sons – ages 23, 20, 19 
years – helped him in farming when the rest are at school. Normally, the 
three would earn a substantial income during the planting and harvest 
seasons and very little during the lean times.  
 
Day after Typhoon Nona, they could not get any casual work since 
landowners had suffered major losses to the disaster and could not hire 
labourers. During this time, Ramir felt hopeless as he struggled to raise 
an income to meet his family’s daily needs. But once he learned from 
the BaReCom that he was chosen as one recipient of the Red Cross 
livelihoods programme, hope sprung anew. He opted for a hog-raising 
venture. Using the PHP 5,000 (USD 100) cash grant provided by the 
Red Cross, he purchased a piglet and feeds. His wife reared the piglet 
as Ramir continued to search for opportunities as a farm labourer. After 
three months of rearing, the family sold the hog at PHP 9,000 (USD 180). 
They used the money to reinvest in two new piglets.   
 

In the photo on the in the left, Ramir’s wife is rearing the two piglets they acquired 
selling their first hog. They are looking forward to an increased return on 

investment, and further growth in their venture. Photo: PRC 
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boats and did not own any assets, and their incomes were not enough to meet their basic needs. The community, 
in coordination with Department of Agriculture, proposed the establishment of an association for the handicraft 
business. In the past, households who ventured into this type of business because were not able continue because 
supplies were expensive. However, with the livelihood support of PRC, the community established a handicraft 
business and produces several finished products which are supplied to the local markets and to neighbouring towns. 
Now they are in a positon to reinvest in raw materials and continue the business.    
 

San Sebastian Fisher Folks Association in San Sebastian, Santa Magdalena, Sorsogon has 34 members. San 
Sebastian is a coastal barangay where most of the income generation activities are based on farming and fishing. 
Almost 90 per cent of the total households depend on fishing: with 5 per cent as boat owners while majority are 
labourers from larger boats with very low income, barely meeting the daily family needs. In coordination with and 
supported by the Bureau of Fisheries, the association established a fishing net system that could harvest up to 1 
tonne of fish in six puroks5. Previously this was done by some wealthy individuals and only needed few workers; a 
situation which had limited benefit to the community.  
 
As the operation closes, there is a need for PRC to continue engaging with the two community groups within the 
context of community-based risk management. Monitoring of the projects will continue under Operational Plan 2017. 

 

 
Achievements against outcome  
Output 4.1 & 4.2: To support the immediate needs of affected households, through PRC’s overall plan of action, a 
combination of non-food items and hygiene kits were distributed to 10,417 households, in which 9,576 were reached 
through this appeal. Households which received hygiene kits were also reached with basic hygiene awareness.  
 
Furthermore, 9,576 households whose shelters were damaged or destroyed by the typhoon were provided with 
tarpaulins as emergency shelter materials.  
 
 

                                                 
5 Purok – the smallest subdivision in barangay/village 

       Shelter and settlements – Household non-food items Implementation (%) 

Outcome 4: The immediate household, shelter and settlement needs of the target 
population are met, 

100% 
Output 4.1: Target populations are provided with essential household (non-food) 
items 

Output 4.2: Target populations are provided with emergency shelter materials 
(tarpaulins) 

Outcome 5: Affected households have recovered safer shelter and gained 
awareness and skills on safer shelter. 

100% 
Output 5.1: Affected households whose houses were damaged have repaired using 
the safe shelter 8 key messages. 

Recipients of assistance in Bulusan display handicraft items 
they produced after receiving support from PRC. 

Photo: IFRC 

 

 

Members of San Sebastian Fisher Folks Association and PRC 
staff inspect a net delivered to start a fishing project.  

Photo: PRC 
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Table 4. Breakdown of households provided with non-food items through this operation  
 

Province Hygiene kits Jerry cans Sleeping kits Tarpaulins 

Marinduque 559 559 559 559 

Masbate 355 n/a 464 464 

Northern Samar 1,826 1,826 2,100 2,983 

Occidental Mindoro 313 313 313 313 

Oriental Mindoro 841 2,358 3,029 2,847 

Romblon 500 500 500 500 

Sorsogon 454 2,256 2,452 1,910 

Total 4,848 7,812 9,417 9,576 

 
Output 5.1: Shelter repair assistance (SRA) was provided to 872 households (390 female-headed and 482 male-
headed) in the four municipalities of Biri, Bobon in the province of Northern Samar, and Bulusan and Sta. Magdalena 
in Sorsogon. The shelter repair assistance provided by PRC is composed of conditional cash grants or vouchers 
worth PHP 10,000 (CHF 207) provided in two tranches of 60 per cent and 40 per cent – the second tranche is only 
released upon validation of the proper use of the first; 10 pieces of CGI sheets (worth PHP 5,000); and carpenter 
support (worth PHP 1,400). Carpentry tools were also provided. Metal cutters and protective gloves were also 
provided to support the safe movement and cutting of the CGI sheets. 
 
Lessons learned from other operations, 
including Typhoon Haiyan, were applied 
in the implementation of the shelter 
programme. Throughout the project 
there was a strong emphasis on making 
shelter repairs safer by incorporating the 
appropriate eight key messages on 
‘build back safer’ as promoted by the 
Shelter Cluster. Based on experience 
from previous projects, the level of 
training and awareness raising on the 
principles of build back safer was 
increased. The eight key messages 
were used as the basic principles to 
develop the IEC materials such as flip 
charts, booklets and banners that were 
distributed for carpenter training and 
beneficiary orientation sessions. These 
materials were also translated to local 
dialects for easier absorption by the beneficiaries. During orientation sessions, banners were posted in the 
community (barangay) halls to provide guidance to both carpenters and beneficiaries. 
  
A Red Cross shelter engineer also trained staff and volunteers to guide and monitor the repairs. The engineer also 
selected and trained local carpenters who worked on the project. The trained carpenters conducted detailed 
damage assessments with each household. Based on the damage assessment, the carpenter and the household 
member developed a list of materials they needed to repair the shelter and incorporate the appropriate ‘build back 
safer’ key messages. Carpenters were also insurance in view of potential accidents. 
 
A cash feasibility assessment was undertaken to determine whether suppliers in the area had the capacity to 
provide the quantity and quality of materials required for shelter repair. Afterwards, roofing sheets and the first 
tranche of conditional cash grant were distributed. The households were then mobilized, who then used the cash 
grant to buy materials based on the assessment. Once the materials were delivered, the carpenters and household 
members undertook repair works, combining the new and salvaged/existing materials.    
 
In Biri, a municipality composed of small islands off the Northern Samar, there were no hardware shops with the 
capacity to supply shelter materials. Furthermore, the island is a 45-minute boat ride from the nearest mainland 
port. As such, cash transfers were not feasible. Instead of providing cash, PRC procured shelter materials based 
on specific needs of target households – which provided lists developed after assessments supported by carpenters 
– from suppliers in the mainland. The operation covered the cost of transporting the materials from mainland to a 
central point in Biri. Each household was then responsible for transporting the materials to their lots.  

An IFRC project engineer conducts orientation on ‘build back safer’ 
principles. Household members, carpenters and masons involved in repair 

works received safer shelter awareness. Photo: PRC 
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In addition to facilitating the delivery of shelter materials in the island of Biri, PRC coordinated with the local 
government unit (LGU) which distributed six roofing sheets to each household. To ensure that each household had 
10 pieces of roofing sheets, PRC provided four roofing sheets to complement the six provided by the LGU.   

 

Table 4. Breakdown of households provided with shelter repair assistance 
 

Province Municipality Barangay No. of households 

Northern Samar 

Biri 
 

Kauswagan 22 

McArthur 41 

Pio Del Pilar 58 

Poblacion 138 

Progress 55 

Sto Nino 55 

Bobon Dancalan 104 

Sorsogon 
 

Bulusan 
 

Cogon 16 

Dancalan 19 

Mabuhay 16 

San Bernardo 32 

San Roque 39 

Sta Magdalena 
 

Salvacion 75 

San Bartolome 96 

San Eugenio 23 

San Isidoro 39 

San Rafael 44 

   Total 872 

 

  
 

In Biri, Northern Samar, 369 households were supported to undertake shelter repairs after being provided with a 
combination of shelter materials and orientation on ‘build back safer’ principles. Photo: PRC  

 
Biri Island was the most complex in terms beneficiary selection. First, owing to funding limitations, it was not possible 
for PRC to provide core shelter assistance. Consequently, even families whose houses were destroyed received 
materials that could only cover a portion of what was required to complete rebuilding. Thus, some houses were not 
fully completed. As much as possible, PRC advocated for the LGU to complement the support provided under this 
operation to enable affected families to complete rebuilding. Second, with Biri being a group of small islands, many 
of damaged houses were located along the coastlines, which are categorized as ‘no build zones’. Based on the 
government’s disaster risk reduction policy, each barangay provided hazard maps from which it was possible to 
identity shelters that were within the ‘no build zone’. PRC did not provide shelter repair assistance to families whose 
houses were within ‘no build zones’. However, families that found suitable lots outside ‘no build zones received 
assistance’. This required extensive consultations with the community members and local leaders. PRC also 
advocated for the LGU to identify alternative, suitable, land to resettle those in ‘no build zones’.  

 
Throughout the operation, Red Cross teams undertook technical monitoring to verify progress made. Photos of 
each damaged house were taken to validate household-level assessments. After completion of repair works, photos 
were taken to document that repairs had indeed been undertaken incorporating build back safer’ principles. PRC 
utilized the Open Data Kit (ODK) system to track the progress and to ensure evidence-based reporting. The 
information capture using ODK includes household profiles and GPS coordinates. 
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A sample of a shelter whose progress was monitored using ODK 
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Achievements against outcome  
Output 6.1. Activities under this outcome are now part of the IFRC’s longer-term Operational Plan and will be 

completed and reported during 2017. The basis of this component is Red Cross 1436 programme.  

 
The groundwork to roll out activities has been set, including selection of 24 target barangays, community-level 
orientation in the selected barangays, and identification and training of 83 facilitators. In addition, a total 392 Red 
Cross 143 volunteers have received first aid training in Northern Samar. During 2017, the facilitators will undertake 
first aid, disaster risk management (DRM), and hygiene promotion training in target communities. Subsequently, 
vulnerability capacity assessments will be carried out in the target communities. 
 

Table 5: DRM activities transferred to Operational Plan 2017 
 

Province Municipalities 
Barangays 

targeted  

RC143 facilitators 
training  

RC143 first aid 
training  

RC143 DRM 
training 

VCA in barangays 

Target Complete Target Complete Target Complete Target Complete 

Northern 
Samar 

2 6 264 46 400 392 70 - 6 - 

Sorsogon 2 18 40 37 792 - 80 - 18 - 

Total 4 24 140 83 1,192 392 150 - 24 - 

 
In addition, to the above DRM activities, PRC will support two communities in the mountainous areas of Bulusan 
Municipality, Sorsogon, to install water supply systems. The two communities identified safe drinking water as a 
major need since supply was constrained even prior to the typhoon. The terrain and location of these communities 
makes it difficult for households to access safe water.  
 
Red Cross water and sanitation engineers have worked with the communities, and in consultation with their local 
government counterparts, in identifying the most suitable water supply systems to guarantee sustainability once 
handover is done. The designs of the systems have been prepared along with the corresponding bills of quantities. 
Materials required for construction have been procured and delivered to the community. Local masons have also 
been recruited to undertake construction works with the support of community members. When the systems are 
completed, they will serve a total 151 households. 
 
Subsequent reporting on this project will be done under the IFRC Operational Plan 2017 for Philippines.  
 

                                                 
6. A flagship programme of the Philippine Red Cross in which the National Society aims to have in place 44 volunteers in every village of the 
country, i.e. one team leader and 43 members. RC 143 volunteers are trained, equipped and utilized as first responders in times of emergencies 
and disasters. They also serve as early warning agents, can identify local risk, vulnerabilities and capacities, and support activities aimed at 
building resilient communities.  

        Disaster risk reduction  Implementation (%) 

Outcome 6: Community resilience to disasters is protected and restored 

30% Output 6.1: Target communities have improved knowledge and skills to assess risk, 
plan and implement disaster risk management measures 

Roofing 

http://www.ifrc.org/vca
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Achievements against outcome  
Output 7.1: The PRC Norther Samar chapter 
building was badly damaged by Typhoon Melor, 
with the roofing and the second storey the most 
affected. The extent of the damages rendered 
the office building structurally unsafe. To support 
the chapter in restoring suitable office space for 
the delivery of services, this operation covered 
part of building’s rehabilitation works. A suitable 
design was prepared through the engagement of 
an architectural firm and by consulting an 
engineer. Following cost estimates, IFRC, ICRC 
and Norwegian Red Cross committed to support 
different phases of the chapter building 
rehabilitation, which still continues and will take 
months to be completed.    
 
The office building of PRC’s Sorsogon chapter 
was less impacted, with no major structural 
damages.  Nevertheless, this operation supported the refurbishment of one room which will act as the chapter’s 
operations centre – from where future operations will be coordinated.  
 
To enhance the material capacity of the chapters in delivering programmes and services, IFRC also provided 
essential office supplies and IT equipment to the chapters.  
 
Output 7.2: During the operation, PRC staff and volunteers were mentored and coached – by IFRC technical 
personnel – to enhance their capacity to design, implement and monitor shelter, livelihoods and water and sanitation 
programmes. PRC staff and volunteers were also provided with orientation on the use of ODK for beneficiary 
registration, undertaking surveys and project monitoring.  
 
Moving ahead, capacity development support will continue, focusing on Red Cross Action Teams (RCAT 143). This 
also links closely with the Red Cross 143 programme reported under Output 6.1. In addition to strengthening the 
capacity of first responders at the community level, Red Cross staff and volunteers have been trained as facilitators, 
with a total of 65 volunteers and staff (30 in Northern Samar and 35 in Sorsogon) provided with first aid kits.  
 
The rest of activities under this outcome are now part of the IFRC’s longer-term Operational Plan and will be 
completed and reported during 2017. 
 

 

          National Society capacity building  Implementation (%) 

Outcome 7:  National Society capacity to deliver on programmes and services in 
future disasters strengthened 

50% 
Output 7.1: PRC headquarters and chapters in affected provinces have improved 
office facilities 

Output 7.2: Capacity of PRC headquarters and chapters to respond to disasters is 
strengthened 

  Quality programming; Programme support services Implementation (%) 

Outcome 8: Continuous and detailed assessment and analysis is used to inform the 
design and implementation of the operation 

100% 

Output 8.1: Needs assessments are conducted and response plans updated 
according to findings 

Output 8.2: Additional assistance is considered where appropriate and incorporated 
into the plan 

Output 8.3: Mechanisms are in place to facilitate two-way communication with and 
ensure transparency and accountability to disaster-affected people 

Output 8.4: Management and delivery of the operation is informed by an appropriate 
monitoring and evaluation system. 

The Northern Samar chapter office was damaged due by Typhoon 
Nona. This operation has supported rehabilitation of the building. 

Photo: PRC 
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Achievements against outcome  
Output 8.1 to 8.3: Immediately after the disaster, the affected chapters quickly deployed staff and volunteers to 
provide rescue services, welfare and conduct rapid assessment in the affected areas. Three weeks later, three teams 
were sent to conduct detailed assessments in the hardest-hit provinces of Northern Samar, Oriental Mindoro and 
Sorsogon. Based on the assessments an Emergency Appeal was launched on 22 December. The appeal was 
subsequently revised on 4 March 2016 based on further assessments and alignment against available funding.  
 
Output 8.4: IFRC deployed a field delegate and a project engineer to support PRC in monitoring the situation, 
monitoring, and providing technical assistance in implementing relief and early recovery interventions. IFRC PMER 
staff supported PRC in post-assistance monitoring, including undertaking satisfaction surveys.  
 

Operational support services 

Communications 
The IFRC Country Office deployed a communications officer, to two affected areas, to gather stories of human interest 
and to obtain first-hand information on the response. The officer also supported PRC in issuing media advisories and 
web stories. The stories issued are: Thousand evacuated as Typhoon Melor tracks across Philippines; Thousand left 
homeless after Typhoon Melor lashes the Philippines; Life after Typhoon Melor: Early recovery focuses on shelter 
repair; and, Communities face multiple challenges following Typhoon Melor.    
 
With support of the IFRC Asia Pacific Regional Office and Geneva communications units, several communications 
materials such as key messages and talking points were issued on the response. These include key messages 
released on 15 December 2015, key messages (released on 22 December 2015), infographics and a press release.  
 
Logistics 
The IFRC logistics team effectively managed the supply chain, including procurement, custom clearance, storage 
and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics 
standards, processes and procedures. The IFRC Regional Logistics Unit (RLU) in Kuala Lumpur provided technical 
support as needed.  
 
The logistics team of the IFRC Country Office supported PRC in dispatching non-food items and tarpaulins from 
the three main warehouses to areas where they were needed. Relief stocks that were dispatched have been 
replenished. Procurement of jerry cans, hygiene kits, mosquito nets and tarpaulins was done with the support of 
the RLU in Kuala Lumpur while blankets and sleeping mats were procured in the Philippines. 
 
The IFRC logistics team also dispatched roofing sheets from prepositioned stocks to areas provided with shelter 
repair assistance. It also supported the monitoring of the arrival of the items and their storage at different chapters 
as well as with fleet management. The team also supported numerous other procurements materials, including IEC 
material, as well as establishing and running warehouses in support of the operation in Northern Samar. Two IFRC 
vehicles were deployed to support the operation while two trucks were hired to deliver roofing sheets.  
 
Community engagement and accountability 
Communities were involved in all stages of the programme, i.e. from design, to implementation, monitoring and 
evaluation. In the design stage, members of target communities were consulted on their needs and the type of 
appropriate assistance they wanted.  
 
During the relief phase, PRC established welfare desks in hospitals, evacuation centres and points of distribution. 
Staff and volunteers at the welfare desks provide services and information for: restoring family links, tracing, 
psychosocial support, referrals, and support for communicating with family members.   
 
The formation of barangay recovery committee (BaReCom) was an important tool for community engagement as 
they are the direct representatives from their own community. Beneficiaries directly provided feedback to BaReCom 
members, which was essential for the programme implementation and resolving challenges at their level. Each 
committee comprised of five to ten community members who contribute directly to the local recovery planning, 
beneficiary selection process, and prioritization of activities as well as implementation and monitoring of the 
interventions. These committees also acted as advisory groups for all programmes including shelter, livelihoods, 
water and sanitation, and health, as well as in the selection of beneficiary households and communities. They 
provided invaluable insights into individual community recovery needs for each sector and assisted in identifying 
beneficiaries were validated through collective community processes. As such, the barangay recovery committees 
helped to ensure an integrated approach of multiple programme sectors. 

http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/thousands-evacuated-as-typhoon-melor-tracks-across-philippines-70752/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/thousands-left-homeless-after-typhoon-melor-lashes-the-philippines-70792/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/thousands-left-homeless-after-typhoon-melor-lashes-the-philippines-70792/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/life-after-typhoon-melor-early-recovery-focuses-on-shelter-repair--70814/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/life-after-typhoon-melor-early-recovery-focuses-on-shelter-repair--70814/
http://www.ifrc.org/en/news-and-media/news-stories/asia-pacific/philippines/communities-face-multiple-challenges-following-typhoon-melor-71843/
https://fednet.ifrc.org/en/resources/communications/newswire/newswire-2015/december-2015/newswire-15-december/
https://fednet.ifrc.org/en/resources/communications/newswire/newswire-2015/december-2015/newswire-22-december/
https://fednet.ifrc.org/FedNet/Resources_and_Services/Human%20Diplomacy/Communication/Comms%20Packs/Philippines/Philippines%20Typhoon-%20Floods%20Emergency%20Appeal%20Infographic%20FINAL.pdf
http://www.ifrc.org/en/news-and-media/press-releases/asia-pacific/philippines/ifrc-launches-emergency-appeal-to-support-communities-reeling-from-successive-disaster-events-in-philippines/


P a g e  | 15 

 

Monitoring and evaluation 
Details on programme monitoring are reported under Output 8.4 as well as under respective sectors.  
 

A final evaluation of the operation was conducted in in February 2017 by a locally-hired consultant with extensive 
international experience. The evaluation looked at the design, implementation and sustainability elements of the 
programmes, with more focus on shelter, livelihood and water and sanitation. The draft evaluation report has been 
presented to PRC leadership and will be finalized once management feedback is provided. Key lessons and 
recommendations from this evaluation will guide the PRC in future operations and contribute to broader Red Cross 
Red Crescent learning, particularly to better address needs in emergency, relief and recovery, considering long-
term impact and sustainability. Once management feedback is finalized, the report will be shared with all partners 
who supported this operation. The report will also be posted on the IFRC evaluation database which can be 
accessed publicly on:  http://www.ifrc.org/en/publications-and-reports/evaluations/.   
 

Cross cutting issues 

Gender and diversity 
PRC ensured that that interventions were aligned with its own as well as the IFRC Minimum Standard Commitments 
to Gender and Diversity in Emergency Programming, for example by targeting women-headed households, 
pregnant or lactating women, men and boys made vulnerable by the disaster, families that had not received any or 
sufficient assistance from the government or other organizations; those belonging to the socially vulnerable 
households, and those who lacked relevant resources to cope with basic humanitarian needs on their own.  
 

The number of households assisted via the different areas of focus has been provided under respective sectors, 
including disaggregation by sex. The graphs below summarize the details below by sex and age. 
 

   

 
Conflict sensitivity   
The principle of ‘do no harm’ was adopted and applied during the operation, with BaReCom members playing a key 
role in linking with households that received assistance and those that did not. Furthermore, the selection criteria – 
particularly for recovery interventions – were well communicated to ensure transparency. In addition, some 
programme activities such as community-based DRM, installation of community water supply systems, and 
community-managed livelihood projects have community-wide benefit.  
 

Environmental consideration   
The operation considered measures aimed at reducing negative impacts on the environment and reinforcing 
positive impact on the environment. For instance, all lumber provided as part of the shelter assistance was procured 
from reputable suppliers with proper licenses, meaning that the raw materials were sourced in an environmentally-
friendly manner. Provision of lumber contributed to preventing illegal logging by households that would, otherwise, 
not afford the cost of materials. Where materials were available locally, cash was used as a modality, thus 
contributing to reducing the carbon footprint. The operation also supported provision of latrines with septic tank, 
that is linked to shelter assistance. This, along with hygiene promotion, contributed to reducing open defecation, 
and contributing to preventing contamination of environment by faecal matter. 
 

Looking ahead  
Direct delivery of assistance to affected communities – through relief and recovery interventions – was completed 
by 30 November 2016. However, implementation of CBDRR and National Society development activities that were 
initiated under this operation continues as part of the IFRC’s 2017 Operational Plan. Lessons from previous 
operations – including recommendations from the final external evaluation of the Typhoon Bopha Emergency Appeal 
operation, undertaken in March 2015 – suggested that PRC and IFRC should close programmes abruptly but 
instead continue engagement with communities.  
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Furthermore, strengthening the preparedness for response capacity of PRC chapters beyond the appeal timeframe 
will ensure localization of capacities and the chapters to address potential future and similar disaster responses 
better. To support this, the balance of CHF 265,703 will be reallocated to the Operational Plan for Philippines.  
 
As part of the longer-term plan, resilience-building activities in communities will focus on installation of community 
water supply systems in Sorsogon, enhancing Red Cross 143, and CBDRR. National Society capacity-building 
activities will focus on the rehabilitation of the Northern Samar chapter office building, training of and equipment of 
RCAT, prepositioning of disaster preparedness stocks and equipping of the Northern Samar and Sorsogon chapters.  
These activities will be completed during 2017 and reported in updates of the 2017 Operational Plan. 
 
Donors who have any queries or clarification about the reallocation of the balance are requested to contact the IFRC 
Asia Pacific Regional Office within the next 30 days.  
 

  

mailto:zonerm.asiapacific@ifrc.org
mailto:zonerm.asiapacific@ifrc.org
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Contact Information 
For further information, please contact: 
 
In Philippine Red Cross, Manila  
 Atty. Oscar Palabyab, Secretary General; secgen@redcross.org.ph  
 

In IFRC Philippine Country Office, Manila  
 Kari Isomaa, Head of Country Office; email: kari.isomaa@ifrc.org 
 Patrick Elliott, Operations Manager; mobile: +63-998-961-2140;   

email: patrick.elliott@ifrc.org  
 

In Asia Pacific Regional Office, Kuala Lumpur: 
 Martin Faller, Deputy Director; email: martin.faller@ifrc.org  
 Nelson Castano, Head of Disaster and Crisis Unit; email: nelson.castano@ifrc.org  
 Necephor Mghendi, Operations Coordinator; mobile: +60-122-246-796; 

email: necephor.mghendi@ifrc.org  
 

For resource mobilization and pledges: 
 Diana Ongiti, Relationship Manager, Emergencies; email: diana.ongiti@ifrc.org   
 

For communications enquiries: 
 Patrick Fuller, Communications Manager; email: patrick.fuller@ifrc.org  
 
For planning, monitoring, evaluation and reporting (PMER) enquiries 
 Clarence Sim, PMER Coordinator; email: clarence.sim@ifrc.org  
 
In IFRC Geneva 
 Cristina Estrada, Response and Recovery Lead; email: cristina.estrada@ifrc.org     
 Janet Porter, Response and Recovery Senior Officer; email: janet.porter@ifrc.org    

 



Click here 

1. Final Financial below 

2. Click here to return to the title page  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

http://www.ifrc.org/docs/Appeals/15/MDRPH020EA_221215.pdf
http://adore.ifrc.org/Download.aspx?FileId=118614
http://adore.ifrc.org/Download.aspx?FileId=118614
http://adore.ifrc.org/Download.aspx?FileId=125387
http://adore.ifrc.org/Download.aspx?FileId=125387
mailto:secgen@redcross.org.ph
mailto:kari.isomaa@ifrc.org
mailto:patrick.elliott@ifrc.org
mailto:martin.faller@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:diana.ongiti@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:clarence.sim@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:janet.porter@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 2,079,515 2,079,515

B. Opening Balance

Income
Cash contributions
American Red Cross 73,348 73,348
Austrian Red Cross 33,089 33,089
Finnish Red Cross 54,317 54,317
German Red Cross (from European Commission -
DG ECHO*) 239,406 239,406

Japanese Red Cross Society 86,516 86,516
Monaco Government 87,075 87,075
Norwegian Red Cross 56,030 56,030
Red Cross of Monaco                               21,839 21,839
Swedish Red Cross 303,419 303,419
The Canadian Red Cross Society (from Canadian
Government*) 112,066 112,066

The Netherlands Red Cross (from Netherlands
Government*) 329,214 329,214

C1. Cash contributions 1,396,321 1,396,321

C. Total  Income  = SUM(C1..C4) 1,396,321 1,396,321

D. Total  Funding = B +C 1,396,321 1,396,321

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,396,321 1,396,321
E. Expenditure -1,130,618 -1,130,618
F. Closing Balance = (B + C + E) 265,703 265,703

Selected Parameters
Reporting Timeframe 2015/12-2017/2 Programme MDRPH020
Budget Timeframe 2015/12-2016/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPH020 - Philippines - Typhoon and Floods
Timeframe: 22 Dec 15 to 30 Nov 16
Appeal Launch Date: 22 Dec 15

Final Report
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,079,515 2,079,515
Relief items, Construction, Supplies
Shelter - Relief 121,500 201,442 201,442 -79,942

Shelter - Transitional 638,297 94,038 94,038 544,260

Construction - Facilities 534 534 -534

Construction Materials 225 225 -225

Clothing & Textiles 90,894 73,738 73,738 17,156

Food 6,820 6,820 -6,820

Water, Sanitation & Hygiene 58,511 135,166 135,166 -76,655

Medical & First Aid 1,635 1,635 -1,635

Utensils & Tools 34,100 24,287 24,287 9,813

Other Supplies & Services 105,519 6,691 6,691 98,828

Cash Disbursment 268,085 150,056 150,056 118,029

Total Relief items, Construction, Sup 1,316,906 694,631 694,631 622,274

Land, vehicles & equipment
Vehicles 15,746 15,746 -15,746

Total Land, vehicles & equipment 15,746 15,746 -15,746

Logistics, Transport & Storage
Storage 20,426 6,892 6,892 13,533

Distribution & Monitoring 16,085 9,690 9,690 6,395

Transport & Vehicles Costs 90,280 74,046 74,046 16,234

Logistics Services 20,000 22,716 22,716 -2,716

Total Logistics, Transport & Storage 146,791 113,344 113,344 33,447

Personnel
International Staff 80,713 114,007 114,007 -33,295

National Staff 10,445 10,445 -10,445

National Society Staff 90,502 23,142 23,142 67,360

Volunteers 22,660 19,915 19,915 2,744

Total Personnel 193,875 167,510 167,510 26,365

Consultants & Professional Fees
Consultants 15,000 15,000

Professional Fees 401 401 -401

Total Consultants & Professional Fee 15,000 401 401 14,599

Workshops & Training
Workshops & Training 190,617 5,282 5,282 185,335

Total Workshops & Training 190,617 5,282 5,282 185,335

General Expenditure
Travel 4,468 31,110 31,110 -26,642

Information & Public Relations 17,819 8,123 8,123 9,696

Office Costs 15,828 10,867 10,867 4,961

Communications 2,520 1,510 1,510 1,010

Financial Charges 6,628 5,581 5,581 1,046

Other General Expenses 30,319 321 321 29,999

Shared Office and Services Costs 11,826 600 600 11,226

Total General Expenditure 89,408 58,113 58,113 31,296

Indirect Costs
Programme & Services Support Recove 126,919 68,577 68,577 58,342

Total Indirect Costs 126,919 68,577 68,577 58,342

Selected Parameters
Reporting Timeframe 2015/12-2017/2 Programme MDRPH020
Budget Timeframe 2015/12-2016/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRPH020 - Philippines - Typhoon and Floods
Timeframe: 22 Dec 15 to 30 Nov 16
Appeal Launch Date: 22 Dec 15

Final Report

Final Report Prepared on 28/Feb/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 2,079,515 2,079,515
Pledge Specific Costs
Pledge Earmarking Fee 4,514 4,514 -4,514

Pledge Reporting Fees 2,500 2,500 -2,500

Total Pledge Specific Costs 7,014 7,014 -7,014

TOTAL EXPENDITURE (D) 2,079,515 1,130,618 1,130,618 948,897

VARIANCE (C - D) 948,897 948,897

Selected Parameters
Reporting Timeframe 2015/12-2017/2 Programme MDRPH020
Budget Timeframe 2015/12-2016/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 22 Dec 15 to 30 Nov 16
Appeal Launch Date: 22 Dec 15
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