
 

 
This DREF operation update aims to inform of an exceptional extension of the operating timeframe by 
one month. This will allow the completion of the remaining procurement cases that suffered delays. The 
operation is expected to be completed by 25 May 2016 and the final report will be available 90 days after 
the operation end date. 
 
Summary:  

 
On the afternoon of 26 October 2015, an earthquake of 
magnitude 7.5 struck North West Pakistan.   With the epicentre 
in a remote part of the Hindukush mountain range, the tremor 
was felt in Afghanistan, Pakistan and parts of northern India. 
 
Khyber Pakhtunkhwa Province (KP) and Bajaur Agency in the 
Federally Administered Tribal Areas (FATA) were listed as the 
worst affected areas in Pakistan, and remained the focus of 
relief efforts in the subsequent weeks.  
 
As an early winter had set in, the most critical needs would be 
met by winterization kits, shelter, NFIs and health 
interventions. 
 

DREF Operation n ° MDRPK012 GLIDE n° EQ-2015-000147-PAK  
Operations update n° 2 Timeframe covered by this update:  

21 November to 15 January 2016 

 
 

Date of issue: 29 January 2016 Date of disaster: 26 October 2015  

Operation start date: 26 October 2015 Operation end date (revised): 25 May 2016  

Operation budget: CHF 309,029 DREF allocated: CHF 309,029  

Total number of people affected: 96,397 people 
(13,771 families) 

Number of people to be assisted: 28,630 people 
(4,090 families) 

 

Number of people assisted:   
 1,940 families with CGI sheets, shelter toolkits, tarpaulins and essential non-food items 

 17,722 people with emergency health services through three mobile health units                          

 

Host National Society presence: Pakistan Red Crescent (PRC) is responding through volunteers and staff at 
the Khyber Pakhtunkhwa and Gilgit Baltistan Provincial Branches, District Branches and National Headquarters 
in Islamabad 

 

Red Cross Red Crescent Movement partners actively involved in the operation:  The International 
Federation of Red Cross and Red Crescent Societies (IFRC), the International Committee of the Red Cross 
(ICRC), the Danish Red Cross and Turkish Red Crescent are the Movement partners actively involved in 
supporting the Pakistan Red Crescent (PRC) response. In addition, PRC is maintaining close coordination with 
other Movement partners – Canadian Red Cross Society, German Red Cross, Red Cross Society of China, 
Norwegian Red Cross and UAE Red Crescent – who are likely to support the National Society’s response. 

 

Other partner organizations actively involved in the operation: Government of Pakistan  

DREF operation update  
Pakistan: Earthquake 2015 
 

Within two weeks of the earthquake, 1,940 families 
in Khyber Pakhtunkhwa and Gilgit Baltistan 
received relief items from the PRC. Photo: IFRC 
 

http://adore.ifrc.org/Download.aspx?FileId=108736
http://glidenumber.net/glide/public/search/details.jsp?glide=20582
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The most recent reflection of losses and damages as reported by the National Disaster Management Authority in 
Pakistan is presented below. 
 

Table 1:  Earthquake 2015 Losses and Damages (NDMA – 28 December 2015)
1
 

Province Deaths Injuries Schools 
Damaged 

Houses Damaged 

 Male  Female Children Total   Partially Completely Total 

Khyber Pakhtunkhwa              
  72  

              
66  

              
94  

            
232  

         
1,487  

            
495  

         
70,938  

          
25,080  

      
92,995  

Federally Administered 
Tribal Areas 

                 
5  

                
9  

              
17  

              
31  

            
164  

            
4,420  

            
847  

         
5,892  

Gilgit Baltistan                  
7  

                
3  

 
- 

              
10  

               
92  

            
4,481  

               671           
5,152  

Azad Jammu and 
Kashmir 

                
 2  

 
- 

 
- 

                
2  

               
23  

                
2  

                 
48  

                  
28  

              76  

Punjab                  
3  

                
2  

 
- 

                
5  

                 
4  

  
6 

 
2 

             
  8  

 
Total 

               
89  

              
80  

            
111  

            
280  

         
1,770  

            
497  

         
79,893  

          
29,230  

    
109,123  

* Some figures may differ from the statistics provided in the DREF EPoA document; these figures have been updated by NDMA as of 28 
December 2015. 

 
At the national level, the Government of Pakistan took the lead in coordinating the response, initiating 
assessments, undertaking relief activities, together with providing financial compensation to affected families. 
 
The Pakistan Red Crescent (PRC) launched a response operation focusing on providing a relief package to 
earthquake affected families with fully damaged houses and provision of mobile health services in specially 
targeted areas. DREF operation will support replenishment of some of the dispatched stock to ensure PRC 
organizational preparedness for future emergency response. The box below summarizes the PRC achievements 
within this reporting period. 
 

Box 1: Pakistan Earthquake 2015 - Summary of PRC response operation covering  26 October 2015 to 15 January 2016 

Areas common to all sectors 
 

Deployment of assessment teams, mobilisation of staff and volunteers to undertake beneficiary 
registration and distribution of relief packages, deployment of teams to monitor relief 
distributions for quality assurance and learning 
 

Health and Care 
 

17,722 people reached through deployment of 3 mobile health units to cater to the health needs 
of earthquake affected families in Upper & Lower Dir , Shangla and Tor Ghar Districts of Khyber 
Pakhtunkhwa Province 
 

Shelter & settlements 1,940 families (approximately 13,580 people)  provided with a relief package consisting of CGI 
sheets, shelter tool kits, tarpaulin sheets and essential household items dispatched from PRC 
Haripur Warehouse 

 

 
The IFRC, on behalf of the PRC, would like to thank all partners for the generous contribution to the 
replenishment of this DREF. These include Canadian Red Cross Society/ Canadian Government 
(DFATD), and Netherlands Red Cross/ Netherlands Government (SEF).  
 
Coordination and partnerships 
On the evening of 26 October, the IFRC Pakistan Delegation had its first coordination meeting with the PRC, 
providing technical guidance, supporting with updating of the Disaster Management Information System (DMIS), 

                                                 
1
 National Disaster Management Authority Preliminary Losses/Damages Earthquake 2015:  

 http://www.ndma.gov.pk/new/disasters/losses.php  

 

http://www.ndma.gov.pk/new/disasters/losses.php
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and advising on options available to the National Society. This led to development and launching of a Disaster 
Relief Emergency Fund (DREF) Plan of Action.   
 
The PRC National Headquarters in Islamabad activated its Emergency Operations Centre (EOC) and has been 
coordinating the assessment and response efforts, maintaining communication with involved provincial branches 
which also activated their EOCs. The PRC has also convened coordination meetings with in-country Red Cross 
and Red Crescent Movement Partners to update on the evolving situation, the immediate response operation 
and planned activities. In addition, regular situation reports are shared with Movement Partners and other 
organizations.  
 
In Islamabad, the PRC coordinated with the National Disaster Management Authority (NDMA), while at provincial 
and district levels, Provincial and District branches of the PRC coordinated with the respective provincial and 
district disaster management authorities.  

 

Operational implementation 
 
Overview 

 
The PRC immediately mobilised its trained staff and volunteers at each tier to 
respond to the critical situation. As part of this DREF Operation, the PRC 
assessment teams visited the worst affected areas in Khyber Pakhtunkhwa and 
Gilgit Baltistan to assess the damages and the emergency needs.  
 
To avoid duplication of service delivery and to maximise resources, the PRC 
coordinated with local authorities in identifying the operational areas.  
 
The DREF operation for Pakistan Earthquake 2015 focused on interventions in 
the areas of health & care and shelter and settlements, and household items, with 
attention given to assessments, beneficiary selection and verification, and 
monitoring of the activities undertaken.  An extension of one month is requested 
to accommodate all activities related to the procurement of CGI sheets and 
Shelter Tool-kits, to ensure that PRC has sufficient preparedness stock for future 
response.  A detailed explanation can be found later in this report in the section 
related to ‘Shelter and settlements (and household items)’. 
 
The DREF Operation Update no.1 has been issued on 27 November 2015. 
 

 

Quality Programming 

Outcome 1:  Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation  
Outputs  Activities planned Implementation 

(%)  
Output 1.1 
Continuous needs 
assessment are 
undertaken following 
consultation with 
beneficiaries, and plan 
of action is updated as 
necessary to reflect 
changing needs 

Select and verify target families, involving the community 100% 
Replenishment/procurement of CGI sheets (12,544) and 
shelter tool kits (896) 

In process 

Outcome 2:  The management of the operation is informed by a comprehensive monitoring system 
Outputs  Activities planned Implementation 

(%)  
Output 2.1 
Monitoring information 
informs revisions of 

Monitor the response operation 100% 
Analyse information and revise the EPoA accordingly No revision 

foreseen 

 
Detailed assessments were 
carried out by PRC to reach the 
most vulnerable people 
affected by the disaster. Photo: 
IFRC   

http://adore.ifrc.org/Download.aspx?FileId=117575
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Progress:  
Needs assessments have been carried out for PRC teams 
immediately following the earthquake, of which the 
observations were utilized to inform the development of a 
plan of action supported by the IFRC DREF.    
 
During the distribution of shelter and NFIs PRC and IFRC 
teams conducted joint monitoring visits to the distribution 
sites. The feedback was shared with the field teams and 
observations were documented in field mission reports.  A 
Lessons Learnt Workshop is planned for the first week of 
February 2016.   

 

 
Progress:  
As updated in the last report, the relief package distribution to 1,940 families was completed by November 2015. 
The relief items also provide the necessary winter preparedness measure for the earthquake affected families. 

These relief packages consisted of emergency shelter kit and essential non-food items
2
.  

 
These 1,940 families in Khyber Pakhtunkhwa and Gilgit Baltistan had fully damaged houses as a result of the 
earthquake and were from the worst affected districts. Access to these communities was a challenge due to 
their remoteness, roadways blocked in places by landslides and rock fall, and mountainous terrain. An 
unexpected drop in temperatures made an already challenging situation more complex.  
 
The contents of the relief package were carefully selected based on the needs as well as the PRC experience in 
response to the floods of 2010 in the same areas. The CGI sheets, shelter tool kits and tarpaulin sheets 
provided in the package were good foundation elements for constructing a temporary shelter to protect families 
from the winter cold and snowfall. In addition, families which would have lost all their belongings when their 

                                                 
2 

Each relief package consisted of 14 CGI sheets, 2 tarpaulin sheets, 1 stove, 7 blankets, 1 kitchen set, 2 jerry cans 
 

plan of action   
Output 2.2  
The findings of 
evaluations lead to 
adjustment in on-going 
plans and future 
planning as appropriate 

Learning from operation reviews, lessons learned and 
evaluations are incorporated into planning 

0% 

Table 2: Pakistan Earthquake 2015: PRC target 
areas for intervention 
Province Districts 
 
 
Khyber Pakhtunkhwa 

Swat 

Shangla 

Tor Ghar 

Buner 

Upper & Lower Dir 

Chitral 

Malakand 

Gilgit Baltistan Ghizer 

Diamer 

Shelter and settlements (and household items) 
 
Population to be assisted: 1,940 earthquake affected families in KP (1,850 families) and GB (90 families) 
who have fully damaged houses 
 
Outcome 1:  The immediate shelter and settlement needs of the target population are met 
 
Outputs  Activities planned Implementation 

(%)  
Output 1.1 
Emergency shelter and 
essential house hold 
items provided to 1,940 
earthquake-affected 
families 

Select and verify target families, involving the community 100% 
Mobilize existing stocks from PRC warehouses to 
distribution sites 

100% 

Orientation for volunteers on effective use of shelter 
material (2x KP & 1xGB) and on basic safety and security 

50% (completed 
only in KP) 

Distribute emergency shelter kits, CGI sheets and essential 
household items to target families   

100% 

Replenishment/procurement of CGI sheets (12,544) and 
shelter tool kits (896) 

In process 
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houses collapsed would benefit from the kitchen 
sets, jerry cans and stoves, while 7 blankets would 
provide appropriate protection from the cold for 
families in the affected districts, where the average 
family size is seven. 
 
At several of the distribution sites, orientation 
sessions were organised by a shelter specialist in 
the local language (Pashto) on the effective use of 
the shelter materials, enhancing the knowledge and 
skills of staff, volunteers and beneficiaries. These 
sessions were appreciated by the beneficiaries. The 
two way communication approach encouraged 
beneficiaries to ask questions for better clarification, 
especially on the use of CGI sheets, as in some 
places, it is not a commonly used shelter material.  
 
At the same time, an orientation for volunteers on self-protection during relief distributions was delivered by the 
IFRC Security Field Officer. Since distributions in Khyber Pakhtunkhwa and Gilgit Baltistan took place 
simultaneously ensuring an efficient response, no sessions on effective use of shelter materials and self-
protection were done in Gilgit Baltistan there were limited shelter and security specialists on hand to conduct 
such orientations.  
 
A major achievement of the operation was the dispatch 
of goods from PRC warehouse to the affected remote 
areas of Khyber Pakhtunkhwa for distributions to the 
affected population within 5 days of the disaster, despite 
the trucks being heavily laden and the route, for the most 
part, winding and uphill.  
 
Procurement of CGI sheets and shelter toolkits for 
replenishment will be done through the IFRC Asia-Pacific 
Regional Office in Kuala Lumpur. The procurement 
process is well underway, but some delays are expected, 
due to an extensive holiday period in the home country of 
the supplier.  The shipment of CGI sheets is expected to 
arrive at the sea-port in Karachi, Pakistan in mid-April 
2016, leaving insufficient time for customs clearance, 
inspection of the goods and transport to the PRC 
warehouse at Haripur by the original DREF Operation 
end-date of 25 April 2016. In this context, an extension of 
one month is requested, to accommodate all activities 
related to the replenishment of the CGI sheets.  The new 
end-date for the operation will be 25 May 2015. 

Table 3: Families receiving relief packages  

Province District Families receiving 
relief packages  

 
 
Khyber 
Pakhtunkhwa 

Swat 350 

Shangla 350 

Tor Ghar 300 

Buner 100 

Upper Dir 100 

Lower Dir 300 

Malakand 200 

Chitral 150 

Gilgit Baltistan Ghizer 45 

Diamer 45 

Total  1,940 

Health and care 

 
Population to be assisted: 4,000 families in the earthquake affected districts of Chitral, Dir, Shangla, Bunir, 
Tor Ghar in KP province. 
 
Outcome 1:   The immediate risks to the health of earthquake-affected population are reduced  
 
Outputs  Activities planned Implementation 

(%)  
Output 1.1 
Target population is 
provided with rapid 
medical management of 

Coordinate and consult with District Health offices to 
identify affected villages 

100% 

Deployment of 3 mobile health units 100% 
Transport and store medicines/equipment for the deployed 100% 

The CGI sheets, shelter tool 
kits and tarpaulin sheets 
provided in the package 
were good foundation 
elements for constructing a 
shelter to protect families 
from the winter cold and 
snowfall. Photos: IFRC   
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Progress: 
In response to the earthquake, three mobile health units (MHUs) were deployed to the Khyber Pakhtunkhwa 
districts of Dir, Tor Ghar and Shangla to provide preventive and curative health services to the affected 
population. The affected villages in these districts were identified in close consultation with the District Health 
Department.  
 
The most frequently reported ailments were diarrhea, acute respiratory infections, fever, abdominal conditions, 
skin infections, weakness and body ache, while other complaints included urinary tract infections, eye and ear 
infections as well as injuries and trauma. An analysis of the MHU reports between the first reporting period (26 
October to 20 November 2015) and the second (21 November and 31 December 2015) showed that the 
percentage of occurrence of majority diseases had decreased. However, the ratio of patients with diarrhea, 
gastroesophageal reflex disease and acute respiratory infections has increased. The below graph provides an 
observation that diseases prevalence rate is often associated with the impact of the deteriorating living 
conditions caused by damaged houses, poor access to sanitation facilities and potable water sources, and a 
sharp drop  in temperature. 

 
As per the standard procedure, medicines were sent 
from the PRC national headquarters medical 
warehouse in Islamabad to the MHUs. A second 
batch of medicines was also dispatched when 
requested by the Provincial Branch. Replenishment 
of these medicines is supported by this DREF and 
the process is expected to be completed by February 
2016.   
 
The MHU interventions ended by 31 December 2015, 
with a total number of 17,722 people reached, of 
which 80 per cent of them were reached during this 
reporting period. Forty-eight per cent of the patients 
seen were children. The gender and geographically 
segregated data of people reached in all three 
districts can be found in Table 4. 
 
 
 
 

 

 

injuries MHUs 

Replenishment/procurement of medicines In process 

 
At the MHUs, PRC health 
promoters conducted health and 
hygiene sessions to increase 
awareness on good health and 
hygiene. Photos:  PRC
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Comparison of the prevalance rate (%) of illnesses observed by 
MHUs in Dir, Shangla and Tor Ghar 

26 October 2015 to 20 November 2015 21 November 2015 to 31 December 2015

Table 4: Number of people reached by MHUs in Tor 
Ghar, Dir and Shangla 

 Male Female Children Total 

MHU  
Tor Ghar 

1,585 1,709 2,029 5,323 

MHU Upper 
& Lower Dir 

1,644 1,423 4,047 7,114 

MHU 
Shangla 

1,438 1,398 2,449 5,285 

Total 4,667 4,530 8,525 17,722 
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Contact information 
For further information specifically related to this operation please contact: 

Pakistan Red Crescent Society: 
 Dr. Rizwan Naseer, Secretary General, phone: +92 333 444 1122;  

email: sec.gen@prcs.org.pk  

 Ghulam Muhammad Awan, Director of Operations; phone +92 51 444 8311;  

email: awan27@prc.org.pk  

 

IFRC Pakistan Country Office:  
 Gorkhmaz Huseynov, Head of Country Office; office phone: +92 51 9250 416/17;  

mobile: +92 308 888 8054; email: gorkhmaz.huseynov@ifrc.org  
 George Gigiberia, Programme Coordinator; mobile: +92 308 8888053;  

email: george.gigiberia@ifrc.org   

 

IFRC Country Cluster Support Team in New Delhi:  
 Daniel Bolanos, Regional Programmes Coordinator; mobile: +91 88 2668 8542;  

email: daniel.bolanos@ifrc.org   

 
IFRC Asia Pacific Regional Office:  

 Martin Faller, Head of Operations; email: martin.faller@ifrc.org  

 Nicolas Verdy, Operations Coordinator; mobile: +60 0 9207 5735; email: nicolas.verdy@ifrc.org 

 Riku Assamaki, Regional Logistics Coordinator, email: riku.assamaki@ifrc.org 

 Rachna Narang, Senior Relationship Officer; email: rachna.narang@ifrc.org 

 Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting; email: peter.ophoff@ifrc.org 
 
IFRC Geneva: 

 Christine South, Operations Quality Assurance Senior Officer; email: christine.south@ifrc.org 

 

 
Click 

 here for interim financial 
 here to return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:sec.gen@prcs.org.pk
mailto:awan27@prc.org.pk
mailto:gorkhmaz.huseynov@ifrc.org
mailto:daniel.bolanos@ifrc.org
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mailto:nicolas.verdy@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:rachna.narang@ifrc.org
mailto:peter.ophoff@ifrc.org
mailto:christine.south@ifrc.org
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