
 
DREF operation: MDRRW011 Glide n° FL-2015-000042-RWA 

Date of Issue: 29 September 2016 Date of disaster: 3 April 2015 

Operation manager: Andreas Sandin, IFRC Operations 
Coordinator  

Point of contact: Angelique Murungi, Head of 
Disaster Management 

Operation start date: 20 April 2015 Operation end date: 20 June 2015 

Number of people affected: 3,425 People Number of people assisted: 2,000 People (400 
Households 

Operation budget: CHF 58,081  

Host National Society presence (n° of volunteers, staff, branches): 20 volunteers, four staff, one National 
Disaster Response Team member. 

Red Cross Red Crescent Movement partners actively involved in the operation: Belgian Red Cross, Danish 
Red Cross and International Federation of Red Cross and Red Crescent Societies. 

N° of other partner organizations involved in the operation: Ministry of Disaster Management and Refugees 
Affairs (MIDMAR) 

 

A. Situation analysis 

Description of the disaster 

 

From 3 April 2015, heavy rains with strong winds and 
localized flooding hit Nyamasheke & Rubavu district in the 
Western Province, causing floods that affected an 
estimated 3,588 persons. The flooding resulted in 2 
deaths, 6 severe injured, with 206 hectares of crops 
destroyed, submerged latrines, and severe damage to 
homes including the destruction of roofs for the affected 
population; many of the affected families were displaced 
under precarious conditions. On 21 April 2015, the 
International Federation of Red Cross and Red Crescent 
Societies (IFRC) released 58,081Swiss Fra from the 
Disaster Relief Emergency Fund (DREF) to support the 
Rwanda Red Cross Society RRCS respond to the needs 
of 2,000 people (400 households) affected by the flooding 
through interventions in the areas of shelter and 
settlements, water, sanitation and hygiene promotion, for 
a period of 2 months (20 April - 20 June 2015). 

This DREF has been replenished by Belgian Government 
/ Red Cross. The major donors and partners of the DREF 
include the Red Cross Societies and governments of 
Australia, Austria, Belgium, Canada, Denmark, Ireland, Italy, 
Japan, Luxembourg, Monaco, the Netherlands, Norway, 
Spain, Sweden and the USA, as w ell as DG ECHO, the UK Department for International Development (DFID) the 
Medtronic and Zurich and other corporate and private donors. The IFRC, on behalf of the Rwanda Red Cross Society 
would like to extend its thanks to all partners for their generous contributions. 

Emergency Plan of Action Final Report  

Rwanda: Floods 

Branch volunteers after floods conducting sensitisation 
campaigns in host communities of floods victims that are also 
prone landslides in Nyamasheke district. Photo RRCS 

http://glidenumber.net/glide/public/search/details.jsp?glide=20400&record=2&last=18
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Please note that a Preliminary Report was issued in advance of this Final Report on 30th September 2015. The report 

was pending the reimbursement of costs related to items that were procured without the agreement of the DREF 

Appeal Manager or eligible under DREF guidelines, or have not been distributed and have since been pre-positioned.  

 

Summary of current response 

Overview of Host National Society 

The RRCS mobilized staff and volunteers to provide immediate assistance to the flood-affected population in the 
Nyamasheke and Rubavu districts. An emergency assessment was carried out in both districts in collaboration with the 
Ministry of Disaster Management and Refugees Affairs (MIDMAR).  RRCS mobilized its staff and volunteers to provide 
immediate assistance to the affected communities. The RRCS local committees of Nyamasheke and Rubavu mobilized 
volunteers that rescued and evacuated stranded and (6) injured persons in flooded areas in the aftermath of the 
emergency, in joint effort with the local authorities and the national police. The RRCS provided first aid services and 
psychological support to the affected people as well as transported the injured to the nearest health centers. RRCS 
assisted the communities to recover bodies of relatives and friends buried in mud as a result of the floods, and provided 
dead body management support (two persons dead) in Rubavu district. RRCS also conducted tracing activities for 
missing persons, including children. A total of 3,425 people have been assisted by Branch Disaster Response Team 
(BDRT/LDRT) Volunteers in the two districts.  

Table provides a summary of the overall population assisted by the operation (not all supported through the 

DREF allocation).  

 

ACTIVITIES CARRIED OUT No of Beneficiaries 
(persons) 

No. of beneficiaries 
(HH) 

Rescue, Evacuation and First Aid 3,425 685 

Tracing of missing persons 2 2 

Psychosocial support to the affected families (in 
Rubavu) 

10   (Community meetings 
also conducted) 

Assistance to attend the dead (dead body 
management) 

2  

NFI distribution 2,000 (household numbers 
ranged from 3 to 7 people) 

400 

Emergency Shelter (Iron sheets and nails)  400 /1440 13/48 

Mobile cinema and sensitization through PHAST 180  

Distribution of Hygiene materials (washing soap and 
buckets) 

2,000 400 

Sensitization on proper use of mosquito nets 180 people (reached through 
Mobile Cinema)  

230 households 
(reached through 

general sensitization) 

 

In order to compliment the DREF operation, the RRCS was able to mobilise bilateral support and carry out some 
activities (outside of; and not budgeted in the DREF allocation) with local community support at the Branch level. These 
activities included the construction of 21 latrines (supported 105 Beneficiaries), and the establishment of Home/ 
Kitchen gardens (for 50 Households/ 250 Beneficiaries), which supported improving the lives of the flood-affected 
population. 

 

Overview of Red Cross Red Crescent Movement in country 

The International Federation of Red Cross and Red Crescent Societies (IFRC) provided assistance through its East 
Africa and Indian Ocean Islands (EAIOI) regional representation, and Africa zone office, which are based in Nairobi, 
Kenya. Following the onset of the disaster, there was regular contact with the IFRC EAIOI regional representation’s 
disaster management department. On 9 April 2015, an alert was issued using the IFRC disaster management 
information system (DMIS), and an Operational Strategy Call carried out with colleagues at Geneva, zone and regional 
level. It was agreed that an allocation should be made from the Disaster Relief and Emergency Fund (DREF) to support 
the RRCS with the replenishment of the NFIs that have been distributed; and to cover the costs that have been incurred 
in the response to date.  Other Red Cross actors involved in the implementation of the DREF included the Belgian Red 
Cross, Danish Red Cross who have an in country presence; and the IFRC would like to thank them for their support.  



P a g e  | 3 

 
Overview of non-RCRC actors in country 

The Government provided collaborative and coordination support through the local authorities and staff from MIDMAR. 
The local government provided support with the evacuation of the flood affected population from their homes, search 
and rescue, restoring family links, as well as organising accommodation for the displaced in the nearby communities. 

 

Needs analysis and scenario planning 

 

On 4 April 2015, Rwanda RC rapidly conducted an 
emergency needs assessment in collaboration with 
local authorities and staff from the MIDMAR to 
determine the immediate needs of the affected people 
in Nyamasheke and Rubavu districts. The  

assessment was used to design the response 
activities, and at a later stage also discuss disaster risk 
reduction with the authorities and communities. 

The assessment identified that most of the affected 
flood victims were vulnerable families without shelter 
and basic household items, since their houses were 
destroyed by the floods and their belongings had been 
washed away. Furthermore, some other families lacked 
sufficient means to cope since a lot of farming 
production had been washed away by floods. Long 
term concerns included an expected low production of 
farming crops compared to normal harvest due to the 
flooding and also limited support to the farmers to 
resume food production activities. MIDMAR organized 
a food sharing distribution from neighboring regions, 
which were not affected by the flooding.to address this 
food security need. 

The assessment also concluded that the communities were located in flood prone areas, which was raised with the 
government together with the other long term concerns leading to the development of an Evacuation plan by the 
MIDIMAR. 

RRCS branch volunteers registered the affected communities by household, age and sex, with a total of over 2,000 
people (400 households) identified for distributions of non-food items (NFIs) in both Rubavu and Nyamasheke district. 
The criteria used involved elderly Headed Households, Women headed HH, Orphans (child headed HH), people with 
large families (with more than 5 people) and people living with disabilities. 

 

Risk Analysis 

Continued flooding limited response activities as some areas were inaccessible. Some of the locations identified for 
provision of shelter support for the displaced were also flood-prone areas. RRCS has raised awareness with the 
government on the risks related to these areas, and also raised awareness among the local population to move to 
safer locations 

 

B. Operational strategy and plan 

 

Overall Objective 

The flood-affected population’s survival and immediate needs are met through the provision of essential emergency 
relief, shelter items, hygiene promotion assistance, targeting a total of 2,000 people (400 households) in Nyamasheke 
and Rubavu districts, Western Province, Rwanda. 

  

Proposed strategy 

The proposed strategy aimed to support 400 households (2,000 people) with emergency relief, shelter and hygiene 
promotion; and included the following activities:    

 

Rwanda RC volunteers providing NFIs to the affected families in 
Rubavu district. Photo RRC 
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 Preliminary needs assessment conducted in collaboration with the Government (Ministry of Disaster Management 
and Refugees) to inform the activities planned within the DREF operation.  

 Immediate distribution of NFIs, specifically: blankets (two per household), clothing (one per household), kitchen sets 
(one per household), and plastic mats (two per household). Non- standard items such as “Kitenge” were provided 
to respond to specific cultural needs of the flood-affected population.   

 Distribution of shelter items, specifically: iron sheets (three pieces per household) and nails to enable households 
carry out repairs to the roofs of their homes; and advocacy with local government authorities for the provision of 
additional timber.  

 Distribution of hygiene items, specifically: buckets (1 per household) and jerry cans (2 per household) for water 
storage and pieces of soap (four pieces per household).   

 Community hygiene promotion (using the Mobile Cinema) in the Rubavu district, with the intention of improving 
practices within the flood-affected population and therefore reducing the risk of water and air borne disease.  

During the DREF operation all activities planned were carried out be in accordance as much as possible with the 
recommended SPHERE standards.   

 

Operational support services 

 

Human resources 

The DREF operation mobilized the following personnel: 

 Field staff facilitated the implementation of flood-affected area to ensure the effective implementation, and 
monitoring of the activities planned.  

 LDRT/BDRT volunteers for facilitating identification of beneficiaries and assessment of the returnee situation and 
relief distributions in the transit. 

 One NDRT member per branch to support volunteers with the distribution of the NFIs, shelter and hygiene items.  

 20 RRCS volunteers were able to participate in the operation with the implementation of activities planned, for 
example, preliminary assessment, distribution of NFIs, shelter and hygiene items; and community hygiene 
sensitization in both districts 

 

Logistics and supply chain 

The pre-positioned stock that had been strategically located in risk areas enabled the RRCS to respond swiftly in the 
initial stage of the disaster, which was crucial, and the rest of the relief items was to replenish the branch strategic stocks 
that has been used during the operation after being procured.  

The RRCS logistics service facilitated the transportation and storage of relief items. Regular reports on stock-ins and 
stock-outs were provided to the disaster management head and small additional non-food balance to the distributions 
were prepositioned to reinforce branch strategic stocks. Challenges with transportation of relief items were solved by 
renting a truck for the transport of relief items and this enabled the distribution of relief on time.  

Communications 

The RRCS used a variety of communication methods to share information about its response activities during the floods 
operation. RRCS contributed to TV broadcasts and Kigali Today website articles (during and after the response), and 
also used social media on a regular basis and made regular broadcasts on community radio stations.   During the DREF 
operation the local media was invited to share the information with the rest of the affected community on RRCS 
intervention in response to the floods. Often, messages were developed jointly with the government.  Since the media 
used the local community radio, the targeted audience included the communities in the affected districts, and the 
neighbouring districts since they all have same climatic conditions. Using the media for information dissemination has 
enhanced the RRCS profile of the emergency response agency in the country. RRCS published regular reports about 
the floods situation as well as RRCS interventions as a way to raise awareness and inform the community about the 
support RRCS provided. 

Security 

Due to the risk of theft of key shelter items (iron sheets meant for distribution), Rwanda RCS did not immediately 
distribute the iron sheets to the people living in temporary shelters and within the host communities. Distribution was 
only done once the households had rehabilitated their permanent houses (on going).   
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Planning, monitoring, evaluation, & reporting (PMER) 

RRCS conducted regular coordination meetings that were attended by branch staff, volunteers and other partners. This 
ensured that all persons involved in implementing and contributing to the intervention were updated on the progress, 
coordination and problems could be solved. Regular progress updates were also provided from the branches to the 
disaster management officer. 

Field visits were conducted by branch committee members to reinforce field team during implementation of activities 
planned within the DREF operation to ensure that they were implemented as planned; and support was provided where 
necessary with the help of disaster management officer. Through the visits, the RRCS was able to provide updates on 
the evolving situation as well as their response activities. 

Due to recurrent flood disasters in the targeted communities, the RRCS branches in the affected districts have 
developed experience to coordinate and supervise emergency response activities without close support from national 
headquarters (NHQ).  No monitoring was carried out by the IFRC but only technical support was provided since the 
DREF was very small and most of the packages were related to procurement of NFIs. The RRCS disaster management 
team was in regular contact with the IFRC EAIOI office in Nairobi on the progress of the DREF Floods implementation 
either by exchange of emails and by phone calls. The IFRC also provided coordination support through teleconference 
calls. 

C. DETAILED OPERATIONAL PLAN 

Quality Programming / Areas Common to all Sectors 

 

Outcome 1: Continuous and detailed assessment and analysis is used to inform the design and 
implementation of the operation 

Output 1.1: Initial needs assessment; and monitoring of activities 

Activities planned 

1.1.1 Carry out preliminary needs assessment 

1.1.2 Monitoring visits 

Achievements 

 

1.1.1 On 4 April 2015 an emergency needs assessment was conducted by RRCS, in collaboration with local 
authorities in the 2 districts of Nyamasheke and Rubavu, to determine immediate needs of the affected 
communities. For further information, please refer to the “Needs analysis and scenario planning section”. 

1.1.2 During the DREF operation, frequent field visits were conducted for monitoring and communication purposes. 
Four Coordination meetings were organized in the two RRCS branches during the operation to update each 
other on the implementation and progress of the project. For further information, please refer to the “PMER” 
section. 

 During the joint assessment, it was identified that the flood-affected population lived in an area with recurrent 
flooding, which necessitated for longer term interventions to decrease the risks posed. The MIDIMAR 
designed and developed an evacuation plan which was shared with the local community with the support of 
local authorities and the Rwanda RCS volunteers (as a complimentary activity not funded through the DREF 
allocation). In total, 230 people were reached with sensitization campaigns (not funded through the DREF 
allocation) carried out by LDRT/BDRT volunteers in the two districts targeting disaster prone areas for the 
affected community.  

 

Challenges 

Operational challenges included: 

 PMER: Limited experience of the implementation of DREF, and the procedures and guidelines in order to 
understand the concept very well; as staff involved were new to the tool. 

 

Lessons Learned 

Lessons learned included: 
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 Communication: RRCS being able to respond timely within 24 Hrs. to any disasters at community level has raised 
National Society profile in other Institutions local or international of being in a leading position as an emergency 
response agency. 

 Health and care: The importance of including a component on psychosocial support in disaster response 
operations, where family members have been killed, injured or are missing, needs to be strengthened to all 
emergency teams in order to ensure effective and efficient response. 

 National Society capacity building: The practical experience gained by the volunteer teams during this operation, 
in terms of providing emergency first aid services, psycho social support immediately after the onset of the 
disaster, emergency relief etc., to vulnerable families, has contributed to reinforce the volunteer capacity skills 
and confidence of working with other organizations. 

 

 

Water, Sanitation and Hygiene Promotion 

 

Water, sanitation and hygiene promotion 

Outcome 1: Immediate risk of waterborne disease is reduced through hygiene promotion among the flood-
affected populations in Nyamasheke and Rubavu districts over a period of two months 

Output 1.1: Target population are provided with hygiene promotion activities, which meet SPHERE 
standards (Target: 400 households / 2,000 beneficiaries) 

Activities planned 

1.1.1 Health and hygiene promotion awareness sessions 

1.1.2 Mobile cinema hygiène promotion events  

1.1.3 Distribution of hygiene related items (400 buckets, 800 jerry cans and 1,600 pcs soap); and sensitization on 
their use. 

1.1.4 Replenishment of hygiene related NFIs 

Achievements 

 

1.1.1 In total, 230 households (1,150 people approx.) were reached through health and hygiene two awareness 
sessions using the PHAST methodology in the two districts of Nyamasheke and Rubavu, to reduce the risk 
of malaria. Branch volunteers trained as LDRT /BDRT carried out the awareness sessions, which focused on 
prevention and control of malaria, including the proper use of mosquito nets that had been distributed by the 
government to affected households. Early case detection for waterborne diseases and referrals were also 
conducted for the two affected districts.   

1.1.2 In total, 180 people were reached through 2 mobile cinema hygiene promotion events, which were carried 
out (97 in the first cinema and 83 in the second cinema). 

1.1.3 In total, 400 vulnerable households received hygiene related items, which equates to 100 per cent of the 
intended target (400). Each household received 1 bucket, 2 jerry cans, and four pieces of soap) and 
contributed to reducing the risks of water borne/related diseases 

1.1.4 Replenishment of the hygiene related NFIs from RRCS strategic stocks was completed; and included 800 
buckets, 1,100 jerry cans, and 1,886 pieces of washing soap*.  

*Please note that procurement of these items were above what was agreed at the onset of the DREF 
operation (400 buckets, 800 jerry cans and 1,600 pcs of soap) and as such the expenditure incurred for the 
balance of those items that were not distributed are not eligible and have been reimbursed.  

Challenges 

Operational challenges included: 

 Water, sanitation and hygiene promotion: There was no support for the construction of latrines in the operation 
plans of the DREF. Local support for the construction of the latrines was also not sufficient (the community 
wanted the construction of latrines- community need).  

 

Lessons learned 
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Lessons learned included:  

 Communication: The rapid response of the emergency operation increased the RRCS credibility in disaster 
emergency response with the local population appreciating the RRCS intervention. RRCS on the other hand 
appreciated the active involvement among the communities in activities, which was due to the participatory 
approach used.  

 National Society capacity building: Through the support of DREF funds, RRCS have increased their capacity in 
responding to emergencies and its volunteer skills and knowledge increased due to practical exercise provided 
to the BDRT/LDRT teams and through practical exercises related to the emergency assessment, community 
sensitisation and relief distribution 

 In upcoming DREFs, the RRCS should keep IFRC better informed about changing needs and related strategies. 

 

Shelter and settlements (and household items) 

 

Shelter and settlements 

Outcome 1: Immediate shelter and settlement needs of the flood-affected population in Nyamasheke and 
Rubavu districts, are met over a period of two months. 

Output 1.1: Target population is provided with NFIs and emergency shelter items (Target: 400 households / 
2,000 beneficiaries) 

Activities planned 

1.1.1 Distribution of NFIs and shelter items (800 blankets, 1,200 iron sheets (and nails), 400 Kitenge, 400 kitchen 
sets and 800 plastic sheets)  

1.1.2 Replenishment of NFIs and shelter items  

Achievements 

1.1.1 In total, 400 vulnerable households (2,000 
people) received essential non-food items 
(NFIs), including basic household items, which 
equates to 100 per cent of the intended target 
(400). In addition, 1,430* pieces of iron sheets 
and 420 kgs of roofing nails were purchased. 
Out of that, 400 pieces of iron sheets were 
distributed to 13 affected households who were 
in immediate need of the roofing. The rest of 
the beneficiaries would receive their iron sheets 
for roofing after they complete rehabilitating 
their damaged houses. The items have been 
distributed based on sphere standards, with 
extra consideration taken to the needs to 
gender sensitive. The women were mostly 
targeted in NFI distribution since they are in 
most instances responsible for the HH and this 
is very important. RRCS also provided iron 
sheets and nails for emergency shelter for the 
13 elderly-headed households and other 
vulnerable households. Please note t 

 

 

 

*Please note that procurement of the iron sheets was above what was agreed at the onset of the DREF 
operation: (1,200 iron sheets); and as such the expenditure incurred for the balance of those items (230 iron 
sheets) are not eligible as per the DREF guidelines and have been reimbursed. In addition, the balance of 
the iron sheets (800) that have not been distributed are also not eligible as per the DREF guidelines and have 
also been reimbursed. 

 

 Shelter beneficiary being supported by volunteer to recover the 
house roofing during floods operation in Nyamasheke district. 
Photo RRC 
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1.1.2 Please refer to table below for quantity procured/distributed*.  

 

 

 

 

 

 

 

Please note that procurement of the blankets, kitchen sets, kitenge and plastic mats were above what was 
agreed at the onset of the DREF operation (800 blankets, 400 kitchen sets, 400 kitenge and 800 plastic 
mats); and as such the expenditure incurred for the balance of those items (89 blankets, 80 kitchen sets, 6 
kitenge and 89 plastic mats) are not eligible as per the DREF guidelines and have been reimbursed. 

In addition, as a complimentary activity to the DREF operation, RRCS mobilized some local support for the 
affected communities in establishing home gardens targeting the most vulnerable families to enable them to 
provide for themselves. In total, 50 families were reached in both branches.  

 

Relief items Quantity procured Quantity distributed 

Blankets 889 pcs 800 pcs 

Kitchen sets 480 pcs 400 pcs 

Kitenge (clothing items) 406 pcs 400 pcs 

Plastic mats 889 pcs  800 pcs  

Challenges 

Challenges included:  

 Logistics and supply chain: There were some challenges related to late procurement of DREF items that didn’t 
respect the presented timeline. The procurement process that was done took longer time than planned which 
delayed relief delivery (though procurement was indeed completed within the DREF operation timeline).  Despite 
this, there were pre-positioned stocks that had been strategically located in risk areas enabled the RRCS to 
respond swiftly in the initial stage of the disaster, which was crucial, and the rest of the relief items could be 
distributed when procured.  The RRCS faced some logistical challenges linked to limited transportation means 
for the relief items. With the DREF support this problem was solved through hiring a truck for transportation for 
relief items and thanks for the operation where our relief vehicle was repaired.  

 Shelter and settlements: There were some difficulties in implementing the activities in Rubavu branch in the 
community locations where some locations had been identified to be flood prone area. There are no actions that 
are being done to support affected beneficiaries related to shelter because they had been informed that they 
would be taken to live in safer locations that are not prone to floods, but still face land issues (there is no available 
land to evacuate people to).  Evacuating the local population to safer locations was a challenge due to existing 
lack of land space. RRCS has raised awareness to the government on the risks related to these areas, and also 
raised awareness among the local population to move to safer locations.  

Lessons learned 

Lessons learned included:  

 Logistics and supply chain: The availability of strategically positioned relief stocks in the affected branch level and 
the availability of trained BDRT/LDRT volunteers made it possible for the Rwanda Red Cross to immediately 
respond to the disaster. The affected families and other stakeholders expressed their appreciation for the timely 
and immediate intervention done by the RRCS. This preparedness is important to maintain both on national and 
branch levels. 

 Shelter and settlements: Since the emergency relief items were procured from the local market with a lower price 
than foreseen, more NFIs could be procured with the excess funds to also cover the additional needs of affected 
branches.  

 RCRC / Agency Coordination: Community mobilization and volunteer commitment was needed in order to 
reinforce the existing local capacity during emergency situation by helping the most vulnerable families to recover 
their homes, and also so that even the distributed items can be kept in safe conditions. In this regard, RRCS, 
through an integrated approach (as a complimentary activity to the DREF operation), mobilized the support for 
the construction of shelter for the flood affected displaced families in the district of Nyamasheke through the 
Nyamasheke district local authorities (who were engaged in supporting activities through mobilizing the 
communities and providing resources), while the communities participated in the shelter and rehabilitation; of 
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houses through producing mud and collection of water from the nearby water source, land preparation, making 
foundations for houses etc. RRCS would then distribute the Iron sheets after the houses are rehabilitated. 

 In upcoming DREFs, the RRCS should keep IFRC better informed about changing needs and related strategies. 

 

D. THE BUDGET 

 

Following communication and discussions between IFRC and Rwanda Red Cross Society, IFRC requested Rwanda Red 
Cross Society to reimburse to IFRC the funds in the table below. The items were not consistent with the approved 
Emergency Plan of Action. Contextual circumstances led to some of the expenditure changes for the operation. However, 
IFRC was never informed in advance and thus could not approve the changes. The funds were received by IFRC from 
the Rwanda Red Cross Society in August 2016. Since such changes can indeed be agreed and approved easily, it is 
recommended that in upcoming DREFs, the RRCS keep IFRC informed of such needs.  
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Contact information 

 

For further information, specifically related to this operation please contact: 

 Rwanda Red Cross Society: Apollinaire Karamaga, Secretary General, Rwanda Red Cross; phone: +250 078 

8301377; Email: apollinaire.karamaga@rwandaredcross.org.   

 

IFRC Regional Representation: 

  

Getachew Taa; Head of the Eastern Africa and Indian Ocean Island Cluster Office; Nairobi; Phone: +254 20 28 35 000; 

Email: getachew.taa@ifrc.org 

 

IFRC Geneva:  

 Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; email: 

christine.south@ifrc.org 

 

IFRC Africa Zone:  

 Farid Abdulkadir, Head of Disaster Management Unit; Nairobi; phone: +254 (0)731 067 489; email: 

farid.aiywar@ifrc.org  

 

  Logistics Unit: Rishi Ramrakha, Head of zone logistics unit; phone: +254 733 888 022; email: 

rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 IFRC Africa Region: Fidelis Kangethe, Resource Mobilization Coordinator; Addis Ababa; phone: +251 930 03 4013; 
email: fidelis.kangethe@ifrc.org     

Please send all pledges for funding to zonerm.africa@ifrc.org    

For Performance and Accountability (planning, monitoring, evaluation and reporting:  

  Penny ELGHADY, Acting PMER Coordinator; Phone: +254 (0) 731067277; email: Penny.elghady@ifrc.org  

 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace.  

 

mailto:christine.south@ifrc.org
mailto:fidelis.kangethe@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:Penny.elghady@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 58,081 58,081

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 58,081 58,081

D. Total  Funding = B +C 58,081 58,081

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 58,081 58,081
E. Expenditure -39,647 -39,647
F. Closing Balance = (B + C + E) 18,434 18,434

Other Income
DREF Allocations 58,081 58,081
C4. Other Income 58,081 58,081

Selected Parameters
Reporting Timeframe 2015/4-2016/8 Programme MDRRW011
Budget Timeframe 2015/4-2015/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRRW011 - Rwanda - Floods
Timeframe: 20 Apr 15 to 20 Jun 15
Appeal Launch Date: 20 Apr 15

Final Report

Final Report Prepared on 20/Sep/2016 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 58,081 58,081
Relief items, Construction, Supplies
Construction Materials 11,000 11,000

Clothing & Textiles 6,960 6,960

Water, Sanitation & Hygiene 1,074 1,074

Utensils & Tools 14,440 14,440

Total Relief items, Construction, Sup 33,474 33,474

Logistics, Transport & Storage
Storage 900 900

Distribution & Monitoring 984 984

Transport & Vehicles Costs 10,500 10,500

Total Logistics, Transport & Storage 12,384 12,384

Personnel
Volunteers 1,910 30 30 1,880

Total Personnel 1,910 30 30 1,880

Consultants & Professional Fees
Professional Fees 850 850

Total Consultants & Professional Fee 850 850

Workshops & Training
Workshops & Training 868 868

Total Workshops & Training 868 868

General Expenditure
Information & Public Relations 950 950

Office Costs 550 550

Communications 2,650 2,650

Financial Charges 900 900

Total General Expenditure 5,050 5,050

Contributions & Transfers
Cash Transfers National Societies 37,197 37,197 -37,197

Total Contributions & Transfers 37,197 37,197 -37,197

Indirect Costs
Programme & Services Support Recove 3,545 2,420 2,420 1,125

Total Indirect Costs 3,545 2,420 2,420 1,125

TOTAL EXPENDITURE (D) 58,081 39,647 39,647 18,434

VARIANCE (C - D) 18,434 18,434

Selected Parameters
Reporting Timeframe 2015/4-2016/8 Programme MDRRW011
Budget Timeframe 2015/4-2015/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 58,081 58,081 58,081 39,647 18,434

Subtotal BL2 58,081 58,081 58,081 39,647 18,434
GRAND TOTAL 58,081 58,081 58,081 39,647 18,434

Selected Parameters
Reporting Timeframe 2015/4-2016/8 Programme MDRRW011
Budget Timeframe 2015/4-2015/6 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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