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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

 
Summary: CHF 111,629 was allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) 
to support the Uganda Red Cross Society (URCS) 
deliver immediate assistance to some 3,480 
beneficiaries. 
 
Sunday 24th June 2012, a landslide caused by 
heavy rains buried the villages of Namanga and 
Bunakasala in Bududa district. The landslide 
covered approximately 5 acres of land and left a 
devastating effect on the people and the 
environment in the area. 18 people were killed, 15 
houses were completely buried in the mudslide, 
and crops and property were destroyed. 
 
URCS quickly mobilized staff, volunteers and available resources. 70 trained volunteers were involved in 
providing first aid services and referrals, search and rescue, restoring family links (RFL) activities and 
psychosocial support. A total of 64 persons received first aid services with 14 persons referred to Bududa 
hospital for further treatment. 8 children were reunited with their parents, and 83 persons provided with 
psychosocial support, focusing on the children who had been separated, families who lost their loved 
ones, elderly, and injured persons.  
 
URCS conducted a rapid situation and needs assessment which identified 856 households (4,501 
persons) affected by the disaster and in need of assistance. 500 households were assisted with temporary 
shelter and 856 households (4,501 persons) were provided with basic household items which significantly 
contributed to reduce their vulnerability and exposure. The most vulnerable families with many children 
and female headed households were prioritized for assistance.  
 
 
Furthermore, the URCS ensured access to safe water to 832 households (4,320 persons) through the 
distribution of aquatabs combined with awareness raising on water treatment and hygiene practices. 
URCS also conducted a hygiene and sanitation campaign which included cholera prevention and hygiene 
promotion, that reached 6,475 persons in the wider affected area. 
 
The displaced families are still living in temporary shelter accommodation or being hosted by families, 
since they cannot move back due to the risks of further landslides in the area. URCS has been advocating 
the government to provide durable solutions to the displaced families. The government is currently 
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finalizing its plans for relocation. 
 
A balance of CHF 9,665 remained after the operation and will be returned to the DREF. 
 
Belgian Red Cross /Belgian Government contributed to the DREF in replenishment of the allocation made 
for this operation. The major donors and partners of the DREF include the Red Cross Societies and 
governments of Australia, Austria, Belgium, Canada, Denmark, Ireland, Italy, Japan, Luxembourg, 
Monaco, the Netherlands, Norway, Spain, Sweden and the USA, as well as DG ECHO, the UK 
Department for International Development (DFID) the Medtronic, Z Zurich and Coca Cola Foundations and 
other corporate and private donors. Details of DREF contributions can be found on: 
http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf   
 
The IFRC, on behalf of Uganda Red Cross Society, would like to extend thanks to all partners for their 
generous contributions. 
 
<click here for the final financial report, or here to view contact details> 

 

The situation 
 
Heavy rains on 24 June 2012 caused a serious landslide in Bulucheke Sub County, Bumwalukani Parish, 
Bududa District, burying the villages of Namanga and Bunakasala and affecting approximately 5 acres of 
land. This part of the Elgon area is mountainous, and has witnessed a similar disaster in 2010. The affected 
areas are remote and very difficult to access by road. The landslide claimed 18 lives, and a total of 15 
houses were completely buried, while many others were severely damaged. The initial assessment identified 
421 households with 3,480 persons affected by the disaster. 
 
In the worst hit villages of Namanga and Bunakasala, large areas were washed way, leaving the farmers 
facing food shortages. In addition, numerous families lost their livestock, which put them in a vulnerable 
position since they lost their livelihood.  This also hampered their recovery from the landslide. Several 
villages remained at risk of landslides as more cracks in the soil were being discovered. 
 
URCS conducted situation and needs assessments which revealed that the overall number of affected 
people by this disaster was 856 households (5,824 people). The government together with URCS and some 
other organizations provided emergency assistance to the affected communities. 
 
The situation in the district and Elgon area remains precarious as cracks in the soil have become longer and 
wider indicating that another land slide is imminent and may cover an even wider area. This is known to the 
local authorities but there have been few efforts directed at stemming this imminent disaster. There are 
warnings from the communities and the media on the likelihood of another landslide as the rains set in. 
URCS has made a local appeal for early recovery initiatives, continued assessments and monitoring of the 
situation so far without any response. 
 
The affected area in Bududa and specifically the two villages of Walwanyi and Bunakasala in Bumwalukani 
parish, Bulucheke S/C, Bududa district has not recovered from the effects of the disaster. Likewise, other 
villages of Bunamulembwa, Mabaya, Bamarakha, Mayenze, Bubuyela Parts of Busamo East, and Nalenda 
are still affected and at risk of landslides. 
 
Even with the assistance provided for the displaced and affected families to restart their livelihoods, they 
haven’t been able to recover. The families remain displaced and are still living in temporary shelter, in the 
local trading center, churches, or with host families as they wait for a more permanent solution. With their 
homes located in the high risk area for landslides they cannot move back. The Office of the Prime Minister 
(OPM)/District recently identified land in Bududa Town Council for resettlement of the displaced families. 
 

Coordination and partnerships 
 
During the operation, the Government of Uganda, through the OPM, led the coordination of assistance. The 
government, through the District Disaster Management Committee (DDMC) of Bubulo, requested the URCS 
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to lead the operation in all aspects, including NFIs distribution, food distribution, and hygiene and sanitation 
services in the areas/communities with displaced persons.  
 
Through the DDMC coordination structures, the URCS branch of Bubulo liaised with other partners, including 
United Nations Children´s Fund (UNICEF), Adventist Development and Relief Agency (ADRA) and the local 
church. A total of 11 meetings were conducted in which URCS participated and provided relevant information 
about situation, needs, progress and gaps in assistance to be covered.  
 
The government provided food for the affected families, which URCS volunteers distributed. UNICEF was 
involved in water and sanitation activities and donated aquatabs to URCS for distribution, while ADRA 
provided some food and clothing to the affected families. 
 
At the national level, the Ministry of Disaster Preparedness and Response through the OPM held four high 
level coordination meetings in which URCS participated. In these meetings gaps and further needs were 
discussed as well as risk reduction measures needed. As a result of these meetings, a proposal for a Joint 
URCS/OPM/Partners risk mapping was suggested and a plan agreed that included the district of Bududa. 
Additionally, the Government of Uganda developed a plan to relocate the affected population to safer areas 
within the district of Bududa to provide a durable solution to their displacement. 
 

Red Cross and Red Crescent action 
 
Through the URCS Bubulo branch, assistance was immediately mobilized involving staff and volunteers 
forming Red Cross Action Teams (RCATs) who got engaged in the search and rescue activities. These 
teams also conducted situation and needs assessments. The rapid response by URCS was recognized by 
stakeholders including the government. 
 
URCS disaster management (DM) staff quickly got involved in drafting the DREF application while at the 
same time leading the coordination of further support in areas of first aid, psychosocial support, water and 
sanitation, hygiene promotion and tracing.  
 
Updates on the evolving situation were shared with partners. 3 National Headquarters (NHQ) task force 
meetings were held to map out the way forward and guide the direction of the response, while at the branch 
level, 10 task force meetings were conducted for the purpose of planning the operation and reinforcing 
response structures. 
 
70 trained volunteers were involved in providing first aid services and referrals, search and rescue, restoring 
family links (RFL) activities and psychosocial support. Emergency shelter and basic household items were 
provided for the displaced families, and WatSan activities and hygiene awareness was carried out for the 
affected population to reduce risks for water related diseases. 
 
By the end of the operation, it was agreed to maintain Branch Red Cross Action Teams (BRCAT) 
members/volunteers in Bududa to closely monitoring the evolving situation and report any incidents in these 
disaster prone areas.  
 
Furthermore, URCS has advocated the government on behalf of the affected families still displaced from the 
disaster on the need to find durable solutions for the families and perform further risk mapping of high risk 
landslide areas. 
 
IFRC provided technical support for planning the operation and through the DREF fund, supported the 
implementation of the intervention. Furthermore, IFRC monitored the operation, including visiting the affected 
area during the initial response phase.  
 
Achievements against outcomes 
 
URCS managed to implement all planned activities. More beneficiaries than planned for were reached, after 
additional needs were identified. The NFI kits were adjusted to be able to reach more people, in consultation 
with the other agencies and the government, with the most vulnerable households prioritized.  
 
70 trained volunteers were involved in providing first aid services and referrals, search and rescue, restoring 
family links (RFL) activities and psychosocial support. A total of 64 persons received first aid services with 14 
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persons referred to Bududa hospital for further treatment. 8 children were reunited with their parents, and 83 
persons provided with psychosocial support, focusing on the children who had been separated, families who 
lost their loved ones, elderly, and injured persons.  
 
500 households were assisted with temporary shelter and 856 households (4,501 persons) were provided 
with basic household items which significantly contributed to reduce their vulnerability and exposure. The 
most vulnerable families with many children and female headed households were prioritized for assistance.  
 
Furthermore, the URCS ensured access to safe water to 832 households (4,320 persons) through the 
distribution of aquatabs combined with awareness raising on water treatment and hygiene practices. URCS 
also conducted a hygiene and sanitation campaign which included cholera prevention and hygiene 
promotion, that reached 6,475 persons. 
 
Relief distributions (basic non-food items)  

Outcome: The immediate needs of an estimated 3,480 people affected by the landslide are met. 
Outputs (expected results) 
 

Activities planned 
 

421 families and 112 survivors from 15 Households 
(approximately 3,480 people) are provided with NFI 
kits. 
 
People from affected area are aware of the risks 
facing them  
 

· Mobilize RCATs, volunteers and staff to carry out 
the operation. 
· Train volunteers in relief distribution and 
management. 
· Conduct assessments and continue to monitor the 
situation. 
· Develop beneficiary list targeting strategy and 
registration system to deliver intended assistance. 
· Procure 500 NFI kits. 
· Provide tracing services. 
· Distribute NFI kits to identified families and 
survivors. 
· Preposition remaining NFI kits at the branch for 
immediate response in case of further landslides. 
· Conduct regular detailed monitoring and reporting 
of distributions. 
· On-going monitoring and technical advice by the 
URCS national headquarters and IFRC. 
· Conduct risk awareness campaigns. 

 
Achievements  
 

1. Mobilize RCATs, volunteers and staff to carry out the operation. 

Upon the news of the disaster, URCS immediately contacted the branch of Bududa to mobilize a team of 
RCATs. These undertook search and rescue activities, conducted needs assessments, and implemented the 
DREF operation.  
 

2. Train volunteers in relief distribution and management. 

70 volunteers (40 males and 30 females) who supported the operation, were re-oriented in the following 
fields: First aid training, psychosocial support and food and non-food distributions systems. The orientation 
was conducted by the regional trainer of trainers (ToT) for eastern region and supported by the resource 
person from the ministry of health who led a session on psychosocial support. The ToT based in Mbale also 
led the session on first aid. 

The URCS volunteers played a crucial role in implementing the operation, including search and rescue 
activities, offering affected families with counseling services especially those who lost their dear ones, family 
reunification, distribution of food (donated by the government) and non-food items, and offering sensitization 
on hygiene. 

3. Conduct assessments and continue to monitor the situation. 
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URCS volunteers and staff conducted a rapid and a detailed needs assessments. The information from the 
assessments was sent to the URCS region and to the NHQ, and enabled the DM staff to develop a response 
plan and mobilize further assistance to the branch and region for the operation. The region also supported 
the branch to conduct a detailed assessment while the Regional manager supported the branch in 
coordination within the district and region. 
 
URCS volunteers and staff monitored and reported on the situation. This informed the NHQ on the ongoing 
situation, and enabled the NHQ to develop an appeal for recovery activities for the affected families. 
However, owing to a lack of resettlement plan and land allocation to the affected people by government, the 
appeal was not funded apart from two local cooperates (MTN and Uganda breweries) that provided some 
support for the emergency operation. However, a recent development is that the government has developed 
a plan for resettlement of the affected families. 
 
URCS continues to monitor and carry out assessments in all the parts of the country that are affected by 
disasters and share the information with all stakeholders.  
 

4. Develop beneficiary list targeting strategy and registration system to Deliver intended 

assistance  

The beneficiary selection process was done in close cooperation with the local authorities, with a focus on 
targeting the most vulnerable families in the affected areas. URCS used the tested beneficiary targeting 
system based on verified registration and issuance of cards to individual heads of family, according to the 
data generated from assessments and verification. The operation focused on the families whose houses 
were damaged or buried and who lost their properties; including also most vulnerable families with many 
children and women-headed families.  
 
URCS prepared distribution cards and beneficiary lists that had names, addresses, card number, dates of 
distributions, distribution venue, and staff verification signatures. The cards were given out by appointed 
URCS volunteers in the affected areas prior to NFI distribution. URCS volunteers requested beneficiaries to 
bring those cards to collect their NFI kits on the day for distribution. All beneficiaries were asked to sign and 
provide thumb prints to acknowledge receipt of their NFI packets. This process helped to make the on-site 
relief operations more systematic and peaceful, and ensured that the distribution was safe and easily 
accessible to the beneficiaries.  
 

5. Procure and Distribute NFI kits to identified families and survivors 

For procurement, URCS used its established procurement system that involves processes of tendering and 
comparative bids analysis, also adhering to national procedures. Procurements of 500 NFI kits was made. 
The 500 kits were each composed of two blankets, two jerry cans, one tarpaulin, three bars of soap, two 
mosquito nets, five cups, five plates, and two saucepans (cooking pot). 
 
The procured items were transported from the URCS NHQ to the warehouse in Mbale for onward distribution 
in Bududa.  The kits were stored properly and warehouse records were maintained on a daily basis 
throughout the implementing period.  The remaining stock from the procurement replenishing those NFI kits 
that URCS used from their own stock, to ensure a rapid response in the DREF operation. The replenished 
stock was positioned strategically in URCS warehouses to be used in future emergency interventions. 
 
500 displaced households received tarpaulins for shelter which provided protection from weather conditions 
and decreased their vulnerability. 856 households (4,501 persons which include the 500 families that were 
provided with shelter) were given essential household items that considerably improved their living 
conditions enabling them for example to cook food and collect water. The NFI items were distributed 
according to needs and priority was given to the families whose houses were damaged or buried by the 
landslide and those who lost their property, as well as the most vulnerable families with many children and 
female-headed households. To be able to reach all vulnerable beneficiaries some modifications were done in 
the NFI kits, in consultation with the other agencies. 
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Table of distribution of NFIs to the affected people in Bududa 

 

 
 

 

 
 

6. Provide tracing services 

The URCS branch in Bududa deployed two specialized volunteers who led the tracing services. Among the 
activities carried out, the volunteers registered the affected people, their actual areas/villages and zones of 
previous residence, the number of people in their households and determined if all household members were 
accounted for. This information proved to be vital in establishing the numbers of those that were missing, 
those that were safe, and for planning assistance. In the process, 8 children were reunited with their parents. 
 

7. On-going monitoring and technical advice by the URCS national 

The Red Cross Society Headquarters in Kampala and regional office of Mbale participated in the monitoring 
of the implementation of the disaster response operation. The Red Cross central Governing board 
representatives and the local board members also participated in the monitoring of the operation. 
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Tarpaulins

26/6/2012 Survivors 23 129 46 129 115 115 46 276         69         23
28/6/2012 At High Risk (HR) 84 116 168 252 420 420 168           504         246 18

30/6/2012 Host- Survivors 23 408 23 276 25 25 10           135           69 

4/7/2012 Host- High Risk 84 426 168 180 - - -           168         420 

6/7/2012 Road area 14 107 28 - - - -           129           70 

11/7/2012 Bunakasala village 65 389 130 130 - - - 195         325       65
12/7/2012 Walwanyi village 35 197 35 - - - - 70           175       35

19/7/2012 Bunamulembwa vlge 55 324 55 - - - - 110         275       

21/7/2012 Mabaya village 84 383 168 189 - - - 252         336       84
30/7/2012 Wanale village 24 181 48 48 120 120 48 72 48         24
24/8/2012 Bumarakha village 89 454 89 267 150 300 - 149         356       89

14/9/2012 Mayenze village 72 336 129 216 150 300 - - 288       72
15/9/2012 Bubuyela village 95 464 - 285 - - - - 285       

16/9/2012 Busamo East village 53 258 159 - - - - 212       34
17/9/2012 Nalenda village 56 329 - 168 - - - - 224       56

856    4,501  1,087  2,299  980  1,280    272     2,060   3,398 500

  
NFIs Distribution in Bududa by the Chairperson of Central Governing Board in Bududa/URCS 
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Beneficiaries and their leaders were regularly consulted in all aspects of the operation (beneficiary selection, 
registration at the site as well participated in the monitoring. 
 

Health and sensitization 

Outcome: Reduced health and environmental risks through the provision of psychosocial support and first 
aid health services to affected families as well as host families as applicable 

Outputs (expected results) Activities planned 

The health situation and immediate risks are 
assessed using agreed guidelines. 

Target population is provided with First Aid 
services and psychosocial support 

 Assess and regularly monitor the health and 
immediate needs of the people, particularly 
women, children and the elderly. 

 Establish a registration and help desk. 
 Provide trained volunteers working in affected area 

with first aid kits for on the spot services. 
 Conduct sensitization for disease prevention. 
 Provide psychosocial support services. 
 Conduct community disease surveillance. 
 Conduct ongoing monitoring and technical advice 

by the URCS national headquarters. 
 
Achievements 

1. Assess and regularly monitor the health and immediate needs of the people 

The branch mobilized volunteers who provided support to the village health teams to monitor disease 
outbreaks and provide referrals to affected persons. 

2. Establish a registration and help desk. 

The URCS branch in Bududa established a help desk manned by two volunteers who were responsible for 
collecting information and registering inquiries regarding people who were injured and their locations and 
contact details. This was useful for following up on the situation for those affected, those in hospital for 
treatment, and informing relatives, district authorities and other stakeholders. 

3. Provide trained volunteers working in affected area with first aid kits for on-the-spot services. 

URCS procured first aid kits that were used by the trained volunteers during the DREF operation to attend to 
injured persons.  A total of 64 persons received first aid services of which 14 persons were referred to 
Bududa hospital for further treatment when the volunteers established that specialized treatment was 
required. 

4. Provide psychosocial support services 

URCS in Mbale region provided support to the branch in Bududa to establish a psychosocial component in 
the operation. Four trained volunteers who had been involved in the previous landslide operation in Bududa 
were immediately mobilized and provided psychosocial services to the affected persons. The four volunteers 
worked alongside the other URCS volunteers involved in tracing activities thus could provide counseling 
services to family members that lost their loved ones in the disaster. A total of 83 individual were supported 
during this period. In addition, a special focus was given to children who were initially separated from their 
parents, as well as to the elderly and those injured. 

This support was provided in cooperation with the district health officer in Bududa, also trained in 
psychosocial services.  
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Community members at a hygiene sensitization meeting/Photo 
URCS 

 

Water and sanitation 

Outcome: Immediate reduction in risk of waterborne and water related diseases in targeted communities. 
Outputs (expected results) Activities planned 

 Assessment of water, sanitation, and hygiene 
situation is carried out. 
 

 Access to safe water, which meets Sphere and 
WHO standards in terms of quantity and 
quality, is provided to 421 households and 112 
survivors from 15 households (3,480 people). 

 

 Adequate sanitation and hygiene promotion, 
which meets Sphere standards in terms of 
quantity and quality, is provided to 421 
households and 112 survivors from 15 
households (3,480 people). 

 Assess and monitor the water and 
sanitation situation, and immediate needs 
of the affected communities particularly 
women, children and the elderly. 

 Conduct sensitization campaigns through 
volunteers for, Hygiene/sanitation 
promotion, together with the affected 
families. 

 Produce and distribute information, 
education, communication (IEC) materials 
that address key/common health and 
sanitation problems. 

 Conduct orientation/community sessions on 
safe use of water treatment products and 
distribute water purification tablets (readily 
available and covered). 

 
Achievements 

1. Assess and monitor the water and sanitation situation and the immediate needs of the 
affected communities particularly women and children and the elderly 

URCS was appointed lead agency for relief distribution and for hygiene and sanitation, due to its experience 
in these activities. URCS deployed its specialized trained volunteers in Participatory Hygiene and Sanitation 
Transformation (PHAST) methodology to monitor and report on the water, sanitation and hygiene situation in 
the affected areas. The URCS volunteers provided valuable information regarding the quality of water and 
sanitary conditions, to the district health officers, UNICEF, WHO and other partners. UNICEF and WHO 
consulted this team on a number of occasions, and UNICEF also donated Aqua tablets to URCS for 
distribution to the affected families. 

2. Conduct sensitization campaigns through volunteers for, Hygiene/sanitation promotion, 
together with the affected families. 

As a complement to the distribution of aqua 
tablets to the affected families for safe water, 
the URCS branch of Bududa conducted water 
treatment and hygiene promotion sessions 
including topics on water-borne diseases, mode 
of transmission, and preventive measures; Safe 
water characteristics; Water treatment at 
household level; and Solid waste management.  
 
The sessions aimed at ensuring effective water 
storage, treatment and use, and improvement 
of hygiene practices. URCS volunteers in 
cooperation with the Village Health Teams in 
the district carried out 16 sensitization sessions 
on hygiene and sanitation campaigns and were 
able to reach 6,475 people with different messages on cholera prevention and general hygiene. Additionally, 
hygiene awareness messages were provided during the distribution of food and non-food items. 
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 Table of the awareness sessions conducted during the operation  

Date Village Number of people 

26-Jun Bunakasala  546 

26-Jun Bumalekha  462 

28-Jun Bunamulembwa  414 

30-Jun Mabaya  378 

4-Jul Mayente  312 

4-Jul Busamo East  402 

5-Jul Walwanyi  372 

6-Jul Bubuyela  498 

7-Jul Nalenda  336 

10-Jul Tsakitsaku 426 

13-Jul Bumayoka  462 

18-Jul Nalwanza  414 

19-Jul Kaato  312 

26-Jul Bukimolo  372 

29-Jul Shume  402 

8-Aug Namakokolyo 367 

                                                 
6,475  

 

3. Produce and distribute information, education, communication (IEC) materials that address 
key/common health and sanitation problems. 

In a bid to increase health awareness and improve hygiene practice and conditions, URCS developed 
awareness raising materials (60,000 posters and brochures) which were distributed to the landslide affected 
communities as part of the wider campaign to improve hygiene in the areas/communities. The materials were 
distributed during the awareness sessions and also during food and non-food distribution. Additionally, the 
awareness raising materials were distributed in schools and educational institutions as a way to reach a 
wider audience and use the students as change agents for improved hygiene and sanitation practices.  

4. Conduct orientation/community sessions on safe use of water treatment products and 
distribute water purification tablets (readily available and covered). 

URCS already had some stock of aquatabs available in the NHQ warehouse which was transported to 
Bududa for distribution, and UNICEF in Bududa contributed with the rest. A total of 24,960 aqua tablets were 
distributed to 832 households with a population of 4320 people. The distributions were all preceded by an 
awareness session that provided the beneficiaries with information on how to use the tablets in order to 
achieve the safe status for water.  The tablets were only distributed after the beneficiaries were familiar with 
how to use them. The sessions were interactive and participatory for the beneficiaries.  
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The table shows the details of the Aqua tab distribution. 

Place H/H Population Aqua tabs 

Nalenda village 56 329 1680 

Busamo East village 53 258 1590 

Bubuyela village 95 464 2850 

Mayenze village 72 336 2160 

Bamarakha village 89 454 2670 

Walwanyi village 35 197 1050 

Bunamulembwa village 55 324 1650 

Mabaya village 84 383 2520 

Bunakasala village 65 389 1950 

Road compensation  14 107 420 

At High Risk (HR) 84 116 2520 

Host- Survivors 23 408 690 

Host- High Risk 84 426 2520 

Bumwalukani 23 129 690 

Total 832 4320 24, 960 

 
 
Logistics 

Outcome: Efficient and effective logistical support to the operation. 
Outputs (expected results) Activities planned: 

 Coordinated delivery of food and NFI    to the 
operational areas, ensuring proper transport 
and storage of relief items. 

 Effective fleet management is maintained 
during the operation 

 Effective communication mechanisms in place. 

 Transportation of non-food 
relief item sets to Bududa. 

 Management of distribution 
points. 

 Management of warehouses. 
 Maintain communication 

mechanism from affected area 
to national headquarters 

 
Achievements: 
 
URCS logistics directorate supported the operation with the provision of the truck that delivered the NFIs 
from the central warehouse in Kampala to Mbale, and from Bududa stores to the distribution areas. URCS 
also provided the vehicles that transported the URCS staff and volunteers to the field on a daily basis during 
the relief operation. This logistical support enabled a timely intervention to assist the targeted beneficiaries. 
 
URCS had systems in place for management of distribution, which enabled an effective distribution to be 
carried out with the volunteers involved in distribution management. 
 
The Logistics assistant for Mbale region was deployed to support the district of Bududa in storage 
management. One district staff was trained in storage management and a storage system was established 
for the district. This was highly appreciated by the District leadership, expressed during a district disaster 
committee meeting attended by OPM and partners.  

 
Monitoring and evaluation 
Given the short time frame of the programme URCS did not set up a formal community based monitoring 
mechanism that is usually put in place for longer term interventions. However, an overall monitoring plan was 
developed and implemented for the intervention. 
 

1. Distribution logs with beneficiary signatures and local leaders’ endorsement were used for NFI 
distributions. 
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2. Regular and random field visits undertaken to the areas of interventions by URCS, including board 

members and senior management. 
3. Random field visits by partner’s representatives such as UNICEF, government etc. 
4. A complaints desk in Bubulo branch for beneficiaries was put in place by URCS. 
5. Regular meetings and sharing of information with the DDMCs. 
6. Lessons learned discussion after the DREF operation was finalized. 

 
Communication 
 
In regards to the DREF operation communication was used as a way to raise awareness, inform about the 
intervention, and provide accountability on how funds from the IFRC have been used effectively and 
efficiently. The relief operation in Bududa was publicized in the media and in the URCS website. Two articles 
with direct reference to the work of URCS in Bududa were written and published in the New Vision and Daily 
Monitor newspapers. Additionally, three operational updates were written during the implementation period. 
 
There were also publications related to visits to the affected areas by representatives from partnering 
agencies, such as the Inter-ministerial committee visit in July with the purpose of assessing the situation and 
plan for resettlement of the displaced families. 
 
Lessons learned and conclusion: The conclusions of the lessons learned workshop done after the Bududa 
operation of 2011 were a significant influence during the implementation of this DREF operation. 

1. Some of the affected communities are still reluctant to receive psychosocial support; however, the 
promotion of this type of assistance is fundamental to assist affected persons to deal with traumatic 
experiences and strengthen their resilience. 

2. The support of the affected families living in hosts’ areas must continue until a permanent 
resettlement solution has been completed by the Ugandan government. 
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Contact information 
For further information specifically related to this operation please contact: 

 Uganda Red Cross: Michael Nataka, Secretary General, Uganda Red Cross Society, Kampala, 
Uganda: email: natakam@redcrossug.org  telephone: +256 41 258 701/2; fax: +256 41 258 184 

 
 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; 

phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 
 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 

(0)731 067 489; email: daniel.bolanos@ifrc.org  

 
 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

email: christine.south@ifrc.org 

 
For Resource Mobilization and Pledges: 
 
 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

 
For Performance and Accountability (planning, monitoring, evaluation and reporting) 
 
 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067277;  

email: robert.ondrusek@ifrc.org 

 
 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

mailto:natakam@redcrossug.org
mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org


Selected Parameters
Reporting Timeframe 2012/7-12
Budget Timeframe 2012/7-10
Appeal MDRUG028
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 04 jul 12 to 04 oct 12

Appeal Launch Date: 04 jul 12

MDRUG028 - Uganda - Bududa Landslide
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 111,630 111,630

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 111,629 111,629

D. Total  Funding = B +C 111,629 111,629

Coverage = D/A 100% 100%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 111,629 111,629
E. Expenditure -101,965 -101,965
F. Closing Balance = (B + C + E) 9,664 9,664

Other Income
DREF Allocations 111,629 111,629
C4. Other Income 111,629 111,629
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Selected Parameters
Reporting Timeframe 2012/7-12
Budget Timeframe 2012/7-10
Appeal MDRUG028
Budget APPROVED

All figures are in Swiss Francs (CHF)

Final Report

Appeal Timeframe: 04 jul 12 to 04 oct 12

Appeal Launch Date: 04 jul 12

MDRUG028 - Uganda - Bududa Landslide
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 111,630 111,630

Relief items, Construction, Supplies
Shelter - Relief 15,083 15,083
Construction Materials 19,318 19,318
Water, Sanitation & Hygiene 11,157 11,157
Medical & First Aid 4,091 4,091
Utensils & Tools 11,674 11,674
Other Supplies & Services 1,860 1,860
Total Relief items, Construction, Supplies 63,183 63,183

Logistics, Transport & Storage
Storage 413 413
Transport & Vehicles Costs 12,836 12,836
Total Logistics, Transport & Storage 13,249 13,249

Personnel
National Staff 2,942 2,942
National Society Staff 2,417 2,417
Volunteers 14,132 14,132
Total Personnel 19,491 19,491

Workshops & Training
Workshops & Training 3,116 3,116
Total Workshops & Training 3,116 3,116

General Expenditure
Travel 1,500 1,500
Information & Public Relations 1,240 1,240
Office Costs 1,240 1,240
Communications 1,736 1,736
Financial Charges 62 62
Total General Expenditure 5,778 5,778

Contributions & Transfers
Cash Transfers National Societies 95,742 95,742 -95,742
Total Contributions & Transfers 95,742 95,742 -95,742

Indirect Costs
Programme & Services Support Recover 6,813 6,223 6,223 590
Total Indirect Costs 6,813 6,223 6,223 590

TOTAL EXPENDITURE (D) 111,630 101,965 101,965 9,665

VARIANCE (C - D) 9,665 9,665
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UGANDA RED CROSS SOCIETY
 Project title Landslide

Project beneficiary 3,480
Implementation period June‐ Sept 2012 (3months)
BUDGET
Program costs
code Description Unit cost Unit Quantity FrequenTotal  CHF Expenses Shillings Expenses CHF
570 Conduct needs and capacity assessments 15,000       persons/day 30 10 4,500,000        1,860CHF        4,000,000            1,656.31        
500 NFI's kits ‐Tarpaulins 32,000       1,000 1 36,500,000      15,083CHF      34,000,000          14,078.67      
500 NFI's kits ‐ Cups 1,000         2,500 1 2,500,000        1,033CHF        3,625,000            1,501.04        
500 NFI's Kits‐ Plates 1,100         2,500 1 2,750,000        1,136CHF        3,250,000            1,345.76        
500 NFI's kits ‐Jerry cans 8,000         1,000 1 8,000,000        3,306CHF        8,500,000            3,519.67        
500 NFI's Kits‐Mosquito Nets 19,000       1,000 1 19,000,000      7,851CHF        20,000,000          8,281.57        
500 NFI's Kits‐Laundry soap 6,000         1,500 1 9,000,000        3,719CHF        9,000,000            3,726.71        
500 NFI's kits‐ Blankets 18,500       1,500 1 27,750,000      11,467CHF      28,500,000          11,801.24      
500 NFI's kits‐Cooking pot 15,000       1,000 1 15,000,000      6,198CHF        18,000,000          7,453.42        
540 Procure first aid kits  330,000     kits 30 1 9,900,000        4,091CHF        9,795,000            4,055.90        

Sub‐total 134,900,000   55,744CHF      138,670,000       57,420CHF      
Refresher training for 20 volunteers in relief distribution and management

680 Assorted stationery 4,000         persons/day 20 1 80,000             33CHF              ‐                  
680 Feeding, refreshments & accommodation (full board) 80,000       persons/day 20 1 1,600,000        661CHF            2,740,000            1,134.58        
680 Training venues 60,000       hall/day 1 1 60,000             25CHF              ‐                  
680 Facilitators' allowances 100,000     persons/day 2 1 200,000           83CHF              ‐                  
680 Participants' out of pocket allowances 10,000       persons/day 20 1 200,000           83CHF              ‐                  
680 Participants' transport refund 15,000       persons/trip 20 2 600,000           248CHF            ‐                  

Sub‐total 2,740,000        1,132CHF        2,740,000            1,135CHF        
Mobilize 20 volunteers and train them in risk awareness campaigning

680 Assorted stationery 4 000 persons/day 20 1 80 000 33CHF680 Assorted stationery 4,000         persons/day 20 1 80,000             33CHF              ‐                  
680 Feeding, refreshments & accommodation (full board) 80,000       persons/day 20 2 3,200,000        1,322CHF        4,800,000            1,987.58        
680 Training venues 60,000       hall/day 1 2 120,000           50CHF              350,000               144.93            
680 Facilitators' allowances 100,000     persons/day 2 2 400,000           165CHF            ‐                        ‐                  
680 Participants' out of pocket allowances 10,000       persons/day 20 2 400,000           165CHF            6,000,000            2,484.47        
680 Participants' transport refund 15,000       persons/trip 20 2 600,000           248CHF            ‐                  

Sub Total 4,800,000        1,983CHF        11,150,000          4,617CHF        
Conduct field work: distributions, provide psychosocial services, tracing services, awareness campaigning and disease monitoring

667 Volunteers' lunch allowances distribution, tracing /psychosocial  activities 15,000       persons/day 40 50 30,000,000      12,397CHF      26,850,000          11,118.01      
593 Motorcycle fuel for mobilising, coordination activities  3,700 litre of petrol 300 1 1,110,000        459CHF            ‐                  

Sub‐total 31,110,000     12,855CHF      26,850,000          11,118CHF      
  Conduct hygiene awareness and water purification 
530 Develop and distribute hygiene awareness posters 900            pieces 8,000 1 7,200,000        2,975CHF        7,200,000            2,981.37        
530 Develop and print hygiene awareness brochures 600            pieces 18,000 1 10,800,000      4,463CHF        10,800,000          4,472.05        

Sub Total 18,000,000     7,438CHF        18,000,000          7,453CHF        
Provide routine technical support to volunteers and field staff

661 Branch Managers' day allowances  15,000 persons/day 2 40 1,200,000        496CHF            600,000               248.45            
667 Branch Governing Board allowances 15,000 persons/day 10 3 450,000           186CHF            450,000               186.34            
661 Regional manager  allowance 80,000 1 15 1,200,000        496CHF            600,000               248.45            
661 Logistics Assistant Manager allowance 80,000 1 15 1,200,000        496CHF            3,680,000            1,523.81        
661 Drivers Day allowance 15,000 3 40 1,800,000        744CHF            600,000               248.45            



593 Motorcycle  maintenance costs 400,000 per month 2 3 2,400,000        992CHF            1,400,000            579.71            
Sub‐total 8,250,000        3,409CHF        7,330,000            3,035CHF        
Conduct field monitoring , technical support supervision & Evaluation

661 Perdiem for technical programme staff 80,000       Days/ 3 days p 8 7 4,480,000        1,851CHF        2,060,000            853.00            
661 Drivers' perdiem during field monitoring 60,000       Days 4 5 1,200,000        496CHF            120,000               49.69              
700 Monitoring Visits‐IFRC 3,630,000 trips 1 1 3,630,000        1,500CHF        ‐                  
593 Mileage 2,027         km 800 2 3,243,200        1,340CHF        9,431,008            3,905.18        

Sub‐total 12,553,200     5,187CHF        11,611,008          4,808CHF        
Logistics and stores

593 Mileage for distributions 2,027         km 1,100 1 2,229,700        921CHF            4,424,077            1,831.92        
593 Mileage for delivering items 5,600         km  1,000 1 5,600,000        2,314CHF        15,010,841          6,215.67        
593 Mileage for assessments 2,027         km 1,500 1 3,040,500        1,256CHF        4,528,318            1,875.08        
593 Truck hire 600,000     days 3 4 7,200,000        2,975CHF        4,200,000            1,739.13        
593 Loading and off loading costs 400,000     trips 1 8 3,200,000        1,322CHF        130,000               53.83              
590 Ware house storage maintenance costs 500,000     months 1 2 1,000,000        413CHF            1,200,000            496.89            

sub‐Total 22,270,200     9,203CHF        29,493,236          12,213CHF      
Project Support Costs 

710 Communication & RC Identity cost ( media coverage/documentary &  etc.) 1,000,000 Monthly 1 3 3,000,000        1,240CHF        4,910,000            2,033.13        
661 Drivers' perdiem (vehicles from regional offices to support  the field over 3 months period) 60,000       persons/night 2 12 1,440,000        595CHF            ‐                        ‐                  
667 Volunteer protection and equipment (jackets, gum boots) 140,000     kit 30 1 4,200,000        1,736CHF        ‐                  
593 Vehicle pool costs/mileage‐from NHQ to areas 2,027         Kms 1500 1 3,040,500        1,256CHF        ‐                        ‐                  
730 Stationery (photocopy, toners etc.) 1,500,000 Lump sum 1 2 3,000,000        1,240CHF        830,000               343.69            
740 Communication  (telephone, fax, airtime, photo coping.) 1,800,000 Lump sum 1 2 3,600,000        1,488CHF        1,800,000            745.34            
740 Internet Subscription 300,000     Lump sum 2 1 600,000           248CHF            504,000               208.70            
760 Bank/Financial charges  150,000     Lump sum 1 1 150,000           62CHF              ‐                  

Sub‐total 19,030,500     7,864CHF        8,044,000            3,331CHF        
TOTAL 253,653,900      104,816CHF    253,888,244       105,130CHF   

599 PSR 16,487,504        6,813CHF       599 PSR 16,487,504        6,813CHF       
GRAND TOTAL 270,141,404      111,629CHF    253,888,244       105,130CHF   

Transfer 231,216,930 rate 2415 equivalent of 94,742 CHF
TRANSFER 231,216,930
EXPENSES 253,888,244      
Over expenditur 22,671,314         
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