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UNICEF’s Key Results with Partners  

Key Performance 
Indicators 

 
UNICEF 

 
Cluster 

UNICEF 
Target 

UNICEF 
Results  

% of 
Target  

Cluster 
Target 

Cluster 
Results 

% of 
Target 

Number of children 
with SAM admitted for 
treatment 

22,700 
 
9,231 
 

41% 22,700 
 
9,231 
 

41% 

Number of internally 
displaced persons and 
returnees who have 
access to improved 
sanitation 

170,000 138,900 82% 388,000 NA NA 

Number of people 
that access basic 
health services and 
medicines in the 
affected areas 

1,171,400 728,755 62% 1,472,000 NA NA 

Number and % of 
children who received 
learning materials 

300,000 233,555 78% 350,000 258,706 74% 

Number of children 
participating in 
temporary learning 
spaces  

60,000 33,049 55% 60,000 33,049 55% 
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2.4 million  
CHILDREN AFFECTED  
(2015 Strategic Response Plan) 

4.8 million 
PEOPLE AFFECTED 
(2015 Strategic Response Plan) 

2.7 million  
PEOPLE WHO NEED  
ASSISTANCE (OCHA 22 June 2015) 

399,000  
INTERNALLY DISPLACED PERSONS 
(OCHA 22 June 2015) 

461,000 
REFUGEES IN NEIGHBORING COUNTRIES (CHAD, CAMEROON, 
DRC, CONGO), UNHCR 30 June 2015  

 

UNICEF Appeal 2015 

US$ 73.9 million 
Funds received as of 30 June 2015 

US$ 24 million 

          

 

 

Funding 
gap
68%

Funds 
received

32%
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African Republic 

Humanitarian 
Situation Report 

SITUATION IN NUMBERS 

Internally displaced children in Bambari. ©UNICEF/2015/Le Du 
 
  

  Highlights 
 

 A schedule for the Central African elections was officially released 
by the National Elections Authority on 19 June, with the first round 
of presidential and parliamentary votes to be held on 18 October 
and a second round on 22 November. A referendum will be held 
on 4 October to define a new constitution. 
 

 As of 30 June, a total of 128,807 children have had access to 
psychosocial support through 15 child friendly spaces and mobile 
recreational activities. 
 

 On 12 June, UNICEF, the EU, the MoE and the MoH signed an EU 
contract for a three-year  programme aiming at i) restoration and 
reinforcement of basic education services including rehabilitation 
and re-equipment of approximately 300 primary schools, training 
and deployment of approximately 5,000 teachers, and support for 
out-of-school children; and ii) improving access to community 
based health services for remote populations through 
implementation of integrated community case management of 
childhood illnesses in six districts. 
 

 Although the number of IDPs has been decreasing since the 
beginning of this year (especially in Bangui and due to security 
improvement), a new wave of population displacement has been 
noticed in Ouham and Nana-Gribizi prefectures in the northwest 
and centre of the country.  
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Situation Overview & Humanitarian Needs  
 
UNICEF remains gravely concerned about the continuing acute humanitarian crisis in the Central African Republic 
(CAR). An estimated 399,000 people are still internally displaced, including 33,000 people in Bangui (OCHA, 22 June 
2015). According to the UNHCR regional update on 30 June, the total number of refugees in neighbouring countries 
(Cameroon, Chad, Republic of Congo and DR Congo) is estimated at 461,000 people, with nearly 220,000 refugees 
having arrived since December 2013, the debut of the current crisis. 

According to the Integrated Food Security Phase Classification (IPC) in April 2015, approximately 1,268,000 people (out 
of a total population of 4.8 million), are in need of urgent assistance. In rural areas, 19% of the people are in IPC “crisis” 
Phase and 12% are in IPC “Emergency” Phase. Additional food security indicators show a deterioration of the situation 
compared to a year earlier. For instance, according to a recent rapid assessment, the percentage of households with 
inadequate food consumption stood at 36% in March 2015, compared to 26% in October 2014 (Source: GIEWS 2015).  

The voluntary return and reintegration operation for IDPs at the Bangui Mpoko displacement site continues. The return 
movement is mainly related to a relative improvement in security in some areas of the country including Bangui, and 
in particular due to the increased presence of MINUSCA forces in some areas of origin of the IDPs. However, there are 
displacement movements with new IDPs sites observed in Ouham and Nana-Gribizi prefectures in the centre and 
northwest of the country.  

In Yaloke, the relocation of the Peuhl community to the new site took place on 11 June; 316 individuals, of which 242 
were children, were registered. Out of this caseload, 109 people expressed a willingness to be relocated to Cameroon. 

A schedule for the Central African elections was officially announced by the National Elections Authority on 19 June, 
with the first round of presidential and legislative votes to be held on 18 October and a second round on 22 November. 
A referendum will be held on 4 October to define a new constitution. This is the first time dates have been announced 
for elections initially planned to take place this summer. The electoral census was launched on 26 June and is expected 
to conclude on 11 July.  CAR refugees in neighbouring countries are excluded from the current registration process. 

 

Humanitarian leadership and coordination  
 
A Common Humanitarian Fund (CHF) special allocation process was finalised early this month; the UNICEF RRM 
programme benefited from US$ 1 million, which will be used for supply prepositioning. 
 
The CHF round 2 allocation process was launched during the week of 15 June. The total budget stands at US$ 12.1 
million and will be allocated to nine clusters following a detailed allocation calendar. 
Consultations on the establishment of a national return strategy have begun at HCT level; it is proposed that the Early 
Recovery cluster, in coordination with the Protection cluster, take the lead in the process of developing SOPs for the 
assistance of returned. UNICEF will be part of these consultations. The inter-agency contingency plan is now under 
discussion.  
 
The Financial Tracking System (FTS) shows that the SRP 2015 total funding received stands at US$ 183.7 million, which 
represents 30% of mobilised funds.   

 
Summary Analysis of Programme Response  

 

Nutrition  
 

Since January, a total of 9,231 children under five have been admitted for Severe Acute Malnutrition (SAM) treatment, 
including children from IDP sites and enclaves. This represents 41% of the annual target. SAM cases include 
13.3%1,225) of patients with complications in inpatient therapeutic units (IPT) and 86.7% (8,006) of those in outpatient 
therapeutic units (OPT).  

As of 31 May, up to 39 inpatient and 287 outpatient therapeutic units providing Community-Based Management of 
Acute Malnutrition (CMAM) services are functioning. Although the access and attendance to Integrated Management 
of Acute Malnutrition (IMAM) facilities have increased, the coverage rate of integrated units remains low in 40% of 
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prefectures mostly due to insecurity in 2014. Results meet humanitarian standards with an 87% cured rate, a 1.9% 
death rate and a 10% default rate. 

Following the validation of the revised IMAM national protocol in December 2014, 152 trainers are being trained in 
order to build the capacity of health workers at prefecture level to improve the quality of care. The implementation 
of Integrated CMAM activities aims also to progressively integrate a package of Infant and Young Children Feeding 
(IYCF), HIV and WASH activities.  

UNICEF continued to provide relief assistance to vulnerable populations in IDP sites and enclaves including Batangafo 
where 12 cases of SAM in IPT and 81 in the OTP of Kaga-Bandoro, Bambari and Boda were admitted for treatment in 
June. A slight increase in new admissions has been observed since the beginning of the rainy season. In Yaloke enclave, 
nutrition screening for 196 people (including 79 children aged 6-59 months), was conducted on 5 June. Among these 
children, 13 cases of SAM were identified while 30 others were suffering from Moderate Acute Malnutrition (MAM).  

On 16 June, two of the tents hosting 18 children with SAM in transition phase at Bangui Paediatric Complex (CPB) were 
destroyed by a fire. No children were wounded but parents and children lost their basic personal belongings. In 
response they were relocated to another tent and UNICEF provided relief assistance including blankets, mats, kitchen 
sets, and mosquito nets and ACF provided psychosocial support. 
 

Health  
 
Along with partners, UNICEF provided assistance in for the polio campaign from 28 May to the end of the first week 
of June in three prefectures of the health region 2, namely Nana-Mambere, Mambere- Kadei and Sangha-Mbaere.  

A total of 148,805 out of 152,144 children under five targeted received the oral polio vaccine (97.8%). Despite 
seemingly good coverage, results from an independent monitoring exercise identified areas with more than 10% of 
children who did not receive the vaccine. For example, in the Baboua sub prefecture 11,500 children under five did 
not have access to polio vaccines due to ongoing clashes between armed groups. From 19 to 21 June, UNICEF 
supported an additional sub-national polio campaign in health regions 3 and 5 targeting 214,345 children under five.  

These two sub-national polio campaigns were synchronised with campaigns in Cameroon in order to reach children 
moving across the border. 

During the reporting period, UNICEF supplied essential drugs and medical equipment, including 32 basic health kits, 
118 midwifery kits and 1,798 PAC of antimalarial drugs to implementing partners for a total value of US$ 376,483.62. 
This will allow for the treatment of 32,000 persons, will treat 53,940 cases of malaria, and allow for 1,000 safe 
deliveries. In addition, 42,142 long lasting insecticide treated nets (LLINs) were distributed to households with 
internally displaced persons, pregnant women and children under five.  

In collaboration with the MoH, UNICEF is conducting a baseline vaccination coverage survey in two prefectures 
selected to host a pilot project aiming at addressing inequities in immunization. The results will allow the identification 
of bottlenecks leading to inequity and will propose relevant strategies. Data collection is completed and the 
preliminary results should be available in July. 

In order to improve the capacity of implementing partners in service delivery, on 16 June UNICEF donated five vehicles 
to the Ministry of Health. This included three vehicles related to the tripartite agreement between GAVI, the Ministry 
of Health and UNICEF for health system strengthening and two ambulances supplied through UNICEF regular 
resources to improve referral care in Ouham and Nana-Gribizi prefectures. 

The Health unit reports on three key humanitarian indicators, with achieved UNICEF targets as of 30 June as follows: 

 62% of people accessed basic health services and medicines in affected areas; 

 16,000 children under five were vaccinated against measles in response to the outbreak in the districts of 
Bangassou and Bria. This represents 6, 4% of the revised annual target of 250,000 children under five to be 
vaccinated against measles in the enclaves and IDPs sites and as response to potential outbreaks. The 732,000 
under-five children represent the national target for the upcoming October follow-up measles campaign. 

 91,635 children 6-59 months provided with Vitamin A during the local polio supplementary immunization 
activities in 7 districts. (12.5% of the national target).  
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HIV/AIDS  
 
Some 18 health and social workers and 14 members from community-based organizations in Nana-Mambéré were 
trained on the management of prevention of mother to child transmission (PMTCT) and paediatric AIDS care in 
Bozoum during the first week of June.  
 
During the period of 16 – 23 June, a joint mission with the MoH team at central level and the health coordination and 
supervision team in Bouar was conducted in Nana–Mambere prefecture. As a result, 10 health structures were 
supervised and in service training was provided on major constraints in the following health facilities: Bouar Hospital, 
St Joseph, CDV Bouar, Herman, Houssa, Wantigura, Maigaro, SOS, Yole and Yenga. The capacity of 98 health workers 
was strengthened through the in service training and supervision. 
 
UNICEF has followed up the launch of a PMTCT scale up project with CORDAID in 14 health facilities in Nana-Mambere 
prefecture. Seven facilities have already begun.  
 
In order to support HIV prevention among youth and women at community level, 50 peer educators were selected 
among young girls and community health members.    
 
Overall response progress for the four key humanitarian indicators stands as follows on 30 June: 79% of pregnant 
women in targeted prefectures received HIV/AIDS counselling; 43% of youth and adolescents who received HIV/AIDS 
counselling were tested and referred where necessary; and 29% of children born to mothers living with HIV received 
appropriate treatment. The low percentage of children provided with treatment is due to the following: many women 
still deliver at home and therefore no data are available on the HIV status of new-borns; a weak referral system for 
HIV treatment for children; and HIV stigma still prevents many mothers from undergoing HIV treatment for themselves 
and their children.  
 

WASH 

 
In Bangui, in partnership with Oxfam, 118,500 litres of water were distributed to 13,025 IDPs in seven locations. This 
yields a ratio of 9.09 litres per person per day, which is below the SPHERE standard of 15 litres per person per day. 
Concerning sanitation, through partnership with ACTED, 55 latrines were rehabilitated in 12 sites for 2,750 IDPs. 
Some 1,356 people attended the awareness campaign on hygiene promotion and hand washing practice. 
 
In Boda, in partnership with Tearfund, 16 latrines were built for 975 internally displaced persons, allowing for a ratio 
of 59 people per latrine. 
 
In Kaga Bandoro, with combined efforts of UNICEF and ICRC, 100 m3of safe drinking water was distributed to 16,000 
IDPs on Evêché site, with a ratio of 6.25 litres of water per person per day, which is below the minimum standards of 
15 litres per day per person. Through the partnership with the rural water authority (ANEA), four boreholes were 
constructed for 2,000 IDPs and 13 pumps were repaired to supply safe drinking water to 6,500 IDPs. 
 
In Bossangoa, SODECA supplies 3,930 m3 of safe drinking water to 35,000 people on a weekly basis. This is possible 
through two 30 KVA generators and chemicals provided by UNICEF for the production and distribution of safe 
drinking water in Bossangoa town. ANEA, with UNICEF support, carried out the following activities in Bossangoa and 
Batangafo: 

 Repair of 41 pumps for 12,800 IDPs; 

 Construction and rehabilitation of 153 latrines for 2,850 IDPs. 
 
In Bambari, with UNICEF support, Vitalite Plus and ANEA carried out the regular maintenance of 80 gender-segregated 
latrines for IDPs and host communities: Vitalite Plus is in charge of 50 latrines, while ANEA only covers the 30 latrines 
at the Bambari airport IDP site. ANEA also repaired three pumps that provide safe drinking water to 3,400 IDPs. 
 
In Grimari, ANEA repaired nine pumps in order to supply safe drinking water to 7,000 IDPs. 
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In Kombele village, with UNICEF support, Vitalite Plus provided awareness on safe drinking water, sanitation and 
hygiene and distributed two jerrycans and six soap bars to 336 households (IDPs and hosts).   
 
As of 30 June, UNICEF achievements against its three annual targets are as follows: 

 34% of affected people have access to improved sources of water and sufficient quantity. With security 
improvement during the first half of year, the number of newly affected people was lower than expected and 
therefore a low level of achievement (151,700 compared to 450,000 people planned). However, the risk of 
new population movement still high during the second half of year; 

 82% of internally displaced persons and returnees have access to improved sanitation. Given this high 
performance during the first-half of the year and also pressing needs in sanitation, the CO has decided to 
increase the annual target from 170,000 IDPs to 250,000 IDPs. 

 25% of people in affected areas benefited from WASH NFI distribution. With security improvement during the 
first half of year, the number of newly affected people was lower than expected and therefore a low level of 
achievement. (54,499 compared to 220,000 people planned). However, the risk of new population movement 
still high during the second half of year. 

 

Child Protection 

 

Children released from armed groups 
In Ouham prefecture, 1,159 children (378 girls and 781 boys) formerly associated with anti-Balaka have been attending 
primary school since January. UNICEF worked with its partner AFEB (Women’s Association of Bossangoa) to identify 
children who were in the anti-Balaka in 10 locations including Bofile, Bokina, Bokongo, Bossangoa, Bouka, Kazouene, 
Lere, Nana Bakasa, Nanga Boguila, and  Ngawele. These children lost two school years, as did children who were not 
associated with armed groups but were also affected by the armed conflict. UNICEF will continue to provide these 
children and the rest of the community with reintegration services through local partners and the Ministry of Social 
Affairs at the district level. Another group of 1,227 vulnerable children in the community were provided with basic 
services including access to school, clothing, and family reunification in Ouham prefecture. 
 
In Nana-Gribizi prefecture, 82 children (71 boys and 11 girls) aged 15 years and above who were released by the anti-
Balaka were provided with socio-economic reintegration opportunities through a partnership between Save the 
Children and UNICEF in Kaga Bandoro town as well as in villages on the Kaga Bandoro – Mbres axis. In addition, 317 
other vulnerable children in the community were provided with access to basic education.  
 
Some of the children who were among the 357 released by armed groups in May have started attending accelerated 
learning and basic literacy classes in Alindao. Others will begin in Bambari in July following the signing of a programme 
cooperation agreement between UNICEF and the Catholic Schools Network (ECAC) this month.  
 
As of June, there are 1,598 children released from armed groups who are benefiting from the reintegration programme 
through UNICEF supported interventions in Bambari, Ouham and Nana Grebizi. This represents 46% of the annual 
targets for 2015. 
 
At political level, a national reintegration strategy for children released from armed groups was adopted after a two-
day workshop organised by the Ministry of Social Affairs from 17 to 18 June in Bangui, with the participation of the 
Ministry of Defence, the DDR High Commissioner and NGO partners. A UNICEF team from the Regional Office and NY 
Headquarters provided technical support to the strategy design.  

 
Psychosocial support to conflict affected children 
A mid-year review conducted in zonal offices provided the child protection programme with an opportunity to compile 
available data on children who participated in psychosocial activities from all implementing partners. As of 30 June, a 
total of 128,807 children (54% girls and 46% boys) had access to psychosocial support. This represents 129% of the 
annual target. These interventions were carried out through mobile-type recreational activities conducted in villages 
and 15 child-friendly spaces organised by AFEB in Boguila, Bossangoa, Bouca and Nana Bakassa; DRC and War Child 
UK in Batangafo and Lady, and Save the Children and NDA in Ouaka prefecture. 
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Sexual and Gender-Based violence against children and women 
Gender-based violence, including sexual violence against children and women, remains one of the largest protection 
challenges in CAR. Conflict affected areas (for example Nana-Grebizi prefecture) have seen an increase of incidents 
of sexual violence on women and children since January. In June, the GBV sub-cluster informed a UNICEF child 
protection team visiting Kaga Bandoro that from January to June, there were 277 rape cases documented by GBV 
partners in the region. This represents an average of 46 rape incidents per month, which could be the highest in the 
country.  
 
The Central African Women Lawyers’ Association (AFJC) has expanded its gender-based prevention and response in 
three IDP sites in Bangui (Grand Séminaire de Bimbo, Fatima and St Joseph Mukasa) in order to provide services to 
GBV survivors and prevent further occurrence. The total number of GBV listening centres supported by UNICEF and 
run by AFJC in CAR has increased from 10 to 13. 

 

Unaccompanied and Separated Children 
UNICEF partners continue to assist unaccompanied and separated children (UASC) to re-establish contact with their 
families and reintegrate them into their respective communities. In March, the number of UASC identified throughout 
CAR was 616 (530 unaccompanied minors and 86 separated children). As of 30 June, a total of 218 UASC have been 
reunified with their families: 43 in Bambari, Grimari and Alindao by NDA and Save the Children, 25 in Boguila and 
Batangafo by AFEB and DRC; 125 in Kaga Bandoro and on the Kaga Bandoro – Mbres axis by Save the Children; and 25 
from Yaloke to Boda, Cameroon and Chad in collaboration with World Vision and UNHCR. In total, 218 children (86% 
are UAM and 14% SC) out of 616 identified children have been reunified (35% of the overall caseload). Family tracing 
is on-going by ICRC for the most important caseload identified in Boda.  

The Child Protection section reports on three key humanitarian indicators with the following results as of 30 June: 

 129% of displaced and vulnerable children participated in psychosocial activities. Given this high performance 
for the first half of the year, the CO has decided to increase the annual target from 100,000 to 200,000 
displaced and vulnerable children. 

 46% of children targeted were released from armed forces and groups.  

 Only 18% of women and children identified as survivors of sexual violence received access to holistic support.  

 Education  
 
In June, UNICEF continued to work closely with the Ministry of Education (MoE) in support of the three-year (2015-
2017) Transition Plan which focuses on moving from emergency to development as the security situation improves. 
UNICEF also strengthened its Education in Emergency activities in areas where the need for education is urgent, 
including establishing and extending Temporary Learning Spaces (TLS or “ETAPES” in French) and distribution of much 
needed school materials.  

UNICEF, the European Union (EU) and the MoE signed the official EU contract for a three-year programme for the 
restoration and reinforcement of basic education services including rehabilitation and furnishing of approximately 300 
primary schools, training and deployment of around 5,000 teachers (50% males and 50% females), support for 5,000 
children affected by the conflict including 1,000 children released from armed groups, and reinforcement of student 
and parent associations. In preparation for this important programme, UNICEF and the MoE finalised the selection of 
implementing partners in the five target provinces (Bangui, Ombella M’poko, Kémo, Nana-Gribizi, and Bamingui- 
Bangoran).  

UNICEF opened additional TLS in three insecure provinces (Ouham, Ouaka and Basse Kotto) for 3,854 children (2,061 
girls, or 53%) who have not been able to go back to school since the crisis broke out. As UNICEF supports the release 
of children associated with armed groups, TLS are needed to facilitate their protection and reintegration and are also 
needed to help out of school children get back into the education system.   

UNICEF supported the strengthening of 12 existing TLS and 23 new TLS in Batangafo, where there are over 33,000 IDPs, 
including over 16,000 children, in partnership with the Danish Refugee Council (DRC) and the Associated Catholic 
Teaching of Central Africa (ECAC).   
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UNICEF also organised the visit of local education authorities to recently re-opened schools in conflict-affected Mbrès 
(Nana-Gribizi prefecture). Given the importance of re-opening schools that had remained closed for more than three 
years, UNICEF distributed 8,000 individual school bags to encourage school enrolment and attendance.  

Activities under the US$ 3.69 million accelerated funding provided by the Global Partnership for Education (GPE) 
officially came to an end on 30 June 2015. The activities, implemented from January 2014, aimed to facilitate the 
return to school for 115,000 students and 1,435 teachers in provinces most affected by the crisis. These activities 
included light rehabilitation of schools damaged during the crisis, organisation of catch-up classes, support to local 
education authorities in monitoring and supervision of teachers and distribution of teaching and learning materials as 
well as school furniture. The positive results achieved under this program will be further expanded by the new three-
year programme funded by GPE (US$ 15.5 million) in 12 provinces (Ouham, Ouham Pende, Mambéré-Kadeï, Sangha- 
Mbaéré, Lobaye, Nana-Mambere, Mbomou, Haut-Mbomou, Vakaga, Ouaka, Haute-Kotto, Basse-Kotto). UNICEF is 
moving forward with the implementation of this second phase of GPE programme by completing several key 
preliminary activities such as contracting selected implementing partners and identifying the target localities and 
schools.   

While UNICEF is working to ensure quality and inclusive education for all children in CAR, additional funding is urgently 
required to further support children who remain in areas which are affected by insecurity. UNICEF has only received 
20% of the requested humanitarian response funding for 2015.   

UNICEF’s Education section has reported against its annual targets as follows as of 30 June: 

 78% of children received learning materials; 

 62% of displaced children aged 3 to 17 years gained access to relevant education opportunities. 
 

Communication for Development  

 

In June, the following three activities were carried out by the C4D section with respect to social cohesion: 

 Implementation/installation of 102  listening committees in 61 different neighbourhoods in Bouar town; 

  Training of 14 team leaders;  

 Distribution of 102 solar radio to listening committees; 

 Support communication for polio supplementary immunization activities in Health Regions 3 and 5. 
  

Rapid Response Mechanism 
 
In June, the five implementing RRM partners (ACF, ACTED, DRC, PU-AMI, and Solidarités International) undertook eight 
exploratory missions in Sangha-Mbaere, Ouham, Ouham Pende prefectures, and eight Multi-sectorial Assessments 
(MSAs) in Bamingui-Bangoran, Ouaka, Mambéré-Kadeï and Mbomou prefectures.  

During the same period, three NFIs and three WASH interventions were carried out in Ouham and Mambéré-Kadei 
prefectures, reaching a total of 15,615 people (3,123 households) in NFI, and 12,327 people (2,465 households) in 
WASH activities.  

Beneficiaries were provided with plastic sheeting, blankets, soap, buckets, plastic mats and mosquito nets. The 
communities benefitted from 12 hygiene promotion sessions, the rehabilitation of four water points, and the 
construction of 100 latrines. 

Since the beginning of 2015, RRM interventions (NFIs) reached 81,635 people (16,327 households. In terms of WASH, 
32,156 or 6,431 households) benefitted from 33 hygiene promotion sessions, 191 emergency latrines, and 16 water 
points rehabilitated/built. 

As of 25 June a total of 22,758 households were reached, which represents 57% of the annual target. 

RRM beneficiaries were reached through an efficient early warning system all over the country that provided a total 
of 110 alerts since 1 January. Those alerts were followed by 56 exploratory missions and/or 47 Multi Sectorial 
Assessments that resulted in 27 interventions in NFI and WASH directly undertaken by RRM partners.  
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Some areas still suffer from difficulty of access, and UNICEF thus supports strong advocacy in civil and military 
coordination and protection of civilians for the stabilisation of some zones (borders with Cameroun and Chad) as well 
as the rehabilitation of roads (i.e, Gadzi sub-prefecture in Mambere-Kadei). 

 

Supply and Logistics & Construction  
 

 As of 15 May, the total value of the 2015 consolidated Supply Plan is US $28,509,980, composed of US$ 
24,443,434 for goods and US$ 4,066,546 for services. As of 19 June, the Supply Plan implementation rate is 
35.05%. 

 On 21 June (22 May to 21 June 2015), US$ 892,027 of supplies (essential medical supplies, health kits, nutrition 
products, NFI and WASH items) were distributed to UNICEF implementing partners. 

 As of 21 June, the stock balance position is US$ 2,637,108.   

 Information: Trucks continued to move in regular MINUSCA escorted convoys from the border to the Bangui 
hauler terminal. The planned schedule of convoy movements to Bangui is Monday, Wednesday and Friday, 
and from Bangui on Thursday and Sunday. Security issues have been observed in the corridor, including attacks 
on commercial truck convoys escorted by MINUSCA by armed criminal groups. 

 
Extensive follow up of the construction work for the paediatric hospital in Bangui and the regional hospital in Berberati is 
still ongoing with work progressing satisfactorily: 90% for the surgical theatre and 60% for the emergency outpatient 
screening unit in Bangui. Work is at its final stage in Berberati with additional work added to enable the full functioning of 
the hospital. Monitoring activities of construction under the Kekereke project to close the final stages of completion are in 
progress: partial hand-overs are ongoing.  

 
External Communications and Fundraising 
 
During the reporting period, the communications team worked on the agreement signed by the nine armed groups to 
release all children within their respective ranks, as well as the first mass release of 357 children in Bambari. 
 
These topics have had a major impact for global media in June: journalists from both French Television France2 and 
Japanese television NHK visited Bambari with UNICEF for a follow up on the released children. 
 
The communications team also organised a press visit for Spanish media (TV, radio and print) in the outskirts of Bangui 
to visit a project implemented by UNICEF WASH team and the national water and sanitation agency. Experts from Laos 
are training a group of youth – some of whom are former members of armed groups - on manual drilling. 
 
The communication team also issued a press release on the official signing of two major UNICEF-EU programmes: 
education and health. The ceremony was attended by major national media outlets and mentioned extensively during 
the Geneva press briefing. 
 
The communications teams, along with C4D section, also engaged in the launching process of “U-report République 
Centrafricaine” by finalising the communications material and working on the events for the official start of the project. 
The Facebook and Twitter pages were updated on a regular basis, attracting a growing number of interest and 
interactions. 
 

Cluster Coordination 
 
UNICEF is leading the WASH, Education and Nutrition clusters and the Child Protection sub-cluster for the CAR emergency 
response. WASH, Education and Nutrition clusters and the Child Protection sub-cluster have a dedicated cluster coordinator. 
All clusters meet on a weekly basis.  

 
Funding  
 
As of 30 June, UNICEF has received almost $24 million against the $73.9 million in the 2015 HAC requirements. Details are 
provided in the below sectoral table.  
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Sector 
Initial HAC 2015 

requirements 
Income through UNICEF 

and donors* 

Funding Gap 

$ % 

Nutrition 11,500,000 2,230,310.05 9,269,689.95 81% 

Health and HIV/AIDS 19,000,000 4,283,413.67 14,716,586.33 77% 

Water, Sanitation & 
Hygiene 

11,400,000 4,385,752.22 7,014,247.78 62% 

Child Protection 10,000,000 5,610,297.10 4,389,702.90 44% 

Education 7,000,000 1,411,179.24 5,588,820.76 80% 

Rapid Response 
Mechanism 

15,000,000 5,767,490.13 9,232,509.87 62% 

Total 73,900,000 23,688,442.41 50,211,557.59 68% 

 
UNICEF wishes to express gratitude to all public and private sector donors for the contributions and pledges received, 
which have made the current response possible. UNICEF would especially like to thank National Committees and donors 
who have contributed non-earmarked funding. Non-earmarked funding gives UNICEF essential flexibility to direct 
resources and ensure the delivery of life-saving supplies and interventions to where they are needed most – especially 
in the form of longer-term and predictable funding and in strengthening preparedness and resilience. Continued donor 
support is critical to continue scaling up the response. 

 
SUMMARY OF PROGRAMME RESULTS – as of 30 June 2015  
 

Sector Indicator 

2015 

UNICEF & operational partners Sector / Cluster 

UNICEF 
Target 

Cumulative 
results (#) 

% of 
Target 

Achieved 

Cluster 
Target 

Cumulative 
results (#) 

% of 
Target 

Achieved 

Health 

Number and % of children U5 
vaccinated against measles  

732,000 16,330 2% 732,000 16,330 2% 

Number and % of children U5 
provided with Vitamin A  

565,000 91,635 16% 565,000 91,635 16% 

Number and % of people that access 
basic health services and medicines in 
the affected areas  

1,171,400 728,755 62% 1,472,000 NA NA 

UNICEF Operational Partners: ACF, SAVE THE CHILDREN, FRENCH RED CROSS, COLLABORATION WITH MSF, CARITAS                                                                                                                                                                                                                   

Nutrition 

Number and % of children 6-59 
months with Severe Acute 
Malnutrition (SAM) admitted for 
therapeutic care and benefitting from 
promotion of nutrition practices 

22,700 9,231 41% 22,700 9,231 41% 

Recovery Rate >=75% 87%   >=75% 87%   

Death Rate <5% 2%   <5% 2%   

Default Rate <15% 11%   <15% 11%   

UNICEF Operational Partners: ACF, COHEB, IMC, MSF-F, MSF-E, MSFH, CARITAS, MERLIN, SAVE THE CHILDREN. Data as of 31 May 2015. 

WASH 
Number and % of affected people that 
have access to improved sources of 
water and sufficient quantity 

450,000  151,700  34% 1,400,000 NA NA 
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Number and % of internally displaced 
persons and returned who have 
access to improved sanitation 

170,000 138,900 82% 388,000 NA NA 

Number and % of people in affected 
areas who benefited from WASH NFI 
distribution  

220,000 54,499 25% 388,000 NA NA 

UNICEF Operational Partners: IRC, ACF, ANEA, LIFA, EEA, Caritas-Bambari, ICDI, IMC, OXFAM, SODECA, ICDI, LEAGUE ISLAMIQUE AFRICAINE 
Standard sphere not yet reached for Bangui sites. Bossangoa Standard Sphere almost reached with the provision of 12 liters of water per 
person per day.  

Child 
Protection 

Number and % of displaced and 
vulnerable children participate in 
psychosocial activities 

100,000 128,807 129% 150,000 145,092 97% 

Number and % of children released 
from armed forces and groups 

3,500 1,598 47% 3,500 1,598 47% 

Number and % of women and 
children identified as survivors of 
sexual violence have access to holistic 
support 

3,000 540 18% 3,000 540 18% 

UNICEF Operational Partners: AFEB, AFJC, DRC, IRC, Mercy Corps, NDA, Save the Children and War Child 

HIV/AIDS 
Number and % of pregnant women 
receiving HIV/AIDS counselling 

46,095 36,243 79% Not Applicable 

  

Number and % of youth and 
adolescents who received HIV/AIDS 
counselling and are tested and 
referred where necessary 

25,000 10,778 43% Not Applicable 

  
Number and % of children born to 
mothers living with HIV receiving 
appropriate treatment 

3,569 1,025 29% Not Applicable 

  UNICEF Operational Partners: MoH. 2014 indicators and targets revised, progress made has been adjusted accordingly. 

Education 

Number and % of children who 
received learning materials 

300,000 233,555 78% 350,000 258,706 74% 

Number and % of displaced children 
aged 3 to 17 years that access 
relevant education opportunities   

60,000 36,903 62% 60,000 36,903 62% 

UNICEF Operational Partners: BSF, ESF, IDEAL, CARITAS, REMOD, ACCM, ECAC, Yamacuir, FCA, NRC, CORDAID, SCI 
164 Temporary Learning Spaces (TLS or ETAPEs in French) functional in Bangui, Kaga Bandoro, Batangafo, Bambari, Grimari, Yaloke, Dekoa, 
Bégoua, and Ngakobo. 

RRM 
Number and % of highly vulnerable 
households assisted with WASH 
interventions/non-food items 

40,000 22,758 57% Not Applicable 

 
Twitter handle: @UNICEF_CAR, #CARcrisis 
Facebook: www.facebook.com/UNICEFCAR 
UNICEF CAR Humanitarian Action for Children Appeal: http://www.unicef.org/appeals/car.html 
 
The next CAR Country Office Humanitarian Situation Report will be released on or around 30 June 2015. 
 
 
Who to contact for further information: 
 

Mohamed Malick Fall 
Representative  
Central African Republic 
mmfall@unicef.org 

Celestin Traore 
Deputy Representative, ai  
Central African Republic 
ctraore@unicef.org 

Donaig Le Du 
Chief Communication 
Central African Republic 
dledu@unicef.org 
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