
 

 

 
Appeal History 

 
25 May 2017: Heavy rainfalls trigger floods and landslides in 
the south of the country. 
 

26 May 2017: SLRCS deploys teams to the affected areas for 
assessments and to provide emergency relief support. 
 

30 May 2017: CHF 228,000 is allocated from IFRC’s Disaster 
Emergency Relief Fund (DREF) to support SLRCS in 
addressing the immediate needs of the people. 
 

Emergency appeal n° MDRLK006 GLIDE n° FL-2017-000057-LKA  
EPoA update n° 3 
Date of issue: 21 October 2018  

Timeframe covered by this update:  
1 June 2017 to 31 August 2018 

Operation start date: 25 May 2017 Operation timeframe: 19 months 
End date: 31 December 2018 

Overall operation budget: CHF 2,060,682 DREF amount allocated: CHF 228,000  

N° of people being assisted: 62,000 families (258,000 people); 6,000,000 indirect people to support. 
Number of people reached with the initial plan: 8,000 families (40,000 people). 
Number of people to be assisted with the extension: Additional 54,000 families (218,000 people); 6,000,000 indirect 
people to support. 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
The International Federation of Red Cross and Red Crescent Societies (IFRC) is actively supporting the Sri Lanka Red 
Cross Society (SLRCS) in implementing the Emergency Plan of Action activities. The International Committee of Red 
Cross (ICRC) also provided initial support to the SLRCS operations. Close coordination is being maintained by in country 
Movement partners (SLRCS, IFRC and ICRC).  
 
The American Red Cross (supported by Motorola), Bristol-Myers Squibb Foundation, British Red Cross, the Canadian 
Red Cross Society (from Canadian Government), Hong Kong branch of Red Cross Society of China, the IFRC at the 
UN, the Netherlands Red Cross (from Netherlands Government), New Zealand Government, New Zealand Red Cross, 
Norwegian Red Cross (from Norwegian Government), Red Cross of Monaco, Slovenia Government, Swedish Red 
Cross, Swiss Red Cross and the WHO’s Voluntary Emergency Relief Fund have supported the emergency appeal 
response through cash pledges, while Korean Red Cross and Japan Red Cross extended in-kind support and Singapore 
Red Cross, Chinese Government and German Embassy provided bilateral funding to SLRCS. 
 
While clusters were not officially activated, the UN Resident Coordinator requested that IFRC lead the coordination of 
the shelter response in its capacity as Global Shelter Cluster lead agency for natural disasters. These coordination 
activities are being supported by Government of Canada (through Canadian Red Cross), British Red Cross, Netherlands 
Red Cross and Swedish Red Cross. Sectorial Shelter coordination team coordinated all International Non-Governmental 
Organizations (INGOs), Government authorities and other partner organizations and, worked on shelter sector 
emergency response plan to the affected districts. 

Other partner organizations actively involved in the operation: 
Government of Sri Lanka, Tri-forces (Sri Lanka Army, Air-force, Navy), Police, Disaster Management Centre (DMC), UN 
agencies, INGOs, and other civil society organizations, and private sector partners (Coca-Cola, John Keels Foundation 
and others). 
 

Emergency Plan of Action Operation Update 

Sri Lanka: Floods and landslides  

Volunteers using a four-wheel drive to reach the most 
vulnerable and provide relief support, May 2017. (Photo: 
SLRCS Ratnapura branch) 
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1 June 2017: IFRC launches an Emergency Appeal for CHF 2,060,682 to support 40,000 people over a 9-month 
period. 
 

2 June 2017: A Shelter Coordination team is deployed to support the Government of Sri Lanka on the coordination 
of the shelter response for a period of six months, from June to November 2017. 

 

16 June 2017: Relief phase is completed, and operation moves to early recovery/recovery phase.  

 

12 July 2017: A Regional Disaster Response Team (RDRT) member is deployed for a period of three months (12 
July to 11 October 2017) to support the operations. 

 

18 July 2017: One Field Assessment and Coordination Team (FACT) cash delegate is deployed to assist the 
livelihood cash grant programme for a period of one month (18 July to 18 August 2017).  

 

27 February 2018: An operation update is issued to inform on the progress and timeframe extension until 31 July 
2018 with main focus on Disaster Risk Reduction (DRR) activities. 

 

30 June 2018: A revised Emergency Appeal is launched, informing the changes in activities for the floods operation 
according to the needs on the ground, and the extension of the operation timeframe until 31 December 2018. The 
focus of the operation during the extension will be on; health risk reduction programme with a special focus on 
dengue prevention to be implemented in 10 districts, DRR with special focus on Climate Change Adaptation (CCA) 
will be implemented in five districts, and National Society Capacity Building.  

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
In May 2017, the activation of South-West Monsoon weather conditions caused heavy rainfalls in the South-Eastern 
parts of the island. This triggered a major flood and landslide situation in the country, affecting thousands of lives, 
livelihoods and damages to properties. Disaster Management Centre (DMC) confirmed that 15 districts were affected 
due the heavy rains, strong winds and landslides. Matara, Kalutara, Galle, Ratnapura, Gampaha and Colombo are 
amongst the severely affected districts.   
 
Intensity of the floods increased due to release of water from small and medium reservoirs, which rose the water levels 
of rivers and water streams and caused heavy influx of flash floods. Reaching the affected people were difficult due to 
the prevailing high-water levels and landslides in access roads. Power cuts in highly affected areas caused limited 
telecommunication access to affected people and relief workers as well. Roads (including the national highways) were 
inundated in many places causing heavy traffic congestions across the affected areas, destructing the transportation of 
goods and services. 
 
According to DMC, as of second week of June 2017, at least 658,490 people (153,852 families) were affected, 213 
people died, 79 people were missing, 150 were injured by floods and landslide. A total of 185 camps were established 
with about 4,736 families sheltered temporarily. At least 2,788 houses were fully destroyed, and 18,417 houses were 
partially damaged by the disaster. The Government of Sri Lanka (GoSL) declared a ‘state of natural disaster situation’ 
and appealed internationally to support the response and rehabilitation efforts. 
 
 

Summary of current response 
 
Overview of Host National Society 
Since the onset of the floods, SLRCS was in the forefront providing assistance to the affected people. As the situation 
unfolded, SLRCS branches activated their branch disaster response teams (BDRTs) which supported the operations 
since 25 May 2017. Three National Disaster Response Team (NDRT) members were deployed to branches. 
Furthermore, branch volunteers were involved in conducting both 24-hour and 72-hour assessments, distribution of non-
food items (NRI), dry food and dry rations, search and rescue operations, provision of first aid, and coordination meetings 
with the GoSL, DMC and international non-government organizations (INGO’s). 
 
The following activities were conducted in the initial relief phase; first aid services, medical camps, well disinfection, 
hygiene promotion, house cleaning, distribution of non-food items (NFI), and Restoring Family Links (RFL).  
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After the initial relief phase, the focus of activities moved to early recovery/recovery phase, in the four most affected 
districts (Kalutara, Ratnapura, Galle and Matara). The areas in Gampaha and Colombo being affected to a lesser 
degree, people have returned to normal living situation. 
 
Under the early recovery/recovery plan, the following activities were conducted: unconditional cash grant of LKR 10,000 
(CHF 69) was provided to 800 people and LKR 50,000 (CHF 345) was provided to assist 400 families to assist with their 
livelihood. In addition, in order to enhance National Societies preparedness, trainings were conducted for volunteers 
and staff. 
 
A Shelter Coordination team composed of three staff (coordinator, Information Management (IM) and national staff IM 
coordinator) was deployed until 30 November 2017. The team provided coordination services in support of the Sri Lanka 
government for the shelter sector and assessed the local context for defining an adequate sectoral response. 
 
A number of surge personnel were deployed to support the operation. As such, a FACT Cash Transfer Programming 
(CTP) delegate from British Red Cross was deployed for a one-month period, a RDRT Operations Surge Support from 
New Zealand Red Cross was deployed for three months and a Senior Officer was deployed by the Delhi IFRC Country 
Cluster Support Team (CCST) for three weeks. 
 
Upon successful completion of the planned activities while funding remained, mainly due to savings made because of 
exchange fluctuations (rupee depreciation) in the country, the operational timeframe was first extended until 31 July 
2018 and later until 31 December 2018. This latest timeframe revision will ensure the operation focuses on Disaster 
Risk Reduction (DRR) aspects as well as National Society capacity building. 
 

Table 1: Summary of activities and people assisted 

Sector Activities Status 
Target # of 

families/people 
People assisted 

Shelter 

Mobilize SLRCS volunteers for 
assessments 

Completed - 150 volunteers 

Mobilize SLRCS volunteers for search 
and rescue 

Completed - 
90 volunteers (2,484 people 
assisted) 

Emergency shelter items (2 per each 
family) 

Completed 500 families  500 families  

Distribution & procurement of NFI  Completed 5,000 families  5,619 families  

Emergency Cash Grants (LKR 10,000 = 
CHF 69) 

Completed 800 families  800 families  

Distribution & procurement of school 
items  

Completed 5,000 students  5,000 students  

Livelihood 

Conditional cash grants for household’s 
livelihood ventures (LKR 50,000 = CHF 
354) 

Completed 400 families  400 families  

Distribution of dry rations Completed  - 980 households  

WASH 

Distribution of 10,000 safe water storage 
containers to 5,000 families (2 per 
family) 

Completed 5,000 families  2,650 families 

Water distribution Completed  - 9,454 households  

Cleaning of 5,000 wells Completed 5,000 families  3,400 wells cleaned  

Hygiene promotion  Completed 5,000 families  

Hygiene promotion: 1,000 HH 
and 3,500 school children 
(8,185 people). 
House cleaning: 1,000 houses 
(3,609 people) 

Health 

FA services in 60 camps  Completed 5,000 families  
treated 5,661 patients through 
135 service points  

Organize 30 medical camps  Completed 5,000 families  
36 medical camps supported 
9,553 people 

RFL RFL  Completed   41 people  

Total people reached: 5,000 families (25,000 people) 

NS 
capacity 
building 

Organize refresher training for SLRCS 
national and 4 branch disaster response 
teams and 4 specialized trainings and 
National Disaster Management Training 
(NDRT) 

Completed 270 people 

4 branch disaster response 
teams.  
4 specialized trainings  
NDRT deprioritised  

Procure 8 ferries, 4 rubber boats and 
100 life jackets 

Completed 4,200 people  
Procure 20 ferries, 3 rubber 
boats and 200 life jackets 



 

 

DRR 
DRR (12 communities * 350 people 
each) 

Initially de-
prioritised 

4,200 people 

Initially de-prioritized due to 
funding constraint, will be 
implemented within the 
extension 

Total people reached: minimum of 3,000 families (15,000 people) 

Extension activities 

DRR 

Health risk reduction program with special 
focus on dengue prevention in 10 districts  

- Community clean up campaigns (208 
communities * 250 families each)  

- School clean up campaigns (230 schools 
* 500 students each) 

 Ongoing 

 
52,000 families  
(208,000 people) 
  
115,000 students 

101,768 people  
46,778 students  

Dengue - broadcasting  Planned  6,000,000 people 
Scheduled for month of October 
and December 2018 

DRR with focus on CCA (10 communities * 
200 families each) 

 
Ongoing 

2,000 families 
Started working with 2,000 
families (10,000 people) 

NS 
capacity 
building 

Organize 1 branch disaster response teams 
training, and 1 boat riding training  

 
Completed 

60 people  60 people  

Cash transfer program (CTP) - peer-to-peer 
learning  
Establish CTP working group and proceed 
with the work plan 

 
Ongoing 

30 people  
Established the working group 
and working on the work plan 

Host RDRT induction course in Sri Lanka  Planned  30 people  
To be held from 8-12 October, 
2018 

Total # of people supported from 1 March to 31 August 2018 (additional) under extension activities: 158,606 people 

 
Overview of Red Cross Red Crescent Movement in country 
SLRCS has a longstanding working collaboration with the IFRC and the ICRC in implementing various programmes. 
During the disaster, IFRC and ICRC have been working together in close coordination to provide technical support to 
SLRCS and shared information at regional and sub-regional levels. Movement Coordination meetings involving SLRCS, 
IFRC and ICRC are regularly organized. The IFRC CCST in Delhi and the Asia Pacific Regional Office (APRO) provided 
further coordination support for information sharing and resources. 

 

Overview of non-RCRC actors in country 
The government of Sri Lanka and district administrative units lead the floods and landslide response across the country.  
The Sri Lanka military played a major role in the relief efforts and rescue operations. A 24-hour hotline was set up by 
the DMC to address the needs of the communities affected.  
 
Many INGOs, including UNICEF, World Vision, Oxfam, Asia Pacific Alliance for Disaster Management (A-PAD), WHO 
and Save the Children, provided assistance to affected people. 
 
In addition, SLRCS has implementation partnerships with Oxfam and Plan International. In this operation, Oxfam and 
Plan International implemented activities in Kalutara and Ratnapura districts respectively. John Keels Foundation, US 
Marines based in Sri Lanka, worked together for some of the relief activities such as well cleaning and medical camps. 
Visa International pledged support, which SLRCS directed for permanent shelter intervention; 10 houses in Matara 
district. 
 
Inter-agency shelter coordination: Humanitarian Country Team (HCT) decided to enhance coordination of the 
humanitarian response through relevant sectors, including shelter. IFRC has been requested by the UN Resident 
Coordinator to lead the coordination of the shelter response in its capacity as Global Shelter Cluster lead agency for 
natural disasters. IFRC deployed a Shelter Cluster Coordinator for a six-month period to act as global focal point to 
support the establishment of the coordination structures, tools and systems for a period of six months from June to 
November 2017. 

 

Needs analysis and scenario planning 
 
Needs analysis  
There are no changes on needs analysis since the last emergency appeal revision. More information on this is available 
in the revised Emergency Appeal. 
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Operation Risk Assessment 
There were constraints in the affected areas due to blocked roads and landslides. Some areas were cut off due to the 
floodwaters having blocked the roads. Monsoon precipitation, tidal surge and water logging were identified as risk factors 
for the implementation of the operation. In addition, damages to cash crops and breakdown of market supply chain also 
produced risk to people’s livelihood. 
 
Enhanced coordination with different stakeholder and humanitarian actors was used as an operational risk mitigating 
measure during the operation. From an institutional risk point of view, the importance of adhering to the Fundamental 
Principles, in addition to the principle of ‘do no harm’, are central to how the Red Cross Red Crescent Movement 
approaches its interventions. Some of these can be planned for and mitigation actions adopted, while others are still 
evolving. The most prominent part of the ‘do no harm’ approach is that people are already highly resilient to the impact 
of the disaster, and as such the level of material support for the recovery should be carefully considered. Recovery 
support should not undermine communities’ ability for future disaster or create dependency on aid during disaster. It 
should also not exacerbate existing gender inequalities or other inequalities that exist in society. 
 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 
Overall Operational objective: 
The operation is being implemented in two phases, reaching people with appropriate relief and recovery assistance over 
a 19-month period.  

• Initial phase implemented from May 2017 to February 2018 in Galle, Kalutara, Matara, Ratnapura, Colombo 
and Gampaha districts reached 40,000 people.  

• Second phase is being implemented from March to December 2018. Health risk reduction program will be 
implemented in 10 districts; Batticaloa, Colombo, Gampaha, Jaffna, Kalutara, Kandy, Kegalle, Kurunegala, 
Matara and Trincomalee. An additional total of 218,000 people, 115,000 students and 6,000,000 indirect people 
to support are to be reached. A DRR programme with a focus on CCA will be implemented in five districts; 
Anuradhapura, Kilinochchi, Mannar, Mullaitivu and Puttalam. This phase targets 10,000 people. 

 
The Emergency Appeal is supporting components of the SLRCS relief and recovery plans of action in the following 
sectors:  
 
Initial phase: 

• Essential household: assistance including distribution NFI (adult relief packs, clothes for both men and 
women, kitchen sets, baby relief packs) and unconditional cash grants.  

• Emergency shelter support provided via distribution of tarpaulins, ropes and basic awareness materials on 
the use of tarpaulins.  

• Supported Schools and Community Health centres to speed their capacities to operate and provide services 
and students were provided with bags and exercise books. 

• Livelihoods assistance via restricted conditional cash grants LKR 50,000 (CHF 345) were provided to 400 
households to restart or diversify income sources.  

• Water, sanitation and hygiene promotion interventions focused on improving access safe water storage; 
including well cleaning and hygiene promotion awareness sessions. 

• Health interventions including FA and medical camps, psychosocial support in communities and schools and 
provision of mosquito nets.  
 

Second phase (extension): 

• Community-based disaster risk reduction: Health risk reduction program with special focus on dengue 
prevention will be conducted in 10 districts, 208 communities and 230 schools. Following activities will be 
conducted; awareness raising, cleaning campaigns, distribution of IEC materials, and awareness raising among 
wider population through media campaigns.  
 
DRR program with a special focus on CCA will be implemented in 10 local committees. The main objectives of 
the program are to improve the knowledge of farmers on effects of climate change, introduce climate change 
adaptation measures, and develop the capacities to face the challenges posed by the climate change among 
the farmers. Furthermore, as an adaptation measure 10 minor tanks will be renovated, and the catchment area 
will be developed. Households will be trained on safe treatment and storage. This approach will involve local 
branch volunteers working in partnerships with local leaders, local grassroot organizations and entrepreneurs.  
 



 

 

Subject to funding availability, workshop on DRR will be conducted in 10 communities with the support on small 
scale mitigation through cash transfer with the value of LKR 193,000 (CHF1,200). 

 

• Enhance Red Cross localization of aid capacity through measures aimed at increasing SLRCS’ 
preparedness for future potential disasters. In line with the Agenda for Humanity consistent efforts will be made 
to support and strengthen local leadership and build capacity especially at the district and branch level. This will 
include enhancing branch staff and volunteer skills through five BDRT trainings and six specialized response 
trainings to enhance the branch response capacities, which also include hosting a RDRT induction training in 
September. As a continuation of the CTP training conducted, a peer-to-peer learning, forming a working group 
and taking forward the work plan will be supported. Furthermore, to enhance the search and rescue capacities 
each of the four most affected districts, they will be provided with 20 ferry boats and three rubber dingy boats. 
Where relevant, broader branch capacity enhancement development support will also be provided with activities 
to enhance the quality of services delivery of the National Society and local levels of monitoring and 
accountability, and to strengthen partnerships with local authorities and other actors.  

 
Five key aspects are factored in the strategy for this operation: 

• The National Society leadership: SLRCS is responsible for the overall coordination and implementation of the 
humanitarian response operation, supported by the IFRC and in-country Movement partners. 
 

• Implementing lessons from previous operations: Over the years, SLRCS has implemented various large or 
medium scale operations that provided various lessons from which this response will draw. These include the 
largescale operation in response to the massive damage and resultant needs caused by the 2004 Tsunami, 
support to populations who were internally displaced due to conflict through the Post Conflict Recovery 
Assistance Programme (PCRP) 2010-2016, a medium-scale intervention following floods and landslides of 
2011 and 2016. 

 

• A Movement-wide approach: SLRCS is responsible for the overall coordination and implementation of the 
disaster response operation, supported by all components of the Movement. Considering the nature and scope 
of the response, IFRC will mobilize international resources via this Emergency Appeal on behalf of SLRCS but 
at the same time coordinating with the ICRC. The latter has long-time presence in Sri Lanka and will, among 
others, support restoring family links (RFL) interventions which – although included in this plan to reflect the 
totality of actions – are not factored in the budget. The budget for RFL interventions will be covered by ICRC 
outside of this Emergency Appeal. 

 

• Flexible community-led response: The design of the intervention, particularly cash transfers, will give affected 
people the flexibility to prioritize their immediate and diverse needs. It is important to note that CHF 165,000 
(CHF 41,000 for DRR, CHF 69,000 for livelihoods and CHF 55,000 for basic households needs) of the total 
appeal budget is allocated for cash transfers provided directly to affected people to allow them to make 
appropriate decisions for themselves. 

 

 

C. DETAILED OPERATIONAL PLAN 

 

 

 

Shelter 
People reached: 25,000 
Male: 10,000 
Female: 15,000 

   

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of people reached with safe and adequate shelter and settlement 
25,000 
(5,000 

families) 

25,000 
(5,000 

families) 

Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected households 

Indicators:  Target Actual 

# of families provided with a set of essential household items  
5,000 

(25,000 
people) 

5,000 
(25,000 
people) 



 

 

# of families provided with emergency shelter and settlement assistance  
500  

(2,500 people) 
500  

(2,500 people) 

Shelter Cluster: Operation demonstrated a coordinated and strategic response 
plan according to humanitarian minimum standards adopted by actors in 
support of Government 

Yes  
(Cluster 

coordination 
deployed) 

Yes  
(Cluster 

coordination 
deployed) 

Progress towards outcomes 

 
Activities fully implemented and were reported in previous update. Refer operations update 2 for more details. 
 

 
 

 

Livelihoods and basic needs 
People reached: 1,562 
Male: 746 
Female: 816 

   

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

# of people reached 2,000  
1,562 

(400 families) 

Output 1.1: Vocational skills training and/or productive assets to improve income sources are provided to target 
population. 

Indicators: Target Actual 

# of families trained in vocational skills trainings and provided with cash grants 
to restore livelihoods 

400 
400 

(1,562 people) 

Progress towards outcomes 

 
Activities fully implemented and were reported in previous update. Refer operations update 2 for more details. 
 

 
 

 

Health 
People reached: 25,000 
Male: 10,000 
Female: 15,000 

   

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators: Target Actual 

# of people reached have their immediate risks to health reduced 
25,000  
(5,000 

families) 

25,000  
(5,000 

families) 

Output 1.1: Target population is provided with rapid medical management of injuries and diseases 

Indicators: Target Actual 

# of people reached by First Aid services - 5,661 

# of families reached by provision of mosquito nets 
 

5,000 
 (25,000 
people) 

5,000 
 (25,000 
people) 

Progress towards outcomes 

 
Activities fully implemented and were reported in previous update. Refer operations update 2 for more details. 
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Disaster Risk Reduction 
People reached: 101,768 
Male: 40,700 
Female: 61,068 

   

Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators: Target Actual 

# of people reached in targeted communities and schools are prepared for and 
able to respond to disaster 

Direct: 
218,000 
(54,000 
families)  

 
Indirect: 

6,000,000  

101,768  

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective response to 
disasters. 

Indicators: Target Actual 

# of people reached through community clean-up campaigns 
208,000  
(52,000 
families) 

101,768 

# of school students reached through school clean-up campaigns 
(Target: 115,000 / 230 schools) 

115,000  46,778 

# of people reached through community clean-up media promotions  
6,000,000 
(indirect)  

Planned in 
October and 
December  

Outcome 2: Communities in disaster and crisis affected areas adopt climate risk informed and 
environmentally responsible values and practices 

Indicators: Target Actual 

# of people reached in targeted communities are prepared for and able to 
respond to disaster 

10,000 
(2,000 

families) 
Ongoing  

Output 2.2: Community awareness raising programmes on climate changing risks and environmentally 
responsible practices are conducted in target communities 

Indicators: Target Actual 

# of people reached through CCA program  10,000 Ongoing 

 

Water, sanitation and hygiene 
People reached: 25,000 
Male: 10,000 
Female: 15,000 

 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators: Target Actual 
# of people reached in targeted communities have reduced their immediate 
risks of waterborne and water related diseases 

25,000  
(5,000 families) 

25,000  
(5,000 families) 

Output 1.1: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality 
is provided to target population 

Indicators: Target Actual 
# of people provided with safe water services that meet agreed standards 
according to specific operational and programmatic context 
 

25,000  
(5,000 families) 

25,000  
(5,000 families) 

Progress towards outcomes 

 
Activities fully implemented and were reported in previous update. Refer operations update 2 for more details. 
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(2,000 
families) 

# of tanks renovated 10 Ongoing 

Progress towards outcomes 

 
Output 1.1 
Health risk reduction program with special focus on dengue prevention is being 
implemented in 10 districts; Batticaloa, Colombo, Gampaha, Jaffna, Kalutara, Kandy, 
Kegalle, Kurunegala, Matara and Trincomalee. The main activities are awareness 
raising programs, cleaning campaigns and distribution of IEC materials among 
communities and schools.  
 
Within the reporting period, these activities have taken place; a total of 188 community 
clean-up campaigns conducted, 180 school clean-up campaigns conducted, two 
canals were cleaned, and assistance provided in the transportation of segregated 
garbage in Kegalle district. Furthermore, some 50,000 dengue leaflets have been 
printed, 25,000 dengue books marks, 4,200 mosquito repellents and 100 hand 
sanitizers arranged. The IEC material and items will be distributed among communities 
and school children during the clean-up campaigns. There were around five to six 
volunteers involved in each clean-up campaign. It is estimated that a total of 2,000 
volunteers’ days have been spent on the clean-up campaigns at communities and 
schools.  

In each community, the Public Health Inspector (PHI) of the area 
will conduct a briefing on detecting and eliminating dengue vector 
breeding sites, operational details and reporting systems. The main 
role of the trained volunteers is to organize and conduct door-to-
door clean-up campaigns together with the community members 
and help the school clean-up campaigns. Awareness raising 
among wider population through media campaigns is planned from 
3 October to 3 November in-line with the forecasted rains in 
October. Audio clips will be broadcasted in six radio stations 
namely; Neth fm, Siyatha fm, Shaa fm, Lak fm, SLBC Tamil and 
English. Each station will air the audio clips 15 times daily. 
Furthermore, considering the higher number of dengue cases 
reported in every December, another round of awareness raising 
is planned in December 2018. 
 

 
Output 2.2 
DRR programme with a special focus on CCA is being implemented in five districts namely; Anuradhapura, Puttalam, 
Mannar, Kilinochchi and Mullaitivu, in two communities each, altogether 10 local committees.  
 
The project is implemented through SLRCS branches under the guidance of staff attached to the national 
headquarters (NHQ). All adaptation measures such as tank renovation activities and kick off activities are 
implemented by the Community Based Organization (CBO) and funds are directly transferred to the account of the 
organizations. CBOs are responsible for the implementation of all activities at the ground level as per the prior 
agreed activity plan and the budget. An agreement was signed between SLRCS and CBO. Branch offices are 
responsible to implement software programmes (trainings, orientation programs), overall monitoring and 
coordinating among different stakeholders. Project activities are carried out in very close coordination with the 
government officers especially with the Divisional Secretary, Assistant commoner of Agrarian Development, local 
government authorities, officers of GoSL departments. The technical know-how of the government technical officers 
was sought and obtained as per the requirement (for activities such as minor tank renovation activities and kick off 
activities).  
 
Under this project, 10 minor water tanks will be renovated, and catchment areas will be developed. A sustainable 
system to maintain these tanks will be developed by establishing a tank Operation and Management committees 
(O&M). Furthermore, home gardening will be introduced, and water filters will be distributed families to ensure safe, 
healthy and knowledgeable communities.  
 
Via the awareness raising programmes and trainings, communities will be briefed on climate change, risk involved 
and mitigation measures. The activities conducted will help to mitigate future risks.  
 
Project orientations for CBOs and project staff were held at each community. A total of 10 O&Ms established so far 
and funds (LKR 450,000 roughly CHF 3,000) were transferred to each CBO for tank renovation. Furthermore, tank 

Students actively involved in school clean-up campaign. 
(Photo: SLRCS Gampaha branch) 

Dengue leaflet 



 

 

maintenance plans are being developed at the community level. The assistance provided will enable to reach 350 
families in each community.   
 
Home gardening and nursery arrangements activities have been started at Anuradhapura, Mannar and Puttlam 
branches, and the Kilinochchi and Mullaitivu branches will start in the coming month. It is expected some 100 famers 
in each community will benefit via the programme targeted to reach up to 1,000 families. Families will be given 
training on new methods on home gardening and will be provided with a home gardening kit including seeds, plans 
and equipment. Furthermore, a selected farmer in each community will be provided with special training to maintain 
a nursery, where farmers will contribute to the community by providing a continuous supply of plants. This will be an 
income generation for the farmers and community will benefit via access to good plants.  
 

 
 

Strengthen National Society  
Outcome S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competences and capacities to plan and perform. 

Indicators: Target Actual 

# of SLRCS branches that are well functioning1  17 17 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators: Target Actual 

# of volunteers insured N/A 0 

# of volunteers involved in the operation N/A 500 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place  

Indicators: Target Actual 

Adequate IT equipment provided to support the operation (such as 4 laptops 
4 mobile phones) 

Yes 
 

Yes 
 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and preparedness is 
strengthened  

Indicators: Target Actual 

# of BDRT trainings conducted  5  5 

# of specialised trainings conducted  5 5 

# of RDRT trainings hosted  1 
Planned 
8-12 Oct 

Adequate procurement of response tools and equipment (procurement of 20 
ferries, 3 rubber boats and 200 life jackets; 4 branches equipped with 
necessary response tools and equipment) 

Yes Yes 

Progress towards outcomes 

 
The initial phase of the flood operations was implemented in six districts; Colombo, Galle, Gampaha, Kalutara, 
Matara and Ratnapura. Second phase is being implemented in 15 districts; Anuradhapura, Batticaloa, Colombo, 
Gampaha, Jaffna, Kalutara, Kandy, Kegalle, Kilinochchi, Kurunegala, Mannar, Matara Mullaitivu, Puttalam and 
Trincomalee.  
 
SLRCS has insured 295 volunteers2 in the beginning of the year under different programmes. Therefore, no 
additional volunteers were insured by the flood operation. 
 
Prior to their mobilization, all volunteers were provided orientation on the history and seven fundamental principles 
of the Red Cross Red Crescent Movement. 
 
To support the operation, four laptops were purchased and allocated to staff for managing the operation. 
Furthermore, to conduct the Open Data Kit (ODK) data gathering for livelihood programme, four mobile phones were 
purchased. Volunteers at district level were trained to conduct the data collection and surveys via ODK. Upon 
completion of the tasks, mobile phones were stored at NHQ for any operations in future.  
 

                                                      
1 For the 2017 emergency operation  
2   According SLRCS update for FDRS 2017 



 

 

To enhance the preparedness for response capacities of SLRCS, 
five branch disaster management trainings were conducted for 
volunteers in Galle, Hambantota, Kalutara, Matara and 
Ratnapura branches. Furthermore, five specialized trainings were 
conducted; two camp management trainings, two boat riding 
trainings, and a boat riding refresher training. One RDRT 
generalist training is planned to be held in Sri Lanka from 8 to 12 
October in Kalutara district. Some 24 participants from Asia 
Pacific countries are expected to attend the training. Furthermore, 
to enable better preparedness for future disasters, the following 
items were provided to branches/communities; 20 ferries, three 
rubber boats and 200 life jackets.  
 

 
 

International Disaster Response 
Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 

Ratio of people reached by the IFRC disaster response operations to the 
people affected by these emergencies 

5% 5% 

IFRC engages in inter-agency coordination at the country level Yes  
Yes  

(Shelter 
Cluster) 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators: Target Actual 

# of RDRT member deployed  1 1 

# of FACT member deployed  1 1 

Operation demonstrate cluster coordination 
Yes 

(Shelter 
Cluster)  

Yes 
(Shelter 
Cluster) 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 

% compliance with Principles and Rules for Humanitarian Assistance 100% 100% 

Output S2.1.4: Supply chain and fleet services meet recognized quality and accountability standards 

Indicators: Target Actual 

% of international procurement respecting the IFRC procurement procedures  100% 100% 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators: Target Actual 

# of coordination meetings with other stakeholders  10 10 

Outcome S2.2: The complementarity and strengths of the Movement are enhanced 

Indicators: Target Actual 

Movement coordination is in place Yes Yes  

Output S2.2.1: In the context of large scale emergencies the IFRC, ICRC and NS enhance their operational reach 
and effectiveness through new means of coordination. 

Indicators: Target Actual 

Involvement in regular coordination meetings. Yes Yes  

Progress towards outcomes 

 
To assist the operation, one RDRT operations surge was deployed for a 
period of three months (12 July to 11 October 2017) to assist the 
operations and one FACT cash delegate was deployed to assist the 
livelihood cash grant programme for a period of one month (18 July to 18 
August 2017). Furthermore, IFRC was requested by the UN Resident 
Coordinator to lead the coordination of the shelter response in its capacity 
as Global Shelter Cluster lead agency for natural disasters.  
 
Procurement of locally sourced relief items was handled by IFRC CO 
logistics team according to the IFRC standard procurement procedures. 
Tarpaulins, mosquito nets and kitchen sets were procured through the 
IFRC AP Logistics, Procurement and Supply Chain Management 
(OLPSCM) department in Kuala Lumpur, Malaysia.  
 

Boat riding refresher training (Photo: SLRCS NHQ) 

Staff from IFRC CO checking samples - one of 
the processes involved in local procurement. 
(Photo: IFRC CO) 



 

 

SLRCS regularly attend government organised coordination meetings at all levels; National and District. At country 
level, SLRCS and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) held both 
during disasters and non-emergency times.  
 
IFRC acted as coordinator to the shelter response working group from June to November 2017. The working group 
has developed a draft strategy, prioritizing activities in four major districts, using four broad types of interventions: 
preparing for return to existing houses through the distribution of NFIs, and/or shelter repair kits, provide support to 
core/transitional shelter options, and through the provision of technical support, including provision of information, 
education, and communication awareness on better and safer building practices (BBS). The working group has 
been meeting weekly, including joint meetings with the WASH working group. The coordination team keeps track of 
the increased distributions, and operations at district and division level in coordination with local and national 
authorities. Agencies focus on four priority districts: Matara, Ratnapura, Galle and Kalutara, as these included over 
90 per cent of damaged structures. The coordination team has conducted meetings with development partners, 
government and donors to support advocacy and national capacity building. IFRC further strengthens information 
management, monitoring and evaluation of the shelter working group through the deployment of a specialized IM 
manager, whose additional task is to build capacity of stakeholders. 
 

 
 

Influence others as leading strategic partner 
Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable.  

Indicators: Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. 

Yes Yes  

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators: Target Actual 

# of communications materials produced (social media, media articles, 
interviews, etc.) 

10 10 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization 
and programming. 

Indicators: Target Actual 

# of rapid and detailed assessment teams deployed at branch level 6 6 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded. 

Indicators: Target Actual 

Work in planning and reporting to ensure effective accountability internally and 
externally. 

Yes Yes 

Output S3.2.1: Resource generation and related accountability models are developed and improved 

Indicators: Target Actual 

Meet reporting deadlines Yes  Yes 

Progress towards outcomes 

 
The SLRCS communications team is ensuring that Red Cross response efforts are effectively communicated 
amongst its key public audiences. The communications team generated high quality photos, video clips and news 
stories which were used across public and print media, IFRC and SLRCS multimedia platforms. These materials 
were also widely circulated/utilized by SLRCS/IFRC and sent to national and international media/donors. SLRCS 
communication team were also active in posting relevant information regarding the operation on several social 
networking sites. 
 
To understand the situation and the needs on the ground BDRT members and volunteers of the six worst affected 
branches conducted rapid assessments and detailed assessment. Results were shared with NHQ regularly and was 
used for EPOA preparation too.  
 
The final evaluation of both the 2016 and 2017 flood operations will be held from 16 September to 19 October 2018. 
Evaluation will focus on National Society disaster response mechanisms (BDRT and NDRT deployments) and Cash 
Based Interventions (CBI). The evaluation team will be led by external international consultant, with team members 
from IFRC and SLRCS.  
 
Since the onset of the disaster, regular monitoring has been conducted by staff at branches and NHQ. IFRC also 
paid monitoring visits to ensure the quality of the activities implemented on the ground and to provide adequate 
technical support.  
 

 



 

 

 

Effective, credible and accountable IFRC 
Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators: Target Actual 

Effective performance of staff supported by HR procedures Yes Yes  

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders 

Indicators: Target Actual 

% of financial reporting respecting the IFRC procedures 100% 100% 

Progress towards outcomes 

 
IFRC, through the finance department, provides the necessary operational support for review, validation of budgets, 
bank transfers, and technical assistance to National Societies on procedures for justification of expenditures, including 
the review and validation of invoices. SLRCS which is on the working advance system has been supported for many 
years by the IFRC and is accustomed to these financial procedures. All financial transactions in this operation adhere 
to the standard IFRC financial procedures. All IFRC staff are required to complete the IFRC Stay Safe e-learning 
courses: Stay Safe Personal Security. 
  

 

 

D. BUDGET 
 
The appeal budget is CHF 2.06 million. As of the date of the publication of this report, the appeal coverage is 87 per 
cent. The expenditure as of August 2018 closing is CHF 1,626,245. See attached financial report for more details.  
  
  

http://www.ifrc.org/docs/appeals/Active/MDRLK006.pdf
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For further information specifically related to this operation please contact: 

In Sri Lanka Red Cross Society 

• Neville Nanayakkara, director general; phone +94 7732 61444;  
email: neville.nanayakkara@redcross.lk 
 

In IFRC country office, Sri Lanka 

• Gerhard Tauscher, operation manager, phone + 94 777557001;  
email: gerhard.tauscher@ifrc.org  

• Radhika Fernando, senior programme manager;  
email: radhika.fernando@ifrc.org  

 

In IFRC CCST New Delhi 

• Leon Prop, head of CCST; phone +91 11 233 24203;  

email: leon.prop@ifrc.org 

 

In IFRC regional office for Asia Pacific, Kuala Lumpur 

• Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

• Necephor Mghendi, head of DCPRR unit; email: necephor.mghendi@ifrc.org 

• Nicolas Verdy, operations coordinator; email: nicolas.verdy@redcross.ca 

• Riku Assamaki, regional logistics coordinator; mobile: +6012 298 9752;  
email: riku.assamaki@ifrc.org 
 

In IFRC Geneva 

• Nelson Castano, manager, operations coordination;  
email: nelson.castano@ifrc.org   

 

For resource mobilization and pledges 

• Sophia Keri, resource mobilization in emergencies coordinator;  
email: sophia.keri@ifrc.org 

 
For communications enquiries 

• Rosemarie North, communications manager; email: rosemarie.north@ifrc.org 
 
For planning, monitoring, evaluation and reporting (PMER) enquiries 

• Siew Hui Liew, PMER Manager, email: siewhui.liew@ifrc.org   
 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRLK006&at=0&c=&co=&dt=2&f=&re=&t=&ti=&zo=
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 164,901 1,632,600 1,797,502

B. Opening Balance

Income
Cash contributions
American Red Cross 72,810 72,810
Bristol-Myers Squibb Foundation 13,853 13,853
British Red Cross 60,619 3,834 64,454
China Red Cross, Hong Kong branch 49,481 49,481
Japanese Red Cross Society 9,056 9,056
New Zealand Government 139,100 139,100
New Zealand Red Cross 10,260 10,260
Norwegian Red Cross (from Norwegian
Government*) 574,392 574,392

Red Cross of Monaco 11,600 11,600
Slovenia Government 34,199 34,199
Swedish Red Cross 11,005 103,233 114,239
Swiss Red Cross 150,000 150,000
The Canadian Red Cross Society (from Canadian
Government*) 18,718 61,660 80,378

The Netherlands Red Cross (from Netherlands
Government*) 71,761 218,383 290,145

The Republic of Korea National Red Cross 2,100 2,100
United States - Private Donors 5,032 5,032
VERF/WHO Voluntary Emergency Relief 1,000 1,000
C1. Cash contributions 162,104 1,459,994 1,622,098

C. Total  Income  = SUM(C1..C4) 164,901 1,632,600 1,797,502

D. Total  Funding = B +C 164,901 1,632,600 1,797,502

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Japanese Red Cross Society 141,843 141,843
The Republic of Korea National Red Cross 33,561 33,561
C2. Inkind Goods & Transport 175,404 175,404

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 164,901 1,632,600 1,797,502
E. Expenditure -164,901 -1,461,344 -1,626,245
F. Closing Balance = (B + C + E) 0 171,257 171,257

Selected Parameters
Reporting Timeframe 2017/5-2018/8 Programme MDRLK006
Budget Timeframe 2017/5-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRLK006 - Sri Lanka - Floods & Landslides
Timeframe: 30 May 17 to 31 Dec 18
Appeal Launch Date: 01 Jun 17

Interim Report

Interim Report Prepared on 17/Oct/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 164,901 1,632,600 1,797,502
Relief items, Construction, Supplies
Shelter - Relief 161,033 161,033 161,033 0

Clothing & Textiles 67,631 67,631 67,631 0

Water, Sanitation & Hygiene 69,146 72,108 72,108 -2,962

Medical & First Aid 7,421 9,169 9,169 -1,749

Teaching Materials 46,251 28,126 28,126 18,125

Utensils & Tools 99,792 99,792 99,792 0

Other Supplies & Services 180,740 82,246 82,246 98,493

Cash Disbursment 179,753 180,542 180,542 -789

Total Relief items, Construction, Sup 811,765 700,647 700,647 111,118

Land, vehicles & equipment
Vehicles 49,070 49,070 49,070 0

Computers & Telecom 0 0

Total Land, vehicles & equipment 49,070 49,070 49,070 0

Logistics, Transport & Storage
Storage 2,907 2,907 2,907 0

Distribution & Monitoring 28,713 15,557 15,557 13,157

Transport & Vehicles Costs 20,339 12,755 12,755 7,584

Logistics Services 20,258 14,858 14,858 5,400

Total Logistics, Transport & Storage 72,217 46,076 46,076 26,141

Personnel
International Staff 180,073 31,534 96,847 128,381 51,692

National Staff 39,013 5,343 22,249 27,593 11,421

National Society Staff 81,676 31,438 31,438 50,238

Volunteers 36 75 75 -39

Total Personnel 300,799 36,877 150,610 187,488 113,312

Consultants & Professional Fees
Consultants 73,998 73,998 73,998 0

Professional Fees 161 161 161 0

Total Consultants & Professional Fee 74,159 73,998 161 74,159 0

Workshops & Training
Workshops & Training 94,178 2,736 58,956 61,692 32,486

Total Workshops & Training 94,178 2,736 58,956 61,692 32,486

General Expenditure
Travel 34,231 18,766 12,459 31,225 3,006

Information & Public Relations 10,583 5,701 4,911 10,612 -29

Office Costs 13,524 13,654 13,654 -130

Communications 4,181 592 1,658 2,250 1,932

Financial Charges 1,332 40 3,085 3,124 -1,792

Other General Expenses 100,879 -67 79,799 79,731 21,147

Shared Office and Services Costs 56,295 14,875 26,102 40,977 15,318

Total General Expenditure 221,026 39,906 141,667 181,573 39,453

Operational Provisions
Operational Provisions 55,854 216,354 216,354 -160,500

Total Operational Provisions 55,854 216,354 216,354 -160,500

Indirect Costs
Programme & Services Support Recove 108,894 9,983 88,381 98,364 10,531

Selected Parameters
Reporting Timeframe 2017/5-2018/8 Programme MDRLK006
Budget Timeframe 2017/5-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRLK006 - Sri Lanka - Floods & Landslides
Timeframe: 30 May 17 to 31 Dec 18
Appeal Launch Date: 01 Jun 17

Interim Report

Interim Report Prepared on 17/Oct/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 164,901 1,632,600 1,797,502
Total Indirect Costs 108,894 9,983 88,381 98,364 10,531

Pledge Specific Costs
Pledge Earmarking Fee 7,039 1,334 6,990 8,324 -1,285

Pledge Reporting Fees 2,500 67 2,433 2,500 0

Total Pledge Specific Costs 9,539 1,401 9,422 10,824 -1,285

TOTAL EXPENDITURE (D) 1,797,502 164,901 1,461,344 1,626,245 171,257

VARIANCE (C - D) 0 171,257 171,257

Selected Parameters
Reporting Timeframe 2017/5-2018/8 Programme MDRLK006
Budget Timeframe 2017/5-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 164,901 164,901 164,901 164,901 0

Subtotal BL2 164,901 164,901 164,901 164,901 0
BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 1,632,600 1,632,600 1,632,600 1,461,344 171,257

Subtotal BL3 1,632,600 1,632,600 1,632,600 1,461,344 171,257
GRAND TOTAL 1,797,502 1,797,502 1,797,502 1,626,245 171,257

Selected Parameters
Reporting Timeframe 2017/5-2018/8 Programme MDRLK006
Budget Timeframe 2017/5-2018/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Appeal Launch Date: 01 Jun 17
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