
 

DREF operation : MDRSO004 Glide n° XX 

Date of Issue: 30 May 2016 Date of disaster: 2 – 3 November 2015 

Operation start date: 13 November 2015 
Operation end date: 31 January 2016 
 

 

Host National Society: The Somalia Red Crescent Society 
(Two SRCS branches (Berbera and Bosaso) 

Operation budget:  CHF 27,823 
 

 

Number of people affected: 4,000 
Number of people assisted: 150 families (900 
people) 

N° of National Societies involved in the operation: German Red Cross Society, International Committee of the 
Red Cross and International Federation of Red Cross and Red Crescent Societies 
N° of other partner organizations involved in the operation: United Nations Office for the Coordination of 
Humanitarian Affairs and  World Food Programme. 

  

A. Situation analysis 

Description of the disaster 

 

On Monday 2 November 2015, Tropical Cyclone Chapala made a landfall in Yemen; however its effects were also felt 
across the Gulf of Aden in Somalia where extensive rainfall 
was experienced in the Northern Bari region in Bosaso 
district, Puntland. Affected areas included  Baargaal, 
Bander, Bareeda, Butiyaal, Caluula, Murcanyo, Qandalla, 
Xaabo and some parts of Xaafun.  On 4 November 2015, 
there was more rainfall from Tropical Cyclone Chapala in 
Berbera district, Somaliland, specifically in Biyacad, Bulahar, 
Ceelsheik, and Shacable situated on the west coast of Sahil 
region, causing additional population displacement. 
Following Tropical Cyclone Chapala, a new Tropical Cyclone 
named ‘Megh’ arrived from the Arabian Sea causing even 
more rains in parts of Bari region in Puntland. Areas affected 
included, Af Kalahay, Alula, Bareda, BiyoCade, Boolimoog, 
Dhurbo, Fagoora, Geesalay, Murcanyo, Sayn Weyn, Sayn 
Yar, Toxin and Xaabo.  
 
According to a joint inter-agency rapid assessment more 
than 500 families (4,000 people) were affected by Tropical  
Cyclones Chapala and Megh, the majority of whom lived in Gardaful Region, Puntland, which was reported to have 
been the worst affected. No human loss of life was reported, but the rainfall and waves washed away people’s homes, 
fishing boats and nets, killed livestock (an estimated 3,000 sheep and goats, as well as 200 camels were killed) and 
caused damage/destruction to public infrastructure including hospitals, roads and schools. 
 

On 13 November 2015, the International Federation of Red Cross and Red Crescent Societies (IFRC) released 
27,823 Swiss franc from the Disaster Relief Emergency Fund (DREF) to support the Somalia Red Crescent Society 
(SRCS) respond to the needs of the 150 families (900 people), for a period of 1 month. An  Operations Update was 
issued on 18 December 2015 to  extend the timeframe of the DREF operation by 6 weeks to enable the replenishment 
of non-food items (NFIs), which had been procured and had been delivered late due to issues experienced with 
transportation to the area of implementation (changes in tide patterns impacting on travel by boat). The DREF 
operation ended on 31 January 2016. 
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the distribution process in Allula Site. © SRCS 



 | 2 P a g e

 
This DREF was replenished by DG ECHO and the Netherlands 

Red Cross/Silent Emergencies Fund. The major donors and 

partners of the DREF included the Red Cross Societies and 

governments of Australia, Austria, Belgium, Canada, Denmark, 

Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, 

Norway, Spain, Sweden and the USA, as well as DG ECHO, the 

UK Department for International Development (DFID) the 

Medtronic and Zurich Foundations and other corporate and 

private donors. The IFRC, on behalf of the Somalia Red Crescent 

Society would like to extend many thanks to all partners for their 

generous contributions. 

 
 
 
 

Summary of response 

Overview of Host National Society 
 
Following the rainfall, the SRCS mobilized branch volunteers who provided first aid and psychosocial support (PSS) to 
the families who lost their homes, disseminated cyclone warnings using megaphones and evacuated people living at 
risk areas, to move to high land/ground areas, protect their roofs so as to reduce damages, loss of lives and property. 
The SRCS Berbera branch volunteers also distributed pre-positioned non-food items (NFIs) comprising of blankets 
(135), kitchen sets (50) and sleeping mats (45) to 45 families; while SRCS Bosaso branch distributed the pre-
positioned NFIs days after, comprising of blankets (200), buckets (100), kitchen sets (100), jerry cans (100), mats 
(50), and mattresses (200) to 100 families. In addition, the SRCS branch volunteers and staff (disaster management 
and health officers) supported the local authorities, and other actors with assessments (refer to “Needs analysis and 
scenario planning section”). 

Since 2013, DREF and Emergency Appeal operations have been carried out in response to a Tropical Cyclone in 
November 2013, which affected Puntland (MDRSO002 Emergency Appeal); and population movement into Puntland 
and Somaliland following violence in Yemen since March 2015 – as such the National Society (NS) ensured that 
lessons learned from these operations were applied (as relevant) in the response to Tropical Cyclone Chapala. It was 
noted just as with previous operations, the local authorities and beneficiaries had high expectations of what the SRCS 
can provide. However, recommendations to SRCS was to consult with all actors and partners for longer-term funding. 
 

Overview of Red Cross Red Crescent Movement in country 

The International Federation of Red Cross and Red Crescent Societies (IFRC) provided assistance through its 
Somalia country representation, East Africa and Indian Ocean Islands (EAIOI) country cluster, and Africa Region 
office, which are all based in Nairobi, Kenya. Following Tropical Cyclone Chapala, there was regular contact with the 
IFRC Somalia and EAIOI country cluster’s operations unit. An alert was issued using the IFRC Disaster Management 
Information System (DMIS) on 4 and 10 November 2015. On 11 November 2015, an Operational Strategy Call was 
convened with colleagues in the Somalia country representation, EAIOI country cluster, the Africa Region Disaster 
and Crisis Prevention, Response and Recovery (DCPRR) unit and Geneva level. It was agreed that an allocation 
should be made from the Disaster Relief Emergency Fund (DREF) to support and cover the costs of the response at 
that period, which following the completion of detailed assessment (refer to “Needs analysis and scenario planning” 
section) and discussions with other actors was to be revised to accommodate the additional needs not covered in the 
initial response. The IFRC Somalia country representation also released USD 10,000 to support SRCS staff 
participation in the rapid and detailed needs assessment (for per diem and transportation etc.).The German Red 
Cross Society, provided support to longer term programming in both the Bosaso and Berbera districts, and authorized 
the release of pre-positioned NFI stocks for 100 families, that were distributed days after to complement the 
distribution of SRCS pre-positioned NFI stocks in Bosaso.  
 

Overview of non-RCRC actors in country 

Between 4 – 6 November 2015, a joint rapid needs assessment was carried out, which involved participants from 
HADO, Puntland Youth Peer Network, Save the Environment, and SRCS, as well as local authorities and traditional 
leaders in the affected areas, with the intention of analysing the situation; and establishing the immediate needs of the 
affected population (refer to “Needs analysis” section” for findings). Prior to initiating this exercise, the participants had 
met with the regional local authorities to brief them on the situation, as well as share their own views and inputs. The 
United Nations Office for the Coordination of Humanitarian Affairs (UNOCHA) planned a more detailed inter – agency 
assessment between 15 -25 November 2015. 

SRCS Team and its Volunteers registering the affected 

beneficiaries in Gunbax site. © SRCS 
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Needs analysis and scenario planning 

Needs analysis 
 
As noted, between 4 – 6 November 2015, a joint rapid needs assessment was carried out in three locations (on the 
outskirts of Bareda and Toxin) that were reported to be worst affected by Tropical Cyclones Chapala and Megh. 
During the assessment an initial investigation tool assessment form developed by the UNOCHA was used to collect 
the data on education, food security, health/nutrition, NFIs/shelter, protection and WASH. Following the Tropical 
Cyclones, and combined with the mountainous terrain, access to some of the areas that were reported to be affected 
was extremely challenging, or not possible at all, meaning that the assessment team was not able to establish the 
extent of the damage/destruction or level of needs of the affected population in all areas. Nonetheless, it was identified 
that 4,000 people had been displaced, with 1,129 people being worst affected, having lost their homes and livelihoods 
(business, fishing boats, engines and nets), which were swept away by waves. It was reported that there had been 
extensive damage/destruction to people’s livelihoods, with 80 per cent of villages in Alula and 60 per cent of villages in 
Af Kalahay Bareda, BiyoCade, Boolimoog, Dhurbo, Fagoora, Geesalay, Murcanyo, Murcanyo, Sayn Weyn, Sayn Yar, 
Toxiin and Xaabo experiencing loss of livestock and damage to crops and fisheries. In addition, the majority of these 
families were identified as living on the outskirts of communities in mountainous coastal areas with already limited 
capacity to meet their basic needs, and following the Tropical Cyclones have now lost their sources of income with no 
shelter, health, food, education and with access to clean water. Based on the assessment, immediate needs of the 
affected population were identified as: food and NFIs (blankets, buckets, jerry cans, kitchen sets, and sleeping mats), 
health and care, livelihoods, shelter (plastic sheeting), water, sanitation and hygiene promotion; however as noted 
(refer to “Overview of non-RCRC actors in country” section), UNOCHA mobilized an inter-agency team to carry out a 
more detailed assessment between 15 – 25 November 2015), and this assessment provided substantive information 
on the situation and the response that was required by all actors. 
 
 
Beneficiary Selection: 
 
In total, the DREF operation targeted an initial 150 families (900 people) in Gardaful region of Puntland (Bosaso) who 
were affected by the Tropical Cyclones, identified/selected based on their level of vulnerability, including: displaced 
households (whose homes were destroyed), the chronically ill, elderly, female headed households, lactating mothers 
and children under-5, pregnant women, and/or people with disabilities. 
 
SRCS ensured that the DREF operation was aligned with the IFRC’s commitment to realize gender equality and 
diversity; by adapting beneficiary selection criteria that target (women headed-families, people with disabilities). Other 
aspects considered included prevention of sexual violence and gender-based violence, and the protection of children. 
 
Please note that assistance was only  to Bosaso branch, Puntland was not requested through this DREF allocation; 
since the scale of the damage/destruction and affected population Berbera, Somaliland was less, and needs were 
covered through other sources (including the government authorities). 
 
Risk Analysis 
 
No security or protection issues were reported by the affected populations, however the Al Shabaab militant group 
were reported to be present in Puntland, and armed guards were required to escort non-Somali staff travelling on 
mission or working outside the main city limits – these included IFRC representatives, but not SRCS staff or 
volunteers (refer to “Security” section). As of 11 November 2015, there were no expectations of further rainfall, 
however the IFRC Somalia country representation in collaboration with the SRCS continued to monitor the situation 
and reported promptly on any implications for the implementation of the DREF operation (including any escalation of 
needs). 
 

B. Operational strategy and plan 

Overall Objective 

Immediate survival needs of the cyclone-affected population were met through the provision of essential emergency 
relief, assistance, targeting a total of 150 families (900 people) in Gardaful region of Puntland (Bosaso) for a period of 
2 months. 

Proposed strategy 

As per the agreed strategy, the following activities had been prioritized within this DREF operation with a target of 150 
cyclone-affected families (900 people) in Bosaso, Puntland.  
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 Replenishment of costs incurred by volunteers at district (20 volunteers for four days) and local (20 volunteers for 
three days) levels involved in the rapid assessment/response. 

 Replenishment of NFIs distributed from pre-positioned stocks included blankets (200), buckets (100), kitchen sets 
(100), jerry cans (100), mats (50), and mattresses (200) by Bosaso branch. Please note that families received 
items based on their size, and the assets they had lost. 

 

Operational support services 

 

Human resources (HR) 

Forty (40) SRCS Bosaso branch volunteers were mobilized to support the joint rapid needs assessment (20 district 
volunteers, and 20 local level volunteers) and 5 branch volunteers (local level) were mobilized to support the planned 
distribution of NFIs. District level volunteers received a per diem (which was increased to cover accommodation) and 
local level volunteers also received a per diem. In addition, 3 SRCS branch staff members were deployed to organize 
the distribution of the NFIs and received a per diem. A Puntland Police Special Protection Unit (SPU) security guard 
was recruited to oversee the transportation and distribution of the NFIs – refer to “Security” section. 
 

Logistics and supply chain 

Procurement of NFIs was carried out locally in accordance with the IFRC standard procurement procedures and 
replenishment of those that were distributed from pre-positioned stock (blankets, buckets, jerry cans, kitchen sets, 
matts, and mattresses). Please note that the cost of some items (blankets and buckets) were particularly high in 
Puntland, and above the prices recommended IFRC logistics catalogue. Due to the remoteness of the affected areas 
poor terrain and the distance of the communities from Bosaso. Costs were budgeted for the rental of 4 vehicles for 4 
days as well as rental of a boat to transport the NFIs to the locations that are inaccessible by road. 
 

Communications 

In collaboration with the IFRC Somalia country representation, the SRCS ensured communication and visibility of 
SRCS and its partners operating in the affected areas while carrying out, through the production of a banner, which 
contained the Red Crescent emblem. In addition, case studies of best practices, photographs, key messages, human 
interest stories for use on the IFRC websites and social media platforms was prepared. Please note that airtime costs 
for staff was budgeted to ensure they are able to communicate while in the areas of implementation carrying out the 
NFI distribution. 
 

Security 

The security situation in the country remained unpredictable and volatile and in some areas the security risk was 
extreme. The fluid security situation was of great concern for the humanitarian organizations, especially in Puntland. 
Over the past years, security armed guards from the SPU have been hired to escort non-Somali staff traveling on 
mission to Puntland or working outside the main city limits. However, in Bosaso town, armed security escort was 
required at all times. Hiring of armed security escorts from Puntland SPU was mandatory for all organizations 
operating in Puntland. The SRCS national staff and volunteers were not required to use armed escort from the SPU, 
however, during distribution of NFIs, SPU protection was needed. The IFRC Somalia country representation provided 
regular security briefings that indicated the level of security and measures to be taken for prevention and mitigation in 
case the situation deteriorates. 
 

Planning, monitoring, evaluation, & reporting (PMER) 

Continuous monitoring was carried out through the staff members who were deployed to the areas of implementation 
(for 6 days) to support the distribution of the NFIs and ensured that there was compliance with the minimum 
international humanitarian standards (SPHERE, Fundamental Principles etc.), as well as beneficiary satisfaction and 
the management of the available resources. The IFRC Somalia country representation carried out a monitoring 
mission in collaboration with the SRCS to support the effective implementation of the DREF operation between 24 – 3 
January 2016. It was evident during the field mission that there were challenge in terms of community support and 
lack of assistance for the population covered in the assessment. The SRCS received recommendations on submitting 
a proposal/operational plan for a longer term intervention to be considered by other interested partners as there was 
no plan for revision of the Emergency Plan of Action (EPoA) based on the results of the detailed assessment 
(UNOCHA). 
 

Administration and Finance 
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A Memorandum of Understanding (MoU) was signed between the IFRC Somalia country representation and the 
SRCS, which outlined the parties’ responsibilities to implement the activities planned within the DREF operation, and 
ensured that the appropriate guidelines were complied with in terms of the use of DREF allocations. SRCS has a 
permanent administrative and financial department, which ensured the proper use of financial resources in 
accordance with conditions of the MoU. Monthly field returns were sent to the IFRC Somalia county representation for 
verification and booking to ensure the activities are reported in accordance with the IFRC Standard Financial 
Management procedures. Please note that office costs for stationery (printing, photocopying, paper etc.) were 
budgeted in the DREF allocation. 

C. DETAILED OPERATIONAL PLAN 

Quality Programming / Areas Common to all Sectors 

 

Quality Programming / Areas Common to all Sectors 

Outcome 1: Quality programming, continuous and detailed assessment and analysis is used to inform the 
design and implementation of the DREF operation. 

Output 1.1 Rapid and detailed needs assessment are carried out to inform the preparation/revision of the 
Emergency Plan of Action; and continuous coordination with all stakeholders. 

Activities planned  

1.1.1 Mobilization of volunteers to carry out rapid needs assessment. 
1.1.2 Mobilization of volunteers to carry out detailed needs assessment in collaboration with UNOCHA. 
1.1.3 Analyse and consolidate assessment date from the field and maintain constant liaison with SRCS staff and 

volunteers in the field. 
1.1.4 Revise Emergency Plan of Action based on analysis of assessment information. 
1.1.5 Coordination with relevant departments of the SRCS, IFRC and ICRC. 

Achievements 

1.1.1 Between 4 – 6 November 2015, a joint rapid needs assessment was carried out in 3 locations (on the 
outskirts of Bareda and Toxin) that were reported to be worst affected by Tropical Cyclones Chapala and 
Megh. During the assessment an initial investigation tool assessment form developed by the United Nations 
Office for the Coordination of Humanitarian Affairs (UNOCHA) was used to collect the data on education, 
food security, health/nutrition, NFIs/shelter, protection and WASH.   
 

1.1.2 Between 15 – 25 November 2015 a joint rapid needs assessment report was generated based on the 
findings of a joint multi–cluster and authority’s assessment. The contents of the report were primarily based 
on data collected by sampled households interviews in initial investigation forms, key informant interviews, 
general meetings with key community leaders in each location and other relevant information collected by 
team leaders.  This assessment team included participation of Humanitarian Affairs Disaster Management 
Agency (HADMA), Gardafue regional authorities, regional coordinator of Ministry of Environment and elders 
of all communities visited, World Food Programme (WFP), United Nations Children’s Fund (UNICEF), United 
Nations High Commission for Refugees (UNHCR), United Nations Food and Agricultural Organization  
(FAO), Norwegian Refugee Council (NRC), Save the Children International (SCI), CARE, Africa 
Development Solutions (ADESO), International Rescue Committee (IRC), Danish Refugee Council (DRC), 
Somali Red Crescent Society (SRCS), Horn of Africa Aid and Development Organization (HADO) and 
SHILCON which all made substantive contribution both in terms of human resource and logistics.    
 

1.1.3 Refer to “Activity 1.1.1”.  
 
 

1.1.4 Following the completion of the detailed inter-agency assessment there were discussions between 
organizations in terms of the coordination of the response required (refer to “Background to disaster” 
section); however there was no indication given an expansion of the DREF operation was needed.  
 

1.1.5 Coordination with the relevant departments of the SRCS, IFRC and ICRC was carried out, as well as with 
Partner National Societies (PNS) including the German Red Cross to establish the level of assistance they 
were able to mobilize for this response. The German Red Cross committed (as previously confirmed) NFIs 
for 100 families. 

Challenges 

Key challenges included: 
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 Logistics and supply chain: Inaccessibility to these remote areas as road network was poor and travel by sea 
was better but expensive. 

 PMER: Not all population affected and were covered in the detailed assessment received emergency 
assistance therefore were requesting help form SRCS as they have sub branches on the ground. 

Lessons Learned 

Lessons learned included:  

 Resource Mobilization: The beneficiaries other external partners and stakeholders have high expectations on 
SRCS as it has been the norm in the past. This is because the National Society has branches cascading down 
to the grassroots/communities.  have high The SRCS requires enough financial capacity to respond to future 
emergencies, this will be addressed in consultation with IFRC so as to ensure the SRCS is trained on 
sustainability measures such as Resource Mobilization. 

 

Shelter and Settlements 

 

Shelter and settlements(and household items) 

Outcome 2: Immediate shelter and settlement needs of the disaster affected population in Bosaso, Puntland 
are met over a period of 2 months 

Output 2.1 Distribution of Non-Food Items (NFIs) and emergency shelter items undertaken to meet the 
needs of the target population in flood- affected areas (Target: 150 families (900 people)) 

Activities planned 

 
2.1.1 Identification/registration of beneficiaries for distribution of NFIs. 
2.1.2 Mobilization of volunteers to carry out NFI distributions (Target: Five volunteers). 
2.1.3 Distribution of NFIs (Target: 150 families  / 900 people). 
2.1.4 Procurement and transport for replenishment (Target: 200 blankets, 100 buckets, 100 jerry cans, 100 

kitchen sets , 200 mattresses, 50 sleeping mats). 

Achievements 

 
2.1.1 In collaboration with the local authority, the SRCS sub branch and branch volunteers selected/verified the 

most affected vulnerable communities. The SRCS team and the local authorities actively mobilized the 
affected communities and were involved in the distribution of beneficiary cards. 

2.1.2 In total, 5 SRCS volunteers (refer to “Human Resources” section) were mobilized, which equates to 100 per 
cent of the intended target (5). Following the identification of beneficiaries, the volunteers travelled to Caalula 
and Bareeda which are in the coastal area to carry out the distribution of NFIs.  The SRCS volunteers were 
well received by the population who were grateful of the support, however it was noted that it was insufficient 
to meet the needs of all those that required assistance, which caused some discomfort during the distribution 
of the NFIs.  

2.1.3 In total, 150 families received NFI assistance through the DREF operation. Each family received a kitchen 
set, 2 blankets, 2 mattresses, 1 bucket and 1 jerry can.  

 
150H/Hs in Bareeda and Gumbax Supported by IFRC:- 
 

Item No. of families reached  No. of items distributed / 
per family 

No. of items 
replenished 

Blankets 150 1 Pc  

Buckets 100 1Pc 100 

Jerry cans 100 1Pc 100 

Kitchen sets 100 1 Set 100 
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Mattresses 150 1 Pc 200 

Sleeping 
mats 

50 1 Pc 50 

 
  

2.1.4 The SRCS Bosaso branch completed the procurement of NFIs for 150 families (900 people) for 
replenishment; however their delivery was delayed due to issues experienced with transportation to the area 
of implementation (changes in tide patterns impacting on travel by boat). 

 

Challenges 

Key challenges included: 

 Shelter and settlements: Shortage of NFIs according to the affected community/ area and high demand for 
food and shelter. 

 Logistics and supply chain : Poor road infrastructure network for distribution 
 

Lessons learned 

Lessons learned included: 

 Shelter and settlements: The community greatly welcomed and admired the SRCS, IFRC and GRC for bringing 
and distributing quality NFIs that was needed by the affected communities. Since the community was still in the 
early recovery phase from the 2 cyclone effect, the SRCS required continuation of the relief until the community 
livelihood recovered and improves. However this was not possible as the National Society faced a shortage of 
NFI and Food items during distribution. The SRCS is looking into increasing the storage of food for donation 
and shelter to the vulnerable displaced population in affected area and increasing the stock of Non Food Items 
(NFIs) in their storage for future responses. 

 

D. THE BUDGET 
 

The DREF allocation was 27,823 Swiss franc of which 27,825 Swiss franc was spent. A variance of -2 Swiss franc 

will was incurred.    

 “Utensils & tools” was overspent by 569 Swiss franc, which equates to 16.7 per cent; and was due to an increase 

in the unit cost of buckets (8.00 Swiss franc actual versus 5.00 Swiss franc budgeted), jerry cans (5.18 Swiss 

franc actual versus 5.00 Swiss franc budgeted).  

 “Distribution & Monitoring” was underspent by 3,400 Swiss franc, which equates to 100 per cent; and was due to 

the decision to transport the NFIs by road, rather than by boat/sea as was planned at the onset of the DREF 

operation (resulting in an overspend against “Transport & Vehicles”.. 

 “Transport & Vehicles” was overspent by 6,453 Swiss franc, which equates to 268 per cent; and was due to the 

decision to transport by road rather than by boat/sea as was planned at the onset of the DREF operation, and 

also the rental of a larger vehicle. 

 “National Society Staff” was overspent by 589 Swiss franc, which equates to 93 per cent; and was due to the 

need to engage staff for more days due to the complexity of the situation, and the distance from NHQ.  

 “Volunteers” was underspent by 4,203 Swiss franc, which equates to 81.5 per cent; and was due to a reduction 

in the number of volunteers that were required to distribute the NFIs than was planned at the onset of the DREF 

operation.  

 “Travel” was underspent by 789 Swiss franc, which equates to 26.3 per cent; and was due to over budgeting of 

the IFRC monitoring mission (travel). 

 “Information & Public Relations” was overspent by 463 Swiss franc, which equates to 926 per cent; and was due 

to the cost of banners that were procured to support the distribution of NFIs, which was not budgeted at the 

onset of the DREF operation.  
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Contact information 
For further information specifically related to this operation please contact: 

 
In the Africa Region 

 In Nairobi, Somali Red Crescent Society coordination office: Mr. Yusuf Hassan Mohamed., 
President SRCS ; mobile phone +254 722 144284 email: benebene1@hotmail.com 
 

  In Nairobi, IFRC Somalia Country Office: Kwame Darko, Health Delegate, phone: +254 20 2835 
239, email kwame.darko@ifrc.org. 

 

 In Africa Region: Farid Aiywar, Head of Disaster Crisis Prevention, Response and Recovery 
Department, Nairobi, Kenya; phone +254 731 067 489; email: farid.aiywar@ifrc.org   
 
In Geneva 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 
29; email: christine.south@ifrc.org  
 

 IFRC Region Logistics Unit (RLU): Rishi Ramrakha, Head of Africa Region logistics unit; Tel: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org    

  
For Resource Mobilization and Pledges: 

 In Africa Region: Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; Nairobi; 
phone: +254 731 984 117; email: fidelis.kangethe@ifrc.org  

  
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries) 

In Africa Region: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277; email: 
robert.ondrusek@ifrc.org 

For further information specifically related to this operation please contact: 

 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 27,823 27,823

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 27,823 27,823

D. Total  Funding = B +C 27,823 27,823

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 27,823 27,823
E. Expenditure -27,825 -27,825
F. Closing Balance = (B + C + E) -2 -2

Other Income
DREF Allocations 27,823 27,823
C4. Other Income 27,823 27,823

Selected Parameters
Reporting Timeframe 2015/11-2016/4 Programme MDRSO004
Budget Timeframe 2015/11-2016/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSO004 - Somalia - Chapala
Timeframe: 13 Nov 15 to 31 Jan 16
Appeal Launch Date: 13 Nov 15

Final Report

Final Report Prepared on 27/May/2016 International Federation of Red Cross and Red Crescent Societies



Page 2 of 3

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 27,823 27,823
Relief items, Construction, Supplies
Clothing & Textiles 6,200 6,422 6,422 -222

Utensils & Tools 4,300 4,869 4,869 -569

Total Relief items, Construction, Sup 10,500 11,291 11,291 -791

Logistics, Transport & Storage
Storage 207 207 -207

Distribution & Monitoring 3,400 3,400

Transport & Vehicles Costs 2,400 8,943 8,943 -6,543

Total Logistics, Transport & Storage 5,800 9,150 9,150 -3,350

Personnel
National Society Staff 630 1,219 1,219 -589

Volunteers 4,525 322 322 4,203

Total Personnel 5,155 1,540 1,540 3,615

General Expenditure
Travel 3,000 2,211 2,211 789

Information & Public Relations 50 513 513 -463

Office Costs 50 50

Communications 570 452 452 118

Financial Charges 1,000 969 969 31

Total General Expenditure 4,670 4,145 4,145 525

Indirect Costs
Programme & Services Support Recove 1,698 1,698 1,698 0

Total Indirect Costs 1,698 1,698 1,698 0

TOTAL EXPENDITURE (D) 27,823 27,825 27,825 -2

VARIANCE (C - D) -2 -2

Selected Parameters
Reporting Timeframe 2015/11-2016/4 Programme MDRSO004
Budget Timeframe 2015/11-2016/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 27,823 27,823 27,823 27,825 -2

Subtotal BL2 27,823 27,823 27,823 27,825 -2
GRAND TOTAL 27,823 27,823 27,823 27,825 -2

Selected Parameters
Reporting Timeframe 2015/11-2016/4 Programme MDRSO004
Budget Timeframe 2015/11-2016/1 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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