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Period covered by this Ops Update: 
1 March 2012 to 30 September 2012 
 
Appeal target (current):  
16,075,870 Swiss francs  
 
Appeal coverage: 90%  
 <Click here to go directly to the revised budget, 
here for the donor response report, or here to link 
to contact details >  
 
Appeal history: 

• On 27 February 2010, 300,000 Swiss 
francs were allocated from the 
Federation’s Disaster Relief Emergency 
Fund (DREF) to support the Chilean Red 
Cross (CRCh) in its emergency response 
and enable the distribution of relief goods 
to 3,000 families.  
 

• On 2 March 2010 a Preliminary Emergency Appeal was launched for 7 million Swiss francs to 
support the Chilean Red Cross in assisting 15,000 families (75,000 people) for 6 months. 
  

• On 10 March 2010, an Emergency Appeal was issued with a budget of 13,086,822 Swiss 
francs- including ERUs - to support the CRCh in the provision of non-food items to 10,000 
families (50,000 people), emergency and/or transitional shelter solutions to 10,000 families 
(50,000 people), curative and preventive health care for at least 90,000 people, and water and 
sanitation services for up to 10,000 households.  
 

• On 24 August 2010, a Revised Appeal was issued, which included changes in objectives, an 
extension of the implementation timeframe to 24 months and a revised budget of 14,143,016 
Swiss francs– in line with the revised Plan of Action of the Chilean Red Cross. The revised 
budget, not including ERU costs, increased from 10,035,095 Swiss francs to 14,143,016 Swiss 
francs. 

 
• In December 2010, the Operations Update n° 9 established a revised budget of 14,540,398 

CHF to reflect the changes in estimated costs for the reconstruction of several warehouses 
and National Society branches.  

 
• On 2 March 2011, a second Revised Appeal was published that included the extension of the 

operation implementation to 36 months, a revised budget of 16,075,870 CHF and a relocation 
of budgetary lines.  

Emergency appeal operation update 
Chile: Earthquake 

 
The Talcahuano branch of the Chilean Red Cross certified the 
Copihues community in CBHFA in September 2012. Source: Chilean 
Red Cross. 

http://www.ifrc.org/docs/appeals/Active/MDRCL006.pdf�
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• This operation update includes a revision of the budget consisting of some adjustments to the 

budget lines. 
 
 
Summary: With the aim of building its capacities and furthering its development, the Chilean Red 
Cross adjusted its Operational Plan 2011- 2012 to ensure an improved strategic, sustainable and long-
term perspective for the work implemented and the National Society’s development. The Chilean Red 
Cross’ Strategic Plan 2013-2016 will be presented to the General Assembly in December for approval. 
 
In its third year, this operation represents 30 per cent of the National Society’s planned activities, 
including those financed by the National Society as well as bilateral projects. As previous operations 
updates have detailed, the relief phase that had the objective of distributing humanitarian aid to 10,000 
families (110 per cent achieved) has been completed. In order to better harmonize this appeal with 
Chilean Red Cross bilateral projects, the operation timeframe was extended to 36 months and the 
budget was increased to permit the implementation of more activities. This Operation Update reflects 
adjustments of certain budget lines. 
 
The Chilean Red Cross and the secretariat of the International Federation of Red Cross and Red 
Crescent Societies (IFRC) express their gratitude to the Partner National Societies (PNS), governments 
and corporate donors that have contributed to this appeal with cash, in-kind donations and/or staff. Their 
positive response and generous contributions have been key in the National Society’s ability to provide 
relief, water and sanitation, health services and transitional shelter to the population affected by the 27 
February 2010 earthquake and tsunami. 

 

The situation 
 
Thirty months after the 27 February 2010 earthquake and tsunami, the Chilean government remains 
committed to its efforts to assist the affected population. The Ministry of Public Works (MOP) continues to 
repair damaged infrastructure while the Ministry of Housing and Urban Planning continues to issue 
subsidies for home reconstruction and improve transitional settlements in the affected regions. 

 

Coordination and partnerships 
 
To reach its proposed objectives, the Chilean Red Cross and the International Federation work in 
coordination with various external stakeholders. During this reporting period, the PNSs have actively 
worked with the National Society to implement CRCh projects. 

 
American Red Cross

 

: During this reporting period, selected staff from the Bio Bio, Maule and O’Higgins 
regions were integrated into the Latin American Risk Reduction Activity (LARRA) project. The team visited 
15 communities, 12 of which were selected to participate in the project. Community assessments, using 
the vulnerability and capacity assessment (VCA) tool, were conducted in 7 communities. These results 
facilitated the creation of baselines in 7 communities and the organization of first aid training in 8 of the 
selected communities. The project also strengthened the branches of Talcahuano, Chillan and Tome (Bio 
Bio) with the provision of office equipment and first aid training. By the close of this reporting period, this 
project had trained 320 people in community first aid and 1,349 families in emergency planning; 42 
students from 3 schools participated in the creation of School Emergency Plans and in public activities to 
raise awareness on risk reduction the CRCh reached 1,119 people. 

Japanese Red Cross Society

 

: The bilateral project to support fisher folk was implemented between July 
2010 and February 2012. This project provided 70 boats and 137 engines for 147 beneficiaries in fishing 
communities. During the first quarter of 2012 the administration, accountability, internal audit and support 
activities of the project were completed. A second project started in February 2012 and scheduled to end 
in December 2012, supports community activities in the processing and sale of fish products through a 
community projects fund. By the end of the reporting period, 78 community proposals were received, of 
which 61 fulfilled the established requirements. A mixed commission planned to select the final proposals 
in September. The National Society with the affected communities will adjust and improve the selected 
proposals to be implemented. 



 3 

Spanish Red Cross

 

: This Partner National Society is currently implementing the project "Strengthening the 
regional civil protection and risk reduction system in the event of earthquakes and tsunamis in the north of 
Chile”, which is funded by the European Commission’s Directorate General for Humanitarian Aid and Civil 
Protection (DG-ECHO). The project works with eight communities in the regions of Arica, Tarapaca, 
Parinacota and Antofagasta. During 2011, the project team visited 8 selected communities; VCA 
assessments were conducted in 8 communities and baselines developed in 8 communities through a 
Knowledge, Attitudes and Practices (KAP) survey, and 3 National Intervention Team (NIT) trainings 
(general, WASH and psychosocial support) were held. The team also conducted training for targeted 
communities in the event of an earthquake or tsunami. By the end of this reporting period, 120 volunteers 
had been trained in community first aid, 3 schools had established a safety plan, and 1,000 families had 
been trained in emergency planning. In 3 actions targeted at the public, 6,595 people have been made 
aware of risk reduction and planning issues. Together with the United Nations Development Programme 
(UNDP), the Chilean Red Cross, with Spanish Red Cross support, has given 3 courses on Sphere 
Standards for 90 people, which include members of affected communities, the local civil protection system 
and 10 National Society volunteers. 

National Society staff and the International Federation team in Chile continue to participate in the national 
and international Humanitarian Aid Networks in Chile (RACh). These networks are one of the outcomes of 
the agreement signed by the Chilean government, the United Nations agencies and national and 
international humanitarian organizations working in the country.  
 
With the support from this Appeal and the Henry Dunant Foundation, the face-to-face phase of the 
International Diploma Specializing in Human Rights, Sustainable Development and Disaster Prevention 
Public Policies in Latin America and the Caribbean 2011-2012 was held in August 2012. The sessions 
were held in the Maria Luisa Torres branch. Select National Society staff and volunteers, as well as some 
members of the International Federation team in Chile, participated as speakers and students.  

 
Following its selection in a public tendering process held in the country, the University of Concepción 
carried out an external mid-term review of the of the first 18 months of the operation. The review, carried 
out between January and March 2012, had the following specific objectives: assessing the extent to which 
the Appeal’s objectives were fulfilled, identifying improvements for the second phase, evaluating the 
operation’s coordination and management and identifying CRCh’s progress towards developing the 
National Society. Through semi-structured interviews, focus groups and analysis of text data, 154 people 
were consulted in 49 interviews (29 individual and 20 group, with an average of 35 participants) at the 
central, regional and branch levels. The evaluation team also held 2 focus groups and analyzed 19 official 
documents.  
 
The fulfilment of the appeal objectives in the areas of relief, shelter, health, water and sanitation, 
livelihoods, risk management and institutional strengthening proved satisfactory with percentages over 
100%, positive evaluations by beneficiaries (over 90% in surveys) and a high level of acceptance by 
volunteers of the innovative methodologies, activities and tools used at the community level (over 80% in 
surveys).  
 
Amongst the conclusions and lessons learned for the International Federation, it was identified that the 
relief phase had a reduced level of volunteer participation in immediate decision-making versus that seen 
in the recovery phase. Changes in International Federation leadership following the initial relief phase 
were largely accepted and understood due to the “new paradigm” that places the International Federation 
in a supportive and advisory role, which has been a key factor in the National Society’s professionalization 
and decentralization. Other identified lessons learned focused on the need for a more extensive internal 
communications plan for information contained within official documents, the establishment of regular 
meetings and a lower turnover of international personnel (in the initial phase).  
 
The conclusions and lessons learned regarding the Chilean Red Cross point to the positive aspects of 
leadership strengthening (at the Presidential level) and external technical advice provided to the governing 
body (the board). In addition, the professionalization and decentralization of management led by the 
Executive Directorship and the diversification, promotion and transformation of the volunteer base to 
include more young and adult volunteers were highlighted. Lessons learned also include the start and 
progress made towards self-sustainability and improved management capacities, the need to replicate the 
efforts taken at the central level at the regional level with civil society as well as strengthening the 
corresponding governance level. 
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Red Cross and Red Crescent Action  
 

The following summarizes the main activities carried out by Chilean Red Cross and the International 
Federation, within the framework of the Chile Earthquake Operation. 
 
Shelter Solutions

 

: 9,363 cards were distributed: 3,788 cards in the Maule region of which 2,464 were given 
to female heads of household, 5,441 cards in the Bio Bio region, of which 3,303 were given to female-
headed families. A satisfaction survey was taken with 94 of the 120 participating volunteers and another 
satisfaction survey was taken with 547 of the 9,363 beneficiary households. 

Health

 

: Courses were held in health in emergencies with a focus on epidemic control, psychosocial 
support for volunteers and water, sanitation and hygiene promotion. The Community Based Health and 
First Aid (CBHFA) methodology was disseminated and implemented in branches in the Maule and Bio Bio 
regions, as well as in other regions in Chile. The following materials were printed and distributed: 3,500 
Chilean Red Cross first aid manuals (basic and advanced level), 1,600 hygiene promotion guidelines and 
300 CBHFA manuals. A total of 500 family first aid kits, 500 community survival rucksacks, 30 trauma bags 
and 10 CPR multiman mannequins and 10 laptops additionally were distributed to branches.     

Water, sanitation and hygiene promotion

 

: The following items were distributed to communities: 72 of 90 
water tanks, 396 jerry cans, 5 water control kits and 350 hygiene bags for children; theatre workshops to 
raise awareness on the issue were held in 9 communities, 7 family wells were dug and were cleaned and 
48 modules were received for instalment. 

Livelihoods

 

: A total of 3 technical training modules were completed with 250 of the final beneficiary 
families; 6 micro projects were carried out (3 in communities and 3 in branches); the distribution of the 
pending products for the agricultural RED card was completed; and data systematization and the 
satisfaction survey for the card were completed.  

Disaster Risk Reduction

 

: The following modules were adapted from the “better be prepared” series: early 
warning, protected school, education, organization and preparation for risk reduction and community 
teams. The 400 trained volunteers used this material and applied it in the field to raise awareness in 2,800 
households, to establish 580 family plans and 10 school plans. A total of 700 security kits (emergency 
rucksacks), with explanatory leaflets were also distributed. The Chilean Red Cross has a crisis room in 
place that is equipped with IT, procedures, reference personnel and materials and a national response 
plan. The National Society is currently preparing its regional plans.  

Organizational Development

 

: The strengthening of the Chilean Red Cross continues in the areas of 
Development, IT, Human Resources and Finance through the implementation of internal processes and 
protocols. The work of the Strategic Resource Mobilization Committee and the Volunteer Committee is 
underway with the aim to improve related policies and strategies. The Chilean Red Cross continues to 
repair branches and infrastructure damaged by the disaster.  

Further details on the progress in the above-mentioned areas as well as in telecommunications, logistics 
and communications, are provided in the following section.  
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Progress towards outcomes 
 

Relief distributions (food and basic non-food items)  
Outcome: Affected families have access to food and non-food items to support their efforts to resume 
essential household activities. 

Expected results  Activities planned 
Up to 10,000 households    
(50,000 people) have returned to 
their domestic activities through 
distribution of hygiene kits and 
cooking set and other non-food 
items 

• Conduct rapid emergency need and capacity assessments. 
• Develop a beneficiary targeting strategy and a registration system 

to deliver intended assistance. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user.  
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
• Develop an exit strategy. 

Up to 3,000 families have their 
immediate food needs met 
through the distribution of food 
parcels received locally by the 
Chilean Red Cross 

• Coordinate with other actors to receive, sort, pack and distribute 
food items. 

 
Impact:

 

 Relief distributions were completed at the end of the emergency phase of the operation in June 
2010. A total of 11,290 families received hygiene kits, 11,175 families received kitchen kits, 44,740 
families received blankets, 17,000 children received coats and 3,000 families received food parcels. 

Emergency shelter 
Outcome: Ensure that the most vulnerable families have a healthy, safe and dignified shelter 
solution to preserve their physical and mental well-being and to prevent any further 
deterioration of the humanitarian situation. 

Expected results Activities planned 
Up to 1,600 households received 
emergency shelter solutions 
(family tents 16m2

• Conduct rapid emergency needs and capacity 
assessments.  

) and 10,000 
families are supported to improve 
their living conditions to help their 
recovery. 

• Develop a community and beneficiary targeting strategy in 
coordination with local authorities and institutions.  

• Assess the extent of shelter needs and preferred shelter 
solutions, employing local suppliers when possible.  

• Provide emergency shelter solutions. 
• Provide appropriate support for the improvement of 

habitation conditions during the recovery phase, in 
coordination with local and regional authorities, 
professional associations and the affected population. 

• Develop awareness-raising activities dealing with safe 
shelter and Disaster Risk Reduction (DRR), in 
coordination with the CRCh and local authorities. 

 
Progress:

 

 During the first phase of the operation 750 families received construction kits, 744 families 
received mediaguas, 20,650 families received tarpaulins and 1,587 families received emergency shelter 
solutions (tents). 

During the second phase of the operation, families received support, by way of a ReD card, to improve 
their living conditions and assist their recovery following the disaster. The initial target of 8,400 families 
was increased to 10,000 families. The Chilean Red Cross provided ReD cards to 9,363 families (93.6 per 
cent of the projected target) without increasing the appeal budget and due to its efficient distribution 
system. Card distribution was carried out in four phases between October 2010 and May 2011. After the 
distributions were completed, the National Society focused on finalizing and assessing the ReD card 
project. In November 2011, a satisfaction survey was carried out with 94 volunteers (of which 94 per cent 
were women) of the total 120 volunteers who participated. The overall evaluation of this project was 
satisfactory, emphasizing that this project allowed them to purchase needed materials and household 
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equipment to improve their housing conditions. The delivery method ―through a debit card― ensured 
that the funds were invested in hardware materials. In exceptional cases, people were able to purchase 
gardening and horticulture materials used in allotments for their own consumption. The large majority of 
those interviewed expressed their gratitude to the National Society for the support received, recognizing 
the work entailed in establishing and distributing cards to affected households. 
 
Emergency health  
Outcome 1: The medium and long-term risks to the health emergency in the affected population 
is reduced through the provision of selective prevention and community health interventions 
including hygiene promotion, recruitment of volunteer donors unpaid blood, disease prevention 
and psychosocial support to affected communities  
 
Outcome 2: Affected communities will benefit from curative health care through the 
implementation of health facilities and equipment field. 

Expected results Activities planned 
Health risks of at least 10,000 
families are reduced over a 
period of 36 months through the 
provision of community-based 
preventative health care.  
 
Selected affected groups and 
communities receiving 
psychosocial support have 
reinforced their capacity to adapt 
and strengthened their coping 
mechanisms. 
 

• Design medium and long-term community health 
programmes for volunteers using standard Federation tools 
and approaches (CBHFA, PHAST, epidemic control, 
voluntary blood donor recruitment).  

• Organize training sessions and workshops for volunteers and 
community members.  

• Monitor and evaluate activities. 
• Translate, validate at the local level and publish Federation 

PSP Toolkits.  
• Train CRCh volunteers and develop skills in community-

based psychosocial support and psychological first aid.  
• Provide psychosocial support to selected groups and 

communities affected by the disaster.  
• Identify the need for and locations of field hospitals and other 

healthcare facilities.  
• Mobilise healthcare ERUs and other healthcare services as 

required in the field.  
• Offer health training for national disaster intervention teams 

focusing on health in emergencies and epidemic control. 
 

Progress
 

:  

Since March 2012, this programme has been implemented independently of work in first aid. During this 
reporting period courses for volunteers were held on Epidemic Control, thus providing the needed 
knowledge on procedures prior, during and following an epidemic. Two courses were held in April 2012 in 
the Curico and Parral branches in the Maule region with the participation of 20 volunteers. Nineteen 
volunteers participated in the third course held in May 2012 in the O’Higgins region. Monitoring has been 
undertaken of the trained volunteers. The first monitoring action was held in August in the Maule region to 
identify the work implemented by the 3 NIT and 15 trainees in epidemic control. Eight volunteers 
participated and the main challenges in this action were identified and addressed. Each volunteer now has 
established individual work commitments.  

Health in emergencies: 
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During this period the Chilean Red Cross’s national health department developed an emergency response 
protocol in line with its national response plan. The national disaster intervention coordinator and the 
national director of human resources supported this protocol. 
 
The Basic Health Care Unit has been reviewed to identify maintenance needs and replenish supplies, as 
well as to take inventory of available resources. As part of this process, the National Society divided this 
area into sub-units that are in line with its capacities and more efficient and agile, thus ensuring 
appropriate stock maintenance and that materials are in place for future deployments. The legalization 
process for the ambulances, which includes agreements with the suppliers, has been completed; these 
vehicles will be used for institutional work.  
 

The national refresher course, in line with the new manual, was held for first aid instructors in the city of 
Curico from 26-29 April 2012 with the participation of nine instructors from different regions of the country 
(Arica, Iquique, Caldera, Coquimbo, Osorno, La Florida, Temuco and Llanquihue). This refresher course 
was followed up with supervision of instructors in the field in order to complete the certification process, 
which requires the development of replica activities and courses with volunteers and communities. In July, 
training for instructors was held in the Bio Bio regional branch, in which 3 volunteers from Concepción, 
Chiguayante and Valdivia participated who were part of the 75 instructors who had received the first aid 
refresher course from Arica to Osorno. Monitoring, support and evaluation activities continued with 32 
instructors, mainly in the Bio Bio, Maule, Metropolitan and O’Higgins regions. 

First Aid: 

 
An advanced first aid course was held from 18-20 May 2012 in Chillan, with 18 participants from the 
Chillan, San Carlos, Tome and Chiguayante branches. The 
accreditation based on the verification of participants’ 
capacities in the field was completed. As part of the agreement 
signed between the Chilean Red Cross and the Female 
Penitentiary Centre in Santiago in October 2011, two basic 
first aid courses with 11 inmates from the precinct and one 
with 13 prison personnel were held during this reporting 
period. In August 2012, staff from the national department 
continued training volunteers from 9 branches in the Maule 
region; over 151 volunteers were certified in this introductory 
level first aid course.  
 
In order to support participants in refreshing their knowledge 
and training on the topic, 3,500 copies of the new advanced 
first aid manual were printed in June and distribution to 
volunteers has begun. The programme has provided technical 
guidance for the development of a CBHFA community first aid manual. Support has also been provided to 
the different CRCh departments and to external actors (such as universities, schools, etc.) through first aid 
stands in different public activities.  
 

In July, the Chilean Red Cross decided to make psychosocial support a voluntary area that could be 
activated in the event of response actions. As a result, the role of the national psychosocial support 
programme coordinator has become a voluntary coordination role.  

Psychosocial support: 

 
The state institution responsible for civil protection - ONEMI - has acknowledged the Chilean Red Cross’s 
specialized capacities in psychosocial support in emergencies, particularly its first response volunteer 
teams. The National Society is ready to be called upon to provide support during disasters or times of 
crisis. The Chilean Red Cross also forms part of the National Societies in the Americas that lead 
networking in this area.   
Psychosocial support continues to be included in projects with the American Red Cross – LARRA, with 
the Spanish Red Cross – DIPECHO-supported project, with Resource Foundation – immigrants in the 
Metropolitan region and with the International Committee of the Red Cross (ICRC) with Mapuche 
communities in the Araucania region.  
 
 
 

 
 
Chilean Red Cross volunteers organized a CBHFA 
workshop in the Copihues community in 
Talcahuano. Source: Chilean Red Cross 
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The CBHFA methodology has been consolidated as the main intervention strategy in the area of 
community health. For this reason, the work planned in this project has increased considerably as have 
the number of beneficiaries, communities and trainings. In order to consolidate the work and team, a 
national coordinator was hired in April 2012 for the community-strengthening project in coastal areas, the 
development of project and other activities employing the CBHFA methodology at the national level.  

Community Health: 

 
In April, the third CBHFA course for volunteers was held in the Bio Bio regional branch. Volunteers from 
the Maule region were also invited. A total of 14 participants received more training in CBHFA.  
 
In June, the national CBHFA course was held in Concepción with the participation of 24 new volunteers 
from branches in Arica, Antofagasta, Caldera, Los Andes, Quintero, Curico, Molina, Talcahuano, Mulchen, 
Valdivia, San José de Mariquita, Puerto Varas, and the regional branch of Los Lagos and Punta Arenas. 
This country-level training demonstrated volunteers’ interest in employing this tool. This one-week training 
ends with volunteers’ commitment to replicate the CBHFA methodology in their branches and 
communities. Once each volunteer completes this work in a chosen community, s/he is certified as 
CBHFA volunteer.  
 
The first CBHFA course in the O’Higgins region was held in July 2012. Led by two CBHFA instructors 
from the same region, 12 volunteers and the regional president participated in the course. The volunteers 
themselves identified the need for training in order to establish a working methodology for those 
communities that had already been identified for comprehensive support work.  
 
Since 2010, 47 branches have been trained in CBHFA. This training has extended beyond the Maule and 
Bio Bio regions. The following 20 branches actively work with the CBHFA methodology: Coelemu, 
Talcachuano, Chiguayante, Monte Aguila, Chillan, Mulchen, Cauquenes, Linares, San Clemente, 
Constitucion, Chanco, Arica, Puerto Varas, Rengo, Chimbarongo, Arica, El Loa, Antofagasta, Los Andes 
and Peñaflor-Malloco. A total of 20 people were trained as instructors, who remain active and have carried 
out replicas with 5 volunteers.  
 
The branches develop community activities, validation processes and coordinated trainings with the 
support and supervision of the national CBHFA coordinator and in line with the action plan for each 
assessed community. This ensures close supervision and support for volunteers’ community-based 
actions. With the support of CBHFA methodology focal points, technical meetings with regional branch 
volunteers are held. 
 
The community strengthening project in coastal areas, covering the Maule and Bio Bio regions, develops 
participatory assessments and validations at the community level, training with communities and the 
distribution of educational material and resources. The national and regional coordinators, as well as the 
focal points, support and provide guidance for these activities in the field. The assessment, validation and 
training process has been completed in the following 14 communities: Perone, Cerro Verde, Lirquen, Los 
Copihues, Caleta Perales, Coliumo, Laraquete, Lota, Papen, Población Salgado, Pelluhue, Duao, Iloca 
and El Loa. This process is underway in another 16 identified communities. Volunteers concurrently 
identify vulnerable communities in their regions with which they can work employing the CBHFA 
methodology.   
 
Once the courses have concluded each member of the community receives a diploma for course 
completion and a survival rucksack especially designed for their area. To date a total of 500 survival 
rucksacks, 500 basic first aid kits, 650 hygiene promotion guides, 700 community bags, 2,000 calendars 
and 2,000 community first aid guides have been distributed. Some of the materials have been distributed 
in communities thus teaching community members about the CBHFA methodology and strengthening the 
course content on issues like hygiene promotion and personal care alongside first aid.  
 
In order to improve training, different materials have been printed and distributed in the 10 home branches 
of the participating volunteers. This material includes: 30 trauma bags, 10 laptops, 10 projectors with 
cases, 10 projection screens, 19 multiman mannequins, 150 hats and 150 t-shirts, 300 CBHFA volunteer 
manuals, and 5 CBHFA banners for public activities to disseminate the methodology.  
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The first safe blood orientation guide was designed and 200 copies were printed. This guide, alongside a 
dissemination and training process, aims to harmonize procedures and the actions implemented in 
regional and local branches throughout Chile.  

Safe blood:  

 
Mobile blood collection activities continue to be scheduled in universities and with blood banks to promote 
altruistic blood donations as part of Club 25 actions. A total of 300 copies of the facilitators’ guide and the 
Club 25 manual were deigned and printed. These actions contribute to the CRCh’s planned repositioning 
of this area.   

 
Water, sanitation, and hygiene promotion 
Outcome: The health of affected communities is improved with the provision of clean water, 
minimum sanitation and hygiene promotion. 

Expected results Activities planned 
Up to 10,000 households have access to 
safe water and community-based hygiene 
activities 

• Conduct rapid health and water sanitation 
emergency needs and capacity assessment in 
coordination with the relevant local authorities. 

• Develop a strategy aimed at both beneficiaries and 
the community in coordination with local 
authorities. 

• Train and mobilize CRCh volunteers in water, 
sanitation and hygiene promotion teams using the 
participatory hygiene and sanitation transformation 
(PHAST) methodology, and a technical team for 
testing water. 

• Set up mobile water purification units or contract 
out water distribution trucking, to ensure safe water 
distribution according to SPHERE standards.  

• Conduct hygiene promotion activities (personal 
and community hygiene, solid and human waste 
disposal, water handling). 

• Offer specialised training in water, sanitation and 
hygiene promotion to national disaster intervention 
teams. 

 
Progress
Access to potable water solutions has been facilitated in communities with the digging of three community 
wells. A rural school will use one and the other two benefit three communities in Lumaco in the Araucania 
region. Additionally, 4 single-family wells have received maintenance and have been cleaned and 68 
household improvements have been implemented on the issue of safe water amongst communities in 
Puerto Saavedra. Furthermore 90 beneficiary households were identified for the construction of 90 water 
tanks: 30 in the San Carlos district and 60 in the Puerto Saavedra district. To date 80 per cent of the 
towers and tanks have been installed. To complement these actions, 396 water containers with a 25-litre 
capacity were distributed for family use, 261 of these in the Cauquenes district and 135 in the Puerto 
Saavedra district.  

:  

  
Five kits were purchased and distributed in order to analyze and purify water to be used by water quality 
committees in Araucania, thus contributing to ensuring access to safe water for beneficiary households. 
These kits were distributed in communities with identified needs, such as in those with community wells 
and local community members who have been trained in their use.   
 
The installation of 48 sanitary modules has taken place in 4 districts in the Maule and Bio Bio regions. 
Cooperation with municipalities, community leaders and PRODESAL has supported the identification of 
beneficiaries, provided manpower and permitted storage for the materials. This process involved the 
purchase of WC, pipes and septic tanks as well as training for 10 volunteers to replicate their knowledge 
with the community. A further 20 volunteers are being trained in the Maule, Bio Bio and Araucania regions 
to educate about safe water and sanitation.   
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The solutions offered to beneficiary families are not only useful but relevant to local conditions. The 
contents of a sanitation kit have been chosen in line with local customs and the sanitary units used by the 
beneficiary households: 1 rubbish bin, 1 spade, 1 broom, 1 chlorine gel 90cc, 1 pair of gloves, rubbish 
bags, 1 enzyme biodigestor, 1 litre liquid soap, and 1 cloth rag. Coordination with schools in the Maule 
region is underway to implement hygiene and hand washing education for children that uses a didactic 
methodology of theatre and mimes. The community training cycles have benefited more than 350 families 
in 9 different schools in the districts; during the majority of these cycles, hygiene and hand washing kits 
were distributed to adults and children.  
 
The CRCh and ADRA Chile cooperation agreement to work in a cross-cutting manner to build and 
rehabilitate single-family wells in the Puerto Saavedra area is now underway. This agreement has 
contributed to the construction of 7 single-family wells strategically installed so as to benefit all families 
within the community with water access. More than 30 families have received training to improve their 
access to water (pumps, filters and pipes) based on each family’s need.  
  
Livelihoods 
Outcome: The most vulnerable affected groups and families have the ability to restore, improve 
or diversify their livelihoods through livelihood support or substitution activities. 

Expected results Activities planned 
Up to 2,500 families are actively 
involved in early recovery actions 
and benefit support or livelihood 
substitution activities.  
 
Communities and groups 
participating in livelihood 
restoration and income-
generating projects improve their 
financial well-being and recover 
economically 

• Assessment and participatory planning. 
• Selection of beneficiaries. 
• Provision of alternative livelihood inputs such as seeds, 

fertilizer, pest control kits, tool kits and machinery, through 
direct distribution or through the distribution of debit 
cards/vouchers for the purchase of products for up to 2000 
families. 

• Vocational and technical skills training, and support for re-
establishing small businesses, for up to 2500 families. 

• Identification of key sectors (i.e. small-scale cooperatives or 
neighbourhood groups dedicated to agricultural production 
or commerce) to help up to 500 families. 

• Training and capacity building for CRCh staff and 
volunteers to enable them to implement this programme 
and integrate it with other areas (shelter, comprehensive 
healthcare, etc). 

 
Progress: 
In line with the first expected result of this area, the CRCh is implementing a project to improve agricultural 
livelihoods. This project, financed with appeal funds, aims to benefit 2,500 households dedicated to 
agriculture in the Maule and Bio Bio regions in June 2012. 
 
In April 2012 the final training sessions on production techniques were held in the communes of Linares, 
Curanilahue, Arauco and Tirua with a total of 250 participants, thus finalizing this project activity. During 
the same month, 6 new community projects began implementation: 3 plot/greenhouse projects in 
branches in the Maule region (Cauquenes, Molina and Teno) and 3 projects with agriculture producer 
groups (2 in Tirua and 1 in Arauco). The completion of the community projects has taken place alongside 
training activities related to the project’s topics. 
 
During April and May, technical support was provided to beneficiaries in the field and with participating 
volunteers encouraging branch integration in technical needs assessments to start micro-projects. This 
process has had positive results; branch volunteers demonstrate great interest in the project and 
appreciation for the tools received. 
 
In July, work was completed on the plots/greenhouses in the Maule region (Molina and Teno). Technical 
guidance was provided and work was undertaken on issues such as: soil and ground preparation, 
preparation of work areas, construction and needs assessments for materials, and hiring of specialized 
technicians and services. The branches have demonstrated a strong commitment to completing the 
pending activities. During the community micro-projects, the team was challenged to receive the proper 
authorization for land use to implement the projects. Beneficiaries’ involvement was vital to obtain 
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concessions and usage authorizations. The micro-project in Arauco was postponed since information was 
not provided within the established timeframe. Project progress and the beneficiaries’ perceptions were 
monitored during the regular technical and monitoring visits to each project and branch. Also in July 2012, 
two community projects began in the district of Tirua. One, focused on snail farming, was finalized and the 
other, a drying room, remains pending until local commitments and solutions are identified. Project 
monitoring in August highlighted the need for support activities and technical support in the field. A 
management plan for greenhouses has been considered for the control of pests and diseases that affect 
crops. An institutional video was edited (http://www.cruzroja.cl/videos) as part of the final activities of the 
community projects implemented in Tirua and the Maule region, which demonstrate the participating 
volunteers’ active participation and viewpoints.  
 
During April and May, work in the field with the company supplying the agricultural RED card (COPEVAL) 
hastened the pending delivery of products acquired by beneficiaries. Final sales to individuals and the 
facilitation of access by people who had not yet made purchases in the company’s branches remain 
pending. A distance sale model, through home visits or telephone contact, was implemented as a solution 
for 68 pending beneficiaries. This allowed for a high recovery rate from prior delays; of 39 of pending 
beneficiaries, 65% were able to make purchases in this manner. Coordination with COPEVAL contributed 
to the delivery of products in a speedy and timely manner in most cases and opportune solutions in the 
cases of delays. Company personnel demonstrated a high level of commitment and safeguarded the 
products to be delivered when conditions permitted. In April the beneficiary purchase receipts were 
digitalized with the aim of analyzing the types of purchases in detail and to carry out a more extensive 
evaluation on the use of the agricultural RED card. The development of this process, with the help of an 
external consultant, contributed to transparency and acceleration of the payment of services to 
COPEVAL.  
 
In June and July, meetings were held with volunteers who participated in the project to share experiences 
about project implementation, information on each phase and the goals reached, and progress achieved. 
They recognized themselves in the videos produced and shared their impressions on the intervention of 
the project in their district. The final project reports, prepared in a timely manner and in accordance with 
the timeline, should be accompanied by an external evaluation of the agricultural RED card. 
 
As part of the final project evaluation, a study was undertaken on the perception of the RED card. The 
study, which began on 31 July, has been carried out by the technical support area of the University of 
Concepción Social Sciences Faculty and will be complete in September. The coordinators of the project 
have supported with logistics, information and necessary background information for the study 
(beneficiaries by region, district and sector, contact information and information on participating 
volunteers), as well as providing guidance for the interviewing team to contextualize the project and the 
beneficiaries. Finally, a sample of 380 surveys was planned on an individual and focus group basis from a 
total 1,887 beneficiaries and 80 volunteers involved. Of these, 204 surveys correspond to the Maule 
region (53.7 per cent) and 176 in the Bio Bio region (46.3 per cent). 
 
Disaster preparedness and risk reduction 
Outcome: The risks associated with future disasters are reduced through strengthening of 
disaster management mechanisms, carrying out national contingency planning, and undertaking 
volunteer training using International Federation tools so that knowledge can be replicated with 
community-based groups and institutions. 

Expected results Activities planned 
The CRCh has increased the role 
of disaster preparedness and risk 
reduction (DRR) in its 
programming and  
Institutional strategy.  
 
3,000 households vulnerable to 
natural risks establish early 
warning systems linked to 
broader systems to monitor 
disaster and climate-related risk, 
through workshops, micro-

• Review the CRCh response plan, including coordination 
with the government’s national response plan.  

• Work with local and national civil defence institutions to 
promote the creation of coordination mechanisms.  

• Develop a group of DRR trainers who can replicate 
knowledge at branch and community levels.  

• Identify hazards and effective early warning systems.  
• Implement a pilot project of DRR training in selected 

communities, building on lessons learned from other 
disasters to ensure sustainability.  

• Train CRCh volunteers and staff in DRR tools and 
methodologies.  

http://www.cruzroja.cl/videos�
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projects, simulation, training and 
awareness raising.  
 
Volunteer and staff capacity to 
deliver sustainable DRR 
programming is enhanced 
through workshops and training 
courses. 

• Train National Intervention Teams in the areas of health in 
emergencies, epidemic control, as well as water, sanitation 
and hygiene promotion. 

 
Progress:  
 

With the aim of improving volunteer capacities in community work and family-level prevention actions, 
community training plans have been developed with validated methodologies from the “Prepared Family” 
module of the “Better be Prepared” series. The “Better be Prepared” modules were adapted to the Chilean 
context and published. The “Prepared Family” module was used to train 156 volunteers from 9 branches 
in the Maule and Bio Bio regions and 70 volunteers from the O’Higgins, Araucania and Valparaiso 
regions. Volunteers have since replicated this training in 23 communities reaching 380 households. A total 
of 2,800 families from the Metropolitan, O’Higgins, Maule, Bio Bio and Araucania regions were trained in 
groups or by door-to-door methods.   

Disaster Risk Reduction: 

 
Work at the community level has also been implemented alongside the design and preparation of support 
material. User-friendly guides and leaflets were designed and 20,000 copies were printed for work with 
communities. A total of 1,000 games in preparedness to implement with families and schools will also be 
distributed to communities and regions.  
 
Coordination and technical support of trained volunteers have contributed to the development of a module 
for training in disaster risk reduction (DRR) and disaster preparedness (DP) with the aim of establishing 
one training programme. Four DRR community talks on earthquakes, forest fires, landslides and tsunamis 
have been held; these include a lesson plan, visual aids and support material (diptych set).  
 
In order to guide community work, 5 rapid participative assessments have been undertaken in 
communities in the O’Higgins, Maule, Bio Bio, Araucania and Metropolitan regions (3 have been 
completed and 2 are underway). Alongside these assessments, community talks and workshops continue 
to be implemented. Subsequently, 580 family emergency plans have been developed while providing 
training and support to families throughout the process. In addition, school plans have been implemented 
or improved in 10 educational institutions.  
 
Community talks have been held in over 50 communities and branches in the Valparaiso, Metropolitan, 
O’Higgins, Maule, Bio Bio and Araucania regions training 245 volunteers. Emergency kits, with guidance 
leaflets for their use, have been prepared for 200 families. These actions, including materials on the 
issues, took place during 5 days dedicated to raising awareness about disaster risk reduction and disaster 
preparedness.  
 
Finally, it is important to highlight the synergy developed with ONEMI at the regional and national level to 
implement work in the prepared family module, integrated school safety plans, and CRCh’s role as an 
active partner in simulations held in different parts of Chile.  
 

The disaster intervention programme has formalized its response procedures and protocols and has 
coordinated with other organizations in order to strengthen networking.  

Disaster Intervention: 

 
A consultant was hired to prepare the Chilean Red Cross national emergency response plan. The 
consultant is in the final phase of developing the plan before its printing and distribution to the regional 
branches. Information has been gathered from regional branches and technical visits have been made to 
assist in the development of regional response plans. At the headquarters level, an inventory of resources 
was done. The integration and management of Lotus Live is being implemented to improve 
communication between the headquarters and the regional branches with the aim of ensuring that 
branches have the technical tools to adequately respond to a disaster through the preparation of disaster 
preparedness contingency plans. 
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The procedural guidelines for the crisis room have been created and are in the design and printing 
process. A deployment protocol for the national rescue team is being developed, which responds to 
branch needs for trained volunteers in this area and to have prepared teams in place. NIT volunteers have 
been mapped using “Google Earth” and the information has been entered into a database to have a geo-
reference of human resources available and the full picture of the 156 regional and local branches with 
relevant information for each emergency situation. In order to keep the National Society informed, a 
system has been consolidated for monitoring and providing updates and preliminary reports on all 
medium-intensity seismic events.   
 
In terms of work with other organizations, a protocol with annexes has been developed for the 
Humanitarian Aid Network in Chile (RACh) and ONEMI for the activation process during emergencies. 
The Chilean Red Cross’s presence in the country’s response system has been consolidated through 
active participation in the coordination of simulations and peace-keeping operations; the latter is organized 
by the joint chief of staff and sponsored by the United States Southern Command. 
 
As part of the process to transfer capacities to volunteers and communities, 540 Sphere manuals were 
distributed (of the 1,000 printed) to volunteers trained in NIT courses during 2010-2012. Three awareness 
raising workshops on the Sphere project were carried out for 77 volunteers, personnel from the civil 
protection system and local authorities.  
 
Strengthening the National Society 
Outcome: The Chilean Red Cross is better prepared to respond to this and future emergencies through 
the development of efficient, effective and competent governance, management, and volunteer and 
communication structures. 

Expected results Activities planned 
The CRCh governance structure 
is strengthened to provide 
improved National Society and 
social leadership.  
 
The CRCh management structure 
(administrative, financial and 
human resources procedures) is 
improved and better organized.  
 
The CRCh has reinforced its 
corps of active, trained 
volunteers.  
 
The CRCh has positioned itself 
and highlighted both its own and 
the Movement’s actions and 
principles with the media, donors 
and business partners.  
 
Twenty-three CRCh branches 
have been repaired and fixed.  
 
Branches in the affected regions 
have access to radio, satellite 
and internet communication 
systems to facilitate 
communication with CRCh 
national headquarters and other 
branches. 

• Analyse the current state of the CRCh including a strategic 
planning process and national and local response systems.  

• Strengthen administrative and financial procedures.  
• Revise the CRCh Strategic Plan and the 2011-2012 operational 

plan. 
• Develop and revise CRCh job descriptions for both staff and 

volunteers.  
• Update and maintain the national volunteer register.  
• Establish standardized volunteer training.  
• Ensure effective management of new volunteers and incorporate 

them in the relief operation.  
• Develop information materials to provide information on a regular 

basis to various stakeholders.  
• Improve CRCh communications materials (web page, magazine, 

and other printed and virtual materials) to better reflect the 
actions of CRCh volunteers, sister National Societies and the 
International Movement in this operation and in general.  

• Provide initial and on-going training for the establishment of an 
IT/Telecom team in selected branches and at national 
headquarters.  

• Install and ensure the proper use of IT equipment by CRCh 
volunteers. 
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Progress: One of the most important objectives within this operation is the institutional strengthening 
of the National Society. The earthquake revealed the urgent need to prepare the CRCh in the event of 
future disasters. This objective is being addressed through the improvement of four fundamental areas: 
organizational development, infrastructure improvement, the implementation of an integrated 
information network and volunteering development.    
 
 

The governing board continues to be strengthened in its process of developing a future vision for the 
National Society and having more clarity of its governing role. The methodology of regional presidential 
meetings has changed to become more participative (by including national departments) in the 
situation analysis that affects or limits the development of the Chilean Red Cross regional committees.   

Organizational Development: 

 
The Chilean Red Cross has started the International Federation’s Organizational Capacity Assessment 
Certification (OCAC) process and in September the first workshop was held with an external facilitator. 
This process will allow the National Society to review its administrative, operational and strategic 
documents and procedures in order to propose improvements in the identified areas.  
 
The Strategic Resource Mobilisation Committee has defined a resource mobilization strategy for the 
Chilean Red Cross. The committee has a consultative role and forms part of the decision-making 
process, as it is responsible for the analysis and approval of all resource mobilization initiatives that the 
Chilean Red Cross would like to evaluate. It is aimed that by the end of 2012 there is more clarity on 
the resource mobilization needs and projections for 2013.  
 
The National Society determined the need to review its current Statutes to adapt them to the national 
context and growth, modernization and development that it is experiencing as an organization. A 
Statutes commission was created which is developing a work plan that includes consultations with 
regional branches and the incorporation of the Joint Commission’s recommendations. The final product 
will be presented for approval at the General Assembly in December 2012. 
 

The project for branch and volunteer development, implemented as a pilot in the Maule region to 
implement the Chilean Red Cross National Branch and Volunteer Development Policy, successfully 
completed its fourth phase with the regional recruitment campaign for new volunteers. Eight of 9 
branches in the Maule region implemented a basic model and strategy for the campaign based on 
needs and capacities. The campaign was launched in Molina on 13 April 2012 and lasted for nearly 
three weeks. Branches held a recruitment drive through different methods and in public places and 
implemented reception and induction days for interested individuals. The campaign recruited 200 new 
volunteers, which doubled the number of volunteers in the region. In the following phase, the outcomes 
of the campaign, such as the percentage of new volunteer retention, will be evaluated.   

National Development department: 

 
The project also provides an intensive training plan which covers a broad range of content from 
fundamental topics such as the Chilean Red Cross programme areas to basic work tools, deemed by 
the branches themselves as necessary and include: resource mobilization and management, project 
development, introduction to community work, personal care for volunteers, leadership and internal 
communication and basic institutional training. Branch volunteers and new volunteers were integrated 
during the trainings. 
 
The final phase of the project is underway, which aims to put the training content into practice by 
offering the new volunteers opportunities to work with the community through the implementation of 
one-per-branch community micro-projects. In order to encourage the selected 9 branches, and with the 
involvement of the regional branch, different materials have been distributed such as 10 CPR 
mannequins, 10 first aid kits, 300 bibs and 300 uniforms.  
 
The National Development Department continues the monitoring planning and operational process in 
all areas in the National Society. This process includes the establishment of objectives, results, 
indicators and activities, as well as the updating of timelines. The monitoring tools, now adapted, 
contribute to improving the internal monitoring culture of operational and financial implementation.  
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The Chilean Red Cross and the International Federation have jointly carried out a mid-term review with 
the University of Concepción and the technical support department of the Social Sciences Faculty. The 
results of the evaluation were presented to the National Society’s governance and management bodies 
in a public event in July. 
 
 

With the aim of empowering branch volunteers, the National Youth Department has promoted branch 
volunteers to carry out planning, organization and implementation activities and then prepare the 
narrative and financial reports. This was a difficult task but the proposed objective was accomplished. 

National Youth department:  

 
In order to do so, the educational unit programme provided technical support to involved branches to 
implement monthly activity plans, report preparation, funding procedures and proposal requests and 
ensure accountability. Regular monitoring has been carried out in the field, which contributed to 
positive results and to branches gaining knowledge about planning community activities, managing 
funds and delivering reports.  
 
In the case of Club 25, branches were also responsible for planning, organizing and implementing 
activities; an empowerment strategy was also provided to the regional youth departments.  
 
Between March and April 2012, work was implemented with 17 branches in the Maule, Bio Bio and 
Araucania regions and support was provided to the regional youth departments. A total of 60 different 
activities were implemented, mobilizing 235 volunteers, and reaching 923 beneficiaries. The activities 
carried out included the dissemination of Red Cross history and the International Movement’s 
Fundamental Principles, first aid, school safety, violence prevention, the promotion of altruistic blood 
donation and healthy lifestyles and the prevention of HIV/AIDS, other sexually transmitted diseases 
and teenage pregnancy.  
 
Regarding the project on the national youth network as agents of change, important synergies were 
generated for financial and technical support. The funding received for this project from Geneva was 
complemented with funds from the appeal destined for volunteer development. From a technical 
viewpoint, support was provided by the International Federation’s Delegation in Chile through the 
organizational development delegate and also from the operational areas of the Chilean Red Cross. 
This initiative has allowed for significant integration between the departments within the National 
Society. This project contributes to efforts to empower branch volunteers and was carried out between 
March and August 2012, strengthening youth volunteer leadership within their branches and with a 
strong emphasis on their communities.  
 

The national human resource department has developed significant activities to improve the working 
environment and the well-being and competencies of headquarters’ staff. Sessions on the working 
environment that included all working members in the headquarters were organized to identify the most 
important issues to be addressed, which identified the need for improved internal communication. On 
the basis of this analysis, measures were implemented to improve the working environment, such as 
workshops on effective communication. Additionally, activities on personal care were carried out for 
staff that aim to help manage stress through an alliance with a specialized local institute.  

National Human Resource department: 

 
The staff identified basic required technical competencies. All levels of staff were trained in information 
technology. The national human resource director also received support by strengthening capacities 
for staff recruitment through the development of a written procedure for personnel selection and the 
use of the Luscher test. 
 

The IT area completed the installation of an internal network that can respond to the large quantity of 
new equipment connected to the system and the implementation of technologies to broaden the 
connectivity network in the headquarters. In June, an agreement was signed that involves the donation 
of different Microsoft products with a value of 544,000 US dollars, which will allow for all branches to 
use the software. Visits were made to the branches of Coelemu and Talcahuano in Bio Bio; 
Cauquenes, San Clemente, Teno and Parral in Maule; Arica, Alto Ospicio and Iquique in the north to 

Information Technology:  
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install equipment and software and to connect the offices to the network with the central system. The 
creation of an Intranet for Chilean Red Cross volunteers has been 70 per cent completed. 

 

The physical and technological improvements continue in Chilean Red Cross branches that were 
damaged by the earthquake and tsunami. Work is still pending in the Cauquenes branch, painting in 
the headquarters and maintenance work in the national collection centre.  

Improvements to infrastructure: 

 
Challenges

  

: The Chilean Red Cross has reduced some activities and certain personnel in keeping 
with the operation’s exit strategy. The National Society has the objective of having a resource 
mobilization plan in place for 2013 that is coherent with the strategic and operational plans. An external 
company has been selected to implement the selection process for a new Executive Director. High 
staff rotation remains a problem and poses a challenge when staff are hired from outside the 
institution. Improvement of organizational culture and leadership at the governance and management 
levels is underway, which includes the promotion of increased professionalism, tolerance and 
openness.  

Telecommunications 
 
The area of telecommunications continues its actions to unite the CRCh under one HF and VHF radio 
communications network at the national level and monitor the network’s functionality. 
 
During the reporting period, 5 VHF systems (75 per cent of the national goal) with external antennas were 
installed in the Bio Bio, Maule and Arca-Parinacota regions. One VHF relay station was installed in 
Curanilahue in the Bio Bio region, which will cover 75 per cent of the region. One HF system was installed 
in the Coquimbo region. To date, 14 HF systems, 35 base VHF systems, 19 mobile VHF systems, and 
197 portable VHF systems have been installed across the country.   
 
The installation of equipment is complemented by training of branch volunteers, as well as the preparation 
of a procedural guide, which will be adapted to each branches’ needs. Twenty volunteers participated in 
the third national telecommunications course held on 22-25 August in California (Araucania region).   

 
Logistics  

 
The National Logistics Department (NLD) continues to provide support to departments and National 
Society projects (this appeal and projects supported by the Japanese Red Cross Society, the Spanish 
Red Cross with DIPECHO funding, and the LARRA project of the American Red Cross).  
 
After the NIT course and the formalization of procedures for procurement and the hiring of services 
through the procurement manual, the NLD now has trained personnel in place to offer support services to 
the headquarters and branches.  
 
The NLD has a new head of department, a new procurement officer and the logistics officer for the areas 
of warehousing and transport. The new team has the task of improving services, maintaining files, 
systematizing information and consolidating the area within the National Society’s overall institutional 
framework. 

 
Communications – Advocacy and Public Information  

 
The National Communications Department, with International Federation support, continues to produce 
materials with key messages and disseminate information about the National Society’s achievements and 
transformation to implement services that are relevant and sustainable for vulnerable communities. The 
regularly updated website is essential for dissemination of these messages.  
 
During the reporting period the content and technical aspects of the Chilean Red Cross Communications 
Manual was completed. This manual summarizes procedures relating to management of external 
communications at the national, regional and local levels and in distinct contexts. The printing and 
distribution of the manual to the National Society’s branches and offices remains pending. 
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Contac t information  
For further information specifically related to this operation please contact:  

 
• In Chile:  

- Fernando Larraín, Executive Director of the Chilean Red Cross; phone 
- (56-2) 2783 416; email: direccionejecutiva@cruzroja.cl 
- Michele Detomaso, IFRC Operations Coordinator; phone: (56-9) 77873191; 

email: michele.detomaso@ifrc.org  
 

• In Chile: Gustavo Ramírez, IFRC Country Representative phone: (56 2) 7771448; 
email: gustavo.ramirez@ifrc.org 
 

• In Panama:  
- Douglas Baquero, Regional Logistics Coordinator; phone: (507) 3173050; 

email: douglas.baquero@ifrc.org  
- Jan Gelfand, Head of Operations and Programmes for the Americas; phone: 

(507) 3173050; email: jan.gelfand@ifrc.org 
- Sandra Lombardo, Senior Resource Mobilization Officer; phone (507) 

3173050; email sandra.lombardo@ifrc.org 
 

• In Geneva:  
- Christine South, Operations Quality Assurance Disaster and Crisis 

Management Senior Officer; phone: +41.22.730.4529; email: 
christine.south@ifrc.org 

 


Click h e re  

1. To s ee  the  Revis ed  budg et and  the  

2. Click h ere  to  re tu rn  to  the  title  page  

financ ia l report  

 

How we work  
 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster 
Response (Sphere) in delivering assistance to the most vulnerable. 
 
The vision of the International Federation is to inspire, encourage, facilitate and promote at all 
times all forms of humanitarian activities by National Societies, with a view to preventing and 
alleviating human suffering, and thereby contributing to the maintenance and promotion of 
human dignity and peace in the world. 
 
During the following ten years, the International Federation will collectively focus on achieving 
the following strategic objectives:  
 

1. Save lives, protect livelihoods, and strengthen recovery from disasters and crises 
2. Enable healthy and safe living 
3. Promote social inclusion and a culture of non-violence and peace 
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EMERGENCY APPEAL 30/09/2012

MDRCL006 CHILE EARTHQUAKE

Budget Group

Shelter - Relief 635,712 635,712
Shelter - Transitional 3,408,886 3,408,886
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 962,351 962,351
Clothing & Textiles 296,726 296,726
Food 0 0
Seeds & Plants 177,902 177,902
Water, Sanitation & Hygiene 1,101,181 1,101,181
Medical & First Aid 150,046 150,046
Teaching Materials 130,669 130,669
Utensils & Tools 1,023,932 1,023,932
Other Supplies & Services 619,689 619,689
Emergency Response Units 0 0
Cash Disbursements 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 8,507,094 0 0 8,507,094

Land & Buildings 0 0
Vehicles 108,830 108,830
Computer & Telecom Equipment 119,141 119,141
Office/Household  Furniture & Equipment 38,241 38,241
Medical Equipment 0 0
Other Machinery & Equipment 36,259 36,259
Total LAND, VEHICLES AND EQUIPMENT 302,471 0 0 302,471

Storage, Warehousing 66,058 66,058
Distribution & Monitoring 1,307,642 1,307,642
Transport & Vehicle Costs 251,082 251,082
Logistics Services 47,766 47,766
Total LOGISTICS, TRANSPORT AND STORAGE 1,672,548 0 0 1,672,548

International Staff 1,333,758 1,333,758
National Staff 68,594 68,594
National Society Staff 791,235 791,235
Volunteers 146,265 146,265
Total PERSONNEL 2,339,852 0 0 2,339,852

Consultants 277,707 277,707
Professional Fees 146,000 146,000
Total CONSULTANTS & PROFESSIONAL FEES 423,707 0 0 423,707

Workshops & Training 731,135 731,135
Total WORKSHOP & TRAINING 731,135 0 0 731,135

Travel 359,155 359,155
Information & Public Relations 230,387 230,387
Office Costs 196,170 196,170
Communications 92,842 92,842
Financial Charges 90,789 90,789
Other General Expenses 32,566 32,566
Shared Office and Services Costs 40,762 40,762
Total GENERAL EXPENDITURES 1,042,670 0 0 1,042,670

Partner National Societies 0 0
Other Partners (NGOs, UN, other) 0 0
Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 976,266 0 976,266
Total INDIRECT COSTS 976,266 0 0 976,266

Pledge Earmarking & Reporting Fees 80,126 80,126
Total PLEDGE SPECIFIC COSTS 80,126 0 0 80,126

TOTAL BUDGET 16,075,870 0 0 16,075,870

Available Resources
Multilateral Contributions 15,067,435 15,067,435
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 15,067,435 0 0 15,067,435

NET EMERGENCY APPEAL NEEDS 1,008,435 0 0 1,008,435

Multilateral Response Inter-Agency Shelter 
Coord. Bilateral Response Appeal Budget CHF

EMERGENCY APPEAL BUDGET V2012.06



Selected Parameters
Reporting Timeframe 2010/1-2012/9
Budget Timeframe 2010/1-2013/3
Appeal MDRCL006
Budget BUDGET9

All figures are in Swiss Francs (CHF)

Interim Financial Report

Appeal Timeframe: 27 feb 10 to 02 mar 13

Appeal Launch Date: 02 mar 10

MDRCL006 - Chile - Earthquake
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 16,075,870 16,075,870

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 2,709,823 2,709,823
Andorra Government 28,694 28,694
Andorran Red Cross 13,759 13,759
Argentine Red Cross 221,694 221,694
Australian Red Cross 180,601 180,601
Austrian Red Cross 1,029 1,029
British Red Cross 1,677,969 1,677,969
China Red Cross, Hong Kong branch 73,579 73,579
China Red Cross, Macau Branch 13,400 13,400
Croatian Red Cross 97,673 97,673
Danish Red Cross 59,424 59,424
Finnish Red Cross 28,472 28,472
Great Britain - Private Donors 71 71
IFRC at the UN Inc 90,945 90,945
Irish Red Cross Society 9,204 9,204
Japanese Red Cross Society 533,203 533,203
Kuwait Red Crescent Society 1,905,040 1,905,040
Liechtenstein Red Cross 730 730
Luxembourg Red Cross 4,175 4,175
New Zealand Red Cross 436,848 436,848
Norwegian Red Cross 22,697 22,697
On Line donations 44,685 44,685
OPEC Fund For International Development 234,324 234,324
Peruvian Red Cross 894 894
Qatar Red Crescent Society 9,559 9,559
Red Crescent Society of the United Arab Emirates 5,304 5,304
Red Cross of Monaco 50,576 50,576
Red Cross of Viet Nam 15,955 15,955
Singapore Red Cross Society 213,162 213,162
Slovenian Red Cross 1,601 1,601
Swedish Red Cross 1,032,650 1,032,650
Switzerland - Private Donors 323 323
The Bahamas Red Cross Society 3,723 3,723
The Canadian Red Cross Society 2,110,881 2,110,881
The Netherlands Red Cross 238,150 238,150
The Republic of Korea National Red Cross 110,920 110,920
United States  Government - USAID 836,179 836,179
United States - Private Donors 161 161
Venezuela - Private Donors 2,766 2,766
VERF/WHO Voluntary Emergency Relief 2,500 2,500
C1. Cash contributions 13,023,342 13,023,342

Inkind Goods & Transport
American Red Cross 136,358 136,358
Austrian Red Cross 15,823 15,823
British Red Cross 106,210 106,210
China Red Cross, Hong Kong branch 54,083 54,083
Luxembourg Red Cross 108,886 108,886
Norwegian Red Cross 703,556 703,556
The Canadian Red Cross Society 666,222 666,222
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C. Total  Income  = SUM(C1..C4) 15,067,435 15,067,435

D. Total  Funding = B +C 15,067,435 15,067,435

Coverage = D/A 94% 94%

The Netherlands Red Cross 247,562 247,562
C2. Inkind Goods & Transport 2,038,700 2,038,700

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 15,067,435 15,067,435
E. Expenditure -13,516,023 -13,516,023
F. Closing Balance = (B + C + E) 1,551,412 1,551,412

Other Income
IFRC at the UN Inc allocations 2,086 2,086
Programme & Services Support Recover 3,307 3,307
C4. Other Income 5,393 5,393
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 16,075,870 16,075,870

Relief items, Construction, Supplies
Shelter - Relief 635,712 635,712 635,712 0
Shelter - Transitional 3,408,886 3,408,886 3,408,886 0
Construction Materials 962,351 462,373 462,373 499,978
Clothing & Textiles 296,726 198,843 198,843 97,883
Seeds & Plants 177,902 48,851 48,851 129,051
Water, Sanitation & Hygiene 1,101,181 665,625 665,625 435,556
Medical & First Aid 150,046 20,701 20,701 129,345
Teaching Materials 130,669 93,560 93,560 37,109
Utensils & Tools 1,023,932 952,852 952,852 71,080
Other Supplies & Services 619,689 232,072 232,072 387,617
Total Relief items, Construction, Supplies 8,507,094 6,719,476 6,719,476 1,787,619

Land, vehicles & equipment
Vehicles 108,830 93,737 93,737 15,093
Computers & Telecom 119,141 96,987 96,987 22,155
Office & Household Equipment 38,241 27,968 27,968 10,273
Others Machinery & Equipment 36,259 31,758 31,758 4,501
Total Land, vehicles & equipment 302,471 250,449 250,449 52,022

Logistics, Transport & Storage
Storage 66,058 61,432 61,432 4,626
Distribution & Monitoring 1,307,642 1,298,731 1,298,731 8,911
Transport & Vehicles Costs 251,082 225,789 225,789 25,293
Logistics Services 47,766 45,695 45,695 2,071
Total Logistics, Transport & Storage 1,672,548 1,631,647 1,631,647 40,901

Personnel
International Staff 1,333,758 1,152,137 1,152,137 181,622
National Staff 68,594 68,594 68,594 0
National Society Staff 791,235 767,090 767,090 24,145
Volunteers 146,265 129,777 129,777 16,488
Total Personnel 2,339,852 2,117,598 2,117,598 222,255

Consultants & Professional Fees
Consultants 277,707 244,456 244,456 33,251
Professional Fees 146,000 108,869 108,869 37,131
Total Consultants & Professional Fees 423,707 353,325 353,325 70,382

Workshops & Training
Workshops & Training 731,135 567,431 567,431 163,703
Total Workshops & Training 731,135 567,431 567,431 163,703

General Expenditure
Travel 359,155 321,978 321,978 37,177
Information & Public Relations 230,387 199,284 199,284 31,103
Office Costs 196,170 176,836 176,836 19,334
Communications 92,842 79,407 79,407 13,435
Financial Charges 90,789 76,857 76,857 13,932
Other General Expenses 32,566 29,679 29,679 2,886
Shared Office and Services Costs 40,762 26,123 26,123 14,640
Total General Expenditure 1,042,670 910,164 910,164 132,506

Operational Provisions
Operational Provisions 122,344 122,344 -122,344
Total Operational Provisions 122,344 122,344 -122,344
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 16,075,870 16,075,870

Indirect Costs
Programme & Services Support Recover 976,266 769,021 769,021 207,245
Total Indirect Costs 976,266 769,021 769,021 207,245

Pledge Specific Costs
Pledge Earmarking Fee 78,926 61,169 61,169 17,757
Pledge Reporting Fees 1,200 13,400 13,400 -12,200
Total Pledge Specific Costs 80,126 74,569 74,569 5,557

TOTAL EXPENDITURE (D) 16,075,870 13,516,023 13,516,023 2,559,847

VARIANCE (C - D) 2,559,847 2,559,847
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