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DREF operation  Operation n° MDRTN009 

Date of Issue: 05 November 2021 Glide number: FF-2020-000204-TUN 

Operation start date: 06 October 2020 Operation end date: 31 May 2021 

Operating National Society: Tunisian Red Crescent 

(TRC) 

Operation budget: CHF 490,443 

Number of people affected: 10,000 (2,000 Households) Number of people assisted: 10,000 

(2,000 Households) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: Tunisian 

Red Crescent, 700 volunteers mobilized in seven branches. 

Other partner organizations actively involved in the operation: Tunisian authorities activated the 

National Disaster Management Team and dispatched police forces, civil defence, army, and rescue teams 

to some regions in response to the crisis. 

 

The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 

governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, 

Norway, Republic of Korea, Spain, Sweden, and Switzerland, as well as DG ECHO and Blizzard Entertainment, 

Mondelez International Foundation, and Fortive Corporation and other corporate and private donors. The IFRC, on 

behalf of the Syrian Arab Red Crescent (SARC), would like to extend thanks to all for their generous contributions. 

 

<click here for the final financial report and here for contacts> 
 

A. SITUATION ANALYSIS  
 

Description of the disaster 

Heavy rainfall began around 12 September 2020 when Monastir,  capital of the Monastir Governorate, and 

many other towns around recorded 47.8 mm of rain in 24 hours, while Sidi Bouzid and many other 

surrounding towns of this governorate recorded 58 mm. During the same period, Mahdia and all belonging 

localities recorded more than 40 mm of rain in 24 hours during 3 separate days. Kairouan recorded 89 mm 

of rain. Kef governorate registered similar amounts of rain, especially in Sers locality.  

Flooding and related fatalities were reported in the governorates of Monastir, Sousse, Mahdia, Sfax, and 

Tunis, according to the country’s Civil Protection Agency. Floods struck several districts of the capital, Tunis. 

Some areas were under 1 meter of water, leaving roads impassable and buildings damaged. Orthopaedic 

hospital in the governorate of Manouba was flooded; water reaching archives and hospitalization rooms. 

Consequently, floodwater surged through many different districts damaging infrastructure, houses, 

properties, and livelihoods of the community members. During that period, media reports said at least 6 

people died in floods after days of torrential rainfall in Tunisia, hundreds were rescued, and thousands of 

homes were damaged. More than 40,000 people were affected by the floods. Some of them fled their homes 

seeking shelter in neighbouring high-ground houses and communities, while others chose to stay in their 

damaged houses moving to rooftops rather than risking crossing flooded areas to reach evacuation points. 

Water supply through pipelines was limited, and the water available in some areas has been contaminated. 

 

Final Report 

Tunisia: Flash Floods 

https://adore.ifrc.org/Download.aspx?FileId=437869
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Electricity has been cut off in certain districts to avoid risk to people and electrical damage. 

The affected communities have recovered from the disaster, rebuilt their houses for those who have lost 

theirs, and the electricity and water supply have been restored. 

Summary of the response 
 

Overview of Host National Society 

The Tunisian Red Crescent (TRC) branches staff and volunteers conducted rapid needs assessment supported 

by National Disaster Response Team members (NDRT), together with the Local Disaster Response Team 

(LDRT). Altogether, seven branches coordinated the overall response, meetings, and interviews with 

communities’ leaders and local authorities to identify the affected population and their urgent needs.  The 

results of the needs assessment revealed that 2,000 affected households required food, household items 

(HHIs), shelter, safe drinking water, health, sanitation, and hygiene. 

 

Since the onset of the floods, TRC coordinated with all relevant stakeholders at national and regional levels 

to build the response plan and deliver relief services to the affected communities. Additionally, TRC volunteers 

supported the local authorities in cleaning the flooded area of debris, mud, and in draining the floodwaters 

in the affected areas. Besides, TRCS volunteers provided psychosocial support to the traumatized people as 

they witnessed the sudden inundation of water into their houses and surrounding land. 

 

Overview of Red Cross Red Crescent Movement in country 

The IFRC provided technical and financial support to TRC through its North Africa Country Cluster Support 

Team (CCST) and the Middle East and North Africa (MENA) Regional Delegation based in Lebanon.  IFRC 

worked closely with TRC on the implementation of the DREF operation activities providing support through 

the support services on the CCST and regional level. IFRC MENA Regional Office provided technical inputs in 

planning and implementation and undertook monitoring and evaluation of the operation. IFRC, through this 

DREF operation, supported TRC in their immediate emergency response to the needs of the flood-affected 

people. 

Overview of non-RCRC actors in country 

Local authorities dispatched police forces, army, and rescue teams to some regions. Municipalities assisted 

the affected people by providing shelters in public places and providing some basic needs. Civil defence 

supported affected people to extract water from their houses. Other local organizations, in coordination with 

TRC, collected in-kind donations that were distributed to the affected people. 

 

Needs analysis and scenario planning 
 

Needs analysis: 

TRC relied on data collected from the rapid assessment conducted by TRC branches, National Disaster 

Response Team (NDRT), Local Disaster Response Team (LDRT), and local committee members.  

Based on their findings, the following needs were identified: 

 

Detailed needs assessment: 

Based on information gathered through the needs assessment in coordination with the local authorities and 

the municipalities, the identified needs were related to food, household items (HHIs), shelter, safe drinking 

water, health, sanitation, and hygiene items. 

TRC provided support to the most vulnerable where specific needs were identified in line with the findings of 

their assessments to ensure the community engagement at the activities design level based on their 

perspectives, priorities, and needs, and to fulfil their mandate. 

Shelter and household items: 

Many homes were damaged, and household items and assets were washed away. The needs assessment 

conducted by TRC provided affected households with emergency shelter options, but also enabled them to 
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protect their remaining possessions. There was also a need for mattresses, blankets, clothes, food stocks, 

hygiene materials, schoolbooks. All affected houses needed clean-up and sanitation to be habitable again. 

Many houses needed prompt repair especially damaged roofs and inside the electric network. 

Shelter and household items protected the affected population’s privacy and dignity and avoided the spread 

of water-borne diseases and respiratory illnesses.

Health and care: 

The health minister provided emergency health services to the affected population, in the seven-targeted 

governorates, through existing health facilities. Whereas health and hygiene promotion campaigns were vital 

for the prevention of water-borne diseases, those activities were conducted through individual households 

visits due to the COVID-19 restriction.  

The health and hygiene promotion activities improved and promoted health-seeking behaviours, while vector 

control activities prevented diseases outbreaks, such as dysentery and insects and little rodents transmitted 

diseases. 

Water, Hygiene and Sanitation (WASH): 

The safe water supply through pipelines was contaminated and affected families were at health risks due to 

flooded pit latrines, water wells, and contaminated surrounding areas. . Therefore, TRC implemented vector 

control actions such as clean-up campaigns and spraying, with the supervision and support of municipalities 

and civil defence. The activities in this operation were designed to complement the response activities to 

cover the gaps in emergency shelter/ HHIs, health education, and environmental sanitation in the most- 

affected areas. 

Targeting: 

This DREF operation targeted 2,000 affected families (10,000 people) in seven governorates (Tunis, Sousse, 

Monastir, Kairouan, Sfax, Mehdia and Sidi Bouzid), as per the coordination agreement with the local 

authorities and other internal actors. Affected people were identified through the assessments conducted by 

the TRC with the support of branches and local authorities.  

Women, children, the elderly, and peasants were identified as the most vulnerable. Villagers who were 

affected were given priority in terms of response.  

Operation Risk Assessment: 

During the response operation, the country witnessed some civil unrest events along with COVID-19 

restrictions, which led to some delays in the implementation especially in procurement and distribution. 

During the lessons learnt exercise in the 2018 floods, local procurement has been identified as one of the 

biggest challenges to the timely implementation of the operation, the IFRC MENA Regional Office and the 

North Africa Country Cluster Delegation worked closely with the National Society to facilitate the procurement 

process and provide the necessary support. 

This DREF operation and its operational strategy considered the risks related to the current COVID-19 

pandemic and were aligned with the IFRC global emergency appeal that supports National Societies to deliver 

assistance and support to communities affected or at risk of being affected by the COVID-19 (novel 

Coronavirus) outbreak.

TRC referred to the country guideline for preparedness and response to COVID-19 to communicate risks 

during the winter season and eventual floods. TRC disseminated COVID-19 messages to the communities 

through local media, influential people, and social mobilization structures.  

All staff and volunteers engaged in floods response were oriented on COVID-19 preventive measures and 

provided with PPE for their safety.  
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B. OPERATIONAL STRATEGY  
 

Proposed Strategy: 

This DREF operation delivered emergency assistance and humanitarian relief to 2,000 flood-affected 

households in seven governorates for six months. In addition to providing food baskets and household 

items, the National Society carried out psychosocial support and environmental sanitation campaigns. The 

strategy was conducted based on the needs assessment of the affected people. The following activities were 

implemented. 

 

1. Household Items: (Target: 10,000 people (2,000 HH)). The DREF operation ensured the distribution of 

household items for 2,000 HHs/10,000 people who were residing with host families or in temporary 

shelters in public spaces provided by the authorities. Items included 2 mattresses and 2 blankets per 

household in the seven governorates. 

 

2. Food Security: (Target: 10,000 people (2,000 HHs)). Food baskets containing essential food ingredients 

in Tunisian culture were purchased and distributed to 2,000 HHs. Items included 5L of vegetal oil, 5 

Kg of Pastries, 4 kg tomato paste, 5 kg of rice, 5 kg of couscous, 2 kg of sugar, 2 kg of salt, 1 kg of coffee, 

0.5 kg of tea, 0.8 kg of canned Tuna, 0.8 kg of margarine and 0.94 kg of quince jam. 

 

3. Health and care: (Target: 10,000 people (2,000 HHs)). TRC volunteers provided psychosocial first aid 

(PFA) as part of their response to the affected population. Another 100 volunteers were trained on 

Mental Health and Psychosocial Support (MHPSS). TRC Community Based Health and First Aid (CBHFA) 

teams carried on health awareness sessions on the various potential health risks, such as water-borne 

diseases due to polluted water (diarrhoea), acute respiratory infections (including COVID-19). For each 

household, 2 cloth facemasks were distributed by TRC volunteers. 

 

4. Water, Hygiene and Sanitation: (Target: 10,000 people (2,000 HHs)). Hygiene kits: procurement and 

distribution for 2,000 HHs. Each kit included 4 soda soap bars,4 perfumed soap bars, 4 toothbrushes, 

4 toothpaste, 4 shampoos,4 shower gel, 4 liquid soap, 4 razor blades, 4 hair combs, and 4 nail cutters. 

In addition, 1,200 kg of chlorine powder tablets have been distributed. 

 
Please refer to the original DREF plan of action for details on the intervention strategy, available here. 
 

C. DETAILED OPERATIONAL PLAN  
 

 

Shelter 

People reached: 10,000 

Male: 5,000 

Female:5,000 

    

Indicators: Target Actual 

# of families that received shelter NFIs 2,000 2,000 

# of NFIs procured and distributed. 4,000 4,000 

Narrative description of achievements 

- Identification of target and the appropriate modalities to support the affected families:  

Since the inception of the DREF, the TRC team coordinated with local authorities to conduct a field 

assessment and identify those most impacted by the floods. 

TRC identified 2,000 Households (10,000 people) that have been targeted by the DREF operation at the 

end of the assessment phase. 

 

- Procurement of household items to be distributed to the affected population: Tenders for the 

https://adore.ifrc.org/Download.aspx?FileId=349509
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procurement of the household items (4,000 mattresses and 4,000 blankets) were carried out and 

finalized, according to IFRC standards. 

 

- Distribution of Household items: 

Once procured, the household items were distributed to the 2,000 affected families across the seven 

governorates. 

Challenges 

Due to the low number of manufacturers in Tunisia, only a few providers participated in the tenders, 

most notably in the Blankets tender, where only one supplier participated, being the local monopole; the 

matter was clarified with the IFRC team, and TRC obtained Technical Approvals. 

Lessons Learned 

The availability of a contingency stock would have saved time in the implementation of relief emergency 

activities. 

 

 

Livelihoods and basic needs 

People reached: 10,000 

Male: 5,000 

Female:5,000 

    

Indicators: Target Actual 

# of people provided with basics needs assistance including food. 10,000 10,000 

Narrative description of achievements 

- Identification of target and the appropriate modalities to support the affected families:  

Since the inception of the DREF operation, the TRC team coordinated with local authorities to conduct a 

field assessment and identify those most impacted by the floods. 

At the end of the assessment phase, TRCS identified 2,000 Households (10,000 people) that have been 

targeted by the DREF operation. 

- Procurement of food parcels to be distributed to the affected population:  

Tenders for household items were conducted and finalized in accordance with IFRC standards. 2,000 

Food Parcels were procured, and those items were inspected prior to delivery to ensure the quality of the 

items that would be distributed to the affected people. 

- Distribution of Food Parcels: 

Following the completion of the procurement process, which was delayed, the parcels were distributed 

to the 2,000 affected families in the seven governorates targeted in this operation. 

Challenges 

The procurement, technical specifications, and tender terms regarding food quality and necessary 

inspections presented some challenges, particularly in terms of the repetitions and numbers of tests to 

be performed while suppliers waited and pressed for the purchase order. 

Lessons Learned 

The TRC reviewed the files and established guidelines for future projects to ensure greater efficiency and 

time management. However, due to the long standards imposed by the IFRC in terms of procuring food 

items, it is preferable to choose food vouchers over food baskets from a practical standpoint, for future 

operations. 
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Health 

People reached: 14,000 

Male: 7,000 

Female: 7,000 

    

Indicators: Target Actual 

# of people provided with clinical health care services 

during emergencies 

10,000 10,000 

# of people reached by community-based health activities. 10,000 8,000 

# of people reached by psychosocial support. 10,000 7,600 

# of people reached with health promotion messaging 10,000 14,000 

Narrative description of achievements 

- Deployment of mobile clinics in communities. 

- Training of 100 volunteers on CBHFA: 

• TRC conducted an online CBHFA training session for 100 volunteers with the support of the Regional 

Branches. 

• CBHFA volunteers were deployed in the affected communities to conduct individual household visits 

or community campaigns for the prevention of waterborne diseases and the promotion of health-

seeking behaviours. 

- Training of 100 volunteers on MHPSS: The trainings were held online to assist those who had lost their 

homes as a result of the disaster. 

- Monitoring the health situation in shelters and communities and notifying health officials of any 

outbreaks. 

Throughout the DREF operation, TRCS volunteers and the community were kept alert and informed 

through constant visibility and training sessions. Due to the COVID-19 restrictions, TRC organized health 

hygiene and promotion activities through individual visits to affected households, which are critical for 

the promotion of water-borne diseases and diarrhoea, as well as providing hygiene promotion awareness 

sessions. These activities were carried out in conjunction with community clean-up and draining 

campaigns. TRC volunteers received health promotion training on the theme "Response to Natural 

Disasters (FLOODS)." The workshop covered topics such as first aid, PSS, shelter operation, water hygiene, 

handling human remains after a disaster, and COVID-19 prevention. 

Challenges 

COVID-19 cases among the National Society staff slowed down the implementation of the DREF 

operation. TRC had to rent conference rooms and equipment due to a lack of video conference 

equipment, which proved insufficient for the current needs. 

Lessons Learned 

Based on the response to this operation, technical trainings and sessions are required to further 

strengthen NS's emergency response capacities. 
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Water, sanitation, and hygiene 

People reached: 10,000 

Male: 5,000 

Female: 5,000 

    

Indicators: Target Actual 

# of people reached by NS with services to reduce relevant 

health risk factors. 
10,000 10,000 

# of assessments conducted based on standard IFRC 

and/or WHO assessment guidelines 
1 1 

# households reached with key messages to promote 

personal and community hygiene 

 

2,000 

 

2,800 

# households reached with awareness-raising activities on 

improved treatment and safe use of wastewater 
2,000 2,800 

# of cleaning campaigns carried (3 per province) 21 21 

Narrative description of achievements 

- Procurement of hygiene kits for 2,000 HHs 

• 2,000 hygiene kits: The procurement was successful, and the 2,000 hygiene kits were distributed to 

families who had fled their homes as a result of the floods. The communities targeted were linked to 

the awareness sensitization session to raise their awareness.  

The kit included: 4 soda soap bars,4 perfumed soap bars, 4 toothbrushes, 4 tubes of toothpaste, 4 

shampoos,4 shower gels, 4 liquid soaps, 4 razor blades, 4 hair combs, and 4 nail cutters. In addition, 

1200 kg of chlorine powder tablets were distributed. 

 

- Procurement of cleaning kits for 2,000 HHs 

• 2,000 cleaning kits: The procurement was completed, and the 2,000 cleaning kits were distributed to 

the families. 

 

- Cleaning campaigns:  

TRC volunteers carried out 21 clean-up and sanitation campaigns (three for each flood-affected region) 

as well as in the seven targeted districts to contribute to a clean and safe environment for flood-affected 

people and to reduce mosquito breeding grounds and disease risks. 

The TRC provided hygiene and cleaning supplies. To ensure access to safe drinking water, 1,200 kg (4,800 

tablets) of water purification powder was purchased and distributed to all affected households. TRC 

supplied two packs of chlorine powder to each affected household (a total of 2,000 HHs) (250 gr each). 

 

- Sanitary Cabins:  

Due to the high cost of implementing Turkish latrines, it was decided to purchase sanitary cabins instead. 

The initial assessment was for a total of 28 cabins (04 for each affected region), but this was later revised 

to only 12 cabins for the following reasons: 

- Budget revisions: The cabin's prices changed and were thus underestimated in the primary budget, 

resulting in a quantity reduction from 28 to 12, in order to stay within budget. 

- TRC distributed the 12 purchased cabins based on the needs of the regions: Sfax, Monastir, Tunis, 

Sidi Bouzid, Sousse, Kairouan, and Mahdia. 

Challenges 
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Cleaning kit packaging and transportation posed some challenges due to the volume of the items and the 

difficulty of packing entire kits in a single box. TRC chose to transport items in bulk, which were later sorted 

by volunteers in each locality and distributed to families. 

Lessons Learned 

The packaging and distribution of hygiene and cleaning kits on site was done in such a way that the 

maximum number of affected HHs were reached, but more organization and records were required. TRC 

intends to delegate distribution to a specialized warehousing employee in future operations. 

 

 

Strengthen National Society 

Indicators: Target Actual 

# of volunteers that are protected and insured 700 700 

Narrative description of achievements 

Periodic Ops updates were shared with the IFRC CCST in Tunis throughout the disaster response to report 

on implementation progress. TRC also ensured that all volunteers were insured and protected with PPEs 

during the operation, in accordance with the EPoA. 

 

Additionally, TRC trained 100 volunteers on relief distribution and warehousing prior to the distribution of 

items to ensure that the volunteers are well prepared to respond during this operation. 

Challenges 

Despite the lengthy tendering processes for purchasing food and NFI, TRC was diligent in ensuring full 

compliance with IFRC standards. The technical approvals come easily, but the financing of the operation 

is delayed. As a result, an additional extension of the timeframe was required to meet the various 

requirements and complete the implementation, noting that the distribution of many items occurred 

after the operation ended. 

Lessons Learned 

Despite the emergency nature of a DREF operation, lengthy procurement procedures and late financing 

hampered the efficiency of the response to assist vulnerable people in a timely manner. TRC should 

ensure the availability of food and NFI safety stock in the event of a disaster in order to respond more 

effectively and urgently to the most affected areas while humanitarian aid is being delivered. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



   
 

   
 

D. Financial Report 

The total operating budget is CHF 490,443 out of which CHF 445,584 was spent. The balance amount of CHF 

44,859 will be returned to the DREF pot. 

 

The deference reported under Livelihood is due to an incorrect unit cost budgeted during the initial phase of 

drafting the EPoA, where the actual unit cost is higher, causing the budget under AP008 to increase; additionally, 

the cost includes item inspection. The WASH hygiene kits cost less than the budgeted amount, resulting in the 

variance. 

 

The detailed financial report is available below.



   
 

   
 

 

 

 

 

 

 

 



   
 

   
 

 

 

 

 

 



   
 

   
 

Contact information 

 

Reference 

documents 

 

Click here for: 

• Previous 

Appeals and 

updates 

• Emergency Plan 

of Action (EPoA) 

For further information, specifically related to this operation please contact: 

 

In the Tunisian Red Crescent 

• President: Dr Abdellatif Chabbou, contact@croissant-rouge.tn, phone: +216 

71325572 

• Operational coordination: Dr Mounir Jeliti, jelitimounir2@yahoo.fr, Fax: 

+216253052 

 

In the IFRC 

• IFRC MENA North Africa Delegation: Anne Elisabeth Leclerc, Head of Country 

Cluster Delegation; phone: +216 58510807 email: Anne.leclerc@ifrc.org  

• IFRC MENA Regional Delegation: Dr Hosam Faysal, Head of Disaster, Climate 

and Crisis (Prevention, Response and Recovery) – MENA; phone: +961 71 802 916; 

email: hosam.faysal@ifrc.org.  

 

In IFRC Geneva 

• Rena Igarashi, Senior Officer, Operations Coordination; phone: +41 (0) 79 960 

2532; email: rena.igarashi@ifrc.org  

• Eszter Matyeka, DREF Senior Officer; phone: +41 75 419 8604; e-mail 

eszter.matyeka@ifrc.org 

 

For IFRC Resource Mobilization and Pledges support: 

• IFRC MENA Regional Delegation: Anca Zaharia, MENA Regional Head of 

Partnership and Resource Development, phone: +961 813 11 918; email: 

anca.zaharia@ifrc.org   

 

For In-Kind donations and Mobilization table support: 

• IFRC MENA Regional Delegation: Goran Boljanovic, Head of Global 

Humanitarian Services & Supply Chain Management (GHS & SCM), email: 

goran.boljanovic@ifrc.org  

 

For Performance and Accountability support (planning, monitoring, evaluation 

and reporting enquiries) 

• IFRC MENA Regional Delegation: Nadine Haddad, Regional PMER Manager; 

phone +961 71 802 775; email: Nadine.haddad@ifrc.org   

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 
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